

California Transportation Commission										
January 29, 2014 Meeting - Extension Requests / Staff Recommendations										
Agenda							Extension	Recommendations		
Tab #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Request	Caltrans	CTC Staff	Notes
67	2.8b.(1)	Contract Award (STIP Locally-Admin)	1	02-2448	SIS	Weed	2 months	2 months	2 months	10 bids high, repackage and re-advertise
			2	03-6575	SAC	Folsom	12 months	12 months	12 months	8 bids high, seek funding and re-advertise
			3	03-6577	SAC	Sacramento	8 months	8 months	8 months	1 bid high, reject, outreach and re-advertise
68	2.8b.(2)	Contract Award (LBSRA- Loc Bridge)	1	3 bridges	MER	DWR	7 months	7 months	7 months	To avoid bat and swallow nesting season
			2	15 bridges	VAR	DWR	7 months	7 months	7 months	To avoid bat and swallow nesting season
69	2.8b.(4)	Contract Award (State-Admin On-System)	1	11-0778	SD-5	Caltrans-SHOPP	9 months	9 months	9 months	Many bidder inquiries, Addendum, re-advert
			2	11-1008	SD-163	Caltrans-STIP TE	9 months	9 months	9 months	Bids high, reject, re-scope and re-advertise
			3	11-1032	SD-5	Caltrans-SHOPP	9 months	9 months	9 months	Delayed by change in project design
			4	04-0483J	SCL-152	Caltrans-SHOPP	9 months	9 months	9 months	Delayed by design change, amended permits
			5	04-0044C	ALA-880	SHOPP/TCIF	6 months	6 months	6 months	Delay in acquiring E-76 authorization
			6	04-0392C	SCL-9	Caltrans-SHOPP	9 months	9 months	9 months	Bid protests, reject, get permits, re-advertise
			7	04-0322C	MRN-1	Caltrans-SHOPP	6 months	6 months	6 months	7 bids non-responsive, reject, re-advertise
			8	07-4156	LA-5	Caltrans-SHOPP	3 months	3 months	3 months	Bidder inquiries, analyze bids and award
70	2.8c.(1)	Project Completion (LBSRA- Loc Bridge)	1	07-xxxx	LA	Los Angeles	20 months	20 months	20 months	Multiple utility issues, no rainy season work
71	2.8d.	Proj Dev Expenditures (STIP- Rail) POST-FACT	1	75-2094	SD	Caltrans-Rail	20 months	20 months	20 months	Allow nearby Navy project design to complete