

California Transportation Commission										
August 20, 2014 Meeting - Extension Requests / Staff Recommendations										
Agenda							Extension	Recommendations		
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Request	Caltrans	CTC Staff	Notes
84	2.8b.(1)	Contract Award (STIP Locally-Admin)	1	01-0302I	HUM	Arcata	3 months	3 months	3 months	Complex negotiations with new trail r/w owners
85	2.8b.(2)	Contract Award (State-Admin On-System)	1	03-3453B	ED-89	Caltrans-SHOPP	3 months	3 months	3 months	Multiple bids required multiple addenda
			2	04-0268P	SF-280	Caltrans-SHOPP	4 months	4 months	4 months	Bids 50% over, time for supplemental approval
			3	06-4328	MAD-99	Caltrans-STIP	6 months	6 months	6 months	Permit issues, delay with railroad agreement
			4	06-6465	FRE-168	Caltrans-STIP	12 months	12 months	12 months	Relief of low bidder, repackage and rebid
86	2.8c.	Project Completion (STIP- Rail)	4	75-2020	ALA	Emeryville	18 months	18 months	18 months	Withdrawn by Emeryville prior to meeting
87	2.8d.	Proj Dev Expenditures (P116- Transit)	1	12-9523	ORA	OCTA/Metrolink	20 months	20 months	20 months	FTA approval of ICAP rates date uncertain