

California Transportation Commission													
December 10, 2014 Meeting - Extension Requests / Staff Recommendations													
Agenda													
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension Request	Recommendations Caltrans	Recommendations CTC Staff	Notes			
78	2.8b.(1)	Contract Award (STIP Locally-Admin)	1	05-2374	SLO	Morro Bay	6 months	6 months	6 months	Low bid 30% high, reject, repack and rebid			
			2	06-6611	KER	Kern County	3 months	3 months	3 months	Consultant death delayed advertisement			
			3	06-6614	KER	Kern County	1 month	1 month	1 month	Time for Board meeting to approve award			
			4	01-2071	HUM	Arcata	3 months	3 months	3 months	Lengthy acquisition delayed R/W certification			
79	2.8b.(2)	Contract Award (State-Admin On-System)	1	03-2788	COL-5	Caltrans-STIP	4 months	4 months	4 months	Local CCC does not perform mulch work			
			* combined for CON	2	03-3708*	GLE-5	Caltrans-STIP	4 months	4 months	4 months	Local CCC does not perform mulch work		
			* combined for CON	3	03-3782*	GLE-5	Caltrans-STIP	4 months	4 months	4 months	Local CCC does not perform mulch work		
			* combined for CON	4	03-3915*	GLE-5	Caltrans-STIP	4 months	4 months	4 months	Local CCC does not perform mulch work		
			* combined for CON	5	03-3783*	GLE-5	Caltrans-STIP	4 months	4 months	4 months	Local CCC does not perform mulch work		
				6	03-4284	NEV-80	Caltrans-SHOPP	3 months	3 months	3 months	Withdrawn	prior to meeting - contract awarded	
				7	10-0333	SJ-99	Caltrans-SHOPP	6 months	6 months	6 months	Reject all bids, readvertise and award		
				8	07-2163A	LA-710	Caltrans-SHOPP	6 months	6 months	6 months	Low bidders disqualified, repack and rebid		
				9	04-0133A	ALA-580	Caltrans-SHOPP	3-9 months	3-9 months	3-9 months	Bids deemed non-responsive, low bid		
				* combined for CON	10	07-4416*	LA-210	Caltrans-SHOPP	6 months	6 months	6 months	Low bid disqualified, low bidder challenge	
				* combined for CON	11	07-4686*	LA-210	Caltrans-SHOPP	6 months	6 months	6 months	Low bid disqualified, low bidder challenge	
				* combined for CON	12	07-4525*	LA-210	Caltrans-SHOPP	6 months	6 months	6 months	Low bid disqualified, low bidder challenge	
					13	02-3359	TEH-5	Caltrans-SHOPP	6 months	6 months	6 months	Low bidders disqualified, repack and rebid	
					14	08-0217F	SBD-58	Caltrans-STIP	3 months	3 months	3 months	Multiple addenda delayed bid opening	
80	2.8c.	Project Completion (STIP Locally-Admin)	1	08-1116	SBD	SANBAG	20 months	20 months	20 months	Delayed by utilities and railroad litigation			