

DESIGN-BUILD AUTHORIZATION LOCAL REQUESTS

Project	Express Lanes Construction Riv 91
Criteria	
Meets Guidance Requirements	Yes
Fully Funded	Yes
Awardable prior to Jan 1, 2014	Yes
Low Bid/Best Value	Best Value
Size (\$million)	Over \$200
Geographical Location	South
State/Local	Local
Project Scope	
	Extend Riv-91 Express Lanes by 8 miles into Riverside County & additional improvements to Riv-15.
Project Cost	
	\$1,064 M
Project Schedule	
Environmental Document	EIR in progress Q3 2011
R/W Certification base line	Q1 2013
R/W Certification design-build	Q1 2013
Contract Award base line	Q1 2015
Contract Award design-build	Q4 2011
Contract Acceptance base line	Q4 2019
Contract Acceptance design-build	Q4 2016
Design-Build Benefits (claimed)	
Schedule Acceleration	36 months
Innovation	Enhanced constructability
CTC Staff Recommendation	Do Not Authorize
	Will achieve enhanced constructability & improved efficiency through design-build.
Construction time base line	4 y - 9 m
Construction time design-build	5 y
CTC Action 4/07/2010	Authorized