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Legend

a Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

I:l Projects titles highlighted with same color are grouped
projects that make a CMIA corridor

co | rie - PTS;::: . | Total |EstimateAt| Cost Seliietvle Titssliell
Cost | EXpended| Complete | Threshold |gny cir.| RTL |RW Cert| AWARD| CCA
ALA | 24 |Route 24/Caldecott Tunnel Corridor 420,000 34,036 417,225 a a a a a 9
ALA | 580 1-580 and Route 84 Interchange 153,000 10,100 152,006 a a a a a 9
ALA | 580 Route 580 Eastbound HOV Lane Project 153,869 10,939 153,143 a a a a a a
ALA | 580 |Route 580 Westbound HOV Lane Project 145,400 1,000 145,794 a a a a a a
ALA | 880 (1-880 southbound HOV Lane Extension - Hegenberger 108,000 - 107,327 a a a a a 9
CAL 4 Angels Camp Bypass 61,552 25,241 56,480 a a a 9 9 9
cC 4 | SR-4 East Widening from Somersville to SR 160 445,000 5,200 415,638 a a a a a a
cC 80 1-80 Intergrated Corridor Mobility Project 63,400 - 59,470 a a a 9 9 a
ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360 923 39,206 a a a a a a
KER @ 46 Route 46 Expressway - Segment 3 94,195 2,176 94,887 <> a a a a 9
KIN | 198 Kings/Tulare Rte. 198 Expressway 124,367 11,947 115,357 a a a a a 9
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620 7,917 117,585 a a a a a a
LA = 5 WidenHOV Lanes on I-5 from Rte 134 to Rte 170 255,798 15,655 253,380 (/] (/] (/] (/] /] /]
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919 3,397 51,255 & (/] & & O /]
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201 12,303 156,358 & (/] /] /] /] /]
LA 5 Rte 5 Carpool Lane from Orange Co Line to |-605 1,155,285 18,655 1,236,829 <> a a <> a a
LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000 17,733 894,272 <> <> a a a a
MON 1 Salinas Road Interchange 48,516 4,614 44,650 <> a a 9 a a
MRN = 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799 21,607 198,793 a a a a a a
MRN | 580 'WB 580/NB 101 Connector 20,000 50 19,775 a <> a a a a
NAP = 12 Jameson Canyon 139,500 7,302 189,500 <> <> a a a a
NEV | 49 La Barr Meadows Widening 40,500 3,973 39,913 a a a a a 9
ORA | 57 Northbound widening, Route 91 to Lambert Road 140,000 1 138,700 a a a a a a
ORA | 57 Northbound widening - Katella Ave to Lincoln Ave 41,086 - 36,358 a a a a a 9
ORA | 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500 1,623 79,951 a a a a a a
ORA | 91 Widening - Route 55 connector to Weir Canyon Rd 96,000 938 96,887 <> a a a a a
ORA | 405 Route 22/405/605 HOV Connector with ITS 400,000 60 393,939 a a a a a a
PLA | 65 Lincoln Bypass 324,000 50,210 331,593 <> a a a a 9
PLA | 80 1-80 Capacity/Operational Improvments Phase 2 80,232 8,603 74,530 a a a a a a
PLA | 80 1-80 Capacity/Operational Improvement Phase 3A 34,000 236 40,094 <> a a a a a
RIV 91 Route 91 HOV Lane Gap closure 232,777 3,614 174,882 <> a a a a 9
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Legend

a Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

I:l Projects titles highlighted with same color are grouped
projects that make a CMIA corridor

co | rie - PTS;::: . | Total |EstimateAt| Cost Selietvle Tl
Cost | Expended| Complete | Threshold | gny cjr.| RTL |RW Cert| AWARD| CCA
RIV | 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321 86 45,369 <> a a a a a
SAC 50 HOV lanes & Community enhancements 165,000 7,038 152,409 <> a a a a 9
SAC | Loc White Rock Rd Widening, Grant Line to Prairie City 26,600 - 26,600 a a a a a 9
SBD 10 1-10, Construct Westbound mixed flow lane 43,186 - 41,717 a a a a a 9
SBD | 10 Widenramps, aux lanes: Cherry, Citrus & Cedar 32,693 - 29,809 a a a a a 9
SBD | 210 State Route 210/215 Connectors 96,204 468 16,409 <> a a a a 9
SBD = 215 Interstate 215 North Segment 5 64,875 515 42,586 <> a a a a 9
SBD = 215 |Interstate 215 North Segments 1 & 2 408,282 - 78,601 <> a a a a 9
SCL | 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020 721 62,549 <> a a a a a
SCL | 101 |US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258 825 102,210 a a a a a a
SCL | 880 (1-880 Widening ( SR 237 to US 101) 95,000 648 94,965 a a a a a a
SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058 - 19,059 a a a 9 9 a
SD | 5 Route 5/805 North Coast Corridor - Stage 1A 52,664 10,273 44,896 (/] (/] (/] /] (/] &
SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000 1,227 96,397 a a o a o <>
SD | 15 Managed Lanes (No/So Stages) South Segment 150,176 7,312 111,174 & (/] (/] (/] (/] /]
SD 15 Managed Lanes (No/So Stages) South Segment 138,526 2,972 153,021 <> a a a <> a
SD 15 Managed Lanes (No/So Stages) South Segment 122,206 8,638 122,117 a a a a a a
SD 15 Managed Lanes (No/So Stages) South Segment 56,342 169 51,637 a a a a <> a
SHA 5 Cottonwood Hills Truck Climbing Lane 27,443 244 22,507 a a a a a 9
SJ 205 |1-205 auxiliary lanes-Tracy 51,660 465 51,556 a a a a a 9
SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120 3,837 105,506 a a a 9 9 a
SM | 101 :SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389 1,563 102,945 a a a a a a
SOL 80 1-80 HOV Lanes, 1-80/1-680/12 to Putah Creek 80,000 5,405 68,799 a a a a a a
SON | 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260 3,682 119,533 a a a a a a
SON | 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251 8,966 166,348 <> a a a a a
SON | 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233 10,547 91,039 <> a a a a a
STA | 219 Route 219 Expressway Phase 1 49,780 20,082 51,591 <> a a <> <> <>
STA | 219 SR 219 Expressway, Phase 2 50,500 345 49,912 a a a a a 9
TUO | 108 |E. Sonora Bypass Stage |l 65,920 9,336 65,679 a a a a a 9
VEN | 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470 858 146,172 a a a a a a
Total Program 9,235,840 386,275 8,670,513
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Legend

A/T : A=Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

: : Total Environmental (PA&ED) Component
Co | Rte Project Title Pg:)lsetm Tgpgl:g]enting Approved | Current |AT| % Appd Expd BE
ALA | 24 Route 24/Caldecott Tunnel Corridor 420,000 |[Caltrans 10/1/2007 | 9/12/2007 | A 100 a 20,500 19,181 20,500 a
ALA | 580 1-580 and Route 84 Interchange 153,000 (L:ii\ZrOr;ore 8/1/2007 = 8/15/2007 | A . 100 a 14,300 3,100 14,300 a
ALA | 580 Route 580 Eastbound HOV Lane Project 153,869 |[ACCMA 11/1/2007 = 11/2/2007 . A | 100 a 12,000: 10,437 12,000 a
ALA | 580 Route 580 Westbound HOV Lane Project 145,400 |[ACCMA 11/1/2009 = 11/1/2009 | T 15 a 10,000: 1,000 11,000 <>
ALA | 880 1-880 southbound HOV Lane Extension - Hegenberger 108,000 [ACCMA 11/1/2009 = 11/1/2009 T | 15 a 4,520 0 4,520 a
CAL 4 Angels Camp Bypass 61,552 [|Caltrans 6/1/2002 = 6/28/2002 | A | 100 a 1,678 1,714 1,714 <>
CcC 4 SR-4 East Widening from Somersville to SR 160 445,000 |CCTA 7/1/2005 7/6/2006 @A 100 a 300 0 0 a
CcC 80 1-80 Intergrated Corridor Mobility Project 63,400 [ACCMA 6/1/2008 6/1/2008 T 15 a 1,800 0 3,254 <>
ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360 (E:L[Jgtr;do 6/1/2002 | 6/28/2002 A 100 | €
KER @ 46 Route 46 Expressway - Segment 3 94,195 [ICaltrans 6/1/2005 = 6/14/2005 | A . 100 a 450 441 441 a
KIN | 198 Kings/Tulare Rte. 198 Expressway 124,367 ||Caltrans 6/1/2003 = 6/30/2003 | A . 100 a 1,549 2,006 2,037 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620 (|Caltrans 12/1/2000 = 12/29/2000, A | 100 a 544 737 783 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798 |[Caltrans 12/1/2000 = 12/29/2000, A | 100 a 1,202 1,626 1,737| <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919 [Caltrans 12/1/2000 = 12/29/2000, A | 100 a 229 313 407 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201 (|Caltrans 12/1/2000 = 12/29/2000, A | 100 a 887 1,205 1,280 <>
LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285 | Caltrans 5/1/2007 = 6/29/2007 | A . 100 a 7,523 18,239 18,242 <>
LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000 |[Caltrans 7/1/2007 | 1/15/2008 T 80 <> 15,000: 16,698 18,572 <>
MON 1 Salinas Road Interchange 48,516 |[Caltrans 6/1/2006 = 6/26/2006 | A . 100 a 3,068 2,930 2,930 a
MRN | 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799 |TAM 7/1/2008 7/1/2008 T = 80 a 22,800 19,934 21,057 a
MRN | 580 |WB 580/NB 101 Connector 20,000 [TAM 1/1/2008 | 2/14/2008 T 15 <> 1,300 20 1,300 a
NAP 12 Jameson Canyon 139,500 (|Caltrans 1/1/2008 | 2/14/2008 T 80 <> 6,900 7,228 7,376 <>
NEV = 49 La Barr Meadows Widening 40,500 [[Caltrans 10/1/2007 = 10/1/2007 . A | 100 a 3,500 2,859 2,859 a
ORA = 57 Northbound widening, Route 91 to Lambert Road 140,000 |[OCTA 12/1/2007 = 11/30/2007, A | 100 a 1,662 0 1,188 a
ORA . 57 Northbound widening - Katella Ave to Lincoln Ave 41,086 [[OCTA 7/1/2009 7/1/2009 T 15 a 1,176 0 0| a
ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500 [|Caltrans 12/1/2007 = 12/31/2007, A | 100 a 1,700 0 0 a
ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000 [|Caltrans 7/1/2009 7/1/2009 T 15 a 4,763 938 5,677 <>
ORA | 405 Route 22/405/605 HOV Connector with ITS 400,000 [[OCTA 3/1/2003 = 3/26/2003 | A . 100 a 0 48 48 <>
PLA 65 Lincoln Bypass 324,000 |[Caltrans 5/1/2006 = 5/25/2006 | A . 100 a 6,000 4,595 4,595| a
PLA | 80 I-80 Capacity/Operational Improvments Phase 2 80,232 [|Caltrans 6/1/2004 = 6/16/2004 | A . 100 a 1,900 2,131 2,131 <>
PLA | 80 1-80 Capacity/Operational Improvement Phase 3A 34,000 [|Caltrans 6/1/2004 6/1/2004 A 100 a
RIV 91 Route 91 HOV Lane Gap closure 232,777 |[RCTC 12/31/2007 | 8/30/2007 A @ 100 a 3,700 750 750) a
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Legend

A/T : A=Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

: : Total Environmental (PA&ED) Component

Co | Rte Project Title Pg:)lsetm Tgpgl:g]enting Approved | Current |AT| % Appd Expd BE

RIV | 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321 [RCTC 12/1/2008 = 12/1/2008 | T 15 a 3,623 86 86 a
SAC 50 HOV lanes & Community enhancements 165,000 (|Caltrans 9/1/2007 = 6/25/2007 | A . 100 a 5,000 4,504 4,538 a
SAC | Loc White Rock Rd Widening, Grant Line to Prairie City 26,600 iizr:;;“emo 7112000 | 772000 T 3 | @ 1,500 o 1500 €@
SBD | 10 [-10, Construct Westbound mixed flow lane 43,186 |[SANBAG 8/1/2007 | 7/30/2007 = A = 100 a
SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693 [|Caltrans 1/1/2008 1/3/2008 | A 100 a 1,200 0 122] a
SBD 210 State Route 210/215 Connectors 96,204 |SANBAG 7/1/2007 = 7/24/2007 | A . 100 a 1,800 4 4 a
SBD 215 Interstate 215 North Segment 5 64,875 [|Caltrans 12/1/2005 = 12/1/2005 . A | 100 a
SBD 215 Interstate 215 North Segments 1 & 2 408,282 |Caltrans 12/1/2005 = 12/1/2005 . A | 100 a 816 0 0 a
SCL | 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020 |[VTA 3/1/2009 3/1/2009 T 15 a 3,320 373 3,899 <>
SCL | 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258 |[VTA 7/1/2009 7/1/2009 T 15 a 3,534 825 3,534 a
SCL | 880 1-880 Widening ( SR 237 to US 101) 95,000 |[VTA 6/1/2009 6/1/2009 T 15 a 5,500 611 5,500 a
SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058 |[SCCRTC 6/1/2009 6/1/2009 T 15 a 1,134 0 0 a
SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664 ||Caltrans 7/30/2009 | 9/29/2006 @ A 100 a 1,626 1,327 1,327| a
SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000 (|Caltrans 7/30/2009 | 9/29/2006 @ A 100 a 1,000 597 2,186 <>
SD 15 Managed Lanes (No/So Stages) South Segment 150,176 ||Caltrans 1/23/2009 | 3/27/2003 A 90 a 0 46 46 <>
SD 15 Managed Lanes (No/So Stages) South Segment 138,526 [|Caltrans 1/23/2009 | 3/27/2003 A 90 a 0 6 6 <>
SD 15 Managed Lanes (No/So Stages) South Segment 122,206 ||Caltrans 1/23/2009 | 3/27/2003 A 90 a 0 25 25 <>
SD 15 Managed Lanes (No/So Stages) South Segment 56,342 [|Caltrans 1/23/2009 | 12/17/2008 T 90 a 2,431 159 1,782 a
SHA 5  Cottonwood Hills Truck Climbing Lane 27,443 |Caltrans 5/1/2008 4/1/2008 T 15 a 1,470 230 644 a
SJ 205 1-205 auxiliary lanes-Tracy 51,660 |SJ COG 5/1/2009 5/1/2009 T 15 a 1,169 465 1,169 a
SLO @ 46 Route 46 Corridor Improvements (Whitley 1) 107,120 ||Caltrans 5/1/2006 = 5/19/2006 | A . 100 a 2,120 2,125 2,125 <>
SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389 (|Caltrans 10/1/2008 = 10/1/2008 | T | 15 a 5,200 1,563 2,314 a
SOL 80 1-80 HOV Lanes, 1-80/1-680/12 to Putah Creek 80,000 |[STA 4/1/2007 4/1/2007 A 100 a 4,475 4,475 8,950 <>
SON | 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260 ||[SCTA 10/1/2007 = 10/24/2007, A | 100 a 3,500 3,200 3,500 a
SON | 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251 ||[SCTA 9/1/2007 = 8/31/2007 | A . 100 a 3,500 3,350 3,500 a
SON | 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233 [|Caltrans 12/1/2006 = 11/30/2006, A | 100 a 743 5,014 5,014 <>
STA | 219 Route 219 Expressway Phase 1 49,780 [|Caltrans 5/1/2004 = 5/13/2004 | A . 100 a 1,520 1,654 1,654 <>
STA | 219 SR 219 Expressway, Phase 2 50,500 [|Caltrans 5/1/2004 = 5/13/2004 | A . 100 a
TUO | 108 E. Sonora Bypass Stage I 65,920 [|Caltrans 7/1/1999 | 7/16/1999 | A . 100 a 120 136 136 <>
VEN | 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470 |Caltrans 11/1/2008 | 10/31/2008; T 15 a 4,400 858 4,389 a

Total Program 9,235,840 211,651 | 149,764 | 218,647
Report Date: April 01, 2008 Page 4




STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
Corridor Mobility Improvement Account (CMIA)

The California Department of Transportation

Legend

A/T : A=Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

. . To_tal Design (PS&E) Component
Co | Rte Project Title Pg:)lsetm Tgpgl:g]enting Approved | Current |AT| % Appd | Expd | EAC
ALA = 24 Route 24/Caldecott Tunnel Corridor 420,000 |[Caltrans 1/1/2009 1/1/2009 ¢ T 50 a 23,2000 14,742, 23,200 a
ALA | 580 1-580 and Route 84 Interchange 153,000 (L:ii\ZrOr;ore 8/1/2008 8/1/2008 T 0 a 15,000: 7,000 15,000 a
ALA | 580 Route 580 Eastbound HOV Lane Project 153,869 |ACCMA 2/1/2008 2/1/2008 T 90 a 1,000 500 1,000 a
ALA = 580 Route 580 Westbound HOV Lane Project 145,400 |ACCMA 3/1/2011 3/1/2011 T 0 a 2,000 0 2,000 a
ALA | 880 1-880 southbound HOV Lane Extension - Hegenberger 108,000 |ACCMA 9/1/2011 9/1/2011 T 0 a 6,980 0 6,980 a
CAL 4 Angels Camp Bypass 61,552 ||Caltrans 6/1/2006 = 6/22/2006 | A | 100 a 3,374 4,253 4,253 <>
CcC 4  SR-4 East Widening from Somersville to SR 160 445,000 |CCTA 6/1/2010 6/1/2010 T 10 a 29,000 5,200 5,200 <>
CcC 80 1-80 Intergrated Corridor Mobility Project 63,400 |[ACCMA 2/1/2009 2/1/2009 T 0 a 6,300 0 1,500 a
ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360 (E:L[Jgtrado 5/1/2008 | 5/1/2008 T 50 | @ 3,000 920 3,000 €3
y
KER 46 Route 46 Expressway - Segment 3 94,195 ||Caltrans 3/1/2010 = 3/19/2010 | T : 20 a 4,795 1,410 4,344 a
KIN | 198 Kings/Tulare Rte. 198 Expressway 124,367 |Caltrans 10/1/2008 = 10/1/2008 | T : 85 a 4,253 4,423 5,246 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620 ||Caltrans 12/1/2008 @ 12/1/2008 @ T 20 a 7,919 6,961 9,133 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798 |[Caltrans 12/1/2008 = 10/1/2008 @ T 20 a 17,505 13,596, 15,429 a
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919 ||Caltrans 12/1/2008 @ 5/29/2009 T 20 <> 3,334 2,998 6,839 <>
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201 ||Caltrans 12/1/2008 @ 10/27/2008 T 20 a 12,920 10,747, 12,857 a
LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285 ||Caltrans 7/1/2010 @ 5/25/2010 T 0 a 24,965 358 46,973 <>
LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000 |[Caltrans 5/1/2011 5/2/2011 T 0 a 60,000 1,021 55,209 a
MON 1 Salinas Road Interchange 48,516 ||Caltrans 1/1/2009 1/1/2009 | T 50 a 2,950 1,431 2,993 <>
MRN = 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799 |[Caltrans 12/1/2010 = 12/1/2010 T 0 a 18,100: 1,290 14,094 a
MRN = 580 {WB 580/NB 101 Connector 20,000 |TAM 11/1/2008 @ 11/1/2008 @ T 10 a 2,900 30 2,900 a
NAP 12 Jameson Canyon 139,500 (|Caltrans 4/1/2010 4/1/2010 T 0 a 7,700 43 7,523 a
NEV = 49 La Barr Meadows Widening 40,500 |[Caltrans 1/1/2009 1/1/2009 | T 10 a 2,000 843 2,224 <>
ORA 57 Northbound widening, Route 91 to Lambert Road 140,000 |OCTA 11/1/2009 @ 11/1/2009 T 0 a 12,240: 0 11,463 a
ORA = 57 Northbound widening - Katella Ave to Lincoln Ave 41,086 |[OCTA 11/1/2010 @ 11/1/2010 T 0 a 3,528 0 0| a
ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500 ||Caltrans 3/1/2009 3/1/2009 T 20 a 6,700 1,618 6,581 a
ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000 ||Caltrans 5/1/2011 5/1/2011 T 0 a 9,050 0 9,050 a
ORA = 405 Route 22/405/605 HOV Connector with ITS 400,000 |[OCTA 7/1/2009 7/1/2009 T 0 a 26,000 9 26,009 <>
PLA 65 Lincoln Bypass 324,000 |[Caltrans 7/1/2008 @ 2/11/2008 T 90 a 13,0000 13,552 14,205 <>
PLA | 80 |I-80 Capacity/Operational Improvments Phase 2 80,232 ||Caltrans 12/1/2007 = 11/30/2007 A | 100 a 5,000 6,148 6,230 <>
PLA | 80 1-80 Capacity/Operational Improvement Phase 3A 34,000 ||Caltrans 12/1/2008 @ 12/1/2008 | T : 30 a 2,500 231 3,233 <>
RIV 91 Route 91 HOV Lane Gap closure 232,777 ||Caltrans 2/2/2011 2/2/2011 T 10 a 13,070: 2,189 12,085 a
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Legend

A/T : A=Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

. . To_tal Design (PS&E) Component

Co | Rte Project Title Pg:)lsetm Tgpgl:g]enting Approved | Current |AT| % Appd | Expd | EAC

RIV | 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321 |[RCTC 8/1/2010 8/1/2010 T 0 a 3,548 0 0 a
SAC 50 HOV lanes & Community enhancements 165,000 [|Caltrans 4/1/2009 4/1/2009 T @ 30 a 10,000 2,309 8,576 a
SAC  Loc 'White Rock Rd Widening, Grant Line to Prairie City 26,600 iizr:;;“emo 12/1/2010 12112010 T 0 | @ 2,000 o 2000 @
SBD = 10 [-10, Construct Westbound mixed flow lane 43,186 |[SANBAG 10/1/2009 @ 10/1/2009 | T 10 a 5,000 0 3,500 a
SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693 ||Caltrans 8/2/2009 8/2/2009 T @ 10 a 1,900 0 1,576 a
SBD 210 State Route 210/215 Connectors 96,204 |SANBAG 2/1/2009 2/1/2009 T 50 a 4,000 23 23 a
SBD 215 Interstate 215 North Segment 5 64,875 |SANBAG 2/1/2009 2/1/2009 T 50 a 4,541 456 4,541 a
SBD 215 Interstate 215 North Segments 1 & 2 408,282 |[SANBAG 3/1/2009 3/1/2009 T 50 a 26,792 0 0 a
SCL | 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020 |[VTA 11/1/2009 @ 11/1/2009 T 0 a 6,550 348 6,550 a
SCL | 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258 |[VTA 2/1/2011 2/1/2011 T 0 a 7,182 0 7,172 a
SCL | 880 1-880 Widening ( SR 237 to US 101) 95,000 [VTA 2/1/2011 2/1/2011 T 0 a 6,200 37 6,200 a
SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058 |[SCCRTC 6/1/2010 4/1/2010 T 0 a 1,960 0 1,550 a
SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664 ||Caltrans 10/1/2009 = 4/4/2007 @ A | 100 a 2,000 2,357 2,357 <>
SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000 [|Caltrans 10/1/2009 = 4/4/2007 @ A | 100 a 4,800 625 7,183 <>
SD 15 Managed Lanes (No/So Stages) South Segment 150,176 ||Caltrans 7/16/2011 = 2/1/2008 | T 35 a 30,343 7,195 8,589 a
SD 15 Managed Lanes (No/So Stages) South Segment 138,526 ||Caltrans 7/16/2011 @ 3/1/2008 | T 35 a 10,832 2,749 7,375 a
SD 15 Managed Lanes (No/So Stages) South Segment 122,206 ||Caltrans 7/16/2011 @ 10/1/2007 | A 35 a 15,760: 8,500, 10,465 a
SD 15 Managed Lanes (No/So Stages) South Segment 56,342 ||Caltrans 7/16/2011  10/25/2010 T 35 a 5,730 0 8,936 <>
SHA 5 Cottonwood Hills Truck Climbing Lane 27,443 ||Caltrans 2/1/2011 = 12/1/2009 | T . 20 a 1,920 14 1,806 a
SJ 205 1-205 auxiliary lanes-Tracy 51,660 |SJ COG 5/1/2010 5/1/2010 T 0 a 4,830 0 4,830 a
SLO = 46 Route 46 Corridor Improvements (Whitley 1) 107,120 ||Caltrans 2/1/2010 2/2/2010 T @ 20 a 7,000 1,527 5,778 a
SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389 ||Caltrans 12/1/2010 = 12/1/2010 T 0 a 8,525 0 7,833 a
SOL 80 1-80 HOV Lanes, 1-80/1-680/12 to Putah Creek 80,000 |[STA 1/1/2008 1/4/2008 | A 100 a 4,525 930 4,525 a
SON | 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260 |[Caltrans 3/1/2008 3/1/2008 | T = 90 a 6,000 327 327 a
SON | 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251 |SCTA 2/1/2009 2/1/2009 T 85 a 10,000: 5,500 10,000 a
SON | 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233 [|Caltrans 8/1/2008 8/1/2008 | T = 90 a 4,550 4,968 6,523 <>
STA | 219 Route 219 Expressway Phase 1 49,780 ||Caltrans 6/1/2007 = 6/28/2007 | A | 100 a 2,000 2,765 2,826 <>
STA 219 SR 219 Expressway, Phase 2 50,500 ||Caltrans 4/1/2009 4/1/2009 T 0 a 2,000 327 2,149 <>
TUO @ 108 E. Sonora Bypass Stage Il 65,920 ||Caltrans 11/1/2009 @ 11/1/2009 T 20 a 3,800 2,400 6,677| <>
VEN | 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470 |[Caltrans 6/1/2010 | 6/25/2010 T 0 a 14,800 0 11,985 a

Total Program 9,235,840 569,776 | 144,870 | 489,790
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STRATEGIC GROWTH PLAN

GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
Corridor Mobility Improvement Account (CMIA)

The California Department of Transportation

Legend

A/T : A = Actual, T = Target

% = Progress at component level

Appd = Baseline Budget (or Approved Amendment)

Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

o Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Right of Way Support Component R/W Capital Component
Co | Rte Project Title Project :
Implementing
Approv rrent |AIT| % A Ex EA A Ex EA
Cost Agency pproved Curre /T b ppd pd C ppd pd C
ALA 24 Route 24/Caldecott Tunnel Corridor 420,000 [Caltrans 1/1/2009 | 1/1/2009 T 5 ﬁ 200 89 174 ﬁ 800 17 800 ﬁ
ALA 580 I-580 and Route 84 Interchange 153,000 |1V of 8/1/2008 = 8/1/2008 T 5 | @ 20,900 0 20,900| &
Livermore
ALA 580 Route 580 Eastbound HOV Lane Project 153,869 [ACCMA 2/1/2008  2/1/2008 T 5 | @
ALA 580 Route 580 Westbound HOV Lane Project 145,400 [ACCMA 3/1/2011 | 3/1/2011 | T . O ﬁ 500 0 500 ﬁ 2,500 0 2,500 ﬁ
ALA 880 1-880 southbound HOV Lane Extension - Hegenberger 108,000 [ACCMA 9/1/2011 = 9/1/2011 | T O ﬁ 1,900 0 1,900 ﬁ
CAL 4 Angels Camp Bypass 61,552 |Caltrans 5/1/2007  6/16/2006 A 100 | 2335 2418 2457 {» 18,600 16,510 18,604 ¢
cc 4 SR-4 East Widening from Somersville to SR 160 445,000 [CCTA 6/1/2010 = 6/1/2010 T @ 5 ﬁ 66,700 0 66,700 ﬁ
CC 80 1-80 Intergrated Corridor Mobility Project 63,400 |[ACCMA 2/1/2009 2/1/2009 T 0 o
ED 50 HOV Lane - El Dorado Hills Bivd to w. of Bass Lake 42,360 |E! Dorado 5/1/2008  5/1/2008 T 20 | @ 100 3 100 @ 100 0 100| €
County
KER 46 Route 46 Expressway - Segment 3 94,195 |Caltrans 5/1/2010 ~ 5/1/2010 T 20 | @ 1,055 312 1,107 4,175 10 11,415|
KIN 198 Kings/Tulare Rte. 198 Expressway 124,367 ||Caltrans 5/1/2009  3/18/2009 T 20 | @ 1537 1,740 2,465 {» 11,981 3,776 11,981 @
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620 |Caltrans 10/1/2008 = 9/1/2008 | T = 20 ﬁ 936 184 291 ﬁ 9,690 19 6,100 ﬁ
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798 |Caltrans 10/1/2008 =~ 9/1/2008 T 20 | G 1,976 364 688| @ 23,940 35 34,182
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919 |Caltrans 10/1/2008 =~ 5/4/2009 T 20 | £ 572 66 369| @ 4,560 15 15| @
LA 5 \Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201 |Caltrans 10/1/2008 = 9/1/2008 | T = 20 ﬁ 1,716 288 545 ﬁ 18,810 37 10,908 ﬁ
LA 5 [Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285 |Caltrans 7/1/2010 2/7/2013 T 0 <> 5,681 53 5,822 <> 507,073 0 507,073] o
LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000 [Caltrans 3/1/2011 = 3/1/2011 | T O ﬁ 15,000 13 6,390 ﬁ 82,000 0 64,100 ﬁ
MON 1 Salinas Road Interchange 48,516 |Caltrans 11/1/2008  11/1/2008 T = 20 | & 757 241 814) > 4,680 11 4,680 &
MRN | 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799 ||Caltrans 12/1/2010 | 12/1/2010 T 0 o 2,000 327 327 o 20,440 45 23,898 <>
MRN = 580 \WB 580/NB 101 Connector 20,000 |TAM 11/1/2008 = 11/1/2008 | T | 5 ﬁ 500 0 500 ﬁ
NAP 12 Jameson Canyon 139,500 | Caltrans 4/1/2010 | 412000 | T 5 | @ | 2600 9 2628 16,600 21 11,031 @

Report Date: April 01, 2008
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STRATEGIC GROWTH PLAN

GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
Corridor Mobility Improvement Account (CMIA)

The California Department of Transportation

Legend

A/T : A = Actual, T = Target

% = Progress at component level

Appd = Baseline Budget (or Approved Amendment)
Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

o Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Right of Way Support Component R/W Capital Component
Co | Rte Project Title Project :
Implementing
Approv rrent |AIT| % A Ex EA A Ex EA
Cost Agency pproved Curre /T b ppd pd C ppd pd C
NEV =~ 49 |La Barr Meadows Widening 40,500 | Caltrans 10/1/2009  3/15/2009 T = 20 | (& 1,500 254 1,358 @ 9,000 18 9,000 &
ORA 57 Northbound widening, Route 91 to Lambert Road 140,000 |Caltrans 11/1/2009  11/1/2009 T 5 | @ 200 0 200| @ 1,350 1 1,348 @
ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086 |Caltrans 11/1/2010  11/1/2010 T = 0 | & 150 0 126) & 1,540 0 1,540 @
ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500 |Caltrans 3/1/2009  3/1/2009 T 5 | @ 60 5 145| 600 0 924)
ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000 |Caltrans 5/1/2011  5/1/2011 T 0 | @ 423 0 a19| @ 3,087 0 3,087 &
ORA 405 Route 22/405/605 HOV Connector with ITS 400,000 [OCTA 7112009 | 7/1/2009 T 5 | @ 28,500 3 28,503)
PLA 65 Lincoln Bypass 324,000 [Caltrans 4/1/2009 = 5/7/2008 T 20 | @ 3000 2686 4,364) ¢ 70,000 29,362 79,960| <
PLA 80 1-80 Capacity/Operational Improvments Phase 2 80,232 ||Caltrans 9/1/2008 @ 3/15/2008 | T = 95 o 400 278 405 <> 650 46 181 o
PLA 80 [-80 Capacity/Operational Improvement Phase 3A 34,000 |Caltrans 9/1/2009  3/15/2009 T 20 | @ 100 5 160| 100 0 100| &
RIV 91 Route 91 HOV Lane Gap closure 232,777 |caltrans 8/1/2010  8/1/2010 T 5 | @ 3,100 654  3,103) 21,163 21 21,163 @
RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321 |RCTC 2/12010  2/12010 T 0 | @ 50 0 of &
SAC 50 HOV lanes & Community enhancements 165,000 [Caltrans 1/1/2010 1/1/2010 T 20 o 500 184 1,665 <> 2,375 40 3,383 <>
SAC  Loc \White Rock Rd Widening, Grant Line to Prairie City 26,600 |S2CTAMeNt0 1500010 | 12112010 T 0O (/) 4,000 0 4,000 &
County
SBD 10 I-10, Construct Westbound mixed flow lane 43,186 |SANBAG 10/1/2009  10/1/2009 T = 20 | & 20 0 of & 201 0 342)
SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693 |Caltrans 6/1/2009  6/1/2009 T 0 | @ 440 0 152| & 130 0 of &
SBD 210 State Route 210/215 Connectors 96,204 |Caltrans 11/1/2008  11/1/2008 T 75 | & 2,000 374 1,106 @ 8,437 67 8368 @
SBD 215 Interstate 215 North Segment 5 64,875 |Caltrans 11/1/2008  11/1/2008 T = 20 | (& 105 59 105| & 1,229 0 2,717 >
SBD 215 Interstate 215 North Segments 1 & 2 408,282 |Caltrans 11/1/2008  11/1/2008 T 75 | @ 3,444 0 833| @ 62,748 0 32,117 &
SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020 [VTA 11/1/2009  11/1/2009 T 0 | @ 1,850 0 1,845) @
SCL 101 |US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258 [VTA 11/1/2010  11/1/2010 T 0 | & 6,612 0 6,612 @
SCL 880 1-880 Widening ( SR 237 to US 101) 95,000 [VTA 2/12011  2/12011 T 0 | @ 8,100 0 8,100 &
Report Date: April 01, 2008 Page 8




STRATEGIC GROWTH PLAN

GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
Corridor Mobility Improvement Account (CMIA)

The California Department of Transportation

Legend

A/T : A = Actual, T = Target

% = Progress at component level

Appd = Baseline Budget (or Approved Amendment)
Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

o Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Right of Way Support Component R/W Capital Component
Co | Rte Project Title Project :
Implementing
Approv rrent |AIT| % A Ex EA A Ex EA
Cost Agency pproved Curre /T b ppd pd C ppd pd C

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058 |Caltrans 3/1/2010  3/1/2000 T 0 | & 74 0 342) 550 0 342 @
SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664 ||Caltrans 10/1/2009 = 8/1/2007 | A 95 a 0 17 17| <>

sSD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000 [Caltrans 10/1/2009 = 3/27/2009 T = 95 ﬁ 900 4 84 ﬁ 8,000 1 1 ﬁ
SD 15 Managed Lanes (No/So Stages) South Segment 150,176 [Caltrans 6/18/2010 = 8/15/2007 @ A | 28 ﬁ 89 67 189 Q 26 3 3 ﬁ
SD 15 Managed Lanes (No/So Stages) South Segment 138,526 [Caltrans 6/18/2010 = 2/8/2001 T | 28 ﬁ 879 216 509 ﬁ 3,546 1 248 ﬁ
SD 15 Managed Lanes (No/So Stages) South Segment 122,206 [Caltrans 6/18/2010 = 8/20/2007 @ A | 28 ﬁ 685 113 216 ﬁ 1,022 0 22 ﬁ
SD 15 Managed Lanes (No/So Stages) South Segment 56,342 |Caltrans 6/18/2010 = 6/27/2010 T 28 ﬁ 1,707 9 1,095 ﬁ 11,415 0 4,285 ﬁ
SHA 5 Cottonwood Hills Truck Climbing Lane 27,443 |Caltrans 8/1/2010 = 6/1/2009 | T = 0O ﬁ 966 0 431 ﬁ 185 0 185, ﬁ

- Caltrans/SJ
SJ | 205 1-205 auxiliary lanes-Tracy 51,660 | <0 5/1/2010 ~ 5/1/2010 T 0 | @ 100 0 100| & 1,150 0 1,150 @&
SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120 |Caltrans 10/1/2009  9/2412009 T = 20 | & 600 173 907| 10,400 12 10,412
SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389 |Caltrans 11/1/2010 @ 11/1/2010 | T O ﬁ 496 0 404 ﬁ 4,910 0 50 ﬁ
SOL 80 1-80 HOV Lanes, 1-80/I-680/12 to Putah Creek 80,000 [STA 12/1/2007  12/5/2007 A | 100 | (&
SON @ 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260 (Caltrans 3/1/2008 3/1/2008 T 5 o 500 150 641 <> 7,060 3 7,063 o
SON = 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251 |Caltrans 2/1/2009  2/1/2009 T 5 | @ 750 106 682| @ 9,700 8 14,821
SON = 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233 |Caltrans 8/1/2008 = 8/1/2008 | T 5 ﬁ 840 514 673 ﬁ 8,000 38 6,883 ﬁ
STA 219 Route 219 Expressway Phase 1 49,780 |Caltrans 6/1/2007 | 1/29/2008 | T 95 | ¢ 3260 2,780 3,495 28,000 12,883 28,000( &
STA 219 SR 219 Expressway, Phase 2 50,500 | Caltrans 6/1/2009  6/30/2009 T 0 | @ 2,000 9 2,044 17,000 9 17,000 &
TUO 108 E. Sonora Bypass Stage Il 65,920 |Caltrans 7/1/2009 | 7/1/2009 | T @ 20 ﬁ 4000 1,674 2,768 ﬁ 19,200 5,124 19,200 ﬁ
VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470 | Caltrans 8/1/2010 ~ 8/2/2010 T 0 | @ 441 0 453 229 0 a &
Total Program 9,235,840 72,948 | 16,436 | 55,802 1,176,806 | 68,135 | 1,118,445
Report Date: April 01, 2008 Page 9




STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)

Corridor Mobility Improvement Account (CMIA) Expd = Expenditure @ End of QTR

The California Department of Transportation

Legend

A/T : A=Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Construction Support Construction Capital
Co | Rte Project Title Project :
Implementing | Approved | Current Approved | Current o
Cost  |agency Start st AT End end |MT| % Appdl || B || =BAe A Sqid e
ALA 24 Route 24/Caldecott Tunnel Corridor 420,000 |Caltrans 8/1/2009 | 8/1/2009 | T | @ | 212014 212014 T o | @ 22,400 7 21438 @ 352,900 o 351113 @
ALA 580 I-580 and Route 84 Interchange 153,000 |Caltrans 112009 1/1/2009 | T | @ | 12012 112012 T o | @ 16,800 o 15806 @ 86,000 0 86,000 @
ALA 580 Route 580 Eastbound HOV Lane Project 153,869 |Caltrans 6/1/2008 | 6/1/2008 | T | @ | 12722011 12112011 T o | @ 15,140 2 14414 @ 125,729 o 125729 @
ALA 580 Route 580 Westbound HOV Lane Project 145,400 |Caltrans 8/1/2011 | 8/1/2011 | T | @ | 10/2/2013 10112013 T o | @ 15,600 0 1494 @ 114,800 0o 114800 @
ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000 |Caltrans 3112012 | 3/1/2012 | T | @ | 412014 412014 T o | @ 10,900 o 10227 @ 83,700 0 83,700 @
CAL 4 Angels Camp Bypass 61,552 [Caltrans 9/1/2007 | 8/11/2007 @ A a 9/1/2010 = 9/1/2010 | T 5 a 3,600 329 3,712 {} 31,965 17 25,740 a
CC 4 SR-4EastWidening from Somersville to SR 160 445,000 |Caltrans 11/1/2010 11/1/2010 T | @ | 12712014 12112014 T o | @ 48,700 o 43438 @ 300,300 0 300300 @
CC 80 1-80 Intergrated Corridor Mobility Project 63,400 [Caltrans 7/1/2009 @ 7/1/2009 @ T a 10/1/2011  10/1/2011 | T 0O a 8,200 0 7,616 a 47,100 0 47,100 a
ED . 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360 |[F Dorado 12112008 12/1/2008 T | @ | 6/1/2010 612010 T o | @ 3,560 0 ol @& 35,600 0 36,006 O
County
KER = 46 Route 46 Expressway - Segment 3 94,195 |Caltrans 7/1/2010 @ 7/1/2010 @ T a 7/1/2014  7/26/2014 T . 0 a 9,900 4 9,000 a 73,820 0 68,580 a
KIN 198 Kings/Tulare Rte. 198 Expressway 124,367 |Caltrans 8/1/2009 = 7/1/2009 @ T a 2/1/2012 = 2/1/2012 | T 0O a 10,000! 2 9,528 a 95,047 0 84,100 a
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620 |Caltrans 4/1/2009 | 3/9/2009 T | @ | 121172012 12/32012 T 0 | @ 7,182 16 11,278 {3 88,350 0 90,000 ¥
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798 ||Caltrans 4/1/2009 | 4/8/2009 | T | @ | 1222012 127122011 T 0 | @ 15,876 35 16,344 {} 195,300 o 185000 @
LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919 ||Caltrans 4/1/2000 | 11/2/2009 T | €} | 12/1/2012 5/14/2012 T 0 (/] 3,024 7 7626 £ 37,200 0 36,000 @
LA 5 WidenHOV Lanes on I-5 from Rte 134 to Rte 170 190,201 ||Caltrans 4/1/2009 | 3/9/2009 T | @ | 127172012 711012012 T 0 | @ 11,718 26 15768| {» 144,150 0 115,000 <
LA 5 Rte5 Carpool Lane from Orange Co Line to I-605 1,155,285 ||Caltrans 11/1/2010 11/8/2010 T | @@ | 1v1/2016 11/30/2016 T o | @ | 34500 5 83,176 {3 575,543 o 575543 @
LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000 ||Caltrans 4/1/2009 | 10/30/2008, T | @ | 412013 432013 T o | @ 28,000 1 1 @ 750,000 o 750,000 @
MON 1 Salinas Road Interchange 48,516 ||Caltrans 5/1/2009 | 5/1/2009 | T | @ | 72011 72011 T o | @ 4,428 o 4213 @ 32,633 0 29,020 @
MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799 ||Caltrans 6/1/2011 | 6/1/2011 | T | @ | 12/2/2014 12112014 T o | @ 17,480 o 17437 @ 121,979 o 121979 @
MRN 580 'WB 580/NB 101 Connector 20,000 |Caltrans 3/1/2009 | 3/1/2009 | T | @ | 72000 72000 T o | @ 2,100 o 1875 @ 13,200 0 13,200| @
NAP = 12 Jameson Canyon 139,500 |Caltrans 9/1/2010 | 9/1/2010 | T | @ | 812013 812013 T o | @ 10,000 1 9942 @ 95,700 0 151,000 {}
Report Date: April 01, 2008 Page 10




STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
Corridor Mobility Improvement Account (CMIA) Expd = Expenditure @ End of QTR

The California Department of Transportation

Legend
A/T : A=Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Construction Support Construction Capital
Co | Rte Project Title Project :
Implementing | Approved | Current Approved | Current o
Cost  |agency Start st AT End end |MT| % Appdl || B || =BAe A Sqid e
NEV = 49 LaBarr Meadows Widening 40,500 ||Caltrans 5/1/2009 | 5/1/2009 | T | @ | e/1/2012 612012 T o | @ 3,500 o 3473 @ 21,000 0 21,000 @
ORA 57 Northbound widening, Route 91 to Lambert Road 140,000 |Caltrans 6/1/2010 | 6/1/2010 | T | @ | 772014 72014 T o | @ 18,360 o 18313 @ 106,188 o 106188 @
ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086 ||Caltrans 5/1/2011 | 4/1/2011 | T | @ | 112015 w2015 T o | @ 5,292 o 5292 @ 29,400 0 29,400 @
ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500 |Caltrans 8/1/2009 | 8/1/2009 | T | @ | 92011 92011 T o | @ 6,440 0 7,301 {} 65,000 0 65,000 @
ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000 |Caltrans 12112011 10/1/2011 T | @ | 12712014 12112014 T 0 | @ 8,877 o 8853 @ 69,800 0 69,800 @
ORA 405 Route 22/405/605 HOV Connector with ITS 400,000 [OCTA 3/1/2010 | 112010 | T | @ | 912013 912013 T o | @ 54,500 o 48379 @ 291,000 o 291,000 @
PLA 65 Lincoln Bypass 324,000 ||Caltrans 2/1/2009 | 6/21/2008 | T | @ | 112013 w2012 T o | @ 22,000 15 18469 @ 210,000 o 210000 @
PLA 80 [-80 Capacity/Operational Improvments Phase 2 80,232 |Caltrans 5/1/2008 @ 5/1/2008 @ T a 10/1/2010  10/1/2010 | T = 0O a 7,500 0 7,09 a 64,782 0 58,474 a
PLA 80 [-80 Capacity/Operational Improvement Phase 3A 34,000 |Caltrans 5/1/2009 @ 5/1/2009 @ T a 1/1/2011 = 1/1/2011 | T 0O a 3,300 0 3,265 a 28,000 0 33,335 O
RIV 91 Route 91 HOV Lane Gap closure 232,777 ||Caltrans 6/1/2011 | 6/1/2011 | T | @) | 6/1/2015 612015 T o | @) | 14598 0 14508 177,146 0 123183 >
RIV = 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321 |RCTC 12112010 12/1/2010 T | @ | 12712013 121112013 T o | @ 55,100 0 45,283) >
SAC = 50 HOV lanes & Community enhancements 165,000 |Caltrans 112010 7/16/2009 T | @) | 112013 122013 T o | @ | 14,000 0 14327 {3 133,125 0 110,920
SAC | Loc White Rock Rd Widening, Grant Line to Prairie City 26,600 |22CTaMENO £y o011 s2011 | T @ | 112012 12012 T 0 | € 19,100 o 19100 €
County
SBD . 10 I-10, Construct Westbound mixed flow lane 43,186 ||SANBAG 112000 112000 T | @) | 6011 ezoir T o | @ 0 0 3,451 {} 37,875 0 34424 @
SBD = 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693 |Caltrans 12/8/2009 12/8/2009 T | @@ | 12712010 121172010 T 0 | @ 2,500 o 1436 @ 26,523 0 26,523 @
SBD | 210 State Route 210/215 Connectors 96,204 |SANBAG 6/1/2009 | 6/1/2009 | T | @ | 107272011 10112011 T o | @ 79,967 0 6,908| >
SBD | 215 Interstate 215 North Segment 5 64,875 |SANBAG 6/1/2009 | 6/1/2009 | T | @ | 10272011 10112011 T o | @ 59,000 0 35,223
SBD | 215 Interstate 215 North Segments 1 & 2 408,282 |[SANBAG 6/1/2009 | 6/1/2009 | T | @ | 6/1/2013 612013 T o | @ 314,482 0 45,651 >
SCL 101 'US 101 Improvements (1-280 to Yerba Buena Rd) 62,020 |Caltrans 3/1/2010 | 3/1/2010 | T | @ | 12722012 12112012 T o | @ 6,690 o 6645 @ 43,610 0 43610 @
SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258 |Caltrans 6/1/2011 | 6/1/2011 | T | @ | 812013 812013 T o | @ 11,080 0o 11042 @ 73,850 0 73,850 @
SCL 880 I-880 Widening ( SR 237 to US 101) 95,000 |Caltrans 6/1/2011 | 5152011 T | @ | 72013 72013 T o | @ 9,810 o 9775 @ 65,390 0 65,390 @
Report Date: April 01, 2008 Page 11
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PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)

Corridor Mobility Improvement Account (CMIA) Expd = Expenditure @ End of QTR

The California Department of Transportation

Legend

A/T : A=Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Total Construction Support Construction Capital
Co | Rte Project Title Project :
Implementing | Approved | Current Approved | Current o
Cost  |agency Start st AT End end |MT| % Appdl || B || =BAe A Sqid e
SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058 |Caltrans 9/1/2010 | 8/15/2010 @ T a 9/1/2012 = 9/1/2012 ' T 0O a 2,700 0 2512 a 15,640 0 14,313 a
SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664 ||Caltrans 3/30/2010 | 8/15/2007 A | @) | 6/30/2012 1/4/2014 T 5 O 6,000 503 7,774 {3 43,038 5,978 33,4200
SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000 |Caltrans 3/30/2010 8/15/2007 A | @) | 6/30/2012 1/4/2014 T 5 {} 10,300 0o 993 @ 77,000 0 77,000 @
SD 15 Managed Lanes (No/So Stages) South Segment 150,176 ||Caltrans 2/25/2008 | 5/26/2008 T a 4/5/2013 2/7/2011 | T 0 a 17,061 1 17,347 <> 102,657 0 85,000 <>
SD 15 Managed Lanes (No/So Stages) South Segment 138,526 ||Caltrans 2/25/2008 | 6/13/2008 T | {» | 4/52013 4152012 T o | @ | 17.619 0 19883 {» 105,649 0 125000 {3
SD = 15 Managed Lanes (No/So Stages) South Segment 122,206 [Caltrans 2/25/2008 1/28/2008 T | @) | 4/52013 11772011 T o | @ 14,739 1 21,389 {} 90,000 0 90,000 @
SD 15 Managed Lanes (No/So Stages) South Segment 56,342 ||Caltrans 2/25/2008 | 2/7/2011 T <> 4/5/2013 @ 3/28/2013 | T 0 a 6,200 0 6,681 a 28,859 0 28,859 <>
SHA = 5 Cottonwood Hills Truck Climbing Lane 27,443 |Caltrans 5/1/2011 | 3/3/2010 | T | @ | 312013 32011 T o | @ 2,100 o 2107 @ 20,802 0 17,335 @
SJ 205 1-205 auxiliary lanes-Tracy 51,660 |Caltrans 10/1/2010 8/18/2010 T | @ | 421/2013 412013 T o | @ 3,758 o 3654 @ 40,653 0 40,653 @
SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120 |Caltrans 7/1/2010 | 6/10/2010 @ T a 7/1/2013 ~ 7/8/2013 | T . O a 7,000 0 6,284 a 80,000 0 80,000 a
SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389 |Caltrans 4112011 | 412011 | T | @ | 1122013 1112013 T o | @ 10,527 o 10613 @ 81,731 0 81,731 @
SOL = 80 1-80 HOV Lanes, I-80/1-680/12 to Putah Creek 80,000 |Caltrans 6/1/2008 | 6/1/2008 | T | @ | 12/2/2009 12/1/2009 T o | @ 7,670 o 694 @ 63,330 0 48,400| >
SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260 |Caltrans 9/1/2008 | 9/1/2008 | T | @ | ve011 wizo1r T o | @ 12,000 2 2| @ 91,200 0 108,000 <>
SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251 |Caltrans 7/11/2009 | 7/1/2009 | T | @ | 1222011 12112011 T o | @ 9,300 3 9244 @ 77,001 0 128100 {3
SON 101 'US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233 |Caltrans 112009 1/1/2009 | T | @ | 127112011 12712011 T 0 | @ 6,600 12 6445 @ 62,500 0 65,500 {»
STA 219 Route 219 Expressway Phase 1 49,780 ||Caltrans 11/1/2007  3/15/2008 | T | €» | 8/1/2000 10/1522000 T 0 | &» 2,000 o 2616 @ 13,000 0 13,000| @
STA 219 SR 219 Expressway, Phase 2 50,500 |Caltrans 12/1/2009 10/1/2009 T | @ | 12712011 1212011 T o | @ 3,500 o 3475 @ 26,000 0 25243 @
TUO 108 E. Sonora Bypass Stage Il 65,920 |Caltrans 4/1/2010 | 3/18/2010 T a 4/1/2012  4/1/2012 T 0O a 5,000 2 5038 a 33,800 0 31,860 a
VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470 |Caltrans 2112011 | 1182011 T | @ | 82015 832015 T o | @ 15,300 o 13041 @ 116,300 o 116300 @
Total Program 9,235,840 649,310 | 1,074 | 656,340 6,555,349 | 5,996 | 6,131,488

Report Date: April 01, 2008
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STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
State Route 99 Account (SR99)

The California Department of Transportation

Legend

0 Green - Within current approved schedule or budget

<> Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Co | Rte Project Title PIS;:::t Total | Estimate At Cost Schedule Threshod
Cost |EXpended| Complete | Threshold | gqy. cir. Ret‘ijsyt To | Row cert| AWARD | cca
BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase Il 39,520 39,520 (/] (/] (/] (/] (/] o
FRE 99 Island Park 6-Lane 93,000 551 100,451 O (/] (/] (/] (/] (/]
MAD 99 Ave 12 Interchange 68,000 353 67,165 (/] (/] (/] (/] (/] o
MER 99 Arboleda Road Freeway 176,787 5761 170,492 (/] (/] (/] (/] (/] (/]
MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720 3,981 112,735 (/] (/] (/] (/] (/] (/]
SAC 99 SR 99/Elverta Rd. Interchange 29,600 66 29,600 (/] (/] (/] (/] (/] (/]
SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500 8,341 (/] (/] (/] (/] (/] (/]
SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000 1,019 222,524 & (/] (/] (/] (/] (/]
SJ 99 SR 99 (South Stockton) Widening 250,500 4,832 234,837 & (/] (/] (/] (/] (/]
SUT @ 99 Feather River Bridge Replacement and widening 76,600 366 75,415 a a a a a a
SUT 99 SR 99/Riego Road Interchange 30,840 519 30,845 (/] (/] (/] (/] (/] (/]
TEH 99 Los Molinos 6,400 6,255 (/] (/] (/] (/] o o
TUL 99 |Goshen/Kingsburg 6-Lane 172,636 3,119 162,752 & (/] (/] (/] (/] (/]

Total Program 1,321,103 20,566 1,260,933
Report Date: April 01, 2008 Page 13




STRATEGIC GROWTH PLAN

GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
State Route 99 Account (SR99)

The California Department of Transportation

Legend

A/T : A = Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

o Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

. . Total Environmental (PA&ED) Component
Co | Rte project Title ngsft ngl:g]enting Approved Current |A/T| % Appd Expd EAC
BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase Il 39,520 |BCAG 3/1/2005 3/24/2005 | A 100 o
FRE 99 Island Park 6-Lane 93,000 |Caltrans 4/1/2010 4/1/2010 T 15 o 2,300 551 2,064 o
MAD 99 |Ave 12 Interchange 68,000 |Caltrans 9/1/2009 9/1/2009 T 15 o 1,300 353 1,390 <>
MER 99 |Arboleda Road Freeway 176,787 ||Caltrans 6/1/2006 6/30/2006 | A 100 o 4,917 4,104 4,104 o
MER 99 Freeway Upgrade & Plainsburg Road 1/C 118,720 (Caltrans 6/1/2006 6/30/2006 ¢ A | 100 o 3,243 2,583 2,583 o
SAC 99 SR 99/Elverta Rd. Interchange 29,600 ||Sac County 7/1/2009 7/1/2009 T 15 o 400 66 400 o
SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500 [|Caltrans 1/1/2009 1/15/2009 T 15 o 500 0 323 o
SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000 (SJ COG 2/1/2010 2/1/2010 T 15 o 3,600 1,019 1,945 o
SJ 99 SR 99 (South Stockton) Widening 250,500 |Caltrans 12/1/2008 | 12/15/2008 | T 60 o 3,081 4,577 5,777 <>
SUT 99 Feather River Bridge Replacement and widening 76,600 |Caltrans 3/1/2004  3/12/2004 @ A 100 o 0 1 1 o
SUT 99 SR 99/Riego Road Interchange 30,840 ||Sutter County 12/1/2007 | 11/29/2007 A | 100 o 340 517 520 <>
TEH 99 |Los Molinos 6,400 |Caltrans 10/1/2009 | 10/1/2009 @ T 5 o 350 0 351 o
TUL 99 Goshen/Kingsburg 6-Lane 172,636 |[Caltrans 11/1/2006 | 11/3/2006 @A | 100 o 2,202 2,390 2,390 <>
Total Program 1,321,103 22,233 | 16,160 | 21,849
Report Date: April 01, 2008 Page 14




STRATEGIC GROWTH PLAN

GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
State Route 99 Account (SR99)

The California Department of Transportation

Legend

A/T : A = Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

o Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

. . Total Design (PS&E) Component

Co | Rte project Title ngsft ngl:g]enting Approved Current |A/T| % Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase Il 39,520 |BCAG 7/1/2010 1/2/2010 T 0 o 4,515 0 4,515 o
FRE 99 Island Park 6-Lane 93,000 |Caltrans 3/1/2012 3/1/2012 T 0 o 5,800 0 5,541 o
MAD 99 Ave 12 Interchange 68,000 |Caltrans 5/1/2012 5/1/2012 T 0 o 4,700 0 4,722 <>
MER 99 Arboleda Road Freeway 176,787 ||Caltrans 1/1/2010 1/1/2010 T 20 o 6,400 1,359 6,253 o
MER 99 Freeway Upgrade & Plainsburg Road 1/C 118,720 [Caltrans 9/1/2010 9/1/2010 T 20 o 5,300 1,279 5,647 <>
SAC 99 SR 99/Elverta Rd. Interchange 29,600 |Sac County 12/1/2010 | 12/1/2010 T 0 o 1,800 0 1,800 o
SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500 |Caltrans 2/1/2010 2/1/2010 T 0 o 800 0 830 <>
SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000 [SJ COG 10/1/2011 | 10/1/2011 T 0 o 8,000 0 6,644 o
SJ 99 SR 99 (South Stockton) Widening 250,500 (Caltrans 2/1/2012 2/1/2012 T 0 o 3,319 32 3,195 o
SuUT 99 Feather River Bridge Replacement and widening 76,600 |[Caltrans 4/1/2009 4/1/2009 T 30 o 3,600 331 1,718 o
SuUT 99 SR 99/Riego Road Interchange 30,840 |[Caltrans 1/1/2011 1/1/2011 T 0 o 2,500 2 2,622 <>
TEH 99 Los Molinos 6,400 |Caltrans 10/1/2010 | 10/15/2010 T 0 o 430 0 435 <>
TUL 99 Goshen/Kingsburg 6-Lane 172,636 (Caltrans 2/1/2010 2/1/2010 T 20 o 8,000 677 6,286 o

Total Program 1,321,103 55,164 3,679 | 50,208
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STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
State Route 99 Account (SR99)

The California Department of Transportation

Legend

AIT : A =Actual, T = Target

% = Progress at component level

EAC = Forecast or Estimate At Completion

a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) (:} Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR

Red - Known schedule or budget impacts

' . T0f3| Right of Way Support Component R/W Capital Component

Co | Rte Project Title Péoégft llAn;zl:g;enting Approved | Current [A/T| % Appd | Expd EAC Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase I 39,520 |[BCAG 412011 3152000 T o | 208 0 208 @ 1,445 0 1,445 &
FRE 99 Island Park 6-Lane 93,000 ||Caltrans 5/1/2012 5/1/2012 T 0 6 700 0 660 6 1,600 0 10,118 .O
MAD = 99 Ave 12 Interchange 68,000 |[Caltrans 72012 712012 T o || @ 500 0 67| & 6,700 1 6513 @
MER 99 Arboleda Road Freeway 176,787 ||Caltrans 112010 112000 T 20 | @ 1,570 285 1484/ @ | 24900 13 24.90( &
MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720 ||Caltrans 9/1/2010  9/1/2010 T 20 | 700 107 643 @ 6,477 10 6.477| €
SAC 99 SR 99/Elverta Rd. Interchange 29,600 ||Sac County 12/1/2010 | 12/1/2010 T 0 6 3,000 0 3,000 6
SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500 ||caltrans 11722010 412000 T o || 100 0 79| € 350 0 350 @
SJ | 99 SR 99 Widening in Manteca and San Joaquin 250,000 |[Caltrans 912011 9011 T o | 2,700 0o 2513 @ || 12500 o 12500 @
SJ | 99 SR 99 (South Stockton) Widening 250,500 ||Caltrans 112012 1152012 T o || | 2600 194 2,722) &y || 72,000 29 72,000 &
SUT 99 Feather River Bridge Replacement and widening 76,600 ||Caltrans 1/1/2010 6/1/2009 T 20 6 750 33 466 6 3,250 1 4,250 .O
SUT 99 SR 99/Riego Road Interchange 30,840 ||Caltrans 912011 822011 T o | 500 0 275 @ 3,200 0 3,200 @
TEH 99 Los Molinos 6,400 ||caltrans 9/1/2010 9152000 T o | 35 0 31 & 100 0 ol &
TUL 99 Goshen/Kingsburg 6-Lane 172,636 |[Caltrans 3/1/2010 3/1/2010 T 20 6 600 48 366 6 1,834 3 1,844 .O

Total Program 1,321,103 10,963 667 9,515 137,356 56 | 146,597
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STRATEGIC GROWTH PLAN

«GOV BOND ACCOUNTABILITY

PROPOSITION 1B Quarterly Progress Report
FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07)
State Route 99 Account (SR99)

The California Department of Transportation

Legend
A/T : A=Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level a Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) <> Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Total Construction Support Construction Capital
Co | Rte Project Title Project :
Implementing | Approved | Current Approved| Current o
Cost |lagency Start st |AT End end || % Appdl | B | BAE Appdl | B | BAE
BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase Il 39,520 [BCAG 112011 52010 T | @ | 92013 emz012 T 0 9] 4,394 o 4394 & 28,958 o 28958 @
FRE 99 Island Park 6-Lane 93,000 |Caltrans o/12012  9/12012 T | @ | w2016 72006 T o | @ | 7.600 o 7067 & 75,000 o 75000 @
MAD 99 Ave 12 Interchange 68,000 |Caltrans 10/1/2012 10/1/2012 | T | @@ | 11/1/2015 3y1/2016 T O & | 4800 o 4473 @ 50,000 o 50,000 @
MER 99 Arboleda Road Freeway 176,787 |Caltrans 6/1/2010 5/18/2000 T | @ | /12013 /12013 T o | @@ | 12000 0 14041 & | 127,000 o 119,710 @
MER 99 |Freeway Upgrade & Plainsburg Road I/C 118,720 ||Caltrans 212011 1182011 T | @ | 212014 22014 T o | | 8300 1 10722 & 94,700 o o664 @
SAC = 99 SR 99/Elverta Rd. Interchange 29,600 |Sac County 512011 512011 T | @ | w2013 w203 T o | @ 24,400 o 24400 @
SAC = 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500 |Caltrans 6/1/2010  6/1/2000 T | @ 1712011 12112011 T o | @ 750 0 759 & 6,000 0 6,000 €
SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000 |Caltrans 32012 312012 T | @ | 72015 72015 T o | @ | 10,400 o 9852 @ 212,800 o 189,070 @
SJ 99 SR 99 (South Stockton) Widening 250,500 [Caltrans 6/1/2012  5/15/2012 T | @ | /12015 62015 T o | @@ | 10500 o 9874 & 159,000 o 141,269 @
SUT 99 Feather River Bridge Replacement and widening 76,600 ||Caltrans 8/1/2009 8/1/2009 T | @ | s/m2012 s2012 T o | @ | 7.000 o 6979 & 62,000 o 62000 @
SUT 99 SR 99/Riego Road Interchange 30,840 |caltrans 512011 412011 T | @ | vuz013 w2013 T o | @ | 3000 o 2928 @ 21,300 o 21300 @
TEH 99 |Los Molinos 6,400 |Caltrans 312011 572011 | T | & |1w/0/2012 1171502011 T 0 | &y 685 0 e3s| @ 4,800 o asgoo @
TUL 99 Goshen/Kingsburg 6-Lane 172,636 |Caltrans 7112000 712000 T | @ | 82013 82013 T o | @@ | 10,000 2 10477 ¢ | 150,000 o 141389 @
Total Program 1,321,103 79,429 4| 82,204 1,015958| - 950,560
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