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The attached package includes the Department of Transportation’s quarterly reports for the 
Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s Executive Committee.   
 
The Proposition 1B Fiscal Year 2008-09 Fourth Quarter Reports are in the following order: 
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 Highway Railroad Crossing Safety Account 
 Trade Corridors Improvement Fund 
 Intercity Rail Improvement Program  
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CMIA Program Status 
Fourth Quarter FY 2008-09

 
In the CMIA bond program budget, $4.053 billion is to be allocated for construction.  There is also $90 
million set aside for bond administrative costs and an addition $72.5 million that has not been 
committed.  The balance of $284.5 million is for non-construction funded project components 
including right of way capital and engineering support costs.  To date, $2.051 billion has been 
allocated.  The total of $2.051 billion committed to date utilizes 46 percent of the available program 
funds.   
 

  CMIA Bond Construction Allocations (millions)   Projects by Phase 
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 CMIA Bond Funds Committed (millions) Completed Phases 
 

                                                                                                                Project               
 Component               Available  Allocated     Percent  Phase Initial Stage Percent 
 Construction $ 4,053.0 $  1,940.0        48% Environmental  46  85%  
 Non-Construction        Design  24  44%  
  RW Capital $        0.5 $      0.5   100% Bid Phase  12  22%  
  Support      $    284.0 $  110.9   39%  Construction  0       0%  
 Subtotal     $    284.5 $  111.4   39%    
Not Committed     $      72.5       
Bond Administration     $      90.0              
 Program Total $ 4,500.0 $ 2,051.4   46%  
 
 

Corridor projects count in a phase if one or more  
projects have started that phase. 
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CMIA Program Progress Report 
Fourth Quarter FY 2008-09

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects adopted 
on March 15, 2007 by the California 
Transportation Commission.  The projects 
adopted into the program have an overall value of 
$8.992 billion including CMIA bond funds for 
$4.397 billion.   
 

# Co Rte Project Sc
op

e 
B

ud
ge

t 
Sc

he
du

le
 

Phase % 
1 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore ;  ;  ;  Advertised �Awd
2 Ala 580 EB I-580 EB HOV Hacienda to Greenville ;  ;  ;  Construction 30 
3 Ala 580 I-580 WB HOV Ln Greenville to Foothill ;  ;  ;  Environmental 80 
4 Ala 580 I-580 / Isabel IC ;  ;  ;  Advertised  
5 Ala 880 I-880 SB HOV Lane Extension ;  ;  ;  Environmental 85 
6 Cal 4 SR4 Angels Camp Bypass ;  ;  ;  Construction 90 
7 CC 4 SR4 E Widening fr Somersville to SR 160 ;  ;  ;  Design 70 
8 Ala 80 I-80 Integrated Corridor Mobility Project ⌧  ;  ⌧  Environmental 51 
9 ED 50 US 50 HOV Lanes – Phase 1 ;  ;  ;  Construction 20 

10 Ker 46 Route 46 Expressway – Segment 3 ;  ;  ;  Design 50 
11 Kin 198 Route 198 Expressway ;  ;  ;  Design 100 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)  ;  ;  ;  Design-Build 5 
13 LA 5 I-5 Carpool Ln & Mixed Flow Ln ;  ;  ;  Design 30 
14 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 ;  �  �  Advertised  
15 Mon 1 Salinas Road Interchange ;  ;  ;  Advertised �Awd
16 Mrn 101 Hwy 101 Mrn-Son Narrows Project ;  �  �  Environmental 98 
17 Mrn 580 WB I-580 to NB 101 Connector Impvmts ;  ;  ;  Advertised �Awd
18 Nap 12 SR12 Jameson Canyon – Phase 1 ;  ;  ;  Design 65 
19 Nev 49 Rte 49 La Barr Meadows Widening ;  ;  ;  Design 100 
20 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS ;  �  ;  Design 91 
21 Ora 57 Widen NB N SR91 to N Lambert Rd ;  �  ;  Design 95 
22 Ora 57 Widen NB S Katella to N Lincoln Ave ;  ;  ;  Environmental 99 
23 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir ;  ;  ;  Environmental 99 
24 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71 Deleted in June, 09  
25 Pla 65 Lincoln Bypass �  ;  ;  Construction 24 
26 Pla 80 Pla 80 HOV Phase 2 ;  ;  ;  Construction 26 
27 Pla 80 Pla 80 HOV Phase 3 ;  ;  ;  Advertised  
28 Riv 215 Add one mixed flow ln in each direction ;  �  ;  Design 50 
29 Riv 91 HOV Lane Gap closure ;  �  ;  Design 65 
30 Sac Loc White Rock Rd fr Grant Line to Prairie City ;  ;  ;  Environmental 97 
31 Sac 50 Hwy 50 Bus/Carpool Lanes ;  �  ;  Design 100 
32 SBd 10 Widen exit ramps & add aux lanes ;  ;  ;  Design 95 
33 SBd 10 I-10 WB Mixed Flow ln addition ;  ;  ;  Design 95 
34 SBd 210 State Route 210/215 Connectors ;  ;  ;  Advertised �Awd
35 SBd 215 I-215 North Segments 1 & 2 ;  ;  ;  Design 95 
36 SBd 215 I-215 North Segments 5 ;  ;  ;  Advertised �Awd
37 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) ;  ;  ;  Design 97 
38 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd �  �  ;  Environmental 95 
39 SCl 880 I-880 Widening (SR237 to US 101) ;  �  ;  Environmental 100 
40 SCr 1 Hwy 1 Soquel to Morissey Aux Lns ⌧  ;  ;  Environmental 95 
41 SD 15 Managed Lanes South Segment ;  ;  ;  Construction Var 
42 SD 5 I-5 North Coast Corridor – Stage 1A ;  ;  ;  Construction Var 
43 Sha 5 Cottonwood Hills Truck Climbing Lane �  ;  ;  Design 75 
44 SJ 205 I-205 Auxiliary Lanes �  �  ;  Design 95 
45 SLO 46 Rte 46 Corridor Impvmts (Whitley 1) ;  ;  ;  Design 85 
46 SM 101 Widen US 101 and add Aux Lns ;  ;  ;  Design 25 
47 Sol 80 I-80 HOV Lanes Fairfield  ;  ;  ;  Construction 40 
48 Son 101 US 101 HOV Lanes – Wilfred ;  ;  ;  Construction 5 
49 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk ;  ;  ;  Advertised �Awd
50 Son 101 US 101 HOV Lanes – North Phase A ;  ;  ;  Construction 20 
51 Sta 219 Route 219 Expressway Phase 2 ;  ⌧  ⌧  Design 95 
52 Sta 219 Route 219 Expressway Phase 1 ;  ;  �  Construction 25 
53 Tuo 108 E. Sonora Bypass Stage II ⌧  ⌧  ⌧  Design 80 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass ;  �  ;  Design 45 

Legend  ; No known scope, budget or schedule issues. 
     � Potential scope, budget or schedule issues. 
    ⌧ Known scope, budget or schedule issues. 
    �Awd  Award delay due to availability of bond funds. 

 
Overall Program Status 
To date, 46 projects (including corridor projects 
starting a subsequent phase) have completed the 
preliminary engineering and environmental 
evaluation phase, 25 projects have completed the 
design phase, and 12 projects are under 
construction.  It is anticipated that the first CMIA 
project will be completed and open to traffic in the 
summer of 2009.  
 
FY 2008-09 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2008-09 13 construction contracts were 
awarded, 15 projects completed the right of way 
milestone, 19 projects completed design, and 11 
projects completed the environmental document. 
 
Fourth Quarter FY 2008-09 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Ala 580 I-580 / Isabel IC Project #1 and #2 Award 

LA 405 I405 Carpool Ln I-10 to 101 (NB) Design Build Contract Award 

Nev 49 Rte 49 La Barr Meadows Widening End Design 

Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  End Des, RW 

Sac 50 Hwy 50 Bus/Carpool Lanes End Des, RW 

SBd 10 Widen exit ramps & add aux lanes End RW 

SBd 210 State Route 210/215 Connectors End Design 

SBd 215 I-215 North Segments 5 End Design 

SCl 880 I-880 Widening (SR237 to US 101) Environmental 

SD 5 I-5 North Coast Corridor – Stage 1A Project # 2 Environmental Design 

Sol 80 I-80 HOV Lanes Fairfield Project #2 Award 

 
Program Management 
Four projects in the CMIA program have been 
placed on the watch list (Red).   One project is 
pending completion of PAED and the other three 
are finalizing their action plans. 
 
For the other fourteen projects with potential 
issues (Yellow), eight were on a recent 
Commission agenda and the others will have 
actions plans completed shortly. 
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The California Department of Transportation

Fourth Quarter FY 2008-09

CMIA Program Delivery Report 54 Planned Deliveries
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  LEGEND Milestone Completed             Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded             Awarded ahead of Schedule Award Behind Schedule

 $      406,918  $   101,043 Corridor Project #1 (EA 29491) 11/16/09 06/01/14

 $          4,730  Not Bond Corridor Project #2 (EA 29492) 11/08/09 09/01/10

 $             642  Not Bond Corridor Project #3 (EA 29493) 10/25/09 06/08/10

 $      412,290  $   101,043 Corridor Summary 10/25/09 06/01/14

 $        59,280  $     29,037 Corridor Project #1 (EA 29084) 12/01/11

 $        72,326  $     21,600 Corridor Project #2 (EA 29083) 07/22/09 12/01/11

 $        22,263  $     21,563 Corridor Project #3 (EA 29085) 12/01/09 03/01/10 03/01/10 08/01/10 12/01/11

 $      153,869  $     72,200 Corridor Summary 12/01/09 03/01/10 03/01/10 12/01/11

3 04 Ala 580  $      114,800  $     88,435 I-580 Westbound HOV Lane - 
Greenville to Foothill 11/01/09 03/01/11 03/01/11 08/01/11 10/01/13

 $        37,400  $     24,600 Corridor Project #1   (EA 17131) 06/22/09 01/01/12

 $          7,300  $       3,900 Corridor Project #2   (EA 17132) 06/22/09 01/01/12

 $        52,200  $     31,500 Corridor Project #3   (EA 17133) 07/23/09 01/01/12

 $        96,900  $     60,000 Corridor Summary 06/22/09 01/01/12

5 04 Ala 880  $      108,000  $     94,600 I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 11/01/09 09/01/11 09/01/11 03/01/12 04/01/14

6 10 Cal 4  $        61,552  $       4,438 Angels Camp Bypass 09/01/10

7 04 CC 4  $      445,000  $     85,000 State Route 4 East Widening 
from Somersville to Route 160 06/01/10 06/01/10 11/01/10 12/01/14

8 04 Ala
CC 80  $        63,400  $     55,300 I-80 Integrated Corridor 

Mobility Project 12/31/09 09/01/10 09/01/10 02/01/11 10/01/12

9 03 ED 50  $        44,568  $     20,000 US 50 HOV Lanes - Phase 1 06/01/10

10 06 Ker 46  $        94,032  $     45,000 Route 46 Expressway - Segment 
3 03/19/10 05/01/10 07/01/10 07/28/14

11 06 Kin
Tul 198  $      120,007  $     71,600 Route 198 Expressway 05/08/09 09/15/09 02/01/12

12 07 LA 405  $   1,060,100  $   730,000 I-405 Carpool Lane I-10 To US 
101 (Northbound)

6/28/11  
Design

  4/10/13
Build 01/28/09 04/03/13

13 07 LA 5  $   1,240,524  $   387,000 I-5 Carpool Lane from Orange 
County Line to I-605 07/26/10 09/14/10 09/14/10 11/01/16

     I-580 / Isabel Interchange - Corridor Project

4 04 Ala 580

2 04 Ala 580

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

1 04 Ala
CC 24
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 $      120,930  $     20,000 Corridor Project #1 (EA 12181) 11/01/09 12/03/12

 $      189,138  $     45,000 Corridor Project #2 (EA 12184) 06/26/09 07/30/09 01/01/10 10/11/12

 $        50,844  $       8,000 Corridor Project #3 (EA 12183) 04/01/11 04/01/11 07/01/11 12/01/14

 $      248,627  Not Bond Corridor Project #4 (EA 12182) 01/01/11 01/01/11 07/01/11 12/01/14

 $      609,539  $     73,000 Corridor Summary 04/01/11 04/01/11 11/01/09 12/01/14

15 05 Mon 1  $        48,516  $     37,061 Salinas Road Interchange 10/28/09 07/01/11

 $        67,440  $     10,433 Corridor Project #1  (EA 26407) 06/30/09 03/01/11 03/01/11 09/01/11 03/01/14

 $        58,049  $     22,027 Corridor Project #2  (EA 26408) 06/30/09 03/01/11 03/01/11 09/01/11 03/01/14

 $        77,310  $     49,940 Corridor Project #3  (EA 26406) 06/30/09 07/01/10 07/01/10 12/01/10 12/02/13

 $      202,799  $     82,400 Corridor Summary 06/30/09 03/01/11 03/01/11 09/01/11 03/01/14

17 04 Mrn 580  $        20,000  $     20,000 Westbound I-580 to Northbound 
US 101 Connector Improvements 09/07/09 12/31/10

18 04 Nap
Sol 12  $      139,500  $     73,990 SR 12 Jameson Canyon 

Widening - Phase 1 04/01/10 04/01/10 09/01/10 08/01/13

19 03 Nev 49  $        40,500  $     18,568 Route 49 La Barr Meadows 
Widening 10/01/09 10/13/09 06/01/12

20 12 Ora 22  $      400,000  $   200,000 SR-22 / I-405 / I-605 HOV 
Connector with ITS Elements 01/01/10 01/01/10 02/01/10 02/01/14

21 12 Ora 57  $      140,000  $     70,000 Widen NB from 0.4 m N of SR-91 
to 0.1 m N of Lambert Road 11/01/09 11/01/09 03/01/10 07/01/14

22 12 Ora 57  $        41,086  $     20,086 Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave 08/01/09 04/01/11 03/01/11 08/01/11 03/01/15

23 12 Ora 91  $        96,000  $     22,000 
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 01/02/11 05/01/11 06/01/11 09/01/13

24 12 Ora 91  $        80,500  $     71,440 Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 08/18/09 09/01/11

25 03 Pla 65  $      324,000  $     73,715 Lincoln Bypass 01/01/12

26 03 Pla 80  $        47,577  $       8,484 Pla-80 HOV Phase 2 10/01/10

27 03 Pla 80  $        66,905  $     40,516 Pla-80 HOV Phase 3 08/15/09 01/15/11

28 08 Riv 215  $        62,271  $     38,570 Widening, Add One Mixed Flow 
Lane in Each Direction 08/01/10 02/01/10 12/01/10 12/01/13

29 08 Riv 91  $      240,277  $   157,198 HOV Lane Gap Closure 02/02/11 08/01/10 06/01/11 06/01/15

30 03 Sac Loc  $        26,600  $     22,000 White Rock Road from Grant Line 
to Prairie City 07/01/09 12/01/10 12/01/10 05/01/11 11/01/12

31 03 Sac 50  $      165,000  $     80,000 Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements 09/22/09 01/01/10 01/01/13

32 08 SBd 10  $        32,653  $     19,233 Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 08/02/09 11/30/09 12/01/10

33 08 SBd 10  $        43,186  $     26,500 Westbound Mixed Flow Lane 
Addition 10/01/09 10/01/09 01/01/10 06/01/11

34  $      104,620  $     29,000 SR - 210/215 Connectors 09/15/09 10/15/13
36  $        60,200  $     52,000 I-215 North Segment 5 09/15/09 10/15/13

 $      164,820  $     81,000 Corridor Summary 09/15/09 10/15/13

     Highway 101 Marin-Sonoma Narrows - Corridor Project

16 04 Mrn 
Son 101

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

14 07 LA 5

     Interstate 215 HOV Lanes and Connectors - Corridor Project

08 SBd 215
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35 08 SBd 215  $      424,085  $     49,120 I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 09/15/09 09/13/13

37 04 SCl 101  $        62,975  $     30,000 US 101 Improvements (I-280 to 
Yerba Buena Rd) 09/02/09 09/02/09 12/30/09 12/01/12

38 04 SCl 101  $      102,258  $     84,930 US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 07/23/09 02/28/11 11/30/10 06/01/11 08/01/13

39 04 SCl 880  $        95,000  $     71,600 I-880 Widening (SR 237 to 
US 101) 02/28/11 02/28/11 05/15/11 07/01/13

40 05 SCr 1  $        22,058  $     16,190 Highway 1 Soquel to Morrissey 
Auxiliary Lanes 06/01/09 04/01/10 03/01/10 09/01/10 09/01/12

 $      122,206  $   104,739 Corridor Project #1  (EA 2T093) 01/17/11

 $      118,756  $     99,025 Corridor Project #2  (EA 2T091) 01/26/11

 $      166,207  $   146,236 Corridor Project #3  (EA 2T092) 04/08/12

 $      407,169  $   350,000 Bond Funded Corridor 04/08/12

 $        56,798  Not Bond Corridor Project #4  (EA 2T095) 12/01/11 08/03/11 04/18/12 06/20/14

 $      463,967  $   350,000 Corridor Summary 12/01/11 08/03/11 06/20/14

 $        52,664  $     24,500 Corridor Project #1  (EA 2358U) 12/13/09

 $      102,000  $     57,500 Corridor Project #2  (EA 2T040) 04/02/09 06/30/09 07/28/09 09/27/09 06/30/12

 $      154,664  $     82,000 Corridor Summary 04/02/09 06/30/09 07/28/09 09/27/09 06/30/12

43 02 Sha 5  $        27,443  $     22,902 Cottonwood Hills Truck Climbing 
Lane 12/01/09 08/01/09 03/24/10 03/01/11

44 10 SJ 205  $        51,660  $     25,000 I-205 Auxiliary Lanes 05/01/10 05/01/10 10/01/10 04/01/13

45 05 SLO 46  $      105,000  $     67,742 Route 46 Corridor Improvements 
(Whitley 1) 02/02/10 09/24/09 06/10/10 07/08/13

46 04 SM 101  $      111,389  $     60,000 Widen US 101 & add Aux Lns fr 
Marsh Rd to Embarcadero Rd. 12/01/10 11/01/10 04/01/11 11/01/13

 $        66,761  $     44,184 Corridor Project #1  (EA 0A531) 12/01/09

 $          3,800  $       3,800 Corridor Project #2  (EA 4C15U) 12/01/09

 $        10,026  $       8,226 Corridor Project #3  (EA 0A532) 01/15/10 01/10/10 06/01/10 12/01/10

 $        80,587  $     56,210 Corridor Summary 01/15/10 01/10/10 12/01/10

48 04 Son 101  $        89,715  $     43,300 US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave 12/01/11

49 04 Son 101  $      118,250  $     42,848 
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

09/15/09 12/01/11

50 04 Son 101  $      120,260  $     69,860 
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

01/01/11

51 10 Sta 219  $        50,500  $     18,813 SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 11/26/09 07/28/10 10/14/10 01/07/13

52 10 Sta 219  $        50,496  $     14,760 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 02/28/10

53 10 Tuo 108  $        65,920  $     17,233 E. Sonora Bypass Stage II 05/13/10 05/13/10 11/17/10 12/01/12

54 07 Ven
SB 101  $      151,470  $   131,600 HOV Lanes, Mussel Shoals to 

Casitas Pass Road 09/01/10 07/28/10 04/04/11 11/30/15

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

47 04 Sol 80

41 11 SD 15

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

42 11 SD 5
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CMIA Program Project Action Plan Report 
Fourth Quarter FY 2008-09

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300 $63,400 CMIA Amendment   
35 8 SBd 215 I-215 North Segments 1&2, HOV & Mixed Flow $49,120 $424,085 Monitor bid results 
     Note, above project not color coded red, is here for monitoring purposes. 
40 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,058 Define Scope in Project Report 
51 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813  $50,500 STIP Program Amendment  
53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 STIP Program Amendment 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
14 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $73,000                 $609,539        STIP Program Amendment 
16 4 Mrn 101 Hwy 101 Marin-Sonoma Narrows Project $82,400 $202,799 PAED, Schedule 
20 12 Ora 22 SR 22 / 405 / 605 HOV Conn w ITS $200,000 $400,000 Con Cap 
21 12 Ora 57 Widen NB SR91 to N Lambert Rd $70,000 $140,000 RWSup, RWCap 
22 12 Ora 57 Widen NB S Katella to N Lincoln Ave $20,086 $41,086 CMIA Pgm Amdmt 
25 3 Pla 65 Lincoln Bypass $73,715 $324,000 Scope 
31 3 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community  $ 80,000  $165,000 Update schedule 
43 2 Sha 5 Cottonwood Hills Truck Climbing Lane $ 22,902 $27,443 Scope 
44 10 SJ 205 I-205 Auxiliary Lanes $25,500 $51,600 CMIA Program Amendment  
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
28 8 Riv 215 Widening, add one mixed flow lane each direction $38,570 $62,271 Des 
29 8 Riv 91 HOV Lane Gap Closure $157,198  $240,277 TCRP amendment 
38 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 PAED, Des, Scope 
39 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Des, RW Cap 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600  $151,470 STIP Program Amendment 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 Ala 24 Route 24 / Caldecott Tunnel – Fourth Bore $175,000 $420,000 Des, RWSup, ConSup 
 
Project Action Plan: 
The CMIA Program Amendment to split the project into four contracts and adjust costs between project components was 
approved by the Commission at the May meeting.    
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
11 6 Kin 198 Route 198 Expressway $71,600 $124,507 PAED, Des, RWS, RWC 
       
Project Action Plan: 
The STIP amendment to transfer STIP and TCRP savings from some components to cover overruns in other components, 
and proposes to split out a follow up landscape mitigation project was approved at the May 2009 Commission meeting.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
19 03 Nev 49 La Barr Meadows Widening  $18,568  $ 40,500 End Des, Award, RWSup 
 
Project Action Plan:  
The Commission at the May meeting approved a CMIA baseline amendment reflecting schedule and right of way 
adjustments.   
   
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
25 3 Pla 65 Lincoln Bypass $73,715 $324,000 RWCap 
       
Project Action Plan: 
There are significant project savings as a result of the bids received and the amount committed when the project was 
awarded.  The Commission at the June meeting approved a CMIA baseline amendment to transfer savings to cover final 
estimate for right of way capital funds that are higher than approved in the baseline agreement, and transfer remaining 
savings into reserve for future use in the corridor.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
34   8 SBd  210 State Route 210/215 Connectors $22,000 $96,204 Des, End Des 
36   8 SBd 215 I-215 North Segment 5 $59,000 $66,676 Des, End Des 
 
Project Action Plan:  
A CMIA Program Amendment was on the agenda for action at the April 2009 CTC Meeting and was approved for cost, 
schedule, and implementing agency changes.  

 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule (all), Scope 
       
Project Action Plan: 
This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan to combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes) will be submitted to 
CTC in October 2009.  The combined project will also then be split for delivery purposes into six contracts, comprised of two 
procurement contracts and four construction contracts.  The project action plan also addresses the schedule variances for 
the project in PAED, End Design, and End ROW.  In addition, the Begin Construction (Award) milestone will be revised from 
July 2009 to December 2009, based on the first contract to be awarded, and the End Construction (CCA) milestone will be 
revised from October 2011 to May 2013, based on the last contract to be completed.  The schedule variance is due to 
delays in starting the project, as well as a better assessment of how to effectively deliver the project. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $73,000                 $609,539       PAED, Des, RWCap, RWSup,  
       ConSup, Schedule 
Project Action Plan: 
The action plan proposes a number of changes to adjust the overall project schedule, costs, and the anticipated availability 
of both Bond and STIP program funds.  Cost adjustments were due to (a) increased design effort to reduce impacts to 
adjacent property owners, (b) revised interchange configuration, utilities and additional right of way, and (c) extensive 
railroad work    The schedule was adjusted based on (a) revised funding scenarios and when it is anticipated that funds will 
be available and (b) railroad C&M agreement.  The first two projects that are ready to go are to be funded with Proposition C 
(Measure) funds in lieu of CMIA and STIP.  CMIA and STIP funds will be transferred to the two later projects.  Additional 
costs are being funded by Proposition C funds. 
 
The CMIA Project Baseline Agreement was approved by the Commission at the August 2009 meeting.  The Commission 
also requested that the project we placed on “watch” condition to monitor progress as the project is implemented.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
16 4 Mrn 101 Hwy 101 Marin-Sonoma Narrows Project $82,400 $202,799 PAED, Schedule 
       
Project Action Plan: 
PAED milestone has been delayed by 11 months, from October 2008 to September 2009.  During PAED, additional 
environmental issues arose, which resulted in a delay in obtaining the biological opinion.   The Final Environmental Impact 
Report is nearly complete, and the Record of Decision is targeted for September 2009.  The schedules of the first two 
plannes contracts (EAs 26407 and 26408, respectively) have been affected due to the delay of PAED.  The RWC, End 
Design (RTL), and Begin/End Construction milestones for these contracts have each been delayed by three months.  The 
Begin Construction (Award) milestone will remain as the baseline of December 2010, based on the first contract (Contract  
(EA 26406)) to be awarded, and the End Construction (CCA) milestone will be revised from December 2013 to March 2014, 
based on the last contracts (EAs 26407 and 26408) to be completed. 
 
Because of the additional PAED efforts, the PAED budgets for EAs 26406 and 26407 have increased by $920K and $622K, 
respectively.  A project action plan proposes to transfer equal amounts of TCRP funds from PSE to PAED, for each 
contract.  The additional work performed in the PAED phase will reduce the PSE effort.  No additional funds are needed for 
the PSE phase of this project.   
 
The TCRP and CMIA amendments for these budget and schedule changes were approved by the Commission at the  
August CTC meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
20 12 Ora 22 SR 22 / 405 / 605 HOV Conn w ITS $200,000 $400,000 Con Cap 
 
Project Action Plan: 
An action plan has been prepared that adds $8,200,000 to the Construction budget, makes minor adjustments to the project 
schedule and transfers $2,286,000 CMIA funds from the Route 91 Eastbound Lane – Route 241 to Route 71 Interchange 
project that was removed from the CMIA program on 11, June 2009.  The action plan also proposes to split the project into 
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two construction projects to increase bidding competition.  The additional construction funds is due moving planned utility 
relocation work from the right of way phase to the construction phase. 
 
The CMIA Project Baseline Agreement was approved by the Commission at the July 2009 meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
21 12 Ora 57 Widen NB SR91 to N Lambert Rd $70,000 $140,000 RWSup, RWCap 
 
Project Action Plan: 
An action plan has been prepared that adds $2,751,000 to the Right of Way budget, makes minor adjustments to the project 
schedule and transfers  $54,548,000 CMIA funds from the Route 91 Eastbound Lane – Route 241 to Route 71 Interchange 
project that was removed from the CMIA program on 11, June 2009.  The action plan also proposes to split the project into 
two construction projects to increase bidding competition.  The additional right of way funds is due to the addition of 22 
parcels needed for temporary construction easements. 
 
The CMIA Project Baseline Agreement was approved by the Commission at the July 2009 meeting.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
22 12 Ora 57 Widen NB S Katella to N Lincoln Ave $20,086 $41,086 CMIA Pgm Amdmt 
 
Project Action Plan: 
An action plan has been prepared that makes minor adjustments to the project schedule and transfers $14,606,000 CMIA 
funds (to offset exchange with Measure funds) from the Route 91 Eastbound Lane – Route 241 to Route 71 Interchange 
project that was removed from the CMIA program on 11, June 2009. 
   
The CMIA Project Baseline Agreement was approved by the Commission at the July 2009 meeting.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
25 3 Pla 65 Lincoln Bypass $73,715 $324,000 RWCap, Scope 
       
For the ongoing construction contract, with construction capital savings identified the project team is proposing to modify the 
scope by change order to add additional improvements to the northern end of the project.  
 
The Commission at the August meeting approved a CMIA baseline amendment for the added scope. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
28 8 Riv 215 Widening, add one mixed flow lane each direction $38,570 $62,271 Des 
 
Project Action Plan:  
An action plan is being developed to address the design variance by transferring PAED cost savings to Design. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
29 8 Riv 91 HOV Lane Gap Closure $157,198 $240,277 Des, RWSup, RWCap, ConSup 
 
Project Action Plan:  
The most current R/W cost estimate identified Utility Cost increase of   $15,091 million, and R/W Acquisition cost increase of 
$14,484 million.   R/W Cost estimate will be revised from $31,682 to $61,257 Million.  RCTC is proposing to fund R/W cost 
increase with CMAQ, TCRP, and local funds.  The programmed support costs are based on non-Department estimates 
prepared in 2001.  Subsequently the Department was asked to perform the pre-construction support work.  RCTC and 
Caltrans is finalizing a project action plan to address all costs and is targeting first quarter FY 2009-10 for approval.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
31 3 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community  $80,000 $165,000 RWSup 
 
Project Action Plan: 
Right of way support costs were higher due to the effort to reduce and minimize right of way impacts to property owners 
along the corridor.  As a result, the right of way capital expenditures were reduced significantly and will be used to offset the 
overrun.  In addition, there is a need to supplement Measure A funds with other local funds to ensure adequate funds are 
available to complete the project. 
 
The Commission at the July meeting approved a CMIA baseline amendment reflecting cost adjustments. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
35 8 SBd 215 I-215 North Segments 1&2, HOV & Mixed Flow $49,120 $424,085 Monitor bid results for ConCap 
 
Project Action Plan: 
A CMIA Program Amendment was approved by the Commission on June 26, 2008 which shifted funds from construction to 
right of way (Transfer of $25 million).  The Commission also requested that the project be placed on a watch list to monitor 
bid results due to reduction in the projects construction budget.  Bids were opened on July 23, 2009 and the apparent low 
bidder submitted a bid of $154.3 million, which is 31.9% ($71.2 million) below the engineer’s estimate of $225.5 million.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
38 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 PAED, Des, Scope 
 
Project Action Plan: 
The estimated over-expenditures for PAED and PSE are about $400K and $970K, respectively.  The project action plan 
proposes to transfer available local funds from ROW, which is expected to under-run.  Final accountings for PAED and PSE 
will be completed when each phase is completed - targeted for July 2009 and February 2011, respectively.  The scope of 
this project is proposed to extend the existing dual HOV lanes, in addition to the original auxiliary lanes baseline scope.  The 
proposed scope modification was included in the submittal of the DED and cover memorandum to the CTC, per CTC's 
request from the briefing on December 10, 2008.  A joint letter, signed by Caltrans, VTA and MTC, to again address the 
extension of the dual HOV lanes will be attached to the Final Environmental Document, targeted to be submitted to CTC in 
August 2009.  The construction cost and overall project costs is still estimated to meet the CMIA baseline budget. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
39 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Des, RW Cap 
 
Project Action Plan: 
The estimated $1.3M over-expenditures for PSE will be addressed by transferring available local funds from PAED, which 
was completed on June 26, 2009, and has under-run.  ROW is anticipated to exceed the current baseline by $0.6M; this will 
also be addressed by transferring available local funds from PAED.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
40 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,058 Scope 
 
Project Action Plan: 
Action Plan and Narrative was submitted May/June 2008.  It was determined that the Commission would not act on the 
scope change until after the environmental process was completed.  The project now proposes to add a bicycle lane and 
pedestrian improvements to the La Fonda Overcrossing, and to defer improvements at the Morrissey IC.  Cost savings from 
Morissey IC will be applied to the additional improvements at the La Fonda Overcrossing and sidewalks improvements on 
the north side of the Morissey IC.  The Draft Environmental Document and Draft Project Report were circulated to the CTC 
in December 2008.  PA&ED is to be submitted to the commission soon. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
43 2 Sha 5 Cottonwood Hills Truck Climbing Lane $ 22,902 $27,443 Scope 
      
Project Action Plan: 
The project proposes to increase the project scope to add an additional 0.3 miles of truck climbing lane project, adjust the 
limits of the project, and to accelerate the project delivery milestone dates by 14 months.  The project and all of its individual 
components remain within budget. 
 
A CMIA Program Baseline Agreement was approved by the Commission at the August meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
44 10 SJ 205 I-205 Auxiliary Lanes $25,500 $51,600 ConSup, Scope  
 
Project Action Plan: 
Upon completion of PA&ED, estimates were updated in the Project Report.  Based on the updated cost estimates, the 
project is projecting an overall savings. The Project Development Team (PDT) determined that there is a funding shortfall of 
$342,000 in Construction Support.  There are currently projected savings in Design, Right of Way and Construction Capital.  
Furthermore, the Department adds indirect costs to its direct costs when it charges for work to be reimbursed by others.  
These indirect costs fluctuate from year to year and are difficult to predict.  A portion of the indirect costs was not included in 
the Construction Support cost estimate when the CMIA Baseline Agreement was signed.  To remedy this situation, it is 
proposed to use CMIA funding for Construction Support and Measure K funding for Construction Capital.  Therefore, the 
Department and SJCOG is requesting for CTC approval to delete $3.758 million in Measure K funds from Construction 
Support and program it with $4.1 million in CMIA funds, and delete $4.1 million in CMIA funds from Construction Capital and 
program it with $4.1 million in Measure K funds. 
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The change in project scope is a result of the PDT’s efforts to deliver a project that offers greater benefit but remains 
consistent with the project’s need as described in the CMIA Baseline Agreement.  Specifically, the revised scope will 
increase the Daily Vehicle Hours of Delay Saved by 1,006 hours and the Daily Peak Duration of Person-Minutes Saved by 
0.9 minutes (Cumulative difference is 40,087 minutes saved) as compared to the scope in the Baseline Agreement. 
Furthermore, the scope change eliminated the need to acquire R/W and removed the potential railroad involvement with the 
Union Pacific Railroad (UPRR); an estimated 12-month commitment.  The revised scope also removed the potential impact 
to environmental resources, resulting in a downgraded Environmental Document (Categorical Exemption) for the California 
Environmental Quality Act.  Lastly, the change in scope expedited the delivery of PA&ED component by six months, 
November 25, 2008 (actual) versus May 01, 2009 (Baseline Agreement).  
 
The Commission at the August meeting approved a CMIA Program Baseline Agreement. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
51 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Des, RWSup, RWCap, ConSup  
       Schedule (all) 
52 10 Sta 219 SR 219 Expwy, Phase 1 (SR99 to Morrow Rd) $50,496 $14,760 End Construction  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the committed benefits of the 
project. Furthermore, at 95% Design, it was determined that an additional 120 construction working days was needed to 
construct the project. These changes resulted in an additional funding need of $3.54 million for the support components--
$1.37 million for Design, $1.32 million for R/W Support, and $848,000 for Construction Support.  All support components are 
currently programmed with RIP funds. The team proposes to transfer $3.54 million in CMIA savings from Phase 1 
Construction Capital to Phase 2 Construction Capital. The existing programmed RIP funds of $3.54 million in Phase 2 
Construction Capital will be transferred to fund shortfalls in the support components. The latest R/W Data Sheet (September 
2008) reflects an increase of $2.5 million for R/W Capital, from $17 million programmed to $19.5 million. The Construction 
Capital component remains fully funded. The 95% PS&E estimated cost for Construction Capital is currently $19 million, 
with $26 million programmed.  
 
A project action plan was submitted in the 3rd Quarter of FY 2008-09 to propose the transfer of CMIA funds from Phase I 
and Phase 2 and prepare the STIP and CMIA amendment for corridor adjustments. The action plan has been discussed 
with our local partners, Central Region management, and Headquarters management. A Project Change Request (PCR) 
and Executive Summary for the transfer of CMIA funds between Phase I and Phase 2 and to adjust the schedule, including 
updating the construction completion date for Phase 1 have been developed.  Final PCR submittal to HQ is anticipated by 
the end of August 2009 after a constructability review to confirm the estimated costs.  Final PCR submittal to HQ is 
anticipated by the end of August 2009 2009. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 Des, ConSup, ConCap, Scope, 
       Schedule (all)    
Project Action Plan: 
Discussions have been ongoing with the Tuolumne County Transportation Council (TCTC) regarding project costs and 
options to address the forecasted funding shortfalls.  A project action plan was developed and submitted in the 4th Quarter 
of FY 2008-09 to detail the final plan of addressing the funding needs in Design and Construction.  The proposal is to revise 
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the project scope, schedule, and budget for support and capital cost and amend the project Baseline Agreement.  These 
changes are based on the Action Plan approved by TCTC at their December 2008 board meeting and is summarized below.   
 
Extensive analysis projected that the project cost would exceed the baseline budget by $9.4 million (support and capital). A 
Corrective Action Plan (CAP) Committee was formed and had developed and evaluated various corrective measures to 
mitigate the projected funding shortfalls. The CAP committee was able to down-scope the project and suggested a potential 
savings of $8.2 million by removing the westbound on-ramp, the eastbound off-ramp, and purchasing R/W for a two-lane 
expressway instead of a four-lane expressway, while still achieving the agreed upon project benefits.  After adjusting all of 
the components, the project is still under-funded by $1.2 million.  TCTC has agreed by resolution to fund this remaining 
shortfall by any means possible if full funding cannot be restored.  The funding is proposed to come from STIP funds 
currently programmed for the State Route 108 Relinquishment and Local Improvement project in FY 2012-13 FY (PPNO 
0235).  
 
A draft Program Change Request (PCR) to address the above issues has been prepared.  The PCR is currently pending the 
outcome of the Constructability Review meeting, scheduled on August 19, 2009, to determine if the $1.2M funding shortfall 
identified is still needed.  The outcome of this meeting will finalize the PCR and the Executive Summary to be submitted to 
HQ by the end of August 2009. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 PAED, RWS, RWC, ConSup 
 
Project Action Plan: 
A need for additional costs have been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace railroad bridge) and utilities.  Utility identification is ongoing.  Right of way impacts 
are being evaluated which will lead to the development of a project action plan to be submitted in the first quarter FY 2009-
10 to detail additional costs needed for PAED, Right of Way and Construction support.   It is anticipated that design cost 
savings will be available to offset other support cost changes. 
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Corridor Project #1 (EA 29491) Caltrans  $  20,483  $  19,950 Caltrans  $  32,670  $  31,695 Caltrans  $       270  $     265  $         795  $       608 Caltrans  $  42,000  $            -  $   310,700 $               - 

Corridor Project #2 (EA 29492) Caltrans  $           5  $           4 Caltrans  $         20  $       255 Caltrans  $           5  $         5  $              -  $            - Caltrans  $       400  $            -  $       4,300 $               - 

Corridor Project #3 (EA 29493) Caltrans  $           2  $           2 Caltrans  $         10  $       161 Caltrans  $         25  $       26  $             5  $           2 Caltrans  $       100  $            -  $          500 

 $  20,490  $  19,956  $  32,700  $  32,111  $       300  $     296  $         800  $       608  $  42,500  $            -  $   315,500 $               - 

Corridor Project #1 (EA 29084) ACCMA  $    5,700  $    5,700 ACCMA  $       470  $       470 ACCMA  $            -  $          -  $              -  $            - Caltrans  $    5,700  $    3,188  $     47,410 $     27,840 

Corridor Project #2 (EA 29083) ACCMA  $    6,300  $    6,300 ACCMA  $       530  $       530 ACCMA  $            -  $          -  $              -  $            - Caltrans  $    6,905  $         29  $     58,591 $               - 

Corridor Project #3 (EA 29085) ACCMA  $            -  $            - ACCMA  $       700  $       250 ACCMA  $            -  $          -  $              -  $            - Caltrans  $    2,535  $            -  $     19,028 $               - 

 $  12,000  $  12,000  $    1,700  $    1,250  $            -  $          -  $              -  $            -  $  15,140  $    3,217  $   125,029 $     27,840 

3 04 Ala 580 ACCMA  $  10,000  $    5,908 ACCMA  $    2,000  $       250 ACCMA  $       500  $          -  $      2,500  $            - Caltrans  $  15,600  $            -  $   114,800 $               - 

Corridor Project #1  (EA 17131) Livermore  $    4,200  $    1,173 Livermore  $    9,500  $    7,673 Livermore  $            -  $          -  $      3,300  $            - Livermore  $            -  $            -  $     37,400 $               - 

Corridor Project #2  (EA 17132) Livermore  $    1,300  $       363 Livermore  $       400  $       323 Livermore  $            -  $          -  $      1,900  $            - Livermore  $            -  $            -  $       7,300 $               - 

Corridor Project #3  (EA 17133) Livermore  $    5,600  $    1,564 Livermore  $    3,100  $    2,804 Livermore  $            -  $          -  $    18,800  $            - Caltrans  $    8,000  $            -  $     52,200 $               - 

 $  11,100  $    3,100  $  13,000  $  10,800  $            -  $          -  $    24,000  $            -  $    8,000  $            -  $     96,900 $               - 

5 04 Ala 880 ACCMA  $    4,520  $    3,490 ACCMA  $    6,980  $       750 ACCMA  $    1,900  $          -  $              -  $            - Caltrans  $  10,900  $            -  $     83,700 $               - 

6 10 Cal 4 Angels Camp Bypass Caltrans  $    1,678  $    1,915 Caltrans  $    3,374  $    4,011 Caltrans  $    2,335  $  2,616  $    18,600  $  18,331 Caltrans  $    3,600  $    3,679  $     31,965 $     21,876 

 (Voted) 

7 04 CC 4 CCTA  $       300  $       244 CCTA  $  29,000  $  19,000 CCTA  $            -  $          -  $    66,700  $  11,400 Caltrans  $  48,700  $            -  $   300,300 $               - 

8 04 Ala 80 ACCMA  $    1,800  $       639 ACCMA  $    6,300  $       249 ACCMA  $            -  $          -  $              -  $            - Caltrans  $    8,200  $            -  $     47,100 $               - 

9 03 ED 50  $            -  $            -  $    3,000  $    3,000  $       100  $       21  $         100  $         10  $    3,560  $    1,372  $     37,808 $     11,816 

(Voted) (Voted) (Voted) (Voted)

I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

State Route 4 East Widening 
from Somersville to Route 160

I-80 Integrated Corridor 
Mobility Project

I-580 Westbound HOV Lane - 
Greenville to Foothill

     I-580 / Isabel Interchange - Corridor Project

4 04 Ala 580

Corridor Summary

US 50 HOV Lanes - 
Phase 1

ED Co DOT ED Co DOT ED Co DOT ED Co DOT

Construction (1,000's)

Support Capital Support Capital

Right of Way (1,000's)

CMIA Bond Program Project Expenditures
Fourth Quarter FY 2008-09

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

1 04 Ala
CC

24

Corridor Summary

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

2 04 Ala 580

Corridor Summary

  Cost Management Action Plan notes:  
  ( <120% ) indicates cost is STIP funded and within 120%, no adjustment required         
  ( Proj ) overall project costs within budget, amendment to transfer savings to overruns.
  ( Funds ) indicates project needs to supplement budget, amendment to Commission for approval.

( Voted ) indicates cost is STIP funded and adjustments if necessary were made at vote.
( Loc ) indicates component is local funded, and local funds will supplement budget.

 Within budget conditions (green) -        
 Estimated cost < or = budget
 No CTC action required (blue)
 Within 120% at vote
 Post vote         overall budget under

 Potential cost overrun conditions (yellow) -          
 Estimated cost STIP funded component between 100-120% budget
 Estimated cost Bond funded component > 100% budget            
 Estimated cost other funded component > 100% budget            

 Cost overrun conditions  (red) -          
 Estimated or actual cost STIP funded component > 120% budget             
 Actual cost Bond funded component > 100% budget
 Actual cost other funded component > 100% budget                
 Actual Stip funded cost after vote > 120% budget
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support Capital Support Capital

Right of Way (1,000's)Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

10 06 Ker 46 Caltrans  $       450  $       437 Caltrans  $    4,795  $    2,470 Caltrans  $    1,055  $     982  $    10,603  $    1,250 Caltrans  $    9,900  $            -  $     67,229 $               - 

11 06 198 Caltrans  $    2,039  $    2,209 Caltrans  $    5,768  $    5,628 Caltrans  $    3,137  $  3,199  $    22,300  $  14,302 Caltrans  $    9,514  $            -  $     77,249 $               - 

12 07 LA 405 Caltrans  $  22,000  $  21,290 Caltrans  $  39,000  $    8,912 Caltrans  $  15,000  $     447  $    82,000  $    4,827 Metro  $            -  $            -  $   902,100 $               - 

13 07 LA 5 Caltrans  $  19,930  $  19,354 Caltrans  $  42,391  $    7,811 Caltrans  $  15,523  $       12  $  507,073  $         18 Caltrans  $  80,064  $            -  $   575,543 $               - 

Corridor Project #1 (EA 12181) Caltrans  $       780  $       796 Caltrans  $    8,300  $  11,252 Caltrans  $       850  $  1,276  $      7,000  $    2,980 Caltrans  $  12,000  $            -  $     92,001 $               - 

Corridor Project #2 (EA 12184) Caltrans  $    1,300  $    1,299 Caltrans  $  12,320  $  14,369 Caltrans  $    1,800  $     545  $    11,000  $       151 Caltrans  $  12,718  $            -  $   150,000 $               - 

Corridor Project #3 (EA 12183) Caltrans  $       350  $       335 Caltrans  $    4,700  $    4,122 Caltrans  $       570  $       19  $      6,000  $         18 Caltrans  $    5,024  $            -  $     34,200 $               - 

Corridor Project #4 (EA 12182) Caltrans  $    1,700  $    1,760 Caltrans  $  16,000  $  20,124 Caltrans  $    1,980  $     214  $    36,500  $         37 Caltrans  $  11,500  $            -  $   180,947 $               - 

 $    4,130  $    4,190  $  41,320  $  49,867  $    5,200  $  2,054  $    60,500  $    3,186  $  41,242  $            -  $   457,148 $               - 

 (Funds) 

15 05 Mon 1 Salinas Road Interchange Caltrans  $    3,217  $    3,217 Caltrans  $    3,358  $    3,312 Caltrans  $    1,650  $     546  $      4,952  $    1,647 Caltrans  $    4,428  $            -  $     32,633 $               - 

Corridor Project #1 (EA 26407) Caltrans  $    8,200  $    8,700 Caltrans  $    3,160  $       622 Caltrans  $    2,210  $       11  $    22,080  $           5 Caltrans  $    4,150  $            -  $     27,640 $               - 

Corridor Project #2 (EA 26408) Caltrans  $    7,600  $    7,736 Caltrans  $    4,380  $       448 Caltrans  $       919  $       60  $      9,190  $            - Caltrans  $    4,690  $            -  $     31,270 $               - 

Corridor Project #3 (EA 26406) Caltrans  $    8,600  $    7,893 Caltrans  $    4,920  $    2,012 Caltrans  $       110  $       16  $      1,100  $           4 Caltrans  $    8,160  $            -  $     54,420 $               - 

 $  24,400  $  24,329  $  12,460  $    3,082  $    3,239  $       87  $    32,370  $           9  $  17,000  $            -  $   113,300 $               - 

 (Proj) 

17 04 Mrn 580 TAM  $    1,300  $    1,269 TAM  $    2,900  $    2,500 TAM  $            -  $          -  $         500  $            - Caltrans  $    2,100  $            -  $     13,200 $               - 

18 04 12 Caltrans  $    7,300  $    7,299 STA  $    7,550  $    1,950 Caltrans  $    2,350  $     198  $    16,600  $       109 Caltrans  $  10,000  $            -  $     95,700 $               - 

19 03 Nev 49 Caltrans  $    2,900  $    2,853 Caltrans  $    2,600  $    2,600 Caltrans  $    2,000  $  2,000  $      8,500  $    2,136 Caltrans  $    3,500  $            -  $     21,000 $               - 

20 12 Ora 22 OCTA  $            -  $            - OCTA  $  26,000  $  22,565 OCTA  $            -  $          -  $    28,500  $    5,700 Caltrans  $  54,500  $            -  $   291,000 $               - 

 ( Loc) 

21 12 Ora 57 OCTA  $            -  $            - OCTA  $  26,000  $  22,565 Caltrans  $       200  $          -  $      1,350  $    5,700 Caltrans  $  54,500  $            -  $   106,180 $               - 

 ( Loc)  ( Loc) 

22 12 Ora 57 OCTA  $    1,176  $    1,107 OCTA  $    3,528  $       902 Caltrans  $       150  $          -  $      1,540  $            - Caltrans  $    5,292  $            -  $     29,400 $               - 

23 12 Ora 91 Caltrans  $    4,763  $    4,143 Caltrans  $    9,050  $       326 Caltrans  $       423  $          -  $      3,087  $            - Caltrans  $    8,877  $            -  $     69,800 $               - 

(Funds) (Funds) (Funds) (Funds)

14 07 LA 5

Route 46 Expressway - 
Segment 3

Kin
Tul

Route 198 Expressway

( Voted ) ( Voted )

I-405 Carpool Lane I-10 To US 
101 (Northbound)

Westbound I-580 to Northbound 
US 101 Connector Improvements

Nap
Sol

SR 12 Jameson Canyon 
Widening - Phase 1

16 04 Mrn 101

Corridor Summary

I-5 Carpool Lane from Orange 
County Line to I-605

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Summary

SR-22 / I-405 / I-605 HOV 
Connector with ITS Elements

Route 49 La Barr Meadows 
Widening  ( <120% ) 

Widen NB from 0.4 m N of SR-91 
to 0.1 m N of Lambert Road

Widen NB fr 0.3 m S of 
Katella Ave to 0.3 m N of 
Lincoln Ave
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support Capital Support Capital

Right of Way (1,000's)Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

24 12 Ora 91 OCTA  $    1,944  $       399 Caltrans  $    6,700  $    6,934 Caltrans  $       400  $     672  $         924  $       273 Caltrans  $    6,440  $            -  $     65,000 $               - 

25 03 Pla 65 Caltrans  $    6,000  $    4,422 Caltrans  $  13,000  $  14,163 Caltrans  $    3,000  $  3,195  $    70,000  $  58,120 Caltrans  $  22,000  ???  $   210,000 $     33,483 

26 03 Pla 80 Caltrans  $    2,136  $    2,067 Caltrans  $    6,498  $    6,352 Caltrans  $       400  $     327  $         200  $         99 Caltrans  $    7,143  $    1,443  $     31,200 $       6,360 

27 03 Pla 80 Caltrans  $            -  $            - Caltrans  $    3,500  $    2,401 Caltrans  $       200  $       38  $         400  $           3 Caltrans  $    5,300  $            -  $     57,505 $               - 

28 08 Riv 215 RCTC  $    3,623  $    3,134 RCTC  $    3,548  $       410 RCTC  $            -  $          -  $           50  $            - RCTC  $            -  $            -  $     55,100 $               - 

 (Proj) 

29 08 Riv 91 HOV Lane Gap Closure RCTC  $    2,681  $       785 Caltrans  $  13,070  $    9,120 RCTC  $    1,100  $  1,191  $    31,682  $    8,945 Caltrans  $  14,598  $            -  $   177,146 $               - 

 ( Loc ) 

30 03 Sac Loc  $    1,500  $       896  $    2,000  $            -  $            -  $          -  $      4,000  $            -  $            -  $            -  $     19,100 $               - 

31 03 Sac 50 Caltrans  $    5,000  $    4,648 Caltrans  $  10,000  $    6,891 Caltrans  $       500  $  1,095  $      2,375  $       274 Caltrans  $  14,000  $            -  $   133,125 $               - 

32 08 SBd 10 SANBAG  $            -  $            - SANBAG  $    5,000  $    1,758 SANBAG  $         20  $          -  $         291  $            - SANBAG  $            -  $            -  $     37,875 $               - 

33 08 SBd 10 Caltrans  $    1,200  $       647 Caltrans  $    1,900  $    1,309 Caltrans  $       440  $         6  $         130  $            - SANBAG  $    2,500  $            -  $     26,523 $               - 

34 SR - 210/215 Connectors SANBAG  $    1,800  $    1,800 SANBAG  $    4,866  $    5,320 Caltrans  $    2,000  $     784  $      8,437  $    5,012 Caltrans  $  12,833  $            -  $     74,634 $               - 

36 I-215 North Segment 5 Caltrans  $            - SANBAG  $    5,065  $    4,901 Caltrans  $       585  $     272  $      2,550  $       683 Caltrans  $    7,333  $            -  $     44,667 $               - 

Corridor Summary 1,800$      $    1,800 9,931$      $  10,221 2,585$      $  1,056 10,987$      $    5,695 20,166$    $            - 119,301$    -$                

(Voted)

35 08 SBd 215 Caltrans  $       816  $       607 SANBAG  $  26,792  $  26,781 Caltrans  $  10,090  $  9,272  $    96,905  $  37,398 SANBAG  $            -  $            -  $   289,482 $               - 

37 04 SCl 101 SCVTA  $    3,320  $    3,320 SCVTA  $    6,550  $    6,226 SCVTA  $            -  $          -  $      1,850  $            - Caltrans  $    6,690  $            -  $     44,565 $               - 

38 04 SCl 101 SCVTA  $    3,534  $    3,764 SCVTA  $    7,182  $    1,349 SCVTA  $            -  $          -  $      6,612  $         36 Caltrans  $  11,080  $            -  $     73,850 $               - 

 (Proj)  (Proj) 

39 04 SCl 880 SCVTA  $    5,500  $    3,084 SCVTA  $    6,200  $    2,160 SCVTA  $            -  $          -  $      8,100  $         80 Caltrans  $    9,810  $            -  $     65,390 $               - 

 (Proj)  (Proj) 

40 05 SCr 1 SCCRTC  $    2,010  $    1,900 SCCRTC  $    1,261  $            - Caltrans  $       205  $          -  $         352  $            - Caltrans  $    2,700  $            -  $     15,640 $               - 

Not bond funded Not bond funded

08 SBd 215

I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln 
Addition

Highway 1 Soquel to 
Morrissey Auxiliary Lanes

Widening, Add One Mixed 
Flow Lane in Each Direction

 ( Loc ) 

Widen Exit Ramps&Add Aux 
Ln @Cherry, Citrus&Cedar 
Ave IC's

Not bond funded

Sac Co 
DOT

Hwy 50 Bus/Carpool & Aux 
Lns & Community 
Enhancements

 ( Proj ) 

 (Voted) 

Pla-80 HOV Phase 2

Pla-80 HOV Phase 3A

Sac Co 
DOT

Sac Co 
DOT

Sac Co 
DOT

 ( Loc ) 

I-880 Widening (SR 237 to 
US 101)

Westbound Mixed Flow Lane 
Addition

White Rock Road from Grant 
Line to Prairie City

US 101 Improvements (I-280 to 
Yerba Buena Rd)

US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

Lincoln Bypass
 (Voted) 

Add one lane on EB SR-91 
from SR-241/SR-91 to SR-
71/SR-91
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support Capital Support Capital

Right of Way (1,000's)Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

Corridor Project #1 (EA 2T093) Caltrans  $            -  $            - Caltrans  $  15,760  $    9,883 Caltrans  $       685  $     278  $      1,022  $       122 Caltrans  $  14,739  $    6,474  $     90,000 $     35,572 

Corridor Project #2 (EA 2T091) Caltrans  $            -  $            - Caltrans  $  19,606  $    9,132 Caltrans  $       100  $       47  $           25  $           3 Caltrans  $  14,025  $    5,672  $     85,000 $     23,458 

Corridor Project #3 (EA 2T092) Caltrans  $            -  $            - Caltrans  $  15,523  $  12,129 Caltrans  $    1,000  $     329  $      3,448  $         56 Caltrans  $  21,236  $    4,755  $   125,000 $     35,595 

Bond Funded Corridor  $            -  $            -  $  50,889  $  31,144  $    1,785  $     654  $      4,495  $       181  $  50,000  $  16,901  $   300,000 $     94,625 

Summary

Corridor Project #4 (EA 2T095) Caltrans  $    2,970  $    2,761 Caltrans  $    5,740  $       260 Caltrans  $    1,929  $       94  $    11,100  $           3 Caltrans  $    6,200  $            -  $     28,859 $               - 

Corridor Summary  $    2,970  $    2,761  $  56,629  $  31,404  $    3,714  $     748  $    15,595  $       184  $  56,200  $  16,901  $   328,859 $     94,625 

Corridor Project #1 (EA 2358U) Caltrans  $    3,626  $            - Caltrans  $            -  $    1,361 Caltrans  $            -  $       91  $              -  $            - Caltrans  $    6,000  $    5,660  $     43,038 $     33,928 

Corridor Project #2 (EA 2T040) Caltrans  $    3,500  $    2,317 Caltrans  $    9,900  $    6,735 Caltrans  $       900  $     444  $         500  $         47 Caltrans  $  11,820  $            -  $     75,380 $               - 

Corridor Summary  $    7,126  $    2,317  $    9,900  $    8,096  $       900  $     535  $      8,000  $         47  $  16,300  $    5,660  $   120,038 $     33,928 

 $       305  $    1,041  $         3  $            -  $            - $               - 

44 10 SJ 205 I-205 Auxiliary Lanes SJCOG  $    1,169  $    1,145 SJCOG  $    4,830  $    2,756 SJCOG  $       100  $          -  $      1,150  $            - Caltrans  $    3,758  $            -  $     40,653 $               - 

 (Proj) 

45 05 SLO 46 Caltrans  $            -  $            - Caltrans  $    6,400  $    5,097 Caltrans  $    1,200  $  1,099  $    10,400  $    4,970 Caltrans  $    7,000  $            -  $     84,500 $               - 

46 04 SM 101 Caltrans  $    5,200  $    4,071 Caltrans  $    8,525  $    2,053 Caltrans  $       496  $       84  $      4,910  $            - Caltrans  $  10,527  $            -  $     81,731 $               - 

Corridor Project #1 (EA 0A531) STA  $    4,475  $    4,475 STA  $    2,725  $    1,933 STA  $            -  $          -  $              -  $            - Caltrans  $    6,351  $    3,031  $     53,210 $     23,272 

Corridor Project #3 (EA 0A532) STA  $       300  $       300 STA  $    1,500  $       851 STA  $            -  $          -  $              -  $            - Caltrans  $    1,319  $            -  $       6,907 $               - 

 $    4,775  $    4,775  $    4,225  $    2,784  $            -  $          -  $              -  $            -  $    7,670  $    3,031  $     60,117 $     23,272 

Fds Corridor Project #2 (EA 4C15U) Caltrans  $    1,040  $       659 Caltrans  $    3,120  $    1,356 Caltrans  $         26  $          -  $           10  $            - Caltrans  $    3,900  $       160  $     25,600 $       1,191 

Corridor Totals  $    5,815  $    5,434  $    7,345  $    4,140  $         26  $          -  $           10  $            -  $  11,570  $    3,191  $     85,717 $     24,463 

48 04 Son 101 Caltrans  $    5,018  $    4,994 Caltrans  $    6,757  $    6,817 Caltrans  $       840  $     866  $      7,230  $    2,720 Caltrans  $    6,600  $       459  $     63,270 $       1,047 

 (Voted)  (Voted) 

49 04 Son 101 SCTA  $    3,500  $    3,475 SCTA  $  10,000  $    7,591 Caltrans  $       750  $     475  $      9,700  $       235 Caltrans  $  10,500  $            -  $     83,800 $               - 

50 04 Son 101 SCTA  $    3,500  $    3,322 Caltrans  $    6,000  $    3,105 Caltrans  $       500  $     203  $      7,060  $         15 Caltrans  $  12,000  $    2,135  $     91,200 $       1,722 

51 10 Sta 219 Caltrans  $            -  $            - Caltrans  $    2,000  $    2,365 Caltrans  $    2,000  $  1,341  $    17,000  $    1,416 Caltrans  $    3,500  $            -  $     26,000 $               - 

 (Funds) 

52 10 Sta 219 Caltrans  $    1,648  $    1,575 Caltrans  $    2,828  $    2,928 Caltrans  $    3,260  $  3,432  $    28,000  $  15,719 Caltrans  $    2,000  $       817  $     12,760 $       2,125 

42 11 SD 5

11 SD 15

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

(Funds) (Funds) (Funds)

(Voted) (Voted)

     Managed Lanes South Segment - Corridor Project

41

 $         185 Caltrans  $    2,100  $     20,802 43 02 Sha 5 Caltrans  $    1,470 Caltrans

Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

 $       966  $    1,920 Caltrans

SHOPP ARRA

US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave

Widen US 101 & add Aux Lns 
Marsh Rd to Embarcadero Rd

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

47 04 Sol 80

Bond Funded Corridor
Summary

SR-219 Expressway, Phase 
1 (SR-99 to Morrow Road)

SR-219 Expressway, Phase 
2 (Morrow Road to Route 
108)

Route 46 Corridor 
Improvements (Whitley 1)

Cottonwood Hills Truck 
Climbing Lane
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support Capital Support Capital

Right of Way (1,000's)Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans  $       120  $       100 Caltrans  $    3,800  $    4,482 Caltrans  $    4,000  $  2,177  $    19,200  $    5,552 Caltrans  $    5,000  $            -  $     33,800 $               - 

 (Funds) 

54 07 Ven 101 Caltrans  $    4,400  $    4,850 Caltrans  $  14,800  $    1,356 Caltrans  $       441  $          -  $         229  $         32 Caltrans  $  15,300  $            -  $   116,300 $               - 

 (Funds) 

(Funds) (Funds)

HOV Lanes, Mussel Shoals to 
Casitas Pass Road

(Funds) (Funds) (Funds)
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State of California       Business, Transportation and Housing Agency 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS     CTC Meeting:  September, 2009 
 

Reference No:  Information Item 
     
 
From:  RICHARD D. LAND      Prepared by:  Karla Sutliff 

Chief Engineer        Division Chief 
          Project Management 
 
 

Subject:  Proposition 1B Programmatic Program Amendments to the Proposition 1B Project Baseline Agreements 
 
SUMMARY: 
 
During the past quarter, project teams delivering Proposition 1B Bond projects made minor project 
delivery changes on projects as shown in the spreadsheet attached. 
 
BACKGROUND: 
 
Project Baseline Agreements have been developed and submitted to the California Transportation 
Commission defining and committing project delivery in terms of project schedules, project description 
(scope), and funding for each cost component.  These agreements serve to provide the project delivery 
parameters to evaluate the progress of delivery for each project. 
 
Program Amendments:  Program oversight by Bond Program Managers is primarily focused on ensuring 
timely contract awards (within quarter of approved award date), the full scope of the project, and that 
projects are within available funds for each project.  When project changes occur that requires a change 
of more than three months in the contract award date, change in project scope (evaluated case by case), 
or change to State programmed funds, these changes will be presented to the commission for approval in 
a formal program amendment. 
 
Programmatic Program Amendments:  When project schedule changes occur that does not impact the 
construction award date by more than three months, or a cost change is made to non-State programmed 
funds, or a project split/combine that does not change the overall project scope, these changes will be 
documented as a programmatic change.  Programmatic changes will be furnished to the commission and 
commission staff as an information item for use in program oversight.  
 
The following programmatic project delivery revisions to Proposition 1B Project Baseline Agreements 
do not require a formal amendment and have been adjusted in project management data used to report 
on project delivery.  This document formalizes team-approved changes as shown in this quarter Bond 
Project Delivery Report.  This amends the Proposition 1B Program Project Baseline Agreement by 
incorporating project cost, scope, schedule and technical changes as shown in the Attachment. 
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05 0F650 15,640$      PAED 1,180$     2,010$        04/01/07 06/01/09 Loc
SCr 6500 PSE 1,876$     1,261$        09/01/08 06/01/10 no Loc

1 CMIA FY 09/10 RW 41$          205$           06/01/09 03/01/10 schedule CT
14.8 STIP 621$           Con 2,700$     09/01/10 09/01/12 changes CT
16.1 Loc 352$           Cls 10/01/12 04/01/13
05 31592 32,633$      PAED 3,068$     3,217$        07/01/00 06/01/06 CT

Mon 0032G PSE 2,950$     3,358$        06/01/06 01/01/09 no CT
1 CMIA FY 08/09 RW 757$        1,650$        11/01/06 11/01/08 schedule CT

99.9 STIP 4,680$        Con 4,428$     05/01/09 07/01/11 changes CT
101.5 4,952$        Cls 07/01/11 12/01/12

04 0A533 3,400$        PAED -$             1,040$        01/01/01 09/01/06 CT
Sol 8320D 25,600$      PSE -$             3,120$        09/11/06 11/14/08 no CT
80 ARRA FY 08/09 RW -$             26$             04/01/07 11/03/08 schedule CT

15.4 SHOPP -$               Con 400$        3,900$        03/31/09 12/01/09 changes CT
20.1

10$             

Cls 12/01/09 12/01/10

07 12030 792,000$    PAED 22,000$   07/01/01 02/01/08 CT
LA 0851G 902,100$    PSE 39,000$   03/01/08 04/01/13 no CT
405 CMIA FY 08/09 RW 15,000$   08/01/08 06/01/11 schedule CT
28.8 TCRP 82,000$      Con -$             04/01/09 04/01/13 changes Loc
39.0 ARRA

Loc
Cls 12/01/14 12/01/15

Fourth Quarter FY 2008-09 Proposition 1B Programmatic Program Amendment PPA-0809-003
Cost, Scope, Schedule and Technical Changes ($ Thousands)

Imp
Ag Comments

D/Cty
Rte

BegPM
EndPM Description

EA
PPNO
Funds

Con Cap $
FY Pgm

RW Cap $ Beg End

Schedule

Support $
Highway 1 Soquel to Morissey 
Auxiliary Lanes

The region committed additional RSTP funds to 
supplement the project budget, and made technical 
changes to Federal Demo funds.

I-405 NB HOV Lane 
(Design Build)

This project received $89.9 million in State Recovery Act 
funds which will be returned to the SHOPP.  The region 
committed $100 million in Region Recovery Act funds, 
including $26.1 million to replace CMIA funds, to be 
placed in reserve and will be made available for 
programming a replacement CMIA project.  Construction 
budget was increased by $108.1 million.

I-80 HOV Lanes Fairfield Corridor 
Project #2 
(EA 4C15U) 

The region committed $3.8 million in Region Recovery 
Act funds.  These funds will be made available for 
programming a replacement CMIA project.  The project 
has been combined for construction with a programmed 
SHOPP project funded with State Recovery Act funds  
Costs have been updated to add SHOPP funds.

Salinas Road Interchange Project right of way and project development costs were 
updated as reported in project vote information that was 
approved by the Commission at the       May 14, 2009 
Commission meeting.  
CMIA-A-0809-015
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State Route 99 Corridor Program Status 
Fourth Quarter FY 2008-09

 
In the State Route 99 Corridor bond program budget, $832 million is to be allocated for construction.  
There is also $20 million set aside for bond administrative costs.  The balance of $148 million is for 
non-construction funded project components including right of way capital and engineering support 
costs.  To date, $23 million has been allocated.  The total of $23 million committed or delivered to 
date utilizes two percent of the available program funds.   
 

 SR99 Bond Construction Allocations / Delivered* (millions) Projects by Phase 
 

$0

$100

$200

$300

$400

Base $62 $275 $158 $337 $832

Approved $62 $299 $134 $337 $832

Allocated $0 $0 $0 $0 $0

08-09 09-10 10-11 11-12 Total

    
 

 SR99 Bond Funds Committed / Delivered* (millions) Completed Phases 
 

                                                                               
 Component  Available Allocated Percent Phase                     Projects      Percent 
 Construction $    832 $     0 0% Environmental 9 69% 
 Non-Construction       Design 1 8% 
  RW Capital $      54   $     7     13% Bid Phase 0 0% 
  Support $      94 $   16 17% Construction 0 0% 
Subtotal $    148 $   23  16% 
Bond Administration $      20                   
 Program Total $ 1,000 $   23 2% 
 
 

Food

69%

31%

Environmental

In Design
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State Route 99 Corridor Program Progress Report 
Fourth Quarter FY 2008-09

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission.  The 
projects adopted into the program have a current 
approved overall value of $1.333 billion including 
SR99 bond funds for $980 million.   

 

# Co Rte Project Sc
op

e 
B

ud
ge

t 
Sc

he
du

le
 

Phase % 
           
1 But 99 Butte SR99 Chico Auxiliary Lanes �  �  �  Design 62 
           
2 Fre 99 Island Park 6-Lane ;  ⌧  ;  Environmental 70 
           
3 Mad 99 Reconstruct Interchange at Ave 12 ;  �  ;  Environmental 70 
           
4 Mer 99 Freeway Upgrade & Plainsburg Road IC ;  ;  ;  Design 80 
           
5 Mer 99 Arboleda Road Freeway ;  ;  ;  Design 97 
           
6 Sac 99 SR 99 / Elverta Road Interchange ;  ;  ;  Environmental 99 
           
7 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99 ;  �  ;  Design 85 
           
8 SJ 99 SR 99 (South Stockton) Widening ;  ⌧  ;  Design 30 
           
9 SJ 99 SR99 Widening in Manteca & San Joaquin ;  ;  ;  Environmental 85 
           

10 Sut 99 SR 99 / Riego Road Interchange ;  ;  ;  Design 35 
           

11 Sut 99 Sutter 99 Segment 2 ;  ;  ;  Vote Pending �Awd
           

12 The 99 Los Molinos �  �  ;  Design 50 
           

13 Tul 99 Goshen to Kingsburg 6-Lane ;  ;  ;  Design 85 
            
Legend ;  No known scope, budget or schedule issues. 

   �  Potential scope, budget or schedule issues. 
   ⌧  Known scope, budget or schedule issues. 
   �Awd  Award delay due to availability of bond funds. 

 
Overall Program Status 
To date, nine projects have completed the 
preliminary engineering and environmental 
evaluation phase, and are currently being 
designed to prepare plans for construction.  One 
project has completed design and in June it was 
placed on the pending vote list.  It had been 
anticipated that the first SR99 Corridor project 
would have gone to construction in August 2009, 
but it is now being delayed pending sufficient 
funds to make an allocation.  
 
FY 2008-09 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR99 Corridor program.   
In FY 2008-09 three projects have completed the 
preliminary engineering and environmental phase 
and one project has completed the design and 
right of way milestone. 
 
Fourth Quarter FY 2008-09 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Sut 99 Sutter 99 Segment 2 End Des, RW 

 
Program Management 
Two projects in the SR99 program have been 
placed on the watch list (Red), primarily due to 
time needed in finalizing an action plan.   
• An amendment for the South Stockton project 

was on the Commission agenda in August, 
which was approved.   

• The Island Park action plan is under review 
and will be finalized and submitted to the 
Commission for action soon.  

 
For the other four projects with potential issues 
(Yellow), two have been submitted to the 
Commission and two have action plans that are 
being finalized, and will be submitted to the 
Commission for action soon.   
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The California Department of Transportation

Fourth Quarter FY 2008-09

State Route 99 Program Delivery Report  13 Planned Deliveries

PROJE
CT N

UMBER

PROJE
CT

DISTRIC
T

COUNTY

ROUTE

TOTAL PROJE
CT C

OST 

($1
,00

0's
)

CMIA
 PROJE

CT C
OST

($1
,00

0's
)

PROJE
CT D

ESCRIPTIO
N

END ENVIR
ONMENTAL

END D
ESIG

N

END R
IG

HT O
F W

AY

AWARD

CCA

  LEGEND Milestone Completed        Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded        Awarded ahead of Schedule Award Behind Schedule

1 3A042 03 But 99  $     39,520  $     23,520 Butte SR 99 Chico Auxilliary 
Lanes - Phase II 01/02/10 03/15/10 04/15/10 09/01/12

2 44260 06 Fre
Mad 99  $     93,000  $     93,000 Island Park 6-Lane 04/01/10 03/01/12 05/01/12 09/01/12 07/01/16

3 47100 06 Mad 99  $     50,000  $     43,600 Reconstruct Interchange at 
Avenue 12 09/01/09 05/01/12 07/01/12 10/01/12 11/01/15

4 41580 10 Mer 99  $   118,720  $   108,000 Freeway Upgrade & Plainsburg 
Road I/C 09/01/10 09/01/10 01/18/11 02/01/14

5 41570 10 Mer 99  $   176,787  $   140,300 Arboleda Road Freeway 01/02/10 01/02/10 05/18/10 06/01/13

6 37150 03 Sac 99  $     30,200  $     19,110 SR 99/Elverta Rd. Interchange 07/01/09 12/01/10 12/01/10 05/01/11 01/01/13

7 3E390 03 Sac 99  $       8,500  $       6,880 Add Aux Lane Calvine to North of 
Mack Rd on 99 10/16/09 10/30/09 01/15/10 07/15/11

8 3A100 10 SJ 99  $   250,500  $   153,900 SR 99 (South Stockton) Widening 02/01/12 01/15/12 05/15/12 06/01/15

9 0E610 10 SJ 99  $   250,000  $   133,000 SR 99 Widening in Manteca and 
San Joaquin 10/04/09 10/01/11 09/01/11 03/01/12 07/01/15

10 40660 03 Sut 99  $     31,020  $     19,110 SR 99 / Riego Road Interchange 01/01/11 03/15/11 05/01/11 01/01/13

11 1A432 03 Sut 99  $     88,726  $     73,500 Sutter 99 Segment 2 06/20/09 08/01/09 05/01/12

12 4C580 02 Teh 99  $       6,400  $       4,900 Los Molinos 12/02/09 11/18/09 04/06/10 08/01/11

13 32450 06 Tul 99  $   150,000  $   141,966 Goshen to Kingsburg 6-Lane 02/01/10 03/01/10 07/01/10 08/01/13
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State Route 99 Corridor Project Action Plan Report 
Fourth Quarter FY 2008-09

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
2 6 Fre 99 Island Park 6-Lane $ 93,000 $ 93,000 Transfer project savings 
8 10 SJ 99 SR99 South Stockton Widening $ 153,900 $ 250,000 Transfer project savings 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
3 6 Mad 99 Reconstruct Interchange at Ave 12 $48,400 $68,000 PAED Sup 
7 03 Sac 99 Add Aux Ln Calvine to Mack Rd on SR99 $ 6,860  $ 8,500 Transfer project savings
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 Update schedule 
12 2 Teh 99 Los Molinos $ 4,900 $ 6,400 Transfer project savings 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

 
None 
 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 End RW, Award, Scope 
        Con Cap 
Project Action Plan: 
A right of way allocation of STIP funds was requested in January 2009 in order for BCAG to initiate acquisition of right of 
way parcels and keep the project on schedule.  Several months have passed, and BCAG is now proposing to utilize CMAQ 
funds and redistribute RW funds to add back scope (southbound auxiliary lane) that was previously deleted.  The additional 
scope results in a cost increase for design and construction capital costs.  The added costs can be funded within the overall 
project budget including the CMAQ funds added to the project.  
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
2 6 Fre 99 Island Park 6-Lane $ 93,000 $ 93,000 PAED, RWCap 
 
Project Action Plan:  
A project action plan has been developed and submitted that transfers Design (SR99) savings to cover the PAED (SR99) 
cost overrun.  The reason for the cost change is some of the design work was done earlier than planned while the 
environmental document was finalized.  The project action plan also proposes to stage construction of the project by 
splitting a portion of work (non river impacting work) to be delivered earlier; and delivers the remaining portion of work on 
the same schedule as approved in the baseline agreement. 
 
It is anticipated that construction capital savings from early delivery (three years ahead of schedule) of the first construction 
stage would be available to be utilized to address any future component variances.  A potential variance has been identified 
in right of way capital for the second construction stage of the project.  Further design study is necessary to validate utility 
relocation costs and the extent of property acquisition.  While the design study is ongoing to finalize the right of way cost 
estimate, bids will also be opened on the first stage and the potential for bid savings to be available for funding the second 
stage will be determined based on the bid results. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
3 6 Mad 99 Reconstruct Interchange at Ave 12 $48,400 $68,000 PAED Sup 
 
Project Action Plan: 
A project action plan has been developed and submitted that transfers Design (STIP) savings to cover the PAED (STIP) 
cost overrun.  The reason for the cost change is some of the design work was done earlier than planned while the 
environmental document was finalized.  The increased preliminary design effort during PAED phase will reduce the effort 
during the design phase. 
 
The CMIA Baseline Agreement amendment was noticed at the August 2009 Commission meeting.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
7 3 Sac 99 Add Aux Ln Calvine to N Mack Rd on SR99 $ 6,860 $ 8,500 Con Cap 
 
Project Action Plan: 
A project action plan is being prepared to increase the Construction Capital budget by using savings on other project 
components, particularly PAED and Right of Way Capital components.  The overall project remains within the planned 
project budget.  The increase in Construction Capital is to do additional ramp widening work that is needed to accommodate 
forecasted traffic volumes. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 10 SJ 99 SR99 South Stockton Widening $ 153,900 $ 250,000  PAED, Des, RWS, ConSup 
 
Project Action Plan:   
PA&ED was achieved in October 2008; two months ahead of the baseline schedule.  Additional resources were spent 
during PA&ED for public outreach and to refine project alternatives. This led to a quick consensus on the preferred 
alternative with broad local agency and public support by narrowing the footprint and lessoning the R/W impacts.  The team 
developed a project action plan to address the $2.949 million cost over-run in PA&ED in August 2008 by utilizing R/W 
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Capital savings. The Department determined it was appropriate to wait until PA&ED is completed to capture all costs 
associated with PA&ED before continuing to process the project action plan. At submission of the Project Report, updated 
support resources identified additional funding needs in PS&E ($4.681 million), R/W Support ($4.4 million), and 
Construction Support ($5 million). This need was based on a combination of factors, which included the Department salary 
increases, modified design features for the preferred alternative, and improved estimates to complete using Task 
Management. The action plan proposed to transfer $12.03 million from R/W Capital savings to cover the over-expenditures 
in PA&ED and the projected funding needs in PS&E and R/W Support. The total R/W Capital savings is allowing the action 
to be achieved within the overall approved baseline budget.  The action plan also proposed to transfer $5 million from 
Construction Capital to cover the projected funding needs in Construction Support.  The total Construction Capital savings is 
allowing the action to be achieved within the overall approved baseline budget.  As part of addressing the funding shortfalls, 
funding exchange is also being proposed within the project to move Measure K funds from the support components to the 
capital components to avoid a portion of the indirect costs that the Department adds to direct costs on reimbursed work.  
These indirect costs fluctuate from year to year and are difficult to predict.  A portion of the indirect costs was not included in 
the support cost estimate when the SR 99 Bond Baseline Agreement was signed.  The end result of the funding exchange 
will be 100% RIP funding in PS&E, RIP & SR 99 Bond funding in R/W Support, and 100% SR 99 Bond funding in 
Construction Support.  The project remains on schedule.  The District and SJCOG agreed that this funding adjustment is the 
most cost effective way to deliver the project.  SJCOG has already taken the necessary steps to authorize the funding 
changes described in this document by approving Board Minute Resolution No. 08-06 during the February 26, 2009 Board 
Meeting.   
 
The District, with the assistance of SJCOG, has been working closely with headquarters management during the third and 
fourth quarter of FY 08/09 to finalize the Program Change Request (PCR) and Executive Summary to address these 
funding issues. The PCR was approved on July 16, 2009.  A STIP Amendment notice is in the August CTC agenda and will 
be followed by a CTC approval in September 2009.    
 
At the August meeting the project was noticed for a SR99 Program Baseline Agreement. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 2 Teh 99 Los Molinos $ 4,900 $ 6,400 RWSup, RWCap, Scope, ConCap  
      
Project Action Plan: 
Previously the project was identified as having right of way support and capital variances.  The reason for the Right of Way 
Capital (SR99) shortfall is that at programming, the details regarding the quantity of parcels, business sign relocations and 
utility hook ups was not adequately known, thus the Right of Way capital needs were under estimated by $195,000.  A 
number of options were evaluated to secure additional funds to complete the project. 
 
The following actions are being proposed to implement the project and supplement the budget.  The Department also wants 
to accelerate the delivery of portions of this project.  In order to advance the majority of work, the project is being split into 
two projects.  Project 1 will deliver all the traffic calming, bicycle and pedestrian safety, traffic signal and most of the 
drainage improvements one year early.  Project 2 will be delivered within the approved CMIA baseline dates and is being 
split out from Project 1 because of the significant environmental work and permits associated with a portion of the drainage 
work.  At the request of Tehama County, Phase 1 will also include soon to be programmed Tehama County ARRA TE 
capital construction funds and additional pedestrian and traffic calming scope.  The Phase 1 budget will be supplemented 
with District minor funding to cover the projected shortfall of $195k in Right of Way (R/W) Capital and $213k in R/W Support. 
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The Phase 2 project will be delivered for construction in 2011 and combined with an existing District minor project to close a 
paved shoulder gap in Los Molinos outside of the CMIA project limits.  In addition, to match recently adjusted speed limit 
signs and maximize visibility to approaching vehicles, locations of the radar feedback signs had to be adjusted.  The project 
limits shown in the Bond Baseline Agreement PM 12.0/12.6 needs to be changed to PM 11.6/12.6. 
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 BCAG  $            -  $            - BCAG  $    4,515  $    2,308 BCAG  $          -  $          -  $    1,653  $            - BCAG  $            -  $          -  $     33,352 $               - 

2 06 Fre 99 Island Park 6-Lane Caltrans  $    2,300  $    2,977 Caltrans  $    5,800  $    1,149 Caltrans  $     700  $          -  $    1,600  $            - Caltrans  $    7,600  $          -  $     75,000 $               - 

 (Proj) 

3 06 Mad 99 Caltrans  $    1,300  $    1,506 Caltrans  $    4,700  $            - Caltrans  $     500  $          -  $    6,700  $           2 Caltrans  $    4,800  $          -  $     50,000 $               - 

4 10 Mer 99 Caltrans  $    3,243  $    2,733 Caltrans  $    5,300  $    2,951 Caltrans  $     700  $     169  $    6,477  $         15 Caltrans  $    8,300  $          -  $     94,700 $               - 

5 10 Mer 99 Arboleda Road Freeway Caltrans  $    4,917  $    4,293 Caltrans  $    6,400  $    3,975 Caltrans  $  1,570  $     728  $  24,900  $       174 Caltrans  $  12,000  $          -  $   127,000 $               - 

6 03 Sac 99 Sac Co  $    1,000  $    1,000 Sac Co  $    1,800  $            - Sac Co  $          -  $          -  $    3,000  $            - Sac Co  $            -  $          -  $     24,400 $               - 

7 03 SAC 99 Caltrans  $       500  $       279 Caltrans  $       800  $       467 Caltrans  $     100  $          -  $        350  $            - Caltrans  $       750  $          -  $       6,000 $               - 

 ( Proj ) 

8 10 SJ 99 Caltrans  $    3,081  $    5,960 Caltrans  $    3,319  $    1,224 Caltrans  $  2,600  $     572  $  72,000  $       115 Caltrans  $  10,500  $          -  $   159,000 $               - 

9 10 SJ 99 SJCOG  $    3,600  $    3,315 SJCOG  $    8,000  $            - Caltrans  $  2,700  $          -  $  12,500  $            - Caltrans  $  10,400  $          -  $   212,800 $               - 

10 03 Sut 99 Sut Co  $       520  $       520 Caltrans  $    2,500  $       787 Caltrans  $     500  $       26  $    3,200  $           1 Caltrans  $    3,000  $          -  $     21,300 $               - 

11 03 Sut 99 Caltrans  $            -  $            - Caltrans  $    3,600  $    2,132 Caltrans  $     750  $     247  $    4,250  $       430 Caltrans  $    7,000  $          -  $     73,126 $               - 

Caltrans  $       350  $       313  $       107 Caltrans  $       35  $       63  $        100  $            -  $          -  $       4,800 $               - 

(Funds) ( Funds ) ( Funds )

13 06 Tul 99 Caltrans  $    2,390  $    2,383 Caltrans  $    8,000  $    2,819 Caltrans  $     600  $     211  $    1,834  $         77 Caltrans  $  10,000  $          -  $   150,000 $               - 

Caltrans  $       430 Caltrans  $       685 

Butte SR 99 Chico Auxilliary 
Lanes - Phase II

Add Aux Lane Calvine to 
North of Mack Rd on 99

12 02 Teh 99 Los Molinos

SR 99 Widening in Manteca 
and San Joaquin

SR 99 / Riego Road 
Interchange

( Proj )

( Proj )

( Proj )

Reconstruct Interchange at 
Avenue 12 

Capital

( Proj ) ( Proj ) ( Proj )

Goshen to Kingsburg 
6-Lane

Freeway Upgrade & 
Plainsburg Road I/C

SR 99/Elverta Rd. 
Interchange

Sutter 99 Segment 2

SR 99 (South Stockton) 
Widening

( Voted ) indicates cost is STIP funded and adjustments if necessary were made at vote.
( Loc ) indicates component is local funded, and local funds will supplement budget.

  Cost Management Action Plan notes:  
  ( <120% ) indicates cost is STIP funded and within 120%, no adjustment required         
  ( Proj ) overall project costs within budget, amendment to transfer savings to overruns.
  ( Funds ) indicates project needs to supplement budget, amendment to Commission for approval.

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

Right of Way (1,000's) Construction (1,000's)

Support Capital Support 

State Route 99 Bond Program Project Expenditures
Fourth Quarter FY 2008-09

 Within budget conditions (green) -        
 Estimated cost < or = budget
 No CTC action required (blue)
 Within 120% at vote
 Post vote          overall costs under budget

 Potential cost overrun conditions (yellow) -          
 Estimated cost STIP funded component between 100-120% budget
 Estimated cost Bond funded component > 100% budget            
 Estimated cost other funded component > 100% budget            

 Cost overrun conditions  (red) -          
 Estimated or actual cost STIP funded component > 120% budget             
 Actual cost Bond funded component > 100% budget
 Actual cost other funded component > 100% budget                
 Actual Stip funded cost after vote > 120% budget
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Local Bridge Seismic Retrofit Program Status 
Fourth Quarter Fiscal Year 2008-09 

 
The purpose of this report is to provide 
information on program delivery status of 
the Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
The 479 bridges adopted by the 
Commission were identified to receive bond 
funds to match federal Highway Bridge 
Program (HBP) funds for right of way and 
construction phases.  Additional 
investigation by the Department revealed 
that 11 bridges either were not owned by 
local agencies, had already been retrofitted, 
had been demolished and/or removed, or 
had been declined for Prop 1B bond match.  
In addition, 42 bridges in this program 
owned by Bay Area Rapid Transit (BART) 
will be de-federalized, as requested by 
BART, and will be a new project undertaken 
by BART alone.  No local assistance 
federal or state funds will be needed for that 
work.  Therefore, this report will reflect the 
program delivery of 426 bond bridges from 
here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
provides $125 million of State matching funds 
to complete LBSRP.  The Proposition 1B 
LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent 
required local match for right of way and 

construction phases of remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set 
aside for bond administrative costs.  An 
additional $32.9 million state match through 
annual exchange of a portion of local share of 
funds received from federal HBP funds is also 
available to accommodate part of the current 
$49.8 million shortfall in required local match 
needs.  Consistent with the Local Bridge 
Seismic Retrofit Guidelines adopted by the 
Commission, the Department sub-allocates 
bond funds on a first come, first serve basis, 
for new phases of right of way and 
construction work. 
 
The Commission has allocated $13.5 million 
bond funds for Fiscal Year (FY) 2007-08 and 
$21 million bond funds for FY 2008-09.  
Consistent with the Local Bridge Seismic 
Retrofit Guidelines, the Department has 
exchanged $24.3 million of local share of 
funds received through the federal HBP for 
state funds to accommodate local match 
needs for BART bridges.  To date, $6.9 million 
of State match have been sub-allocated to 
BART and $11.2 million of seismic bond funds 
have been sub-allocated to other local 
agencies. 
 
This report satisfies the Commission’s 
quarterly reporting requirement for Proposition 
1B Quarterly Report on the LBSRP. 
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Local Bridge Seismic Retrofit Program Progress Report
 
Overall Bond Program Status 
 
The Department and Federal Highway 
Administration have approved BART’s 
request to down-scope a portion of its 
program such that the Concord Aerial 
Guideway, all stations along the Concord 
Line and a portion of the Richmond Aerial 
Guide-way will be removed and de-
federalized.  Portions being de-
federalized include 42 bridges in this 
program that will be a new project 
undertaken by BART alone.  No federal or 
state funds administered by the 
Department’s Division of Local Assistance 
will be needed for that project.  Therefore, 
this report will reflect the program delivery 
of 426 bridges in the future. 
 
To date, pre-strategy work has been 
completed on 419 bridges, the design 
phase has been completed on 115 
bridges, Construction is underway on 104 
bridges, and retrofit is complete on eleven 
bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2009 Bond Program 
Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
To date, in FFY 2009, construction 
contracts were awarded for 21 bridges, 
the pre-strategy phase was completed for  
 

 
30 bridges, final design was completed on 
nine bridges, and the request to proceed 
to construction phase was authorized for 
seven bridges.  
 
 
Third Quarter FFY 2009 Milestones Met  
 
The followings bridges completed major 
project delivery milestones in the last quarter: 
 
 

Local 
Agency 

Br. No. Project Milestone 

BART 28C0162 Orinda Station Pedestrian
Over Crossing 

Bridge Does 
Not Need 
Retrofit 

Los Angeles 53C0096 
Fletcher Drive  over  

Los Angeles River 

Project 
Advanced to 
Construction 

Los Angeles 
County 53C0495 Irwindale Avenue Project 

Complete 

Los Angeles 
County 53C0266 Willow Street Project 

Complete 

Los Angeles 
County 53C0106 Imperial Highway Project 

Complete 

Orange 
County 55C0038 Santiago Canyon Road Project 

Complete 

 
 
Program Management 
 
Each project in the program is being 
monitored at the component level for potential 
scope, cost, and schedule changes to ensure 
timely delivery of the full scope as approved 
and adopted.  Due to the size and flexibility 
available for this program, implementation of 
the corrective action plan requires updating 
the Local Assistance Online Data Input system 
(LA-ODIS) and training the local agencies on 
the new procedures.  The Department will 
provide the corrective actions when LA-ODIS 
updates are implemented. 
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LBSRP Bond and State Capital Allocations (millions) 
 

$0
$30
$60
$90

$120
$150
$180

Baseline (Bond) $24.40 $17.40 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $155.20

Allocated (Bond) $13.50 $21.00 $34.50

Actual (Bond) $10.08 $1.15 $11.23

Allocated (State) $0.00 $24.30 $24.30

Actual (State) $0.00 $6.90 $6.90

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 Total

Funds are being tracked based on Federal Fiscal Year 
 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

                                                          
                         

Bond Funds Committed and Expended (millions) 
Component Available Allocated Expended* 

LBSRP Bond RW & Const. $122.5 $34.5 $11.3 
State RW & Const. $32.9 $24.3 $6.9 

LBSRP Bond Support $2.5   
Total $157.9 $58.8 $18.2 

 *Total expended funds are lower than indicated in the previous quarterly report as a result of funds being  
 deobligated due to low bids received. 
 

71%
2%

3%24%Pre-Strategy

Post-Strategy

Under Construction

Completed
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

  *For this summery status, Los Angeles Region includes bridges owned by City and County of Los 
Angeles. In the Delivery Report, Bridges listed under Los Angeles County includes bridges belonging 
to other agencies in Los Angeles County that the County has accepted responsibility to retrofit. 

 

Agency Group 
Number of 
Agencies 

Bridges in 
Pre-Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region* 
(CITY and County) 2 0 26 35  3 64 

Department of Water 
Resources 1 0 23 0 0 23 

BART 1 0 130 52  3 185 
All Other Agencies 59 7 125 17 5 154 

       
             

Total 63 7 304 104 11 426 
             

Status per March 
2009 Report 63 7 307 106 6 426 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $1,485,365 10/30/07 7/17/09 8/14/09 9/30/10 50% ROW

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 9/30/11 9/30/10 4/30/12
Design Phase 

Started

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 9/30/10 4/30/12  20% Design  

01 Humboldt County 04C0207 Williams Creek Road $0 $114,700 9/30/98 9/30/10 9/30/09 4/30/11  40% Design  

01 Mendocino County 10C0034 Eureka Hill Road $17,200 $321,160 6/16/08 12/1/09 5/2/11 3/1/13  5% Design  

01 Mendocino County 10C0048 Moore Street $11,470 $183,520 6/16/08 12/1/09 5/2/11 9/30/12  4% Design  

01 Mendocino County 10C0084 School Way $16,060 $378,510 3/28/08 10/9/09 11/30/09 6/30/11  12% Design  

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/12 10/1/12 3/30/14
Design Phase 

Started

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/12 10/1/12 9/1/14
Design Phase 

Started

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 12/31/10
   55% Construction

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 6/18/02 11/1/06 11/1/06 12/31/10
   55% Construction

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 3/25/97 6/30/10 12/30/10 4/30/13  25% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 6/30/08 12/30/09 4/30/11 20% ROW

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 12/30/09 12/30/10 4/30/13  60% Design  

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 7/31/09 2/1/11 2/1/11 6/30/15
50% Strategy   

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.

LBSRP Page 1 of 18 
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03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 5/30/11 6/30/10 10/30/12
 60% Design 10% 

ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 5/30/11 6/30/10 5/30/12
 50% Design 10% 

ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,588,000 6/24/08 9/15/09 10/15/09 3/30/11  85% Design  

03 Yolo County 22C0074 County Road 57 $0 $231,120 ▲ ▲ No R/W 6/30/12 Waiting Award

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 NoData NoData No R/W ▲ Project Complete

04 Alameda County 33C0026 High Street $0 $155,939 6/30/97 ▲ 6/30/09 12/31/09    70% Construction

04 Alameda County 33C0027 Park Street $0 $94,818 6/30/97 ▲ ▲ 12/31/09    90% Construction

04 Alameda County 33C0147 Fruitvale Avenue $0 $64,519 6/30/97 5/30/10 5/10/10 4/30/11  70% Design  

04 Alameda County 33C0237 Elgin Street $0 $15,198 6/30/97 5/30/11 5/30/11 12/30/11  70% Design  

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 6/1/98 1/26/10 12/7/09 1/25/12
 95% Design 10% 

ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 10/30/09 12/31/09 12/31/10  75% Design  

04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 3/1/10 No R/W 12/1/11
Design Phase 

Started

04 Fremont 33C0128 Niles Boulevard $0 $1,247,936 6/9/99 9/30/09 12/1/09 8/30/10  70% Design  

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 6/30/11 6/30/11 6/30/14
Design Phase 

Started

04 Larkspur 27C0150 Alexander Avenue $0 $352,393 12/31/09 3/31/11 9/30/10 9/30/12
75% Strategy 10% 

Design  

04 Oakland 33C0030 Embarcadero Street $2,868 $1,799,668 6/30/97 6/30/10 12/31/10 12/31/12  65% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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04 Oakland 33C0148 23rd Avenue $4,588 $705,515 6/30/97 9/30/09 11/30/09 6/30/11  90% Design  

04 Oakland 33C0178 Park Boulevard $0 $147,593 6/30/97 12/31/09 No R/W 9/30/11  90% Design  

04 Oakland 33C0179 Park Boulevard $0 $77,682 6/30/97 12/31/09 3/31/10 9/30/11  90% Design  

04 Oakland 33C0180 Park Boulevard $0 $78,548 6/30/97 12/31/09 3/31/10 9/30/11  90% Design  

04 Oakland 33C0181 East 14th Street $0 $484,034 12/15/04 12/31/08 No R/W 9/30/12 Waiting Award

04 Oakland 33C0182 East 12th Street $0 $1,219,261 12/15/04 12/31/08 No R/W 9/30/12 Waiting Award

04 Oakland 33C0202 Hegenberger Road $4,588 $1,436,242 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

04 Oakland 33C0215 Leimert Boulevard $0 $557,968 6/30/97 6/30/10 9/30/10 3/31/12  90% Design  

04 Oakland 33C0238 Campus Drive $0 $345,533 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

04 Oakland 33C0253 Coliseum Way $4,588 $440,816 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/09 12/31/09 9/30/13
 80% Design 10% 

ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/10 9/30/10 9/30/13  50% Design  

04
Peninsula Joint 
Powers Board 34C0051 Quint Street $0 $247,808 8/31/01 12/31/10 No R/W 12/31/12

 35% Design  

04
Peninsula Joint 
Powers Board 34C0052 Jerrold Avenue $0 $51,614 8/31/01 1/31/10 No R/W 6/30/11

 35% Design  

04
Peninsula Joint 
Powers Board 35C0087 Tilton Avenue $0 $205,151 8/31/01 9/30/09 No R/W 3/31/11

 95% Design  

04
Peninsula Joint 
Powers Board 35C0090 Santa Inez Avenue $0 $280,094 8/31/01 9/30/09 No R/W 3/31/11

 95% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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04
Peninsula Joint 
Powers Board 35C0091 East Poplar Avenue $0 $313,060 8/31/01 9/30/09 No R/W 3/31/11

 95% Design  

04
Peninsula Joint 
Powers Board 35C0161

Southern Pacific 
Transportation Company $0 $247,133 8/31/01 9/30/09 No R/W 3/31/11

 95% Design  

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 7/31/09 2/10/10 No R/W 7/30/10 45% Strategy   

04

San Francisco Bay 
Area Rapid Transit 
District BART 71 Bridges $606,832 $12,043,041 3/30/06 11/30/09 7/30/09 8/30/11

 95% Design 90% 
ROW 7% 

Construction

04

San Francisco Bay 
Area Rapid Transit 
District BART

156 Bridges (42 Removed, 
114 Progressing) $1,064,877 $13,414,739 12/30/07 1/30/10 7/30/09 9/30/13

 65% Design 60% 
ROW 

04

San Francisco 
County 
Transportation 
Authority 34U0003

San Francisco & Approach 
Structures $0 $18,000,000 4/30/10 2/1/12 2/1/12 9/30/14

70% Strategy   

04

San Francisco 
International 
Airport 35C0133 Departing Flight Traffic $10,000 $2,721,335 4/30/98 8/30/08 1/30/09 6/30/12

   8% Construction

04 San Jose 37C0052L Southwest Expressway $0 $58,699 5/31/07 2/12/08 No R/W 12/30/08 Project Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 NoData NoData No R/W No Data Bridge Removed

04 San Jose 37C0300
Belt/Pipe(Auzerias & Del 
Monte) $0 $0 NoData NoData No R/W No Data

Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $46,475 8/31/07 4/10/08 No R/W ▲ Project Complete

04 San Jose 37C0732 East William St $0 $24,830 8/31/07 4/10/08 No R/W ▲ Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,070 4/5/02 12/31/06 No R/W ▲
Project Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/11 12/30/10 6/15/13
 10% Design  

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,771 2/28/02 1/30/06 No R/W ▲
Project Complete

04 Santa Clara County 37C0183
Central & Lawrence 
Expressway $0 $82,512 12/31/02 12/31/06 No R/W ▲

Project Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 6/1/11 1/1/12 11/1/12  10% Design  

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/11 12/1/11 5/1/13  10% Design  

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 1/1/11 5/1/11 10/15/12  5% Design  

04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/10 6/1/11 11/1/12  50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/10 Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 8/1/10 10/1/11 10/1/12  15% Design  

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/10 6/1/11 1/1/12 11/1/13 Request Re-Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/09 9/30/10 3/30/11 10/1/12
Started Strategy 

Phase

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/10 3/1/11 7/1/11  50% Design  

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 6/1/09 12/1/10 5/1/11 10/1/11
Design Phase 

Started

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 11/30/09 ▲ 3/30/11 55% Design

04 Union City 33C0223 Whipple Road $0 $74,899 4/7/09 9/30/09 ▲ 10/31/11  90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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04 Vallejo 23C0152 Sacramento Street $0 $12,387 4/1/10 10/1/11 No R/W 10/1/14
Started Strategy 

Phase

05 King City 44C0059 First Street $0 $39,342 2/3/02 2/4/08 4/30/08 9/1/09    95% Construction

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 7/1/10 7/1/10 8/1/12  40% Design  

05 Monterey County 44C0042
Union Pacific Railroad & 
Amtrak $0 $0 NoData NoData No R/W No Data

Bridge Removed

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 1/1/13 1/1/13 4/1/15  30% Design  

05 Monterey County 44C0115 Schulte Road $0 $508,121 1/30/07 6/15/09 10/31/09 11/15/11   80% ROW 

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 7/1/10 7/1/10 12/31/11  40% Design  

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 7/10/09 8/31/09 12/31/11   90% ROW 

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 1/30/10 1/30/11 6/30/12
Design Phase 

Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/1/94 8/25/94 2/1/06 ▲ Project Complete

05
San Luis Obispo 
County 49C0338 Moonstone Beach $0 $68,820 2/28/97 4/7/08 3/17/08 7/31/09

   91% Construction

05 Santa Barbara 51C0144
Southern Pacific 
Transportation Company $0 $0 NoData NoData No R/W No Data

Bridge Removed

05 Santa Barbara 51C0150
Union Pacific Railroad & 
Amtrak $0 $0 NoData NoData No R/W No Data

Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $137,640 4/30/10 3/31/11 12/31/11 9/30/13 5% Strategy   

05
Santa Barbara 
County 51C0001 Cathedral Oaks Road $0 $216,392 7/30/08 7/30/10 No R/W 6/30/11

 10% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2008-09 - Fourth Quarter
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05
Santa Barbara 
County 51C0002 San Marcos Road $0 $104,011 3/30/08 12/30/09 No R/W 4/30/10

 35% Design  

05
Santa Barbara 
County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 12/30/09 6/30/10 1/30/12

 55% Design  

05
Santa Barbara 
County 51C0014 Jalama Road $0 $82,924 3/30/08 9/30/09 No R/W 1/30/10

 95% Design  

05
Santa Barbara 
County 51C0016 Jalama Road $0 $112,142 7/30/08 9/30/09 No R/W 1/30/10

 90% Design  

05
Santa Barbara 
County 51C0017 Jalama R0ad $0 $128,138 7/30/08 4/30/10 12/30/09 11/30/10

 35% Design  

05
Santa Barbara 
County 51C0018

Union Pacific Railroad & 
Amtrak $0 $130,086 7/30/08 7/30/10 No R/W 4/30/11

 25% Design  

05
Santa Barbara 
County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 8/30/10 2/28/11 1/30/12

Design Phase 
Started

05
Santa Barbara 
County 51C0146 Union Pacific Railroad & Amtra $0 $0

Bridge Removed

05
Santa Barbara 
County 51C0173 Santa Rosa Road $2,179 $76,603 7/30/06 10/30/09 10/30/09 6/30/10

 65% Design  

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 8/28/09 4/30/10 No R/W 9/1/12 25% Strategy   

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 12/1/09 4/1/10 1/30/12  70% Design  

05 Solvang 51C0008 Alisal Road $0 $46,701 3/31/97 9/30/09 No R/W 12/31/11
Design Phase 

Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220 8/12/98 6/30/10 No R/W 7/1/11  80% Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220 8/12/98 6/30/10 No R/W 7/1/11  80% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report
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06
Department of 
Water Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 45C0124 30th Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.

LBSRP Page 8 of 18 
Data as of 07/24/09

Local B
ridge S

eism
ic R

etrofit P
rogram

 
                    A

ttachm
ent, P

age 8 of 18



California Department of Transportation
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06
Department of 
Water Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

06
Department of 
Water Resources 50C0113 Elk Hills Road $0 $0 11/1/07 NoData No R/W No Data

Bridge Removed

06
Department of 
Water Resources 50C0123 Old River Road $0 $17,205 11/1/07 6/30/10 6/30/10 9/30/11

Design Phase 
Started

06 Fresno County 42C0098 South Calaveras Avenue $0 $45,880 5/27/97 9/30/10 No R/W 9/30/12  70% Design  

06 Fresno County 42C0280 West Althea Avenue $0 $57,350 10/1/09 9/28/10 No R/W 1/30/12 5% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $57,350 10/1/09 9/28/10 No R/W 1/30/12 5% Strategy   

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 5/30/11 5/30/11 5/30/13
Design Phase 

Started

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 9/6/10 No R/W 5/3/13  52% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 ▲ No R/W 9/30/11 Waiting Award

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 12/31/09 6/30/10 6/28/13  75% Design  

07 Los Angeles 53C1010 North Main Street $0 $723,595 10/3/02 1/2/08 No R/W 9/28/12 Waiting Award

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 No R/W 5/1/12 Waiting Award

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 8/1/11 Waiting Award

07 Los Angeles 53C1362 Vanowen Street $0 $208,754 4/2/03 2/28/08 3/1/08 5/1/12 Waiting Award

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 12/30/11 Waiting Award

07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 7/30/10 No R/W 5/3/13  20% Design  

07 Los Angeles 53C1880 Sixth Street $9,386,245 $27,299,678 6/30/04 12/2/10 12/5/12 5/15/15  50% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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07 Los Angeles 53C1881 Hyperion Avenue $0 $418,161 6/30/04 10/9/09 3/31/10 1/2/13  90% Design  

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 10/9/09 No R/W 1/2/13  90% Design  

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 10/9/09 3/31/10 1/2/13  90% Design  

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 10/9/09 3/31/10 1/2/13  90% Design  

07 Los Angeles County 53C0007 East Fork Road $0 $177,485 7/9/01 10/29/09 4/16/09 4/30/12
Design Phase 

Started

07 Los Angeles County 53C0031 Alondra Boulevard $0 $35,022 4/14/01 1/29/07 ▲ ▲
Project Complete

07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536 ▲ 9/30/10 4/30/11 7/31/14
Design Phase 

Started

07 Los Angeles County 53C0082 Washington Boulevard $0 $17,308 6/30/96 5/14/08 ▲ 4/30/10
   45% Construction

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 3/31/10 7/30/12
  55% ROW 

07 Los Angeles County 53C0085 Florence Avenue $0 $50,057 4/25/95 7/1/08 7/11/08 10/31/10
   40% Construction

07 Los Angeles County 53C0106 Imperial Highway $0 $120,043 4/24/01 ▲ ▲ ▲
Project Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $5,843 8/8/01 1/8/08 3/9/09 3/30/11
Waiting Award

07 Los Angeles County 53C0139 College Park Drive $0 $15,013 5/19/02 1/29/07 6/24/08 10/30/10
   60% Construction

07 Los Angeles County 53C0178 Valley Boulevard $0 $314,456 ▲ 9/8/08 5/20/09 3/31/10
Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2008-09 - Fourth Quarter
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07 Los Angeles County 53C0261 Avalon Boulevard $0 $23,581 11/1/95 5/14/08 ▲ 5/30/10
   50% Construction

07 Los Angeles County 53C0266 Willow Street $0 $32,852 4/30/95 ▲ 7/6/07 4/14/09
Project Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $465,526 4/8/97 11/27/07 7/10/08 5/30/11
   25% Construction

07 Los Angeles County 53C0329 Garey Avenue $0 $31,207 1/28/02 2/5/07 4/24/08 12/31/09
   85% Construction

07 Los Angeles County 53C0375 Foothill Boulevard $0 $288,959 7/9/01 8/31/09 9/30/10 4/30/12
 95% Design  

07 Los Angeles County 53C0377 Foothill Boulevard $0 $71,923 5/13/01 10/29/08 2/4/09 1/31/11
Waiting Award

07 Los Angeles County 53C0445 Slauson Avenue $0 $267,255 8/3/97 ▲ 12/14/07 9/30/10
   50% Construction

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $27,526 5/5/02 9/6/07 4/24/08 12/30/09
   75% Construction

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 1/17/08 3/24/09 9/30/11
Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $94,722 5/29/01 9/6/07 4/25/08 12/30/09
   65% Construction

07 Los Angeles County 53C0495 Irwindale Avenue $0 $11,682 5/29/01 2/5/07 6/29/07 ▲
Project Complete

07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante 
Fe Railroad $0 $80,290 10/14/97 12/18/08 4/10/09 9/30/11

Waiting Award

07 Los Angeles County 53C0575 Artesia Boulevard $0 $99,157 7/9/01 2/11/07 7/3/08 5/30/10
   50% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2008-09 - Fourth Quarter

September 9-10, 2009
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07 Los Angeles County 53C0590 Union Pacific Railroad $0 $9,982 10/14/97 12/22/08 8/30/09 3/31/11
  65% ROW 

07 Los Angeles County 53C0592 Cherry Avenue $0 $10,204 10/14/97 ▲ 5/5/08 4/30/10
   45% Construction

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $17,231 4/20/02 ▲ 4/9/09 3/30/11
Waiting Award

07 Los Angeles County 53C0596
Atchinson, Topeka, & Santa 
Fe Railroad $0 $22,929 5/23/01 10/3/07 8/31/09 3/31/11

  85% ROW 

07 Los Angeles County 53C0599 Alameda Street $0 $409,476 ▲ 9/30/10 4/30/11 7/30/14
Design Phase 

Started

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,058 4/30/01 ▲ 6/29/07 ▲
Project Complete

07 Los Angeles County 53C0784 At&Sf Rr $0 $0 NoData NoData No R/W No Data
Bridge Removed

07 Los Angeles County 53C0807 Avenue T $0 $259,790 5/23/01 10/3/07 ▲ 3/30/11
   40% Construction

07 Los Angeles County 53C0810

Southern Pacific 
Transportation Company 
Railroad $0 $31,360 5/5/02 7/21/08 4/10/09 3/31/11

Waiting Award

07 Los Angeles County 53C0864
Martin Luther King Junior 
Avenue $0 $52,795 5/12/02 ▲ 9/18/07 3/31/10

   65% Construction

07 Los Angeles County 53C0867 Soto Street $0 $380,032 7/21/96 10/3/07 4/25/08 5/30/11
   30% Construction

07 Los Angeles County 53C0884 Ocean Boulevard $0 $0 NoData NoData No R/W No Data
Bridge Removed

07 Los Angeles County 53C0885 Long Beach Freeway $0 $33,263 10/29/00 10/3/07 7/7/08 10/30/10
   30% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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07 Los Angeles County 53C0890L Queens Way-South Bound $0 $236,625 4/30/02 7/7/03 7/7/08 5/30/11
   30% Construction

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $236,625 4/30/02 ▲ 7/7/08 5/30/11
   30% Construction

07 Los Angeles County 53C0892L Queens Way South Bound $0 $279,275 5/16/01 2/19/07 7/26/07 8/30/10
   65% Construction

07 Los Angeles County 53C0892R Queens Way North Bound $0 $279,275 5/16/01 ▲ 7/26/07 8/30/10
   65% Construction

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $11,893 5/29/01 12/18/08 3/19/09 3/31/11
Waiting Award

07 Los Angeles County 53C0916 First Street $0 $18,902 1/28/02 2/11/07 8/23/07 12/31/09
   85% Construction

07 Los Angeles County 53C0918 First Street $0 $19,260 12/29/01 2/11/07 8/23/07 3/31/10
   80% Construction

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 ▲ 9/18/07 12/30/09
   70% Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $761,189 4/8/97 9/6/07 7/10/08 9/30/11
   50% Construction

07 Los Angeles County 53C0933 7th Street On Ramp $0 $65,011 5/11/03 2/11/07 12/12/07 3/31/10
   65% Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $440,951 3/14/97 9/6/07 10/2/07 5/31/10
   65% Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 ▲ 4/24/08 8/30/09
   85% Construction

07 Los Angeles County 53C1403 The Old Road $0 $1,050,200 ▲ 9/30/10 4/30/11 7/31/14
Design Phase 

Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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07 Los Angeles County 53C1577 Oleander Avenue $0 $16,907 4/24/01 1/29/07 6/18/07 ▲
Project Complete

07 Los Angeles County 53C1710 Fruitland Avenue $0 $62,523 NoData NoData No R/W No Data
Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $245,534 8/12/99 ▲ 6/11/07 4/30/10
   70% Construction

07 Los Angeles County 53C1851 Oak Grove Drive $0 $254,457 10/23/99 ▲ 6/28/07 4/30/10
   65% Construction

07 Los Angeles County 53C1909 At & Sf Rr $0 $29,556 5/29/01 5/1/07 2/4/09 1/31/11
Waiting Award

07 Los Angeles County 53C1915 4th Street $0 $48,133 11/10/98 ▲ ▲ 2/28/10
   60% Construction

08 Barstow 54C0088 North 1st Avenue $0 $350,000 9/8/99 12/31/10 No R/W 3/30/13
Design Phase 

Started

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/8/99 12/31/10 No R/W 3/30/13
Design Phase 

Started

08 Barstow 54C0583 Yucca Street $0 $50,000 9/8/99 12/31/10 No R/W 3/30/13
Design Phase 

Started

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/09 No R/W 8/31/10  90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08
Department of 
Water Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 6/30/10 6/30/10 9/30/11

Design Phase 
Started

08
Department of 
Water Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 6/30/10 6/30/10 9/30/11

Design Phase 
Started

08
Department of 
Water Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 6/30/10 6/30/10 9/30/11

Design Phase 
Started

08
Department of 
Water Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 6/30/10 6/30/10 9/30/11

Design Phase 
Started

08
Department of 
Water Resources 54C0496 Duncan Road $0 $17,205 11/1/07 6/30/10 6/30/10 9/30/11

Design Phase 
Started

08 Grand Terrace 54C0379 Barton Road $104,000 $52,188 6/1/97 9/1/09 9/1/09 8/1/10
 95% Design 50% 

ROW 

08 Indio 56C0084 Jackson Street $2,294 $147,774 3/18/97 11/30/09 12/31/09 4/30/10  95% Design  

08 Indio 56C0283 S/B Indio Blvd. $2,294 $95,040 8/1/93 11/30/09 12/31/09 4/30/10  95% Design  

08 Indio 56C0291 Jackson Street $2,294 $194,241 3/8/97 11/30/09 12/31/09 4/30/10  99% Design  

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $117,912 3/18/97 11/30/09 12/31/09 4/30/10
 95% Design  

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/10 10/15/10 No R/W 9/21/11 70% Strategy   

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 No R/W 9/30/11  60% Design  

08 Riverside County 56C0001L
South Bound Van Buren 
Boulevard $0 $1,316,701 4/9/97 6/3/08 ▲ 12/15/11

   1% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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08 Riverside County 56C0001R
North Bound Van Buren 
Boulevard $0 $1,316,701 4/9/97 6/3/08 ▲ 12/15/11

   1% Construction

08 Riverside County 56C0017 River Road $0 $2,500,000 8/15/09 4/24/08 ▲ 12/15/10
85% Strategy   16% 

Construction

08 Riverside County 56C0071
Mission Boulevard//Buena 
Vista $57,350 $3,670,400 4/9/97 4/30/14 4/30/14 7/15/17

Design Phase 
Started

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 9/30/09 12/30/10 12/30/10 12/30/10 75% Strategy   

10
Department of 
Water Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 6/30/10 6/30/10 9/30/11

Design Phase 
Started

10
Department of 
Water Resources 39C0252 Butts Road $0 $28,675 9/1/08 6/30/10 6/30/10 9/30/11

Design Phase 
Started

10
Department of 
Water Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 12/31/10 12/31/10 6/30/12

Design Phase 
Started

10 Merced County 39C0339 Canal School Road $0 $113,668 NoData NoData No R/W No Data Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,591,233 1/1/99 9/30/10 9/30/10 12/31/11  65% Design  

10
San Joaquin 
County 29C0187 Airport Way $0 $420,730 NoData NoData No R/W ▲

Project Complete

10
San Joaquin 
County 38C0032 Mchenry Avenue $0 $238,576 2/14/97 3/1/12 4/1/12 10/1/14

 15% Design  

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 6/30/08 1/30/09 8/11/11 Waiting Award

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/11 7/1/10 11/1/12  1% Design  

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 5/30/09 5/30/09 11/2/12 Waiting Award

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 1/30/09 4/30/09 5/13/10 Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 1/30/08 No R/W 3/15/11 Waiting Award

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 8/30/09 12/30/09 2/28/12  3% Design  

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/11 4/1/11 12/30/14  1% Design  

11 Del Mar 57C0207 North Torrey Pines Road $6,882 $3,419,436 9/30/07 10/30/09 No R/W 9/30/12
 90% Design 90% 

ROW 

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/10 9/21/13 10/21/12 5/21/14 Request Re-Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116 12/21/10 12/21/12 No R/W 8/21/13 Request Re-Strategy

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/10 12/21/12 No R/W 8/21/13 Request Re-Strategy

11 Oceanside 57C0010 Douglas Drive $0 $743,065 12/31/08 6/30/10 6/30/10 12/30/11  55% Design  

11 Oceanside 57C0322 Hill Street $0 $930,956 12/31/08 6/30/11 6/30/11 12/30/12  33% Design  

11 San Diego 57C0015 North Harbor Drive $0 $1,901,081 9/30/97 7/30/07 No R/W 9/15/09    79% Construction

11 San Diego 57C0416 First Avenue $0 $698,064 6/30/04 10/30/07 No R/W 2/2/10 Waiting Award

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 7/1/12 9/1/12 12/1/13
Design Phase 

Started

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 8/3/09 7/30/10 No R/W 3/31/11 10% Strategy   

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 12/15/11 No R/W 11/15/12
Design Phase 

Started

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459 6/18/03 8/10/09 5/5/09 7/6/10
 98% Design  

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761 6/18/03 8/10/09 5/5/09 7/6/10
 98% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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12 Newport Beach 55C0151 Bayside Drive $0 $57,500 6/18/03 8/10/09 5/5/09 7/6/10  98% Design  

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 No R/W ▲ Project Complete

12 Orange County 55C0655
John Wayne Airport - 
Macarthur $0 $468,894 ▲ 10/1/09 No R/W 10/31/11

 80% Design  

12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 No R/W 10/31/11  80% Design  

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 No R/W 10/31/11  80% Design  

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 No R/W 10/31/11  80% Design  

No R/W No R/W No R/W No R/W

Total $11,773,669 ####### No R/W No R/W No R/W No R/W

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data.
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 

PROGRESS REPORT 
 
SUMMARY: 
 
This report covers the fourth quarter of Fiscal Year (FY) 2008-2009 for the Proposition 1B 
Traffic Light Synchronization Program (TLSP).  There are 62 competitively selected projects 
for agencies other than the City of Los Angeles and 21 projects for the City of Los Angeles 
(City) that have been approved for funding.  This report includes the status of all 83 TLSP 
projects.  As of the close of the fourth quarter of FY 2008-09, funds for 39 projects had been 
allocated.  Construction is complete for three of these projects and construction is underway 
on 14 projects.  Due to the funding uncertainties surrounding Proposition 1B bonds, 25 
projects were stalled.  Agencies for 41 projects had not yet requested an allocation. 
 
CURRENT STATUS: 
 
City of Los Angeles: 
The City has 21 TLSP projects covered under one baseline agreement.  Of the 21 projects, a 
total of $27,834,000 in TLSP funding had been allocated for four projects, including one for 
$8,506,000 that is under construction and three totaling $19,328,000 that had not yet started 
construction.  Another project for $7,191,000 in TLSP funding has been deferred due to 
uncertainties in bond funding.   
 
These TLSP projects are part of a broader city-wide effort to upgrade or install new traffic light 
synchronization systems.  The City has proposed a change to the funding amounts and 
milestone dates for the majority of its TLSP projects.  Projects have experienced delay due 
both to the unavailability of State bond funds for construction and City resources needed to 
deliver projects for construction.  As a result, the attached project list (Attachment A) flags all of 
the City’s projects as either late or over budget.  The Department is currently working with the 
City to amend the baseline agreement.  It is anticipated this amendment will be presented to 
the Commission at the October 2009 meeting. 
 
All other TLSP Projects: 
As of the end of the fourth quarter, the following three TLSP projects were complete. 

• Sacramento County – Madison Avenue ($142,000 in TLSP funds) 
• City of Vista – North Santa Fe Avenue ($161,000 in TLSP funds) 
• City of Vista – South Melrose Drive ($267,000 in TLSP funds) 

 
There are 62 TLSP projects for agencies other than the City of Los Angeles.  Of these, the 
Commission has allocated funds for 35 projects.  Of the 35 projects, the three projects above 
were completed, 13 projects totaling $26,301,737 in TLSP funding were under construction, 
and $19,198,000 in TLSP funding for 19 projects has been allocated but the agencies have not 
yet started construction.   
 
There were two projects totaling $5,862,000 in TLSP funding that were delivered but 
allocations have been deferred due to uncertainties in bond funding.  There are two additional 
projects totaling $1,950,000 in TLSP funds that are late in requesting allocations and need 
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their baseline agreements amended.  (These amendments are currently being processed.)  
The remaining 23 projects were not yet due to request an allocation.   
 
San Pablo Avenue 
The project action plan for Alameda County Congestion Management Agency’s San Pablo 
Avenue TLSP project combines this project with the Corridor Mobility Improvement Account 
(CMIA) I-80 Integrated Corridor Mobility Project (CMIA ID #8).  The two projects are on parallel 
arterials and Intelligent Transportation Systems will be coordinated on both routes.  This action 
plan is scheduled for submittal to the Commission in October 2009.  The combined project will 
then be split for delivery purposes into six contracts, comprised of two procurement contracts 
and four construction contracts. 
 
See Attachment B for the project list. 
 
The following three projects are 100 percent complete. 
 

Projects with Construction Completed 
Dist Co. Agency 

Proj. 
ID 

Project 
Name 

TLSP 
Prog 

Const 
Match Total Const 

Beg 
Con 

End 
Con 

% 
Comp 

3 Sac 
Sacramento 
County 6797 

Madison 
Avenue $142,000 $485,000 $627,000 Sep 08 Feb 09 100 

11 SD Vista 6822 
N. Santa Fe 
Avenue $161,000 $40,000 $201,000 Oct 08 Feb 09 100 

11 SD Vista 6823 
S. Melrose 
Drive $267,000 $54,000 $321,000 Oct 08 Feb 09 100 

    TOTAL $570,000 $579,000 $1,149,000    

 
The following 14 projects are under construction. 
 

Los Angeles Projects under Construction 
Dist Cnty Agency 

Proj. 
ID 

Project 
Name 

TLSP 
Prog 

Const 
Match Total Const 

Beg 
Con 

End 
Con 

% 
Comp 

7 LA Los Angeles  6775 
ATSAC- 
Reseda $8,506,000 $0 $8,506,000 Feb 09 Mar 12 30 

    TOTAL $8,506,000 $0 $8,506,000    

 
All Other Projects under Construction 

Dist Cnty Agency 
Proj. 

ID 
Project 
Name 

TLSP 
Prog 

Const 
Match Total Const 

Beg 
Con 

End 
Con 

% 
Comp 

3 Pla Roseville 6794 
East ITS 
Coordination $1,165,017 $129,446 $1,294,463 Jan 09 Dec 09 45 

3 Sac 
Citrus 
Heights 6745 

TLSP Phase 
II Greenback 
Lane $180,000 $38,000 $218,000  Dec 08 Jul 09 25 

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $100,000 $501,000 Jun 09 Sep 09 1 

4 Mrn 
Marin 
County 6781 

Sir Frances 
Drake 
Boulevard $208,000 $52,000 $260,000 May 09 Dec 09 20 

4 SCl San Jose 6801 TLSP 

 
$15,000,000 
($9,277,000 
allocated) $5,000,000 $20,000,000 Jan 09 Jun 11 21 



California Department of Transportation FY 2008-09 Fourth Quarter Report 
 

  
Proposition 1B                                                                           Traffic Light Synchronization Program                  
 Page 3 of 5 

 
 

All Other Projects under Construction 
Dist Cnty Agency 

Proj. 
ID 

Project 
Name 

TLSP 
Prog 

Const 
Match Total Const 

Beg 
Con 

End 
Con 

% 
Comp 

4 Son Santa Rosa 6816 

Steele Lane/ 
Guerneville 
Road $1,100,000 $457,500 $1,557,500 Dec 08 Sep 09 10 

11 SD San Marcos 6804 

San Marcos 
Boulvard 
Smart 
Corridor $549,000 $97,000 $646,000 Nov 08 Nov 09 65 

11 SD SANDAG 6809 

At-Grade 
Crossing 
Traffic 
Synchro. $820,000 $200,000 $1,020,000 Dec 08 Sep 10 4 

11 SD SANDAG 6810 

East-West 
Metro 
Corridor $1,267,000 $150,000 $1,417,000 Dec 08 Dec 09 40 

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $250,000 $2,412,000 Dec 08 Feb 10 25 

11 SD SANDAG 6812 
I-805 
Corridor $640,000 $150,000 $790,000 Dec 08 Aug 09 60 

11 SD SANDAG 6813 

Transit 
Signal 
Priority $951,000 $1,996,000 $2,947,000 Dec 08 Dec 09 5 

12 Ora 
Garden 
Grove 6753 

TMC 
Upgrade $1,858,720  $3,941,702 $5,800,422  Feb 08 Feb 10 40 

    TOTAL $26,301,737 $12,380,202 $38,863,385    

 
GRAND 
TOTAL $34,807,737 $12,380,202 $47,187,939 

 
There were 22 projects for which bond funds had been allocated but the agency had not yet 
started construction.   
 

Los Angeles Projects Allocated but not Awarded 

Dist Cnty Agency 
Proj. 

ID Project Name TLSP Prog Const Match Total Const 
Beg 

Const 
End 

Const 
7 LA Los Angeles 6774 ATSAC – Platt Ranch $4,358,000 $0 $4,358,000 Aug 09 Sep 12 
7 LA Los Angeles 6777 ATSAC – San Pedro $8,911,000 $0 $8,911,000 Aug 09 Sep 12 

7 LA Los Angeles 6762 
ATCS – Echo Park / 

Silver Lake $6,059,000 $0 $6,059,000 Jul 09 Aug 12 

    TOTAL $19,328,000 $0 $19,328,000   

 
All Other Projects Allocated but not Awarded 

Dist Cnty Agency 
Proj. 

ID Project Name TLSP Prog Const Match Total Const 
Beg 

Const 
End 

Const 

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $200,000 $380,000 Aug 09 Oct 09 

4 SF SFMTA 6800 
Franklin, Gough, & Polk 

Streets $5,110,000 $5,110,000 $10,220,000 Jan 10 Dec 11 
4 Ala San Leandro 6802 ATMS Expansion $350,000 $208,000 $558,000 Jul 09 Dec 09 

4 CC Walnut Creek 6824 
Ygnacio Valley Road 

Corridor $1,489,000 $261,000 $1,750,000 Jun 09 Mar 10 
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All Other Projects Allocated but not Awarded 
Dist Cnty Agency 

Proj. 
ID Project Name TLSP Prog Const Match Total Const 

Beg 
Const 

End 
Const 

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $10,000 $134,000 Sep 09 Dec 09 

6 Kin Hanford 6757 12th Avenue $90,000 $70,000 $160,000 Nov 09 Feb 10 

7 LA Santa Clarita 6815 
Advanced System 

Detection Expansion $500,000 $100,000 $600,000 Oct 09 Jan 10 
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $1,023,000 $5,511,000 Aug 09 Aug 10 

8 Riv Murrieta 6782 
Murrieta Hot Springs 

Road $478,000 $119,000 $597,000 Aug 09 Oct 09 

8 SBd 
Rancho 

Cucamonga 6793 Foothill Boulevard $225,000 $675,000 $900,000 Pending Dec 09 
10 SJ Tracy 6820 Grant Line Road $300,000 $20,000 $320,000 Sep 09 Jun 10 
10 SJ Tracy 6821 Tracy Boulevard $150,000 $30,000 $180,000 Sep 09 Jun 10 
11 SD El Cajon 6750 Main Street $120,000 $0 $120,000 Sep 09 Dec 09 
11 SD Santee 6818 Mission Gorge Road $416,000 $104,000 $520,000 Nov 09 Feb 10 
11 SD Santee 6817 Magnolia Avenue $116,000 $29,000 $145,000 Nov 09 Feb 10 

11 SD 
San Diego 

County 6798 

Bonita Road, 
Sweetwater Road, 
Briarwood Road $718,000 $755,000 $1,473,000 Sep 09 Mar 10 

11 SD 
San Diego 

County 6799 South Mission Road $78,000 $22,000 $100,000 Sep 09 Dec 09 
11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $70,000 $336,000 Sep 09 Dec 09 

12 Ora OCTA 6783 Countywide TLSP 

$4,000,000 
($1,550,000 
allocated) $4,000,000 $8,000,000 Jul 09 Jan 12 

    TOTAL $19,198,000 $12,806,000 $32,004,000   
 

GRAND TOTAL $38,526,000 $12,806,000 $51,332,000 

 
The following three projects had been delivered by the local agency but the allocation was 
deferred due to the unavailability of bond funding.  (These projects are expected to receive 
allocation when TLSP funding is available.) 
 

Los Angeles Projects Delivered Awaiting Allocation 
Dist Cnty Agency 

Proj. 
ID Project Name TLSP Prog Const Match Total Const 

Beg 
Const 

End 
Const 

7 LA Los Angeles 6776 
ATSAC - Reseda Phase 

2 $7,191,000 $0 $7,191,000 Dec 09 Oct 12 

    TOTAL $7,191,000 $0 $7,191,000   
 

All Other Projects Delivered Awaiting Allocation 
Dist Cnty Agency 

Proj. 
ID Project Name TLSP Prog Const Match Total Const 

Beg 
Const 

End 
Const 

3 Sac Sacramento 6795 TLSP $2,862,000 $995,000 $3,857,000 Jan 10 Dec 10 
7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $6,000,000 $9,000,000 Sep 09 Jan11 

    TOTAL $5,862,000 $6,995,000 $12,857,000   

 
GRAND TOTAL $13,053,000 $6,995,000 $20,048,000 
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BACKGROUND: 
Proposition 1B was passed by the California voters on November 7, 2006 and created the 
Traffic Light Synchronization Program (TLSP) with $250 million in appropriations.  The 
Department of Transportation (Department) is required to provide a quarterly report to the 
Commission on the status of progress by the local agencies on completing TLSP work funded 
by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  On May 28, 2008, the 
Commission approved 21 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 
for agencies other than the City of Los Angeles.   
 
The TLSP was a competitive program in which local and regional agencies could apply for 
funds in a similar manner as a grant.  Applications were reviewed and scored.  Scores were 
based on project effectiveness, construction start date, vehicle emissions, and percentage of 
financial contribution.  Although a financial match was not required for the program, points 
were awarded in accordance with a match percentage.  A ranked list was established and an 
allocation was recommended for projects starting at the top of the list and moving down until 
$98 million of funding was exhausted.  If a recommended project is dropped from the program, 
those funds will be applied to the next ranked project.  Each project has its own baseline 
agreement signed by the Department and the local or regional agency. 
 
The City of Los Angeles is an exception to this process, as the City was awarded $147 million 
of TLSP funds on a non-competitive basis.  The City has a total of 21 projects that are covered 
by a single baseline agreement.  Two percent of both the Los Angeles portion and the 
competitive portion were set aside for administrative fees. 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $7,361,000 $8,109,000 Oct-11 Jan-11 0
7 LA Los Angeles 6761 ATCS - Central City East $0 $4,299,000 $4,299,000 Jan-12 Apr-11 0
7 LA Los Angeles 6762 ATCS - Echo Park / Siver Lake $6,059,000 $0 $6,059,000 Jul-09 Dec-10 0
7 LA Los Angeles 6763 ATCS - Los Angeles $26,748,000 $0 $26,748,000 Nov-10 Oct-10 0
7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $7,277,000 $0 $7,277,000 Apr-11 Jan-11 0
7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $7,321,000 $0 $7,321,000 May-11 Aug-10 0
7 LA Los Angeles 6766 ATCS - West Adams $4,542,000 $0 $4,542,000 Jul-11 Apr-11 0
7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $0 $3,850,000 Mar-11 Jun-10 0
7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000 $0 $5,276,000 Jun-11 Sep-10 0
7 LA Los Angeles 6769 ATSAC - Canoga Park $6,685,000 $0 $6,685,000 Apr-10 Dec-09 0
7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $6,685,000 $0 $6,685,000 Aug-10 Jan-10 0
7 LA Los Angeles 6771 ATSAC - Foothill $4,965,000 $0 $4,965,000 Dec-10 Sep-10 0
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $0 $7,899,000 Apr-10 Sep-09 0
7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $5,168,000 $0 $5,168,000 Apr-10 Sep-09 0
7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $0 $4,358,000 Aug-09 Mar-09 0
7 LA Los Angeles 6775 ATSAC - Reseda $8,506,000 $0 $8,506,000 Feb-09 Jan-08 30
7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,191,000 $0 $7,191,000 Sep-09 Jun-09 0
7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $0 $8,911,000 Aug-09 May-09 0
7 LA Los Angeles 6778 ATSAC - Wilmington $8,405,000 $0 $8,405,000 Feb-10 Jan-09 0
7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,203,000 $0 $8,203,000 Dec-10 Apr-10 0
7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,203,000 $0 $8,203,000 Feb-11 May-10 0

   Project is on time, on budget, on cost.
   Allocation request is late or the construction start date has been delayed.
  Schedule and/or budgeting figures are changing due to pending baseline amendment.
  Project has been delivered and is awaiting allocation.
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3 PLA Roseville 6794 East ITS Coordination $1,165,017 $129,446 $1,294,463 Jan-09 Jun-09 45
3 SAC Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $38,000 $218,000 Dec-08 Jul-08 25
3 SAC Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $22,000 $124,000 Feb-10 Jan-10 0
3 SAC Rancho Cordova 6792 Folsom Boulevard $180,000 $200,000 $380,000 Aug-09 Feb-09 0
3 SAC Sacramento 6795 TLSP $2,862,000 $995,000 $3,857,000 Dec-09 Jun-09 0
3 SAC Sacramento County 6796 Florin Road $401,000 $100,000 $501,000 Jun-09 Jan-09 1
3 SAC Sacramento County 6797 Madison Avenue $142,000 $485,000 $627,000 Sep-08 Sep-08 100
4 ALA Alameda CMA 6744 San Pablo Corridor $21,400,000 $4,000,000 $25,400,000 Dec-09 Dec-09 0
4 ALA Alameda County 6743 Redwood Road $124,000 $10,000 $134,000 Sep-09 Feb-09 0
4 ALA San Leandro 6802 ATMS Expansion $350,000 $208,000 $558,000 Jul-09 Jan-09 0
4 CC San Ramon 6806 Bollinger Canyon $475,000 $234,450 $709,450 Sep-09 Mar-10 0
4 CC San Ramon 6807 Crow Canyon $310,000 $94,700 $404,700 Sep-09 Mar-10 0
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $261,000 $1,750,000 Jun-09 May-09 0
4 MRN Marin County 6781 Sir Frances Drake Boulevard $208,000 $52,000 $260,000 May-09 Jan-09 20
4 SCL San Jose 6801 TLSP $15,000,000 $5,000,000 $20,000,000 Jan-09 Jan-09 21
4 SCL Santa Clara County 6814 County Expressway TDCS for TLSP $900,000 $90,000 $990,000 Mar-10 Sep-09 0
4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $5,110,000 $10,220,000 Jan-10 Jan-09 0
4 SM San Mateo C/CAG 6805 SMART CORRIDOR PROJECTS $10,000,000 $12,000,000 $22,000,000 Dec-09 Dec-09 0
4 SON Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $457,500 $1,557,500 Dec-08 Aug-08 10
5 SCR Watsonville 6825 Signal Corridor Upgrade $120,000 $12,000 $132,000 Aug-09 Jul-09 0
6 FRE Fresno 6751 Clovis Avenue $2,100,000 $987,400 $3,087,400 Mar-10 Feb-11 0
6 FRE Fresno 6752 Shaw Avenue $2,100,000 $903,000 $3,003,000 Mar-10 Feb-11 0
6 KIN Hanford 6757 12th Avenue $90,000 $70,000 $160,000 Nov-09 Oct-08 0
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $316,000 $1,366,000 Oct-09 Jan-09 0
7 LA Corona 6748 TLSP ATMS Phase II $4,488,000 $1,023,000 $5,511,000 Aug-09 May-09 0
7 LA Culver City 6749 Citywide TLSP $440,000 $110,000 $550,000 Dec-09 Jun-10 0
7 LA Glendale 6754 Brand Boulevard $930,000 $232,500 $1,162,500 Nov-09 Jun-09 0
7 LA Glendale 6755 Colorado Street San Fernando Road $613,000 $153,250 $766,250 Nov-09 Jun-09 0
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $449,500 $2,247,500 Jun-10 Jun-09 0
7 LA Inglewood 6758 La Brea Avenue $426,000 $180,000 $606,000 Oct-09 Apr-10 0
7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $6,000,000 $9,000,000 Oct-10 Jan-11 0
7 LA Pasadena 6784 California Boulevard $68,000 $8,000 $76,000 Jan-10 Jan-11 0
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $34,000 $172,000 Jan-10 Jan-11 0
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $17,000 $87,000 Jan-10 Jan-11 0
7 LA Pasadena 6787 Hill Avenue $66,000 $17,000 $83,000 Jan-10 Jan-11 0
7 LA Pasadena 6788 Los Robles Avenue $107,000 $27,000 $134,000 Jan-10 Jan-11 0
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $47,000 $235,000 Jan-10 Jan-11 0
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $10,000 $52,000 Jan-10 Jan-11 0
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $28,000 $138,000 Jan-10 Jan-11 0
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7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $100,000 $600,000 Oct-09 Jan-09 0
8 RIV Murrieta 6782 Murrieta Hot Springs Road $478,000 $119,000 $597,000 Aug-09 Nov-08 0
8 RIV Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $51,500 $566,500 Sep-09 May-09 0
8 SBD SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $2,000,000 $4,000,000 Apr-10 Apr-10 0
8 SBD Rancho Cucamonga 6793 Foothill Boulevard $225,000 $675,000 $900,000 Pending Sep-08 0
10 SJ Tracy 6820 Grant Line Road $300,000 $20,000 $320,000 Sep-09 Mar-09 0
10 SJ Tracy 6821 Tracy Boulevard $150,000 $30,000 $180,000 Sep-09 Mar-09 0
11 SD El Cajon 6750 Main Street $120,000 $0 $120,000 Sep-09 Feb-09 0
11 SD San Diego County 6798 Bonita Road, Sweetwater Road, Briarwood Road $718,000 $755,000 $1,473,000 Sep-09 Oct-08 0
11 SD San Diego County 6799 South Mission Road $78,000 $22,000 $100,000 Sep-09 Oct-08 0
11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $70,000 $336,000 Sep-09 Mar-09 0
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $97,000 $646,000 Nov-08 Dec-08 65
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization $820,000 $200,000 $1,020,000 Dec-08 Oct-08 4
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $150,000 $1,417,000 Dec-08 Oct-08 40
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $250,000 $2,412,000 Dec-08 Oct-08 25
11 SD SANDAG 6812 I-805 Corridor $640,000 $150,000 $790,000 Dec-08 Oct-08 60
11 SD SANDAG 6813 Transit Signal Priority $951,000 $1,996,000 $2,947,000 Dec-08 Nov-08 5
11 SD Santee 6817 Magnolia Avenue $116,000 $29,000 $145,000 Nov-09 May-09 0
11 SD Santee 6818 Mission Gorge Road $416,000 $104,000 $520,000 Nov-09 May-09 0
11 SD Vista 6822 North Santa Fe Avenue $161,000 $40,000 $201,000 Oct-08 Oct-08 100
11 SD Vista 6823 South Melrose Drive $267,000 $54,000 $321,000 Oct-08 Oct-08 100
12 ORA Garden Grove 6753 TMC Upgrade $1,858,720 $3,941,702 $5,800,422 Feb-08 Jan-09 40
12 ORA OCTA 6783 Countywide TLSP $4,000,000 $4,000,000 $8,000,000 Jul-09 Mar-09 0

   Project is on time, on budget, on cost.
   Allocation request is late or the construction start date has been delayed.
  Project has received allocation but not yet started construction.
  Project has been delivered and is awaiting allocation.
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SUMMARY: 
 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the fourth 
quarter of the 2008-09 fiscal year.  There are 23 competitively selected projects that have 
been programmed.  This report includes the status of all HRCSA projects.   
 
As of the close of the fourth quarter of FY 2008-09, baseline agreements for all 23 projects 
had been approved by the California Transportation Commission (Commission).   

 
CURRENT STATUS 
 

Approved Contracts 
 
• Park Boulevard 

Funds have been encumbered and a contract was approved for this project. 
 
Allocations 
 
• 7th Standard Road 
• Broadway Brazil Street Grade Crossing 

Allocation requests have been submitted for the 7th Standard Road BNSF Grade 
Separation project at Santa Fe Way in Kern County and the Broadway Brazil Street 
Grade Crossing Improvement project in Los Angeles County.  These projects were 
placed on the delivered list and will be funded when bond funds are made available. 

 
Schedule Changes 
 
• Nogales Street 

Environmental process delayed to address community’s concern regarding the 
proposed detour route.  Environmental should be approved August 2009.  The 
construction start date has moved from March 2010 to April 2010. 
 

• 7th Standard Road 
Schedule change due to the delay in allocation of the Prop 1B funds. 

 
See attachment for a detailed project list and status. 
 

BACKGROUND: 
 
Proposition 1B was passed by the California voters on November 7, 2006.  The Guidelines 
for HRCSA were adopted on March 12, 2008.  Prop 1B authorized $250 million for HRCSA 
in two parts, $150 million for projects on the Public Utilities Commission (PUC) priority list 
and $100 million for high-priority railroad crossing improvements, including grade 

Highway Railroad Crossing Safety Account 
Progress Report 
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separation projects.  On August 28, 2008, the Commission programmed 23 HRCSA 
projects totaling $243,769,000. 
 
HRCSA is a competitive program in which local and regional agencies applied for funds in a 
similar manner as a grant.  Applications were reviewed and scored.  Scores were based on 
the criteria set in the guidelines.  A ranked project list was established and allocation was 
recommended starting at the top of the project list and moving down until $150 million was 
exhausted for subprogram 1 and $100 million was exhausted for subprogram 2.  Each 
project has its own baseline agreement signed by the Department and the local or regional 
agency. 
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April - June 2009

Dst Cnty Applicant Project Name  Total Project  HRCSA 
Prgrmd 

Bsline 
Agrmnt 

END 
PA&ED

END 
PS&E END R/W Allctn 

Rqstd
BEG 

CONST
END 

CONST
HRCSA 
Expndd

Const % 
Cmplt

6 TUL City of Tulare Bardsley Avenue Grade Separation 14,486$       7,156$          4/1/10 4/1/10 Jun-10  $         -   0
6 KER County of Kern BNSF Grade Separation at 7th Standard Rd/Santa Fe Wa 28,853$       9,926$          Dec-09  $         -   0
10 MER City of Merced G Street Undercrossing 18,000$       9,000$          10/31/09 10/31/09 Mar-10  $         -   0
6 KER County of Kern Hageman Road/BNSF Railroad 35,300$       17,650$        8/15/08 3/30/10 Jun-10  $         -   0
4 SF PCJPB Jerrold Avenue & Quint Street Bridges Grade Separation 41,619$       10,000$        9/30/09 3/30/10 NA Jul-10  $         -   0
10 SJ City of Stockton Lower Sacramento Road at UPRR Grade Separation 34,000$       10,000$        1/1/10 12/1/09 Jul-10  $         -   0
7 LA ACE Nogales Street Grade Separation 84,049$       25,600$        8/31/09 10/1/09 3/1/10 Apr-10  $         -   0
7 LA City of Los Angeles North Spring Street Grade Separation Reconstruction 48,764$       5,001$          3/30/09 4/30/09 Jun-10  $         -   0
7 LA City of Los Angeles Riverside Drive Grade Separation Replacement 57,965$       5,000$          1/1/10 Jun-10  $         -   0
4 SM PCJPB San Bruno Grade Separation 165,000$     30,000$        12/1/09 6/30/10 Jul-10  $         -   0
4 SM PCJPB San Mateo Bridges Grade Separation 46,521$       5,000$          9/1/09 NA Dec-09  $         -   0
4 ALA City of Fremont Warren Avenue Grade Separation 51,564$       9,600$          12/1/09 12/9/09 Apr-10  $         -   0

Total Part 1 626,121$     143,933$      

3 SAC City of Sacramento 6th Street Overcrossing 33,454$       16,824$        8/31/09 8/31/09 Nov-09  $         -   0%
7th Street Undercrossing 2,269$         1,144$          8/31/09 8/31/09 Nov-09  $         -   0%

6 TUL County of Tulare Betty Drive Grade Separation 28,075$       12,175$        3/1/10 5/29/10 Jun-10  $         -   0%
7 LA SCRRA Broadway-Brazil Street Grade Crossing Improvements 6,500$         3,000$          Nov-09  $         -   0%
6 TUL City of Tulare Cartmill Avenue Grade Separation 22,760$       11,293$        4/1/10 4/1/10 Jun-10  $         -   0%
10 SJ City of Stockton Eight Mile Road/UPRR (East) Grade Separation 31,000$       8,500$          1/1/10 12/1/09 Jul-10  $         -   0%
10 SJ City of Stockton Eight Mile Road/UPRR (West) Grade Separation 25,000$       8,500$          1/1/10 12/1/09 Jul-10  $         -   0%
4 ALA City of Fremont Kato Road Grade Separation 40,239$       10,000$        12/1/09 12/1/09 Apr-10  $         -   0%
11 SD City of San Diego Park Boulevard at Harbor Drive/Pedestrian Bridge 27,000$       6,000$          Jan-10  $         -   32%
10 SJ Port of Stockton Port of Stockton Expressway 11,500$       4,400$          11/1/09 3/1/10 NA Jun-10  $         -   0%
12 ORA City of Irvine Sand Canyon Grade Separation 54,604$       8,000$          12/31/09 11/1/09 Aug-10  $         -   0%

319,901$     94,836          
Complete Admin Fees 5,000            
Pending Total Program 908,522$     238,769$      
Change in Start Date

PART 1

PART 2

HRCSA Program Project Expenditures
Fourth Quarter FY 2008-09

Total Part 2
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SUMMARY: 
 
This report covers the fourth quarter of Fiscal Year (FY) 2008-09 for the Trade Corridors 
Improvement Fund (TCIF) program.  As of the close of the fourth quarter, baseline 
agreements for 73 projects have been approved by the California Transportation Commission 
(Commission).   
 
To ensure transparency and accountability, a TCIF Bond Accountability Plan has been 
developed, and the 73 projects with executed baseline agreements are listed on the TCIF 
Bond Accountability website.  The remaining six projects are the most complicated projects 
that require agreements with the railroads and/or private developers prior to approval of the 
project baseline agreements.  The Department is working with these project sponsors to help 
resolve their issues. 
 
During this reporting period, the Commission approved three project allocations.  In addition, 
major milestones were completed for six projects.  Due to funding uncertainties related to the 
Proposition 1B bond sales, the schedules for some projects were been delayed.  But, 
progress continues to be made to deliver and implement the adopted TCIF program.   
 
CURRENT STATUS: 
 
FY 2008-09 Accomplishments 
 
At the close of the fourth quarter, preliminary engineering and environmental was completed 
for 21 projects, design was completed for eight projects, and right of way was completed for 
four projects.   
 
To date, bond allocations have been made for three projects (see table below), but 
construction contracts have not been awarded due to delays in Proposition 1B bond sales.   
 

Projects Allocated But Not Awarded 
Project 
Number 

Dist County Agency Project Name TCIF 
Program 

Total 
Const 

Date 
Allocated 

Begin 
Const 

End 
Const 

44 8 RIV Riverside Magnolia Ave Grade Sep 20,000 26,800 May 14, 2009 Mar 09 Aug 10 

58 8 SBD Rialto I-10 Corridor at Riverside 14,096 29,645 Apr 15, 2009 Jun 09 Sep 10 

66 7 VEN Oxnard US 101 Rice Ave Interchange 30,449 60,898 May 14, 2009 Mar 09 Sep 11 

Total 64,545 117,343    

 
 
 
 

Trade Corridors Improvement Fund 
Progress Report 
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There are two projects currently under construction (see table below). 
 

Projects Under Construction 
Project 
Number 

Dist County Agency Project Name TCIF 
Program

Const 
Match 

Total 
Const 

Begin 
Const 

End 
Const 

% Comp

42 8 RIV Riverside Columbia Avenue Grade 
Separation 

6,000 19,450 25,450 Sep 08 Dec 09 50 

67 7 SD Caltrans State Route 905 91,605 3,495 95,100 Jul 09 Jul 12 0 

Total 97,605 22,945 120,550    

 
Fourth Quarter FY 2008-09 Milestones Met  
 
Major project delivery milestones were completed for the following six projects: 
 
Project 9 Sacramento Track Relocation  

Environmental work completed on April 30, 2009.  
 
Project 14 Sacramento River Deep Water Channel  

Design work completed on April 30, 2009. 
 
Project 18 New Siding on the Antelope Valley Line  

Design work completed on April 30, 2009. 
 

Project 54 March Airport Access Improvement  
Environmental work completed on April 23, 2009. 

 
Project 60 North Milliken Avenue Grade Separation 

Design work completed on June 30, 2009. 
 
Project 82 Marina Bay Parkway Grade Separation 

Environmental work completed on June 1, 2009. 
 
Projects Without Executed Baseline Agreements 
 
Project 1 Seventh Street (Alameda County) 

The Port of Oakland is conducting value engineering on this project, and so far, 
has reduced the TCIF need for funding from $175 million to $143 million.  
Anticipate CTC approval for project baseline agreement in October 2009.  

 
Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County) 

This project is undergoing revised environmental and engineering assessments. 
Anticipate CTC approval for project baseline agreement in November 2009.   
 

Project 3 Outer Harbor Intermodal Terminal (Alameda County) 
The Port of Oakland has reached an agreement with a development partner and 
master lessee for the property.  Anticipate CTC approval for project baseline 
agreement in October 2009.      
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Project 7 Shafter Intermodal Rail (Kern County) 
The City of Shafter is moving forward with project development.  Consultants are 
working on finalizing a business plan that will provide economic information to be 
used to develop potential railroad operating agreements. 

 
Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)  

This project is delayed due to the economic downturn and pending litigation. 
 
Project 79 Colton Crossing Flyover (San Bernardino County) 

The environmental and design work is moving forward on schedule, per the 
Project Programming Request form submitted with the TCIF application. 

 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.  The 
Commission plans to review the programming and delivery status of all projects in 2010 on a 
schedule coordinated with development of the 2010 State Transportation Improvement 
Program (STIP). 
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  The projects, as amended, have a current recommended TCIF funding level of $3.0 
billion and an overall project value of $8.6 billion. 
 
The Commission put forth an accountability implementation plan that incorporates provisions 
from Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code 
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  The accountability 
plan emphasizes transparency and accountability throughout the lifetime of a project.  One of 
the most significant accountability actions taken by the Commission, in its program adoption 
actions, is the mandate that bond funding be limited to the cost of construction.   As with 
other Proposition 1B programs, the Commission requires that project baseline agreements 
be developed and executed by the project sponsor(s), the California Department of 
Transportation, and the Commission’s Executive Director. 
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1 4 ALA Port of Oakland 7th Street Grade Separation $318,500 $143,500 Awaiting Baseline Agreement $278,000

2 4 CC Port of Oakland Martinez / Richmond Rail Connector $35,000 $17,500 Awaiting Baseline Agreement

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals $220,000 $110,000 Awaiting Baseline Agreement

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

$96,787 $73,000 $4,200 $7,387 $5,200 $70,600

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing 
Lane

$64,265 $64,265 $2,490 $5,140 $5 $51,000

6 6 KER Caltrans Tehachapi Corridor Rail 
Improvement

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of 
Shafter

Shafter Intermodal Rail Facility $30,000 $15,000 Awaiting Baseline Agreement

8 3 PLA Caltrans/UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

9 3 SAC City of 
Sacramento

Sacramento Track Relocation $56,844 $25,260 $2,000 $4,984 $0 $44,600

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

$193,640 $96,820 $4,000 $10,500 $41,600 $122,308

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

$141,447 $17,500 $3,668 $1,000 $800 $135,979

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Track 
Scales

$100,900 $49,800 $5,800 $17,700 $2,600 $64,700

Page 1 of 15

Trade C
orridors Im

provem
ent Fund 

                A
ttachm

ent, P
age 1 of 15



California Department of Transportation

Trade Corridors Improvement Fund Delivery Report
 Cost

TCIF Project Cost Report
4th Quarter FY 2008-09

PR
O

JE
CT

 N
U

M
BE

R
D

IS
TR

IC
T

CO
U

N
TY

N
O

M
IN

AT
ED

 B
Y

RO
U

TE

PR
O

JE
CT

 
D

ES
CR

IP
TI

O
N

TO
TA

L 
PR

O
JE

CT
 

CO
ST

 
(x

1,
00

0)

TC
IF

 C
O

ST
(x

 1
,0

00
)

EN
VI

RO
N

M
EN

TA
L 

CO
ST

D
ES

IG
N

 C
O

ST

RI
G

H
T 

O
F 

W
AY

 C
O

S

CO
N

ST
RU

CT
IO

N
 C

O

CO
M

M
EN

TS

13 10 STA Stanislaus 
County

San Joaquin Valley Short Haul Rail $57,434 $22,467 Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

$83,275 $10,000 $3,275 $0 $3,000 $50,000

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation $723,566 $336,600 $0 $34,100 $21,770 $667,696

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge $687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade 
Separation

$75,177 $25,570 $0 $0 $10,640 $64,537

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

$14,700 $7,200 $0 $1,500 $0 $13,200

19 7 LA Port of Los Angeles 47/110 I-110 Access Ramp Improvement $50,719 $14,700 $859 $4,168 $0 $42,892

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements $29,281 $8,300 $660 $2,550 $0 $23,980

21 7 LA City of Commerce Washington Boulevard Widening $32,000 $5,800 $0 $2,083 $3,678 $26,239

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge 
Replacement

$1,125,200 $250,000 $29,300 $37,000 $110,800 $948,100

24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard $24,140 $10,000 $1,020 $2,670 $0 $20,450

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

$65,840 $27,000 $1,020 $8,250 $0 $56,570
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26 7 LA Port of Long Beach Ports Rail - Pier B Street 
Realignment

$30,260 $4,180 $3,150 $3,950 $0 $23,160

27 7 LA Port of Long Beach Ports Rail - Terminal Island $12,850 $3,790 $1,430 $1,830 $0 $9,590

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control 
Point

$26,460 $10,000 $1,050 $5,010 $0 $20,400

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

$108,760 $24,570 $11,160 $19,310 $0 $78,290

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard $32,960 $6,000 $2,510 $4,280 $0 $26,170

31 7 LA Port of Long Beach Ports Rail - New Cerritos Rail Bridge $155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Long Beach Ports Rail - West Basin Road Rail $125,340 $51,230 $6 $5,141 $0 $120,193

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

$73,400 $34,950 $3,500 $5,387 $4,676 $52,400

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation $62,083 $30,731 $5,315 $5,315 $14,889 $36,564

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing $39,369 $14,934 $2,000 $1,966 $10,269 $25,134

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410
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38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing $45,910 $22,642 $3,354 $3,354 $3,260 $35,942

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation $63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing $58,525 $28,685 $2,494 $2,868 $24,478 $28,685

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

$63,400 $31,700 $2,894 $3,328 $23,893 $33,285

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Allocation $6,000, 
6/28/08

43 8 RIV Riverside County 
Transportaion 
Commission/Corona

Auto Center Drive Grade Separation $32,000 $16,000 $630 $1,370 $2,720 $27,280

44 8 RIV City of Riverside Magnolia Avenue Grade Separation $52,960 $20,000 $160 $2,500 $23,500 $26,800 Allocation $20,000, 
5/14/09

45 8 RIV City of Riverside Iowa Avenue Grade Separation $32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Sunset Avenue Grade Separation $36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation $36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation $60,000 $10,000 $800 $2,800 $8,500 $47,900

49 8 RIV Riverside County Avenue 66 Grade Separation $33,500 $10,000 $700 $2,300 $6,500 $24,000

50 8 RIV Riverside County Clay Street Grade Separation $37,350 $12,500 $1,125 $4,325 $2,000 $29,900
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51 8 RIV City of Riverside Riverside Avenue Grade Separation $30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation $40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Magnolia Avenue Grade Separation $81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Airport Access Improvement $97,550 $10,000 $3,550 $5,500 $7,000 $81,500

55 8 SBD San Bernardino 
Association of 
Governments

15/    
215

I-5 Widening and Devore 
Interchange

$368,553 $118,012 $7,075 $16,773 $42,810 $302,095

56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue 

$54,457 $23,600 $0 $2,000 $5,257 $47,200

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

$34,000 $14,096 $0 $1,885 $2,470 $29,645 Allocation $14,096, 
4/15/09

59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade 
Separation

$26,868 $7,172 $0 $2,650 $3,000 $21,218

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

$74,210 $6,490 $557 $3,000 $4,750 $65,903

61 8 LA San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

$76,115 $8,031 $750 $2,000 $3,736 $69,629
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62 8 LA San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation $35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 LA San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation $25,075 $6,694 $0 $2,760 $743 $21,572

65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation $44,517 $6,884 $750 $2,000 $8,402 $33,365

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange $86,899 $30,449 $1,226 $3,253 $21,522 $60,898 Allocation $30,449, 
5/14/09

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 $104,700 $91,605 $0 $500 $0 $95,100 Allocation $84,038, 
10/29/08

68 11 SD San Diego 
Association of 
Governments

11 State Route 11/Otay Mesa East Port 
of Entry

$708,820 $75,000 $7,400 $42,690 $72,000 $53,800

69 11 SD Port of San Diego 5 Bay Marina Drive Grade Separation $2,380 $910 $80 $130 $330 $1,570

70 11 SD Port of San Diego 5/15 10th Ave Grade Separation $67,200 $30,910 $2,150 $3,760 $8,990 $45,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separation

$118,460 $50,665 $4,400 $7,750 $12,000 $78,800

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and 
I-15

$3,260 $1,150 $100 $180 $650 $2,130

73 11 LA Port of San Diego National City Terminal Improvement $34,300 $15,000 $1,050 $3,250 $0 $30,000
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74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard $40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements 
Mainline

$107,030 $98,060 $220 $8,750 $0 $98,060

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 $76,564 $49,549 $1,206 $6,500 $15,400 $44,998

78 5 MON Monterey County 101 San Juan Road Interchange $90,600 $28,325 $4,700 $5,000 $27,600 $46,200

79 8 SBD Caltrans Colton Crossing Flyover $198,300 $97,305 Awaiting Baseline Agreement

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation $58,406 $7,658 $750 $2,000 $1,346 $54,310

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension $63,000 $30,000 $1,000 $5,000 $7,000 $50,000

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

$37,950 $18,975 $3,015 $4,043 $1,573 $29,319

TOTALS $8,637,815 $2,971,550
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1 4 ALA Port of Oakland 7th Street Grade Separation Awaiting Baseline Agreement

2 4 CC Port of Oakland Martinez / Richmond Rail Connector Awaiting Baseline Agreement

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals Awaiting Baseline Agreement

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

04/30/10 12/01/11 04/01/12 08/01/12 Env. 75%

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 01/31/10 08/01/11 08/01/11 02/01/12 Env. 30%

6 6 KER Caltrans / BNSF Tehachapi Corridor Rail Improvement 06/01/10 12/01/11 N/A 03/01/12 Env. 60%,      
Des. 38%

7 6 KER City of Shafter Shafter Intermodal Rail Facility Awaiting Baseline Agreement

8 3 PLA Caltrans / UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

9 3 SAC City of 
Sacramento

Sacramento Track Relocation 04/30/09 08/31/09 08/31/09 01/02/10 Env. 100%

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

11/01/10 02/01/13 01/01/13 06/01/13 Env. 40%

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

09/22/11 03/01/12 06/01/12 06/01/12 Env. 75%

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Track Scales 12/31/09 05/01/12 05/01/12 10/01/12 Env. 85%
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13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

07/31/10 04/30/09 N/A 08/01/10 Env. 35%,      
Des. 90%,      

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 12/01/09 12/01/10 11/01/10 04/01/11 Env. 85%,      
Des. 3%,      

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge 07/01/09 06/01/10 10/01/10 04/01/11 Env. 98%,      
Des. 20%

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade Separation 09/12/05 06/01/08 06/01/09 10/01/09 Env. 100%,     
Des. 100%,     

RW 55%
18 7 LA Southern California 

Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

01/31/08 04/30/09 N/A 09/30/09 Env. 100%,     
Des. 100%

19 7 LA Port of Los Angeles 47/  
110

I-110 Access Ramp Improvement 08/30/09 03/31/11 N/A 09/01/11 Env. 64%,      
Des. 27%

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements 08/30/09 03/31/11 N/A 03/01/12 Env. 64%,      
Des. 27%

21 7 LA City of Commerce Washington Boulevard Widening 07/01/08 07/01/08 06/01/08 05/01/09 Env. 90%,      
Des. 0%       

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

04/05/06 07/01/10 N/A 01/01/11 Env. 100%,     
Des. 40%

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 06/01/09 09/01/10 09/01/10 12/01/10 Env. 75%
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24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard 03/01/09 09/01/10 N/A 10/01/10 Env. 100%

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

03/01/09 09/01/10 N/A 10/01/10 Env. 100%,     
Des. 18%

26 7 LA Port of Long Beach Ports Rail - Pier B Street Realignment 04/01/10 05/01/12 N/A 06/01/12 Env. 5%,      
Des. 15%

27 7 LA Port of Long Beach Ports Rail - Terminal Island 06/01/10 05/01/11 N/A 06/01/11 Env. 81%

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control Point 12/01/08 03/01/10 N/A 04/01/10 Env. 100%,     
Des. 43%

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

04/01/10 09/01/12 09/01/12 10/01/12 Env. 5%,       
Des. 5%

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard 06/01/10 11/01/12 11/01/12 12/01/12 Env. 60%

31 7 LA Port of Long Beach Ports Rail - New Cerritos Rail Bridge 12/01/10 01/01/13 01/01/13 06/01/13 Env. 59%

32 7 LA Port of Long Beach Ports Rail - West Basin Road Rail 03/01/08 09/01/09 N/A 04/01/10 Env. 100%,     
Des. 94%

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

04/01/10 08/01/12 07/01/12 12/01/12 Env. 87%,      
Des. 27%

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation 07/01/10 03/01/13 08/01/12 04/01/13 Env. 30%,      
Des. 90%

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing N/A 09/01/10 03/01/10 10/01/10 Des. 35%
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37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

12/01/08 06/01/13 10/01/12 07/01/13 Env. 98%,      
Des. 20%

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 12/01/08 12/01/10 05/01/10 01/01/11 Env. 98%,      
Des. 20%

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 10/01/10 03/01/13 10/01/12 04/01/13 Env. 12%

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 12/01/08 06/01/11 12/01/10 07/01/11 Env. 98%,      
Des. 20%

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

12/01/08 06/01/13 10/01/12 07/01/13 Env. 98%,      
Des. 20%

42 8 RIV City of Riverside Columbia Avenue Grade Separation 04/01/06 06/01/08 03/01/08 09/01/08 Env. 100%,     
Des. 100%,     
RW 100%,     
Const. 50%

43 8 RIV Riverside County 
Transportaion 
Commission/Corona

Auto Center Drive Grade Separation 01/01/08 09/01/08 11/01/08 07/01/09 Env. 100%,     
Des. 95%,      

RW 0%
44 8 RIV City of Riverside Magnolia Avenue Grade Separation 06/01/06 08/01/08 02/01/09 03/01/09 Env. 100%,     

Des. 97%,      
RW 100%

45 8 RIV City of Riverside Iowa Avenue Grade Separation 07/01/08 03/01/10 03/01/10 07/01/10 Env. 100%,     
Des. 40%,      

RW 5%

46 8 RIV City of Banning Sunset Avenue Grade Separation 12/01/09 07/01/11 07/01/11 01/15/12 Env. 65%      
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47 8 RIV City of Riverside Streeter Avenue Grade Separation 01/01/10 10/01/11 10/01/11 01/01/12 Env. 65%

48 8 RIV Riverside County Avenue 56 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 5%       

49 8 RIV Riverside County Avenue 66 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 1%,       
Des. 6%

50 8 RIV Riverside County Clay Street Grade Separation 04/30/10 06/30/11 09/30/11 03/30/12 Env. 1%,       
Des. 6%

51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/01/09 03/01/11 03/01/11 12/01/11 Env.55%

52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 47%

53 8 RIV Riverside County Magnolia Avenue Grade Separation 09/30/10 12/30/11 03/29/13 09/30/13 Env. 1%,       
Des. 6%

54 8 RIV City of Riverside 215 March Airport Access Improvement 04/23/09 08/26/11 08/11/11 01/02/12 Env. 100%,     
Des. 25%,      
RW 15%

55 8 SBD San Bernardino 
Association of 
Governments

15/   
215

I-5 Widening and Devore Interchange 08/01/11 07/01/13 06/01/13 11/01/13 Env. 15% 

56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

03/31/09 12/31/10 04/01/11 08/01/11 Env. 100%,     
Des. 29%,      

RW 4%

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue

10/31/08 12/31/10 12/31/10 04/01/11 Env. 100%,     
Des. 29%,      

RW 3%

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

03/31/08 09/30/08 09/30/08 06/01/09 Env. 100%,     
Des. 95%,      
RW 41%
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59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade Separation 06/30/08 09/30/10 09/01/09 11/01/10 Env. 70%,      
Des. 5%

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

07/08/08 05/31/09 06/15/09 06/30/09 Env. 100%,     
Des. 95%,      
RW 75%

61 8 LA San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

12/31/09 12/31/11 06/30/12 12/01/12 Env. 90%

62 8 LA San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 10%

64 8 LA San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 2%,       
Des. 6%

65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation 12/31/09 12/31/11 06/30/12 12/01/12 Env. 90%

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 02/26/02 08/30/08 08/30/08 03/01/09 Env. 100%,     
Des. 100%,     
RW 100%

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/30/04 12/30/08 12/30/08 07/13/09 Env. 100%,     
Des. 100%,     
RW 100%
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68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 03/31/10 12/31/12 12/31/12 04/01/13 Env. 68%

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separation 08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%

70 11 SD Port of San Diego 5 10th Avenue Grade Separation 04/19/11 05/23/13 05/23/13 11/07/13 Env. 26%

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separation

12/29/11 05/23/13 05/23/13 11/07/13 Env. 19%

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and         
I-15

08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%

73 11 LA Port of San Diego National City Terminal Improvement 02/28/10 02/28/10 02/28/10 05/30/11 Env. 20%,      
Des. 3%

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard 01/01/11 07/01/12 07/01/12 01/04/13 Env. 25%

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Mainline 04/01/10 10/01/11 N/A 04/02/12 Env. 0%

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento 12/01/09 03/01/11 N/A 09/01/11 Env. 62%

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 02/01/03 04/16/10 02/25/10 08/20/10 Env. 100%,     
Des. 88%,      
RW 87%

78 5 MON Monterey County 101 San Juan Road Interchange 11/02/09 08/12/12 04/01/12 01/11/13 Env. 90%

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover Awaiting Baseline Agreement

Page 14 of 15

Trade C
orridors Im

provem
ent Fund 

                A
ttachm

ent, P
age 14 of 15



California Department of Transportation

Trade Corridors Improvement Fund Delivery Report
 Schedule

TCIF Project Schedule Report
4th Quarter FY 2008-09

PR
O

JE
C

T 
N

U
M

BE
R

D
IS

TR
IC

T

C
O

U
N

TY

N
O

M
IN

AT
ED

 B
Y

R
O

U
TE

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

EN
D

 E
N

VI
R

O
N

M
EN

TA
L

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

BE
G

IN
 C

O
N

ST
R

U
C

TI
O

N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

S
C

H
E

D
U

LE

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation 12/31/09 06/30/11 06/30/12 12/01/12 Env. 90%

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 11/01/06 03/01/11 07/01/10 05/01/11 Env. 100%

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade Separation 06/01/09 10/11/10 10/11/10 12/21/10 Env. 100%,     
Des. 5% 

   Phase Complete

   Completed Ahead of Schedule

   Behind Schedule

   Delay Due to Bond Sales

   Award

   No Known Scope, Budget, or Schedule Impact 

   Known Scope, Budget, or Schedule Impact

   Potential Schedule Impact
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SUMMARY: 

 
This initial report is for the fourth quarter of Fiscal Year (FY) 2008-09 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  For FY 2008-09 four projects valued at $200.3 
million were programmed for delivery.  The Department was able to deliver two projects valued 
at $40.5 million using the available bond money.  The two projects planned for allocation in the 
fourth quarter are included in our project funding requests submitted to the Federal Railroad 
Administration for consideration of funding from the list of American Recovery and 
Reinvestment Act of 2009 (Recover Act) High-speed Intercity Passenger Rail (HSIPR) 
program.  The Department will not request Proposition 1B Bond allocations for these projects 
until the outcome of the Recovery Act grant request is known. 
 
CURRENT STATUS: 

Planned Allocations 
• FY 2008-09 Procure New Rail Cars 
• FY 2008-09 Commerce/Fullerton Triple Track 

 
Contract Awarded 

• FY 2007-08 New Station Track at LA Union Station 
• FY 2007-08 Santa Margarita Bridge & Double Track 
• FY 2007-08 Bahia Benicia Crossover 
• FY 2007-08 SCRRA Sealed Corridor 
• FY 2008-09 Emeryville Station and Track Improvements 
• FY 2008-09 Kings Park Track and Signal 
• FY 2008-09 Commerce/Fullerton Triple Track  
 

See attachment for a detailed project list and status. 
 
BACKGROUND: 
 
Proposition 1B was passed by the California voters on November 7, 2006.  The Guidelines for 
the IRI were adopted on December 13, 2007, and provides $400 million, upon appropriation by 
the Legislature, to the California Department of Transportation (Department) for intercity 
passenger rail improvement projects.  A minimum of $125 million is designated for 
procurement of additional intercity passenger railcars and locomotives.   
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. 

Intercity Rail Improvement Program 
Progress Report 
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Department of Transportation
Prop 1B

Attachment IRI Quarterly Delivery Report
Fourth Quarter FY 2008-09

April - June 2009

Corridor Project Name END PA&ED END PS&E END R/W Phase % Cmplt  Funding Reqst Funding Allctd Prpsed 
Allctn Date Allctn Date Contrct 

Award
Capitol Corridor, Pacific 
Surfliner, San Joaquin Procure New Rail Cars NA Mar-10 NA Specificaiton 

Development 75% 150,000,000$  Jun-10

Pacific Surfliner, 
Coast Daylight #Coast Daylight Track and Signal Apr-10 Jul-10 NA Design/ 

Construction 3% 25,000,000$    Jun-10

Pacific Surfliner #San Onofre - Pulgas Track Project in San 
Diego County NA Feb-11 NA Design/ 

Construction 0% 30,000,000$    Jul-10

Capitol Corridor, 
San Joaquin Sacramento Maintenance Facility Jun-10 Apr-11 Jun-12 Preliminary 

Design 0% 30,000,000$    Dec-12

San Joaquin Fresno Layover Facility Jun-11 Apr-12 Dec-12 Preliminary 
Design 0% 9,601,000$      Jun-13

Pacific Surfliner, 
Metrolink *Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 Construction 1% 70,000,000$    32,000,000$  Aug-08 Aug-08 Feb-09

Pacific Surfliner,  
Metrolink #New Station Track at LA Union Station NA Jan-10 NA Design/ 

Construction
90%
0% 35,100,000$    21,800,000$  Apr-08 Apr-08 Sep-08

Metrolink SCRRA Sealed Corridor exempt Nov-03 Nov-03 Construction 30% 3,000,000$      3,000,000$    Apr-08 Apr-08 Aug-08

Capitol Corridor Bahia Benicia Crossover Jun-06 Jul-06 NA Construction 65% 4,750,000$      4,750,000$    Apr-08 Apr-08 Sep-08

Capitol Corridor, 
San Joaquin Emeryville Station and Track Improvements exempt Jul-07 NA Construction 5% 10,000,000$    10,000,000$  May-08 May-08 Sep-08

Pacific Surfliner Santa Margarita Bridge and Double Track Oct-05 Apr-07 NA Construction 5% 16,206,000$    16,206,000$  Apr-08 Apr-08 Aug-08

San Joaquin Kings Park Track and Signal Improvements Oct-02 Nov-03 Nov-03 Construction 34% 8,500,000$      8,500,000$    Aug-08 Aug-08 Nov-08

*  1B funds partial allocation
# 1B funds for Design & Construction

P
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