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Subject: PROPOSITION 1B QUARTERLY REPORTS  

 
 
The attached package includes the California Department of Transportation’s quarterly reports  
for the Proposition 1B Bond Program.  These reports have been discussed with the California 
Transportation Commission’s Executive Committee.   
 
The Proposition 1B Fiscal Year 2009-10 First Quarter Reports are in the following order: 
 

 Corridor Management Improvement Account 
 State Route 99 Corridor 
 Local Bridge Seismic Retrofit Program  
 Traffic Light Synchronization Program  
 Highway Railroad Crossing Safety Account 
 Trade Corridors Improvement Fund 
 Intercity Rail Improvement Program 
 State-Local Private Partnership Program  
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CMIA Program Status 
First Quarter FY 2009-10

 
In the CMIA bond program budget, $4.108 billion is to be allocated for construction.  There is also $90 
million set aside for bond administrative costs and an addition $10 million that has not been 
committed.  The balance of $292 million is for non-construction funded project components including 
right of way capital and engineering support costs.  To date, $2.131 billion has been allocated.  The 
total of $2.131 billion committed to date utilizes 47 percent of the available program funds. 
 
 

  CMIA Bond Construction Allocations (millions)   Projects by Phase 
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Actual $657 $1,283 $80 $0 $0 $2,020
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 CMIA Bond Funds Committed (millions) Completed Phases 
 

                                                                                                                               

 Component               Available                 Allocated         Percent Phase                   Project          Percent 
 Construction $ 4,108.0 $ 2,020.0      49% Environmental  49 91% 
 Non-Construction        Design  25 46% 
  RW Capital $        0.5   $        0.5 100% Bid Phase  14 26% 
  Support      $    291.5    $    110.9 38%    Construction  1   2% 
 Subtotal     $    292.0   $    111.4 38% 
Not Committed     $      10.0       
Bond Administration     $      90.0            
 Program Total $ 4,500.0 $ 2,131.4 47% 
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CMIA Program Progress Report 
First Quarter FY 2009-10

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects adopted 
on March 15, 2007 by the California 
Transportation Commission.  The projects 
adopted into the program have an overall value of 
$9.613 billion including CMIA bond funds for $4.4 
billion.   
 

# Co Rte Project S
co

p
e 

B
u

d
g

et
 

S
ch

ed
u

le
 

Phase % 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville       Construction 35 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill       Environmental 95 
3 Ala 580 I-580 / Isabel IC       Construction 15 
4 Ala 880 I-880 SB HOV Lane Extension       Environmental 90 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore         Advertised  
6 Cal 4 SR4 Angels Camp Bypass       Closeout 0 
7 CC 4 SR4 E Widening fr Somersville to SR 160       Design 72 
8 Ala 80 I-80 Integrated Corridor Mobility Project       Environmental 74 
9 ED 50 US 50 HOV Lanes – Phase 1       Construction 20 

10 Ker 46 Route 46 Expressway – Segment 3       Design 85 
11 Kin 198 Route 198 Expressway       Design 100 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)        Design-Build 5 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170       Design 20 
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln       Design 75 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project       Environmental 100 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts         Advertised  
17 Mon 1 Salinas Road Interchange         Advertised  
18 Nap 12 SR12 Jameson Canyon – Phase 1       Design 95 
19 Nev 49 Rte 49 La Barr Meadows Widening              Design 100 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71        Advertised  
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS       Design 92 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir       Design 20 
23 Ora 57 Widen NB S Katella to N Lincoln Ave       Environmental 99 
24 Ora 57 Widen NB N SR91 to N Lambert Rd       Design 95 
25 Pla 65 Lincoln Bypass       Construction 33 
26 Pla 80 Pla 80 HOV Phase 2       Construction 50 
27 Pla 80 Pla 80 HOV Phase 3       Advertised  
28 Riv 215 Add one mixed flow ln in each direction       Design 65 
29 Riv 91 HOV Lane Gap closure       Design 85 
30 Sac 50 Hwy 50 Bus/Carpool Lanes       Construction 1 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City       Design 0 
32 SBd 10 I-10 WB Mixed Flow ln addition       Design 95 
33 SBd 215 I-215 North Segments 1 & 2       Construction 5 
34 SBd 210 State Route 210/215 Connectors         Advertised  
35 SBd 215 I-215 North Segments 5         Advertised  
36 SBd 10 Widen exit ramps & add aux lanes              Design 100 
37 SD 15 Managed Lanes South Segment       Construction Var 
38 SD 5 I-5 North Coast Corridor – Stage 1A       Construction Var 
39 SJ 205 I-205 Auxiliary Lanes       Design 98 
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)       Design 95 
41 SM 101 Widen US 101 and add Aux Lns       Design 40 
42 SCl 880 I-880 Widening (SR237 to US 101)       Design 32 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd       Environmental 100 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)       Environmental 98 
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns       Environmental 95 
46 Sha 5 Cottonwood Hills Truck Climbing Lane       Design 90 
47 Sol 80 I-80 HOV Lanes Fairfield        Construction 55 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk         Advertised  
49 Son 101 US 101 HOV Lanes – North Phase A       Construction 51 
50 Son 101 US 101 HOV Lanes – Wilfred       Construction 12 
51 Sta 219 Route 219 Expressway Phase 1       Construction 95 
52 Sta 219 Route 219 Expressway Phase 2       Design 95 
53 Tuo 108 E. Sonora Bypass Stage II       Design 90 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass       Design 45 

Legend   No known scope, budget or schedule issues. 

      Potential scope, budget or schedule issues. 
   Award schedule delay due to availability of bond funds. 

     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 49 projects (including corridor projects 
starting a subsequent phase) have completed the 
preliminary engineering and environmental 
evaluation phase, 25 projects have completed the 
design phase, and 14 projects are under 
construction.  The first CMIA project was 
completed and open to traffic in the summer of 
2009.  
 

FY 2009-10 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2009-10 one construction contract was 
completed, six construction contracts were 
awarded, six projects completed the right of way 
milestone, three projects completed design, and 
six projects completed the environmental 
document. 
 
First Quarter FY 2009-10 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

Ala 580 EB I-580 EB HOV Hacienda to Greenville - Project # 2 Award 

Ala 580 I-580 / Isabel IC - Project # 3 Award 

Cal 4 SR4 Angels Camp Bypass Contract Accepted 

Kin 198 Route 198 Expressway Award 

LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 – Project # 1 Design, Right of Way 

LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 – Project # 2  Design, Right of Way 

Mrn 101 Hwy 101 Mrn-Son Narrows Project Environmental 

Nev 49 Rte 49 La Barr Meadows Widening Right of Way 

Ora 91 Widen EB/WB SR91 E 55 Conn E Weir Environmental 

Sac Loc White Rock Rd fr Grant Line to Prairie City Environmental 

Sac 50 Hwy 50 Bus/Carpool Lanes Award 

Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  Award 

SJ 205 I-205 Auxiliary Lanes Right of Way 

SBd 215 I-215 North Segments 5 Award 

SCl 101 US101 Aux Lns SR85 to Embarcadero Rd Environmental 

SCl 880 I-880 Widening (SR237 to US 101) Environmental 

SCr 1 Hwy 1 Soquel to Morissey Aux Lns Environmental 

SD 5 I-5 North Coast Corridor – Stage 1A - Project # 2 Design, Right of Way 

Sha 5 Cottonwood Hills Truck Climbing Lane Right of Way 

 
Program Management  
There are currently nine projects with action plans 
outlining actions to be taken and one project to 
monitor.  The number of projects with variances 
has been reduced substantially during the past 
two quarters. 
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The California Department of Transportation

First Quarter FY 2009-10

CMIA Program Delivery Report 54 Planned Deliveries
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  LEGEND Milestone Completed             Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded             Awarded ahead of Schedule Award Behind Schedule
Award delay due to availability of Bond funds

 $        59,280  $         29,037 Corridor Project #1 (EA 29084) 12/01/11

 $        72,326  $         21,600 Corridor Project #2 (EA 29083) 12/01/11

 $        22,263  $         21,563 Corridor Project #3 (EA 29085) 03/01/10 05/01/10 05/01/10 08/01/10 12/01/11

 $      153,869  $         72,200 Corridor Summary 03/01/10 05/01/10 05/01/10 12/01/11

2 04 Ala 580  $      145,400  $       101,700 
I-580 Westbound HOV Lane - 
Greenville to Foothill

11/01/09 03/01/11 03/01/11 08/01/11 10/01/13

 $        54,400  $         24,600 Corridor Project #1  (EA 17131) 01/01/12

 $        10,900  $           3,900 Corridor Project #2  (EA 17132) 01/01/12

 $        87,700  $         39,500 Corridor Project #3  (EA 17133) 01/01/11

 $      153,000  $         68,000 Corridor Summary 01/01/12

4 04 Ala 880  $      108,000  $         94,600 
I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

12/31/09 09/01/11 09/01/11 03/01/12 04/01/14

 $      406,918  $       101,043 Corridor Project #1 (EA 29491) 11/30/09 02/01/14

 $        73,957  $         73,957 Replacement Project TBD

 $      480,875  $       175,000 Bond Corridor Summary 11/30/09 02/01/14

 $          4,730  Not Bond Corridor Project #2 (EA 29492) 01/14/10 03/01/11

 $             642  Not Bond Corridor Project #3 (EA 29493) 12/30/09 07/01/10

 $          7,710  Not Bond Corridor Project #3 (EA 29494) TBD

 $      493,957  $       175,000 Overall Corridor Summary 11/30/09 02/01/14

6 10 Cal 4  $        61,552  $           4,438 Angels Camp Bypass

7 04 CC 4  $      445,000  $         85,000 
State Route 4 East Widening 
from Somersville to Route 160

06/01/10 06/01/10 11/01/10 12/01/14

8 04
Ala
CC

80  $        63,400  $         55,300 
I-80 Integrated Corridor 
Mobility Project

12/31/09 09/01/10 09/01/10 01/01/11 10/01/12

9 03 ED 50  $        44,568  $         20,000 US 50 HOV Lanes - Phase 1 06/01/10

10 06 Ker 46  $        94,032  $         45,000 
Route 46 Expressway - Segment 
3

03/19/10 05/01/10 07/01/10 07/26/14

11 06
Kin
Tul

198  $      120,007  $         71,600 Route 198 Expressway 02/01/12

12 07 LA 405  $   1,060,100  $       730,000 
I-405 Carpool Lane I-10 To US 
101 (Northbound)

6/28/11  
Design

  6/28/11
Build

04/03/13

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

5 04 Ala
CC

24

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

1 04 Ala 580

     I-580 / Isabel Interchange - Corridor Project

3 04 Ala 580
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 $      123,765  $         73,000 Corridor Project #3 (EA 12183) 02/25/11 02/14/11 04/18/11 02/10/14

 $      123,765  $         73,000 Bond Corridor Summary 02/25/11 02/14/11 04/18/11 02/10/14

 $      128,360  Not Bond Corridor Project #1 (EA 1218V) 03/22/10 12/03/12

 $      152,624  Not Bond Corridor Project #2 (EA 12184) 03/29/10 10/11/12

 $      315,500  Not Bond Corridor Project #4 (EA 12182) 11/01/10 10/15/10 03/21/11 12/19/14

 $      720,249  $         73,000 Overall Corridor Summary 04/01/11 04/01/11 11/01/09 12/01/14

14 07 LA 5  $   1,240,524  $       387,000 
I-5 Carpool Lane from Orange 
County Line to I-605

09/16/10 11/04/10 11/04/10 11/01/16

 $        67,440  $         10,443 Corridor Project #1 (EA 26407) 03/01/11 03/01/11 09/01/11 03/01/14

 $        58,049  $         22,027 Corridor Project #2 (EA 26408) 03/01/11 03/01/11 09/01/11 03/01/14

 $        77,310  $         49,930 Corridor Project #3 (EA 26406) 07/01/10 07/01/10 12/01/10 12/02/13

 $      202,799  $         82,400 Corridor Summary 03/01/11 03/01/11 12/01/10 03/01/14

16 04 Mrn 580  $        20,000  $         20,000 
Westbound I-580 to Northbound 
US 101 Connector Improvements

11/04/09 12/31/10

17 05 Mon 1  $        50,238  $         37,061 Salinas Road Interchange 10/07/09 07/01/11

18 04
Nap
Sol

12  $      139,500  $         73,990 
SR 12 Jameson Canyon 
Widening - Phase 1

04/01/10 04/01/10 09/01/10 08/01/13

19 03 Nev 49  $        40,500  $         18,568 
Route 49 La Barr Meadows 
Widening

07/15/10 06/01/12

20 12 Ora 91  $        59,505  Not Bond 
Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

08/18/09 09/01/11

21 12 Ora 22  $      227,700  $       122,286 Corridor Project #1 ( EA 07163 ) 01/01/10 01/01/10 03/01/10 02/01/14

 $      172,300  $         80,000 Corridor Project #2 ( EA 07162 ) 10/01/09 10/01/09 02/01/10 02/01/14

 $      400,000  $       202,286 Corridor Summary 01/01/10 01/01/10 02/01/10 02/01/14

22 12 Ora 91  $        96,000  $         22,000 
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 01/02/11 05/01/11 06/01/11 09/01/13

23 12 Ora 57  $        41,086  $         34,692 
Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 

09/30/09 03/01/11 11/01/10 08/01/11 03/01/15

24 12 Ora 57  $        72,208  $         63,305 Corridor Project #1 ( EA 0F031 ) 11/01/09 11/01/09 03/01/10 07/01/14

 $        70,543  $         61,243 Corridor Project #2 ( EA 0F032 ) 11/01/09 11/01/09 03/01/10 07/01/14

 $      142,751  $       124,548 Corridor Summary 11/01/09 11/01/09 03/01/10 07/01/14

25 03 Pla 65  $      324,000  $         73,715 Lincoln Bypass 01/01/12

26 03 Pla 80  $        47,577  $           8,484 Pla-80 HOV Phase 2 10/01/10

27 03 Pla 80  $        66,905  $         40,516 Pla-80 HOV Phase 3 08/10/09 01/01/11

28 08 Riv 215  $        62,271  $         38,570 
Widening, Add One Mixed Flow 
Lane in Each Direction

08/01/10 02/01/10 12/01/10 12/01/13

29 08 Riv 91  $      240,277  $       157,198 HOV Lane Gap Closure 02/02/11 08/01/10 06/01/11 05/31/15

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

13 07 LA 5

     Highway 101 Marin-Sonoma Narrows - Corridor Project

15 04 Mrn 
Son

101

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
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30 03 Sac 50  $      160,925  $         80,000 
Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements

01/01/10 01/01/13

31 03 Sac Loc  $        26,600  $         22,000 
White Rock Road from Grant Line 
to Prairie City

12/01/10 12/01/10 05/01/11 11/01/12

32 08 SBd 10  $        43,186  $         26,500 
Westbound Mixed Flow Lane 
Addition

10/01/09 10/01/09 01/01/10 06/01/11

33 08 SBd 215  $      424,085  $         49,120 
I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

09/13/13

34  $      104,620  $         29,000 SR - 210/215 Connectors 09/15/09 10/15/13

35  $        60,200  $         52,000 I-215 North Segment 5 09/15/09 10/15/13

 $      164,820  $         81,000 Corridor Summary 09/15/09 10/15/13

36 08 SBd 10  $        32,693  $         19,233 
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's

04/12/10 04/19/11

 $      110,103  $         93,765 Corridor Project #1 (EA 2T093) 01/17/11

 $        87,770  $         71,641 Corridor Project #2 (EA 2T091) 01/26/11

 $      138,686  $       115,668 Corridor Project #3 (EA 2T092) 04/08/12

 $        68,926  $         68,926 De-allocated funds in reserve

 $      405,485  $       350,000 Bond Corridor Summary 04/08/12

 $        56,798  Not Bond Corridor Project #4 (EA 2T095) 12/01/11 08/03/11 04/18/12 06/20/14

 $      462,283  $       350,000 Corridor Summary 12/01/11 08/03/11 06/20/14

 $        52,664  $         24,500 Corridor Project #1 (EA 2358U) 10/13/11

 $      102,000  $         57,500 Corridor Project #2 (EA 2T040) 02/16/10 06/30/12

 $      154,664  $         82,000 Corridor Summary 06/30/12

39 10 SJ 205  $        52,002  $         25,000 I-205 Auxiliary Lanes 12/07/09 10/02/09 06/14/10 01/20/12

40 05 SLO 46  $      109,500  $         67,742 
Route 46 Corridor Improvements 
(Whitley 1)

02/02/10 09/24/09 06/10/10 07/08/13

 $        73,391  $         56,198 Corridor Project #1 (EA 23563) 08/02/10 07/15/10 01/03/11 03/01/12

 $        35,214  $           3,802 Corridor Project #2 (EA 23564) 09/01/11 08/01/11 02/01/12 11/01/13

 $      108,605  $         60,000 Corridor Summary 09/01/11 08/01/11 01/03/11 11/01/13

42 04 SCl 880  $        95,000  $         71,600 
I-880 Widening (SR 237 to 
US 101)

02/01/11 02/01/11 06/01/11 07/01/13

43 04 SCl 101  $      102,258  $         84,930 
US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

02/01/11 11/01/10 06/01/11 08/01/13

44 04 SCl 101  $        62,975  $         30,000 
US 101 Improvements (I-280 to 
Yerba Buena Rd)

11/09/09 08/25/09 03/01/10 12/01/12

45 05 SCr 1  $        22,168  $         16,190 
Highway 1 Soquel to Morrissey 
Auxiliary Lanes

04/01/10 03/01/10 09/01/10 09/01/12

46 02 Sha 5  $        27,443  $         22,902 
Cottonwood Hills Truck Climbing 
Lane

12/01/09 03/24/10 03/01/11

41 SM

SD

     I-15 Managed Lanes - Corridor Project

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

38 11 SD 5

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

04 101

     Interstate 215 HOV Lanes and Connectors - Corridor Project

08 SBd 215

37 11 15
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 $        66,761  $         44,184 Corridor Project #1 (EA 0A531) 12/01/09

 $          3,800  $           3,800 Replacement Project TBD

 $        10,026  $           8,226 Corridor Project #3 (EA 0A532) 01/15/10 01/10/10 06/01/10 12/01/10

 $        80,587  $         56,210 Corridor Summary 01/15/10 01/10/10 12/01/10

48 04 Son 101  $      118,250  $         42,848 
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

11/18/09 12/01/11

49 04 Son 101  $      120,260  $         69,860 
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

01/01/11

50 04 Son 101  $        89,715  $         43,300 
US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave

12/01/11

51 10 Sta 219  $        50,496  $         14,760 
SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

02/28/10

52 10 Sta 219  $        50,500  $         18,813 
SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

11/26/09 07/28/10 10/14/10 01/07/13

53 10 Tuo 108  $        65,920  $         17,233 E. Sonora Bypass Stage II 05/13/10 11/01/10 11/17/10 12/01/12

54 07
Ven
SB

101  $      151,470  $       131,600 
HOV Lanes, Mussel Shoals to 
Casitas Pass Road

10/14/10 10/14/10 02/01/11 08/01/15

9,613,472$    4,399,707$     Total

47 04 Sol 80

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project
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CMIA Program Project Action Plan Report 
First Quarter FY 2009-10

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300 $63,400 CMIA Amendment   
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $73,000                 $720,249        Monitor Project Costs 
45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,168 CMIA Amendment 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

29 8 Riv 91 HOV Lane Gap Closure $157,198  $240,277 TCRP amendment 
42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Local Fund transfer 
43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 CMIA Amendment 
51 10 Sta 219 SR 219 Expwy, Phase 1 (SR99 to Morrow Rd) $50,496 $14,760 Update Schedule  
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813  $50,500 STIP Program Amendment  
53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 STIP Program Amendment 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600  $151,470 STIP Program Amendment 

 
 

   (4) Program amendments that were approved by the CTC during the past quarter. 
 

 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

14 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $73,000                 $720,249       Cost, Schedule  
 
Project Action Plan: 

The action plan proposes a number of changes to adjust the overall project schedule, costs, and the anticipated availability 
of both Bond and STIP program funds.  CMIA and STIP funds will be transferred to the two later projects.  Additional costs 
are being funded by Proposition C funds.  The Commission at the August 2009 meeting approved the CMIA Project 
Baseline Agreement.  The Commission also requested that the project we placed on “watch” condition to monitor progress 
as the project is implemented.  
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

15 4 Mrn 101 Hwy 101 Marin-Sonoma Narrows Project $82,400 $202,799 Cost, Schedule 
       

Project Action Plan: 

The Commission at the August 2009 meeting approved the CMIA and TCRP Program Amendment to update the funding 
plan and revise the schedule.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

21 12 Ora 22 SR 22 / 405 / 605 HOV Conn w ITS $202,286 $400,000 Con Cap 

 
Project Action Plan: 

Action plan adds funds to the Construction budget, makes minor adjustments to the project schedule and splits the project 
into two construction projects to increase bidding competition.  The Commission at the July 2009 meeting approved the 
CMIA Project Baseline Agreement. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

23 12 Ora 57 Widen NB S Katella to N Lincoln Ave $34,692 $41,086 CMIA Pgm Amdmt 

 
Project Action Plan: 

Action plan makes minor adjustments to the project schedule and transfers CMIA funds.  The Commission at the July 2009 
meeting approved the CMIA Project Baseline Agreement.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

24 12 Ora 57 Widen NB SR91 to N Lambert Rd $124,548 $142,751 RWSup, RWCap 

 
Project Action Plan: 

Action plan adds funds to the Right of Way budget, makes minor adjustments to the project schedule and splits the project 
into two construction projects to increase bidding competition.  The Commission at the July 2009 meeting approved the 
CMIA Project Baseline Agreement.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

25 3 Pla 65 Lincoln Bypass $73,715 $324,000 Scope 

       
For the ongoing construction contract, with construction capital savings identified is proposing to modify the scope by 
change order to add additional improvements to the northern end of the project.   The Commission at the August meeting 
approved a CMIA baseline amendment for the added scope. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

30 3 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community  $80,000 $160,925 RWSup 
 

Project Action Plan: 

Right of way capital was used to offset the right of way support.  Measure A funds were supplemented with other local funds 
to ensure adequate funds are available to complete the project.  The Commission at the July meeting approved a CMIA 
baseline amendment reflecting cost adjustments. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

39 10 SJ 205 I-205 Auxiliary Lanes $25,000 $52,002 ConSup, Scope  
 

Project Action Plan: 

Plan transfers funds using CMIA funding for Construction Support and Measure K funding for Construction Capital.  The 
change in project scope delivers a project that offers greater benefit but remains consistent with the project’s need as 
described in the CMIA Baseline Agreement.  The Commission at the August meeting approved a CMIA Program Baseline 
Agreement. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

46 2 Sha 5 Cottonwood Hills Truck Climbing Lane $ 22,902 $27,443 Scope 
      
Project Action Plan: 

The project increased the project scope to add an additional 0.3 miles of truck climbing lane, adjust the limits of the project, 
and to accelerate the project delivery milestone dates by 14 months.  The Commission at the August meeting approved a 
CMIA Program Baseline Agreement. 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule, Scope 
       
Project Action Plan: 

This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan to combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes) will be submitted to 
CTC in December 2009.  The combined project will also then be split for delivery purposes into six contracts, comprised of 
two procurement contracts and four construction contracts.  The project action plan also addresses the schedule variances 
for the project in PAED, End Design, End RW, and Begin Construction (Award).  The schedule variance is due to delays in 
starting the project, as well as a better assessment of how to effectively deliver the project. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

29 8 Riv 91 HOV Lane Gap Closure $157,198 $240,277 Des, RWSup, RWCap, ConSup 

 
Project Action Plan:  

The most current R/W cost estimate identified Utility Cost increase of   $15,091 million, and R/W Acquisition cost increase of 
$14,484 million.   R/W Cost estimate will be revised from $31,682 to $61,257 Million.  RCTC is proposing to fund R/W cost 
increase with CMAQ, TCRP, and local funds.  The programmed support costs are based on non-Department estimates 
prepared in 2001.  Subsequently the Department was asked to perform the pre-construction support work.  RCTC and 
Caltrans is finalizing a project action plan to address all costs and is targeting first quarter FY 2009-10 for approval.   
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Cost 
 

Project Action Plan: 

The estimated $1.9M over-expenditures for PSE will be addressed by transferring available local funds from PAED, which 
was completed on June 26, 2009, and has under-run.  ROW is anticipated to exceed the current baseline by $0.6M; this will 
also be addressed by transferring available local funds from PAED.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 Cost, Scope 

 
Project Action Plan: 

The estimated $400K and $1,000K over-expenditures for PAED and PSE, respectively, will be addressed by transferring 
available local funds from ROW, which is expected to under-run.  The scope of this project is proposed to extend the 
existing dual HOV lanes, in addition to the original auxiliary lanes baseline scope.  The Final Environmental Document, 
which includes this HOV extension, is targeted to be included in the January 2010 CTC meeting.  The construction cost and 
overall project costs are still estimated to meet the CMIA baseline budget.  A CMIA amendment to address the funding 
transfer and scope change is targeted for the December 2009 CTC meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,168 Scope, Schedule 
 

Project Action Plan: 

Action Plan and Narrative was submitted May/June 2008.  It was determined that the Commission would not act on the 
scope change until after the environmental process was completed.  The project now proposes to add a bicycle lane and 
pedestrian improvements to the La Fonda Overcrossing, and to defer improvements at the Morrissey IC.  Cost savings from 
Morissey IC will be applied to the additional improvements at the La Fonda Overcrossing and sidewalks improvements on 
the north side of the Morissey IC.  The Draft Environmental Document and Draft Project Report were circulated to the CTC 
in December 2008.  PA&ED is to be submitted to the commission soon. 
 
A PS&E allocation of STIP funds was requested in January 2009.  The CMIA baseline schedule anticipated starting PS&E 
prior to completion of PA&ED.  The PS&E allocation was not made because the Future Consideration of Funding was not 
approved yet.  PA&ED was achieved on 9/18/09 and the Future Consideration of Funding and PSE allocation were 
subsequently approved at the October Commission meeting.  The delay in securing a PS&E allocation will result in a six 
month delay to the start of construction to March 2011.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

51 10 Sta 219 SR 219 Expwy, Phase 1 (SR99 to Morrow Rd) $50,496 $14,760 Update Schedule  
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  

A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, at 95% Design, it was determined that an additional 120 construction working days was needed to construct 
the project. These changes resulted in an additional funding need of $3.54 million for the support components--$1.37 million 
for Design, $1.32 million for R/W Support, and $848,000 for Construction Support.  All support components are currently 
programmed with RIP funds. The team proposes to transfer $3.54 million in CMIA savings from Phase 1 Construction 

California Department of Transportation FY 2008-09 First Quarter Report

Proposition 1B Corridor Mobility Improvement Account
Page 10 of 15



Capital to Phase 2 Construction Capital. The existing programmed RIP funds of $3.54 million in Phase 2 Construction 
Capital will be transferred to fund shortfalls in the support components. The latest R/W Data Sheet (September 2008) 
reflects an increase of $2.5 million in R/W Capital, from $17 million programmed to $19.5 million. To date, 17 parcels have 
been acquired at an approximate cost of $2 million. The Construction Capital component remains fully funded. The 95% 
PS&E estimated cost for Construction Capital is currently $19 million, with $26 million programmed.  
 
A project action plan was submitted in the 3rd Quarter of FY 2008-09 to propose the transfer of CMIA funds from Phase I 
and Phase 2 and prepare the STIP and CMIA amendment for corridor adjustments. The action plan has been discussed 
with our local partners, Central Region management, and Headquarters management. A Project Change Request (PCR) 
and Executive Summary for the transfer of CMIA funds between Phase I and Phase 2 and to adjust the schedule, including 
updating the construction completion date for Phase 1 have been developed.  Final PCR submittal to HQ is anticipated by 
the end of October 2009. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 Cost, Scope, Schedule 
         
Project Action Plan: 

Discussions have been ongoing with the Tuolumne County Transportation Council (TCTC) regarding project costs and 
options to address the forecasted funding shortfalls.  A project action plan was developed and submitted in the 4th Quarter 
of FY 2008-09 to detail the final plan of addressing the funding needs in Design and Construction.  The proposal is to revise 
the project scope, schedule, and budget for support and capital cost and amend the project Baseline Agreement.  These 
changes are based on the Action Plan approved by TCTC at their December 2008 board meeting and is summarized below.   
 
Extensive analysis projected that the project cost would exceed the baseline budget by $9.4 million (support and capital). A 
Corrective Action Plan (CAP) Committee that was formed developed and evaluated various corrective measures to mitigate 
the projected funding shortfalls. The CAP committee down-scoped the project by removing the westbound on-ramp, the 
eastbound off-ramp, and purchasing R/W for a two-lane expressway instead of a four-lane expressway, while still achieving 
the agreed upon project benefits.  After adjusting all the components, the project was still under-funded by $1.2 million.  A 
Constructability Review meeting was held on August 19,2009 to determine if the identified $1.2 million shortfall is still 
needed.  The outcome of the meeting was that the project could be brought back within the programmed amount. 
 
The draft PCR is currently being revised to address HQ’s comments and will be resubmitted to HQ by the end of October 
2009. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost 
 

Project Action Plan: 

A need for additional costs have been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace railroad bridge) and utilities.  Utility identification is ongoing.  Right of way impacts 
are being evaluated which will lead to the development of a project action plan to be submitted in the first quarter FY 2009-
10 to detail additional costs needed for PAED, Right of Way and Construction support.   It is anticipated that design cost 
savings will be available to offset other support cost changes. 
 

Based on current information, the increase in the R/W Support ($316k) and the cost overrun in the PA&ED ($551k) will be 
offset from the PS&E Support ($867k). No overall project cost increase. PCR approved 10/22/09. Potential need to 
replace/modify RR bridge being discussed with RR.  
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Corridor Project #1 (EA 29084) ACCMA  $       5,700  $    4,091 ACCMA  $          470  $       470 ACCMA  $              -  $          -  $                 -  $           - Caltrans  $          5,700  $    4,073  $        47,410 $     35,882 

Corridor Project #2 (EA 29083) ACCMA  $       6,300  $    4,341 ACCMA  $          530  $       530 ACCMA  $              -  $          -  $                 -  $           - Caltrans  $          6,905  $       246  $        58,591 $          358 

Corridor Project #3 (EA 29085) ACCMA  $              -  $           - ACCMA  $          700  $       375 ACCMA  $              -  $          -  $                 -  $           - Caltrans  $          2,535  $           -  $        19,028 $               - 

 $     12,000  $    8,432  $       1,700  $    1,375  $              -  $          -  $                 -  $           -  $        15,140  $    4,319  $      125,029 $     36,240 

2 04 Ala 580 ACCMA  $     10,000  $    7,334 ACCMA  $       2,000  $           - ACCMA  $          500  $          -  $          2,500  $           - Caltrans  $        15,600  $           -  $      114,800 $               - 

Corridor Project #1  (EA 17131) Livermore  $       4,200  $    1,173 Livermore  $       9,500  $    7,673 Livermore  $              -  $          -  $          3,300  $    1,275 Livermore  $                 -  $           -  $        37,400 $       2,000 

Corridor Project #2  (EA 17132) Livermore  $       1,300  $       363 Livermore  $          400  $       323 Livermore  $              -  $          -  $          1,900  $    1,800 Livermore  $                 -  $           -  $          7,300 $          850 

Corridor Project #3  (EA 17133) Livermore  $       5,600  $    1,564 Livermore  $       3,100  $    2,804 Livermore  $              -  $          -  $        18,800  $  18,800 Caltrans  $          8,000  $       329  $        52,200 $          354 

 $     11,100  $    3,100  $     13,000  $  10,800  $              -  $          -  $        24,000  $  21,875  $          8,000  $       329  $        96,900 $       3,204 

4 04 Ala 880 ACCMA  $       4,520  $    4,000 ACCMA  $       6,980  $    1,850 ACCMA  $       1,900  $          -  $                 -  $           - Caltrans  $        10,900  $           -  $        83,700 $               - 

Corridor Project #1 (EA 29491) Caltrans  $     20,483  $  19,632 Caltrans  $     32,670  $  32,488 Caltrans  $          270  $     269  $             795  $       605 Caltrans  $        42,000  $       570  $      310,700 $               - 

Replacement Project  TBD  TBD 

Bond Project Summary  $     20,483  $  19,632  $     32,670  $  32,488  $          270  $     269  $             795  $       605  $        42,000  $       570  $      310,700 $               - 

Corridor Project #2 (EA 29492) Caltrans  $             5  $           4 Caltrans  $           20  $       295 Caltrans  $             5  $         5  $                 -  $           1 Caltrans  $             400  $           -  $          4,300 $               - 

Corridor Project #3 (EA 29493) Caltrans  $             2  $           1 Caltrans  $           10  $       172 Caltrans  $           25  $       28  $                 5  $           2 Caltrans  $             100  $           -  $             500 

Overall Corridor Summary  $     20,490  $  19,637  $     32,700  $  32,955  $          300  $     302  $             800  $       608  $        42,500  $       570  $      315,500 $               - 

6 10 Cal 4 Angels Camp Bypass Caltrans  $       1,678  $    1,915 Caltrans  $       3,374  $    4,011 Caltrans  $       2,335  $  2,695  $        18,600  $  18,331 Caltrans  $          3,600  $    4,073  $        31,965 $     24,630 

 (Voted) 

7 04 CC 4 CCTA  $          300  $       244 CCTA  $     29,000  $  19,500 CCTA  $              -  $          -  $        66,700  $  12,700 Caltrans  $        48,700  $           -  $      300,300 $               - 

8 04 Ala 80 ACCMA  $       1,800  $    1,179 ACCMA  $       6,300  $    4,127 ACCMA  $              -  $          -  $                 -  $           - Caltrans  $          8,200  $           -  $        47,100 $               - 

9 03 ED 50  $              -  $           -  $       3,000  $    3,026  $          100  $       21  $             100  $         10  $          3,560  $    2,338  $        37,808 $     15,648 

10 06 Ker 46 Caltrans  $          450  $       581 Caltrans  $       4,795  $    2,768 Caltrans  $       1,055  $  1,093  $        10,603  $    1,454 Caltrans  $          9,900  $           -  $        67,229 $               - 

 Within budget conditions (green) -        
 Estimated cost < or = budget
 No CTC action required (blue)
 Within 120% at vote
 Post vote         overall budget under

 Potential cost overrun conditions (yellow) -          
 Estimated cost STIP funded component between 100-120% budget
 Estimated cost Bond funded component > 100% budget            
 Estimated cost other funded component > 100% budget            

 Cost overrun conditions  (red) -          
 Estimated or actual cost STIP funded component > 120% budget             
 Actual cost Bond funded component > 100% budget
 Actual cost other funded component > 100% budget                
 Actual Stip funded cost after vote > 120% budget

Corridor Summary

1 04 Ala

Construction (1,000's)

State Route 4 East Widening 
from Somersville to Route 160

Corridor Summary

(Voted) (Voted)

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Not Bond

Not Bond

Support CapitalSupport Capital

I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

  Cost Management Action Plan notes:  
  ( <120% ) indicates cost is STIP funded and within 120%, no adjustment required         
  ( Proj ) overall project costs within budget, amendment to transfer savings to overruns.
  ( Funds ) indicates project needs to supplement budget, amendment to Commission for approval.

( Voted ) indicates cost is STIP funded and adjustments if necessary were made at vote.
( Loc ) indicates component is local funded, and local funds will supplement budget.

Ala
CC

04 24

CMIA Bond Program Project Expenditures

First Quarter FY 2009-10

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)

5

Right of Way (1,000's)

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

I-580 Westbound HOV Lane - 
Greenville to Foothill

     I-580 / Isabel Interchange - Corridor Project

580

3 04 Ala 580

I-80 Integrated Corridor 
Mobility Project

ED Co DOT

( <120% )

US 50 HOV Lanes - 
Phase 1

ED Co DOT ED Co DOT ED Co DOT

(Voted)(Voted)

Route 46 Expressway - Segment 
3

( <120% )
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support CapitalSupport Capital

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Right of Way (1,000's)

11 06 198 Caltrans  $       2,039  $    2,209 Caltrans  $       5,768  $    5,943 Caltrans  $       3,137  $  3,414  $        22,300  $  14,302 Caltrans  $          9,514  $           -  $        77,249 $               - 

12 07 LA 405 Caltrans  $     22,000  $  21,457 Caltrans  $     39,000  $    9,935 Caltrans  $     15,000  $     858  $        82,000  $    7,899 Metro  $                 -  $           -  $      902,100 $               - 

13 07 LA 5 Corridor Project #3 (EA 12183) Caltrans  $          350  $       335 Caltrans  $       6,500  $    4,492 Caltrans  $          615  $       19  $        36,000  $         18 Caltrans  $          7,300  $           -  $        73,000 $               - 

Bond Project Summary  $          350  $       335  $       6,500  $    4,492  $          615  $       19  $        36,000  $         18  $          7,300  $           -  $        73,000 

Corridor Project #1 (EA 12181) Caltrans  $          780  $       715 Caltrans  $     12,800  $  12,500 Caltrans  $       1,700  $  1,650  $          4,000  $           - Caltrans  $        13,200  $           -  $        96,850 $               - 

Corridor Project #2 (EA 12184) Caltrans  $       1,300  $    1,299 Caltrans  $     15,020  $  15,308 Caltrans  $       1,800  $     703  $        11,000  $    3,176 Caltrans  $        12,718  $           -  $      110,786 $               - 

Corridor Project #4 (EA 12182) Caltrans  $       1,700  $    1,760 Caltrans  $     24,500  $  20,907 Caltrans  $       1,980  $     231  $        38,500  $         37 Caltrans  $        22,000  $           -  $      226,820 $               - 

Overall Corridor Summary  $       4,130  $    4,109  $     58,820  $  53,207  $       6,095  $  2,603  $        89,500  $    3,231  $        55,218  $           -  $      507,456 $               - 

14 07 LA 5 Caltrans  $     19,930  $  19,354 Caltrans  $     42,391  $  11,695 Caltrans  $     15,523  $       37  $      507,073  $         30 Caltrans  $        80,064  $           -  $      575,543 $               - 

Corridor Project #1 (EA 26407) Caltrans  $       8,822  $    7,857 Caltrans  $       2,538  $           - Caltrans  $       2,210  $       15  $        22,080  $           5 Caltrans  $          4,150  $           -  $        27,640 $               - 

Corridor Project #2 (EA 26408) Caltrans  $       7,600  $    6,769 Caltrans  $       4,380  $    1,707 Caltrans  $          919  $       40  $          9,190  $         13 Caltrans  $          4,690  $           -  $        31,270 $               - 

Corridor Project #3 (EA 26406) Caltrans  $       9,520  $    8,479 Caltrans  $       4,000  $    2,283 Caltrans  $          110  $       23  $          1,100  $           4 Caltrans  $          8,160  $           -  $        54,420 $               - 

 $     25,942  $  23,105  $     10,918  $    3,990  $       3,239  $       78  $        32,370  $         22  $        17,000  $           -  $      113,330 $               - 

16 04 Mrn 580 TAM  $       1,300  $    1,269 TAM  $       2,900  $    2,802 TAM  $              -  $          -  $             500  $           - Caltrans  $          2,100  $         10  $        13,200 $               - 

17 05 Mon 1 Salinas Road Interchange Caltrans  $       3,217  $    3,217 Caltrans  $       3,358  $    3,487 Caltrans  $       1,650  $     565  $          4,952  $    1,675 Caltrans  $          4,428  $           -  $        32,633 $               - 

18 04 12 Caltrans  $       7,300  $    7,299 STA  $       7,550  $    4,802 Caltrans  $       2,350  $     349  $        16,600  $       109 Caltrans  $        10,000  $           -  $        95,700 $               - 

19 03 Nev 49 Caltrans  $       2,900  $    2,949 Caltrans  $       2,600  $    2,527 Caltrans  $       2,000  $  1,630  $          8,500  $    2,746 Caltrans  $          3,500  $           -  $        21,000 $               - 

20 12 Ora 91 OCTA  $       1,944  $       399 Caltrans  $       8,000  $    7,768 Caltrans  $          750  $     705  $             924  $       452 Caltrans  $          7,801  $           -  $        40,086 $               - 

21 12 Ora 22 Corridor Project #1 (EA 07164) OCTA  $              -  $           - OCTA  $     14,200 OCTA  $              -  $          -  $          6,300 Caltrans  $        30,500  $           -  $      176,700 $               - 

Corridor Project #2 (EA 07165) OCTA  $              -  $           - OCTA  $     11,800 OCTA  $              -  $          -  $        14,000 Caltrans  $        24,000  $      122,500 

 $              -  $           -  $     26,000  $  12,548  $              -  $          -  $        20,300  $    1,703  $        54,500  $      299,200 

22 12 Ora 91 Caltrans  $       4,763  $    4,316 Caltrans  $       9,050  $       956 Caltrans  $          423  $       17  $          3,087  $           - Caltrans  $          8,877  $           -  $        69,800 $               - 

23 12 Ora 57 OCTA  $       1,176  $    1,107 OCTA  $       3,528  $       902 Caltrans  $          150  $          -  $          1,540  $           - Caltrans  $          5,292  $           -  $        29,400 $               - 

Nap
Sol

SR 12 Jameson Canyon 
Widening - Phase 1

101

Not Bond

Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave

Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

Corridor Summary

I-5 Carpool Lane from Orange 
County Line to I-605

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

15

( Voted )

Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

Route 49 La Barr Meadows 
Widening

Corridor Summary

Not bond funded

Not Bond

Not Bond

Not Bond

Westbound I-580 to Northbound 
US 101 Connector Improvements

     Highway 101 Marin-Sonoma Narrows - Corridor Project

04 Mrn

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

( Voted ) ( Voted )

I-405 Carpool Lane I-10 To US 
101 (Northbound)

Kin
Tul

Route 198 Expressway

 ( <120% ) 
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support CapitalSupport Capital

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Right of Way (1,000's)

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

24 12 Ora 57 Corridor Project #1 (EA 0F031) OCTA  $          831  $       572 OCTA  $       6,120  $    6,167 Caltrans  $          539  $     290  $          1,413  $           3 Caltrans  $          9,180  $           -  $        54,125 $               - 

Corridor Project #2 (EA 0F032) OCTA  $          831  $       596 OCTA  $       6,120  $    5,667 Caltrans  $          758  $     284  $          1,591  $           3 Caltrans  $          9,180  $           -  $        52,063 $               - 

 $       1,662  $    1,168  $     12,240  $  11,834  $       1,297  $     574  $          3,004  $           6  $        18,360  $           -  $      106,188 $               - 

 ( Loc)  ( Loc) 

25 03 Pla 65 Caltrans  $       5,600  $    4,422 Caltrans  $     13,400  $  14,163 Caltrans  $       3,000  $  3,197  $        83,750  $  58,430 Caltrans  $        22,000  $    5,718  $      196,250 $     63,092 

26 03 Pla 80 Caltrans  $       2,136  $    3,011 Caltrans  $       6,498  $    6,757 Caltrans  $          400  $     330  $             200  $         94 Caltrans  $          7,143  $    2,261  $        31,200 $     12,498 

27 03 Pla 80 Caltrans  $              -  $           - Caltrans  $       3,500  $    2,528 Caltrans  $          200  $       39  $             400  $         12 Caltrans  $          5,300  $           -  $        57,505 $               - 

28 08 Riv 215 RCTC  $       3,623  $    3,623 RCTC  $       3,548  $    1,450 RCTC  $              -  $          -  $                 -  $           - RCTC  $                 -  $           -  $        55,100 $               - 

29 08 Riv 91 HOV Lane Gap Closure RCTC  $       2,681  $       785 Caltrans  $     13,070  $  11,442 RCTC  $       1,100  $  1,593  $        31,682  $    8,945 Caltrans  $        14,598  $           -  $      177,146 $               - 

 ( Loc ) 

30 03 Sac 50 Caltrans  $       5,000  $    5,129 Caltrans  $       6,500  $    7,586 Caltrans  $       1,300  $  1,165  $          1,000  $       292 Caltrans  $        14,000  $           -  $      133,125 $               - 

31 03 Sac Loc  $       1,500  $       982  $       2,000  $           -  $              -  $          -  $          4,000  $           -  $                 -  $           -  $        19,100 $               - 

32 08 SBd 10 SANBAG  $              -  $           - SANBAG  $       5,000  $    1,758 SANBAG  $              -  $          -  $             311  $           - SANBAG  $                 -  $           -  $        37,875 $               - 

33 08 SBd 215 Caltrans  $          816  $       607 SANBAG  $     26,792  $  24,150 Caltrans  $     10,090  $  8,738  $        96,905  $  34,797 SANBAG  $                 -  $           -  $      289,482 $               - 

34 SR - 210/215 Connectors SANBAG  $       1,800  $    1,800 SANBAG  $       4,866  $    5,385 Caltrans  $       2,000  $     780  $          8,437  $    6,187 Caltrans  $        12,883  $           -  $        74,634 $               - 

35 I-215 North Segment 5 Caltrans  $              - SANBAG  $       5,065  $    4,997 Caltrans  $          585  $     245  $          2,550  $    1,618 Caltrans  $          7,333  $           -  $        44,667 $               - 

Corridor Summary 1,800$        $    1,800 9,931$        $  10,382 2,585$        $  1,025 10,987$          $    7,805 20,216$          $           - 119,301$       -$               

(Voted)

36 08 SBd 10 Caltrans  $       1,200  $       647 Caltrans  $       1,900  $    1,309 Caltrans  $          440  $         6  $             130  $           - SANBAG  $                 -  $           -  $        29,023 $               - 

37 11 SD 15 Corridor Project #1 (EA 2T093) Caltrans  $              -  $           - Caltrans  $     14,631  $    9,883 Caltrans  $          685  $     278  $          1,022  $       122 Caltrans  $        14,739  $    6,474  $        79,026 $     35,572 

Corridor Project #2 (EA 2T091) Caltrans  $              -  $           - Caltrans  $     15,604  $    9,132 Caltrans  $          500  $       47  $               25  $           3 Caltrans  $        14,025  $    5,672  $        57,616 $     23,458 

Corridor Project #3 (EA 2T092) Caltrans  $              -  $           - Caltrans  $     18,970  $  12,129 Caltrans  $       1,405  $     329  $          2,643  $         56 Caltrans  $        21,236  $    4,755  $        94,432 $     35,595 

De-allocated funds in reserve  $              -  $           -  $              -  $           -  $              -  $          -  $                 -  $           -  $                 -  $           -  $        68,926 $               - 

Bond Corridor Summary  $              -  $           -  $     49,205  $  31,144  $       2,590  $     654  $          3,690  $       181  $        50,000  $  16,901  $      300,000 $     94,625 

Corridor Project #4 (EA 2T095) Caltrans  $       2,970  $    2,876 Caltrans  $       5,740  $       567 Caltrans  $       1,929  $     135  $        11,100  $           6 Caltrans  $          6,200  $           -  $        28,859 $               - 

Overall Corridor Summary  $       2,970  $    2,876  $     54,945  $  31,711  $       4,519  $     789  $        14,790  $       187  $        56,200  $  16,901  $      328,859 $     94,625 

Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements

Lincoln Bypass

Corridor Summary

08

Not Bond

Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's

 (Voted) 

Pla-80 HOV Phase 2

Westbound Mixed Flow Lane 
Addition

White Rock Road from Grant Line 
to Prairie City

Pla-80 HOV Phase 3

$50K RWS funds lapsed,             & not needed

Sac Co 
DOT

 ( Loc ) 

Sac Co 
DOT

     Managed Lanes South Segment - Corridor Project

 ( Loc ) 

 (Voted) 

Sac Co 
DOT

Sac Co 
DOT

I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

Widening, Add One Mixed Flow 
Lane in Each Direction

SBd 215

 (Voted)  (Voted) 

 (Voted)  (Voted) 

G

G G

G

G G

G G

G G

G

GGPV PV

G G G G G

G G

G

G

G

GGGGG

GG RO YBYO YO

GGGGG

GGGGGG

GGG

G

G G

GGGGG

G

PV

GGGGGG

GGG GRO YO

PVPV

GPV PV

G

California Department of Transportation FY 2008-09 First Quarter Report

Proposition 1B Corridor Mobility Improvement Account
Page 14 of 15



# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

Support CapitalSupport Capital

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Right of Way (1,000's)

Corridor Project #1 (EA 2358U) Caltrans  $              -  $           - Caltrans  $       3,626  $    1,361 Caltrans  $              -  $       94  $                 -  $           - Caltrans  $          6,000  $    5,988  $        43,038 $     33,928 

Corridor Project #2 (EA 2T040) Caltrans  $       3,500  $    2,356 Caltrans  $       9,900  $    7,552 Caltrans  $          900  $     589  $             500  $         54 Caltrans  $        11,820  $           -  $        75,380 $               - 

Corridor Summary  $       3,500  $    2,356  $     13,526  $    8,913  $          900  $     683  $             500  $         54  $        17,820  $    5,988  $      118,418 $     33,928 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG  $       1,169  $    1,145 SJCOG  $       4,830  $    3,205 SJCOG  $          100  $       60  $          1,150  $           3 Caltrans  $          4,100  $           -  $        40,653 $               - 

40 05 SLO 46 Caltrans  $              -  $           - Caltrans  $       6,400  $    5,618 Caltrans  $       1,200  $  1,234  $        10,400  $    5,415 Caltrans  $          7,000  $           -  $        84,500 $               - 

41 04 SM 101 Corridor Project #1 (EA 23563) Caltrans  $       2,800  $    2,759 Caltrans  $       6,056  $    1,917 Caltrans  $          316  $       56  $             903  $           - Caltrans  $          8,259  $           -  $        55,057 $               - 

Corridor Project #3 (EA 23564) Caltrans  $       1,300  $    1,298 Caltrans  $       2,788  $       902 Caltrans  $          176  $       32  $          1,800  $           - Caltrans  $          3,802  $           -  $        25,348 $               - 

 $       4,100  $    4,057  $       8,844  $    2,819  $          492  $       88  $          2,703  $           -  $        12,061  $           -  $        80,405 $               - 

42 04 SCl 880 SCVTA  $       5,500  $    3,146 SCVTA  $       6,200  $    2,740 SCVTA  $              -  $          -  $          8,100  $         85 Caltrans  $          9,810  $           -  $        65,390 $               - 

 (Proj)  (Proj) 

43 04 SCl 101 SCVTA  $       3,534  $    3,927 SCVTA  $       7,182  $    2,564 SCVTA  $              -  $          -  $          6,612  $       105 Caltrans  $        11,080  $           -  $        73,850 $               - 

 (Proj)  (Proj) 

44 04 SCl 101 SCVTA  $       3,320  $    3,320 SCVTA  $       6,550  $    6,426 SCVTA  $              -  $          -  $          1,850  $           - Caltrans  $          6,690  $           -  $        44,565 $               - 

45 05 SCr 1 SCCRTC  $       2,010  $    1,941 SCCRTC  $       1,261  $           - Caltrans  $          205  $          -  $             352  $           - Caltrans  $          2,700  $           -  $        15,640 $               - 

 $       305  $    1,300  $         4  $           -  $           - $               - 

Corridor Project #1 (EA 0A531) STA  $       4,475  $    4,475 STA  $       2,725  $    2,133 STA  $              -  $          -  $                 -  $           - Caltrans  $          6,351  $    3,455  $        53,210 $     25,749 

Replacement Project  $              -  $           -  $              -  $           -  $              -  $          -  $                 -  $           -  $             400  $           -  $          3,400 $               - 

Corridor Project #3 (EA 0A532) STA  $          300  $       300 STA  $       1,500  $    1,151 STA  $              -  $          -  $                 -  $           - Caltrans  $          1,319  $           -  $          6,907 $               - 

Corridor Summary  $       4,775  $    4,775  $       4,225  $    3,284  $              -  $          -  $                 -  $           -  $          8,070  $    3,455  $        63,517 $     25,749 

48 04 Son 101 SCTA  $       3,500  $    3,475 SCTA  $     10,000  $    7,948 Caltrans  $          750  $     503  $          9,700  $    1,232 Caltrans  $        10,500  $         17  $        83,800 $               - 

49 04 Son 101 SCTA  $       3,500  $    3,322 Caltrans  $       6,000  $    3,381 Caltrans  $          500  $     360  $          7,060  $         15 Caltrans  $        12,000  $    3,963  $        91,200 $     33,364 

50 04 Son 101 Caltrans  $       5,018  $    4,993 Caltrans  $       6,757  $    6,794 Caltrans  $          840  $     890  $          7,230  $    2,720 Caltrans  $          6,600  $    1,386  $        63,270 $       2,426 

 (Voted)  (Voted) 

51 10 Sta 219 Caltrans  $       1,648  $    1,576 Caltrans  $       2,828  $    2,950 Caltrans  $       3,260  $  3,454  $        28,000  $  15,784 Caltrans  $          2,000  $    1,173  $        12,760 $       3,887 

52 10 Sta 219 Caltrans  $              -  $           - Caltrans  $       2,000  $    2,603 Caltrans  $       2,000  $  1,565  $        17,000  $    2,468 Caltrans  $          3,500  $           -  $        26,000 $               - 

 (Funds) 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans  $          120  $       100 Caltrans  $       3,800  $    4,913 Caltrans  $       4,000  $  2,299  $        19,200  $    7,115 Caltrans  $          5,000  $           -  $        33,800 $               - 

 (Funds) 

54 07 Ven 101 Caltrans  $       4,400  $    4,935 Caltrans  $     14,800  $    3,078 Caltrans  $          441  $          -  $             229  $         35 Caltrans  $        15,300  $           -  $      116,300 $               - 

 (Funds) 

SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

Route 46 Corridor Improvements 
(Whitley 1)

US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

SD38

Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

Cottonwood Hills Truck Climbing 
Lane

46 02 Sha

US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave

47 04 Sol 80

5  $        20,802 

511

Caltrans $          966 

(< 120%)

Caltrans  $       1,920 Caltrans

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

 $          2,100  $             185 

(Funds) (Funds)

Caltrans

US 101 Improvements (I-280 to 
Yerba Buena Rd)

(Funds) (Funds)

HOV Lanes, Mussel Shoals to 
Casitas Pass Road

(Funds) (Funds)

(Voted)

Corridor Summary

I-880 Widening (SR 237 to 
US 101)

 $       1,470 

Highway 1 Soquel to Morrissey 
Auxiliary Lanes

(Funds)

(Voted)
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State Route 99 (SR99) 

Bond Program  
Report  

 
 
 

  Quarterly Report to the
  California Transportation

Commission



State Route 99 Corridor Program Status 
First Quarter FY 2009-10

 
In the State Route 99 Corridor bond program budget, $832 million is to be allocated for construction.  
There is also $20 million set aside for bond administrative costs.  The balance of $148 million is for 
non-construction funded project components including right of way capital and engineering support 
costs.  To date, $27 million has been allocated.  The total of $27 million committed or delivered to 
date utilizes three percent of the available program funds.   
 

 SR99 Bond Construction Allocations (millions) Projects by Phase 
 

$0

$100

$200

$300

$400

Base $62 $275 $158 $337 $832

Approved $62 $299 $134 $337 $832

Allocated $0 $0 $0 $0 $0

08-09 09-10 10-11 11-12 Total

    
 

 SR99 Bond Funds Committed (millions) Completed Phases 
 

                                                                               
 Component  Available Allocated Percent Phase                     Projects      Percent 
 Construction $    832 $     0 0% Environmental 11 85% 
 Non-Construction       Design 1 8% 
  RW Capital $      54   $    10     19% Bid Phase 0 0% 
  Support $      94 $   17 18% Construction 0 0% 
Subtotal $    148 $   27  18% 
Bond Administration $      20                   
 Program Total $ 1,000 $   27 3% 
 
 

77%

15%

8%

Environmental

In Design

Vote Pending
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State Route 99 Corridor Program Progress Report 
First Quarter FY 2009-10

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission.  The 
projects adopted into the program have a current 
approved overall value of $1.334 billion including 
SR99 bond funds for $980 million.   

 

# Co Rte Project S
co

p
e 

B
u

d
g

et
 

S
ch

ed
u

le
 

Phase % 
          
1 But 99 Butte SR99 Chico Auxiliary Lanes       Design 67 
           
2 Fre 99 Island Park 6-Lane       Environmental 90 
           
3 Mad 99 Reconstruct Interchange at Ave 12       Design 25 
           
4 Mer 99 Arboleda Road Freeway       Design 97 
           
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design 90 
           
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Design 90 
           
7 Sac 99 SR 99 / Elverta Road Interchange       Design 10 
           
8 SJ 99 SR 99 (South Stockton) Widening       Design 30 
           
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Environmental 90 
           

10 Sut 99 SR 99 / Riego Road Interchange       Design 35 
           

11 Sut 99 Sutter 99 Segment 2       Vote Pending  
           

12 Teh 99 Los Molinos         Design     50
           

13 Tul 99 Goshen to Kingsburg 6-Lane       Design 90 
            

Legend   No known scope, budget or schedule issues. 
     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 11 projects have completed the 
preliminary engineering and environmental 
evaluation phase, and are currently being 
designed to prepare plans for construction.  One 
project has completed design and in June it was 
placed on the pending vote list.  It had been 
anticipated that the first SR99 Corridor project 
would of gone to construction in August 2009, but 
it is now being delayed pending sufficient funds to 
make an allocation.  
 
FY 2009-10 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR99 Corridor program.   
To date, in FY 2009-10 two projects have 
completed the preliminary engineering and 
environmental milestone. 
 
First Quarter FY 2009-10 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

Mad 99 Reconstruct Interchange at Ave 12 Environmental 

Sac 99 SR 99 / Elverta Road Interchange Environmental 

 
Program Management 
The Commission at the October meeting recently 
approved the one project colored red.  The other 
two projects with variances, one will be submitted 
to the commission for approval shortly, and the 
other will program TE funds. 

California Department of Transportation FY 2009-10 First Quarter Report

Proposition 1B State Route 99 Corridor
PagePage 2 of 6



The California Department of Transportation

First Quarter FY 2009-10

State Route 99 Program Delivery Report  13 Planned Deliveries

PROJE
CT N

UM
BER

PROJE
CT

DIS
TRIC

T

COUNTY

ROUTE

TOTAL P
ROJE

CT C
OST 

($
1,

00
0's

)

SR99
 P

ROJE
CT C

OST

($
1,

00
0's

)

PROJE
CT D

ESCRIP
TIO

N

END E
NVIR

ONM
ENTAL

END D
ESIG

N

END R
IG

HT O
F W

AY

AW
ARD

CCA

  LEGEND Milestone Completed        Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded        Awarded ahead of Schedule Award Behind Schedule
Award delay due to availability of Bond funds

1 3A042 03 But 99  $         39,520  $     23,520 
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

05/01/10 06/01/10 12/01/10 10/15/13

2 44260 06
Fre
Mad

99  $         93,000  $     93,000 Island Park 6-Lane 04/01/10 03/01/12 05/01/12 09/01/12 07/01/16

3 47100 06 Mad 99  $         68,000  $     48,400 
Reconstruct Interchange at 
Avenue 12 

05/01/12 07/01/12 10/01/12 11/01/15

4 41570 10 Mer 99  $       176,787  $   140,300 Arboleda Road Freeway 01/02/10 01/02/10 05/18/10 06/01/13

5 41580 10 Mer 99  $       118,720  $   108,000 
Freeway Upgrade & Plainsburg 
Road I/C

09/01/10 09/01/10 01/18/11 02/01/14

6 3E390 03 Sac 99  $           8,500  $       6,860 
Add Aux Lane Calvine to North of 
Mack Rd on 99

12/01/09 07/01/10 07/15/10 01/15/12

7 37150 03 Sac 99  $         30,200  $     19,110 SR 99/Elverta Rd. Interchange 12/01/10 12/01/10 05/01/11 01/01/13

8 3A100 10 SJ 99  $       250,500  $   153,900 SR 99 (South Stockton) Widening 02/01/12 01/15/12 05/15/12 06/01/15

9 0E610 10 SJ 99  $       250,000  $   133,000 
SR 99 Widening in Manteca and 
San Joaquin

02/01/10 10/01/11 09/01/11 03/01/12 07/01/15

10 40660 03 Sut 99  $         31,020  $     19,110 SR 99 / Riego Road Interchange 01/01/11 03/15/11 05/01/11 01/01/13

11 1A432 03 Sut 99  $         88,726  $     73,500 Sutter 99 Segment 2 11/15/09 07/15/10 04/01/14

12 4C580 02 Teh 99  $           6,400  $       4,900 Los Molinos 01/24/10 04/28/10 08/01/11

13 32450 06 Tul 99  $       172,824  $   156,400 Goshen to Kingsburg 6-Lane 02/01/10 03/01/10 07/01/10 08/01/13

1,334,197$     980,000$    Total Cost
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SR99 Project Action Plan Report 
First Quarter FY 2009-10

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

2 6 Fre 99 Island Park 6-Lane $ 93,000 $ 93,000 SR99 Program Amendment 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 SR99 Program Amendment 
12 2 Teh 99 Los Molinos $ 4,900 $ 6,400 Program TE, ARRA funds 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

3 6 Mad 99 Reconstruct Interchange at Ave 12 $ 48,400 $ 68,000 Cost 
 

Project Action Plan: 

Action plan transfers Design savings to cover PAED cost overrun.  A CMIA Baseline Agreement amendment was approved 
at the September 2009 Commission meeting.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

6 3 Sac 99 Add Aux Ln Calvine to N Mack Rd on SR99 $ 6,860 $ 8,500 Cost 
 

Project Action Plan: 

Project action plan increases the Construction Capital budget by using savings on other project components, particularly 
PAED and Right of Way Capital components.  A CMIA Baseline Agreement amendment was approved at the September 
2009 Commission meeting.   
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

8 10 SJ 99 SR99 South Stockton Widening $ 153,900 $ 250,500  Cost 
 

Project Action Plan:   

Project action plan addresses $2.949 million cost over-run in PA&ED by utilizing R/W Capital savings. Updated support 
resources identified additional funding needs in PS&E ($4.681 million), R/W Support ($4.4 million), and Construction 
Support ($5 million). The action plan transfers $12.03 million from R/W Capital savings to cover the over-expenditures in 
PA&ED and the projected funding needs in PS&E and R/W Support.  A CMIA Baseline Agreement amendment was 
approved at the September 2009 Commission meeting.   
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 Cost, Scope, Schedule 
         
Project Action Plan: 

A right of way allocation of STIP funds was requested in January 2009 in order for BCAG to initiate acquisition of right of 
way parcels and keep the project on schedule.  Several months have passed, and BCAG is now proposing to utilize CMAQ 
funds and redistribute RW funds to add back scope (southbound auxiliary lane) that was previously deleted.  The additional 
scope results in a cost increase for design and construction capital costs.  The added costs can be funded within the overall 
project budget including the CMAQ funds added to the project.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

2 6 Fre 99 Island Park 6-Lane $ 93,000 $ 93,000 Cost 
 

Project Action Plan:  

Action plan transfers Design savings to cover the PAED cost overrun.  The project action plan also proposes to stage 
construction of the project by splitting a portion of work (non river impacting work) to be delivered earlier; and delivers the 
remaining portion of work on the same schedule as approved in the baseline agreement.  A CMIA Baseline Agreement 
amendment was approved at the October 2009 Commission meeting.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 

12 2 Teh 99 Los Molinos $ 4,900 $ 6,400 Cost, Scope, Schedule  
      
Project Action Plan: 

Previously the project was identified as having right of way support and capital variances.  The reason for the Right of Way 
Capital (SR99) shortfall is that at programming, the details regarding the quantity of parcels, business sign relocations and 
utility hook ups was not adequately known.  In addition, a number of transportation enhancements (support and capital 
components) are being added to the project.  The Department also wants to accelerate the delivery of portions of this 
project.  In order to advance the majority of work, the project is being split into two projects.  Project 1 will deliver all the 
traffic calming, bicycle and pedestrian safety, traffic signal and most of the drainage improvements one year early.  Project 2 
will be delivered four months later than the approved CMIA baseline dates and is being split out from Project 1 because of 
the significant environmental work and permits associated with a portion of the drainage work.  Phase 1 will also include 
Tehama County ARRA TE capital construction and RIP TE funds.  In addition, to match recently adjusted speed limit signs 
and maximize visibility to approaching vehicles, locations of the radar feedback signs had to be adjusted. 
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 BCAG  $           -  $           - BCAG  $    4,515  $    2,931 BCAG  $            -  $          -  $       1,653  $           - BCAG  $           -  $          -  $        33,352 $               - 

2 06 Fre 99 Island Park 6-Lane Caltrans  $    2,300  $    3,111 Caltrans  $    5,800  $    1,532 Caltrans  $       700  $          -  $       1,600  $           - Caltrans  $    7,600  $          -  $        75,000 $               - 

3 06 Mad 99 Caltrans  $    2,000  $    1,628 Caltrans  $    4,000  $         27 Caltrans  $       500  $          -  $       6,700  $           4 Caltrans  $    4,800  $          -  $        50,000 $               - 

4 10 Mer 99 Arboleda Road Freeway Caltrans  $    4,917  $    4,293 Caltrans  $    6,400  $    4,382 Caltrans  $     1,570  $  1,058  $     24,900  $       273 Caltrans  $  12,000  $          -  $      127,000 $               - 

5 10 Mer 99 Caltrans  $    3,243  $    2,733 Caltrans  $    5,300  $    3,382 Caltrans  $       700  $     175  $       6,477  $         15 Caltrans  $    8,300  $          -  $        94,700 $               - 

6 03 SAC 99 Caltrans  $       300  $       277 Caltrans  $       800  $       786 Caltrans  $         75  $         9  $           15  $           - Caltrans  $       750  $          -  $          6,560 $               - 

7 03 Sac 99 Sac Co  $    1,000  $    1,000 Sac Co  $    1,800  $       125 Sac Co  $            -  $          -  $       3,000  $         10 Sac Co  $           -  $          -  $        24,400 $               - 

8 10 SJ 99 Caltrans  $    6,030  $    6,030 Caltrans  $    8,000  $    2,279 Caltrans  $     7,000  $  1,446  $     59,970  $       119 Caltrans  $  15,500  $          -  $      154,000 $               - 

9 10 SJ 99 SJCOG  $    3,600  $    3,316 SJCOG  $    8,000  $       500 Caltrans  $     2,700  $          -  $     12,500  $           - Caltrans  $  10,400  $          -  $      212,800 $               - 

10 03 Sut 99 Sut Co  $       520  $       520 Caltrans  $    2,500  $       943 Caltrans  $       500  $       89  $       3,200  $           1 Caltrans  $    3,000  $          -  $        21,300 $               - 

11 03 Sut 99 Caltrans  $           -  $           - Caltrans  $    3,600  $    1,838 Caltrans  $       750  $     275  $       4,250  $       688 Caltrans  $    7,000  $          -  $        73,126 $               - 

Caltrans  $       350  $       347  $       430  $       314 Caltrans  $         35  $     111  $          100  $         41  $       685  $          -  $          4,800 $               - 

(Funds) (Funds) ( Funds ) (Funds) ( Funds )

13 06 Tul 99 Caltrans  $    2,390  $    2,678 Caltrans  $    8,000  $    3,573 Caltrans  $       600  $     243  $       1,834  $         77 Caltrans  $  10,000  $          -  $      150,000 $               - 

Caltrans Caltrans

Reconstruct Interchange at 
Avenue 12 

Butte SR 99 Chico Auxilliary 
Lanes - Phase II

Add Aux Lane Calvine to 
North of Mack Rd on 99

Los Molinos

SR 99 Widening in Manteca 
and San Joaquin

SR 99 / Riego Road 
Interchange

12 02 Teh 99

( Proj )

Goshen to Kingsburg 
6-Lane

Freeway Upgrade & 
Plainsburg Road I/C

SR 99/Elverta Rd. 
Interchange

Sutter 99 Segment 2

SR 99 (South Stockton) 
Widening

Design Support 
(1,000's)

Right of Way (1,000's) Construction (1,000's)

Support Capital Support Capital

( < 120% )

State Route 99 Bond Program Project Expenditures

First Quarter FY 2009-10
 Within budget conditions (green) -        
 Estimated cost < or = budget
 No CTC action required (blue)
 Within 120% at vote
 Post vote          overall costs under budget

 Potential cost overrun conditions (yellow) -          
 Estimated cost STIP funded component between 100-120% budget
 Estimated cost Bond funded component > 100% budget            
 Estimated cost other funded component > 100% budget            

 Cost overrun conditions  (red) -          
 Estimated or actual cost STIP funded component > 120% budget             
 Actual cost Bond funded component > 100% budget
 Actual cost other funded component > 100% budget                
 Actual Stip funded cost after vote > 120% budget

( Voted ) indicates cost is STIP funded and adjustments if necessary were made at vote.
( Loc ) indicates component is local funded, and local funds will supplement budget.

  Cost Management Action Plan notes:  
  ( <120% ) indicates cost is STIP funded and within 120%, no adjustment required         
  ( Proj ) overall project costs within budget, amendment to transfer savings to overruns.
  ( Funds ) indicates project needs to supplement budget, amendment to Commission for approval.

Project
Environmental (PAED) 

Support (1,000's)
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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2009-10 

 
The purpose of this report is to provide 
information on program delivery status of 
the Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported that 53 out of the 479 bridges 
adopted by the Commission were identified 
as not needing bond funds.  Therefore, this 
report will reflect the program delivery of 
426 bond bridges from here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The 
Prop 1B LBSRP budget of $125 million is to 
be allocated to provide the 11.47 percent 
required local match for right of way and 
construction phases of remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set 
aside for bond administrative costs.  An 
additional $32.9 million state match through 
annual exchange of a portion of local share of 
funds received from federal Highway Bridge 
Program (HBP) funds is also available to 
accommodate part of the current $38.3 million 
shortfall in required local match needs.  
Consistent with the Local Bridge Seismic 
Retrofit Guidelines adopted by the 
Commission, the Department of 

Transportation (Department) sub-allocates 
bond funds on a first come, first serve basis, 
for new phases of right of way and 
construction work. 
 
The Commission has allocated $13.5 million 
bond funds for Fiscal Year (FY) 2007-08 and 
$21 million bond funds for FY 2008-09.  
Consistent with the Local Bridge Seismic 
Retrofit Guidelines, the Department has 
exchanged $24.3 million of local share of 
funds received through the federal HBP for 
state funds to accommodate local match 
needs for Bay Area Rapid Transit District 
(BART) bridges.  To date, $6.9 million of State 
match have been sub-allocated to BART and 
$15.2 million of seismic bond funds have been 
sub-allocated to other local agencies. 
 
This report satisfies the Commission’s 
quarterly reporting requirement for Proposition 
1B Quarterly Report on the LBSRP. 
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Local Bridge Seismic Retrofit Program Progress Report
 
Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 419 bridges, the design 
phase has been completed on 136 
bridges, construction is underway on 113 
bridges, and retrofit is complete on 23 
bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2009 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies identified 98 projects in the 
attached list to be delivered in FFY 2008-
09. Subsequently, sixty-one of these 
projects were reprogrammed in future 
years within the Federal Transportation 
Improvement Program (FTIP) as 
requested by local agencies.  Upon further 
review, nine projects were authorized for 
funding in the previous fiscal year. 
 
As of September 30, 2009, the 
Department has sub-allocated $2.9 million 
of bond and $8.9 million of State match 
(based on project authorized) to 21 
projects in the FY 2008-09.  Twenty 
projects were authorized for construction 
and one project was authorized for right of 
way.  Eight projects totaling $2.1 million 
were not included in the original 98 
projects and received advanced sub-
allocation.  Thirteen projects programmed 
for right of way and one project 

programmed for both right of way and 
construction in FY 2008-09 did not come 
in for sub-allocation.  The Department will 
reprogram these projects when completed 
packages requesting right of way or 
construction authorization is received. 
 
In FFY 2009, construction contracts were 
awarded for 21 bridges, the pre-strategy 
phase was completed for two bridges,  
final design was completed on 30 bridges, 
3 bridges did not need retrofitting (moved 
to completed phase), request to proceed 
to construction phase was authorized for 
30 bridges, and the construction phase 
has been completed on 16 bridges.  
 
 
Fourth Quarter FFY 2009 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
 

Local 
Agency 

Br. No. Project Milestone 

BART 
M-Line  

Arial 
Eight  bridges 

Project 
Advanced to 
Construction 

BART 
R Line 

Stations 
Three bridges 

Project 
Advanced to 
Construction 

Los Angeles 53C1184 4th Street  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0897 S.P.T.C. RR 
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0138 Union Pacific Railroad 
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C1909 At & SF RR  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0531 AT & SF RR  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0178 Valley Blvd  
Project 
Advanced to 
Construction 
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Los Angeles 
County 

53C0810 UP/SPTC RR  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0377 Foothill Blvd  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0070 East Fork Road  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0594 Long Beach Boulevard 
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0596 AT & SF RR  
Project 
Advanced to 
Construction 

Los Angeles 
County 

53C0590 
UP  RR Over Willow 
Street 

Project 
Advanced to 
Construction 

Oakland 33C0181 East 14th Street  
Project 
Advanced to 
Construction 

Oakland 33C0182 Est 12th Street  
Project 
Advanced to 
Construction 

Yolo County 22C0074 County Road 57  
Project 
Advanced to 
Construction 

King City 44C0059 First Street Complete 
Los Angeles 
County 53C0031 

 

Alondra Boulevard 
Complete 

Los Angeles 
County 53C0329 Garey Avenue Complete 
Los Angeles 
County 53C0458 Union Pacific Railroad Complete 
Los Angeles 
County 53C0592 Cherry Avenue Complete 
Los Angeles 
County 53C0671 Azusa Canyon Road Complete 
Los Angeles 
County 53C0864 

Martin Luther King Jinior 
Avenue 

Complete 
Los Angeles 
County 53C0916 First Street Complete 
Los Angeles 
County 53C0918 First Street Complete 
Los Angeles 
County 53C0951 Garey Avenue Complete 
Los Angeles 
County 53C1577 Oleander Avenue Complete 
Los Angeles 
County 57C0015 North Harbor Drive Complete 
San Benito 
County 

43C0043 Lone Tree Road Complete 
San Lois 
Obispo 
County 

49C0338 Moonstone Beach Drive Complete 

 

 
Program Management 
 
Each project in the LBSRP is being 
monitored at the component level for 
potential scope, cost, and schedule changes 
to ensure timely delivery of the full scope as 
approved and adopted.  Due to the size and 
flexibility available for this program, 
implementation of the corrective action plan 
requires updating the Local Assistance 
Online Data Input System (LA-ODIS) and 
training the local agencies on the new 
procedures.  The Department will provide 
the corrective actions when LA-ODIS 
updates are implemented. The Department 
approved all of the forecasted delivery dates 
based on data submitted by local agencies 
during the October 2009 LA-ODIS update 
without requiring Scope/Cost/Schedule 
Change Request (Exhibit 6-D) submittals.  
This is a one-time exception.  Any changes 
to the project delivery schedule after 
October 2009 will require Exhibit 6-Ds. 

  
 
 
 
 
 
 



California Department of Transportation FY 2009-10 First Quarter Report 
 

 

  
LBSRP Bond and State Capital Allocations (millions) 

 

$0

$30

$60

$90

$120

$150

$180

Baseline (Bond) $24.40 $17.40 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $155.20

Allocated (Bond) $13.50 $21.00 $34.50

Sub-Allocated (Bond) $12.06 $3.11 $15.17

Allocated (State) $0.00 $24.30 $24.30

Sub-Allocated (State) $0.00 $6.90 $6.90

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 Total

Funds are being tracked based on Federal Fiscal Year. Sub-Allocation is based on approved program supplement. 
 
 

Number of Bond Funded Bridges by Phase 

  
 

66%

2%

5%
27%Pre-Strategy

Post-Strategy

Under Construction

Completed

 
 
 
 
 
 
 
 
 
       

                                                          

                         

Bond Funds Committed and Expended (millions) 

Component Available Allocated Expended* 
LBSRP Bond RW & Const. $122.5 $34.5 $15.2 

State RW & Const. $32.9 $24.3 $6.9 
LBSRP Bond Support $2.5   

Total $157.9 $58.8 $22.1 
 *Total expended funds are lower than indicated in the previous quarterly report as a result of funds being  
 deobligated due to low bids received. 
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

  *For this summery status, Los Angeles Region includes bridges owned by City and County of Los 
Angeles. In the Delivery Report, Bridges listed under Los Angeles County includes bridges belonging 
to other agencies in Los Angeles County that the County has accepted responsibility to retrofit. 
**29 BART bridges in Pre-Strategy and 13 BART bridges in Post-Strategy were de-federalized. 

Agency Group 
Number of 
Agencies 

Bridges in 
Pre-Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region* 
(CITY and County) 2 0 16 34  14 64 

Department of Water 
Resources 1 0 23 0 0 23 

BART 1 0 120 62  3 185 
All Other Agencies 59 7 124 17 6 154 

       
Total 63 7 283 113 23 426 

       
Status per June 

2009 Report 63 7 303 104 12 426 
Status per Year-

End Report for FFY 
2008 63 **38 **327 99 4 468 
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LBSRP Delivery Report
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $1,485,365 10/30/07 7/17/09 2/1/10 9/30/10   50% ROW 

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 9/30/11 9/30/10 4/30/12
Design Phase 

Started

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 6/30/10 4/30/12  75% Design  

01 Humboldt County 04C0207 Williams Creek Road $0 $114,700 9/30/98 9/30/09 4/1/10 4/30/11 100% Design

01 Mendocino County 10C0034 Eureka Hill Road $17,200 $321,160 6/16/08 10/18/10 5/2/11 3/1/13  5% Design  

01 Mendocino County 10C0048 Moore Street $11,470 $183,520 6/16/08 6/14/10 5/2/11 9/30/12  5% Design  

01 Mendocino County 10C0084 School Way $13,191 $445,070 9/25/09 12/1/10 8/15/11 11/30/12
Design Phase 

Started

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/12 10/1/12 6/30/14
Design Phase 

Started

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/12 10/1/12 12/1/14
Design Phase 

Started

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 12/31/10    64% Construction

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 6/18/02 11/1/06 11/1/06 12/31/10    64% Construction

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 3/25/97 6/30/10 12/30/10 4/30/13  25% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 12/30/09 4/30/10 4/30/11
 90% Design 20% 

ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 12/30/09 12/30/10 4/30/13  60% Design  

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/1/11 2/1/11 6/30/15
60% Strategy   

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 5/30/11 6/30/11 10/30/13
 60% Design 10% 

ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 5/30/11 6/30/11 5/30/13
 50% Design 10% 

ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,588,000 6/24/08 10/15/09 10/15/09 3/30/11 100% Design

03 Yolo County 22C0074 County Road 57 $0 $231,120 ▲ 9/9/09 12/30/08 6/30/12 Waiting Award

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete

04 Alameda County 33C0026 High Street $0 $155,939 6/30/97 12/1/08 6/30/09 12/31/09 Waiting Award

04 Alameda County 33C0027 Park Street $0 $94,818 6/30/97 12/1/08 12/19/08 12/31/09 Waiting Award

04 Alameda County 33C0147 Fruitvale Avenue $0 $64,806 6/30/97 5/30/10 5/10/10 4/30/11  70% Design  

04 Alameda County 33C0237 Elgin Street $0 $15,198 6/30/97 5/30/11 5/30/11 12/30/11  70% Design  

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 1/26/10 6/7/10 1/25/12
 95% Design 75% 

ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 10/30/09 12/31/09 12/31/10  76% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 3/1/10 No R/W 12/1/11
Design Phase 

Started

04 Fremont 33C0128 Niles Boulevard $0 $2,221,452 6/9/99 12/31/09 3/1/10 11/30/10  70% Design  

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 12/31/12 12/31/11 9/30/15
Design Phase 

Started

04 Larkspur 27C0150 Alexander Avenue $0 $352,393 12/31/09 3/31/11 9/30/10 9/30/12
75% Strategy 10% 

Design  

04 Oakland 33C0030 Embarcadero Street $2,868 $1,799,668 6/30/97 6/30/10 12/31/10 12/31/12  65% Design  

04 Oakland 33C0148 23rd Avenue $4,588 $705,515 6/30/97 6/30/10 8/31/10 12/31/11  90% Design  

04 Oakland 33C0178 Park Boulevard $0 $147,593 6/30/97 12/31/09 3/31/10 9/30/11  90% Design  

04 Oakland 33C0179 Park Boulevard $0 $77,682 6/30/97 12/31/09 3/31/10 9/30/11  90% Design  

04 Oakland 33C0180 Park Boulevard $0 $78,548 6/30/97 12/31/09 3/31/10 9/30/11  90% Design  

04 Oakland 33C0181 East 14th Street $0 $484,034 12/15/04 12/31/08 9/30/12 Construction 

04 Oakland 33C0182 East 12th Street $0 $1,219,261 12/15/04 12/31/08 9/30/12 Construction 

04 Oakland 33C0202 Hegenberger Road $4,588 $1,436,242 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

04 Oakland 33C0215 Leimert Boulevard $0 $557,968 6/30/97 6/30/10 9/30/10 3/31/12  90% Design  

04 Oakland 33C0238 Campus Drive $0 $345,533 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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04 Oakland 33C0253 Coliseum Way $4,588 $440,816 6/30/97 3/31/10 6/30/10 12/31/11  90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/10 12/31/10 9/30/13
 80% Design 10% 

ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/10 9/30/10 9/30/13  50% Design  

04
Peninsula Joint Powers 
Board 34C0051 Quint Street $0 $198,219 8/31/01 12/31/10 No R/W 12/31/12 35% Design

04
Peninsula Joint Powers 
Board 34C0052 Jerrold Avenue $0 $44,200 8/31/01 1/31/10 No R/W 6/30/11  65% Design  

04
Peninsula Joint Powers 
Board 35C0087 Tilton Avenue $0 $133,054 8/31/01 9/30/09 3/31/11 100% Design

04
Peninsula Joint Powers 
Board 35C0090 Santa Inez Avenue $0 $137,971 8/31/01 9/30/09 3/31/11 100% Design

04
Peninsula Joint Powers 
Board 35C0091 East Poplar Avenue $0 $169,896 8/31/01 9/30/09 3/31/11 100% Design

04
Peninsula Joint Powers 
Board 35C0161

Southern Pacific Transportation 
Company $0 $137,449 8/31/01 9/30/09 3/31/11 100% Design

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 11/30/09 3/28/10 2/15/10 7/30/10 45% Strategy   

04
San Francisco Bay Area 
Rapid Transit District BART

156 Bridges (42 Removed, 114 
Progressing) $1,064,877 $6,784,074 12/30/07 8/30/10 1/30/10 9/30/13

 80% Design 80% 
ROW 

04
San Francisco Bay Area 
Rapid Transit District BART 71 Bridges $606,832 $7,184,967 3/30/06 4/30/10 12/30/09 8/30/11

 95% Design 95% 
ROW 9% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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04
San Francisco County 
Transportation Authority 34U0003

San Francisco & Approach 
Structures $0 $18,000,000 NoData 2/1/12 2/1/12 9/30/14

80% Strategy   

04
San Francisco 
International Airport 35C0133 Departing Flight Traffic $10,000 $2,721,335 4/30/98 8/30/08 1/30/09 6/30/12 Waiting Award

04 San Jose 37C0052L Southwest Expressway $0 $23,068 5/31/07 2/12/08 ▲ Project Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $33,078 8/31/07 4/10/08 ▲ Project Complete

04 San Jose 37C0732 East William St $0 $12,027 8/31/07 4/10/08 ▲ Project Complete

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,070 4/5/02 12/31/06 ▲ Project Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/11 12/30/10 6/15/13 20% Design

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,771 2/28/02 1/30/06 ▲ Project Complete

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,512 12/31/02 12/31/06 ▲ Project Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 6/1/11 1/1/12 11/1/12  10% Design  

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/11 12/1/11 5/1/13 Request Re-Strategy

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/12 5/1/12 10/15/16  5% Design  

04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/10 6/1/11 11/1/12  50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/10 Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 10/1/11 12/1/11 10/1/13  15% Design  

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/11 1/1/15 1/1/15 11/1/16 0% Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16 0% Strategy

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16  50% Design  

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 6/1/09 12/1/12 12/1/12 10/1/15 Request Re-Strategy

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 7/30/10 5/29/10 12/30/12
 55% Design 95% 

ROW 

04 Union City 33C0223 Whipple Road $0 $74,899 4/7/09 1/30/10 1/29/10 10/31/11  90% Design  

04 Vallejo 23C0152 Sacramento Street $0 $1,098,138 4/1/10 10/1/11 No R/W 10/1/14 Request Re-Strategy

05 King City 44C0059 First Street $0 $39,342 2/3/02 2/4/08 4/30/08 ▲ Project Complete

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 7/1/10 7/1/10 8/1/12  40% Design  

05 Monterey County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 1/1/13 1/1/13 4/1/15
Design Phase 

Started

05 Monterey County 44C0115 Schulte Road $0 $508,121 6/15/09 10/31/09 11/15/11   80% ROW 

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 7/1/10 7/1/10 12/31/11  40% Design  

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 7/10/09 12/31/09 12/31/11   90% ROW 

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 1/30/10 1/30/11 6/30/12
Design Phase 

Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/1/94 8/25/94 2/1/06 ▲ Project Complete

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,820 2/28/97 4/7/08 3/17/08 ▲ Project Complete

05 Santa Barbara 51C0144
Southern Pacific Transportation 
Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $137,640 4/30/10 3/31/11 12/31/11 9/30/13 15% Strategy

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 7/30/08 7/30/10 6/14/11 7/15/12  10% Design  

05 Santa Barbara County 51C0002 San Marcos Road $573 $141,654 3/30/08 5/15/10 5/15/10 1/15/11  35% Design  

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 12/30/09 6/30/12 1/30/14  55% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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05 Santa Barbara County 51C0014 Jalama Road $0 $82,924 3/30/08 10/7/09 6/30/10 100% Design

05 Santa Barbara County 51C0016 Jalama Road $0 $112,142 7/30/08 10/7/09 6/30/10 100% Design

05 Santa Barbara County 51C0017 Jalama R0ad $0 $128,138 7/30/08 4/30/10 4/30/10 6/15/11  35% Design  

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $5,735 $130,086 7/30/08 7/30/10 7/30/10 4/30/11  25% Design  

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 8/30/10 2/28/11 1/30/12
Design Phase 

Started

05 Santa Barbara County 51C0173 Santa Rosa Road $2,179 $145,000 7/30/06 2/15/10 2/15/10 10/30/10  90% Design  

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 11/27/09 4/30/10 No R/W 9/1/12 75% Strategy   

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 12/1/09 4/1/10 1/30/12
Design Phase 

Started

05 Solvang 51C0008 Alisal Road $0 $46,701 6/30/10 No R/W 12/31/11
Design Phase 

Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220 8/12/98 6/30/10 No R/W 7/1/11  80% Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220 8/12/98 6/30/10 No R/W 7/1/11  80% Design  

06
Department of Water 
Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 9/30/10 9/30/10 9/30/11

Design Phase 
Started

06
Department of Water 
Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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06
Department of Water 
Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/12

Design Phase 
Started

06
Department of Water 
Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 9/30/11

Design Phase 
Started

06
Department of Water 
Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 9/30/10 9/30/10 9/30/11

Design Phase 
Started

06
Department of Water 
Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 9/30/10 9/30/10 9/30/11

Design Phase 
Started

06
Department of Water 
Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 9/30/10 9/30/10 9/30/11

Design Phase 
Started

06
Department of Water 
Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 45C0124 30th Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06
Department of Water 
Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 9/30/10 9/30/10 10/31/11

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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06
Department of Water 
Resources 50C0113 Elk Hills Road $0 $0 11/1/07 Bridge Removed

06
Department of Water 
Resources 50C0123 Old River Road $0 $17,205 11/1/07 9/30/10 9/30/10 10/31/11

Design Phase 
Started

06 Fresno County 42C0098 South Calaveras Avenue $0 $45,880 5/27/97 9/30/10 No R/W 9/30/12
Design Phase 

Started

06 Fresno County 42C0280 West Althea Avenue $0 $57,350 4/1/10 9/28/10 No R/W 1/30/12 5% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $57,350 4/1/10 9/28/10 No R/W 1/30/12 5% Strategy   

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 12/31/10 10/31/10 12/31/12
Design Phase 

Started

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 9/6/10 No R/W 5/3/13  53% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 9/30/12    1% Construction

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 12/31/09 9/30/10 9/30/13  75% Design  

07 Los Angeles 53C1010 North Main Street $0 $723,595 10/3/02 1/2/08 9/28/12    1% Construction

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 5/1/12    1% Construction

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 8/1/11 Waiting Award

07 Los Angeles 53C1362 Vanowen Street $0 $208,754 4/2/03 2/28/08 3/1/08 5/1/12 Waiting Award

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 12/30/11    5% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 1/31/12 No R/W 2/3/14  20% Design  

07 Los Angeles 53C1880 Sixth Street $9,386,245 $27,299,678 6/30/04 12/2/10 3/4/13 12/30/16 55% Design

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 6/1/10 9/30/10 7/1/13 90% Design

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 6/1/10 No R/W 7/1/13 90% Design

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 6/1/10 9/30/10 7/1/13 90% Design

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 6/1/10 9/30/10 7/1/13 90% Design

07 Los Angeles County 53C0007 East Fork Road $0 $181,339 7/9/01 10/29/09 4/16/09 4/30/12 90% Design

07 Los Angeles County 53C0031 Alondra Boulevard $0 $35,022 4/14/01 1/29/07 6/12/07 ▲ Project Complete

07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536 ▲ 1/28/10 2/11/10 9/1/12  75% Design  

07 Los Angeles County 53C0082 Washington Boulevard $0 $17,308 6/30/96 5/14/08 6/24/08 4/30/10    75% Construction

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 2/25/10 1/31/12   55% ROW 

07 Los Angeles County 53C0085 Florence Avenue $0 $32,043 4/25/95 7/1/08 7/11/08 10/31/10    50% Construction

07 Los Angeles County 53C0106 Imperial Highway $0 $120,043 4/24/01 1/29/07 7/18/07 ▲ Project Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $5,843 8/8/01 1/8/08 3/9/09 3/30/11    5% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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07 Los Angeles County 53C0139 College Park Drive $0 $15,013 5/19/02 1/29/07 6/24/08 10/30/10    80% Construction

07 Los Angeles County 53C0178 Valley Boulevard $0 $337,380 ▲ 9/8/08 5/20/09 3/31/11    5% Construction

07 Los Angeles County 53C0261 Avalon Boulevard $0 $23,581 11/1/95 5/14/08 7/7/08 5/30/10    70% Construction

07 Los Angeles County 53C0266 Willow Street $0 $32,852 4/30/95 1/25/07 7/6/07 ▲ Project Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $465,526 4/8/97 11/27/07 7/10/08 5/30/11    35% Construction

07 Los Angeles County 53C0329 Garey Avenue $0 $31,207 1/28/02 2/5/07 4/24/08 ▲ Project Complete

07 Los Angeles County 53C0375 Foothill Boulevard $0 $288,959 7/9/01 9/3/09 10/5/09 4/30/12 100% ROW

07 Los Angeles County 53C0377 Foothill Boulevard $0 $101,317 5/13/01 10/29/08 2/4/09 1/31/11    5% Construction

07 Los Angeles County 53C0445 Slauson Avenue $0 $267,255 8/3/97 2/5/07 12/14/07 9/30/10    75% Construction

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234 5/5/02 9/6/07 4/24/08 ▲ Project Complete

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 1/17/08 3/24/09 10/30/12 Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $59,999 5/29/01 9/6/07 4/25/08 12/30/09    85% Construction

07 Los Angeles County 53C0495 Irwindale Avenue $0 $11,682 5/29/01 2/5/07 6/29/07 ▲ Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante Fe 
Railroad $0 $121,983 10/14/97 12/18/08 4/10/09 9/30/11    5% Construction

07 Los Angeles County 53C0575 Artesia Boulevard $0 $66,627 7/9/01 2/11/07 7/3/08 5/30/10    75% Construction

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $10,006 10/14/97 12/22/08 5/27/09 3/31/11    5% Construction

07 Los Angeles County 53C0592 Cherry Avenue $0 $8,106 10/14/97 12/27/07 5/5/08 ▲ Project Complete

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $17,401 4/20/02 2/5/07 4/9/09 3/30/11    5% Construction

07 Los Angeles County 53C0596
Atchinson, Topeka, & Santa Fe 
Railroad $0 $27,982 5/23/01 10/3/07 7/29/09 3/31/11    5% Construction

07 Los Angeles County 53C0599 Alameda Street $0 $409,476 ▲ 6/30/10 9/30/10 1/31/13  10% Design  

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,058 4/30/01 1/28/07 6/29/07 ▲ Project Complete

07 Los Angeles County 53C0784 At&Sf Rr $0 $0 Bridge Removed

07 Los Angeles County 53C0807 Avenue T $0 $123,439 5/23/01 10/3/07 4/24/08 3/30/11 5% Construction

07 Los Angeles County 53C0810
Southern Pacific Transportation 
Company Railroad $0 $27,452 5/5/02 7/21/08 4/10/09 3/31/11    5% Construction

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $49,332 5/12/02 1/28/07 9/18/07 ▲ Project Complete

07 Los Angeles County 53C0867 Soto Street $0 $380,032 7/21/96 10/3/07 4/25/08 5/30/11 Waiting Award

07 Los Angeles County 53C0884 Ocean Boulevard $0 $0 Bridge Removed

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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07 Los Angeles County 53C0885 Long Beach Freeway $0 $33,263 10/29/00 10/3/07 7/7/08 10/30/10 70% Constuction

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $236,625 4/30/02 7/7/03 7/7/08 5/30/11    50% Construction

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $236,625 4/30/02 7/7/03 7/7/08 5/30/11    50% Construction

07 Los Angeles County 53C0892L Queens Way South Bound $0 $279,275 5/16/01 2/19/07 7/26/07 8/30/10    70% Construction

07 Los Angeles County 53C0892R Queens Way North Bound $0 $279,275 5/16/01 2/19/07 7/26/07 8/30/10 70% Constuction

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,901 5/29/01 12/18/08 3/19/09 3/31/11    5% Construction

07 Los Angeles County 53C0916 First Street $0 $18,902 1/28/02 2/11/07 8/23/07 ▲ Project Complete

07 Los Angeles County 53C0918 First Street $0 $19,260 12/29/01 2/11/07 8/23/07 ▲ Project Complete

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 3/31/10    80% Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $761,189 4/8/97 9/6/07 7/10/08 9/30/11    65% Construction

07 Los Angeles County 53C0933 7th Street On Ramp $0 $66,778 5/11/03 2/11/07 12/12/07 3/31/10    80% Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 3/14/97 9/6/07 10/2/07 5/31/10    75% Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 2/4/07 4/24/08 ▲ Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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07 Los Angeles County 53C1403 The Old Road $0 $812,443 ▲ 5/1/11 10/31/11 2/1/14
Design Phase 

Started

07 Los Angeles County 53C1577 Oleander Avenue $0 $16,907 4/24/01 1/29/07 6/18/07 ▲ Project Complete

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $245,534 8/12/99 2/19/07 6/11/07 4/30/10    80% Construction

07 Los Angeles County 53C1851 Oak Grove Drive $0 $253,025 10/23/99 2/19/07 6/28/07 4/30/10    75% Construction

07 Los Angeles County 53C1909 At & SF RR $0 $35,235 5/29/01 5/1/07 2/4/09 1/31/11    5% Construction

07 Los Angeles County 53C1915 4th Street $0 $48,133 11/10/98 11/14/07 1/28/08 2/28/10    95% Construction

08 Barstow 54C0088 North 1st Avenue $0 $350,000 9/8/99 10/31/10 10/11/10 3/30/13
Design Phase 

Started

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/8/99 6/30/10 10/11/10 3/30/13
Design Phase 

Started

08 Barstow 54C0583 Yucca Street $0 $50,000 9/8/99 12/31/10 10/11/10 3/30/13
Design Phase 

Started

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/09 No R/W 8/31/10  90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/09 No R/W 8/31/10  90% Design  

08
Department of Water 
Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 9/30/10 9/30/10 6/30/11

Design Phase 
Started

08
Department of Water 
Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 9/30/10 9/30/10 6/30/11

Design Phase 
Started

08
Department of Water 
Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 9/30/10 9/30/10 6/30/11

Design Phase 
Started

08
Department of Water 
Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 9/30/10 9/30/10 6/30/11

Design Phase 
Started

08
Department of Water 
Resources 54C0496 Duncan Road $0 $17,205 11/1/07 9/30/10 9/30/10 6/30/11

Design Phase 
Started

08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 1/1/10 3/1/10 8/1/11
 95% Design 70% 

ROW 

08 Indio 56C0084 Jackson Street $2,294 $157,218 3/18/97 5/1/10 6/1/10 9/30/10  95% Design  

08 Indio 56C0283 S/B Indio Blvd. $2,294 $137,640 8/1/93 5/1/10 6/1/10 9/30/10  95% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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08 Indio 56C0291 Jackson Street $2,294 $298,220 3/8/97 5/1/10 6/1/10 9/30/10  99% Design  

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 5/1/10 6/1/10 9/30/10  95% Design  

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/10 10/15/10 No R/W 9/21/11 70% Strategy   

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 No R/W 9/30/11  80% Design  

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11 1% Construction

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11 1% Construction

08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 12/15/10    44% Construction

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 4/9/97 4/30/14 4/30/14 7/15/17
Design Phase 

Started

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 7/30/11 8/30/11 8/30/11 8/30/13 80% Strategy   

10
Department of Water 
Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 6/30/10 6/30/10 6/30/11

Design Phase 
Started

10
Department of Water 
Resources 39C0252 Butts Road $0 $28,675 9/1/08 6/30/10 6/30/10 6/30/11

Design Phase 
Started

10
Department of Water 
Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 6/30/10 6/30/10 6/30/11

Design Phase 
Started

10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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10 Modesto 38C0050 Carpenter Road $0 $1,591,233 1/1/99 9/30/10 9/30/10 12/31/11  65% Design  

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 NoData 7/8/11 7/29/11 10/1/14  15% Design  

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15
Design Phase 

Started

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/11 7/1/10 11/1/12  1% Design  

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15  11% Design  

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 3/31/11 4/30/09 7/31/13
Design Phase 

Started

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 4/28/11 No R/W 10/31/11  1% Design  

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/30/12 12/30/09 12/28/12
Design Phase 

Started

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/11 4/1/11 12/30/14  2% Design  

11 Del Mar 57C0207 North Torrey Pines Road $0 $3,900,505 9/30/07 10/30/09 10/30/09 9/30/12  99% Design  

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 3/21/11 12/21/13 1/21/13 8/21/14 Request Re-Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116 3/21/11 3/21/13 No R/W 11/21/13 Request Re-Strategy

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 3/21/11 3/21/13 No R/W 11/21/13 Request Re-Strategy

11 Oceanside 57C0010 Douglas Drive $0 $743,065 12/31/08 6/30/10 6/30/10 12/30/11  55% Design  

11 Oceanside 57C0322 Hill Street $0 $930,956 12/31/08 6/30/11 6/30/11 12/30/12  33% Design  

11 San Diego 57C0015 North Harbor Drive $0 $1,901,081 9/30/97 7/30/07 ▲ Project Complete

11 San Diego 57C0416 First Avenue $0 $698,064 6/30/04 10/30/07 2/2/10 Waiting Award

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 7/1/12 9/1/12 12/1/13
Design Phase 

Started

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 4/30/10 4/1/11 No R/W 11/30/11 10% Strategy   

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 12/15/11 3/7/12 11/15/12
Design Phase 

Started

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459 6/18/03 10/2/09 5/5/09 12/30/10
Design Phase 

Complete

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761 6/18/03 10/2/09 5/5/09 12/30/10
Design Phase 

Complete

12 Newport Beach 55C0151 Bayside Drive $0 $57,500 6/18/03 10/2/09 5/5/09 12/30/10
Design Phase 

Complete

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 ▲ Project Complete

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $468,894 ▲ 10/1/09 10/31/11
Design Phase 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 10/31/11
Design Phase 

Complete

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 10/31/11
Design Phase 

Complete

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 10/31/11
Design Phase 

Complete
Total $11,671,961 $149,165,748

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data. Entered data by local agencies is as of 10/15/09.
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Local Bridge Seismic Retrofit Program
Projects Identified for Proposition 1B Local Bridge Seismic Retrofit Bond Match

Fiscal Year 2008/09

Reference No:  3.14c
December 9-10, 2009

Attachment

Dist Local Agency Bridge No. Description
Bond       

2008/09
Exchange   

2008/09
Bond 

Suballocated
Exchanged 
Suallocated Phase

Authorized 
Year

FTIP 
2008/09

01 Humboldt County 04C0007 Bald Hills Rd & Klamath River $1,485,365 Construction Yes
01 Humboldt County  04C0007 Bald Hills Rd & Klamath River $2,294 R/W Yes

1 Humboldt County  04C0104 Waddington Rd & Salt River $1,147 R/W No

01 Humboldt County  04C0055 Mattole Rd (Honeydew) & Mattole River (Honeydew) $3,441 R/W No

01 Mendocino County  10C0084 School Way & West Branch Russian River $16,060 R/W No
02 Tehama County  08C0009 Bowman Road & Fork Cottonwood $802,900 Construction No
03 Nevada County 17C0046 Hirschdale Rd & UP RR, BNSF RR, & Amtrack $6,310 R/W No
03 Nevada County 17C0045 Hirschdale Rd & Truckee River $7,000 R/W Yes

04 Bay Area Rapid Transit BART
71 Bridges, Bay Area Rapid Transit District (BART) 
R/W and Construction $10,201,877 $8,565,506 Construction 2008-09 Yes

04 Bay Area Rapid Transit BART 156 Bridges, BART (42 Removed 114 progressing) $14,076,558 Construction No
04 Concord  28C0442 Marsh Drive & Walnut Creek $506,928 Construction No
04 Fremont  33C0128 Niles Blvd & BARTD, UP RR, & BNSF RY $1,247,936 Construction No
04 Oakland  33C0178 Park Boulevard & Hillside $144,787 Construction No
04 Oakland  33C0179 Park Boulevard & Hillside $144,787 Construction No
04 Oakland  33C0180 Park Boulevard & Hillside $144,787 Construction No
04 Oakland  33C0215 Leimert Blvd & Sausal Creek $144,787 Construction No
04 Oakland  33C0148 23rd Avenue & UP RR,BNSF,Amtrack,BARTD $345,533 Construction No
04 Oakland  33C0238 Campus Dr & Lion Creek Tributary $345,533 Construction No
04 Oakland  33C0253 Coliseum Way & Damon Slough $345,533 Construction No
04 Oakland  33C0202 Hegenberger Road & BARTD, UPRR, San Leandro $1,188,116 Construction No
04 Orinda  28C0330 Miner Rd & San Pablo Creek $3,854 R/W Yes
04 Pittsburg  28C0165 North Parkside Dr & Willow Pass Road $57,400 Construction No
04 Sonoma County 20C0242 Chalk Hill Rd & Maacama Creek $11,370 R/W Yes
04 Sonoma County 20C0248 Lambert Bridge Rd & Dry Creek $11,370 R/W Yes
04 Sonoma County  20C0005 Geysers Rd & Big Sulphur Creek $11,370 R/W Yes
04 Sonoma County  20C0407 West Dry Creek Rd & Pena Creek $11,370 R/W Yes
04 Sonoma County  20C0017 Watmaugh Road & Sonoma Creek $22,740 R/W Yes
04 Sonoma County  20C0018 Bohemian Hwy & Russian River $57,028 R/W Yes
04 Sonoma County  20C0139 Wohler Rd & Mark West Creek $62,639 R/W No
04 Sonoma County  20C0155 Wohler Rd & Russian River $465,115 Construction No
04 Sonoma County  20C0005 Geysers Rd & Big Sulphur Creek $572,016 Construction No
04 Sonoma County  20C0262 Boyes Blvd & Sonoma Creek $581,394 Construction No
05 King City 44C0059 First St & San Lorenzo Creek $39,342 Construction 2007-08 No
05 Monterey County  44C0115 Schulte Rd & Carmel River $367,040 Construction No
05 Monterey County  44C0158 Lonoak Road & Lewis Creek $338,365 Construction No
05 San Benito County 43C0043 Lone Tree Rd & Arroyo Dos Picachos $194,990 Construction 2007-08 Yes
05 Santa Barbara County 51C0006 Floradale Ave & Santa Ynez River $29,822 R/W No
05 Santa Barbara County 51C0173 Santa Rosa Road & Nojoqui Creek $76,603 Construction No
05 Santa Barbara County  51C0173 Santa Rosa Road & Nojoqui Creek $2,179 $2,179 R/W 2008-09 Yes
05 Santa Barbara County  51C0014 Jalama Rd & Salsipuedes Creek $82,924 Construction No
05 Santa Barbara County  51C0002 San Marcos Rd & Maria Ygnacia Creek $87,953 Construction No
05 Santa Cruz  36C0108 Murray Ave & Woods Lagoon $1,065,678 Construction No
06 Department of Water Resources  50C0123 Old River Rd & Old River Rd $17,205 Construction No
06 Department of Water Resources  42C0156 W Jayne Ave & California Aqueduct  $18,352 Construction No
06 Department of Water Resources  42C0159 W Mt Whitney Ave & California Aqueduct $18,352 Construction No
06 Department of Water Resources  42C0173 W Manning Ave & California Aqueduct $18,352 Construction No
06 Department of Water Resources  42C0245 W Panoche Road & California Aqueduct $18,352 Construction No
06 Department of Water Resources  42C0425 W Gale Ave & California Aqueduct $18,352 Construction No
06 Department of Water Resources  45C0071 Avenal Cutoff & California Aqueduct $18,352 Construction No
06 Department of Water Resources  45C0123 Plymouth Ave & California Aqueduct $18,352 Construction No
06 Department of Water Resources  45C0124 30Th Ave & California Aqueduct $18,352 Construction No
06 Department of Water Resources  45C0125 Quail Ave. & California Aqueduct $18,352 Construction No
06 Department of Water Resources  42C0140 W Shields Ave & California Aqueduct $22,940 Construction No
06 Department of Water Resources  42C0141 N Russell Ave & California Aqueduct $22,940 Construction No
06 Department of Water Resources  42C0143 W Nees Ave & California Aqueduct $22,940 Construction No
06 Department of Water Resources  42C0370 W Clarkson Ave & California Aqueduct $22,940 Construction No
06 Department of Water Resources  42C0371 S El Dorado Ave & California Aqueduct $22,940 Construction No
07 Los Angeles  53C1362 Vanowen St & Los Angeles River $208,754 Construction 2007-08 No
07 Los Angeles 53C1184 4Th Street & Grand Ave $290,191 $290,191 Construction 2008-09 No
07 Los Angeles 53C1880 Sixth St & Los Angeles River $1,166,565 R/W Yes
07 Los Angeles County  53C0594 Long Beach Blvd & UP RR $14,294 $17,401 Construction 2008-09 No
07 Los Angeles County  53C0592 Cherry Ave & UP RR $10,190 Construction 2007-08 No
07 Los Angeles County  53C1915 4Th St & Alhambra High School POC $48,176 Construction 2007-08 No
07 Los Angeles County  53C0138 UP RR & San Jose CRK UP(Peck Rd) $5,843 $5,843 Construction 2008-09 No
07 Los Angeles County  53C0590 Union Pacific RR & Willow St UP $9,982 $9,982 Construction 2008-09 No
07 Los Angeles County  53C0897 S.P.T.C. R R & Santa Anita Ave Under SP $11,893 $11,893 Construction 2008-09 No
07 Los Angeles County  53C0596 AT&SF RR & Colorado Blvd UP $22,929 $22,929 Construction 2008-09 No
07 Los Angeles County  53C0531 AT & SF RR & Alosta Ave Under AT & SF $78,834 $78,834 Construction 2008-09 No
07 Los Angeles County  53C0036 Beverly Blvd & Beverly Blvd OH (UPRR) $121,536 Construction No
07 Los Angeles County  53C0084 Slauson Ave & San Gabrial $139,984 Construction No
07 Los Angeles County  53C0459 Wilmington Av 223 & Dominguez Channel $150,166 Construction No
07 Los Angeles County  53C0070 East Fork Road & N Fk San Gabriel Riv $176,768 $181,379 Construction 2008-09 No
07 Los Angeles County  53C0807 Avenue T & SPTCO $259,790 $123,000 Construction 2008-09 No
07 Los Angeles County  53C0375 Foothill Blvd & San Gabriel River $282,257 Construction No
07 Los Angeles County  53C0178 Valley Blvd & SP/UP RR $286,183 $337,388 Construction 2008-09 No
07 Los Angeles County  53C0082 Washington Blvd & San Gabriel River $17,308 Construction 2007-08 No
07 Los Angeles County 53C0810 SPTC RR & 25Th St East Under SPTC $30,644 $30,644 Construction 2008-09 No
07 Los Angeles County 53C0261 Avalon Blvd & Dominguez Channel $23,581 Construction 2007-08 No
08 Department of Water Resources 54C0451 Mesquite St & California Aqueduct $17,205 Construction No
08 Department of Water Resources  54C0495 Goodwin Dr & California Aqueduct $17,205 Construction No
08 Department of Water Resources  54C0496 Duncan Rd & California Aqueduct $17,205 Construction No
08 Department of Water Resources  54C0449 Ranchero St & California Aqueduct $28,675 Construction No
08 Department of Water Resources  54C0452 Maple Ave & California Aqueduct $28,675 Construction No
08 Indio  56C0084 Jackson Street & Whitewater River $2,294 R/W Yes
08 Indio  56C0283 S/B Indio Blvd. & UP RR & Amtrak $2,294 R/W Yes
08 Indio  56C0291 Jackson Street & Indio Boulevard $2,294 R/W Yes
08 Indio  56C0292 N/B Indio Blvd. & Whitewater River $2,294 R/W Yes
08 Lake Elsinore  56C0309 Auto Center Drive & San Jacinto River $49,206 Construction No
08 Riverside County  56C0001L S/B Van Buren Blvd & Santa Ana River $2,136,402 Construction 2007-08 Yes
08 Riverside County  56C0001R N/B Van Buren Blvd & Santa Ana River $2,136,402 Construction 2007-08 Yes
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Local Bridge Seismic Retrofit Program
Projects Identified for Proposition 1B Local Bridge Seismic Retrofit Bond Match

Fiscal Year 2008/09

Reference No:  3.14c
December 9-10, 2009

Attachment

Dist Local Agency Bridge No. Description
Bond       

2008/09
Exchange   

2008/09
Bond 

Suballocated
Exchanged 
Suallocated Phase

Authorized 
Year

FTIP 
2008/09

10 Department of Water Resources  39C0250 Mccabe Road & California Aqueduct $17,205 Construction No
10 Department of Water Resources  39C0252 Butts Road & California Aqueduct $28,675 Construction No
10 Department of Water Resources  39C0314 Mervel Ave & California Aqueduct $22,940 Construction No
10 Modesto  38C0050 Carpenter Road & Tuolumne River $1,591,233 Construction No
10 Stanislaus County 38C0202 Pete Miller Road & Delta-Mendota Canal $44,733 Construction No

12 Newport Beach  55C0149R N/B Jamboree Road & San Diego Creek Channel $45,880 Construction No
12 Newport Beach  55C0151 $45,880 Construction No

12 Newport Beach  55C0149L S/B Jamboree Road & San Diego Creek Channel $74,555 Construction No

Total $21,000,000 $24,278,435 $934,137 $8,743,032

Projects on the Allocation request that were programmed in the FTIP for 2008/09 failed to come in for authorization.

Projects that had advanced Sub-allocation

Dist Local Agency Bridge No. Description
Bond       

2008/09
Exchange   

2008/09
Bond 

Suballocated
Exchanged 
Suallocated Phase

Authorized 
Year

FTIP 
2008/09

03 Yolo County 22C0074 County Rd 57, Over Cache Creek $228,253 $228,253 Construction 2008-09 No
04 Alammeda County 33C0026 High St, Over Oakland Estuary $155,992 $155,992 Construction 2008-09 No
04 Oakland 33C0181 East 14Th Street $15,095 $15,095 Construction 2008-09 No
04 Oakland 33C0182 East 12Th Street $14,911 $14,911 Construction 2008-09 No
07 Los Angeles County 53C0096 Fletcher Dr, Over Los Angeles River $848,740 $848,740 Construction 2008-09 No
07 Los Angeles 53C1010 N Main St, Over Los Angeles River $723,595 $723,595 Construction 2008-09 No
07 Los Angeles County 53C0377 Foothill Blvd, Over LACMTA& BNSF RR $101,317 $101,317 Construction 2008-09 No

07 Los Angeles County 53C1909 AT & SF RR, Over Huntington Dr UP, at Second Ave. $35,253 $35,253 Construction 2008-09 No
Total $1,986,586 $136,570 $1,986,586 $136,570
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 

PROGRESS REPORT 
 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (Commission).  The Department of Transportation (Department) is required to 
provide a quarterly report to the Commission on the status of progress by the local agencies 
on completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  On May 28, 2008, the 
Commission approved 21 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 
for agencies other than the City of Los Angeles.   
 
Program Summary: 
As of the close of the first quarter of FY 2009-10: 

• Funds for 38 projects had been allocated. 
• Construction was complete for 3 projects. 
• Construction was underway on 21 projects. 
• Construction had not yet begun for 14 projects.  
• Due to the funding uncertainties surrounding Proposition 1B bonds, 11 projects were 

stalled. 
• Allocations had not yet been requested for 39 projects.   

 
 

Project Status – City of Los Angeles 
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Proj 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000     X 
7 LA Los Angeles 6761 ATCS - Central City East $0     X 
7 LA Los Angeles* 6762 ATCS - Echo Park / Silver Lake $6,059,000  X   X 
7 LA Los Angeles 6763 ATCS - Los Angeles $26,748,000     X 

7 LA Los Angeles 6764 
ATCS - Santa Monica  Fwy 
Corridor Phase 1 $7,277,000     X 

7 LA Los Angeles 6765 
ATCS - Santa Monica  Fwy 
Corridor Phase 2 $7,321,000     X 

7 LA Los Angeles 6766 ATCS - West Adams $4,542,000     X 

7 LA Los Angeles 6767 
ATCS - Westwood / West Los 
Angeles $3,850,000     X 

7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000     X 
7 LA Los Angeles 6769 ATSAC - Canoga Park $6,685,000     X 
7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $6,685,000     X 
7 LA Los Angeles 6771 ATSAC - Foothill $4,965,000     X 
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000     X 

7 LA Los Angeles 6773 
ATSAC - Pacific Palisades / 
Canyons $5,168,000     X 
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Project Status – City of Los Angeles 

Dist Co Agency 
Proj 
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Project Name TLSP Prog 
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7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000   X   
7 LA Los Angeles 6775 ATSAC - Reseda $8,506,000  X    
7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,191,000    X  
7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000   X   
7 LA Los Angeles 6778 ATSAC - Wilmington $8,405,000     X 
7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,203,000     X 

7 LA Los Angeles 6780 
ATSAC-Coliseum / Florence 
Phase 2 $8,203,000     X 

 
 

Project Status – Other Agencies 

Dist Co Agency 
Proj 
ID 

Project Name TLSP Prog 
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3 Pla Roseville 6794 East ITS Coordination $1,165,017  X    

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000  X    
3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000     X 

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000  X    

3 Sac Sacramento 6795 TLSP $2,862,000    X  

3 Sac 
Sacramento 
County 6796 Florin Road $401,000  X    

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 X     

4 Ala Alameda CMA 6744 San Pablo Corridor $21,400,000     X 

4 Ala 
Alameda 
County 6743 Redwood Road $124,000   X   

4 Ala San Leandro 6802 ATMS Expansion $350,000  X    
4 CC San Ramon 6806 Bollinger Canyon $475,000    X  
4 CC San Ramon 6807 Crow Canyon $310,000    X  
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000   X   
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000  X    
4 SCl San Jose* 6801 TLSP $15,000,000  X  X  

4 SCl 
Santa Clara 
County 6814 

County Expressway TDCS for 
TLSP $900,000     X 

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000   X   

4 SM 
San Mateo 
C/CAG* 6805 SMART CORRIDOR PROJECTS $10,000,000    X X 

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000  X    
5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000     X 
6 Fre Fresno 6751 Clovis Avenue $2,100,000     X 
6 Fre Fresno 6752 Shaw Avenue $2,100,000     X 
6 Kin Hanford 6757 12th Avenue $90,000   X   
7 LA Compton 6747 Rosecrans Avenue $1,050,000     X 
7 LA Culver City 6749 Citywide TLSP $440,000    X  
7 LA Glendale 6754 Brand Boulevard $930,000     X 
7 LA Glendale 6755 Colorado Street/ San Fernando $613,000    X  
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Project Status – Other Agencies 

Dist Co Agency 
Proj 
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7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000    X  
7 LA Inglewood 6758 La Brea Avenue $426,000     X 
7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000    X  
7 LA Pasadena 6784 California Boulevard $68,000     X 
7 LA Pasadena 6785 Del Mar Boulevard $138,000     X 
7 LA Pasadena 6786 Fair Oaks Avenue $70,000     X 
7 LA Pasadena 6787 Hill Avenue $66,000     X 
7 LA Pasadena 6788 Los Robles Avenue $107,000     X 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000     X 
7 LA Pasadena 6790 San Gabriel Boulevard $42,000     X 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000     X 

7 LA Santa Clarita 6815 
Advanced System Detection 
Expansion $500,000   X   

8 Riv Murrieta 6782 Murrieta Hot Springs Road $478,000   X   
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000   X   

8 Riv Temecula 6819 
Citywide Traffic Signal 
Synchronization $515,000     X 

8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000     X 

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000  X    

10 SJ Tracy 6820 Grant Line Road $300,000   X   
10 SJ Tracy 6821 Tracy Boulevard $150,000   X   
11 SD El Cajon 6750 Main Street $120,000   X   

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, 
Briarwood Road $718,000  X    

11 SD 
San Diego 
County 6799 South Mission Road $78,000  X    

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000     X 

11 SD San Marcos 6804 
San Marcos Boulevard Smart 
Corridor $549,000  X    

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization $820,000  X    

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000  X    
11 SD SANDAG 6811 I-15 Corridor $2,162,000  X    
11 SD SANDAG 6812 I-805 Corridor $640,000  X    
11 SD SANDAG 6813 Transit Signal Priority $951,000  X    
11 SD Santee 6817 Magnolia Avenue $116,000   X   
11 SD Santee 6818 Mission Gorge Road $416,000   X   
11 SD Vista 6822 North Santa Fe Avenue $161,000 X     
11 SD Vista 6823 South Melrose Drive $267,000 X     
12 Ora Garden Grove 6753 TMC Upgrade $1,858,720  X    
12 Ora OCTA* 6783 Countywide TLSP $4,000,000  X  X X 

Total Number by Category 3 21 14 11 39 
* Note:  Projects for the City of Los Angeles (Echo Park/Silver Lake), Orange County Transportation Authority (OCTA), the City of San Jose and 
City/County Association of Governments of San Mateo County (San Mateo C/CAG) fall under several categories, as the projects has been phased or 
segmented. 
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City of Los Angeles: 
The City has 21 TLSP projects covered under one baseline agreement; a total of $24,990,000 
in TLSP funding had been allocated.  Of the allocated amount, $11,721,000 is under 
construction and $13,269,000 has not yet started construction.  In addition, $7,191,000 in 
TLSP funding was delivered but the allocation has been deferred due to uncertainties in bond 
funding.   
 
These TLSP projects are part of a broader city-wide effort to upgrade or install new traffic light 
synchronization systems.  The City has proposed a change to the funding amounts and 
milestone dates for the majority of its TLSP projects.  The City has experienced delay on many 
projects due both to the unavailability of State bond funds for construction and City resources 
needed to deliver projects for construction.  As a result, all of the City’s projects are either late 
or over budget.  The Department is currently working with the City to rebalance the projects 
within the programmed amount and to amend the baseline agreement.  It is anticipated that 
this amendment will be presented to the Commission at its December 2009 meeting. 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $7,361,000 $8,109,000 Jan-11 0 z � � 

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,299,000 $4,299,000 Apr-11 0 z � � 

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $6,059,000 $0 $6,059,000 Dec-10 10 z � � 

7 LA Los Angeles 6763 ATCS - Los Angeles $26,748,000 $0 $26,748,000 Oct-10 0 z � � 

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $7,277,000 $0 $7,277,000 Jan-11 0 z � � 

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $7,321,000 $0 $7,321,000 Aug-10 0 z � � 

7 LA Los Angeles 6766 ATCS - West Adams $4,542,000 $0 $4,542,000 Apr-11 0 z � � 

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $0 $3,850,000 Jun-10 0 z � � 

7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000 $0 $5,276,000 Sep-10 0 z � � 

7 LA Los Angeles 6769 ATSAC - Canoga Park $6,685,000 $0 $6,685,000 Dec-09 0 z � � 

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $6,685,000 $0 $6,685,000 Jan-10 0 z � � 

7 LA Los Angeles 6771 ATSAC - Foothill $4,965,000 $0 $4,965,000 Sep-10 0 z � � 

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $0 $7,899,000 Sep-09 0 z � � 

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $5,168,000 $0 $5,168,000 Sep-09 0 z � � 

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $0 $4,358,000 Mar-09 0 z � � 

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,000 $0 $8,506,000 Jan-08 50 z � z 

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,191,000 $0 $7,191,000 Jun-09 0 z � � 

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $0 $8,911,000 May-09 0 z � � 

7 LA Los Angeles 6778 ATSAC - Wilmington $8,405,000 $0 $8,405,000 Jan-09 0 z � � 

7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,203,000 $0 $8,203,000 Apr-10 0 z � � 

7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,203,000 $0 $8,203,000 May-10 0 z � � 

 
 z Project is on time, on budget, or within scope. 

� Allocation request is late or the construction start date has been delayed. 
� Schedule and/or budgeting figures are changing due to pending baseline 
amendment. 
� Project has been delivered and is awaiting allocation. 
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Competitive TLSP Projects: 
As of the end of the first quarter, the following three TLSP projects were complete. 

• Sacramento County – Madison Avenue ($142,000 in TLSP funds) 
• City of Vista – North Santa Fe Avenue ($161,000 in TLSP funds) 
• City of Vista – South Melrose Drive ($267,000 in TLSP funds) 

 
For the 62 TLSP projects with agencies other than the City of Los Angeles, the Commission 
has allocated $46,599,737 for 38 projects.   Of 38 projects allocated, construction on three 
projects totaling $570,000 has been completed, 21 projects totaling $31,852,737 are under 
construction, and $14,177,000 for 14 projects has been allocation but is not yet under 
construction.  In addition, $17,671,000 in TLSP funding was delivered but allocations have 
been deferred due to uncertainties in bond funding.   
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3 PLA Roseville 6794 East ITS Coordination $1,165,017 $129,446 $1,294,463 Jun-09 85 z z z 

3 SAC Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $38,000 $218,000 Jul-08 25 z z z 

3 SAC Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $22,000 $124,000 Jan-10 0 z z z 

3 SAC Rancho Cordova 6792 Folsom Boulevard $180,000 $200,000 $380,000 Feb-09 5 z z � 

3 SAC Sacramento 6795 TLSP $2,862,000 $995,000 $3,857,000 Jun-09 0 z z � 

3 SAC Sacramento County 6796 Florin Road $401,000 $100,000 $501,000 Jan-09 15 z z � 

3 SAC Sacramento County 6797 Madison Avenue $142,000 $485,000 $627,000 Sep-08 100 z z z 

4 ALA Alameda CMA 6744 San Pablo Corridor $21,400,000 $4,000,000 $25,400,000 Dec-09 0 z z z 

4 ALA Alameda County 6743 Redwood Road $124,000 $10,000 $134,000 Feb-09 0 z z � 

4 ALA San Leandro 6802 ATMS Expansion $350,000 $208,000 $558,000 Jan-09 10 z z � 

4 CC San Ramon 6806 Bollinger Canyon $475,000 $234,450 $709,450 Mar-10 0 z z � 

4 CC San Ramon 6807 Crow Canyon $310,000 $94,700 $404,700 Mar-10 0 z z � 

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $261,000 $1,750,000 May-09 0 z z � 

4 MRN Marin County 6781 Sir Francis Drake Boulevard $208,000 $52,000 $260,000 Jan-09 90 z z � 

4 SCL San Jose 6801 TLSP $15,000,000 $5,000,000 $20,000,000 Jan-09 27 z z z 

4 SCL Santa Clara County 6814 County Expressway TDCS for TLSP $900,000 $90,000 $990,000 Sep-09 0 z z � 

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $5,110,000 $10,220,000 Jan-09 0 z z � 

4 SM San Mateo C/CAG 6805 SMART CORRIDOR PROJECTS $10,000,000 $12,000,000 $22,000,000 Dec-09 0 z z z 

4 SON Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $457,500 $1,557,500 Aug-08 95 z z � 

5 SCR Watsonville 6825 Signal Corridor Upgrade $120,000 $12,000 $132,000 Jul-09 0 z z z 

6 FRE Fresno 6751 Clovis Avenue $2,100,000 $987,400 $3,087,400 Feb-11 0 z z z 

6 FRE Fresno 6752 Shaw Avenue $2,100,000 $903,000 $3,003,000 Feb-11 0 z z z 

6 KIN Hanford 6757 12th Avenue $90,000 $70,000 $160,000 Oct-08 0 z z � 

7 LA Compton 6747 Rosecrans Avenue $1,050,000 $316,000 $1,366,000 Jan-09 0 � z � 

7 LA Culver City 6749 Citywide TLSP $440,000 $110,000 $550,000 Jun-10 0 z z � 

7 LA Glendale 6754 Brand Boulevard $930,000 $232,500 $1,162,500 Jun-09 0 z z z 

7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $153,250 $766,250 Jun-09 0 z z � 

7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $449,500 $2,247,500 Jun-09 0 z z � 

7 LA Inglewood 6758 La Brea Avenue $426,000 $180,000 $606,000 Apr-10 0 z z z 

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $6,000,000 $9,000,000 Jan-11 0 z z � 

7 LA Pasadena 6784 California Boulevard $68,000 $8,000 $76,000 Jan-11 0 z z z 
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Competitive Projects 
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7 LA Pasadena 6785 Del Mar Boulevard $138,000 $34,000 $172,000 Jan-11 0 z z z 

7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $17,000 $87,000 Jan-11 0 z z z 

7 LA Pasadena 6787 Hill Avenue $66,000 $17,000 $83,000 Jan-11 0 z z z 

7 LA Pasadena 6788 Los Robles Avenue $107,000 $27,000 $134,000 Jan-11 0 z z z 

7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $47,000 $235,000 Jan-11 0 z z z 

7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $10,000 $52,000 Jan-11 0 z z z 

7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $28,000 $138,000 Jan-11 0 z z z 

7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $100,000 $600,000 Jan-09 0 z z � 

8 RIV Corona 6748 TLSP ATMS Phase II $4,488,000 $1,023,000 $5,511,000 May-09 0 z z � 

8 RIV Murrieta 6782 Murrieta Hot Springs Road $478,000 $119,000 $597,000 Nov-08 0 z z � 

8 RIV Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $51,500 $566,500 May-09 0 z z z 

8 SBD SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $2,000,000 $4,000,000 Apr-10 0 z z z 

8 SBD Rancho Cucamonga 6793 Foothill Boulevard $225,000 $675,000 $900,000 Sep-08 90 z z � 

10 SJ Tracy 6820 Grant Line Road $300,000 $20,000 $320,000 Mar-09 0 z z � 

10 SJ Tracy 6821 Tracy Boulevard $150,000 $30,000 $180,000 Mar-09 0 z z � 

11 SD El Cajon 6750 Main Street $120,000 $0 $120,000 Feb-09 0 z z � 

11 SD San Diego County 6798 
Bonita Road, Sweetwater Road,  
Briarwood Road $718,000 $755,000 $1,473,000 Oct-08 1 z z � 

11 SD San Diego County 6799 South Mission Road $78,000 $22,000 $100,000 Oct-08 17 z z � 

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $70,000 $336,000 Mar-09 0 z z � 

11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $97,000 $646,000 Dec-08 90 z z z 

11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization $820,000 $200,000 $1,020,000 Oct-08 4 z z z 

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $150,000 $1,417,000 Oct-08 45 z z z 

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $250,000 $2,412,000 Oct-08 25 z z z 

11 SD SANDAG 6812 I-805 Corridor $640,000 $150,000 $790,000 Oct-08 90 z z z 

11 SD SANDAG 6813 Transit Signal Priority $951,000 $1,996,000 $2,947,000 Nov-08 5 z z z 

11 SD Santee 6817 Magnolia Avenue $116,000 $29,000 $145,000 May-09 0 z z � 

11 SD Santee 6818 Mission Gorge Road $416,000 $104,000 $520,000 May-09 0 z z � 

11 SD Vista 6822 North Santa Fe Avenue $161,000 $40,000 $201,000 Oct-08 100 z z z 

11 SD Vista 6823 South Melrose Drive $267,000 $54,000 $321,000 Oct-08 100 z z z 

12 ORA Garden Grove 6753 TMC Upgrade $1,858,720 $3,941,702 $5,800,422 Jan-09 40 z z z 

12 ORA OCTA 6783 Countywide TLSP $4,000,000 $4,000,000 $8,000,000 Mar-09 10 z z z 

 
 z   Project is on time, on budget, or within scope. 

�   Allocation request is late or the construction start date has been delayed. 
�  Project has received allocation and construction was delayed. 
�  Project has been delivered and is awaiting allocation. 
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TLSP Corrective Actions 
 
City of Los Angeles 
The City of Los Angeles has identified changes in the scopes and milestone dates for many of 
its TLSP projects.  All 21 of the City’s projects are covered under one baseline agreement.  An 
amendment to the baseline agreement will be presented to the Commission at its  
December 2009 meeting. 
 
Alameda County – Redwood Road (Project ID 6743) 
The County has received an allocation for this project, but the start of construction was 
delayed due to uncertainties in bond funding.  These uncertainties created confusion and 
presented further problems for the County that are now resolved.  Construction is expected to 
begin in January 2010.  An amendment to the baseline agreement with the corrected schedule 
will be presented to the Commission at its December 2009 meeting. 
 
Alameda County Congestion Management Authority (Alameda CMA) –  
San Pablo Corridor (Project ID 6743) 
The project action plan for Alameda County Congestion Management Agency’s San Pablo 
Avenue TLSP project combines this project with the Corridor Mobility Improvement Account 
(CMIA) I-80 Integrated Corridor Mobility Project (CMIA ID #8).  San Pablo Avenue is a parallel 
arterial to the I-80 CMIA project and intelligent transportation systems will be coordinated on 
both routes.  This action plan is currently being developed. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The City has experienced problems with the scope of this project that has resulted in 
scheduling delays.  The Department is working with the City to resolve the scoping issues.  A 
baseline amendment reflecting a new schedule is expected to be submitted to the Commission 
next quarter. 
 
City of Corona – TLSP ATMS Phase II (Project ID 6748) 
The City has received an allocation for this project, but the start of construction was delayed 
due to uncertainties in bond funding.  Construction is expected to begin in October 2009.  An 
amendment to the baseline agreement with the corrected schedule will be presented to the 
Commission at its December 2009 meeting. 
 
City of El Cajon – Main Street (Project ID 6750) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  Construction is expected to begin November 2009.  An amendment to the baseline 
agreement with the corrected schedule will be presented to the Commission at its  
December 2009 meeting. 
 
City of Hanford – 12th Avenue (Project ID 6757) 
The City received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction is expected to begin in November 2009.  An 
amendment to the baseline agreement with the corrected schedule will be presented to the 
Commission at its December 2009 meeting. 
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Marin County – Sir Francis Drake Boulevard (Project ID 6781) 
The County received an allocation for this project, but the start of construction was delayed 
due to uncertainties in bond funding.  Construction began in May 2009.  An amendment to the 
baseline agreement with the corrected schedule will be presented to the Commission at its 
December 2009 meeting. 
 
City of Murrieta – Murrieta Hot Springs Road (Project ID 6782) 
The City received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction began in August 2009.  An amendment to the 
baseline agreement with the corrected schedule will be presented to the Commission at its 
December 2009 meeting. 
 
City of Rancho Cordova – Folsom Boulevard (Project ID 6792) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  In addition, design costs turned out to be less than the original estimate.  During the 
design of the project, it was determined that additional equipment would be needed to make 
the fiber connection, increasing the construction cost.  The City is increasing its local 
construction match to adjust for the increased cost.  Construction began in September 2009.  
An amendment to the baseline agreement with the corrected schedule, design and 
construction costs will be presented to the Commission at its December 2009 meeting. 
 
City of Rancho Cucamonga – Foothill Boulevard (Project ID 6793) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  Construction began in September 2009.  An amendment to the baseline agreement 
with the corrected schedule will be presented to the Commission at its December 2009 
meeting. 
 
Sacramento County – Florin Road (Project ID 6796) 
The County received an allocation for this project, but the start of construction was delayed 
due to uncertainties in bond funding.  Construction began in June 2009.  An amendment to the 
baseline agreement with the corrected schedule will be presented to the Commission at its 
December 2009 meeting. 
 
San Diego County – Bonita Road, Sweetwater Road, Briarwood Road (Project ID 6798) 
The County received an allocation for this project, but the start of construction was delayed 
due to uncertainties in bond funding.  Construction began in September 2009.  An amendment 
to the baseline agreement with the corrected schedule will be presented to the Commission at 
its December 2009 meeting. 
 
San Diego County – South Mission Road (Project ID 6799) 
The County received an allocation for this project, but the start of construction was delayed 
due to uncertainties in bond funding.  Construction began in September 2009.  An amendment 
to the baseline agreement with the corrected schedule will be presented to the Commission at 
its December 2009 meeting. 
 
San Francisco Municipal Transportation Authority (SFMTA) – Franklin, Gough, Polk 
Streets (Project ID 6800) 
SFMTA received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction is expected to begin in January 2010.  An 
amendment to the baseline agreement with the corrected schedule will be presented to the 
Commission at its December 2009 meeting. 
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City of San Leandro – ATMS Expansion (Project ID 6802) 
The City received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction began in July 2009.  An amendment to the 
baseline agreement with the corrected schedule will be presented to the Commission at its 
December 2009 meeting. 
 
Santa Clara County – County Expressway TDCS for TLSP (Project ID 6814) 
The County has experienced unexpected delays to the project design.  The issues have been 
resolved and design has resumed.  An amendment to the baseline agreement with the 
corrected schedule and design costs will be presented to the Commission at its 
 December 2009 meeting. 
 
City of Santa Clarita – Advanced System Detection Expansion (Project ID 6815) 
The City received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction is expected to begin in October 2009.  An 
amendment to the baseline agreement with the corrected schedule will be presented to the 
Commission at its December 2009 meeting. 
 
City of Santee – Magnolia Avenue (Project ID 6817) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  The project received its allocation at the May 2009 meeting.  Construction is 
expected to begin in March 2010.  An amendment to the baseline agreement with the 
corrected schedule will be presented to the Commission at its December 2009 meeting. 
 
City of Santee – Mission Gorge Road (Project ID 6818) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  The project received its allocation at the May 2009 meeting.  Construction is 
expected to begin in February 2010.  An amendment to the baseline agreement with the 
corrected schedule will be presented to the Commission at its December 2009 meeting. 
 
City of Tracy – Tracy Boulevard (Project ID 6821) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  The project received its allocation at the May 2009 meeting.  (The delay caused 
confusion resulting in the project being delayed further.)  This issue has been resolved and 
construction is expected to begin in January 2010.  An amendment to the baseline agreement 
with the corrected schedule will be presented to the Commission at its December 2009 
meeting. 
 
City of Tracy – Grant Line Road (Project ID 6820) 
The City received an allocation for this project behind schedule due to uncertainties in bond 
funding.  The project received its allocation at the May 2009 meeting.  (The delay caused 
confusion resulting in the project being delayed further.)  This issue has been resolved and 
construction is expected to begin in January 2010.  An amendment to the baseline agreement 
with the corrected schedule will be presented to the Commission at its December 2009 
meeting. 
 
City of Walnut Creek – Ygnacio Valley Road (Project ID 6824) 
The City received an allocation for this project, but the start of construction was delayed due to 
uncertainties in bond funding.  Construction began in June 2009.  An amendment to the 
baseline agreement with the corrected schedule will be presented to the Commission at its 
December 2009 meeting. 
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Highway Railroad Crossing Safety Account 
Progress Report 

SUMMARY: 
 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the first 
quarter of the 2009-10 fiscal year.  There are 22 competitively selected projects that have 
been programmed.  This report includes the status of all HRCSA projects.   
 
At the request of the City of Sacramento the 7th Street Undercrossing project was dropped 
from the list of programmed projects. 
 

 
CURRENT STATUS: 
 

Approved Contracts 
 
• Park Boulevard 

Funds have been encumbered and a contract was approved for this project. 
 
Delivered 

 
• 7th Standard Road 

  
Note: Broadway-Brazil Street Grade Crossing Improvements was removed from the 
delivered list.  The project is not ready to list, the PS&E and R/W for this project has not 
been completed. 

 
 
Schedule Changes 
 

No construction schedule changes this quarter.  Expected amendments next quarter 
due to delay in Proposition 1B funding. 
 

• Port of Stockton Expressway  
Project was found to have impact to Giant Garter Snake and may have impact to 
Valley Elderberry Bush.  Formal consultation with US Fish and Wildlife Service is 
required.  Environmental document completion date will be delayed to accommodate 
requisite duration for USFWS consultation.  The revised target date for environmental 
compliance is mid-April, 2010.  To compensate for additional time required for formal 
consultation, the project is positioned to accelerate final design tasks so that the final 
PS&E phase remains in spring 2010, with construction start date to remain the same. 
 

 
See attachment for a detailed project list and status. 
 

 
Proposition 1B Highway Railroad Crossing Safety Account  
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BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the current 
program level is 22 projects totaling $229,473,000. 
 
HRCSA is a competitive program in which local and regional agencies applied for funds in a 
similar manner as a grant.  Applications were reviewed and scored.  Scores were based on 
the criteria set in the guidelines.  A ranked project list was established and allocation was 
recommended starting at the top of the project list and moving down until $150 million was 
exhausted for subprogram 1 and $100 million was exhausted for subprogram 2.  Each 
project has its own baseline agreement signed by the Department and the local or regional 
agency. 



California Department of Transportation
Prop 1B

HRCSA Delivery Report
First Quarter FY 2009-10

July - September 2009

Dst Cnty Applicant Project Name  Total Project
 HRCSA 
Prgrmd 

Bsline 
Agrmnt 

END 
PA&ED

END 
PS&E

END R/W
Allctn 
Rqstd

BEG 
CONST

END 
CONST

HRCSA 
Expndd

Const % 
Cmplt

6 KER County of Kern BNSF Grade Separation at 7th Standard Rd/Santa Fe Wa 28,853$       9,926$          Jun-09 Sep-09  $         -   0
4 SM PCJPB San Mateo Bridges Grade Separation 46,521$       5,000$          1/1/10 NA Dec-09  $         -   0
7 LA City of Los Angeles North Spring Street Grade Separation Reconstruction 48,764$       5,001$          12/1/09 3/1/10 4/1/10 Jun-10  $         -   0
7 LA City of Los Angeles Riverside Drive Grade Separation Replacement 57,965$       5,000$          1/1/10 Jun-10  $         -   0
7 LA ACE Nogales Street Grade Separation 84,049$       25,600$        12/1/09 3/1/10 Mar-10  $         -   0
4 SF PCJPB Jerrold Avenue & Quint Street Bridges Grade Separation 41,619$       10,000$        3/30/10 NA Jul-10  $         -   0
10 MER City of Merced G Street Undercrossing 18,000$       9,000$          12/1/09 12/1/09 Mar-10  $         -   0
4 ALA City of Fremont Warren Avenue Grade Separation 51,564$       9,600$          12/1/09 12/9/09 Apr-10  $         -   0
6 KER County of Kern Hageman Road/BNSF Railroad 35,300$       17,650$        12/1/09 3/30/10 Jun-10  $         -   0
6 TUL City of Tulare Bardsley Avenue Grade Separation 17,181$       7,156$          4/1/10 4/1/10 Jun-10  $         -   0
4 SM PCJPB San Bruno Grade Separation 165,000$     30,000$        12/1/09 6/30/10 Jul-10  $         -   0
10 SJ City of Stockton Lower Sacramento Road at UPRR Grade Separation 34,000$       10,000$        1/1/10 12/1/09 Jul-10  $         -   0

Total Part 1 628,816$     143,933$      

11 SD City of San Diego Park Boulevard at Harbor Drive/Pedestrian Bridge 27,000$       6,000$          Jan-10  $         -   42%
7 LA SCRRA Broadway-Brazil Street Grade Crossing Improvements 6,500$         3,000$          1/1/10 NA Nov-09  $         -   0%
3 SAC City of Sacramento 6th Street Overcrossing 33,545$       16,824$        8/31/09 8/31/09 Feb-10  $         -   0%

7th Street Undercrossing 2,269$         1,144$          8/31/09 8/31/09 Jun-10  $         -   0%
4 ALA City of Fremont Kato Road Grade Separation 40,239$       10,000$        12/1/09 12/1/09 Apr-10  $         -   0%
6 TUL City of Tulare Cartmill Avenue Grade Separation 26,808$       11,293$        4/1/10 4/1/10 Jun-10  $         -   0%
6 TUL County of Tulare Betty Drive Grade Separation 28,075$       12,175$        3/1/10 5/29/10 Jun-10  $         -   0%
10 SJ Port of Stockton Port of Stockton Expressway 11,500$       4,400$          4/15/10 4/30/10 NA Jun-10  $         -   0%
10 SJ City of Stockton Eight Mile Road/UPRR (East) Grade Separation 31,000$       8,500$          1/1/10 12/1/09 Jul-10  $         -   0%
10 SJ City of Stockton Eight Mile Road/UPRR (West) Grade Separation 25,000$       8,500$          1/1/10 12/1/09 Jul-10  $         -   0%
12 ORA City of Irvine Sand Canyon Grade Separation 54,604$       8,000$          12/31/09 11/1/09 Aug-10  $         -   0%
4 CC City of Richmond Marina Bay Grade Separation 37,500$       5,000$          Oct-13  $         -   0

290,540$     85,836          
Complete Admin Fees 5,000            
Pending Total Program 881,856$     229,769$      
Anticipated Change to Baseline Agreement

PART 1

PART 2

HRCSA Program Project Expenditures
First Quarter FY 2009-10

Total Part 2

REMOVED FROM PROGRAM

Attachment
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Trade Corridors Improvement Fund 
Progress Report 

SUMMARY: 
 
This report covers the first quarter of Fiscal Year (FY) 2009-10 for the Trade Corridors 
Improvement Fund (TCIF) program.  As of the close of the first quarter, 73 projects have had 
baseline agreements approved by the California Transportation Commission (Commission).   
 
To ensure transparency and accountability, a TCIF Bond Accountability Plan has been 
developed, and the 73 projects with executed baseline agreements are listed on the TCIF 
Bond Accountability website.  The remaining six projects are the most complicated projects 
that require agreements with railroads and/or private developers prior to approval of the 
project baseline agreements.  The Department is working with these project sponsors to help 
resolve their issues. 
 
During this reporting period, the Commission approved one amendment.  In addition, major 
milestones were completed for seven projects.  Some projects are experiencing schedule 
delays due to unexpected delays in phase completion and funding uncertainties related to the 
Proposition 1B bond sales, but progress continues to be made to deliver and implement the 
adopted TCIF program.   
 
CURRENT STATUS: 
 
FY 2009-10 Accomplishments 
 
At the close of the first quarter, preliminary engineering and environmental was completed for 
28 projects, design was completed for seven projects, and right of way was completed for 
three projects.   
 
To date, bond allocations have been made for three projects (see table below), but 
construction contracts have not been awarded due to delays in Proposition 1B bond sales.   
 

Projects Allocated But Not Awarded 
Project 
Number 

Dist County Agency Project Name Target Date For 
Award 

Date 
Allocated 

Begin 
Const 

End 
Const 

44 8 RIV Riverside Magnolia Ave Grade Sep Nov 2009 May 14, 2009 Mar 09 Aug 10 

58 8 SBD Rialto I-10 Corridor at Riverside Jan 2010 Apr 15, 2009 Jan 10 Jan 12 

66 7 VEN Oxnard US 101 Rice Ave Interchange Nov 2009 May 14, 2009 Mar 09 Sep 11 

 
 
 
 
 

 
Proposition 1B  Trade Corridors Improvement Fund 
 Page 2 of 4 
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There are two projects currently under construction. 
 

Projects Under Construction ($ X 1,000) 

Project 
Number 

Dist County Agency Project Name TCIF 
Program

Const 
Match  

Total 
Const 

Begin 
Const 

End 
Const 

% Comp

42 8 RIV Riverside Columbia Avenue Grade 
Separation 

$6,000 $19,450 $25,450 Sep 08 Dec 09 65 

67 7 SD Caltrans State Route 905 $91,605 $3,495 $95,100 Jul 09 Jul 12 0 

Total $97,605 $22,945 $120,550    

 
First Quarter FY 2009-10 Milestones Met  
 
Major project delivery milestones were completed for the following seven projects: 
 
Project 16 Schuyler Heim Bridge  

Environmental work completed on July 01, 2009.  
 
Project 37 Orangethorpe Avenue Grade Separation  

Environmental work completed on September 23, 2009.  
 
Project 38 Kraemer Boulevard Undercrossing  

Environmental work completed on September 23, 2009. 
 

Project 40 Lakeview Avenue Overcrossing  
Environmental work completed on September 23, 2009. 

 
Project 41 Tustin Avenue / Rose Drive Overcrossing 

Environmental work completed on September 23, 2009. 
 
Project 44 Magnolia Avenue Grade Separation 

Design work completed on August 1, 2009. 
 

Project 58 I-10 Corridor Logistics Access at Riverside Avenue 
Design work completed on July 30, 2009, and 
Right of Way work completed on June 24, 2009 

 
Projects Without Executed Baseline Agreements 
 
Project 1 Seventh Street (Alameda County) 

The Port of Oakland is conducting value engineering on this project and, so far, 
has reduced the TCIF need for funding from $175 million to $143 million.  The 
Port anticipates submitting a project baseline agreement to the Commission in 
December 2009.  
 

Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County) 
This project is undergoing revised environmental and engineering assessments.  
The Department, on behalf of BNSF, anticipates submitting a project baseline 
agreement to the Commission in January 2010. 
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Project 3 Outer Harbor Intermodal Terminal (Alameda County) 

The Port of Oakland has reached an agreement with a development partner and 
master lessee for the property.  The Port anticipates submitting a project baseline 
agreement to the Commission in December 2009. 

 
Project 7 Shafter Intermodal Rail (Kern County) 

The City of Shafter is moving forward with project development.  Consultants are 
working on finalizing a business plan that will provide economic information to be 
used to develop potential railroad operating agreements. 

 
Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)  

This project is delayed due to the economic downturn and pending litigation. 
 
Project 79 Colton Crossing Flyover (San Bernardino County) 

The environmental and design work is moving forward on schedule.  The 
baseline agreement and the Memorandum of Understanding are under 
development.  The Department has also submitted this project as an ARRA 
“TIGER” discretionary grant application to replace a portion of the match funding. 

 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized that the need for goods movement improvements far exceed the amount 
authorized in the TCIF program, that other funding sources should be explored, and that 
delivery challenges could limit project funding.  The Commission supported increasing TCIF 
funding by approximately $500 million from the State Highway Account to fund state-level 
priorities that are critical to goods movement.  The Commission programmed about 25 
percent more than the $2.0 billion authorized by Proposition 1B with the intent of fully funding 
these projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  The projects, as amended, have a current recommended TCIF funding level of $3.0 
billion and an overall project value of $8.6 billion. 
 
The Commission put forth an accountability implementation plan that incorporates provisions 
from Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code 
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  The accountability 
plan emphasizes transparency and accountability throughout the lifetime of a project.  One of 
the most significant accountability actions taken by the Commission, in its program adoption 
actions, is the expectation that bond funding will be limited to the cost of construction.   As 
with other Proposition 1B programs, the Commission requires that project baseline 
agreements be developed and executed by the project sponsor(s), the California Department 
of Transportation, and the Commission’s Executive Director. 
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TCIF Corrective Action Plan Report 
First Quarter FY 2009-10 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified 
to address identified scope, cost or schedule issues on projects. 
 
1.  Potential Projects to Watch  (Report on Phase dates six months past due on Project Programming Request) 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA  Washington Boulevard Widening  and 

Reconstruction project 
$5,800 $32,000 Env, Des, 

ROW, 
Const. 

Project Action Plan:  
This project slipped the adopted schedule for Environmental, Design, Right of Way and Construction phases.  These 
dates will change and is contingent on the approval of a new Environmental Impact Report (EIR).  This EIR is being 
monitored for an approval date before submitting an amendment to the baseline agreement.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $250,000 $1,125,200 Des, Const. 
Project Action Plan:  
The Port of Long Beach is looking at possible alternative funding sources for this project. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
42 8 RIV  Columbia Avenue Grade Separation  $6,000 $34,050 ROW 
        
Project Action Plan:  
This project went from 100% complete for Right of Way to 85% complete because settlement costs for the purchased 
property have not been completed.  Construction is 65% complete.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
59 8 SBD  Glen Helen Parkway Grade Separation $7,172 $26,868 Env. 
Project Action Plan:  
This project was delayed due to alignment issues.  The project now has an agreed upon alignment to complete the 
Environmental phase.  Currently the project is going well and is expected to meet target dates and all parties involved are 
highly motivated to continue on track to completion.   
 
 
2.  Program amendments that were approved by the Commission during the quarter. 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
58 8 SBD 10 I-10 Corridor Access at Riverside Avenue $14,096 $34,000 Const. 
Project Action Plan:  
The project sponsor amended the Construction Start date from June 2009 to January 2010 and the Construction End date 
from September 2010 to January 2012 due to unexpected delays in the Right of Way phase of the project. 
 
 
3.  Program changes that will require Commission action; plan has been submitted for preparing an amendment. 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
44 8 RIV  Magnolia Avenue Grade Separation (UPPR) $20,000 $52,960 Des, 

Const. 
Project Action Plan:  
An amended baseline agreement was submitted to the Commission at its October 2009 meeting. 
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4.  Project changes that will require Commission action, preparation of a plan has just started. 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $x1000 Variance 
43 8 RIV  Auto Center Drive Grade Separation $16,000 $32,000 Des, ROW, 

Const. 
Project Action Plan:  
This project was delayed because authorization to proceed with the Right of Way (ROW) from Caltrans was not approved 
until September 2009.  The Design phase was also delayed in anticipation of possible changes due to the design of an 
adjacent bridge. The Project Manager is working closely with the U. S. Army Corps of Engineers to avoid any conflicts 
between the two projects.  The project team feels they can make up for the delays because they anticipate friendly ROW 
acquisitions.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $x1000 Variance 
66 7 VEN  US 101 Rice Avenue Interchange $30,449 $86,899 Const. 
Project Action Plan:  
This project was awarded but not executed due to issues with DBE requirements and may be rebid.  A time extension is 
being prepared at this time. 
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Baseline Agreement Under 
Development

1 4 ALA Port of Oakland 7th Street Grade Separation $318,500 $143,500 $278,000 Amendment reduced 
31,500 from 175,000 
to 143,500, 3/11/09

2 4 CC Port of Oakland Martinez / Richmond Rail Connector $35,000 $17,500 Amendment reduced 
74,000 by 56,500 to 
17,500, 3/11/09

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals $220,000 $110,000

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

$96,787 $73,000 $4,200 $7,387 $5,200 $70,600

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing 
Lane

$64,265 $64,265 $2,490 $5,140 $5 $51,000

6 6 KER Caltrans Tehachapi Corridor Rail 
Improvement

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000 Awaiting Baseline Agreement

8 3 PLA Caltrans/UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

9 3 SAC City of 
Sacramento

Sacramento Track Relocation $56,844 $25,260 $2,000 $4,984 $0 $44,600 Amendment 
programed an 
additional 5,260 to the 
original TCIF 20,000 
and Total 51,584, 
3/11/09

Baseline Agreement Under 
Development

Baseline Aagreement Under
Development

Baseline Agreement Under 
Development
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10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

$193,640 $96,820 $4,000 $10,500 $41,600 $122,308

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

$141,447 $17,500 $3,668 $1,000 $800 $135,979

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Track 
Scales

$100,900 $49,800 $5,800 $17,700 $2,600 $64,700

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467 Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

$83,275 $10,000 $3,275 $0 $30,000 $50,000

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation $723,566 $336,600 $0 $34,100 $21,770 $667,696

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge $687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade 
Separation

$75,177 $25,570 $0 $0 $10,640 $64,537

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

$14,700 $7,200 $0 $1,500 $0 $13,200

19 7 LA Port of Los Angeles 47/110 I-110 Access Ramp Improvement $50,719 $14,700 $859 $4,168 $0 $42,892
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20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements $29,281 $8,300 $660 $2,550 $0 $23,980

21 7 LA City of Commerce Washington Boulevard Widening $32,000 $5,800 $0 $2,083 $3,678 $26,239

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge 
Replacement

$1,125,200 $250,000 $29,300 $37,000 $110,800 $948,100

24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard $24,140 $10,000 $1,020 $2,670 $0 $20,450

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

$65,840 $27,000 $1,020 $8,250 $0 $56,570

26 7 LA Port of Long Beach Ports Rail - Pier B Street 
Realignment

$30,260 $4,180 $3,150 $3,950 $0 $23,160

27 7 LA Port of Long Beach Ports Rail - Terminal Island $12,850 $3,790 $1,430 $1,830 $0 $9,590

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control 
Point

$26,460 $10,000 $1,050 $5,010 $0 $20,400

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

$108,760 $24,570 $11,160 $19,310 $0 $78,290

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard $32,960 $6,000 $2,510 $4,280 $0 $26,170

31 7 LA Port of Long Beach Ports Rail - New Cerritos Rail Bridge $155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Long Beach Ports Rail - West Basin Road Rail $125,340 $51,230 $6 $5,141 $0 $120,193
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33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

$73,400 $34,950 $3,500 $5,387 $4,676 $52,400

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation $62,083 $30,731 $5,315 $5,315 $14,889 $36,564

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing $39,369 $14,934 $2,000 $1,966 $10,269 $25,134

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing $45,910 $22,642 $3,354 $3,354 $3,260 $35,942

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation $63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing $58,525 $28,685 $2,494 $2,868 $24,478 $28,685

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

$63,400 $31,700 $2,894 $3,328 $23,893 $33,285

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Allocation $6,000, 
6/28/08
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43 8 RIV Riverside County 
Transportaion 
Commission/Corona

Auto Center Drive Grade Separation $32,000 $16,000 $630 $1,370 $2,720 $27,280

44 8 RIV City of Riverside Magnolia Avenue Grade Separation $52,960 $20,000 $160 $2,500 $23,500 $26,800 Allocation $20,000, 
5/14/09

45 8 RIV City of Riverside Iowa Avenue Grade Separation $32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Sunset Avenue Grade Separation $36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation $36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation $60,000 $10,000 $800 $2,800 $8,500 $47,900

49 8 RIV Riverside County Avenue 66 Grade Separation $33,500 $10,000 $700 $2,300 $6,500 $24,000

50 8 RIV Riverside County Clay Street Grade Separation $37,350 $12,500 $1,125 $4,325 $2,000 $29,900

51 8 RIV City of Riverside Riverside Avenue Grade Separation $30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation $40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Magnolia Avenue Grade Separation $81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Airport Access Improvement $97,550 $10,000 $3,550 $5,500 $7,000 $81,500

55 8 SBD San Bernardino 
Association of 
Governments

15/    
215

I-5 Widening and Devore 
Interchange

$368,553 $118,012 $7,075 $16,773 $42,810 $302,095
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56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue 

$54,457 $23,600 $0 $2,000 $5,257 $47,200

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

$34,000 $14,096 $0 $1,885 $2,470 $29,645 Allocation $14,096, 
4/15/09

59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade 
Separation

$26,868 $7,172 $0 $2,650 $3,000 $21,218

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

$74,210 $6,490 $557 $3,000 $4,750 $65,903

61 8 LA San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

$76,115 $8,031 $750 $2,000 $3,736 $69,629

62 8 LA San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation $35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 LA San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation $25,075 $6,694 $0 $2,760 $743 $21,572
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65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation $44,517 $6,884 $750 $2,000 $8,402 $33,365

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange $86,899 $30,449 $1,226 $3,253 $21,522 $60,898 Allocation $30,449, 
5/14/09

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 $104,700 $91,605 $0 $500 $0 $95,100 Allocation $84,038, 
10/29/08

68 11 SD San Diego 
Association of 
Governments

11 State Route 11/Otay Mesa East Port 
of Entry

$708,820 $75,000 $7,400 $42,690 $72,000 $53,800

69 11 SD Port of San Diego 5 Bay Marina Drive Grade Separation $2,380 $910 $80 $130 $330 $1,570

70 11 SD Port of San Diego 5/15 10th Ave Grade Separation $67,200 $30,910 $2,150 $3,760 $8,990 $45,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separation

$118,460 $50,665 $4,400 $7,750 $12,000 $78,800

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and 
I-15

$3,260 $1,150 $100 $180 $650 $2,130

73 11 LA Port of San Diego National City Terminal Improvement $34,300 $15,000 $1,050 $3,250 $0 $30,000

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard $40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements 
Mainline

$107,030 $98,060 $220 $8,750 $0 $98,060
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76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 $76,564 $49,549 $1,206 $6,500 $15,400 $44,998

78 5 MON Monterey County 101 San Juan Road Interchange $90,600 $28,325 $4,700 $5,000 $27,600 $46,200

79 8 SBD Caltrans Colton Crossing Flyover $198,300 $97,305

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation $58,406 $7,658 $750 $2,000 $1,346 $54,310

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension $63,000 $30,000 $1,000 $5,000 $7,000 $50,000

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

$37,950 $18,975 $3,015 $4,043 $1,573 $29,319

TOTALS $8,637,815 $2,971,550

Baseline Agreement Under 
Development
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Baseline Agreement Under 
Development

1 4 ALA Port of Oakland 7th Street Grade Separation

2 4 CC Port of Oakland Martinez / Richmond Rail Connector

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

04/30/10 12/01/11 04/01/12 08/01/12 Env. 90%

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 01/31/10 08/01/11 08/01/11 02/01/12 Env. 75%

6 6 KER Caltrans / BNSF Tehachapi Corridor Rail Improvement 06/01/10 12/01/11 N/A 03/01/12 Env. 80%,      
Des. 95%

7 6 KER City of Shafter Shafter Intermodal Rail Facility Awaiting Baseline Agreement

8 3 PLA Caltrans / UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

9 3 SAC City of 
Sacramento

Sacramento Track Relocation 04/30/09 08/31/09 08/31/09 01/02/10 Env. 100%,     
Des. 72%,      
RW 72%

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

11/01/10 02/01/13 01/01/13 06/01/13 Env. 60%

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

09/22/11 03/01/12 06/01/12 06/01/12 Env. 76%

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Track Scales 12/31/09 05/01/12 05/01/12 10/01/12 Env. 99%

Baseline Agreement Under 
Development
Baseline Agreement Under 
Development
Baseline Agreement Under 
Development
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13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

07/31/10 04/30/09 N/A 08/01/10 Env. 40%,      
Des. 100%,     

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 12/01/09 12/01/10 11/01/10 04/01/11 Env. 95%,      
Des. 30%,      

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge 12/08/08 06/01/10 10/01/10 04/01/11 Env. 100%,     
Des. 20%

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade Separation 09/12/05 06/01/08 06/01/09 10/01/09 Env. 100%,     
Des. 100%,     

RW 60%
18 7 LA Southern California 

Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

Exempt 04/30/09 N/A 09/30/09 Env. 100%,     
Des. 60%

19 7 LA Port of Los Angeles 47/  
110

I-110 Access Ramp Improvement 08/30/09 03/31/11 N/A 09/01/11 Env. 64%,      
Des. 27%

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements 08/30/09 03/31/11 N/A 03/01/12 Env. 64%,      
Des. 27%

21 7 LA City of Commerce Washington Boulevard Widening 07/01/08 07/01/08 06/01/08 05/01/09 Env. 90%,      
Des. 0%       

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

04/05/06 07/01/10 N/A 01/01/11 Env. 100%,     
Des. 40%

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 06/01/09 09/01/10 09/01/10 12/01/10 Env. 75%
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24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard 03/01/09 09/01/10 N/A 10/01/10 Env. 100%

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

03/01/09 09/01/10 N/A 10/01/10 Env. 100%

26 7 LA Port of Long Beach Ports Rail - Pier B Street Realignment 04/01/10 05/01/12 N/A 06/01/12 Env. 25%,      
Des. 25%

27 7 LA Port of Long Beach Ports Rail - Terminal Island 06/01/10 05/01/11 N/A 06/01/11 Env. 25%

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control Point 12/01/08 03/01/10 N/A 04/01/10 Env. 100%

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

04/01/10 09/01/12 09/01/12 10/01/12 Env. 50%,      
Des. 20%

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard 06/01/10 11/01/12 11/01/12 12/01/12 Env. 50%

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail - New Cerritos Rail Bridge 12/01/10 01/01/13 01/01/13 06/01/13 Env. 5%

32 7 LA Port of Los Angeles Ports Rail - West Basin Road Rail 03/01/08 09/01/09 N/A 04/01/10 Env. 100%

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

04/01/10 08/01/12 07/01/12 12/01/12 Env. 87%,      
Des. 27%

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation 07/01/10 03/01/13 08/01/12 04/01/13 Env. 60%,      
Des. 90%

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 05/15/01 09/01/10 03/01/10 10/01/10 Env. 100%,     
Des. 50%
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37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

12/01/08 06/01/13 10/01/12 07/01/13 Env. 100%,     
Des. 20%

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 12/01/08 12/01/10 05/01/10 01/01/11 Env.100%,     
Des. 25%

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 10/01/10 03/01/13 10/01/12 04/01/13 Env. 80%

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 12/01/08 06/01/11 12/01/10 07/01/11 Env. 100%,     
Des. 20%

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

12/01/08 06/01/13 10/01/12 07/01/13 Env. 100%,     
Des. 20%

42 8 RIV City of Riverside Columbia Avenue Grade Separation 04/01/06 06/01/08 03/01/08 09/01/08 Env. 100%,     
Des. 100%,     
RW 85%,      

Const. 65%
43 8 RIV City of Corona Auto Center Drive Grade Separation 01/01/08 09/01/08 11/01/08 07/01/09 Env. 100%,     

Des. 95%,      
RW 0%

44 8 RIV City of Riverside Magnolia Avenue Grade Separation 06/01/06 08/01/08 02/01/09 03/01/09 Env. 100%,     
Des. 100%,     

RW 93%
45 8 RIV City of Riverside Iowa Avenue Grade Separation 07/01/08 03/01/10 03/01/10 07/01/10 Env. 100%,     

Des. 40%,      
RW 25%

46 8 RIV City of Banning Sunset Avenue Grade Separation 12/01/09 07/01/11 07/01/11 01/15/12 Env. 70%      
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47 8 RIV City of Riverside Streeter Avenue Grade Separation 01/01/10 10/01/11 10/01/11 01/01/12 Env. 80%

48 8 RIV Riverside County Avenue 56 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 1%,       
Des. 8%

49 8 RIV Riverside County Avenue 66 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 1%,      
Des. 10%

50 8 RIV Riverside County Clay Street Grade Separation 04/30/10 06/30/11 09/30/11 03/30/12 Env. 1%,       
Des. 7%

51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/01/09 03/01/11 03/01/11 12/01/11 Env. 80%

52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 47%

53 8 RIV Riverside County Magnolia Avenue Grade Separation 09/30/10 12/30/11 03/29/13 09/30/13 Env. 1%,       
Des. 7%

54 8 RIV City of Riverside 215 March Airport Access Improvement 04/23/09 08/26/11 08/11/11 01/02/12 Env. 100%,     
Des. 40%,      
RW 15%

55 8 SBD San Bernardino 
Association of 
Governments

15/   
215

I-5 Widening and Devore Interchange 08/01/11 07/01/13 06/01/13 11/01/13 Env. 21% 

56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

03/31/09 12/31/10 04/01/11 08/01/11 Env. 100%,     
Des. 35%,      

RW 3%

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue

10/31/08 12/31/10 12/31/10 04/01/11 Env. 100%,     
Des. 35%,      

RW 3%

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

03/31/08 09/30/08 09/30/08 01/01/10 Env. 100%,     
Des. 100%,     
RW 100%
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59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade Separation 06/30/08 09/30/10 09/01/09 11/01/10 Env. 70%,      
Des. 5%

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

07/08/08 05/31/09 06/15/09 06/30/09 Env. 100%,     
Des. 95%,      
RW 75%

61 8 LA San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

12/31/09 12/31/11 06/30/12 12/01/12 Env. 95%

62 8 LA San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 35%

64 8 LA San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 2%,       
Des. 6%

65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation 12/31/09 12/31/11 06/30/12 12/01/12 Env. 95%

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 02/26/02 08/30/08 08/30/08 03/01/09 Env. 100%,     
Des. 100%,     
RW 100%

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/30/04 12/30/08 12/30/08 07/13/09 Env. 100%,     
Des. 100%,     
RW 100%

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 03/31/10 12/31/12 12/31/12 04/01/13 Env. 50%
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69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separation 08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%

70 11 SD Port of San Diego 5 10th Avenue Grade Separation 04/19/11 05/23/13 05/23/13 11/07/13 Env. 26%

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separation

12/29/11 05/23/13 05/23/13 11/07/13 Env. 19%

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and         
I-15

08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%

73 11 LA Port of San Diego National City Terminal Improvement 02/28/10 02/28/10 02/28/10 05/30/11 Env. 20%,      
Des. 3%

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard 01/01/11 07/01/12 07/01/12 01/04/13 Env. 50%

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Mainline 04/01/10 10/01/11 N/A 04/02/12 Env. 75%

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento 12/01/09 03/01/11 N/A 09/01/11 Env. 35%

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 02/01/03 04/16/10 02/25/10 08/20/10 Env. 100%,     
Des. 88%,      
RW 87%

78 5 MON Monterey County 101 San Juan Road Interchange 11/02/09 08/12/12 04/01/12 01/11/13 Env. 98%

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation 12/31/09 06/30/11 06/30/12 12/01/12 Env. 95%

Baseline Agreement Under 
Development
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81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 11/01/06 03/01/11 07/01/10 05/01/11 Env. 100%,     
Des. 30%,      
RW 10%

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade Separation 06/01/09 10/11/10 10/11/10 12/21/10 Env. 100%,     
Des. 5% 

   Phase Complete

   Completed Ahead of Schedule

   Behind Schedule

   Delay Due to Bond Sales

   Award

   No Known Scope, Budget, or Schedule Impact 

   Known Scope, Budget, or Schedule Impact

   Potential Schedule Impact
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California Department of Transportation  FY 2009-10 First Quarter Report 

 
 

Intercity Rail Improvement Program 
Progress Report 

SUMMARY: 
 

This report is for the first quarter of Fiscal Year (FY) 2009-10 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  Grant awards from the Federal Railroad Administration 
under the American Recovery and Reinvestment Act of 2009 (Recovery Act) are expected to 
be announced during the third quarter of FY 2009-10.  Until the outcome of those grant 
requests is known, the Department will not request Proposition 1B Bond allocations (previously 
planned in the fourth quarter of FY 2008-09) for two projects, which were included in our 
Recovery Act project funding requests. 
 
CURRENT STATUS: 
 

Planned FY 2009-10 Requests 
• San Onofre-Pulgas Track Project 
• Sacramento Maintenance Facility 

 
Contracts Awarded 

• New Station Track at LA Union Station 
• Santa Margarita Bridge & Double Track 
• Bahia Benicia Crossover 
• SCRRA Sealed Corridor 
• Emeryville Station and Track Improvements 
• Kings Park Track and Signal 
• Commerce/Fullerton Triple Track 

 
See attachment for a detailed project list and status. 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006, and provides $400 
million for intercity passenger rail improvement projects.  A minimum of $125 million is 
designated for procurement of additional intercity passenger railcars and locomotives. The 
guidelines for the IRI program were adopted on December 13, 2007 
 
The $400 million for this program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. 
 
Attachment 
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Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B First Quarter FY 2009-10
Intercity Rail Improvement July - September 2009

END END END Current % of Funding Funding Proposed Actual Contract
PA&ED PS&E R/W Phase Phase  Programmed Allocated Allocation Allocation Award

Completed Date Date Date Notes

Procure New Rail Cars NA Mar-10 NA SPEC 75% 150,000,000$     Jun-10 (1)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 8% 70,000,000$       32,000,000$       Aug-08 Aug-08 Feb-09 (2)

New Station Track at LA Union 
Station NA Jan-10 NA PS&E 90% 35,100,000$       21,800,000$       Apr-08 Apr-08 Sep-08 (3)

San Onofre - Pulgas Track Project 
in San Diego County Jul-10 Aug-11 NA PA&ED 0% 30,000,000$       Dec-09 (3)

Sacramento Maintenance Facility Jun-10 Apr-11 Jun-12 PA&ED 0% 30,000,000$       Dec-12

Coast Daylight Track and Signal Apr-10 Jul-10 NA PA&ED 0% 25,000,000$       Jun-10 (3)

Fresno Layover Facility Jun-11 Apr-12 Dec-12 PA&ED 0% 9,601,000$        Jun-13 (4)

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 43% 8,500,000$        8,500,000$        Aug-08 Aug-08 Nov-08 (5)

Santa Margarita Bridge and 
Double Track Oct-05 Apr-07 NA CON 5% 16,206,000$       16,206,000$       Apr-08 Apr-08 Aug-08

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 5% 10,000,000$       10,000,000$       May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 65% 4,750,000$        4,750,000$        Apr-08 Apr-08 Sep-08

SCRRA Sealed Corridor exempt Dec-09 NA PA&ED 40% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08

Merced Crossover 5,000,000$        (6)

Explanation of Notes
(1) New Rail Cars project is on hold pending outcome of ARRA grant funding request.
(2) Proposition 1B funds have been partially allocated with additional bond funding on hold pending outcome of ARRA grant funding request.
(3) Proposition 1B funds have been allocated for Design & Construction phases.
(4) Proposition 1B funding for this project was reduced from original $13,101,000 amount by Resolution ICR1B-P-0809-01.
(5) Kings Park project was amended into the IRI program by Resolution ICR1B-P-0809-01.
(6) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01.

Acronyms Used
SPEC Specification Development
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents
PS&E Plans, Specification and Estimates
R/W Right-of-Way
CON Construction
ARRA American Recovery and Reinvestment Act of 2009 

Corridor

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

Capitol Corridor,
Pacific Surfliner,

San Joaquin

Project Name

Capitol Corridor, 
San Joaquin 

Pacific Surfliner

Capitol Corridor, 
San Joaquin

San Joaquin

Pacific Surfliner 

San Joaquin

Pacific Surfliner, 
Coast Daylight

San Joaquin DELETED FROM PROGRAM

Metrolink

Capitol Corridor
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State-Local Partnership Program 
Progress Report 

SUMMARY: 
 
This is the initial report for the Proposition 1B State-Local Partnership Program (SLPP).  This 
report covers the first quarter of the 2009-10 fiscal year.   
 
Proposition 1B makes available $1.0 billion over a five year period, upon appropriation by the 
Legislature, for the SLPP.  The SLPP is currently set at $200 million each year for five years.  
The SLPP is split into two sub-programs.  The first is a formula program, which will match 
local sales tax, property tax and/or bridge tolls, and accounts for 95 percent of the SLPP 
funds available.  The second program is a competitive grant program and matches local 
uniform developer fees.  The competitive program is five percent of the SLPP funds available.   
Any SLPP funds that are not programmed in a given fiscal year will remain available for 
future programming.   
 
Formula Program: 
 
Each year the California Transportation Commission (Commission) will review projects that 
are nominated for the formula program.  The Commission will adopt those projects that meet 
the requirements of statute and have a commitment of the required match and supplementary 
funding necessary.  The following is the status of the formula program projects.  See attached 
list for specific project information. 
 

• Cycle 1:  In Fiscal Year (FY) 2008-09, 17 projects were programmed for formula share 
funding.  One of these projects, BART Warm Springs Extension, is being funded by 
four agencies pooling their FY 2008-09 formula shares.  Four projects have since been 
removed from the program because of the uncertainty of available bond funding.  Two 
projects have approved allocations. 
 

• Cycle 2:  As of September 30, 2009, there were 14 projects programmed for formula 
share funding in FY 2009-10.  The BART Warm Springs Extension is again one of 
these projects and in this cycle it is being funded by three agencies pooling their FY 
2009-10 formula shares.   

 
Competitive Program: 
 
Each year the Commission will review eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirement of the statute and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1 million.  The Commission will select projects that meet the following specified 
criteria of:  

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
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• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See attached list for specific 
project information. 

 
• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.   
 
• Cycle 2:  Competitive projects for Cycle 2 will be reported on the Second Quarter 

Report.   
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, the Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006.  Proposition 1B authorized $1 
billion for the State-Local Partnership Program, to be available upon appropriation by the 
Legislature, for allocation by the Commission over a five-year period to eligible transportation 
projects nominated by eligible transportation agencies.  The Bond Act required a dollar for 
dollar match of local funds for an applicant agency to receive state funds under the program. 
 
Current Status: 
 
See attached detailed project list. 
 



PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM
FY 2009-10 1ST QUARTER REPORT

Project Agency / County Project Funding
Project Total 

(x1000)
Bond Amount 

(x1000)
Allocation 
Granted

Allocation 
Requested Status Cycle #

Bay Area Toll Authority BART - Warm Springs Extension Formula $12,898
1 BART District BART - Warm Springs Extension Formula $890,000 $2,563 May-09 1

Alameda BART - Warm Springs Extension Formula $7,814
Santa Clara County BART - Warm Springs Extension Formula $8,000

2 Contra Costa County SR 4, E. Loveridge to Somersville Formula $170,342 $0 Removed June 18, 2009 1
3 Contra Costa County 2009 RAC Overlay Program Formula $1,442 $73 1
4 Madera County Measure T Street Improvement Proj Formula $2,748 $258 1
5 Madera County Rehab, Resurface, Reconstruct & ADA Formula $971 $356 1
6 Madera County Ave 12 Sidewalk btwn Rds 36 & 37 Formula $320 $150 Sep-09 1
7 Marin Street Resurfacing Program Formula $2,512 $0 Aug-09 Removed July 1, 2009 1
8 Marin Street Resurfacing Program Formula $415 $0 Removed July 1, 2009 1
9 Nevada - Truckee Annual Slurry Seal Project Formula $673 $82 1
10 Sonoma Hybrid Bus Acquisition Formula $2,400 $1,200 May-09 1
11 Los Angeles I-5 N. Carpool Lns SR 118-170 Formula $321,056 $40,000 May-09 May-09 Allocation Request Appr. 1
12 Orange Katella Ave Smart St. Humor to Jean Formula $17,407 $3,700 Jun-09 1
13 Orange Imperial Hwy and Assoc. Rd Smart St. Formula $1,900 $200 1
14 Orange Imperial Hwy Smart St. to Co. Ln to Harbor Formula $16,244 $5,965 Jun-09 1
15 Orange Katella Ave Smart St. Stanton Ch to Jean Formula $9,000 $0 Removed Aug. 25, 2009 1
16 Tulare Road 80 Widening - Phase 1A Formula $6,000 $2,294 1
17 Sacramento Sac 50 - HOV Formula $160,925 $7,214 Jul-09 Jun-09 Allocation Request Appr. 1
18 SJ - City of Stockton Thornton Road Competitive $16,023 $1,000 1
19 AMA - Amador County Mission Blvd Gap Competitive $1,955 $800 Aug-09 1
20 PLA - Placer County Tahoe City Transit Competitive $7,342 $226 Aug-09 1
21 ED - City pf Placerville Point View Drive Competitive $3,160 $750 Sep-09 1
22 MER - City of Merced 59/ Cooper Ave Sig Competitive $5,020 $1,000 1
23 SAC - City of Elk Grove Waterman / Grant Ln Competitive $7,635 $1,000 Jun-09 1
24 SLO - San Luis Obispo Co Willow Rd. Extension Competitive $6,500 $1,000 1
25 MER - City of Merced Parsons Ave Competitive $2,850 $1,000 1
26 SD - San Diego County S. Santa Fe Ave Competitive $28,652 $1,000 1
27 SAC - City of Elk Grove Franklin/ Elk Grove Competitive $4,015 $988 Jun-09 1
28 KIN - City of Hanford Greenfield Ave. Ext Competitive $895 $250 Sep-09 1
29 KIN - City of Hanford 12th Ave. Widening Competitive $2,720 $600 Sep-09 1

$102,381
30 Bay Area Toll Authority Oakland Airport Connector Formula $529,000 $1,000 2

Bay Area Toll Authority BART - Warm Springs Extension Formula $12,633
31 BART District BART - Warm Springs Extension Formula $890,000 $2,755 2

Alameda BART - Warm Springs Extension Formula $7,770
32 Alameda-CC Cty Transit Bus Procurement Program Formula $41,620 $8,215 2
33 Contra Costa SR 4 East Somersville to 160 Formula $445,000 $5,012 2
34 Contra Costa RAC Overlay Program Formula $3,300 $281 2
35 Madera County Street 3R and ADA Improvements Formula $444 $216 2
36 Madera County Road 200 Reconstruction & Widening Formula $6,519 $544 2
37 San Francisco County Doyle Drive Replacement Project Formula $954,847 $8,397 2
38 San Mateo County Purchase Buses for Paratransit Formula $215 $49 2
39 Sonoma County Arnold Drive Widening Formula $660 $330 2
40 Orange County Beach Blvd / SR 91 EB Ramp Widen Formula $1,260 $465 2
41 Orange County Santa Margarita Pkway / Avenida Empresa Formula $366 $183 2
42 Riverside County SR74 / I-215 Interchange Formula $46,552 $3,700 2
43 Tulare County Road 108 Widening Formula $29,498 $2,295 2

$53,845Cycle 2 Project Total - As of Sept. 30, 2009   

Cycle 1 Project Total - As of Sept. 30, 2009

SLPP Attachment
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