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CMIA Program Status 
First Quarter FY 2009-10

In the CMIA bond program budget, $3.843.4 billion is to be allocated for construction.  In addition, 
$308 million is for other funded project components including right of way and engineering support 
costs.  There is also $90 million set aside for bond administrative costs.  To date, $2.264 billion has 
been allocated.  The total committed to date utilizes 51 percent of the available program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

07-08 08-09 09-10 10-11 11-12 12-13 Total
Actual $519.9 $1,146.3 $597.4 $2,263.6
Planned $1,258.9 $242.3 $387.0 $1,888.2
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 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 300.8 $ 167.5 56% 
 Capital   $ 3,843.4 $ 2,088.9 54%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 7.1   $ 6.7     58%  
   Uncommitted / Savings Pending Agmts $ 180.4  
   Program Reserve (10% Bid Savings)  $ 27.8 
  Bond Administration   $ 90.0                   
  Program Total  $ 4,450.0 $ 2,263.6 51% 
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CMIA Program Progress Report 
First Quarter FY 2009-10

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects originally 
adopted on March 15, 2007 by the California 
Transportation Commission and an additional 10 
projects amended into the program.  The projects 
in the program have an overall value of $9.6 billion 
including CMIA bond funds for $4.2 billion.   
 

Projects in Original Adopted CMIA Program  

# Co Rte Project  S
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Phase % 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville       Construction 75 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill       Design 90 
3 Ala 580 I-580 / Isabel IC       Construction 80 
4 Ala 880 I-880 SB HOV Lane Extension       Design 80 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore         Construction 11 
6 Cal 4 SR4 Angels Camp Bypass       Closeout  
7 CC 4 SR4 E Widening fr Somersville to SR 160       Design 90 
8 Ala 80 I-80 Integrated Corridor Mobility Project       Environmental 85 
9 ED 50 US 50 HOV Lanes – Phase 1       Construction 65 
10 Ker 46 Route 46 Expressway – Segment 3       Advertised  
11 Kin 198 Route 198 Expressway       Construction 40 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)        Design-Build 8 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170       Construction 5 
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln       Design 75 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project       Design  90 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts         Construction 87 
17 Mon 1 Salinas Road Interchange         Construction 27 
18 Nap 12 SR12 Jameson Canyon – Phase 1       Design 96 
19 Nev 49 Rte 49 La Barr Meadows Widening         Construction 5 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71        Construction 5 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS       Advertised  
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir       Design  95 
23 Ora 57 Widen NB S Katella to N Lincoln Ave       Design 95 
24 Ora 57 Widen NB N SR91 to N Lambert Rd       Advertised 97 
25 Pla 65 Lincoln Bypass       Construction 75 
26 Pla 80 Pla 80 HOV Phase 2       Construction 76 
27 Pla 80 Pla 80 HOV Phase 3       Construction 49 
28 Riv 215 Add one mixed flow ln in each direction       Design 90 
29 Riv 91 HOV Lane Gap closure       Advertised  
30 Sac 50 Hwy 50 Bus/Carpool Lanes       Construction 56 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City       Design 75 
32 SBd 10 I-10 WB Mixed Flow ln addition       Advertised  
33 SBd 215 I-215 North Segments 1 & 2       Construction 17 
34 SBd 210 State Route 210/215 Connectors         Construction 17 
35 SBd 215 I-215 North Segments 5         Construction 8 
36 SBd 10 Widen exit ramps & add aux lanes         Construction 5 
37 SD 15 Managed Lanes South Segment       Construction Var 
38 SD 5 I-5 North Coast Corridor – Stage 1A       Construction Var 
39 SJ 205 I-205 Auxiliary Lanes       Advertised  
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)       Advertised  
41 SM 101 Widen US 101 and add Aux Lns       Design 100 
42 SCl 880 I-880 Widening (SR237 to US 101)       Design 68 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd       Design 78 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)       Advertised  
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns       Design 80 
46 Sha 5 Cottonwood Hills Truck Climbing Lane       Construction 70 
47 Sol 80 I-80 HOV Lanes Fairfield        Construction 96 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk          Construction 33 
49 Son 101 US 101 HOV Lanes – North Phase A       Construction 68 
50 Son 101 US 101 HOV Lanes – Wilfred       Construction 54 
51 Sta 219 Route 219 Expressway Phase 1       Construction 100 
52 Sta 219 Route 219 Expressway Phase 2       Design 100 
53 Tuo 108 E. Sonora Bypass Stage II       Design 100 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass       Design 85 

Legend   No known scope, budget or schedule issues. 

     Potential scope, budget or schedule issues. 
  Award schedule delay due to availability of bond funds. 

     Known scope, budget or schedule issues. 

 
Projects Amended into CMIA Program  
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55 Son 101 Central Project – Phase B       Design 100 
56 Sac 80 I-80 HOV Ln – Across the top       Design 100 
57 SJ 5 I-5 HOV Widening and CRCP       Design 100 
58 SLO 101 Santa Maria Bridge       Design 100 
59 SD 15 Mira Mesa Direct Access Ramp       Design 75 
60 Sha 5 South Redding 6-Lane       Design 75 
61 But 32 But 32 Hwy Widening       Design 75 
62 Ala 84 Ala 84 Expressway       Design 90 
63 Mrn 101 Sonoma Narrows Project 2B (see #15)         
64 Tul 198 Plaza Dr IC / Aux Lns         Design 50 

Legend   No known scope, budget or schedule issues. 

      Potential scope, budget or schedule issues. 
   Award schedule delay due to availability of bond funds. 

     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 63 projects (including corridor projects 
starting a subsequent phase) have completed the 
preliminary engineering and environmental 
evaluation phase, 45 projects have completed the 
design phase.  There are 20 projects under 
construction and four projects have been 
completed and opened to traffic.  
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2010-11 five projects completed the right of 
way milestone and seven projects completed 
design. 
 
First Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Mrn 101 Hwy 101 Mrn-Son Narrows Project – Project #3 End Design, RW 

Riv 215 Add one mixed flow ln in each direction End Design 

SM 101 Widen US 101 and add Aux Lns – Project # 1 End Design, RW 

Son 101 Central Project – Phase B End Design, RW 

Sac 80 I-80 HOV Ln – Across the top End Design, RW 

SLO 101 Santa Maria Bridge End Design, RW 

SD 15 Mira Mesa Direct Access Ramp End Design 

 
Program Management  
There are currently eight projects with action 
plans outlining actions to be taken and one 
project to monitor.  
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CMIA Program Project Action Plan Report 
First Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule, Scope 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                 $ 721,249        Monitor, Combine, Costs 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524 Schedule, Cost 
15 4 MRN 101 US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,349 Cost 
22 12 Ora 91 Widen EB & WB SR 91 – 55 Conn to Weir $22,000  $96,000 Advance Schedule 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608 Schedule 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost 
 
 

   (4) End Construction Date Project changes for projects under construction. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 9 3 ED 50 US 50 HOV Lns – Phase 1 $ 20,000  $ 44,568  CCA Date 
17 5 Mon 1 Salinas Rd Interchange $ 18,568  $ 30,023  CCA Date 
21 12 Ora 22 SR22-I405-I605 HOV Connector  $ 186,360 $ 379,560  CCA Date 
27 3 Pla 80 Pla 80 HOV Lns Ph 3 $ 22,985  $ 49,374  CCA Date 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion $ 26,500  $ 43,186  CCA Date 
34 8 SBd 215 SR 210/215 Connectors $ 29,000  $ 77,658  CCA Date 
35 8 SBd 215 I-215 North Segment 5 $ 52,000  $ 60,200  CCA Date 
38 11 SD 15 I-5 North Coast Corridor $186,360  $379,560  CCA Date 
 
 

   (5) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
15 4 MRN 101 US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,349 Cost 
 
The amendment was approved at the September CTC meeting, and addresses funding transfers between phases and 
contracts, as well as split out the non-bond landscaping and soundwall portion of the project.   
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Project Action Plans – Narrative (in project ID order) 
 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 
Project Action Plan: 
The proposed amendment will cover scope, cost, and schedule changes.  The project has experienced delays in the 
schedule, and additional local funds have been brought in to fund design and anticipated right of way needs.  There is also 
consideration to combine this project with one of the westbound HOV contracts, which has overlapping limits. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule, Scope 
       
Project Action Plan: 
This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan will combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes), and then split this 
combined project for delivery purposes into six contracts (two procurement contracts and four construction contracts).  The 
project action plan also addresses the schedule variances for the project in PAED, End Design, End RW, and Begin 
Construction (Award).  The schedule variance is due to delays in starting the project and determining a better assessment 
of how to effectively deliver the project. 
 
A CMIA Program Baseline Amendment is on the January meeting agenda. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln – Rte 134 to 170 $73,000  $721,249 Combine, Cost 
 
Project Action Plan: 
Two planned projects will be combined for construction and an increase of $12 million will be funded with Measure C funds. 
 
A Program Baseline Amendment was noticed at the November Commission meeting. 
    
 D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
       
Project Action Plan: 
The Department proposed having the Corridor segmented into 5 projects for the purpose of improving the construction 
staging, local coordination, contract administration and facilitating more competitive bidding packages.  The schedules for 
each segment are being revised based on the large number of parcels requiring extensive hazardous waste investigations 
during the right-of-way acquisition process.  Identified Right of Way capital savings are being transferred to Construction.   
 
A Program Baseline Amendment was approved at the November Commission meeting. 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608 Schedule 
 
Project Action Plan:  
The right of way schedule will not be met due to the anticipated need for Resolutions of Necessity for several of the 28 
parcels needed for the project.  It is anticipated between two and four parcels will need condemnation. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
22 12 Ora 91 Widen EB & WB SR 91 – 55 Conn to Weir $22,000  $96,000 Advance Schedule 
 
Project Action Plan:  
The project is being advanced and delivered early, and also proposes to split out funds for a landscape mitigation project to 
follow the improvement project. 
 
A Program Baseline Amendment was noticed at the November Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, it was determined that additional constructions working days are needed to construct the project. These 
changes require cost adjustments to all support components and the project schedule. Project costs are being finalized as 
the project is being delivered. The Construction Capital component remains fully funded with $26 million programmed.  The 
latest construction estimate is at $14, 583,000.  Savings from Construction Capital will be transferred to cover the shortfall in 
the support components.  A CMIA Baseline Amendment and Funds Request are being processed to reflect cost and 
schedule changes.  This project will request an allocation to be voted by CTC in Third Quarter FY 2010-11.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost 
 
Project Action Plan: 
A need for additional costs has been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace Railroad Bridge) and utilities. The increase in the R/W Support ($316k) and the 
cost overrun in the PA&ED ($551k) will be offset from the PS&E Support.  It is anticipated that design cost savings will be 
available to offset other support cost changes. 
 
The project support components are STIP funded.  It is expected that the overall project will be under budget when 
submitted to the Commission for a construction allocation.  STIP component credits and adjustments will be made pursuant 
to STIP guidelines and detailed in the project vote information when submitted to the commission. 
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The California Department of Transportation
First Quarter FY 2010-11

CMIA Program Delivery Report  54 Planned Deliveries
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     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$         29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 C 02/01/08 04/08/08 C 02/01/08 01/31/08 C 06/01/08 07/28/08 C 12/01/11 02/04/10 C

72,326$         21,600$         Corridor Project #2 (EA 29083) 11/01/07 11/02/07 C 06/01/08 06/19/08 C 02/01/08 02/28/08 C 07/01/09 07/22/09 C 12/01/11 12/01/10

22,263$         21,563$         Corridor Project #3 (EA 29085) 12/01/08 12/01/10 D 06/01/09 12/01/10 D 03/01/10 03/01/11 D 08/01/10 09/01/11 D 12/01/11 11/01/12 D

 $      153,869  $         72,200 Corridor Summary 12/01/08 10/01/10 D 06/01/09 12/01/10 D 03/01/10 03/01/11 D 06/01/08 07/28/08 C 12/01/11 11/01/12 D

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

73,136$         49,336$         Corridor Project #1 (EA 29086) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 10/01/13 10/01/13

62,390$         52,364$         Corridor Project #2 (EA 29087) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 10/01/13 10/01/13

2,360$           Not Bond Corridor Project #3 (EA 29085) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 10/01/13 10/01/13

 $      137,886  $       101,700 Corridor Summary 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 11/01/13 11/01/13

     I-580 / Isabel Interchange - Corridor Project

47,575$         17,775$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 C 10/24/08 10/24/08 C 08/01/08 08/01/08 C 06/22/09 06/22/09 C 03/01/12 03/01/12

9,370$           2,370$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 C 10/24/08 10/24/08 C 08/01/08 08/01/08 C 06/22/09 06/22/09 C 01/01/12 08/01/10

73,313$         25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 C 08/01/08 08/22/08 C 08/01/08 07/24/08 C 07/23/09 07/23/09 C 01/01/12 09/01/11

 $      130,258  $         45,258 Corridor Summary 08/01/07 08/15/07 C 10/24/08 10/24/08 C 08/01/08 08/01/08 C 06/22/09 06/22/09 C 03/01/12 03/01/12

4 04 Ala 880 108,000$      94,600$         I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 11/01/09 02/09/10 C 09/01/11 09/01/11 09/01/11 09/01/11 03/01/12 03/01/12 04/01/14 04/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

372,757$      73,439$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 C 01/01/09 02/02/09 C 01/01/09 01/09/09 C 11/01/09 11/10/09 C 05/01/14 02/01/14

4,730$            Not Bond Corridor Project #2 (EA 29492) 10/01/07 09/12/07 C 11/14/08 11/14/08 C 01/01/09 09/05/08 C 12/22/09 12/22/09 C 03/01/11 06/01/11

642$               Not Bond Corridor Project #3 (EA 29493) 10/01/07 09/12/07 C 11/14/08 11/17/08 C 01/01/09 09/26/08 C 12/22/09 12/23/09 C 07/01/10 07/19/10

378,129$      73,439$         Corridor Summary 10/01/07 09/12/07 C 01/01/09 02/02/09 C 01/01/09 01/09/09 C 11/01/09 11/10/09 C 05/01/14 02/01/14

6 10 Cal 4 60,688$         3,574$           Angels Camp Bypass 06/01/02 06/28/02 C 06/01/06 06/22/06 C 05/01/07 06/16/06 C 11/01/09 08/11/07 C 09/01/10 09/24/09 C

State Route 4 East Widening from Somersville to Route 160

92,789$         16,700$         Corridor Project #1  (EA 17131) 07/01/05 07/06/06 C 06/01/10 04/30/10 C 06/01/10 04/15/10 C 10/01/10 12/05/10 02/01/13 05/01/13

122,550$      25,200$         Corridor Project #2  (EA 17132) 07/01/05 07/06/06 C 03/01/11 12/31/10 03/01/11 02/01/11 07/01/11 07/01/11 11/01/13 07/01/15 D

210,800$      43,100$         Corridor Project #3  (EA 17133) 07/01/05 07/06/06 C 12/01/11 12/01/11 12/01/11 12/01/11 03/01/12 05/01/12 12/01/14 04/01/15 D

 $      426,139  $         85,000 Corridor Summary 07/01/05 07/06/06 C 12/01/11 12/01/11 06/01/10 12/01/11 10/01/10 10/01/10 12/01/14 07/01/15 D

8 04 Ala
CC 80 63,400$         55,300$         I-80 Integrated Corridor 

Mobility Project 06/01/08 05/02/11 D 02/01/09 04/02/12 D 02/01/09 07/08/11 D 07/01/09 01/01/11 D 10/01/11 01/01/15 D

2 04 Ala 580

47 04 CC

5 04 Ala
CC 24

3 04 Ala 580

1 04 Ala 580
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9 03 ED 50 44,568$         20,000$         US 50 HOV Lanes - Phase 1 06/01/02 06/28/02 C 05/01/08 08/26/08 C 05/01/08 04/22/08 C 12/01/08 11/18/08 C 06/01/10 06/30/11 D

10 06 Ker 46 77,728$         34,909$         Route 46 Expressway - Segment 
3 06/01/05 06/14/05 C 03/01/10 05/03/10 C 05/01/10 05/28/10 C 07/01/10 07/01/10 07/01/14 07/26/14

11 06 Kin
Tul 198 92,921$         44,514$         Route 198 Expressway 06/01/03 06/30/03 C 10/01/08 10/01/08 C 05/01/09 05/08/09 C 10/01/09 09/01/09 C 02/01/12 02/01/12

12 07 LA 405 1,034,000$   703,900$       I-405 Carpool Lane I-10 To US 
101 (Northbound) 02/01/08 02/29/08 C 04/01/13 10/10/08 C 06/01/11 01/18/12 04/01/09 04/23/09 C 04/01/13 04/03/13

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

123,765$      73,000$         Corridor Project #2 (EA 12181) 12/29/00 12/29/00 C 04/30/11 08/31/11 C 04/30/11 09/21/11 C 07/31/11 01/09/12 B 12/31/14 12/10/15 D

129,360$       Not Bond Corridor Project #3 (EA 12183) 12/29/00 12/29/00 C 12/31/08 12/31/08 12/31/08 12/31/08 11/30/09 11/30/09 12/31/12 12/31/12

152,624$       Not Bond Corridor Project #1 (EA 12184) 12/29/00 12/29/00 C 06/30/09 06/29/09 C 06/30/09 06/25/09 C 10/31/10 06/03/10 12/31/13 12/16/14 D

315,500$       Not Bond Corridor Project #4 (EA 12182) 06/28/02 12/29/00 C 01/31/11 08/31/11 D 01/31/11 08/15/11 D 07/31/11 10/14/11 12/31/14 12/10/15 D

 $      721,249  $         73,000 Corridor Summary 06/28/02 12/29/00 C 04/30/11 08/31/11 D 04/30/11 08/15/11 11/30/09 11/30/09 B 12/31/14 12/31/15 D

14 07 LA 5 1,240,524$   387,000$       I-5 Carpool Lane from Orange 
County Line to I-605 05/01/07 06/29/07 C 07/01/10 09/16/10 07/01/10 11/30/10 D 11/01/10 06/15/11 D 11/01/16 11/01/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

76,578$         17,058$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 C 12/01/11 03/01/11 12/01/11 03/01/11 07/01/12 09/01/11 12/01/14 12/02/13

62,724$         27,717$         Corridor Project #2 (EA 26408) 09/30/09 10/29/09 C 12/01/11 03/01/11 12/01/11 03/01/11 07/01/12 08/01/11 12/01/14 12/02/13

56,350$         35,783$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 C 07/01/10 07/30/10 C 07/01/10 07/08/10 C 12/01/10 12/01/10 12/02/13 12/02/13

2,283$           1,933$           Corridor Project #4 ( EA 2640G ) 10/29/09 10/29/09 C 12/01/11 12/01/11 12/01/11 12/01/11 06/01/12 06/01/12 07/01/13 07/01/13

197,935$      82,491$         Corridor Summary 09/30/09 10/29/09 C 03/01/11 03/01/11 03/01/11 03/01/11 12/01/10 12/01/10 03/01/14 12/02/13

16 04 Mrn 580 17,852$         17,852$         Westbound I-580 to Northbound 
US 101 Connector Improvements 01/01/08 01/31/08 C 03/01/09 03/12/09 C 11/01/08 10/31/08 C 11/01/09 11/04/09 C 03/01/11 03/01/11

17 05 Mon 1 30,023$         18,568$         Salinas Road Interchange 06/01/06 06/26/06 C 01/01/09 12/31/08 C 11/01/08 11/13/08 C 05/01/09 10/07/09 C 07/01/11 07/15/13 D

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$           Not Bond PAED Costs Phase 2 ( EA 26412 )

44,608$         23,000$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 C 04/01/10 11/17/10 D 04/01/10 11/17/10 D 09/01/10 03/01/11 D 12/01/11 08/01/13 D

91,061$         50,990$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 C 04/01/10 11/17/10 D 04/01/10 11/17/10 D 09/01/10 03/01/11 D 03/01/13 08/01/13 D

137,859$      73,990$         Corridor Summary 01/01/08 01/31/08 C 04/01/10 11/17/10 D 04/01/10 11/17/10 D 09/01/10 03/01/11 D 03/01/13 08/01/13 D

19 03 Nev 49 39,522$         18,568$         Route 49 La Barr Meadows 
Widening 10/01/07 10/01/07 C 05/15/09 05/05/09 C 10/01/09 10/01/09 C 06/01/10 05/28/10 C 12/01/14 06/01/12

20 12 Ora 91 59,505$         Not Bond Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 12/01/07 12/31/07 C 03/01/09 05/14/09 C 03/01/09 12/01/10 C 08/01/09 08/29/09 C 09/01/11 01/01/11

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

210,560$      186,360$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 C 01/01/10 02/11/10 C 01/01/10 12/30/09 C 05/01/10 09/01/10 B 05/01/14 04/01/15 D

169,000$      Not Bond Corridor Project #2 ( EA 07162 ) 03/01/03 03/26/03 C 10/01/09 09/30/09 C 10/01/09 09/08/09 C 02/01/10 06/25/10 B 02/01/14 02/18/14

379,560$      186,360$       Corridor Summary 03/01/03 03/26/03 C 01/01/10 02/11/10 C 01/01/10 12/30/09 C 02/01/10 06/25/10 B 05/01/14 04/01/15 D
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22 12 Ora 91 96,000$         22,000$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 04/24/09 C 05/01/11 11/01/10 05/01/11 09/01/10 12/01/11 04/01/11 12/01/14 05/01/13

23 12 Ora 57 41,086$         34,692$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 08/01/09 11/25/09 C 04/01/11 04/01/11 03/01/11 03/01/11 08/01/11 08/01/11 03/01/15 03/01/15

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

68,528$         59,625$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 C 11/01/09 12/28/09 C 11/01/09 06/03/10 C 06/01/10 10/12/10 07/01/14 12/01/13

73,134$         63,834$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 C 11/01/08 03/22/10 C 11/01/09 06/23/10 C 06/01/10 10/13/10 07/01/14 07/01/14

141,662$      123,459$       Corridor Summary 12/01/07 11/30/07 C 11/01/09 03/22/10 C 11/01/09 06/23/10 C 06/01/10 10/12/10 07/01/14 07/01/14

25 03 Pla 65 324,000$      47,934$         Lincoln Bypass 05/01/06 05/01/06 C 07/01/08 02/22/08 C 04/01/09 04/01/09 C 02/01/09 06/09/08 C 01/01/13 01/01/12

26 03 Pla 80 47,577$         8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 C 12/01/07 11/30/07 C 09/01/08 03/19/08 C 05/01/08 05/01/08 C 10/01/10 10/01/10

27 03 Pla 80 49,374$         22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 C 12/01/08 11/25/08 C 09/01/09 10/02/08 C 05/01/09 08/10/09 C 01/01/11 10/15/12 D

28 08 Riv 215 62,271$         38,570$         Widening, Add One Mixed Flow 
Lane in Each Direction 12/01/08 11/14/08 C 08/01/10 07/22/10 C 02/01/10 02/01/10 C 12/01/10 12/01/10 12/01/13 12/01/13

29 08 Riv 91 278,456$      157,198$       HOV Lane Gap Closure 12/31/07 08/30/07 C 04/01/11 04/01/11 03/01/11 03/01/11 08/01/11 09/28/10 08/01/15 08/03/15

30 03 Sac 50 128,536$      47,611$         Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements 09/01/07 06/25/07 C 04/01/09 04/10/09 C 01/01/10 04/10/09 C 01/01/10 10/26/09 C 01/01/13 01/01/13

31 03 Sac Loc 26,600$         22,000$         White Rock Road from Grant 
Line to Prairie City 07/01/09 06/02/09 C 12/01/10 12/01/10 12/01/10 12/01/10 05/01/11 05/01/11 11/01/12 11/01/12

32 08 SBd 10 43,186$         26,500$         Westbound Mixed Flow Lane 
Addition 08/01/07 07/30/07 C 10/01/09 01/14/10 C 10/01/09 10/01/09 C 11/01/10 12/10/10 05/01/12 01/31/13 D

33 08 SBd 215 347,307$      49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 12/01/05 12/01/05 C 06/15/09 06/30/09 C 04/01/09 01/15/09 C 09/15/09 09/15/09 C 09/05/13 09/13/13

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$         29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 C 05/01/09 05/15/09 C 11/01/08 11/01/08 C 08/01/09 11/17/09 C 02/01/13 11/15/13 D
35 60,200$         52,000$         I-215 North Segment 5 12/01/05 12/01/05 C 05/15/09 05/15/09 C 11/01/08 11/01/08 C 08/01/09 09/17/09 C 02/01/13 10/15/13 D

137,858$      81,000$         Corridor Summary 07/01/07 07/24/07 C 05/15/09 05/15/09 C 11/01/08 11/01/08 C 08/01/09 09/17/09 C 02/01/13 10/15/13 D

36 08 SBd 215 32,443$         19,233$         Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 01/01/08 01/03/08 C 08/02/09 08/10/09 C 06/01/09 05/22/09 C 12/08/09 08/02/10 C 12/01/10 11/15/11 D

     I-15 Managed Lanes - Corridor Project

110,103$      93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 C 06/30/08 10/01/07 C 10/01/07 08/20/07 C 02/25/08 02/08/08 C 01/17/11 05/24/11 D

87,770$         71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 C 10/04/07 02/01/08 C 08/16/07 08/15/07 C 06/24/08 05/12/08 C 02/21/12 04/03/11

138,686$      115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 C 11/19/07 03/07/08 C 03/01/08 04/01/08 C 07/23/08 07/25/08 C 04/15/12 04/08/12

336,559$      281,074$       Bond Corridor Summary 03/27/03 03/27/03 C 06/30/08 03/07/08 C 03/01/08 04/01/08 C 02/25/08 02/08/08 C 04/15/12 04/08/12

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$         24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 C 01/26/07 04/04/07 C 01/26/07 12/29/06 C 08/30/07 08/15/07 C 10/30/09 07/14/10 D

102,000$      Not Bond Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 C 10/01/09 10/03/10 C 10/01/09 07/04/09 C 03/30/10 01/07/11 D 06/30/12 10/01/14 D

154,664$      24,500$         Corridor Summary 07/30/09 04/02/09 C 10/01/09 07/10/09 C 10/01/09 07/04/09 C 08/30/07 08/15/07 C 06/30/12 10/01/14 D
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39 10 SJ 205 36,072$         9,070$           I-205 Auxiliary Lanes 11/01/08 11/25/08 C 05/01/10 01/21/10 C 05/01/10 10/11/09 C 10/01/10 06/30/10 04/01/13 11/22/11

40 05 SLO 46 83,329$         54,502$         Route 46 Corridor Improvements 
(Whitley 1) 05/01/06 05/19/06 C 02/01/10 12/15/09 C 10/01/09 04/29/10 C 08/01/10 08/04/10 08/01/13 08/01/13

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

73,391$         56,198$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 C 08/01/10 08/12/10 C 08/01/10 07/13/10 C 01/01/11 01/03/11 03/01/12 03/01/12

35,214$         3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 C 09/01/11 09/01/11 09/01/11 08/01/11 02/01/12 03/01/12 11/01/13 11/01/13

108,605$      60,000$         Corridor Summary 10/01/08 10/01/08 C 09/01/11 09/01/11 09/01/11 08/01/11 01/01/11 01/03/11 11/01/13 11/01/13

42 04 SCl 880 95,000$         71,600$         I-880 Widening (SR 237 to 
US 101) 06/01/09 06/26/09 C 02/01/11 02/28/11 02/01/11 02/28/11 06/01/11 05/15/11 07/01/13 03/01/13

43 04 SCl 101 102,258$      84,930$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 07/01/09 07/23/09 C 02/01/11 02/28/11 11/01/10 11/30/10 06/01/11 06/01/11 08/01/13 08/01/13

44 04 SCl 101 62,975$         30,000$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 03/01/09 03/26/09 C 11/01/09 12/03/09 C 11/01/09 08/25/09 C 09/01/10 09/01/10 06/01/13 06/01/13

45 05 SCr 1 22,168$         16,190$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 09/18/09 09/18/09 C 05/01/11 05/01/11 12/01/10 12/01/10 11/01/11 10/01/11 11/01/13 11/01/13

46 02 Sha 5 25,721$         22,902$         Cottonwood Hills Truck Climbing 
Lane 04/01/08 04/01/08 C 12/15/09 11/09/09 C 07/14/09 07/14/09 C 05/01/10 04/21/10 12/01/11 07/01/11

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

66,761$         44,184$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 C 01/04/08 01/04/08 C 12/01/07 12/05/07 C 05/01/08 06/04/08 C 12/01/09 12/23/09 C

10,026$         8,226$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 C 01/15/10 02/16/10 C 01/10/10 10/23/09 C 08/01/10 10/12/10 C 09/01/11 09/30/11

76,787$         52,410$         Bond Corridor Summary 04/01/07 04/02/07 C 01/15/10 02/16/10 C 01/10/10 10/23/09 C 05/01/08 06/04/08 C 09/01/11 09/30/11

30,296$         Not Bond Corridor Scope funded from ARRA 04/01/07 04/02/07 C 11/14/08 11/14/08 C 11/03/08 08/12/08 C 04/01/09 04/21/09 C 11/01/10 11/01/10

107,083$      52,410$         Corridor Summary 04/01/07 04/02/07 C 01/15/10 02/16/10 C 01/10/10 10/23/09 C 05/01/08 06/04/08 C 09/01/11 09/30/11

48 04 Son 101 92,761$         17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

09/01/07 08/31/07 C 02/01/09 02/09/09 C 02/01/09 01/29/09 C 12/01/09 12/23/09 C 12/01/11 12/01/11

49 04 Son 101 120,260$      69,860$         
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

10/01/07 10/24/07 C 05/15/08 06/13/08 C 03/01/08 03/01/08 C 09/01/08 10/29/08 C 01/01/11 01/01/11

50 04 Son 101 77,115$         30,700$         US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave 12/01/06 11/30/06 C 08/01/08 08/15/08 C 08/01/08 08/15/08 C 03/01/09 03/03/09 C 12/01/13 12/31/13

51 10 Sta 219 45,580$         9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 05/01/04 05/13/04 C 06/01/07 06/28/07 C 06/01/07 03/10/08 C 11/01/07 06/19/08 C 08/01/09 06/30/10 C

52 10 Sta 219 50,500$         18,813$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/01/04 05/13/04 C 06/30/10 06/30/10 C 02/01/11 02/01/11 12/01/09 03/01/11 D 12/01/11 06/01/13 D

53 10 Tuo 108 65,920$         17,233$         E. Sonora Bypass Stage II 07/01/99 07/16/99 C 05/13/10 05/13/10 C 05/13/10 12/01/10 C 12/01/10 12/30/10 12/01/12 12/28/12

54 07 Ven
SB 101 151,470$      131,600$       HOV Lanes, Mussel Shoals to 

Casitas Pass Road 11/01/08 12/18/08 C 06/01/10 01/18/11 D 08/01/10 01/18/11 D 02/01/11 06/14/11 D 08/01/15 08/31/15

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 25,020$         22,800$         Central Project - Phase B 08/30/07 08/30/07 C 08/31/10 08/31/10 C 05/13/10 05/13/10 C 12/01/10 12/01/10 12/31/12 12/31/12
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56 03 Sac 80 74,500$         65,000$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 C 10/01/10 10/01/10 C 10/01/10 10/01/10 C 03/01/11 03/01/11 11/01/14 11/01/14

57 10 SJ 5 119,500$      42,470$         I-5 HOV Ln and CRCP 02/01/10 02/01/10 C 10/15/10 10/15/10 C 07/01/10 07/01/10 C 02/01/11 02/01/11 12/30/14 12/30/14

58 05 SLO 101 37,700$         31,600$         Santa Maria Bridge C 12/15/09 12/15/09 C 10/30/09 10/30/09 C 01/15/11 01/15/11 04/01/14 04/01/14

59 11 SD 15 82,557$         40,200$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 C 04/28/11 04/28/11 C 04/21/11 04/21/11 09/21/11 09/21/11 01/14/15 01/14/15

60 02 Sha 5 24,255$         22,500$         South Redding 6;Lane 05/13/10 05/13/10 C 11/15/10 11/15/10 10/19/10 10/19/10 02/17/10 02/17/10 11/15/12 11/15/12

61 03 But 32 9,925$           3,425$           But 32 Highway Widening

     Widen Ala 84 Expressway - Corridor Project

50,486$         8,400$           Corridor Project #1 (EA 29761) 08/05/08 08/05/08 C 06/06/11 06/06/11 05/31/11 05/31/11 11/30/11 11/30/11 07/31/13 07/31/13

72,373$         11,600$         Corridor Project #2 (EA 29762) 08/05/08 08/05/08 C 02/05/12 02/05/12 01/31/12 01/31/12 06/30/12 06/30/12 04/30/14 04/30/14

122,859$      20,000$         Corridor Summary 08/05/08 08/05/08 C 02/05/12 02/05/12 01/31/12 01/31/12 11/30/11 11/30/11 04/30/14 04/30/14

63 04 Mrn 101 NA NA Marin / Sonoma Narrows see Corridor Project #4 in Marin Sonoma Narrows CMIA Project #15

64 06 Tul 198 29,875$         7,776$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 C 06/10/11 06/10/11 06/10/11 06/10/11 11/30/11 11/30/11 06/30/13 06/30/13

9,552,202$   4,151,367$    

62 04 Ala 84

Total
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Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S Estimated cost STIP > 120% budget.  S Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action require  
 

 B Estimated cost BOND > 100% budget.  B Actual cost BOND > 100% budget.
 P  Post Vote  O Estimated cost OTHER funds > 100% budget.  O Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          470$       ACCMA -$              -$          -$                 -$           Caltrans 5,700$          4,984$    47,410$        42,121$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                 -$           Caltrans 6,905$          2,078$    58,591$        19,099$     

Corridor Project #3 (EA 29085) ACCMA -$              -$           ACCMA 700$          1,300$    ACCMA -$              -$          -$                 -$           Caltrans 2,535$          -$           19,028$        -$               

Corridor Summary  $    12,000  $   8,432  G  $      1,700  $   2,300  O  $              -  $         -  G  $                 -  $           -  O  $       15,140  $   7,062  G  $     125,029  $    61,219  G 
2 04 Ala 580 ACCMA 10,000$     9,668$     G ACCMA 2,000$       -$            G ACCMA 500$          55$        G 2,500$          -$            G Caltrans 15,600$        -$            G 114,800$      -$                G 

4,850$       330$       930$          -$           -$              3$         1,760$          -$           6,750$          -$           48,100$        -$               
     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 29086) ACCMA 5,150$       5,000$    ACCMA 1,000$       190$       ACCMA -$              1,070$          Caltrans 8,160$          57,756$        

Corridor Project #2 (EA 29087) ACCMA 4,850$       4,650$    ACCMA 930$          177$       ACCMA -$              1,760$          Caltrans 6,750$          48,100$        

Corridor Project #3 (EA 29088) ACCMA 350$          350$       ACCMA 70$            13$         ACCMA -$              -$                 Caltrans 240$             1,700$          

Corridor Summary  $    10,350  $ 10,000  G  $      2,000  $      380  G  $              -  $         -  G  $         2,830  $           -  G  $       15,150  $           -  G  $     107,556  $              -  G 
     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                 -$           30,575$        7,100$       

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                 -$           5,770$          2,200$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          2,255$    37,813$        9,720$       

Corridor Summary  $    11,100  $   3,100  G  $    13,000  $ 10,800  G  $              -  $         -  G  $       24,000  $ 21,875  G  $         8,000  $   2,255  G  $       74,158  $    19,020  G 
4 04 Ala 880 ACCMA 4,520$       4,520$     G ACCMA 6,980$       5,225$     G ACCMA 1,900$       -$           G -$                 -$            G Caltrans 10,900$        -$            G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,128$  Caltrans 32,670$     32,585$  Caltrans 270$          318$     795$             605$       Caltrans 42,000$        4,873$    276,539$      20,385$     

Bond Project Summary  $    20,483  $ 20,128  G  $    32,670  $ 32,585  P  $         270  $    318  P  $            795  $      605  G  $       42,000  $   4,873  G  $     276,539  $    20,385  G 
Corridor Project #2 (EA 29492) Caltrans 5$             -$           Caltrans 20$            350$       Caltrans 5$             2$         -$                 -$           Caltrans 400$             342$       4,300$          678$          

Corridor Project #3 (EA 29493) Caltrans 2$             -$           Caltrans 10$            215$       Caltrans 25$            24$       5$                 1$           Caltrans 100$             88$         500$             340$          

Overall Corridor Summary  $    20,490  $ 20,128  G  $    32,700  $ 33,149  G  $         300  $    344  P   $            800  $      606  G  $       42,500  $   5,303  G  $     281,339  $    21,404  G 
6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,802$   P 18,600$        18,331$   P Caltrans 3,600$          4,249$     P 31,101$        25,416$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
7 04 CC 4 Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       5,904$    CCTA -$              -$          16,375$        16,000$  Caltrans 10,608$        -$           59,500$        -$               

Corridor Project #2 (EA 2285E) CCTA 88$            71$         CCTA 8,754$       7,130$    CCTA -$              -$          12,013$        2,650$    Caltrans 14,395$        -$           87,300$        -$               
Corridor Project #3 (EA 2285F) CCTA 148$          119$       CCTA 14,704$     10,250$  CCTA -$              -$          15,812$        2,600$    Caltrans 24,676$        -$           155,460$      -$               
Overall Corridor Summary 300$          241$        G 29,700$     23,284$   G -$              -$           G 44,200$        21,250$   G 49,679$        -$            G 302,260$      -$                G 

8 04 Ala 80 ACCMA 1,800$       1,440$     G ACCMA 6,300$       5,355$     G ACCMA -$              -$           G -$                 -$            G Caltrans 8,200$          -$            G 47,100$        -$                G 

9 03 ED 50 -$              -$            G 3,000$       3,026$     P 100$          22$        G 100$             10$          G 3,560$          3,711$     G 37,808$        22,917$      G 

10 06 Ker 46 Caltrans 438$          438$        G Caltrans 3,579$       3,617$     G Caltrans 1,055$       1,289$   S 10,603$        6,508$     G Caltrans 9,900$          -$            G 52,153$        -$                G 

11 06 198 Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,141$     P Caltrans 3,137$       3,669$   P 22,300$        18,473$   P Caltrans 9,514$          2,189$     G 50,163$        3,564$        G 

12 07 LA 405 Caltrans 22,000$     21,009$   G Caltrans 39,000$     14,627$   G Caltrans 15,000$     1,464$   G 82,000$        9,085$     G Metro -$                 4$            G 876,000$      -$                G 

ED Co DOT ED Co DOTED Co DOT ED Co DOT

I-405 Carpool Lane I-10 To US 
101 (Northbound)

I-80 Integrated Corridor 
Mobility Project

Kin
Tul

Route 198 Expressway

04 Ala 580

I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

US 50 HOV Lanes - 
Phase 1

Route 46 Expressway - 
Segment 3

5

Not Bond

Not Bond

04

1 04 Ala 580

Ala
CC

24

I-580 Westbound HOV Lane - 
Greenville to Foothill

3 04 Ala 580

2

Right of Way (1,000's)

Support Capital Support Capital

Construction (1,000's)

Note:  Expenditure data shown for this report is from Fourth Quarter FY 2009-10 data.  New expenditure data system "EFIS" is being implemented and additional time is needed to produce accurate expenditure data. 

CMIA Bond Program Project Expenditures
First Quarter FY 2009-10

Project  (PAED)Environmental     
(1,000's)Support  

Design Support 
(1,000's)
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Right of Way (1,000's)

Support Capital Support Capital

Construction (1,000's)

                                  

Project  (PAED)Environmental     
(1,000's)Support  

Design Support 
(1,000's)

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

13 07 LA 5 Corridor Project #3 (EA 12183) Caltrans 350$          294$       Caltrans 6,500$       5,191$    Caltrans 615$          66$       36,000$        20$         Caltrans 7,300$          -$           73,000$        -$               

Bond Project Summary  $         350  $      294  G  $      6,500  $   5,191  G  $         615  $      66  G  $       36,000  $        20  G  $         7,300  $           -  G  $       73,000  $              -  G 
Corridor Project #1 (EA 1218V) Caltrans 780$          -$           Caltrans 12,800$     -$           Caltrans 1,730$       -$          4,000$          -$           Caltrans 13,200$        -$           96,850$        -$               

Corridor Project #2 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,663$  Caltrans 1,800$       1,073$  11,000$        5,995$    Caltrans 12,718$        -$           110,786$      -$               

Corridor Project #4 (EA 12182) Caltrans 1,700$       1,544$    Caltrans 24,500$     25,620$  Caltrans 1,980$       530$     38,500$        50$         Caltrans 22,000$        -$           226,820$      -$               

Overall Corridor Summary  $      4,130  $   2,978  G  $    58,820  $ 46,474  G  $      6,125  $  1,669  G  $       89,500  $   6,065  G  $       55,218  $           -  G  $     507,456  $              -  G 

14 07 LA 5 Caltrans 19,930$     2,790$     G Caltrans 42,391$     4,373$     G Caltrans 15,523$     2$          G 507,073$      35$          G Caltrans 80,064$        -$            G 575,543$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 6,081$       1,543$    Caltrans 2,595$       216$     24,566$        9$           Caltrans 4,850$          -$           29,664$        -$               

Corridor Project #2 (EA 26408) Caltrans 7,600$       7,600$    Caltrans 4,934$       3,063$    Caltrans 1,400$       260$     13,280$        14$         Caltrans 4,690$          -$           30,820$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,102$    Caltrans 4,507$       3,527$    Caltrans 110$          71$       730$             33$         Caltrans 7,000$          -$           34,483$        -$               

Corridor Project #4 (EA 2640G) Caltrans -$              Caltrans 330$          Caltrans 20$            -$                 Caltrans 400$             1,533$          

Corridor Summary  $    25,942  $ 25,524  G  $    15,852  $   8,134  G  $      4,125  $    547  G  $       38,576  $        56  G  $       16,940  $           -  G  $       96,500  $              -  G 
16 04 Mrn 580 TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             -$            G Caltrans 2,100$          479$        G 11,052$        4,104$        G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,847$     P Caltrans 757$          681$      G 4,680$          2,181$     G Caltrans 4,428$          444$        G 14,140$        333$           G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$          -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,802$    STA 3,190$       1,918$    Caltrans 820$          455$     4,708$          227$       Caltrans 3,500$          -$           30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,337$    STA 5,910$       3,563$    Caltrans 1,530$       451$     8,701$          227$       Caltrans 6,500$          -$           65,100$        -$               

Corridor Summary  $      7,300  $   7,329  G  $      9,100  $   5,481  G  $      2,350  $    906  G  $       13,409  $      454  G  $       10,000  $           -  G  $       95,700  $              -  G 

19 03 Nev 49 Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,807$     P Caltrans 2,000$       2,141$   P 8,500$          4,298$     G Caltrans 3,500$          -$            G 19,950$        2$               G 

20 12 Ora 91 OCTA 1,944$       399$       Caltrans 8,000$       7,151$    Caltrans 750$          769$     924$             735$       Caltrans 7,801$          220$       40,086$        23,752$     

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

21 12 Ora 22 Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     13,452$  OCTA -$              -$          5,000$          1,700$    Caltrans 25,000$        -$           166,560$      -$               

(AB X3 20) Future Project Reserve 15,926$        

Bond Project Summary  $              -  $           -  G  $    14,000  $ 13,452  G  $              -  $         -  G  $         5,000  $   1,700  G  $       25,000  $           -  G  $     182,486  $              -  G 
Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     11,296$  OCTA -$              -$          12,200$        4,000$    Caltrans 18,200$        -$           125,100$      -$               

Overall Corridor Summary  $              -  $           -  G  $    27,500  $ 24,748  G  $              -  $         -  G  $       17,200  $   5,700  G  $       43,200  $           -  G  $     307,586  $              -  G 

22 12 Ora 91 Caltrans 4,763$       4,114$     G Caltrans 9,050$       5,055$     G Caltrans 423$          47$        G 3,087$          9$            G Caltrans 8,877$          -$            G 69,800$        -$                G 

23 12 Ora 57 OCTA 1,176$       1,328$     G OCTA 3,528$       2,833$     G Caltrans 150$          -$           G 1,540$          -$            G Caltrans 5,292$          -$            G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

24 12 Ora 57 Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,363$    Caltrans 539$          476$     1,413$          0$           Caltrans 9,180$          -$           50,445$        -$               

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       5,758$    Caltrans 758$          632$     1,591$          0$           Caltrans 9,180$          -$           54,654$        -$               

Corridor Summary  $      1,662  $   1,168  G  $    12,240  $ 12,121  G  $      1,297  $  1,108  G  $         3,004  $          1  G  $       18,360  $           -  G  $     105,099  $              -  G 

25 03 Pla 65 Lincoln Bypass Caltrans 5,600$       3,916$     G Caltrans 13,400$     14,326$   P Caltrans 3,000$       3,366$   P 83,750$        73,239$   G Caltrans 22,000$        9,696$     G 196,250$      96,960$      G 
26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,090$     P Caltrans 400$          348$      G 200$             175$        G Caltrans 7,143$          3,153$     G 31,200$        20,125$      G 

18

Westbound I-580 to Northbound 
US 101 Connector 
Improvements

Route 49 La Barr Meadows 
Widening

Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

Not Bond

Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave

Not Bond

Not Bond

Not Bond

Not Bond

12Nap
Sol

04

I-5 Carpool Lane from Orange 
County Line to I-605

15 04 Mrn 101
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Right of Way (1,000's)

Support Capital Support Capital

Construction (1,000's)

                                  

Project  (PAED)Environmental     
(1,000's)Support  

Design Support 
(1,000's)

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,537$     G Caltrans 200$          55$        G 400$             12$          G Caltrans 5,300$          1,601$     G 39,974$        5,485$        G 
28 08 Riv 215 RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     G RCTC -$              -$           G -$                 -$            G RCTC -$                 -$            G 55,100$        -$                G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     19,516$   G RCTC 1,100$       1,593$   G 62,157$        12,285$   G Caltrans 20,598$        -$            G 171,146$      -$                G 

30 03 Sac 50 Caltrans 5,000$       4,657$     G Caltrans 6,500$       8,076$     P Caltrans 1,300$       1,351$   P 1,000$          290$        G Caltrans 14,000$        2,035$     G 100,736$      14,601$      G 

31 03 Sac Loc Sac Co 1,500$       1,135$     G Sac Co 2,000$       158$        G Sac Co -$              -$           G 4,000$          35$          G Sac Co -$                 -$            G 19,100$        -$                G 

32 08 SBd 10 SANBAG -$              130$        G SANBAG 5,000$       2,357$     G SANBAG -$              2$          G 311$             -$            G SANBAG -$                 -$            G 37,875$        21$             G 

33 08 SBd 215 Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     9,444$   G 96,905$        37,723$   G SANBAG -$                 -$            G 212,704$      34,630$      G 

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

35 I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$     2,550$          1,444$    Caltrans 7,333$          277$       44,667$        2,719$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$   G 10,987$        8,063$     G 20,216$        1,027$     G 92,339$        9,893$        G 

36 08 SBd 10 Caltrans 650$          647$        G Caltrans 1,670$       1,669$     G Caltrans 440$          7$          G 130$             -$            G Caltrans 3,280$          -$            G 26,273$        -$                G 

     Managed Lanes South Segment - Corridor Project

37 11 SD 15 Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     9,517$    Caltrans 685$          276$     1,022$          122$       Caltrans 14,739$        10,503$  79,026$        52,192$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     8,602$    Caltrans 500$          47$       25$               3$           Caltrans 14,025$        9,176$    57,616$        45,622$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     12,488$  Caltrans 1,405$       411$     2,643$          152$       Caltrans 21,236$        8,989$    94,432$        54,929$     

De-allocated funds in reserve

Bond Project Summary  $              -  $           -  G  $    49,205  $ 30,606  G  $      2,590  $    734  G  $         3,690  $      278  G  $       50,000  $ 28,668  G  $     231,074  $  152,743  G 
Corridor Project #4 (EA 2T095) Caltrans 2,970$       2,666$    Caltrans 5,740$       3,051$    Caltrans 1,929$       277$     11,100$        7$           Caltrans 6,200$          -$           28,859$        -$               

Overall Corridor Summary  $      2,970  $   2,666  G  $    54,945  $ 33,657  G  $      4,519  $  1,010  G  $       14,790  $      285  G  $       56,200  $ 28,668  G  $     259,933  $  152,743  G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans -$              -$           Caltrans 3,626$       1,361$    Caltrans -$              94$       -$                 27$         Caltrans 6,000$          7,600$    43,038$        34,201$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,342$    Caltrans 9,900$       8,718$    Caltrans 900$          765$     500$             91$         Caltrans 11,820$        61$         75,380$        -$               

Corridor Summary  $      3,500  $   2,342  G  $    13,526  $ 10,079  G  $         900  $    860  G  $            500  $      119  G  $       17,820  $   7,661  G  $     118,418  $    34,201  G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 2,900$          -$            G 26,519$        -$                G 

40 05 SLO 46 Caltrans -$              -$            G Caltrans 6,400$       6,018$     G Caltrans 1,200$       1,488$   S 10,400$        6,560$     G Caltrans 7,000$          -$            G 58,329$        -$                G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

41 04 SM 101 Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       4,425$    Caltrans 316$          112$     903$             -$           Caltrans 8,259$          -$           55,057$        -$               

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       1,029$    Caltrans 176$          48$       1,800$          -$           Caltrans 3,802$          -$           25,348$        -$               

Corridor Summary  $      4,100  $   4,057  G  $      8,844  $   5,454  G  $         492  $    160  G  $         2,703  $           -  G  $       12,061  $           -  G  $       80,405  $              -  G 
42 04 SCl 880 SCVTA 3,160$       3,147$     G SCVTA 8,540$       5,287$     G SCVTA -$              -$           G 8,100$          356$        G Caltrans 9,810$          -$            G 65,390$        -$                G 

43 04 SCl 101 SCVTA 3,971$       3,927$     G SCVTA 8,180$       5,739$     G SCVTA -$              -$           G 5,177$          466$        G Caltrans 11,080$        -$            G 73,850$        -$                G 

44 04 SCl 101 SCVTA 3,320$       3,320$     G SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          605$        G Caltrans 6,690$          3$            G 44,565$        -$                G 

45 05 SCr 1 SCCRTC 2,010$       2,060$     S SCCRTC 1,261$       478$        G Caltrans 205$          2$          G 352$             2$            G Caltrans 2,700$          -$            G 15,640$        -$                G 

Caltrans 305$          305$        G Caltrans 1,363$       1,383$     G Caltrans 966$          4$          G 185$             -$            G Caltrans 2,100$          81$          G 20,802$        962$           G 

US 101 Improvements (I-280 to 
Yerba Buena Rd)

Highway 1 Soquel to Morrissey 
Auxiliary Lanes

Cottonwood Hills Truck 
Climbing Lane

46 02 Sha

38 11 SD 5

Route 46 Corridor 
Improvements (Whitley 1)

Not Bond

I-880 Widening (SR 237 to 
US 101)

US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd

08 SBd 215

5

Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's

White Rock Road from Grant 
Line to Prairie City

Westbound Mixed Flow Lane 
Addition

I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

Widening, Add One Mixed Flow 
Lane in Each Direction

Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Right of Way (1,000's)

Support Capital Support Capital

Construction (1,000's)

                                  

Project  (PAED)Environmental     
(1,000's)Support  

Design Support 
(1,000's)

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

04 Sol 80 Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,470$    STA -$              -$          -$                 -$           Caltrans 6,351$          4,111$    53,210$        28,113$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                 -$           Caltrans 1,319$          -$           6,907$          -$               

Bond Project Summary  $      4,775  $   4,775  G  $      4,225  $   3,621  G  $              -  $         -  G  $                 -  $           -  G  $         7,670  $   4,111  G  $       60,117  $    28,113  G 
Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            0$         10$               -$           3,900$          1,141$    22,200$        12,169$     

Corridor Summary  $      5,815  $   5,447  G  $      7,345  $   4,199  G  $           26  $        0  G  $              10  $           -  G  $       11,570  $   5,252  G  $       82,317  $    40,282  G 
48 04 Son 101 SCTA 3,500$       3,196$     G SCTA 10,000$     8,262$     G Caltrans 750$          540$      G 9,700$          1,312$     G Caltrans 10,500$        1,375$     G 58,311$        4,300$        G 

49 04 Son 101 SCTA 3,500$       3,314$     G Caltrans 6,000$       4,140$     G Caltrans 500$          243$      G 7,060$          374$        G Caltrans 12,000$        6,747$     G 91,200$        70,306$      G 

50 04 Son 101 Caltrans 5,018$       4,994$     G Caltrans 6,757$       6,818$     P Caltrans 840$          1,004$   P 7,230$          2,720$     G Caltrans 6,600$          3,557$     G 50,670$        16,733$      G 

51 10 Sta 219 Caltrans 1,648$       1,621$     G Caltrans 2,828$       2,891$     P Caltrans 3,260$       3,538$   P 28,000$        15,788$   G Caltrans 2,000$          1,712$     G 7,844$          6,666$        G 

52 10 Sta 219 Caltrans -$              -$            G Caltrans 2,000$       2,808$    Caltrans 2,000$       2,028$  17,000$        7,354$     G Caltrans 3,500$          -$           26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       5,683$     G Caltrans 4,000$       2,582$   G 17,000$        8,812$     G Caltrans 5,500$          -$            G 33,300$        -$                G 
54 07 Ven 101 Caltrans 4,951$       5,076$     S Caltrans 13,933$     7,121$     G Caltrans 441$          69$        S 545$             69$          S Caltrans 15,300$        -$            S 116,300$      -$                G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$               G SCTA 1,405$        G Caltrans 150$           G 665$              G Caltrans 3,000$           G 19,800$         G 
56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$        G Caltrans 5,000$        G Caltrans 600$           G 1,200$           G Caltrans 5,000$           G 60,000$         G 
57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$        G Stockton 11,180$      G Stockton 100$           G -$                  G Caltrans 11,990$         G 92,230$         G 
58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$        G Caltrans 4,112$        G Caltrans 364$           G 280$              G Caltrans 6,600$           G 37,700$         G 
59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,000$       

 G 
Caltrans 7,478$       

 G 
Caltrans -$              

 G 
13,079$        

 G 
Caltrans 8,000$          

 G 
51,000$        

 G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$        G Caltrans 510$           G Caltrans 50$             G -$                  G Caltrans 2,250$           G 20,250$         G 
61 3 But 32 But 32 Hwy Widening Chico 1,200$        G Chico 2,300$        G Chico -$               G -$                  G Chico -$                  G 6,425$           G 

          Ala 84 Expressway - Corridor Project

62 04 Ala 84 Corridor Project #1 (EA 29761) ACCMA 1,000$       ACCMA 4,200$       ACCMA -$              7,000$          Caltrans 3,780$          34,506$        

Corridor Project #3 (EA 29762) ACCMA 1,500$       ACCMA 6,300$       ACCMA -$              11,500$        Caltrans 5,220$          47,853$        

Corridor Summary  $      2,500  $           -  G  $    10,500  G  $              -  G  $       18,500  G  $         9,000  G  $       82,359  G 
63 4 Mrn 101 Marin Sonoma Narrows

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$        G Visalia 1,924$        G Visalia 50$             G 2,850$           G Visalia -$                  G 23,796$         G 

     see Corridor Project #4 in Marin Sonoma Narrows CMIA Project #15

SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

47

Not Bond

Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave

HOV Lanes, Mussel Shoals to 
Casitas Pass Road
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State Route 99 Corridor Program Status 
First Quarter FY 2010-11

 
In the State Route 99 Corridor bond program budget, $725.5 million is to be allocated for construction 
contracts.  In addition, $158.4 million is for other funded project components including right of way 
and engineering support costs. There is also $20 million set aside for bond administrative costs and 
uncommitted savings of $96 million.  To date, $191 million has been allocated which utilizes 19 
percent of the available program funds.  This quarters report shows a reduction of $31 million in 
allocated and committed funds due to award savings on two projects resulting in figures reported this 
quarter being lower than what was reported last quarter. 
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 11-12 12-13 Total
Actual $17.5 $173.9 $191.4
Planned $463.7 $223.1 $5.7 $692.5

$0

$100

$200

$300

$400

$500

    
 

 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 83.1 $ 24.3 29% 
 Capital  $ 725.5 $ 126.1 17%  
   Right of Wau   
 Support  $ 10.8 $ 7.2 67% 
 Capital  $ 49.5 $ 25.1 51%   
   Preliminary Engineering 
 Support  $ 15.0   $ 8.7     58%  
   Uncommitted / Savings  $ 96.1 
   Bond Administration  $ 20                 
 Program Total  $ 1,000 $ 191.4 19% 
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State Route 99 Corridor Program Progress Report 
First Quarter FY 2010-11

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission.  The 
projects adopted into the program have a current 
approved overall value of $1.233 billion including 
SR99 bond funds for $885 million.   

 

# Co Rte Project  S
co

pe
 

 B
ud

ge
t 

 S
ch

ed
ul

e 

Phase % 
            
1 But 99 Butte SR99 Chico Auxiliary Lanes       Design 100 
            
2 Fre 99 Island Park 6-Lane       Construction 5 
            
3 Mad 99 Reconstruct Interchange at Ave 12       Design 30 
            
4 Mer 99 Arboleda Road Freeway       Design 98 
            
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design 95 
            
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction 17 
            
7 Sac 99 SR 99 / Elverta Road Interchange       Design 90 
            
8 SJ 99 SR 99 (South Stockton) Widening       Design 45 
            
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Design 80 
            

10 Sut 99 SR 99 / Riego Road Interchange       Design 90 
            

11 Sut 99 Sutter 99 Segment 2       Construction 5 
            

12 Teh 99 Los Molinos       Construction 56 
            

13 Tul 99 Goshen to Kingsburg 6-Lane       Advertised  
            
Legend   No known scope, budget or schedule issues. 

     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, all 13 projects have completed the 
preliminary engineering and environmental 
evaluation phase.  Five projects have completed 
design and received an allocation.  Four projects 
have been awarded and are under construction. 
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR 99 Corridor program.   
In FY 2010-11 one project met the end right of 
way milestone and two projects were awarded.   
 
First Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

Fre 99 Island Park 6-Lane Award 
Sut 99 Sutter 99 Segment 2 Award 
Tul 99 Goshen to Kingsburg 6-Lane End RW 

 
Program Management 
Six projects have cost, schedule or scope 
variances and action plans have been prepared to 
request changes to the SR 99 Baseline 
Agreements. 
 
The Department will be bringing amendments to 
the Commission soon that updates the funding 
plan and schedule of all projects in the SR 99 
bond program.  These amendments will identify 
cost savings in the program and will propose new 
projects to be developed and funded from 
program savings.  To date, an amendment has 
been brought forward for northern portion of the 
SR 99 corridor.   
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SR99 Project Action Plan Report 
First Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 19,100 $ 30,200 Cost, Scope  
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 153,900 $ 250,500 Cost, Scope,  
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 3 But 99 Butte SR 99 Chico Aux Lns Phase II $ 23,520 $ 41,670 Cost  
 
Project Action Plan: 
Funding plan was updated with the transfer of RW capital savings to PS&E.  A Baseline Agreement amendment was 
approved at the August Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 02 Teh 99 Los Molinos $ 4,900  $ 7,034 Cost, Scope 
 
Project Action Plan: 
Tehama County through an Environmental justice Grant had a traffic safety and revitalization plan developed.  Cost savings 
from bid savings are being utilized to enhance safety and project design components.  A Baseline Agreement amendment 
was approved at the August Commission meeting. 
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Project Action Plans – Narrative (in project ID order) 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for 
construction.  Currently, it is anticipated that one parcel will be brought to the Commission for condemnation (tentatively for 
January).  The project was originally committed for delivery in January, and is now planned for the second quarter  
FY 2010-11.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for 
construction.  Currently, it is anticipated that one parcel will be brought to the Commission for condemnation (tentatively for 
March).  The project was originally committed for delivery in September.  The project team is re-evaluating the staging and 
phasing between this project and the Arboleda project.  The current design requires this project to start approximately eight 
months after Arboleda.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 19,100 $ 30,200 Cost, Scope  
 
Project Action Plan: 
It is proposed to increase the width and length of the bridge overcrossing.  The additional $4 million is proposed to be 
funded from identified SR 99 program savings. 
 
A Baseline Agreement amendment was approved at the November Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 153,900 $ 250,500 Cost, Scope 
 
Project Action Plan: 
Additional  work during PA&ED was performed to address unforeseen public response to the interchange alternatives, 
which resulted in additional funding needs for Design ($5.3M), R/W Support ($1.1M) & Capital ($21.2M), and Construction 
Support ($9.1M).  The overall project remains within the baseline budget.  The cost increases will be fully covered by the 
cost savings in Construction Capital identified in the Value Analysis study and reduced item prices.  The post mile limit for 
the project needs to be extended from 5.3 to 4.9 at the south end of the project in order to include the striping changes 
needed to transition traffic back from three lanes to two lanes.  Replacement planting and mitigation will be included in the 
mainline widening project, and this work is covered within the current budget. The schedule is high-risk due to delays in 
executing the freeway agreement.  An action plan is in process, which proposes to transfer the capital savings to cover the 
additional funding needs identified for support and R/W capital.   
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 19,100 $ 24,400 Cost, Scope  
 
Project Action Plan: 
It is proposed to increase the width and length of the bridge overcrossing.  The additional $4 million is proposed to be 
funded from identified SR 99 program savings. 
 
A Baseline Agreement amendment was approved at the November Commission meeting. 
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The California Department of Transportation
First Quarter FY 2010-11

State Route 99 Program Delivery Report  13 Planned Deliveries

PROJE
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APPVD A
WARD

AWARD

APPVD C
CA

CURR C
CA

C   Milestone Completed D   Milestone Behind Schedule
B   Award delay due to availability of Bond funds C   Awarded D   Award Behind Schedule

1 03 But 99 41,670$             23,520$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 03/24/05 03/24/05 C 05/10/10 06/10/10 C 05/10/10 05/12/10 C 01/15/11 01/15/11 10/15/13 10/15/13

     Island Park 6-Lane - Corridor Project

26,950$             26,950$         Corridor Project #1 (EA 44261) 06/01/09 07/22/09 C 10/01/09 09/30/09 C 10/01/09 09/25/09 C 09/01/10 08/10/10 C 09/01/12 09/01/12

 $            66,050  $         66,050 Corridor Project #1 (EA 44262) 04/01/10 04/01/10 C 03/01/12 03/01/12 05/01/12 05/01/12 09/01/12 09/01/12 07/01/16 07/01/16

 $            93,000  $         93,000 Corridor Summary 04/01/10 04/01/10 C 03/01/12 03/01/12 05/01/12 05/01/12 09/01/10 09/01/10 07/01/16 07/01/16

3 06 Mad 99 68,000$             48,400$         Reconstruct Interchange at 
Avenue 12 09/01/09 09/24/09 C 05/01/12 05/01/12 07/01/12 07/01/12 10/01/12 10/01/12 11/01/15 11/01/15

4 10 Mer 99 176,787$           140,300$       Arboleda Road Freeway 06/01/06 06/30/06 C 01/01/10 01/20/11 D 01/01/10 01/20/11 D 06/01/10 04/29/11 D 06/01/13 05/30/14 D

5 10 Mer 99 118,720$           108,000$       Freeway Upgrade & Plainsburg 
Road I/C 06/01/06 06/30/06 C 09/01/10 03/17/11 D 09/01/10 03/17/11 D 02/01/11 06/24/11 D 02/01/14 07/25/14 D

6 03 Sac 99 7,446$               5,506$           Add Aux Lane Calvine to North of 
Mack Rd on 99 01/01/09 01/15/09 C 02/01/10 12/01/09 C 11/01/10 07/13/10 C 08/01/10 06/23/10 C 10/01/12 10/15/12

7 03 Sac 99 30,200$             19,110$         SR 99/Elverta Rd. Interchange 07/01/09 07/14/09 C 12/01/10 12/01/10 12/01/10 12/01/10 05/01/11 05/01/11 01/01/13 01/01/13

8 10 SJ 99 250,500$           153,900$       SR 99 (South Stockton) 
Widening 12/01/08 10/28/08 C 02/01/12 02/01/12 01/01/12 01/01/12 06/01/12 06/01/12 06/01/15 06/01/15

9 10 SJ 99 250,000$           133,000$       SR 99 Widening in Manteca and 
San Joaquin 02/01/10 03/15/10 C 10/01/11 10/01/11 09/01/11 09/01/11 03/01/12 03/01/12 07/01/15 07/01/15

10 03 Sut 99 31,020$             19,110$         SR 99 / Riego Road Interchange 12/01/07 11/29/07 C 01/01/11 04/01/11 09/01/11 04/15/11 05/01/11 09/01/11 D 01/01/13 01/01/14 D

11 03 Sut 99 54,891$             47,431$         Sutter 99 Segment 2 03/01/04 03/12/04 C 04/01/09 06/26/09 C 06/01/09 04/01/09 C 08/01/09 07/15/10 C 04/01/14 04/01/14

     Los Molinos - Staged Construction Project

Stage #1 03/12/09 03/12/09 C 01/04/10 12/17/09 C 12/17/09 11/23/09 C 04/28/10 05/05/10 C 12/31/10 08/30/11 D

Stage #2 04/01/09 04/01/09 02/01/11 02/01/11 02/01/11 02/01/11 07/01/11 07/01/11 12/31/12 12/31/12

 $              7,181  $           4,900 Project Summary 04/01/09 04/01/09 02/01/11 02/01/11 02/01/11 02/01/11 04/28/10 05/05/10 C 12/31/10 12/31/10

     Goshen to Kingsburg 6-Lane - Corridor Project

103,894$           88,504$         Goshen to Kingsburg 6-Lane 11/01/06 11/03/06 C 02/01/10 04/30/10 C 09/01/10 08/02/10 C 09/01/10 09/15/10 08/01/14 08/01/14

6,200$               6,200$           Landscape Mitigation 10/01/11 10/01/11 09/16/13 09/16/13 08/01/13 08/01/13 04/01/14 03/01/14 08/01/19 08/01/19

 $          110,094  $         94,704 Project Summary 10/01/11 10/01/11 . 09/16/13 09/16/13 08/01/13 08/01/13 07/01/10 09/15/10 08/01/19 08/01/19

1,233,309$        884,681$       

99

Total Cost

13 06 Tul 99

99

12 02 Teh 

06 Fre 
Mad2
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Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S  Estimated cost STIP > 120% budget  S  Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action requ   B  Estimated cost BOND > 100% budget  B  Acual cost BOND > 100% budget
 P  Post Vote  O  Estimated cost other funds > 100% budget  O  Actual cost other funds > 100% budget
 S  Estimate within 20% at vote

# D CO RT
E

PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    -$           G 30,611$        -$                G 

     Island Park 6-Lane - Corridor Project

2 06 Fre 99 Corridor Project #1 (EA 44261) Caltrans 500$       -$            Caltrans 1,500$    -$            Caltrans 200$        -$          250$          79$         Caltrans 3,500$    -$          21,000$        -$               

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,667$    Caltrans 3,400$    509$       Caltrans 500$        67$       1,350$       -$            Caltrans 4,100$    -$           $        54,000 -$               

Corridor Summary 3,200$    2,667$     G 4,900$    509$        G 700$        67$        G 1,600$       79$          G 7,600$    -$           G 75,000$        -$                G 

3 06 Mad 99 Caltrans 2,000$    1,809$     G Caltrans 4,000$    854$        G Caltrans 500$        66$        G 6,700$       24$          G Caltrans 4,800$    -$           G 50,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    4,978$     G Caltrans 1,570$     1,672$   S 24,900$     4,529$     G Caltrans 12,000$  -$           G 127,000$      -$                G 

5 10 Mer 99 Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,192$     G Caltrans 700$        423$      G 6,477$       24$          G Caltrans 8,300$    -$           G 94,700$        -$                G 

6 03 SAC 99 Caltrans 300$       277$        G Caltrans 800$       788$        G Caltrans 75$          34$        G 15$            15$          G Caltrans 750$       -$           G 5,506$          -$                G 

7 03 Sac 99 Sac Co 1,000$    1,040$     G Sac Co 1,800$    693$        G Sac Co -$             -$           G 3,000$       81$          G Sac Co -$            -$           G 24,400$        -$                G 

8 10 SJ 99 Caltrans 6,030$    5,916$     G Caltrans 8,000$    4,452$     G Caltrans 7,000$     1,940$   G 59,970$     354$        G Caltrans 15,500$  -$           G 154,000$      -$                G 

9 10 SJ 99 SJCOG 3,600$    3,600$     G SJCOG 8,000$    8,000$     O Caltrans 2,700$     15$        B 12,500$     2$            B Caltrans 10,400$  -$           B 212,800$      -$                G 

10 03 Sut 99 Sut Co 520$       520$        G Caltrans 2,500$    1,641$     G Caltrans 500$        222$      G 3,200$       10$          G Caltrans 3,000$    -$           G 21,300$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            0$            G Caltrans 3,600$    2,126$     G Caltrans 750$        358$      G 4,250$       953$        G Caltrans 7,000$    -$           G 39,921$        -$                G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       441$        G Caltrans 746$       477$        G Caltrans 271$        108$      G 487$          54$          G Caltrans 748$       21$        G 4,430$          -$                G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    4,576$     G Caltrans 600$        338$      G 2,904$       572$        G Caltrans 13,000$  -$           G 77,000$        -$                G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       -$             G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    4,576$     G 600$        338$      G 2,904$       572$        G 13,700$  -$           G 82,000$        -$                G 

SR 99 (South Stockton) 
Widening
SR 99 Widening in Manteca 
and San Joaquin
SR 99 / Riego Road 
Interchange

Reconstruct Interchange at 
Avenue 12 

Freeway Upgrade & 
Plainsburg Road I/C
Add Aux Lane Calvine to 
North of Mack Rd on 99
SR 99/Elverta Rd. 
Interchange

Butte SR 99 Chico Auxilliary 
Lanes - Phase II

State Route 99 Bond Program Project Expenditures
First Quarter FY 2010-11

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

Right of Way (1,000's) Construction (1,000's)

Support Capital Support 

13 06 Tul 99

Note:  Expenditure data shown for this report is from Fourth Quarter FY 2009-10 data.  New expenditure data system "EFIS" is being implemented and additional time is needed to produce accurate expenditure data. 

Capital
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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2010-11 

 
The purpose of this report is to provide 
information on program delivery status of 
the Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we reported 
that 56 out of the 479 bridges adopted by 
the Commission were identified as not 
needing bond funds. Yerba Buena Island 
(YBI) ramps were also identified as nine 
separate bridges; therefore, this report will 
reflect the program delivery of 431 bond 
bridges from here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The 
Prop 1B LBSRP budget of $125 million is to 
be allocated to provide the 11.47 percent 
required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set 
aside for bond administrative costs.  An 
additional $32.9 million of state funds has 
been identified to cover the non-federal 
match.  These funds are available through an 
exchange of a portion of local funds received 
from the federal Highway Bridge Program 
(HBP).  These funds are available to 
accommodate part of the current $50.8 million 
shortfall in required local match.  Consistent 

with the Local Bridge Seismic Retrofit Account 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a 
first come, first serve basis for new phases of 
right of way and construction work. 
 
The Commission has allocated $13.5 million 
of bond funds for Fiscal Year (FY) 2007-08, 
$21 million of bond funds FY 2008-09, and 
$12.2 million of bond funds for FY 2009-10.  
The bond funds allocated by the Commission 
are available for sub-allocation in one fiscal 
year.  Therefore, bond funds that were not 
sub-allocated from FY 2007-08 and FY 2008-
09 will be available for future years. 
Consistent with the Local Bridge Seismic 
Retrofit Account Guidelines, the Department 
has exchanged $24.3 million of the local 
share of funds received through the federal 
HBP for state funds to accommodate local 
non-federal match needs for Bay Area Rapid 
Transit (BART) and other transit bridges.  To 
date, $15.3 million of State match funds have 
been sub-allocated to transit bridges and 
$29.9 million of seismic bond funds have been 
sub-allocated to other local agencies for a 
total of $45.2 million. 
 
This report satisfies the Commission’s 
quarterly reporting requirement for Proposition 
1B Quarterly Report on the LBSRP. 
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 416 bridges, the design 
phase has been completed on 280 
bridges, construction is underway on 238 
bridges, and retrofit is complete on 42 
bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2010 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 19 bridges 
to be delivered in FFY 2010.  
 
As of September 30, 2010, the 
Department has sub-allocated 
$12,198,327 of bond funds and 
$4,132,584 of state funds (based on 
projects authorized) in FFY 2010.   

Fourth Quarter FFY 2010 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
 
Local 
Agency

Br. No. Project Milestone 

BART Various 98 BART bridges in various 
locations 

Advanced to 
construction 

Fresno 
County 42C0098 Calaveras Ave Advanced to 

construction 

Los 
Angeles 
County 

53C0375 Foothill BLVD over San Gabriel 
River 

Advanced to 
construction 

Oakland 33C178 Park BLVD Viaduct 1 Advanced to 
construction 

Oakland 33C0179 Park BLVD Viaduct 2 Advanced to 
construction 

Oakland 33C0180 Park BLVD Viaduct 3 Advanced to 
construction 

Orange 
County 55C0655 Departure viaduct over John 

Wayne Airport 
Advanced to 
construction 

Orange 
County 55C0656

John Wayne Airport Route 55 
departures over route 55 
arrivals 

Advanced to 
construction 

Orange 
County 55C0657 John Wayne Airport Macarthur 

Departure over route 55 
Advanced to 
construction 

Orange 
County 55C0658 John Wayne Airport Departure 

traffic over Arrival traffic 
Advanced to 
construction 

Los 
Angeles 
County 

53C0445 Slauson Ave over LA river 
Complete 
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Program Management 

 
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2010.  Each project in the LBSRP is being monitored at the component level for potential 
scope, cost, and schedule changes to ensure timely delivery of the full scope as approved and 
adopted.  The following projects are locked in for delivery in FFY 2010 and local agencies will 
not be allowed to change their schedules.  Projects programmed in the current FFY, for which 
federal funds are not obligated by end of the FFY, may be removed from fundable element of 
the Federal Transportation Improvement Program at the discretion of the Department.

Bridges Programmed in FFY 2010 
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 Projects on the allocation request that were programmed in the Federal Transportation Improvement 
Program (FTIP) for 2009-10 and failed to come in for authorization.  

 
 Projects on the allocation request that were programmed in the FTIP for 2009-10 that do not need the bond      
funds for the right of way phase. 

 
 
 
 
 

District Agency Bridge 
Number Description Phase Bond  Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 9-30-10 

State Funds 
Sub-Allocated 
as of  9-30-10 

03 Placer County 19C0060 Auburn-Foresthill Road Construction $6,998,306 $6,409,092  
04 Oakland 33C0148 23rd Avenue Right of Way $5,735 $0  
04 Oakland 33C0253 Coliseum Way Right of Way $5,735 $0  
05 Monterey County 44C0151 Peach Tree Road Right of Way $5,735 $0  

05 Santa Barbara 
County 51C0014 Jalama Road Construction $82,924 

Construction 
advanced to  

2008/09
 

05 Santa Barbara 
County 51C0016 Jalama Road Construction $112,142 

Construction 
advanced to  

2008/09
 

08 Indio 56C0084 Jackson Street Right of Way $2,294 $0  
08 Indio 56C0283 South Bound Indio Boulevard Right of Way $2,294 $0  
08 Indio 56C0291 Jackson Street Right of Way $2,294 $0  
08 Indio 56C0292 North Bound Indio Boulevard Right of Way $2,294 $0  
11 Del Mar 57C0207 North Torrey Pines Road Right of Way $6,882 $0  
11 Del Mar 57C0207 North Torrey Pines Road Construction $3,900,506 $3,559,410  
12 Newport Beach 55C0149L South Bound Jamboree Road Construction $96,459 $79,847  
12 Newport Beach 55C0149R North Bound Jamboree Road Construction $67,761 $55,726  
12 Newport Beach 55C0151 Bayside Drive Construction $57,500 $0 $43,702 

12 Orange County 55C0655 John Wayne Airport – 
Macarthur Construction $468,894 $468,894  

12 Orange County 55C0656 Route 55 Departures Construction $109,539 $109,539  
12 Orange County 55C0657 Macarthur Construction $40,260 $40,260  
12 Orange County 55C0658 Departures Traffic Construction $186,961 $186,961  

   Total  $12,154,515 $10,909,729 43,702 
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Programmed Projects that have Advanced Sub-allocation in FFY 2010 
State Funds 

Sub-Allocated 
as of  6-30-10 District Agency Bridge 

Number Description Phase Bond Amount 
Programmed 

Bond 
Amount Sub-
Allocated as 
of 9-30-10 

01 Humboldt County 04C0007 Bald Hills Road Construction $699,730 $699,730 $0 

04 Peninsula Joint 
Power Board 35C0087 UP RR over Tilton Avenue Construction $12,1656 $0 $121,656 

04 Peninsula Joint 
Power Board 35C0090 UP RR over Santa Inez Avenue Construction $137,791  $137,791 

04 Peninsula Joint 
Power Board 35C0091 UP RR over East Poplar 

Avenue 
Construction $169,896  $169,896 

04 Peninsula Joint 
Power Board 35C0161 SPTCO over Monte Diablo 

Avenue Construction $137,449  $137,449 

04 BART Various R-Line North Arial Construction $1,417,807  $703,455 
04 BART Various A-Line South Arial Construction $1,198,780  $900,624 
04 BART Various A-Line Station Construction $298,679  $327,354 
04 BART Various A-Line North Arial Construction $1,906,314  $1,379,612 
04 BART Various West Oakland Arial Construction $192,581  $173,482 
04 Oakland 33C0178 Park Blvd Viaduct 1 Construction $147,593 $147,593  
04 Oakland 33C0179 Park BLVD Viaduct 2 Construction $77,682 $77,682  
04 Oakland 33C0180 Park Blvd Viaduct 3 Construction $78,548 $78,548  
06 Fresno County 42C0098 Calaveras Ave Construction $37,563  $37,563 

07 Los Angeles 
County 53C0375 Foothill Blvd over San Gabrial 

River Construction $289,044 $285,045  

   Total   $1,288,598 

 
$4,088,882 

 
Allocation Summary 

 Funds allocated 
for FY 2009-10  

Sub-allocation as of 9-30-2010 Remaining 
Allocation for 

FFY 2010  
Projects programmed in FFY 

2010 
Projects advanced to FFY 

2010 
Amount Number of 

Projects 
Amount Number of 

projects 
Bond     $12,200,000 $10,909,729 8 $1,288,598 6 $1,673
State $12,627,894* $43,702 1 $4,088,882 9 $8,495,310
Total     $24,827,894 $10,953,431 9 $5,377,480 15 $8,496,983

*Remaining state allocation carried over from FY 2008-09  
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LBSRP Bond and State Capital Allocations (millions) 
 

Funds are being tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total

Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30
Projection (State, Bond)* $16.20 $16.50 $16.30 $32.60 $40.50 $7.70 $34.40 $7.90 $1.20 $173.30
Allocated (Bond) $13.50 $21.00 $12.20 $46.70
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $29.90
Allocated (State) $0.00 $24.30 $0.00 $24.30
Sub-Allocated (State) $0.00 $11.24 $4.10 $15.34

$0
$30
$60
$90

$120
$150
$180

* Projection is based on LA-ODIS information for fourth quarter of FY 2009-10. 
 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

3%32%
55%

10%
Pre-Strategy

Post-Strategy

Under Construction

Completed

                                                          
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $46.7 $29.9 

State RW & Const. $32.9 $24.3 $15.3 
Total $155.4 $71.00 $45.2 

Bond Administrative Cost $2.5   
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles 
Region (CITY and 

County) 
2 0 13 30 19 62 

Department of 
Water Resources 1 0 23 0 0 23 

BART* 1 0 0 179 2 181 
San Francisco 

(YBI)  8 1 0 0 9 

All Other Agencies 59 7 99 29 21 156 
       

Total 63 15 136 238 42 431 
       

Status per June 
30, 2010 Report 63 15 244 131 41 431 

 *45 BART bridges were de-federalized. 

Status per Year-
End Report for 

FFY 2009 
63 7 283 113 23 426 

Status of phases provided in this table is confirmed by the Department and may be different from the 
attached delivery report, which contains unconfirmed data submitted by local agencies.  
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Bond Project Delivery Report
FFY 2010-11 - First Quarter
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01 Humboldt County 04C0007 Bald Hills Road $0 $1,485,365 10/30/07 7/17/09 4/7/10 8/31/12
Waiting Award

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 9/30/11 8/30/11 6/28/13
 15% Design  

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 4/30/11 4/30/12
 80% Design 
10% ROW 

01 Humboldt County 04C0207 Williams Creek Road $0 $137,640 9/30/98 9/30/09 2/1/11 9/30/11
10% ROW

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 4/5/10 7/21/11 11/2/11 11/30/12
 9% Design  

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 1/14/09 7/21/11 11/2/11 11/30/12
 15% Design  

01 Mendocino County 10C0084 School Way $13,190 $445,070 11/24/09 3/16/12 3/9/12 10/19/12
 50% Design  

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/13 9/1/13 12/1/14
Design Phase 

Started02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/13 9/1/13 12/1/14 Sta ted

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/13 9/1/13 12/1/14
Design Phase 

Started

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 ▲ 11/1/06 11/1/06 12/31/10
   90% 

Construction

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 ▲ 11/1/06 11/1/06 12/31/10
   90% 

Construction

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 3/25/97 8/31/13 3/1/13 10/31/15
 29% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 2/28/11 4/30/11 4/30/12
 95% Design 
40% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 9/1/12 9/1/12 4/30/15
 68% Design  

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/1/11 2/1/11 6/30/15
 24% Design  

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 12/30/11 11/30/11 5/30/14
 60% Design 
10% ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 12/30/11 11/30/11 5/30/14
 50% Design 
10% ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,588,000 6/24/08 12/31/09 10/15/09 3/1/13
Waiting Award

03 Yolo County 22C0074 County Road 57 $0 $231,120 ▲ 9/9/09 12/30/08 6/30/12
78% 

Construction

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 NoData 5/14/07 5/16/07 ▲
Project 

Complete

04 Alameda County 33C0026 High Street $0 $121 194 6/30/97 ▲ ▲ ▲
Project 

Complete04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Complete

04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲
Project 

Complete

04 Alameda County 33C0147 Fruitvale Avenue $0 $56,920 6/30/97 10/30/10 5/10/10 12/31/11
 90% Design  

04 Alameda County 33C0237 Elgin Street $0 $12,617 6/30/97 10/30/10 ▲ 12/31/11
 95% Design  

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 2/28/11 3/30/11 1/30/13
 95% Design 
75% ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 11/30/10 1/31/11 11/15/11
 83% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 12/31/10 No R/W 12/1/11
 15% Design  

04 Fremont 33C0128 Niles Boulevard $0 $2,221,452 6/9/99 3/31/11 3/1/11 2/28/12
 70% Design  

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 12/31/13 12/31/13 9/30/15
Design Phase 

Started

04 Larkspur 27C0150 Alexander Avenue $0 $352,393 12/31/09 4/30/11 2/28/11 12/31/11
 30% Design  

04 Oakland 33C0030 Embarcadero Street $5,736 $2,535,046 6/30/97 12/31/10 4/30/11 12/31/12
 95% Design  

04 Oakland 33C0148 23rd Avenue $4,588 $705,515 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0178 Park Boulevard $0 $144,787 6/30/10 6/30/10 9/30/10 3/31/12
Waiting Award

04 Oakland 33C0179 Park Boulevard $0 $144,787 6/30/97 7/30/2010 9/30/10 3/31/12
Waiting Award

04 Oakland 33C0179 Park Boulevard $0 $144,787 6/30/97 7/30/2010 9/30/10 3/31/12

04 Oakland 33C0180 Park Boulevard $0 $144,787 6/30/97 7/30/2010 9/30/10 3/31/12
Waiting Award

04 Oakland 33C0181 East 14th Street $0 $484,034 12/15/04 12/31/08 9/30/12
10% 

Construction

04 Oakland 33C0182 East 12th Street $0 $1,219,261 12/15/04 12/31/08 9/30/12
10% 

Construction

04 Oakland 33C0202 Hegenberger Road $4,588 $1,436,242 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0215 Leimert Boulevard $0 $557,968 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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04 Oakland 33C0238 Campus Drive $0 $345,533 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0253 Coliseum Way $4,588 $440,816 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/10 12/31/11 12/31/14
 80% Design 
10% ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/12 9/30/12 9/30/14
 50% Design  

04
Peninsula Joint Powers 
Board 34C0051 Quint Street $0 $198,219 8/31/01 11/18/11 No R/W 6/17/13

 35% Design  

04
Peninsula Joint Powers 
Board 34C0052 Jerrold Avenue $0 $44,200 8/31/01 08/31/10 No R/W 6/30/11

 95% Design  

04
Peninsula Joint Powers 
Board 35C0087 Tilton Avenue $0 $130,847 8/31/01 9/30/09 No R/W 12/31/11

Waiting Award

04
Peninsula Joint Powers 
Board 35C0090 Santa Inez Avenue $0 $136,374 8/31/01 9/30/09 No R/W 12/31/11

Waiting Award
04 Board 35C0090 Santa Inez Avenue $0 $136,374 8/31/01 9/30/09 No R/W 12/31/11

04
Peninsula Joint Powers 
Board 35C0091 East Poplar Avenue $0 $163,627 8/31/01 9/30/09 No R/W 12/31/11

Waiting Award

04
Peninsula Joint Powers 
Board 35C0161

Southern Pacific Transportation 
Company $0 $136,125 8/31/01 9/30/09 No R/W 12/31/11

Waiting Award

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 9/30/11 1/30/12 11/30/11 5/31/12
90% Strategy   

04

San Francisco Bay 
Area Rapid Transit 
District

BART   
Various BART 1: Projects authorized in 

FFY 2008/09 and prior $1,671,709 $14,601,726 3/30/06 4/30/10 12/30/12

50% 
Construction

04
San Francisco Bay 
Area Rapid Transit 
Di t i t

BART   
Various

BART 2: R-Line North Aerials 
over Public Road $0 $1,417,879 NoData No R/W 9/30/13

Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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04
San Francisco Bay 
Area Rapid Transit 
Di t i t

BART   
Various

BART 3:  A-Line South Aerials 
over Public Roads $0 $1,196,780 NoData No R/W 9/30/13

Waiting Award

04
San Francisco Bay 
Area Rapid Transit 
Di t i t

BART   
Various

BART 4: A-Line Stations over 
Public Roads $0 $298,676 NoData No R/W 7/31/14

Waiting Award

04
San Francisco Bay 
Area Rapid Transit 
Di t i t

BART   
Various

BART 5: A-Line North Aerials 
over public Roads $0 $1,906,314 NoData NoData No R/W 6/30/14

Waiting Award

04
San Francisco Bay 
Area Rapid Transit 
Di t i t

BART   
Various

BART 6: West Oakland Aerials 
over Public Roads $0 $192,581 NoData NoData No R/W 9/30/13

Waiting Award

04

y
Transportation 
Authority 34U0003

San Francisco & Approach 
Structures $0 $18,000,000 12/31/10 10/1/11 10/24/11 12/31/13

85% Strategy   

04
San Francisco Coutny 
Transporation Authority 01CA000

West Bound I-80 on ramp West 
of Yerba Buena Island $0 $873,690 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA000

p
connecting to Treasure Island 
Rd $0 $408,963 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA000

Treasure Island Road West of 
SFOBB $0 $316,015 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy
04 a spo at o ut o ty 01CA000 S O $0 $316,015 3/16/11 7/4/12 11/30/11 12/31/13

04
San Francisco Coutny 
Transporation Authority 01CA000

Hillcrest Road West of Yerba 
Buena Island $0 $204,481 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA000

Treasure Island road West of 
SFOBB $0 $111,537 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA007

Treasure Isand Road west of 
SFOBB $0 $74,357 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA007

Treasure Island Road West of 
SFOBB $0 $92,945 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

04
San Francisco Coutny 
Transporation Authority 1CA0001

West Bound SFOBB on ramp 
West of Yerba Buena Island $0 $111,536 3/16/11 7/4/12 11/30/11 12/31/13

0% Strategy

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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04
San Francisco 
International Airport 35C0133 Departing Flight Traffic $10,000 $2,721,335 4/30/98 8/30/08 6/30/12

60% 
Construction

04 San Jose 37C0052L Southwest Expressway $0 $35,678 5/31/07 2/12/08 ▲
Project 

Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 4/10/08 No R/W ▲
Project 

Complete

04 San Jose 37C0732 East William St $0 $15,762 8/31/07 4/10/08 No R/W ▲
Project 

Complete

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 No R/W ▲
Project 

Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/11 12/30/11 6/15/13
 20% Design  

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/11 12/30/11 6/15/13

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 No R/W ▲
Project 

Complete

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 No R/W ▲
Project 

Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 6/1/11 1/1/12 11/1/12
10% Design

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/11 12/1/11 5/1/13
 10% Design  

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/12 5/1/12 10/15/16
 5% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/12 12/1/12 11/1/13
 50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/11
Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 10/1/11 12/1/12 10/1/13
15% Design

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23
Request Re-

Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16
Request Re-

Strategy

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16
 50% Design  

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 12/1/12 12/1/12 10/1/15
Design Phase 

Started

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 12/31/10 1/1/12 6/30/13
 80% Design 
96% ROW 04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 12/31/10 1/1/12 6/30/13 96% ROW 

04 Union City 33C0223 Whipple Road $0 $74,899 4/7/09 10/29/10 12/1/10 5/1/12
 95% Design 
95% ROW 

04 Vallejo 23C0152 Sacramento Street $5,735 $1,098,138 8/1/11 7/1/12 No R/W 10/1/15
Requst Re-

Strategy

05 King City 44C0059 First Street $0 $39,342 2/3/02 2/4/08 4/30/08 ▲
Project 

Complete

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/10 1/14/11 11/11/11
40% Design

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/1/13 4/1/14 4/1/15
Design Phase 

Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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05 Monterey County 44C0115 Schulte Road $0 $508,121 5/1/11 11/15/12
90% ROW

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 12/31/10 1/14/11 12/31/11
40% Design

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 11/30/10 11/30/10 12/31/11
 95% Design 
95% ROW 

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 5/30/12 1/30/13 1/30/14
Design Phase 

Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/1/94 8/25/94 2/1/06 ▲
Project 

Complete

05
San Luis Obispo 
County 49C0338 Moonstone Beach $0 $68,820 2/28/97 4/7/08 3/17/08 ▲

Project 
Complete

05 Santa Barbara 51C0144
Southern Pacific Transportation 
Company $0 $0 NoData NoData No R/W No Data

Bridge 
Removed05 Santa Barbara 51C0144 Company $0 $0 NoData NoData No R/W No Data Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $362,755 3/30/10 3/31/11 12/31/11 9/30/13
 25% Design  

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 7/30/08 10/3/11 10/3/11 12/18/12
 50% Design  

05 Santa Barbara County 51C0002 San Marcos Road $1,720 $114,132 3/30/08 1/17/11 1/17/11 9/16/11
 85% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 6/30/12 6/30/12 1/30/14
 72% Design  

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 3/30/08 11/30/10 No R/W ▲
Project 

Complete

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 7/30/08 ▲ No R/W ▲
Project 

Complete

05 Santa Barbara County 51C0017 Jalama Road $0 $240,870 7/30/08 1/15/13 1/15/13 12/30/13
 75% Design  

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $5,735 $138,000 7/30/08 3/1/11 3/1/11 12/18/11
 75% Design  

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 8/30/11 2/28/11 1/30/12
 5% Design  

05 Santa Barbara County 51C0173 Santa Rosa Road $4,474 $148,766 7/30/06 12/1/10 12/1/10 7/29/11
 95% Design 
85% ROW 

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 6/30/10 6/30/11 No R/W 12/31/12
 10% Design  

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 6/30/10 6/30/11 No R/W 12/31/12

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 3/31/11 6/30/11 12/31/12
 79% Design  

05 Solvang 51C0008 Alisal Road $0 $46,701 3/31/97 5/31/11 No R/W 12/31/11
Design Phase 

Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220 6/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220 6/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06
Department of Water 
Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 5/30/11 No ROW 2/15/12

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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06
Department of Water 
Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 5/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started06 Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12 Started

06
Department of Water 
Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 45C0124 30th Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

Design Phase 
Started

06
Department of Water 
Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 6/30/11 No R/W 2/15/12

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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06
Department of Water 
Resources 50C0113 Elk Hills Road $0 $0 11/1/07 NoData No R/W No Data

Bridge 
Removed

06
Department of Water 
Resources 50C0123 Old River Road $0 $17,205 11/1/07 6/30/11 No R/W 2/15/12

Design Phase 
Started

06 Fresno County 42C0098 South Calaveras Avenue $0 $33,372 5/27/97 ▲ No R/W 12/30/10
Waiting Award

06 Fresno County 42C0280 West Althea Avenue $0 $45,880 4/1/11 5/31/12 No R/W 1/30/13
30% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 4/1/11 5/31/12 No R/W 1/30/13
30% Strategy   

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 3/31/11 3/31/11 6/30/12
 5% Design  

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 10/26/12 No R/W 7/17/15
 55% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 No R/W 11/29/13
   5% 

Construction07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 No R/W 11/29/13 Construction

07 Los Angeles 53C0784 At&Sf Rr $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 2/28/12 6/15/12 1/9/15
 85% Design 
10% ROW 

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 NoData NoData No R/W No Data
Bridge 

Removed

07 Los Angeles 53C1010 North Main Street $0 $723,595 10/3/02 1/2/08 No R/W 1/14/13
5% 

Construction

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 No R/W 12/28/12
   5% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 3/30/12
   15% 

Construction

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 2/1/13
3% 

Construction

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 3/30/12
   6% 

Construction

07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 1/31/12 No R/W 2/3/14
 20% Design  

07 Los Angeles 53C1880 Sixth Street $11,323,573 $29,740,105 6/30/04 12/31/13 12/31/13 12/31/17
35% Design

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 12/30/11 4/30/12 3/27/15
 90% Design 
10% ROW 

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 12/30/11 No R/W 3/27/15
90% Design

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 4/30/12 3/27/15
90% Design 
10% ROW07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 4/30/12 3/27/15 10% ROW

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 4/30/12 3/27/15
 90% Design 
10% ROW 

07 Los Angeles County 53C0031 Alondra Boulevard $0 $35,022 4/14/01 1/29/07 6/12/07 ▲
Project 

Complete

07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536 ▲ 2/4/10 11/30/10 9/1/12
75% ROW

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 4/30/12
   25% 

Construction

07 Los Angeles County 53C0082 Washington Boulevard $0 $17,308 6/30/96 5/14/08 ▲ ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 12/30/10 5/31/13
81% ROW

07 Los Angeles County 53C0085 Florence Avenue $0 $32,043 4/25/95 7/1/08 7/11/08 ▲
Project 

Complete

07 Los Angeles County 53C0106 Imperial Highway $0 $117,518 4/24/01 ▲ ▲ ▲
Project 

Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $5,843 8/8/01 1/8/08 3/9/09 12/30/10
90% 

Construction

07 Los Angeles County 53C0139 College Park Drive $0 $12,135 5/19/02 1/29/07 6/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0178 Valley Boulevard $0 $198,617 ▲ 9/8/08 5/20/09 3/31/11
30% 

Construction

07 Los Angeles County 53C0261 Avalon Boulevard $0 $23,581 11/1/95 5/14/08 ▲ ▲
Project 

Complete

07 Los Angeles County 53C0266 Willow Street $0 $32,852 4/30/95 1/25/07 7/6/07 ▲
Project 

Complete07 Los Angeles County 53C0266 Willow Street $0 $32,852 4/30/95 1/25/07 7/6/07 ▲ Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $465,526 4/8/97 11/27/07 7/10/08 5/30/11
80% 

Construction

07 Los Angeles County 53C0329 Garey Avenue $0 $31,207 1/28/02 2/5/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0375 Foothill Boulevard $0 $285,045 7/9/01 9/3/09 10/5/09 4/30/12
25% 

Construction

07 Los Angeles County 53C0377 Foothill Boulevard $0 $101,317 5/13/01 10/29/08 2/4/09 1/31/11
50% 

Construction

07 Los Angeles County 53C0445 Slauson Avenue $0 $245,077 8/3/97 2/5/07 12/14/07 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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07 Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234 5/5/02 9/6/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 ▲ 3/24/09 10/30/12
Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $59,999
Project 

Complete

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante Fe 
Railroad $0 $55,464 10/14/97 12/18/08 4/10/09 4/30/11

   50% 
Construction

07 Los Angeles County 53C0575 Artesia Boulevard $0 $66,627 7/9/01 2/11/07 7/3/08 ▲
Project 

Complete

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $10,006 10/14/97 12/22/08 5/27/09 12/30/10
   80% 

Construction

07 Los Angeles County 53C0592 Cherry Avenue $0 $8,106
Project 

Complete07 Los Angeles County 53C0592 Cherry Avenue $0 $8,106 Complete

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $11,681 4/20/02 2/5/07 4/9/09 11/30/10
   90% 

Construction

07 Los Angeles County 53C0596
Atchinson, Topeka, & Santa Fe 
Railroad $0 $27,982 5/23/01 10/3/07 7/29/09 3/31/11

   50% 
Construction

07 Los Angeles County 53C0599 Alameda Street $0 $409,476 ▲ 7/27/10 12/30/10 1/31/13
  25% ROW 

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0807 Avenue T $0 $123,439 5/23/01 10/3/07 4/24/08 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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07 Los Angeles County 53C0810
Southern Pacific Transportation 
Company Railroad $0 $27,452 5/5/02 7/21/08 4/10/09 4/28/11

   20% 
Construction

07 Los Angeles County 53C0864
Martin Luther King Junior 
Avenue $0 $49,332 5/12/02 1/28/07 9/18/07 ▲

Project 
Complete

07 Los Angeles County 53C0867 Soto Street $0 $361,853 7/21/96 10/3/07 4/25/08 3/31/11
80% 

Construction

07 Los Angeles County 53C0885 Long Beach Freeway $0 $33,263 10/29/00 10/3/07 7/7/08 ▲
Project 

Complete

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $236,625 4/30/02 7/7/03 7/7/08 5/30/11
   75% 

Construction

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $236,625 4/30/02 7/7/03 7/7/08 5/30/11
   75% 

Construction

07 Los Angeles County 53C0892 Queens Way South Bound $0 $272,506 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete

07 Los Angeles County 53C0892 Queens Way North Bound $0 $272,506 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete07 Los Angeles County 53C0892 Queens Way North Bound $0 $272,506 5/16/01 2/19/07 7/26/07 ▲ Complete

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,901 5/29/01 12/18/08 3/19/09 3/31/11
   20% 

Construction

07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲
Project 

Complete

07 Los Angeles County 53C0918 First Street $0 $19,658
Project 

Complete

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 6/30/11
90% 

Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $761,189 4/8/97 9/6/07 7/10/08 9/30/11
75% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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07 Los Angeles County 53C0933 7th Street On Ramp $0 $42,677 5/11/03 2/11/07 12/12/07 4/28/11
   91% 

Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 3/14/97 9/6/07 10/2/07 2/28/11
90% 

Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 2/4/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C1403 The Old Road $0 $812,443 ▲ 5/1/11 10/31/11 2/1/14
 5% Design  

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲
Project 

Complete

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0
Bridge 

Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $243,956 8/12/99 ▲ 6/11/07 ▲
Project 

Complete

07 Los Angeles County 53C1851 Oak Grove Drive $0 $244,885 10/23/99 2/19/07 6/28/07 ▲
Project 

Complete07 Los Angeles County 53C1851 Oak Grove Drive $0 $244,885 10/23/99 2/19/07 6/28/07 ▲ Complete

07 Los Angeles County 53C1909 At & Sf Rr $0 $35,235 5/29/01 5/1/07 2/4/09 3/31/11
   30% 

Construction

07 Los Angeles County 53C1915 4th Street $0 $35,141 11/10/98 ▲ ▲ ▲
Project 

Complete

08 Barstow 54C0088 North 1st Avenue $0 $350,000 9/8/99 6/10/11 12/30/11 3/30/13
Design Phase 

Started

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/8/99 12/30/11 12/11/11 3/30/13
Design Phase 

Started

08 Barstow 54C0583 Yucca Street $0 $50,000 9/8/99 12/31/11 1/11/12 10/30/13
Design Phase 

Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.

LBSRP Page 16 of  21



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - First Quarter

January 19 - 20, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/11 No R/W 10/1/11
 90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/11 No R/W 8/31/12
90% Design

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/11 No R/W 8/31/12

08
Department of Water 
Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 08/30/10 No R/W 2/15/12

Design Phase 
Started

08
Department of Water 
Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 08/30/10 No R/W 2/15/12

Design Phase 
Started

08
Department of Water 
Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 6/30/11 No R/W 2/15/12

Design Phase 
Started

08
Department of Water 
Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 6/30/11 No R/W 2/15/12

Design Phase 
Started

08
Department of Water 
Resources 54C0496 Duncan Road $0 $17,205 11/1/07 6/30/11 No R/W 2/15/12

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 11/30/10 12/31/10 2/28/12
 95% Design 
95% ROW 

08 Indio 56C0084 Jackson Street $2,294 $157,218 3/18/97 ▲ 10/31/10 3/31/11
100% Design

08 Indio 56C0283 S/B Indio Blvd. $2,294 $137,640 8/1/93 12/31/10 3/1/11 12/31/11
 99% Design  

08 Indio 56C0291 Jackson Street $2,294 $298,220 3/8/97 12/31/10 3/1/11 12/31/11
 99% Design  

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 ▲ 10/31/10 3/31/11
100% Design

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/13 6/15/14 No R/W 6/21/16
Request Re-

Strategy

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 No R/W 9/30/11
Waiting Award

08 Riverside County 56C0001
South Bound Van Buren 
Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11

   26% 
Construction08 Riverside County 56C0001 Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11 Construction

08 Riverside County 56C0001
North Bound Van Buren 
Boulevard $0 $1,316,701 12/15/11

   26% 
Construction

08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 12/15/10
   66% 

Construction

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 12/30/14 12/30/14 3/15/18
Design Phase 

Started

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 12/30/10 2/29/12 12/30/12 3/1/14
90% Strategy   

10
Department of Water 
Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 5/30/11 No R/W 2/15/12

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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10
Department of Water 
Resources 39C0252 Butts Road $0 $28,675 9/1/08 4/30/11 No R/W 2/15/12

Design Phase 
Started

10
Department of Water 
Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 5/30/11 No R/W 2/15/12

Design Phase 
Started

10 Merced County 39C0339 Canal School Road $0 $113,668 6/13/01 NoData No R/W No Data
Bridge 

Removed

10 Modesto 38C0050 Carpenter Road $0 $1,591,233 1/1/99 10/29/10 9/30/10 12/31/11
 98% Design  

10 San Joaquin County 29C0187 Airport Way $0 $420,730 NoData NoData No R/W ▲
Project 

Complete

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 NoData 2/1/13 2/1/13 8/1/15
 25% Design  

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15
Design Phase 

Started

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14
Design Phase 

Started10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14 Started

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15
15% Design 

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 3/31/11 4/30/09 7/31/13
100% ROW

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 4/28/12 No R/W 10/31/12
100% Strategy

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/30/12 12/30/12 12/28/14
100% Strategy

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/12 4/1/12 12/30/14
6% Design

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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11 Del Mar 57C0207 North Torrey Pines Road $0 $3,599,410 9/30/07 3/12/10 9/30/12
1% 

Construction

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/11 9/21/14 10/21/13 5/21/15
Request Re-

Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116 12/21/11 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/11 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Oceanside 57C0010 Douglas Drive $0 $743,065 12/31/08 6/30/10 9/1/11 12/31/12
100% Design

11 Oceanside 57C0322 Hill Street $0 $930,956 12/31/08 6/30/11 6/30/11 12/30/12
33% Design

11 San Diego 57C0015 North Harbor Drive $0 $1,396,965 9/30/97 7/30/07 No R/W ▲
Project 

Complete

11 San Diego 57C0416 First Avenue $0 $698,064 6/30/04 10/30/07 5/15/10
Project 

Complete11 San Diego 57C0416 First Avenue $0 $698,064 6/30/04 10/30/07 5/15/10 Complete

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 7/1/12 9/1/12 12/1/13
20% Design

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 3/30/11 5/30/12 No R/W 6/30/13
13% Strategy

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 9/15/11 10/7/12 7/15/13
100% Strategy

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459 6/18/03 10/2/09 3/14/11
Waiting Award

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761 6/18/03 10/2/09 3/14/11
Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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12 Newport Beach 55C0151 Bayside Drive $0 $57,500 6/18/03 10/2/09 5/5/09 3/14/11
Waiting Award

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 No R/W ▲
Project 

Complete

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $468,894 ▲ 10/1/09 No R/W 5/31/12
Waiting Award

12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 No R/W 5/31/12
Waiting Award

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 No R/W 5/31/12
Waiting Award

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 No R/W 5/31/12
Waiting Award

Total $13,613,309 $159,665,056

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data.  Enter data by 
local agencies as of 10/21/10.
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State-Local Partnership Program 
Progress Report 

SUMMARY: 
 
This report covers the first quarter of the State Fiscal Year (FY) 2010-11 for the State-Local 
Partnership Program (SLPP).  There are 62 projects with a total value of $352.4 million (M) 
that have been approved by the California Transportation Commission (Commission) for this 
program.  Nine projects that were previously removed from the program and two that were 
removed this quarter are not included in these numbers.  The removed projects are not 
included in the totals or in the tables in this report.  There are also 16 projects that have been 
programmed for future cycles.  They will be included when the cycle in which they are 
programmed is current. 
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
Formula Program: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The Ten remaining projects total $73.3M in 
SLPP bond funds.  Eight projects have approved allocations, one of these had an 
approved Letter of No Prejudice (LONP) prior to allocation.  One project has been 
completed.  The remaining two projects are not yet delivered.   

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

One project was previously removed and one project was removed from the 
program this quarter.  One project has a revised schedule and will be re-
programmed in Cycle Four.  The remaining 19 projects total $139.4M in SLPP 
funds.  Five projects have approved allocations.  Six projects are delivered but not 
allocated, five of these have approved LONPs.  The remaining eight projects are 
not yet delivered.   
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• Cycle 3:  So far in FY 2010-11 there have been eight projects programmed for a 

total of $121.1M.  Three of these projects have been delivered but not allocated 
and the remaining five have not been delivered.  One of the delivered projects has 
an approved LONP.  

 
Competitive Program: 
 
Each year the Commission will review eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirement of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  

 
• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share 
funding.  One of these projects was removed this quarter because the agency 
could no longer obtain the matching developer funds.  The 11 remaining projects 
total $8.6M in SLPP bond funds.  Ten of these projects have approved allocations, 
one of those had an approved LONP prior to allocation and one project has been 
completed.  The remaining one project is not yet delivered due to an environmental 
issue.  

 
• Cycle 2:  In FY 2009-10, 14 projects were approved for competitive share funding.  

These 14 projects total $10M in SLPP bond funds.  Seven of these projects have 
approved allocations and two of these had approved LONPs prior to allocation.  
Five of the projects are delivered but not allocated, with three of these having 
approved LONPs.  One of the remaining projects is expected to be delivered in 
November 2010 and the other is expected to come in with a time extension request 
during the next quarter.  One project has been completed. 

 
• Cycle 3:  For FY 2010-11, project applications have been submitted and reviewed.  

The adopted projects are expected to be programmed in November 2010. 
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LONP: 
 
The LONP Guidelines were approved in December 2009.  As of September 30, 2010, there 
are 13 projects that have been approved for LONPs.  See the attached lists for specific 
project information. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
Current Status: 
 
This report includes several attachments that provide detailed information on project status.  
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.   
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $673 $673 $163 7/2010 99% X     z z z 

2 3 Nev Truckee  2011 Slurry Seal Project (3) $329 $329 $72 5/2011 0    X  z z z 

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 9/2010 0   X   z z � 

4 3 Sac Caltrans  Sac 50 – HOV (1) $108,027 $79,277 $7,214 10/2009 56% X     z z z 

5 3 Sac City of Rancho 
Cordova  Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 8/2011 0    X  z z z 

6 3 Sac Sacramento 
RT  South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 7/2011 0    X  z z z 

7 4 Ala Alameda Cty 
Transit  Bus Procurement  Program (2) $41,620 $41,620 $8,215 7/2011 0    X  z z z 

8 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (1) $890,000 $746,904 $31,275 6/2011 0  X    z z z 

9 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (2) $890,000 $746,904 $23,158 6/2011 0  X    z z z 

10 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (3) $890,000 $746,904 $23,341 6/2011 0   X   z z z 

11 4 Bay Area 
Toll Auth. 

Bay Area 
Rapid Transit  Oakland Airport Connector (2) $529,000 $499,100 $1,000 10/2010 0   X  X z z � 

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (1) $122,550 $87,300 $5,253 7/2011 0    X  z z z 

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment 3 (2) $210,800 $155,460 $5,012 3/2012 0    X  z z z 

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (3) $122,550 $87,300 $4,731 7/2011 0    X  z z z 

15 4 CC El Cerrito 7434 2010 RAC Overlay Program (2) $2,206 $2,031 $354 7/2010 50%    X  z z { 

16 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X  z z z 

17 4 SM 
San Mateo 
County Transit 
Dist 

 Purchase Buses for Paratransit (2) $215 $215 $49 10/2010 0    X  z z z 

18 4 Son Santa Rosa  Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 0 X     z z z 

19 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X  z z { 

20 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $732 $712 $356 10/2010 0  X    z z z 

21 6 Mad Madera 
County 7406 Ave 12 Sidewalk between Roads 36 & 37 

(1) $320 $309 $150 7/2010 100% X     z z z 

22 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $444 $434 $216 3/2011 0    X  z z z 

23 6 Mad 

Madera 
County 
Transp. 
Commission 

7445 Road 200 Reconstruction & Widening (2) $6,919 $5,624 $544 3/2011 0  X    z z � 

Proposition 1B  State-Local Partnership Program 
  Page 5 of 11 
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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24 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 9/2010 0  X    z z z 

25 6 Tul Tulare County 7429 Road 108 Widening (2) $29,498 $29,498 $2,295 7/2010 0   X  X z z � 

26 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 4% X     z z z 

27 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $69,300 $64,710 $20,000 10/2010 0   X  X z z � 

28 7 LA Caltrans  I-5 Carmenita Interchange (2) $379,730 $160,600 $14,925 10/2010 0  X    z z � 

29 7 LA 
LA County 
Metropolitan 
Transp Auth. 

 LA - San Fernando Valley Transit Ext (2) $324,764 $287,102 $14,700 7/2009 8% X  X  X z z � 

30 7 LA 
LA County 
Metropolitan 
Transp Auth 

 LA - San Fernando Valley Transit Ext (3) $324,764 $287,102 $34,480 7/2009 0   X   z z z 

31 7 LA 
LA County 
Metropolitan 
Transp Auth 

 CNG Bus Procurement (3) $102,459 $102,459 $38,550 1/2010 0    X  z z z 

32 7 LA 
Southern CA 
Regional Rail 
Authority 

 Positive Train Control (3) $201,600 $182,757 $10,000 10/2010 0   X  X z z � 

33 8 Riv 
Riverside 
County 
Transp. Comm 

7440 SR74 / I-215 Interchange (2) $46,552 $23,801 $3,700 6/2010 6%    X  z z { 

34 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,000 $30,040 $5,100 10/2010 0  X    z z z 

35 11 SD San Diego 
Assoc. of Gov.  Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 30% X  X  X z z � 

36 12 Ora City of Brea 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 8/2010 0 X    X z z z 

37 12 Ora City of Buena 
Park 7447 Beach Blvd / SR 91 EB Ramp Widen (2) $1,260 $1,260 $465 10/2010 0    X  z z z 

Totals $333.8M   8 7 9 15 7    

 
 
 
 

z Project is on time, on budget, or within scope. 
� Schedule and/or budget is changing due to pending PPR. 
� Project has been delivered and is awaiting allocation. 
{ The agency will be removing the project from the program and reprogramming the funds to a future 

y have been started without an allocation.  ect maect. Projjrop
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SLPP Corrective Actions – Formula Projects 
 
Project 23: Road 200 Reconstruction and Widening 
Allocation was granted in May 2010.  The Madera County Transportation Commission 
(MCTC) is changing the construction start date from March 2011 to July 2011.  This is due to 
local financial and funding difficulties.  The MCTC has been informed that they need to 
submit a time extension request.   
 
Project 28: I-5 Carmenita Interchange  
Allocation was granted in June 2010.  The construction start date is being pushed out to late 
2011.  There are right of way issues that are still unresolved.  The Department has been 
informed they need to submit a time extension request and it is expected to be in the January 
2011 Commission meeting. 
 

SLPP Updates – Formula Projects 
 
Project 3: Nevada City Paving – Various Locations  
The City of Nevada City has pushed the construction start out from September 2010 to May 
2011.  This project is delivered but not yet allocated so City is moving the construction date 
out to the next construction season.   
 
Project 15: 2010 RAC Overlay  
This project was started prior to receiving an allocation.  It will be removed from the program 
and the funds re-programmed to another project. 
 
Project 19: Measure T Street Improvement  
The City of Chowchilla will be awarding the contract in November 2011and will be removing 
this project from the program and re-programming the funds on a future project.   
 
Project 21: Avenue 12 Sidewalk between Roads 36 & 37  
The project total cost was increased to from $320,000 to $416,000.  This was due to the 
construction cost increasing from $309,000 to $405,000.  This project has completed 
construction.  
 
Project 25: Road 108 Widening   
The construction start date has been moved from July 2010 to December 2010.  Tulare 
County has delivered this project but it is not yet allocated.   
 
Project 27: I-10 & I-110 Convert HOV to HOT Lanes  
This is a design build project.  The project will be awarded when the design build contract is 
awarded, which is scheduled for February 2011.  This project was approved for an LONP in 
September 2010.  
 
Project 31: CNG Bus Procurement   
The Los Angeles County Metropolitan Transportation Authority will be providing an updated 
construction start date.  
 
Project 37: Beach Boulevard / SR 91 EB Ramp Widen   
The City of Buena Park is moving the construction start date from October 2010 to January 
2011.  This is due to a delay in obtaining an encroachment permit from the Department.  
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38 3 ED City of Placerville 7402 Point View Drive (1) $3,160 $2,455 $750 4/2011 0  X    z z z 

39 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,294 $1,000 $500 9/2010 1% X     z z z 

40 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,240 $1,562 $710 8/2010 12% X     z z z 

41 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $2,794 $2,365 $993 10/2010 0  X    z z z 

42 3 Pla Placer County  Tahoe City Transit (1) $7,342 $5,808 $226 7/2010 16% X     z z z 

43 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $4,072 $3,315 $1,000 7/2010 1% X     z z z 

44 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $4,015 $1,976 $988 4/2010 80% X     z z z 

45 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East phase (2) $8,789 $8,789 $1,000 10/2010 0   X  X z z � 

46 5 SLO San Luis Obispo 
County 7409 Willow Rd. Extension (1) $6,500 $6,500 $1,000 4/2010 25% X     z z z 

47 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $32,000 $32,000 $1,000 12/2010 0   X  X z z � 

48 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd (2) $1,278 $1,100 $550 6/2010 75% X     z z z 

49 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $315 $300 $150 10/2010 0  X    z z z 

50 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $895 $825 $250 6/2010 2% X     z z z 

51 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,370 $2,150 $600 6/2010 8% X     z z z 

52 6 Kin City of Hanford 7411 11th Ave Widening (2) $1,448 $1,320 $500 6/2010 90% X    X z z z 

53 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,100 $2,750 $1,000 6/2010 0   X  X z z � 

54 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 5/2011 0   X   z z � 

55 8 Riv City of Moreno 
Valley 7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 10/2010 0    X  z z � 

56 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $836 $620 $150 6/2011 0    X  z z � 

57 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X    X z z z 

58 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,955 $1,600 $800 4/2010 100% X     z z z 

59 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $5,020 $2,300 $1,000 10/2010 0    X  z z � 

60 10 Mer City of Merced 7410 Parsons Ave (1) $2,850 $1,590 $1,000 10/2010 0 X     z z z 

61 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 11/2010 0   X   z z � 

62 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 37% X    X z z z 

Proposition 1B  State-Local Partnership Program 
  Page 8 of 11 
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 

Totals $18.6M   14 3 5 3 6    
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z Project is on time, on budget, or within scope. 
� Schedule and/or budget is changing due to pending PPR. 
� Project has been delivered and is awaiting allocation. 
{ The agency will be removing the project from the program.  Project may have been started without an 
allocation.   
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SLPP Corrective Actions – Competitive Projects 
 

Project 55: Eucalyptus Street Improvements  
The City of Moreno Valley will be coming forward with an allocation request at the November 
2011 Commission meeting.   
 
Project 56: Magnolia Ave/Neece Street Signal 
Riverside County is moving the construction start date from June 2011 to August 2011.  The 
delay is due to Riverside County having an issue obtaining right of way from Union Pacific.  
The County has not yet made a request for allocation and have stated that they will come in 
for a time extension request in January 2011.   
 
Project 59: 59/Cooper Avenue Signal  
The environmental document that was previously approved needs to be revalidated. It is 
expected that the City of Merced will come in with the revalidated environmental document 
and an allocation request for this project on the Commission's January 2011 agenda.  The 
agency has moved the construction start date from October 2010 to February 2011. 
 

SLPP Updates – Competitive Projects 
 
Project 38: Point View Drive Extension 
The project total cost was decreased from $3.160M to $3.155M.  This was due to changes in 
the design and right of way phases. 
 
Project 39: White Rock Road / Widen and Signal  
The project total cost was increased from $1.294M to $1.328M.  This was due to changes in 
the environmental and design phases. 
 
Project 40: Durock Road / Business Drive 
The project total cost was decreased from $2.240M to $2.173M.  This was due to the 
construction cost being decreased from $1.562M to $1.463M and also due to changes in the 
design, environmental and right of way phases.  
 
Project 41: Silva Valley Parkway Widening  
The project total cost was decreased from $2.794M to $2.425M.  This was due to the 
construction cost being reduced from $2.365M to $1.986M, and also due to changes in the 
design, environmental and right of way phases. 
 
Project 42: Willow Rd Extension  
This project was allocated in January 2010.  The project start date was moved from April 
2010 to June 2010, and the project is currently in construction.  
 
Project 50: Greenfield Avenue Extension 
The project total cost was decreased from $895,000 to $876,000.  This was due to a 
decrease in construction cost from $825,000 to $806,000.  The project is currently in 
construction.   
 
Project 51: 12th Avenue Widening  
The project total cost was increased from $2.370M to $2.743M.  This was due to an increase 
in the construction cost from $2.150M to $2.523M.  The project is currently in construction.   
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Project 52: 11th Avenue Widening  
The project total cost was decreased from $1.448M to $939,000.  This was due to a decrease 
in the construction cost from $1.320M to $811,000.  The project is currently in construction.   
 
Project 53: Route 91 Auxiliary Lane  
An LONP was approved in September 2010.  The construction start date has been moved 
from June 2010 to March 2011.   
 
Project 60: Parsons Ave  
The project total cost was decreased from $2.850M to $2.52M.  This was due to decreases in 
the design and right of way phases.   
 
Project 61: Yosemite Avenue Reconstruction  
The construction start date was pushed out from November 2010 to January 2011.  
 
Project 62: S, Santa Fe Avenue  
The project total cost was increased from $28.652M to $29.106M.  This was due to increases 
in the design and right of way phases.   
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The Commission has 
approved 22 traffic light synchronization projects totaling $147,000,000 for the City of Los 
Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the First Quarter of FY 2010-11: 
 
The Commission has allocated $40,110,000 to the City of Los Angeles for 6 projects and 
$58,805,000 to agencies other than the City of Los Angeles for 49 projects. Of the 55 projects 
allocated, construction on seventeen projects, totaling $6,852,000, has been completed.   
 
At the end of the First Quarter, the following projects have been completed:  

• City of Rancho Cordova- Folsom Boulevard 
•  Alameda County - Redwood Road 
• City of San Ramon - Bollinger Canyon  
• City of San Ramon - Crow Canyon 
• City of Tracy - Grant Line Road and Tracy Boulevard 
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Project Status – City of Los Angeles 
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Cost 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

B
EG

IN
 

PS
&

E 
D

A
TE

 

EN
D

 P
S&

E 
D

A
TE

 

 B
EG

IN
 

C
O

N
ST

 

En
d 

C
on

st
ru

ct
 

D
at

e 

C
O

N
ST

 
PE

R
C

EN
T 

C
O

M
PL

ET
E 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

C
om

m
en

ts
 

7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Oct-10 Jul-11 Oct-11 Nov-14 0 z z z  

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Apr-11 Oct-11 Jan-12 Feb-15 0 z z z  

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Dec-09 Sep-10 Jul-09 Aug-12 99 z z z  

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,504,000 $5,330,000 Feb-10 Aug-10 Sep-11 Oct-14 0 z z z  

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $17,231,200 Jan-10 Jan-11 Nov-10 May-15 0 z z z  

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $7,277,000 $8,270,000 May-10 Feb-11 Apr-11 May-14 0 z z z  

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $7,321,000 $8,320,000 Jul-10 Apr-11 May-11 Jun-14 0 z z z  

7 LA Los Angeles 6766 ATCS - West Adams $4,452,000 $5,072,000 Jul-10 Dec-10 Jul-11 Aug-14 0 z z z  

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $4,375,000 Aug-10 Mar-11 Mar-11 Apr-14 0 z z z  

7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000 $5,996,000 Oct-08 Jan-10 Jun-11 Jul-14 0 z z z  

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,890,800 $11,117,500 Jan-09 Jan-10 Apr-10 May-13 0 z z �  

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $11,030,700 $11,261,400 Oct-09 May-10 Aug-10 Sep-13 0 z z z  

7 LA Los Angeles 6771 ATSAC - Foothill $6,276,100 $6,371,200 Aug-08 Aug-09 Dec-10 Jan-14 0 z z z  

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Dec-08 Jan-10 Mar-10 Apr-13 0 z z z See pg 5 

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $7,695,800 $7,881,100 Jun-08 Dec-08 Apr-10 May-13 0 z z �  

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $6,817,000 Nov-07 Aug-08 Dec-09 Jan-13 40 z z z  

7 LA Los Angeles 6775 ATSAC - Reseda $10,199,300 $11,026,000 Jun-08 May-09 Jan-09 Feb-12 98 z z z  

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,220,700 $7,898,000 Mar-08 Jan-09 Mar-10 Apr-13 2 z z z  

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Dec-08 Nov-09 Sep-09 Oct-12 65 z z z  

7 LA Los Angeles 6778 ATSAC – Wilmington $7,963,700 $8,259,300 Nov-09 Sep-10 Mar-10 Apr-13 0 z z �  

7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,191,700 $8,496,900 Nov-09 Sep-10 Dec-10 Jan-14 0 z z z  

7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,191,700 $8,496,900 Jan-10 Nov-10 Feb-11 Mar-14 0 z z z  

 

 
z Project is on time, on budget, or within scope. 
� Allocation request is late or the construction start date has been delayed. 
z Schedule changing, pending baseline amendment. 
� Project has been delivered and is awaiting allocation.    
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Project Status – Other Agencies 

Dist Co Agency Proj ID Project Name TLSP Prog 
Cost 
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3 Pla Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jul-08 Jul-08 Jun-09 Dec-09 99 z z z See pg 6 
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 May-09 100 z z z  

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 20 z z z  

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $460,000 Sep-08 Jan-09 Sep-09 Dec-09 100 z z z  

3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 Aug-08 Jun-09 Jun-10 Feb-11 5 z z z  

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Dec-08 May-09 Jun-09 Apr-10 100 z z z  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100 z z z  

4 Ala Alameda CMA 6744 San Pablo Corridor $21,400,000 $28,300,000 Oct-08 Nov-09 Dec-09 Nov-10 0 z z �  

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Jul-09 May-10 Sep-10 100 z z z  

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Dec-09 90 z z z See pg 6 
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jun-09 Sep-09 Mar-10 100 z z z  
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jun-09 Sep-09 Mar-10 100 z z z  
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Sep-08 Apr-09 Jun-09 Nov-10 100 z z z  
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100 z z z  
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Feb-12 42 z z z  

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Jul-09 Oct-10 Nov-11 0 z z z  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 10 z z z  

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $20,365,000 Aug-09 Nov-10 Dec-09 Nov-11 0 z z z  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100 z z z  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Nov-09 Jun-10 Sep-10 10 z z z  See pg 6 
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 0 z z z  
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Oct-09 Oct-11 Jun-12 0 z z z  
6 Kin Hanford 6757 12th Avenue $90,000 $205,000 Jan-09 Nov-09 Dec-09 Feb-10 95 z z z See pg 6 
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,452,000 Apr-08 Mar-09 Jan-09 Jan-10 0 z z z See pg 6 
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Jul-09 Oct-09 Feb-10 Oct-10 50 z z z  
7 LA Glendale 6754 Brand Boulevard $930,000 $1,381,000 Jan-10 Apr-10 Sep-10 Mar-11 0 z z z  
7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $910,000 Jan-10 Apr-10 Sep-10 Mar-11 0 z z z  
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $2,671,000 Jan-10 May-10 Sep-10 Mar-11 0 z z z  
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Dec-07 Sep-08 Oct-09 Apr-10 0 z z z See pg 6 

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0    
Project 

removed 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-08 Sep-09 Dec-09 Jan-11 0 z z z See pg 6 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $650,000 Jul-08 Dec-08 Oct-09 Jan-10 100 z z z  
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $478,000 $670,000 Jul-08 Apr-09 Aug-09 Dec-10 90 z z z  
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 Dec-08 Apr-09 Oct-09 Oct-10 75 z z z  
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 May-09 Jul-09 0 z z z See pg 6 



California Department of Transportation FY 2010-11 First Quarter Report 
 

  
Proposition 1B                                                                           Traffic Light Synchronization Program                                                                              
 Page 4 of 7 

 

Dist Co Agency Proj ID Project Name TLSP Prog 
Cost 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

B
eg

in
 P

S&
E 

D
at

e 

En
d 

PS
&

E 
D

at
e 

 B
EG

IN
 

C
O

N
ST

 D
at

e 

En
d 

C
on

st
ru

ct
 

D
at

e 

C
O

N
ST

 
PE

R
C

EN
T 

C
O

M
PL

ET
E 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

C
om

m
en

ts
 

8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $6,500,000 Mar-09 Apr-10 Dec-10 Jun-12 0 z z �  

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100 z z z  

10 SJ Tracy 6820 Grant Line Road $300,000 $400,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
10 SJ Tracy 6821 Tracy Boulevard $150,000 $200,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
11 SD El Cajon 6750 Main Street $120,000 $120,000 Sep-08 Dec-08 Nov-09 Feb-10 75 z z z   See pg 6 

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $718,000 $1,498,000 Feb-09 Apr-09 Sep-09 Oct-10 98 z z z  

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 Feb-09 Apr-09 Sep-09 Oct-10 98 z z z  

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $361,000 Nov-08 Oct-09 Apr-10 Aug-10 80 z z z See pg 6 
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Oct-08 Dec-08 Aug-09 85 z z z See pg 7 
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,020,000 Jul-04 Jun-08 Oct-08 Sep-10 30 z z z See pg 7 
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-03 Nov-03 Jun-10 Oct-10 85 z z z  
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-03 Nov-03 Jun-10 Oct-10 80 z z z  
11 SD SANDAG 6812 I-805 Corridor $640,000 $790,000 Nov-03 Nov-03 Oct-08 Aug-09 100 z z z  
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Sep-07 Nov-08 Sep-10 21 z z z See pg 7 
11 SD Santee 6817 Magnolia Avenue $116,000 $165,000 Oct-08 Nov-09 Mar-10 May-10 98 z z z See pg 7 
11 SD Santee 6818 Mission Gorge Road $416,000 $563,000 Oct-08 Dec-09 Feb-10 May-10 98 z z z    See pg 7 
11 SD Vista 6822 North Santa Fe Avenue $161,000 $218,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
11 SD Vista 6823 South Melrose Drive $267,000 $336,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Jul-05 Oct-09 Jan-09 Feb-10 45 z z z See pg 7 
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Jul-11 55 z z z  

 
 
TLSP Prog Total 

 
$245,000,000  
 

 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose and City/County Association of Governments of San Mateo County (San Mateo C/CAG) fall under several categories, as 
the projects have been phased or segmented. 

 
z Project is on time, on budget, or within scope. 
z Schedule changing, pending baseline amendment. 
z Project is behind schedule  
� Project has been delivered and is awaiting allocation. 
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TLSP Corrective Actions 
 
Program Project Amendments 
 
The following projects received approval for baseline agreement amendments during the First 
Quarter to adjust schedules:  
 
City of Citrus Heights – TLSP Phase III Antelope Road (Project ID 6746) 
 
Alameda County – Redwood Road (Project ID 6743) 
 
City of Walnut Creek – Ygnacio Valley Road Corridor (Project ID 6824) 
 
City of Fresno – Clovis Avenue (Project ID 6751)  
 
City of Fresno – Shaw Avenue (Project ID 6752)  
 
City of Murrieta – Murrieta Hot Springs Road (Project ID 6782) 
 
San Bernardino Association of Governments – TLSP Tier 3 & 4 (Project ID 6808) 
 
San Diego County – Bonita Road, Sweetwater Road, Briarwood Road (Project ID 6798) 
 
San Diego County – South Mission Road (Project ID 6799) 
 
City of San Marcos – Rancho Santa Fe Road (Project ID 6803) 
 
San Diego Association of Governments – East-West Metro Corridor (Project ID 6810) 
 
San Diego Association of Governments – I-15 Corridor (Project ID 6811) 
 
San Diego Association of Governments – Transit Signal Priority (Project ID 6813) 
 
Letter of No Prejudice 
 
The following projects had a LONP approved in the First Quarter. 
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
 
San Bernardino Association of Governments – TLSP Tier 3 & 4 (Project ID 6808) 
 
  
Other Corrective Actions 
 
City of Los Angeles – Harbor – Gateway 2 (Project ID 6772) 
The project received allocation in April 2010. The project was advertised and the two lowest 
bids were non-responsive. The agency has submitted a baseline agreement amendment to 
adjust construction schedule, the request is proposed for the January CTC Meeting. 
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City of Roseville – East ITS Coordination (Project ID 6794) 
Construction on the project is complete.  The agency didn’t report a 100% completion because 
it is currently preparing project close-out and final invoicing. 
 
City of San Leandro – ATMS Expansion (Project ID 6802) 
The project is under construction. Due to delay in new equipment compatibility issues the 
project is behind the current approved schedule. The agency has submitted a baseline 
agreement amendment to adjust construction schedule, the request is proposed for the 
January CTC Meeting. 
 
City of Watsonville – Signal Corridor Upgrade (Project ID 6825) 
The project received allocation in April 2010. The project is under construction; due to delay in 
equipment delivery the project is behind the current approved schedule. The agency has 
submitted a baseline agreement amendment to adjust construction schedule, the request is 
proposed for the January CTC Meeting. 
 
City of Hanford – 12th Avenue (Project ID 6757) 
The agency reported software installation has been delayed and it is scheduled for completion 
December 2010. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project received allocation in April 2010. The project has not started construction and is 
behind the current approved schedule. The agency has stated that the project has been 
awarded and a contract has been signed. 
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
The project received an LONP in September 2010. The project is behind the current schedule 
due to delays in design engineering and difficulty in securing funding.  The agency has 
submitted a baseline agreement amendment to adjust construction schedule, the request is 
proposed for the January CTC Meeting. The project has not been delivered. 
 
City of Pasadena – A total of eight projects (Project ID 6784-6791) 
The agency has not submitted an allocation request. The project has not started construction 
and is behind the current approved schedule. The agency has not responded to requests for 
updated information. 
 
City of Temecula – Citywide Traffic Signal Synchronization (Project ID 6819) 
The project received allocation in April 2010. The agency has stated construction due to delay 
in Prop 1B funding availability, the project is behind schedule. The agency has submitted a 
baseline agreement amendment to adjust construction schedule, the request is proposed for 
the January CTC Meeting. 
 
City of El Cajon – Main Street (Project ID 6750) 
The project is under construction. Due to delays in construction the project is behind the 
current approved schedule. The agency will submit a baseline agreement amendment to 
adjust construction schedule. 
 
City of San Marcos – Rancho Santa Fe Road (Project ID 6803) 
Due to delays in construction the project fell behind the current approved schedule, however 
the agency has stated construction of the project is complete.    
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City of San Marcos – San Marcos Boulevard Smart Corridor (Project ID 6804) 
The project is under construction. Due to delay in resolving software issues the project is 
behind the current approved schedule. The agency has submitted a baseline agreement 
amendment to adjust construction schedule, the request is proposed for the January CTC 
Meeting. 
 
San Diego Association of Governments – At-grade Crossing Traffic Synchronization  
(Project ID 6809) 
The project is under construction. Due to delays in construction the project is behind the 
current approved schedule. After several months of field testing agency has indicated a 
potential need to revise project scope. The agency will submit a baseline agreement 
amendment to address scope and schedule changes. 
 
San Diego Association of Governments – Transit Signal Priority (Project ID 6813) 
A technical correction is needed to correct the scheduled completion date of September 2010 
to May 2011. The need for the correction is because the date was originally keyed incorrectly. 
 
City of Santee – Magnolia Avenue (Project ID 6817) 
The agency has stated construction of the project is almost complete. Due to delays in delivery 
of parts and construction change orders, the project is behind the current approved schedule.  
 
City of Santee – Mission Gorge Road (Project ID 6818) 
The agency has stated construction of the project is almost complete. Due to delays in delivery 
of parts and construction change orders, the project is behind the current approved schedule.  
 
City of Garden Grove – TMC Upgrade (Project ID 6753) 
The project is under construction. Due to delay in Transportation Management Center 
equipment installation the project is behind the current approved schedule. The agency has 
submitted a baseline agreement amendment to adjust construction schedule, the request is 
proposed for the January CTC Meeting. 
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Highway Railroad Crossing Safety Account 
Progress Report 

SUMMARY: 
This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the first 
quarter of the 2010-11 fiscal years.  This report includes the status of the entire HRCSA 
2008 program as well as the HRCSA 2010 program.  

♦ HRCSA 2008 - 23 projects were competitively selected and programmed in two 
parts. Of these, 16 projects have been delivered. 6th Street was split into two 
projects.  The Bridgework portion was approved and the roadwork is eligible for 
reprogramming. One project was dropped at the agency’s request (Marina Bay) 
and the remaining projects (Nogales St., Warren Ave., Bardsley Ave., North Spring 
St., Kato Rd. and Broadway-Brazil St.) were eligible for reprogramming in the 2010 
cycle. 

♦ HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Agencies will report once baseline 
agreements have been completed. 

  
STATUS of the 2008 program (as of September 30, 2010): 

A total of $149,277,000 with 16 projects was allocated for the 2008 HRCSA program.   

♦ Part 1 $84,422,000 allocated with 8 projects.   
♦ Part 2 $64,855,000 allocated with 8 projects.   

Baseline amendments will be submitted at the January 2011 CTC meeting to update any 
changes.  

 
STATUS of the 2010 program (as of September 30) 

A total of $73,172,000 with 10 projects was programmed for the HRCSA 2010 program at 
the September CTC meeting (Resolution GS1B-P-1011-01). The remaining projects from 
the 2008 HRCSA cycle were included in the 2010 program. 

♦ Part 1 $47,357,000 with four projects.   
♦ Part 2 $25,815,000 with 6 projects. 

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $149,277,000.   

On September 23, 2010, 10 projects for a total of $73,172,000 were programmed for the 
HRCSA 2010 program.  

 
Proposition 1B Highway Railroad Crossing Safety Account  
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2008 HRCSA PROGRAM – All projects have been allocated. (Dollars in Thousands)  
ID DST CNTY Applicant Project Name Total 

Project 
HRCSA 
Prgmd 

Beg 
Const 

END 
Const 

HRCSA 
Expnd 

Const 
Cmplt *Comment 

PART 1  
8 6 KER County of Kern BNSF Grade Sept 7th Standard Rd/Santa Fe Wy  28,853 9,926 Sep-09 Jul - 11 $1,611 50%  

44 4 SM PCJPB San Mateo Bridges Grade Separation (GS) 13,440 1,445 Jun-10 Jun-11  0 

Construction Delayed Project re-advertised Project 
awarded Oct-10. CTC awarded LBSRA ext. HRCSA 
baseline amendment scheduled for March 2011. 

11 7 LA City of Los Angeles Riverside Drive GS Replacement 57,965 5,000 Jun-10 Dec-13  0 

Construction Delayed Jan 2011 baseline amendment 
request to extend const. start date.  Metrolink requested 
additional work for R/W. 

39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 4,674 Jun-10 Sep-11  3%  

18 10 MER City of Merced G Street Undercrossing 18,000 9,000 Mar-10 Dec-11  10%  

9 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650 Jun-10 Jul-12  0 

Construction Delayed Construction to be awarded Dec-
2010.  Baseline amendment to update schedule for 
March 2011 CTC meeting 

45 4 SM PCJPB San Bruno GS 165,000 26,727 Jul-10 Oct-12  4%  

43 10 SJ City of Stockton Lower Sacramento 34,000 10,000 Jul-10 Nov-12  0 

Construction Delayed Contracts awarded Oct-2010 
Baseline amendment scheduled for March 2011 CTC 
meeting 

Total Part 1 372,188 84,422  
PART 2  

33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000  Jan-10 $2,861 78% 
Baseline amendment scheduled for March 2011 CTC 
meeting to update schedule 

29 3 SAC City of Sacramento 6th St Overcrossing - Bridge 11,974 5,987  Oct-12 $1,970 33%  

48 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293 Jun-10 May-12  0 

Construction Delayed.  Advertising delayed pending 
receipt of allocation and the delay of the standard 
agreement because of the late state budget. Baseline 
Amendment Jan 2011 CTC meeting. 

46 6 TUL County of Tulare Betty Drive GS 28,075 12,175 Jun-10 Jun-11  0 

Construction Delayed Bids for project opened early Nov.  
Construction will be awarded early December.  Baseline 
Amendment March 2011 CTC meeting. 

40 10 SJ Port of Stockton Port of Stockton Expressway 11,500 4,400 Jun-10 Jun-11  0 

Construction Delayed Final specs and special provisions 
are on hold pending CT review of Request For 
Constructions from Feds.  Baseline amendment Jan 
2011 CTC meeting 

41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500 Jul-10 Nov-12  0 

Construction Delayed Contracts awarded Oct-2010 
Baseline amendment scheduled for March 2011 CTC 
meeting 

42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500 Jul-10 Nov-12  0 

Construction Delayed Contracts awarded Oct-2010 
Baseline amendment scheduled for March 2011 CTC 
meeting. 

20 12 ORA OCTA Sand Canyon GS 54,604 8,000 Aug-10 Jan-14  0 
Construction Delayed 6 month time extension for prop 
116 funding.  Jan 2011 CTC meeting 

Total Part 2 215,961 64,855  
 

 Construction Started 

* Baseline Amendments are updated after the Standard Agreement with the Department has been finalized.  Many of the delays are due to the lack of bond sales as well as the budget delay.   
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Intercity Rail Improvement Program 
Progress Report 

 
SUMMARY: 

 
This report is for the first quarter of Fiscal Year (FY) 2010-2011 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  Because of the rate of Proposition 1B bond sales, some of 
the programmed IRI projects have been delayed.  Higher-priority projects have been funded 
first and are moving toward completion.  In total, three projects have been partially allocated 
and five have been fully allocated, while only four projects remain without allocations.  Roughly 
twenty five percent (25%) of the total bond funding for the IRI program is allocated. 
 
 
CURRENT STATUS: 
 
Procure New Rail Cars - Despite the rate of Proposition 1B bond sales, activity continues on 
the Procure New Rail Cars project.  The Department has applied for Federal High-Speed 
Intercity Passenger Rail (HSIPR) funds authorized by the Passenger Rail Investment and 
Improvement Act of 2008 (PRIIA).  If awarded, these funds would be used to help acquire new 
rail cars and locomotives that are compliant with PRIIA 305 Next Generation Equipment 
Committee (NGEC) standards, which have been developed through collaboration between the 
Caltrans Division of Rail and Amtrak.  The PRIIA 305 bi-level rail car specification was 
approved unanimously by the NGEC on August 31, 2010.  The PRIIA 305 standard locomotive 
specification is in final draft and is expected to be approved by the NGEC by January 31, 2011. 
 
Commerce-Fullerton Triple Track - Construction activities continued on the mainline track 
between Mileposts 154.3 and 158.3, including the civil engineering for the Slauson overhead.  
The Commerce-Fullerton Triple Track project is now 84% complete. 
 
New Station Tracks at Los Angeles Union Station - Design work for the New Station Tracks 
at Los Angeles Union Station project, incorporating those changes requested by the Office of 
the State Architect (OSA), was completed in September.  A complete quality assurance review 
of the design has been performed prior to the upcoming submittal to OSA for final review and 
approval.  The Invitation for Bids is expected to be released in mid-October, with bids due in 
mid-November and construction contract award anticipated in mid-December.  Actual 
construction should begin early in the third quarter of FY 2010-2011. 
 
San Onofre-Pulgas Track in San Diego County - Environmental field work has been 
completed although design work continues on the San Onofre-Pulgas Track project in San 
Diego County.  Approximately $1.2 million of Proposition 1B fund has been expended to-date.  
Overall, the PA&ED phase is 50% complete and remains on schedule for completion in 
December 2010. 
 
Sacramento Maintenance Facility - The rate of bond sales has delayed some work on the 
Sacramento Maintenance Facility.  Project scoping is approximately 30% complete.  Currently, 
there are no changes to the forecasted schedule of subsequent phases. 
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Coast Daylight Track and Signal - Union-Pacific Railroad (UPRR) still estimates that corridor 
modeling for the Coast Daylight Track and Signal project will be completed during the 2010 
calendar year.  The Coast Coordinating Rail Council (CRCC) continues to meet quarterly to 
discuss this project and develop local and regional support. 
 
Fresno Layover Facility - Estimated timeline for Construction of the Fresno Layover Facility 
has been pushed back.  Construction is now forecast to start in June 2013 with completion in 
June 2014.  A request to change the name of the project to “Mid-Route Layover Facility” is 
proposed.  The rate of bond sales has delayed substantive work on this project. 
 
Kings Park Track and Signal - Construction activities continued on the Kings Park Track and 
Signal project during the first quarter.  The Construction phase is now 76% complete.  All 
Proposition 1B funds have been expended.  Of $18.5 million in total funding allocated for 
construction of this project, about $14.1 million has been expended. 
 
Santa Margarita Bridge and Double Track - Construction of the Santa Margarita Bridge and 
Double Track is on schedule.  Construction of Phase 1 is nearly complete, with overall 
Construction 35% complete.  The allocated PTA funds are fully expended.  Reimbursement 
requests for TRCP funds totaling nearly $9.8 million have been paid to-date.  No invoices 
requesting Proposition 1B funds have been submitted yet. 
 
Emeryville Station and Track Improvements - As reported in the most recent quarterly 
report, construction has been completed on the Emeryville Station and Track Improvements 
project.  The Department is still waiting for invoices from the Capitol Corridor Joint Powers 
Authority (CCJPA) for construction work on the project so the amount of savings is not yet 
known. 
 
Bahia-Benicia Crossover - Completion of construction work on the Bahia-Benicia Crossover 
project was reported on the previous quarterly report.  However, the Department has not 
received any invoices requesting Proposition 1B reimbursement to-date.  The CCJPA still 
expects substantial savings on this project. 
 
SCRRA Sealed Corridor - The PS&E phase of the Fiber Optic Cabling project on the SCRRA 
Sealed Corridor is ongoing, with finish expected to be in December 2010.  Negotiations have 
been held with Metropolitan Transportation Authority (MTA) to discuss using existing dark 
fibers.  No Proposition 1B funds have been expended yet. 
 
Further project information may be found on the accompanying attachment. 
 
 
BACKGROUND: 
 
Proposition 1B was passed by the California voters on November 7, 2006.  The Guidelines for 
the IRI were adopted on December 13, 2007, and provides $400 million, upon appropriation by 
the Legislature, to the California Department of Transportation (Department) for intercity 
passenger rail improvement projects.  A minimum of $125 million is designated for 
procurement of additional intercity passenger railcars and locomotives. 
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This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B First Quarter FY 2010-11
Intercity Rail Improvement (IRI) July 1 - September 30

END END END Current % of Funding Funding Actual Planned Actual Planned
PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Contract to Contract to

Completed Date Date Construct Construct Notes

Procure New Rail Cars NA Jul-10 NA SPEC 100% 150,000,000$    May-11 Jun-11 (3)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 84% 70,000,000$      32,000,000$      Aug-08 Aug-08 Feb-09 Feb-09 (4)

New Station Track at LA Union 
Station NA Jul-10 NA PS&E 100% 35,100,000$      21,800,000$      Apr-08 Apr-08 Jun-10 (5)

San Onofre - Pulgas Track Project 
in San Diego County Dec-10 Jun-11 NA PA&ED 50% 30,000,000$      3,146,000$        Jan-10 Dec-09 Sep-11 (5)

Sacramento Maintenance Facility Dec-10 Sep-11 Dec-11 PA&ED 30% 30,000,000$      Dec-13 Jun-13

Coast Daylight Track and Signal Jan-13 Jul-12 NA PA&ED 0% 25,000,000$      Jun-12 Dec-12 (5)

Fresno Layover Facility Jun-14 Apr-16 Oct-17 PA&ED 0% 9,601,000$        Jun-13 Nov-17

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 76% 8,500,000$        8,500,000$        Aug-08 Aug-08 Oct-08 Aug-08

Santa Margarita Bridge and 
Double Track Oct-05 Apr-07 NA CON 35% 16,206,000$      16,206,000$      Apr-08 Apr-08 Aug-08 Sep-09

Emeryville Station and Track $ $

Project Name

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor

Capitol Corridor,
Pacific Surfliner,

San Joaquin
Pacific Surfliner,

Metrolink
Pacific Surfliner,

Metrolink

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

San Joaquin

San Joaquin

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 100% 10,000,000$      10,000,000$      May-08 May-08 Sep-08 Aug-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 100% 4,750,000$        4,750,000$        Apr-08 Apr-08 Sep-08 Aug-08

SCRRA Sealed Corridor exempt Nov-03 Nov-03 PS&E 60% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08 Aug-08

Merced Crossover 5,000,000$        (6)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) 1B funding on hold pending outcome of ARRA grant funding request
(4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used
SPEC Specification Development
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents
PS&E Plans, Specification and Estimates
R/W Right-of-Way
CON Construction
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 

Metrolink

Capitol Corridor, 
San Joaquin 

Capitol Corridor

DELETED FROM PROGRAMSan Joaquin
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Trade Corridors Improvement Fund 
Progress Report 

SUMMARY: 
 
This report covers the first quarter of Fiscal Year (FY) 2010-11 (July through September) for 
the Trade Corridors Improvement Fund (TCIF) program.  As of the close of the first quarter, 
74 projects have had baseline agreements approved by the California Transportation 
Commission (Commission).   
 
To ensure transparency and accountability, a TCIF Bond Accountability Plan has been 
developed, and the 74 projects with executed baseline agreements are listed on the TCIF 
Bond Accountability website.  The remaining three projects (totaling $54,967,000 in TCIF 
funds) are the most complicated projects that require agreements with railroads and/or 
private developers prior to approval of the project baseline agreements.  The Department is 
working with the project sponsors to help resolve their issues.  One project (TCIF 42 – 
Columbia Avenue Grade Separation) has completed construction and has begun the 
closeout procedure. 
 
During this reporting period, the Commission approved six amendments and two Letters of 
No Prejudice.  Some projects are experiencing schedule delays due to unexpected delays in 
phase completion and funding uncertainties related to the Proposition 1B bond sales, but 
progress continues to be made to deliver and implement the adopted TCIF program.   
 
CURRENT STATUS: 
 
Project Programming Actions and Project Amendments 
 
There were zero programming actions and six amendments approved during the quarter. 
 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Begin 
Const 

End 
Const  

Projects With Approved Programming Actions 
    No programming actions this quarter.     

Projects With Approved Amendments 
4 4 ALA MTC I-880 Reconstruction, 29th Avenue 

and 23rd Avenue, Oakland 
$96,787 $73,000 Aug 2012 Oct 2015 

9 3 SAC City of 
Sacramento 

Sacramento Intermodal Track 
Relocation 

$56,850 $25,266 Dec 2010 Dec 2012 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$14,700 $7,200 Aug 2010 Dec 2010 

38 12 ORA OCTA Kraemer Boulevard Undercrossing $70,432 $22,642 Feb 2011 Oct 2013 

43 8 RIV City of Corona Auto Center Drive Grade Separation $32,675 $16,000 Nov 2011 Apr 2013 

78 5 MON Monterey 
County 

San Juan Road Interchange $90,600 $28,325 Jan 2013 Feb 2015 
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Projects Delivered But Not Allocated and Letters of No Prejudice 
 
Because of the difficulty in selling Proposition 1B bonds and the lack of bond funds, currently 
three projects have been Delivered But Not Allocated and two projects have received Letters 
of No Prejudice.  Projects Delivered But Not Allocated continue to wait for bond funds to 
begin construction.  Letters of No Prejudice (AB 672) allow the regional or local agency to 
expend its own funds and incur reimbursable expenses for construction prior to actual 
allocation of Proposition 1B funds.  (See cumulative table below.) 
 

Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date  Begin 
Const 

End 
Const  

Projects Delivered But Not Allocated 
18 7 LA SCRRA New Siding on the Antelope Valley Line Apr 2011 Delivered 

Aug 2010 
Sep 2009 Dec 2010 

38 12 ORA OCTA Kraemer Boulevard Undercrossing Feb 2011 Delivered 
Aug 2010 

Feb 2011 Oct 2013 

75 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 Delivered 
May 2010 

Apr 2012 Jul 2015 

Letters of No Prejudice 
38 12 ORA OCTA Kraemer Boulevard Undercrossing Feb 2011 LONP 

Aug 2010 
Feb 2011 Oct 2013 

75 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 LONP 
Apr 2010 

Apr 2012 Jul 2015 

 
Projects Allocated But Not Awarded, Under Construction, and With Construction Completed 
 
To date, bond allocation has been made for two projects for which construction contracts 
have not been awarded, four projects are currently under construction, and one project has 
completed construction and has begun the closeout procedure.  (See tables below.) 
 

Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date 
Allocated 

Begin 
Const 

End 
Const  

Projects Allocated But Not Awarded 
9 3 SAC City of 

Sacra- 
mento 

Sacramento Intermodal Track Relocation 
Status:  Bids came in high – went out for 
rebid. 

Apr 2010 Allocated 
Dec 2009 

Dec 2010 Dec 2012 

77 11 IMP IVAG Brawley Bypass State Route 78/111 
Status:  Delay due to State Budget.  
Subsequently awarded in 2nd quarter on 
11/30/10.  

Oct 2010 Allocated 
Apr 2010 

Sep 2010 Feb 2012 

 
Project 
Number 

Dist County Agency Project Name TCIF 
Program 
X 1,000

Const 
 Match  
X 1,000 

Total 
 Const.  
X 1,000 

Begin 
Const. 

End 
Const. 

% 
Com-
plete 

Projects Under Construction 
44 8 RIV City of 

Riverside 
Magnolia Avenue Grade 
Separation 

$20,000 $6,800 $26,800 Feb 2010 Jan 2012 33 

58 8 SBD Rialto I-10 Corridor at Riverside $14,096 $12,497 $29,645 Jan 2010 Jan 2012 20 

66 7 VEN Oxnard US 101 Rice Avenue 
Interchange 

$30,449 $14,732 $60,898 Mar 2009 Sep 2011 45 

67 7 SD Caltrans State Route 905 $91,605 $8,395 $95,100 Jul 2009 Jul 2012 45 

Total $156,150 $42,424 $212,443    



California Department of Transportation  FY 2010-11 First Quarter Report 
 

   
Proposition 1B  Trade Corridors Improvement Fund 
 Page 4 of 18 

 
Project 
Number 

Dist County Agency Project Name TCIF Program 
X 1,000

    Total Const.     
X 1,000 

Const. 
Completed  

Projects With Construction Completed 
42 8 RIV City of 

Riverside 
Columbia Avenue Grade Separation $6,000 $25,450 May 2010 

 
Projects Without Executed Baseline Agreements 
 
Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County) 

This project is undergoing revised environmental and engineering assessments.  
A draft baseline agreement is being reviewed by the Railroad and Caltrans.  
($17,500,000 TCIF) 

 
Project 7 Shafter Intermodal Rail (Kern County) 

Consultants are working on finalizing a business plan that will provide economic 
information to be used to develop potential railroad operating agreements.  
($15,000,000 TCIF) 

 
Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)  

This project is delayed due to the economic downturn.  ($22,467,000 TCIF) 
 
Milestone Progress During Quarter 
 
During the quarter four projects completed the environmental phase and three projects 
completed the design phase.  Progress was made on the following phases:   
12 environmental, 35 design, 11 right of way, and 4 construction phases.  The remaining 
projects had nothing significant to report, but they are progressing. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 77 projects with a current recommended TCIF funding level 
of $2.8 billion and an overall project value of $8.2 billion. 
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The Commission put forth an accountability implementation plan that incorporates provisions 
from Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code 
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  The accountability 
plan emphasizes transparency and accountability throughout the lifetime of a project.  One of 
the most significant accountability actions taken by the Commission, in its program adoption 
actions, is the expectation that bond funding will be limited to the cost of construction.   As 
with other Proposition 1B programs, the Commission requires that project baseline 
agreements be developed and executed by the project sponsor(s), the California Department 
of Transportation, and the Commission’s Executive Director. 
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 Schedule and Cost

TCIF Project Schedule Report
1st Quarter FY 2010-11

Phase Complete Allocated but Not Awarded RED 

Behind Schedule Delivered but Not Allocated

Awarded Withdrawn/Deprogrammed/Deleted

Changes or Accomplishments during QuarterNo Known Scope, Budget, or Schedule Impact
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env. 50%,
Des. 10%,
RW 25%

$220,504 $110,252 $20,563 $7,020 $6,891 $186,030

2 4 CC Port of Oakland Martinez / Richmond Rail Connector $35,000 $17,500

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 04/30/10 12/09/10 11/24/11 11/25/11 Env. 50%,
Des. 10%,
RW 25%,

$274,296 $131,889 $38,984 $15,500 $0 $219,812

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

12/01/11 04/01/12 08/01/12 Env. 100%,
Des. 25%,

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000 Amendment: TCIF-P-
1011-05, 08/12/10, 
revised fund plan, no net 
change.

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 08/01/11 08/01/11 02/01/12 Env. 100%,
Des. 20%,
RW 0%,

$64,265 $64,265 $2,490 $5,140 $105 $56,530

6 6 KER Caltrans / BNSF Tehachapi Corridor Rail Improvement 06/01/10 12/01/11 N/A 03/01/12 Env. 95%,
Des. 95%,
RW 0%,

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000

8 3 PLA Caltrans / UP Track and Tunnel at Donner Summit

9 3 SAC City of 
Sacramento

Sacramento Track Relocation 12/01/10 03/31/11 Env. 100%,
Des. 97%,
RW 100%

$56,850 $25,266 $2,000 $4,984 $0 $49,866 Amendment:  TCIF-P-
1011-06, 09/22/10, 
revise schedule.

Baseline Agreement Under Development

Awaiting Baseline Agreement

Withdrawn by Project Sponsor, October 2008Withdrawn by Project Sponsor, October 2008

Awaiting Baseline Agreement

Baseline Agreement Under Development

RW 100%

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown 
Freeway Extension

11/01/10 02/01/13 01/01/13 06/01/13 Env. 98%,
Des. 35%,

RW 0%

$193,640 $96,820 $4,000 $10,500 $44,600 $134,540

11 10 SJ Port of Stockton / Contra 
Costa County

San Francisco Bay to Stockton 
Channel Deepening

09/22/11 03/01/12 06/01/12 06/01/12 Env. 50%,
Des. 0%,

$141,447 $17,500 $3,668 $1,000 $800 $135,979

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 05/01/12 05/01/12 10/01/12 Env. 100%,     
Des. 25%,

RW 0%       

$100,900 $49,800 $5,800 $17,700 $3,000 $74,400 Environmental:  E-10-77, 
FEIR, 09/22/10.

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

07/31/10 N/A 08/01/10 Env. 80%,     
Des. 100%,     

$83,275 $10,000 $3,275 $0 $30,000 $50,000

15 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation 12/01/09 12/01/10 11/01/10 04/01/11 Env. 99%,
Des. 65%,

RW 1%       

$723,566 $336,600 $0 $34,100 $21,770 $667,696

16 7 LA Alameda Corridor 
Transportation Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge

07/31/12 07/31/12 01/01/13 Env. 100%,
Des. 0%,      

$687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe Springs Valley View Avenue Grade Separation 06/01/08 06/01/09 10/01/09 Env. 100%,     
Des. 91% ,     
RW 88%

$75,177 $25,570 $0 $2,996 $10,640 $61,541

Awaiting Baseline Agreement Awaiting Baseline Agreement
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18 7 LA Southern California 
Regional Rail Authority

New Siding on the Antelope Valley 
Line

N/A 08/27/10 Env. 100%, 
Des. 100%

$14,700 $7,200 $0 $1,500 $0 $13,200 Allocation Deferred - Put 
on Delivered List:  
08/12/10, $7,200,000.
Amendment:  TCIF-P-
1011-01, 08/12/10, 
revised schedule.

19 7 LA Port of Los Angeles 47/  
110

I-110 Access Ramp Improvement 08/30/09 03/31/11 N/A 09/01/11 Env. 90%,     
Des. 60%,

$50,719 $14,700 $859 $4,168 $0 $45,692

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements 08/30/09 03/31/11 N/A 03/01/12 Env. 95%,     
Des. 60%,

$29,281 $8,300 $660 $2,550 $0 $23,980

21 7 LA City of Commerce Washington Boulevard Widening 07/01/08 06/01/08 05/01/09 Env. 100%,     
Des. 5%,
RW 0%       

$32,000 $5,800 $0 $2,083 $3,678 $26,239

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

07/01/10 N/A 01/01/11 Env. 100%,     
Des. 80%,

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 09/01/10 12/01/10 Env. 100%,
Des. 100%

$1,125,200 $250,000 $29,300 $37,000 $110,800 $948,100 Environmental:  E-10-87, 
FEIR, 09/22/10.

24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard 09/01/10 N/A 10/01/10 Env. 100%,
Des. 95%,

$24,140 $10,000 $1,020 $2,670 $0 $20,450

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

09/01/10 N/A 10/01/10 Env. 100%,
Des. 95%,

$65,840 $27,000 $1,020 $8,250 $0 $56,570

26 7 LA Port of Long Beach Ports Rail - Pier B Street Realignment 04/01/10 05/01/12 N/A 06/01/12 Env. 25%,
Des. 25%,

$30,260 $4,180 $3,150 $3,950 $0 $23,160

27 7 LA Port of Long Beach Ports Rail - Terminal Island 06/01/10 05/01/11 N/A 06/01/11 Env. 25%,
Des. 25%,

$12,850 $3,790 $1,430 $1,830 $0 $9,590

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control Point 03/01/10 N/A 04/01/10 Env. 100%,
Des. 80%,

$26,460 $10,000 $1,050 $5,010 $0 $20,400

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

04/01/10 09/01/12 09/01/12 10/01/12 Env. 25%,
Des. 30%,

$108,760 $24,570 $11,160 $19,310 $0 $78,290

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard 06/01/10 11/01/12 11/01/12 12/01/12 Env. 25%,
Des. 30%,

$32,960 $6,000 $2,510 $4,280 $0 $26,170

31 7 LA Alameda Corridor 
Transportation Authority

Ports Rail - New Cerritos Rail Bridge 12/01/10 01/01/13 01/01/13 06/01/13 Env. 0%,
Des. 0%,

$155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Los Angeles Ports Rail - West Basin Road Rail 09/01/09 N/A 04/01/10 Env. 100%,
Des. 80%,
RW 50%,

$125,340 $51,230 $6 $5,141 $0 $120,193

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

34 12 ORA Orange County 
Transportation Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

04/01/10 08/01/12 07/01/12 12/01/12 Env. 90%,     
Des. 30%,

$73,400 $34,950 $3,500 $5,387 $5,113 $59,400

35 12 ORA Orange County 
Transportation Authority

State College Boulevard Grade 
Separation

07/01/10 03/01/13 08/01/12 04/01/13 Env. 95%,
Des. 95%,

RW 0%

$62,083 $30,731 $5,315 $5,315 $14,889 $36,564

36 12 ORA Orange County 
Transportation Authority

Placentia Avenue Undercrossing 03/01/10 10/01/10 Env. 100%,
Des. 100%, 

RW 90%       

$39,369 $14,934 $2,000 $1,966 $10,269 $25,134

Withdrawn by Project Sponsor, October 2008 Withdrawn by Sponsor, October 2008
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37 12 ORA Orange County 
Transportation Authority

Orangethorpe Avenue Grade 
Separation

06/01/13 10/01/12 07/01/13 Env. 100%,
Des. 40%,
RW 0%,

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410 Environmental:  E-10-74 
, FEIR, 08/11/10 (re 
#37,38,40, 41).

38 12 ORA Orange County 
Transportation Authority

Kraemer Boulevard Undercrossing 02/01/11 Env. 100%,     
Des. 100%,     
RW 100%,

$70,432 $22,642 $631 $5,043 $9,382 $55,376 Environmental:  E-10-74 
, FEIR, 08/11/10 (re 
#37,38,40, 41).
Allocation Deferred - Put 
on Delivered List:  
08/12/10, $22,642,000.
Amendment: TCIF-P-
1011-02, 08/12/10, 
update  project cost, 
funding plan, and 
delivery schedule.
LONP: LONP1B-A-1011-
02, 08/12/10, use 
Measure M for 
$22,642,000 TCIF.

39 12 ORA Orange County 
Transportation Authority

Raymond Avenue Grade Separation 10/01/10 03/01/13 10/01/12 04/01/13 Env. 10%,
Des. 25%,

RW 0%

$63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation Authority

Lakeview Avenue Overcrossing 06/01/11 12/01/10 07/01/11 Env. 100%,
Des. 65%,
RW 30%

$58,525 $28,685 $2,494 $2,868 $24,478 $28,685 Environmental:  E-10-74 
, FEIR, 08/11/10 (re 
#37,38,40, 41).

41 12 ORA Orange County 
Transportation Authority

Tustin Avenue / Rose Drive 
Overcrossing

06/01/13 10/01/12 07/01/13 Env. 100%,
Des. 50%,

RW 2%

$63,400 $31,700 $2,894 $3,328 $23,893 $33,285 Environmental:  E-10-74 
, FEIR, 08/11/10 (re 
#37,38,40, 41).

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Construction 
completed 4th 
Q t FY 2009 10

Construction Completed 4th Quarter FY 2009-10

Quarter FY 2009-10.

43 8 RIV City of Corona Auto Center Drive Grade Separation 10/24/10 04/30/11 11/01/11 Env. 100%,     
Des. 98%,     
RW 21%,

$32,675 $16,000 $630 $1,370 $2,720 $27,955 Amendment:  TCIF-P-
1011-03, 08/12/10, 
update schedule and 
fund plan; const. 
increase $675,000 STP.

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - 
UPRR

02/01/10 Env. 100%,     
Des. 100%,     
RW 100%,     
Const.33%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

45 8 RIV City of Riverside Iowa Avenue Grade Separation 03/01/10 03/01/10 07/01/10 Env. 100%,
Des. 57%
RW 25%,

$32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Sunset Avenue Grade Separation 12/01/09 07/01/11 07/01/11 01/15/12 Env. 30%,
Des. 0%,      

$36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%,
Des. 65%,
RW 20%

$36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 34% ,     
Des. 0%,
RW 0%,

$60,000 $10,000 $800 $2,800 $8,500 $47,900

49 8 RIV Riverside County Avenue 66 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env.35%,      
Des. 0%,,
RW 0%,

$33,500 $10,000 $700 $2,300 $6,500 $24,000
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50 8 RIV Riverside County Clay Street Grade Separation 04/30/10 06/30/11 09/30/11 03/30/12 Env. 83% ,     
Des. 0%,
RW 0%,

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/01/11 03/01/11 12/01/11 Env. 100%,
Des. 7%,
RW 0%,

$30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 49%,
Des. 0%,
RW 0%,

$40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Magnolia Avenue Grade Separation - 
BNSF

09/30/10 12/30/11 03/29/13 09/30/13 Env. 39%,     
Des. 0%,
RW 0%,

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Airport Access Improvement 08/26/11 08/11/11 01/02/12 Env. 100%,     
Des. 45%      
RW 15%,

$97,550 $10,000 $3,550 $5,500 $7,000 $81,500

55 8 SBD San Bernardino 
Association of 
Governments

15/   
215

I-15 Widening and Devore 
Interchange

56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

12/31/10 04/01/11 08/01/11 Env. 100%,     
Des. 95%,     
RW 60%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue

12/31/10 12/31/10 04/01/11 Env. 100%,     
Des. 95%,     
RW 60%

$54,457 $23,600 $0 $2,000 $5,257 $47,200

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

01/01/10 Env. 100%,     
Des. 100%,     
RW 100%

$34,000 $14,096 $0 $1,885 $2,470 $29,645

Withdrawn by Project Sponsor, May 2010 Withdrawn by Project Sponsor, May 2010

Governments RW 100%,
Const. 20%

59 8 SBD San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade 
Separation

09/30/10 09/01/09 11/01/10 Env. 100%,     
Des. 80%,
RW 25%

$26,868 $7,172 $0 $2,650 $3,000 $21,218

60 8 SBD San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

61 8 SBD San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

02/01/12 01/31/13 04/01/13 Env. 100%,
Des.  10%,

RW 0%       

$79,224 $8,031 $750 $4,195 $7,309 $66,970

62 8 SBD San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation 

63 8 SBD San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 80% ,     
Des. 25%,
RW 0%,

$35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 SBD San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 60%,     
Des. 45%,
RW 30%

$25,075 $6,694 $0 $2,760 $743 $21,572

65 8 SBD San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation 12/31/11 06/30/12 12/01/12 Env. 100%,
Des. 10%,
RW 0%,

$44,517 $6,884 $750 $2,000 $8,402 $33,365

Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, June 2010 Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, October 2008

Page 9 of 18



California Department of Transportation

Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost

TCIF Project Schedule Report
1st Quarter FY 2010-11

Phase Complete Allocated but Not Awarded RED 

Behind Schedule Delivered but Not Allocated

Awarded Withdrawn/Deprogrammed/Deleted

Changes or Accomplishments during QuarterNo Known Scope, Budget, or Schedule Impact

Known Scope, Budget, or Schedule Impact (Amendment)

Potential Schedule Impact (Corrective Action Report)

PR
O

JE
C

T 
N

U
M

BE
R

D
IS

TR
IC

T
C

O
U

N
TY

N
O

M
IN

AT
ED

 B
Y

R
O

U
TE

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

EN
D

EN
VI

R
O

N
M

EN
TA

L

EN
D

D
ES

IG
N

EN
D

R
IG

H
T 

O
F 

W
AY

BE
G

IN
C

O
N

ST
R

U
C

TI
O

N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

TO
TA

L 
PR

O
JE

CT
 

CO
ST

 
(x

1,
00

0)

TC
IF

 C
O

ST
(x

 1
,0

00
)

EN
VI

RO
N

M
EN

TA
L 

CO
ST

(x
 1

,0
00

)

D
ES

IG
N

 C
O

ST
(x

 1
,0

00
)

RI
G

H
T 

O
F 

W
AY

 
CO

ST
(X

1,
00

0)

CO
N

ST
RU

CT
IO

N
 

CO
ST

(X
1,

00
0)

CO
M

M
EN

TS
 -

 C
TC

 
AC

TI
O

N
S 

D
U

RI
N

G
 

Q
U

AR
TE

R

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%,     
Des. 100%,     
RW 100%,
Const. 45%

$86,899 $30,449 $1,226 $3,253 $21,522 $60,898

67 11 SD San Diego Association of 
Governments

905 State Route 905 07/13/09 Env. 100%,     
Des. 100%,     
RW 100%

Const. 25%

$104,700 $91,605 $0 $500 $0 $95,100

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 12/30/10 12/31/12 12/31/12 04/01/13 Env. 65%, $713,720 $75,000 $12,300 $42,690 $80,380 $578,350

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

12/29/11 12/29/11 06/14/12 Env. 100%,
Des. 20%

$2,380 $910 $80 $130 $350 $1,820

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

04/19/11 05/23/13 05/23/13 11/07/13 Env. 30% $67,200 $30,910 $2,150 $3,760 $8,990 $52,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

12/29/11 05/23/13 05/23/13 11/70/13 Env. 25% $118,460 $50,665 $4,400 $7,750 $13,110 $93,200

72 11 SD Port of San Diego 15 Civic Center Drive at Harbor and         
I-15

12/29/11 12/29/11 06/14/12 Env. 100%,
Des. 20%

$3,260 $1,150 $100 $180 $680 $2,300

73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 Env. 25%,     
Des. 3%,

$34,300 $15,000 $1,050 $3,250 $0 $30,000

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Yard 
Expansion  

01/01/11 07/01/12 07/01/12 01/04/13 Env. 85%,
Des. 30%,

RW 0%

$40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego Association of Southline Rail Improvements - 10/01/11 N/A 04/02/12 Env. 100%, $107,030 $98,060 $220 $8,750 $0 $98,060 Allocation Deferred - Put 
D li d Li tGovernments

p
Mainline Improvements

/ / / / /
Des. 30%

$ , $ , $ $ , $ $ ,
on Delivered List:  
08/12/10, $15,500,000 
Proj. 75.2.
LONP:  LONP1B-A-1011-
01, 08/12/10, use local 
TransNet funds for TCIF 
to be reimbursed later.

76 11 SD San Diego Association of 
Governments

LOSSAN N Rail Corridor at Sorrento 12/01/09 03/01/11 N/A 09/01/11 Env.  90%,
Des. 60%

$23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 09/30/10 Env. 100%,     
Des. 100%,     
RW 100%

$78,473 $49,549 $1,206 $6,500 $18,569 $52,198

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env.100%,
Des. 10%

$90,600 $28,325 $4,700 $5,000 $28,900 $52,000 Amendment:  TCIF-P-
1011-04, 08/12/10, 
revised cost-ROW 
support up $700,000, 
and ROW Capital down 
$700,000 - change 
addressed in 2010 STIP.
Environmental: E-10-79, 
MND, 09/22/10.

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover Deprogrammed by CTC March 2010
(See Project 83)

Deprogrammed by CTC March 2010
(See Project 83)
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TCIF Project Schedule Report
1st Quarter FY 2010-11

Phase Complete Allocated but Not Awarded RED 

Behind Schedule Delivered but Not Allocated

Awarded Withdrawn/Deprogrammed/Deleted

Changes or Accomplishments during QuarterNo Known Scope, Budget, or Schedule Impact

Known Scope, Budget, or Schedule Impact (Amendment)

Potential Schedule Impact (Corrective Action Report)
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80 8 SBD San Bernardino 
Association of 
Governments

South Archibald Grade Separation 06/30/11 06/30/12 12/01/12 Env. 100%,
Des. 0%,
RW 0%,

$58,406 $7,658 $750 $2,000 $1,346 $54,310

81 10 SJ Northern California 
Trade Corridors Coalition

Sperry Road Extension 07/01/10 05/01/11 Env. 100%,
Des. 100%,
RW 60%,

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000

82 4 CC Northern California 
Trade Corridors Coalition

Marina Bay Parkway Grade 
Separation

06/01/09 10/11/10 10/11/10 12/21/10 Env. 90%,     
Des. 95%,
RW 30%

$37,950 $18,975 $3,015 $4,043 $1,573 $29,319

83 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover 11/30/10 06/30/11 06/30/11 09/30/11 Env. 80%, 
Des. 35%, 

RW 0%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005

$8,190,167 $2,829,695
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TCIF Project Action Plan Report 

First Quarter FY 2010-11 
 
 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 
 
 
1.  Programming actions, Baseline Agreement approvals, Baseline Agreement amendments and Letters of No 
Prejudice that were approved by the Commission during the current quarter.   
 
ID D Co. Rte. Project Title/Amendment Resolution Bond  

$ x1000 
Total  

$ x1000 
Action 

 
Programming Actions 

    No programming actions this quarter.
 

   

Baseline Agreement Approvals 
    No baseline agreement approvals this quarter

 
   

Baseline Agreement Amendments 
4 4 ALA 880 I-880 Reconstruction, 29th Avenue and 23rd Avenue, 

Oakland 
     Resolution TCIF-P-1011-05, Approved 08/12/10

$73,000 $96,787 Revise fund plan.  No change to 
overall costs. 

9 3 SAC N/A Sacramento Intermodal Track Relocation
     Resolution TCIF-P-1011-06, Approved 09/22/10

$25,266 $56,850 Revise schedule.

18 7 LA N/A New Siding on the Antelope Valley Line
     Resolution TCIF-P-1011-01, Approved 08/12/10

$7,200 $14,700 Revise schedule.

38 12 ORA N/A Kraemer Boulevard Undercrossing
     Resolution TCIF-P-1011-02, Approved 08/12/10 

$22,642 $70,432 Increase project cost by 
$24,522,000 (Measure M and 
CMAQ); and update funding 
plan and delivery schedule.

43 8 RIV N/A Auto Center Drive Grade Separation
     Resolution TCIF-P-1011-03, Approved 08/12/10 

$16,000 $32,675 Update schedule and fund plan; 
const. increase $675,000 funded 
with STP funds.

78 5 MON 101 San Juan Road Interchange 
     Resolution TCIF-P-1011-04, Approved 08/12/10 

$28,325 $90,600 Revise cost: ROW support up 
$700,000, and ROW Capital 
down $700,000 – change 
addressed in 2010 STIP.  No 
change to overall costs.

Letters of No Prejudice 
38 12 ORA N/A Kraemer Boulevard Undercrossing

     Resolution LONP-A-1011-02, Approved 08/12/10
$22,642 $70,432 Use local Measure M for TCIF;

to be reimbursed later.
75 11 SD N/A Southline Rail Improvements/San Ysidro Yard –

Mainline Improvement Project 
     Resolution LONP-A-1011-01, Approved 08/12/10

$98,060 $107,030 Use local TransNet funds for 
TCIF; to be reimbursed later. 

 
 
 
2.  Potential Projects to Watch  (Milestone dates past due more than six months.) 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
1 
3 

 
4 

 
ALA 

 
N/A 

Port of Oakland Projects 
7th Street Grade Separation 
Oakland Outer Harbor Intermodal Terminals 

$110,000 
$132,000 

$220,000 
$274,000 

Schedule 

Project Action Plan:  
The environmental review has been delayed by discussions between the varied and numerous stakeholders. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$10,000 
$27,000 

 
$24,140 
$65,840 

 
Schedule 
 

Project Action Plan:  
The projects are delayed due to complex railroad signal work, utility relocation and building permits. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
26 
27 
28 
29 
30 

 
7 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier B Street Realignment 
Ports Rail – Terminal Island Wye Track 
Ports Rail – Reconfigure Control Point 
Ports Rail – Reeves Avenue Grade Separation 
Ports Rail – Navy Mole Storage Yard 

 
$4,180 
$3,790 
$10,000 
$24,570 
$6,000 

 
$30,260 
$12,850 
$26,460 
$108,760 
$32,960 

 
Schedule 
 

Project Action Plan:  
Signal design work, changes in EIR and MOU negotiations between the Port of Long Beach and the Port of Los Angeles 
have caused dates to slip. 
 
 
 
3.  Program changes requiring Commission action; in process of preparing an amendment. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
17 7 LA N/A Valley View Avenue Grade Separation $25,570 $75,177 Schedule 
Project Action Plan:  
Final design was delayed to accommodate changes in utility relocations.  As a result of those changes, right of way 
requirements had to be revised and amended offers had to be made to the affected property owners. Additionally, the 
project schedule has been impacted because condemnation proceedings had to be initiated by the City of Sante Fe 
Springs (City).  The City has secured the Order of Immediate Possession for all right of way.  A project baseline 
amendment and TCIF allocation request are tentatively scheduled for the January meeting agenda. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Access Ramp Improvement $14,700 $50,719 Schedule 

Cost 
Project Action Plan:   
This project is also called the John S. Gibson project (see also Project 20 below).  Project costs have increased and will 
require a future amendment. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements $8,300 $40,300 Schedule 
Project Action Plan:   
This project is contingent upon the development of the John S. Gibson (I-110 Access Ramp [TCIF 19]) project, TRAPAC 
Terminal improvements, and Harry Bridges Boulevard widening that is being developed concurrently.  To better evaluate 
the collective traffic impacts of these projects, a detailed traffic model incorporating all of the projects was developed.  
This model required a significant amount of time to complete. 
 
Additional structural analyses to design non-standard retaining walls along I-110 to facilitate the ramp widening were not 
anticipated (originally planned as Type 1 standard retaining walls.)  This required additional geotechnical 
studies/investigations to be performed.   
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Additional environmental studies were determined to be necessary to address historic resources discovered on the 
project.  The project delays incurred thus far are not recoupable.  However, the Port of Los Angeles will investigate to see 
if some of the delays can be recuperated during the later stages of the project. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA N/A Washington Boulevard Widening $5,800 $32,000 Schedule 

Cost 
Project Action Plan:  
An Amendment was approved at the November meeting agenda to update the project schedule and funding plan.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $250,000 $1,125,200 Schedule 

Cost 
Project Action Plan:   
An amendment was approved at the November meeting agenda to update the funding plan and project schedule.  The 
project also received a design build approval. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
36 12 ORA N/A Placentia Avenue Undercrossing $14,934 $39,369 Schedule 

Cost 
Project Action Plan:   
An Amendment was approved at the November meeting agenda to revise the project cost, schedule and funding plan.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
38 12 ORA N/A Kraemer Boulevard Undercrossing $22,642 $45,910 Schedule 

Scope 
Cost 

Project Action Plan:   
An Amendment was approved at the November meeting agenda to revise the project schedule and funding plan.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
58 8 SBD 10 I-10 Corridor Logistics at Riverside Avenue $14,096 $34,000 Cost 
Project Action Plan:   
An amendment was on the November meeting agenda to update the funding plan to reflect contract award savings. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD 11 SR-11/Otay Mesa East Port of Entry $75,000 $713,720 Schedule. 
Project Action Plan:  
The schedule change has been discussed with Commission staff.  A Program Change Request (PCR) is in process.  The 
complexity of the project, to build a new toll state highway and international land Port of Entry, has required the 
involvement of more federal agencies than normal.  This necessary communication/coordination has prolonged the 
environmental document process. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
69 11 SD 5 / 

15 
Bay Marina Drive Grade Separation $910 $3,290 Cost 

Project Action Plan:  
The estimated project costs have increased due to the following design elements: subsurface drainage impacts, 
hazardous waste studies and related impacts, pavement rehabilitation work, and roadway widening to facilitate bicyclists.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
72 11 SD 5  Civic Center Drive at Harbor and I-15 

 
$911 $2,850 Cost 

Project Action Plan:  
The estimated project costs have decreased from the original programmed amounts due in part from changes in design.  
The traffic analysis resulted in making some modifications that met the need and purpose but at a significantly lower 
capital cost. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
 

$15,000 $34,300 Schedule 

Project Action Plan:  
The Port of San Diego has informed the Department that this project’s construction work is now forecast to start beyond 
the required TCIF December 2013 deadline to begin construction.  SANDAG is working with Commission staff to 
deprogram this project from the TCIF Program and reprogram the TCIF funds.  SANDAG will request Commission action 
tentatively in March 2011. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
80 8 RIV  South Archibald Grade Separation $7,658 $8,406 Schedule 
Project Action Plan:  
An amendment was approved at the November meeting agenda to delete the project from the TCIF Program of Projects. 
 
 
 
4.  Project delays requiring future Commission action, preparation of a plan has just started. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
11 10 SJ N/A San Francisco Bay to Stockton Channel 

Deepening 
$17,500 $141,447 Schedule 

Project Action Plan:  
The environmental phase is forecast to end October 2012, one year behind schedule.  The delay was caused by a lack of 
federal funding.  The Corps of Engineers is project-funded by Congress each fiscal year and there was a delay in federal 
funding for this project during Fiscal Year (FY) 2010.  Activities planned for FY 2010, were pushed out into the next fiscal 
year, resulting in a one year delay in the design, right of way and construction phase dates.  Since Congress appropriates 
project funds on an annual basis, receiving sufficient federal funding to advance this project remains a constant risk.  
Construction is forecast to begin May 2013, one year behind schedule. 
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