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CMIA Program Status 
Third Quarter FY 2010-11

In the CMIA bond program budget, $3.714 billion is to be allocated for construction.  In addition, $379 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs and an uncommitted balance of $267 
million.  To date, $2.387 billion has been allocated.  The allocated amount utilizes 58 percent of the 
committed program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

07-08 08-09 09-10 10-11 10-11 11-12 Total
Actual $496.4 $1,146.3 $446.6 $297.6 $2,386.9
Planned $932.1 $774.0 $1,706.1
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 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 371.5 $ 209.4 56% 
 Capital   $ 3,714.3 $ 2,170.3 58%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 6.7   $ 6.7     100%  
                                            
Committed Subtotal   $ 4,093.0 $ 2,386.9 58% 
   Uncommitted   $ 267.0  
 Bond Administration   $ 90.0 
  Program Total   $ 4,450.0  
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CMIA Program Progress Report 
Third Quarter FY 2010-11

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects originally 
adopted on March 15, 2007 by the California 
Transportation Commission and an additional 16 
projects amended into the program.  The projects 
in the program have an overall value of $9.9 billion 
including CMIA bond funds for $4.1 billion.   
 

Projects in Original Adopted  
CMIA Program 
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Phase # Co Rte Project 
        Awd CCCCAA   

1 Ala 580 EB I-580 EB HOV Hacienda to Greenville        Construction 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill        Design 
3 Ala 580 I-580 / Isabel IC        Construction 
4 Ala 880 I-880 SB HOV Lane Extension        Design 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore          Construction 
6 Cal 4 SR4 Angels Camp Bypass Open to Traffic  Closeout 
7 CC 4 SR4 E Widening fr Somersville to SR 160           Construction 
8 Ala 80 I-80 Integrated Corridor Mobility Project        Environmental 
9 ED 50 US 50 HOV Lanes – Phase 1        Construction 
10 Ker 46 Route 46 Expressway – Segment 3        Construction 
11 Kin 198 Route 198 Expressway        Construction 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)         Design-Build 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170        Construction 
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln        Design 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project        Advertised  
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts Open to Traffic    Closeout 
17 Mon 1 Salinas Road Interchange        Construction 
18 Nap 12 SR12 Jameson Canyon – Phase 1        Design 
19 Nev 49 Rte 49 La Barr Meadows Widening          Construction 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71         Construction 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS        Construction 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir        Advertised  
23 Ora 57 Widen NB S Katella to N Lincoln Ave        Design 
24 Ora 57 Widen NB N SR91 to N Lambert Rd        Construction 
25 Pla 65 Lincoln Bypass        Construction 
26 Pla 80 Pla 80 HOV Phase 2        Construction 
27 Pla 80 Pla 80 HOV Phase 3        Construction 
28 Riv 215 Add one mixed flow ln in each direction        Construction 
29 Riv 91 HOV Lane Gap closure        Design 
30 Sac 50 Hwy 50 Bus/Carpool Lanes        Construction 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City        Design 
32 SBd 10 I-10 WB Mixed Flow ln addition        Construction 
33 SBd 215 I-215 North Segments 1 & 2        Construction 
34 SBd 210 State Route 210/215 Connectors        Construction 
35 SBd 215 I-215 North Segments 5        Construction 
36 SBd 10 Widen exit ramps & add aux lanes        Construction 
37 SD 15 Managed Lanes South Segment        Construction 
38 SD 5 I-5 North Coast Corridor – Stage 1A        Construction 
39 SJ 205 I-205 Auxiliary Lanes        Construction 
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)        Construction 
41 SM 101 Widen US 101 and add Aux Lns        Advertised 
42 SCl 880 I-880 Widening (SR237 to US 101)       Design 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd        Design 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)        Construction 
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns        Design 
46 Sha 5 Cottonwood Hills Truck Climbing Lane        Construction 
47 Sol 80 I-80 HOV Lanes Fairfield         Construction 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk           Construction 
49 Son 101 US 101 HOV Lanes – North Phase A Open to Traffic  Closeout 
50 Son 101 US 101 HOV Lanes – Wilfred        Construction 
51 Sta 219 Route 219 Expressway Phase 1 Open to Traffic  Closeout 
52 Sta 219 Route 219 Expressway Phase 2        Design 
53 Tuo 108 E. Sonora Bypass Stage II        Design 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass        Design 

Legend    No known scope, budget or schedule issues. 

   
   Potential scope, budget or schedule issues. 

  Award delay due to availability of bond funds. 
     Known scope, budget or schedule issues. 

 
Projects Amended into CMIA Program 
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Phase # Co Rte Project 
        Awd CCCCAA   

55 Son 101 Central Project – Phase B        Advertised 
56 Sac 80 I-80 HOV Ln – Across the top        Advertised 
57 SJ 5 I-5 HOV Widening and CRCP        Advertised 
58 SLO 101 Santa Maria Bridge        Advertised 
59 SD 15 Mira Mesa Direct Access Ramp         Design 
60 Sha 5 South Redding 6-Lane        Advertised 
61 But 32 But 32 Hwy Widening         Design 
62 Ala 84 Ala 84 Expressway         Design 
63 Mrn 101 Sonoma Narrows Project 2B           Design 
64 Tul 198 Plaza Dr IC / Aux Lns           Design 
65 Var Var Freeway Performance Initiative           Environmental 
66 SBd 215 I-215 Gap Closure           Environmental 
67 LA 10 !-10 HOV Citrus to 57           Design 
68 Sol 80 I-80/SR12 WB Connector           Environmental 
69 Son 101 North Project – Phase B Airport IC           Design 
70 SCl 880 I-880I-280 Stevens Creek IC Impvmts  Baseline Agreement Pending 

 
Overall Program Status 
To date, 64 projects have completed the 
preliminary engineering and environmental 
evaluation phase, 45 projects have completed the 
design phase.  There are 33 projects under 
construction and eight projects (four segments 
and four full projects) have been completed.  
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2010-11 10 projects completed the right of 
way milestone, 12 projects completed design, ten 
projects were awarded and three projects 
completed construction. 
 
Third Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
But 32 But 32 Hwy Widening End Design 

SCl 880 I-880 Widening (SR237 to US 101) End RW 

Ker 46 Route 46 Expressway – Segment 3 Award 

SD 5 I-5 North Coast Corridor – Stage 1A - Project  #2 Award 

Mrn 580 WB I-580 to NB 101 Connector Impvmts End Construction 
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CMIA Program Project Action Plan Report 
Third Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 2 4 ALA 580 I-580 Westbound HOV Lane $101,700  $137,886 Cost, Schedule, Scope 
 4 4 Ala 880 SB HOV Ln Extension $94,600   $108,000 Schedule 
 7 4 CC 4 SR 4 East Widening $85,000 $416,574 Schedule 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,584        Schedule 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
31 3 Sac Loc White Rock Road $21,600 $25,850 Schedule 
52 10 Sta 219 Expressway Phase 2 $18,813 $50,500 Schedule 
53 10 Tuo 108 E. Sonora Pypass $14,530 $52,978 Schedule  
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost Adjustment at Vote, Schedule 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
15 4 Mrn 101 Sonoma Narrows $80,558  $195,154 Cost, Schedule, Scope 
60 2 Sha 5 South Redding - Lane $22,500 $24,255 Scope, Schedule 
61 3 Sut 32 But 32 Widening $3,425 $9,925 Scope, Schedule 
62 4 Ala 84 Ala 84 Expressway $20,000 $122,859 Schedule 
63 4 Mrn 101 Sonoma Narrows Project B $1,933  $2,283  Cost Adjustment at Vote, Schedule 
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
55 4 Son 101 Central Project – Phase B $22,800 $25,020 Cost 
59 11 SD 15 Mira Mesa Direct Access Ramp $40,200 $82,557 Cost 
67 7 LA 10 I-10 HOV (Citrus to 57) $26,100 $192,143 Schedule 
 
 

   (4) End Construction Date Project changes for projects under construction. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 9 3 ED 50 US 50 HOV Lns – Phase 1 $ 20,000  $ 44,568  CCA Date 
11 6 Kin 198 Rte 46 Expressway $44,514  $92,921 CCA Date 
17 5 Mon 1 Salinas Rd Interchange $ 18,568  $ 30,023  CCA Date 
18 4 Nap/Sol 12 SR 12 Jameson Canyon Widening- Phase 1 $73,990 $137,859 CCA Date 
26 3 Pla 80 Pla 80 HOV Lns Ph 2 $8,484  $47,577  CCA Date 
27 3 Pla 80 Pla 80 HOV Lns Ph 3 $ 22,985  $ 49,374  CCA Date 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion $ 26,500  $ 43,186  CCA Date 
36 8 SBd 215 Widen Exit Ramps & Add Aux Lns @ Cherry, Citrus  $ 19,233  $ 32,443  CCA Date 
38 11 SD 15 I-5 North Coast Corridor $ 24,500 $ 154,664  CCA Date 
47 4 Sol 80 I-80 HOV Lns Fairfield $26,258  $80,931 CCA Date 
48 4 Son 101 Central PhaseA $17,359  $92,761 CCA Date 
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   (5) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $64,555 Schedule, Scope 
       
Project Action Plan: 
The project action plan split this combined project for delivery purposes into six contracts (two procurement contracts and 
four construction contracts).  The project action plan addresses schedule variances.  A CMIA Project Baseline Agreement 
Amendment was approved at the January meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln – Rte 134 to 170 $73,000  $699,669 Combine, Cost 
 
Project Action Plan: 
Two planned projects will be combined for construction and an increase of $12 million will be funded with Measure C funds. 
A CMIA Project Baseline Agreement Amendment was approved at the January meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $73,990 $137,859 Schedule 
 
Project Action Plan:  
In addition to updating the schedule, the amendment updates the funding plan transferring funds between components.  A 
CMIA Project Baseline Agreement Amendment was approved at the March meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
22 12 Ora 91 Widen EB & WB SR 91 – 55 Conn to Weir $22,000  $96,000 Advance Schedule 
 
Project Action Plan:  
The project is being advanced and delivered early, and also proposes to split out funds for a landscape mitigation project to 
follow the improvement project.  A CMIA Project Baseline Agreement Amendment was approved at the January 
Commission meeting. 
 
 
 

   (5) Non-CMIA Program amendments that were approved by the Project Team during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
42 4 SCl 880 I-880 Widening (Sr237 to 101) $71,600 $95,000 Cost 

 
Project Action Plan:  
Previously, the PS&E budget funded with local funds had been over expended while there were also significant savings in 
the PA&ED budget.  The Santa Clara Valley Transportation Authority provided a letter concurring with the transfer of funds 
between PA&ED and PS&E as an administrative change.  The CMIA program information will be updated to reflect these 
changes. 
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Project Action Plans – Narrative (in project ID order) 
 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 
Project Action Plan: 
Segment 1 is complete and segment 2 is under construction.  An amendment is being prepared for segment 3 to cover 
scope, cost, and schedule changes.  The project has experienced delays in the schedule, and additional local funds have 
been brought in to fund design expenditures exceeding the baseline budget.  There is also consideration to combine this 
project with one of the westbound HOV contracts, which has overlapping limits. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
2 4 ALA 580 I-580 Westbound HOV Lane $101,700  $137,886 Scope, Cost, Schedule 
Project Action Plan: 
An amendment is being prepared to update scope, cost, and schedule changes.  $29.9 million of SHOPP rehabilitation work 
is being added to the project.  Due to right of way delays, the schedule is being delayed one year.  The amendment is 
anticipated to be on the June or August Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
4 4 Ala 880 SB HOV Ln Extension $94,600   $108,000 Cost, Schedule 
 
Project Action Plan: 
An amendment is being prepared to update the funding plan, project schedule, and stage construction into two contracts.  
Additional local funds will be added to fund pre-construction components.  The schedule is being delayed to incorporate 
changes as a result of value analysis recommendations and seismic retrofit strategies. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
7 4 CC 4 SR 4 East Widening $85,000 $416,574 Schedule 
 
Project Action Plan: 
The project was previously approved to be split into three segments.  The first segment has been awarded.  The second 
segment will be delivered shortly, and CCTA plans to submit a LONP at the June Commission meeting.  Segment 3 is 
proposed to be split into two segments to facilitate construction and to move all CMIA funding to the segment that can be 
delivered earlier.  The local funded portion of segment 3 will likely be delayed as a result of extensive coordination and 
involvement of BART.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,584        Schedule 
 
Project Action Plan: 
The latest schedule information for this project indicates that the current award date is in August, 2012.  This project has 
experienced a number of recurring delays, and it is being identified as a project to watch. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
       
Project Action Plan: 
Despite a fairly recent amendment to stage and split the project with revised schedule dates, the latest information for this 
project indicates additional time is needed to secure right of way for construction. This project has experienced a number of 
recurring delays, and it is being identified as a project to watch. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
15 4 Mrn 101 Sonoma Narrows $80,558  $195,154 Cost, Schedule, Scope 
 
Project Action Plan: 
A CMIA baseline agreement amendment was noticed at the May commission meeting.  The amendment updates the project 
funding plan, post mile limits and schedule.  The funding plan adjusts costs between segments and components.  The 
schedule was also adjusted as a result of delays associated with environmental re-evaluation that was recently completed.   
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
31 3 Sac Loc White Rock Road $21,600 $25,850 Schedule 
 
Project Action Plan: 
The project has incurred delays in the design and right of way schedule.  The design delays were in part due to county 
budget reductions.  In addition, coordination was needed with the Joint Powers Authority for the Capital Southeast 
Connector project and ensuring right of way was consistent.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, additional constructions working days are needed to construct the project. These changes require cost 
adjustments to all support components and the project schedule. The Construction Capital component remains fully funded 
with $26 million programmed.  The latest construction estimate is at $14,583,000.  STIP savings from Construction Capital 
will be transferred to cover the shortfall in the support components.  A CMIA Baseline Amendment and Funds Request are 
being processed to reflect cost and schedule changes.  This project will request an allocation to be voted by CTC in First 
Quarter FY 2011-12.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
53 10 Tuo 108 E. Sonora Pypass $14,530 $52,978 Schedule  
 
Project Action Plan:  
Project received an allocation in January, however the project has not been advertised due to pending right of way issues.   
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost Adjustment at Vote, Schedule 
 
Project Action Plan: 
A need for additional costs has been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace Railroad Bridge) and utilities. The increase in the R/W Support and the cost 
overrun in the PA&ED will be offset from savings in PS&E Support.  It is anticipated that design cost savings will be 
available to offset other support cost changes. 
 
The project support components are STIP funded.  It is expected that the overall project will be under budget when 
submitted to the Commission for a construction allocation.  STIP component credits and adjustments will be made pursuant 
to STIP guidelines and detailed in the project vote information when submitted to the commission. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
55 4 Son 101 Central Project – Phase B $22,800 $25,020 Cost 
 
Project Action Plan: 
The PS&E cost components funded with local funds has exceeded the baseline approved budgets.  Documentation will be 
provided to show how the budget has been supplemented with additional local funds.  This will be a team approved change. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
59 11 SD 15 Mira Mesa Direct Access Ramp $40,200 $82,557 Cost 
 
Project Action Plan: 
The PA&ED and PS&E cost components funded with local funds have exceeded the baseline approved budgets.  
Documentation will be provided to show how the budget has been supplemented with additional funds.  This will be a team 
approved change. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
60 2 Sha 5 South Redding - Lane $22,500 $24,255 Scope, Schedule 
 
Project Action Plan: 
A CMIA baseline agreement amendment was approved at the May commission meeting.  The amendment updates the 
project scope, post mile limits and schedule (begin construction date).  The scope was modified to delete some work items 
and to keep the project within budget.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
61 3 Sut 32 But 32 Widening $3,425 $9,925 Scope, Schedule 
 
Project Action Plan: 
A CMIA baseline agreement amendment was approved at the May commission meeting.  The amendment updates the 
project scope, post mile limits and schedule.  The scope was modified to keep the project within budget and accomplish the 
most cost effective improvements.  The changes related to scope require additional design time.    
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
62 4 Ala 84 Ala 84 Expressway $20,000 $122,859 Schedule 
 
Project Action Plan: 
The project is staged for construction as two segments.  There is a delay in implementing the second segment due to utility 
relocation issues.  An amendment is being prepared to put all of the CMIA funds on the first segment and allow the second 
segment to be funded with local funds to be delayed.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
63 4 Mrn 101 Sonoma Narrows Project B $1,933  $2,283  Cost  
 
Project Action Plan: 
A CMIA baseline agreement amendment was noticed at the May Commission meeting.  The amendment proposes to delete 
this segment of the overall project from the CMIA program. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
67 7 LA 10 I-10 HOV (Citrus to 57) $26,100 $192,143 Schedule 
 
Project Action Plan: 
This project is segment 3 along the Route 10 corridor.  This project is being delayed due to delays in acquiring right of way.  
It is proposed to transfer the CMIA funds on this project to segment 2.  The segment 2 project was also submitted in the call 
for projects for CMIA program savings. 
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The California Department of Transportation
Third Quarter FY 2010-11

CMIA Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 100 02/01/08 04/08/08 100 02/01/08 01/31/08 100 06/01/08 07/28/08 100 12/01/11 02/04/10 100

72,326$          21,600$         Corridor Project #2 (EA 29083) 11/01/07 11/02/07 100 06/01/08 06/19/08 100 02/01/08 02/28/08 100 07/01/09 07/22/09 100 12/01/11 11/01/11 95

22,263$          21,563$         Corridor Project #3 (EA 29085) 12/01/08 10/01/11 90 06/01/09 05/01/12 90 03/01/10 05/01/12 30 08/01/10 10/01/12 12/01/11 12/01/13

153,869$        72,200$         Corridor Summary 12/01/08 10/01/11 06/01/09 05/01/12 03/01/10 05/01/12 06/01/08 07/28/08 100 12/01/11 12/01/13

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

73,136$          49,336$         Corridor Project #1 (EA 29086) 11/01/09 01/26/10 100 03/01/11 12/01/11 95 03/01/11 12/01/11 75 08/01/11 07/01/12 10/01/13 11/01/14

62,390$          52,364$         Corridor Project #2 (EA 29087) 11/01/09 01/26/10 100 03/01/11 12/01/11 90 03/01/11 12/01/11 40 08/01/11 06/01/12 10/01/13 11/01/14

2,360$            -$                  Corridor Project #3 (EA 29088) 11/01/09 01/26/10 100 03/01/11 05/01/12 65 03/01/11 05/01/12 40 08/01/11 10/01/12 10/01/13 12/01/13

137,886$        101,700$       Corridor Summary 11/01/09 01/26/10 100 03/01/11 05/01/12 03/01/11 05/01/12 08/01/11 06/01/12 10/01/13 11/01/14

     I-580 / Isabel Interchange - Corridor Project

47,575$          17,775$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 03/01/12 75

9,370$            2,370$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 01/01/12 05/31/11 98

73,313$          25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 100 08/01/08 08/22/08 100 08/01/08 07/24/08 100 07/01/09 07/23/09 100 01/01/12 10/28/11 75

130,258$        45,258$         Corridor Summary 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 03/31/12

4 04 Ala 880 108,000$        94,600$         I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 11/01/09 02/09/10 100 09/01/11 05/01/12 80 09/01/11 11/01/11 40 03/01/12 04/01/12 04/01/14 05/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

372,757$        73,439$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 01/09/09 100 11/01/09 11/10/09 100 05/01/14 02/01/14 29

4,730$            -$                  Corridor Project #2 (EA 29492) 10/01/07 09/12/07 100 11/14/08 11/14/08 100 01/01/09 09/05/08 100 12/22/09 12/22/09 100 03/01/11 04/20/11 100

642$               -$                  Corridor Project #3 (EA 29493) 10/01/07 09/12/07 100 11/17/08 11/17/08 100 01/01/09 09/26/08 100 12/23/09 12/23/09 100 07/01/10 07/19/10 100

378,129$        73,439$         Corridor Summary 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 01/09/09 100 11/01/09 11/10/09 100 05/01/14 02/01/14

6 10 Cal 4 60,688$          3,574$           Angels Camp Bypass 06/01/02 06/28/02 100 06/01/06 06/22/06 100 05/01/07 06/16/06 100 09/01/07 08/11/07 100 09/01/10 09/24/09 100

State Route 4 East Widening from Somersville to Route 160

83,224$          16,700$         Corridor Project #1  (EA 285C) 07/01/05 07/06/06 100 06/01/10 04/30/10 100 06/01/10 04/15/10 100 10/01/10 12/23/10 100 02/01/13 05/01/13 5

122,550$        25,200$         Corridor Project #2  (EA 2285E) 07/01/05 07/06/06 100 03/01/11 06/01/11 99 06/01/10 04/15/11 100 07/01/11 09/27/11 11/01/13 02/01/14

210,800$        43,100$         Corridor Project #3  (EA 2285F) 07/01/05 07/06/06 100 12/01/11 05/16/12 70 12/01/11 04/16/12 40 03/01/12 03/01/12 12/01/14 12/01/14

416,574$        85,000$         Corridor Summary 07/01/05 07/06/06 100 12/01/11 05/16/12 12/01/11 12/01/11 10/01/10 12/23/10 100 12/01/14 09/20/14
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  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 07/01/11 07/01/11 03/01/12 04/01/15

6,163$            5,363$           Corridor Project #2  (EA 3A775) 07/01/11 06/01/12 10/01/12 04/01/14

2,866$            2,466$           Corridor Project #3  (EA 3A771) 08/31/09 10/28/09 10/28/09 03/01/11 04/01/12

12,293$          10,918$         Corridor Project #4  (EA 3A776) 05/01/11 08/01/11 06/01/11 05/01/12 12/01/13

34,849$          28,969$         Corridor Project #5  (EA 3A770) 07/01/11 11/01/11 08/02/11 05/01/12 04/01/14

64,555$          55,300$         Corridor Summary 07/01/11 07/01/11 85 06/01/12 06/01/12 40 08/02/11 08/01/11 40 03/01/11 12/01/09 04/01/15 04/01/15

9 03 ED 50 44,568$          20,000$         US 50 HOV Lanes - Phase 1 06/01/02 06/28/02 100 05/01/08 08/26/08 100 05/01/08 04/22/08 100 12/01/08 11/18/08 100 06/01/10 09/20/11 85

10 06 Ker 46 77,728$          34,909$         Route 46 Expressway - Segment 
3 06/01/05 06/14/05 100 03/01/10 05/03/10 100 05/01/10 05/28/10 100 07/01/10 01/26/11 100 07/01/14 07/26/14 5

11 06 Kin
Tul 198 92,921$          44,514$         Route 198 Expressway 06/01/03 06/30/03 100 10/01/08 10/01/08 100 05/01/09 05/08/09 100 10/01/09 09/01/09 100 02/01/12 09/17/12 50

12 07 LA 405 1,034,000$     703,900$       I-405 Carpool Lane I-10 To US 
101 (Northbound) 02/01/08 02/29/08 100 04/01/13 10/10/08 100 06/01/11 01/18/12 0 04/01/09 04/23/09 100 04/01/13 04/03/13 5

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$        -$                  Corridor Project #1 (EA 12184) 12/29/00 12/29/00 100 06/30/09 06/29/09 100 06/30/09 06/25/09 100 10/31/10 12/06/10 100 12/31/13 11/15/13 5

129,360$        -$                  Corridor Project #2 (EA 1218V) 12/29/00 12/01/00 100 12/31/08 12/31/08 100 12/31/08 12/16/08 100 11/30/09 02/22/10 100 12/31/12 08/09/13 5

451,870$        73,000$         Corridor Project #3 (EA 1218W) 06/28/02 12/29/00 100 10/01/11 03/15/12 10/01/11 01/17/12 03/01/12 06/11/12 12/31/15 03/20/15

733,854$        73,000$         Corridor Summary 06/28/02 12/29/00 100 04/30/11 03/15/12 04/30/11 01/17/12 11/30/09 02/22/10 100 12/31/14 03/20/15

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

109,520$        72,291$         Corridor Project #1 (EA 21591) 06/29/07 06/29/07 100 03/01/11 06/01/11 90 02/11/11 08/10/11 20 06/01/11 10/27/11 07/01/14 01/30/15

416,204$        -$                  Corridor Project #2 (EA 21592) 05/01/07 06/29/07 100 01/01/13 01/18/13 30 01/01/13 06/20/13 5 06/01/13 06/20/13 12/01/16 12/20/16

214,421$        146,997$       Corridor Project #3 (EA 21593) 06/29/07 06/29/07 100 03/01/12 03/23/12 50 03/01/13 07/31/12 5 08/01/12 08/14/12 04/01/16 04/18/16

302,159$        167,712$       Corridor Project #4 (EA 21594) 06/01/07 06/01/07 100 03/01/12 03/23/12 50 03/01/12 07/31/12 0 08/01/12 08/14/12 04/01/16 04/04/16

198,220$        -$                  Corridor Project #5 (EA 21595) 06/29/07 100 01/01/13 01/18/13 5 01/01/13 06/03/13 0 06/01/13 06/17/13 12/01/16 12/02/16

1,240,524$     387,000$       Corridor Summary 06/29/07 06/29/07 100 01/01/13 01/18/13 03/01/13 06/20/13 06/01/11 10/27/11 12/01/16 12/20/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

76,578$          17,058$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 100 12/01/11 02/01/12 85 12/01/11 02/01/12 35 07/01/12 07/01/12 12/01/14 07/01/15

62,724$          27,717$         Corridor Project #2 (EA 26408) 09/30/09 10/29/09 100 12/01/11 02/01/12 95 12/01/11 02/01/12 35 07/01/12 07/01/12 12/01/14 07/01/15

55,852$          35,783$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 100 07/01/10 10/05/10 100 07/01/10 07/08/10 100 12/01/10 05/18/11 12/02/13 10/29/13

195,154$        80,558$         Corridor Summary 09/30/09 10/29/09 100 12/01/11 02/01/12 12/01/11 02/01/12 12/01/10 05/18/11 12/01/14 07/01/15

16 04 Mrn 580 17,852$          17,852$         
Westbound I-580 to Northbound 
US 101 Connector 01/01/08 01/31/08 100 03/12/09 03/12/09 100 11/01/08 10/31/08 100 11/04/09 11/04/09 100 03/01/11 02/09/11 100

17 05 Mon 1 30,023$          18,568$         Salinas Road Interchange 06/01/06 06/26/06 100 01/01/09 12/31/08 100 11/01/08 11/13/08 100 05/01/09 10/07/09 100 07/01/11 07/15/13 15
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     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

45,958$          23,000$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 100 11/01/10 11/17/10 100 11/01/10 11/19/10 100 07/01/11 07/01/11 08/01/12 10/01/13

89,711$          50,990$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 09/01/11 08/01/13 12/01/13

137,859$        73,990$         Corridor Summary 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 07/01/11 08/01/13 12/01/13

19 03 Nev 49 29,179$          8,225$           Route 49 La Barr Meadows 
Widening 10/01/07 10/01/07 100 05/15/09 05/05/09 100 10/01/09 10/01/09 100 06/01/10 05/28/10 100 12/01/14 12/01/14 10

20 12 Ora 91 60,759$          -$                  Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 12/01/07 12/31/07 100 03/01/09 05/14/09 100 03/01/09 07/26/12 100 08/01/09 08/29/09 100 09/01/11 05/01/11 95

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$        135,430$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 05/01/10 10/12/10 100 05/01/14 08/07/14 5

169,000$        -$                  Corridor Project #2 ( EA 07162 ) 03/26/03 03/26/03 100 10/01/09 09/30/09 100 10/01/09 09/08/09 100 02/01/10 06/11/10 100 02/01/14 02/27/14 10

328,630$        135,430$       Corridor Summary 03/26/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 02/01/10 06/11/10 100 05/01/14 08/07/14

22 12 Ora 91 83,666$          22,000$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 04/24/09 100 05/01/11 12/22/10 100 05/01/11 09/01/10 100 12/01/11 05/15/11 12/01/14 07/01/13

23 12 Ora 57 41,086$          34,692$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 08/01/09 11/25/09 100 04/01/11 04/01/11 96 03/01/11 04/01/11 95 08/01/11 08/01/11 03/01/15 03/01/15

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

49,828$          40,925$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 100 11/01/09 12/28/09 100 11/01/09 06/03/10 100 06/01/10 10/12/10 100 07/01/14 02/10/14 5

50,550$          41,250$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/13/10 100 07/01/14 07/01/14 5

100,378$        82,175$         Corridor Summary 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/12/10 100 07/01/14 07/01/14

25 03 Pla 65 292,203$        48,934$         Lincoln Bypass 05/01/06 05/01/06 100 07/01/08 02/22/08 100 04/01/09 04/01/09 100 02/01/09 06/09/08 100 01/01/13 01/01/12 79

26 03 Pla 80 47,577$          8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 100 12/01/07 11/30/07 100 09/01/08 03/19/08 100 05/01/08 05/01/08 100 10/01/10 10/01/12 85

27 03 Pla 80 49,374$          22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 100 12/01/08 11/25/08 100 09/01/09 10/02/08 100 05/01/09 08/10/09 100 01/01/11 10/01/12 60

28 08 Riv 215 29,228$          10,297$         Widening, Add One Mixed Flow 
Lane in Each Direction 12/01/08 11/14/08 100 08/01/10 07/22/10 100 02/01/10 02/01/10 100 12/01/10 09/28/10 100 12/01/13 12/01/13 5

29 08 Riv 91 278,456$        157,198$       HOV Lane Gap Closure 12/31/07 08/30/07 100 04/01/11 04/01/11 90 03/01/11 03/01/11 61 08/01/11 08/01/11 08/01/15 08/03/15

30 03 Sac 50 128,536$        47,611$         Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements 09/01/07 06/25/07 100 04/01/09 04/10/09 100 01/01/10 04/10/09 100 01/01/10 10/26/09 100 01/01/13 12/01/11 35

31 03 Sac Loc 25,850$          21,600$         White Rock Road from Grant 
Line to Prairie City 07/01/09 06/02/09 100 12/01/10 08/31/11 91 12/01/10 08/31/11 80 05/01/11 11/01/11 11/01/12 12/01/13

32 08 SBd 10 43,186$          26,500$         Westbound Mixed Flow Lane 
Addition 08/01/07 07/30/07 100 10/01/09 01/14/10 100 10/01/09 10/01/09 100 11/01/10 12/10/10 100 05/01/12 03/15/13 1

33 08 SBd 215 347,307$        49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 12/01/05 12/01/05 100 06/15/09 06/30/09 100 04/01/09 01/16/09 100 09/15/09 09/15/09 100 09/05/13 09/13/13 36
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     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 100 05/01/09 05/15/09 100 11/01/08 11/01/08 100 08/01/09 11/17/09 100 02/01/13 02/01/13 47
35 60,200$          52,000$         I-215 North Segment 5 12/01/05 12/01/05 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/15/09 09/17/09 100 02/01/13 02/01/13 47

137,858$        81,000$         Corridor Summary 07/01/07 07/24/07 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/01/09 09/17/09 100 02/01/13 11/15/13

36 08 SBd 215 18,300$          8,880$           Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 01/01/08 01/03/08 100 08/02/09 08/10/09 100 06/01/09 05/23/09 100 12/08/09 10/12/10 100 12/01/10 01/25/12 5

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 100 06/30/08 10/01/07 100 10/01/07 08/20/07 100 02/25/08 02/08/08 100 01/17/11 06/21/11 85

87,770$          71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 100 10/04/07 02/01/08 100 08/16/07 08/15/07 100 06/24/08 05/12/08 100 02/21/12 05/20/11 94

138,686$        115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 100 11/19/07 03/07/08 100 03/01/08 04/01/08 100 07/23/08 07/25/08 100 04/15/12 04/01/12 72

336,559$        281,074$       Bond Corridor Summary 03/27/03 03/27/03 100 06/30/08 03/07/08 100 03/01/08 04/01/08 100 02/25/08 02/08/08 100 04/15/12 04/01/12

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 100 01/26/07 04/04/07 100 01/26/07 12/29/06 100 08/30/07 08/15/07 100 10/30/09 07/14/10 100

102,000$        -$                  Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/04/09 100 03/30/10 01/28/11 100 06/30/12 11/12/13 5

154,664$        24,500$         Corridor Summary 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/06/09 100 08/30/07 01/28/11 100 06/30/12 09/25/13

39 10 SJ 205 36,072$          9,070$           I-205 Auxiliary Lanes 11/01/08 11/25/08 100 05/01/10 01/21/10 100 05/01/10 10/11/09 100 10/01/10 11/02/10 100 04/01/13 07/31/13 5

40 05 SLO 46 83,105$          49,778$         Route 46 Corridor Improvements 
(Whitley 1) 05/01/06 05/19/06 100 02/01/10 12/15/09 100 10/01/09 04/29/10 100 08/01/10 10/25/10 100 08/01/13 08/01/13 5

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

49,829$          32,636$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 100 08/12/10 08/12/10 100 07/13/10 100 01/01/11 05/13/11 03/01/12 12/01/13

35,214$          3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 100 09/01/11 09/01/11 70 08/01/11 75 02/01/12 02/01/12 11/01/13 11/01/13

85,043$          36,438$         Corridor Summary 10/01/08 10/01/08 100 09/01/11 09/01/11 08/01/11 01/01/11 05/13/11 11/01/13 12/01/13

42 04 SCl 880 95,000$          71,600$         I-880 Widening (SR 237 to 
US 101) 06/01/09 06/26/09 100 02/01/11 05/15/11 98 02/01/11 02/28/11 100 06/01/11 09/01/11 07/01/13 10/01/13

43 04 SCl 101 102,258$        84,930$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 07/01/09 07/23/09 100 02/01/11 05/31/11 98 11/01/10 11/30/10 100 06/01/11 09/01/11 08/01/13 11/01/13

44 04 SCl 101 49,869$          16,894$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 03/01/09 03/26/09 100 11/01/09 12/03/09 100 11/01/09 08/25/09 100 09/01/10 11/09/10 100 06/01/13 03/20/12 15

45 05 SCr 1 22,168$          16,190$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 09/18/09 09/18/09 100 05/01/11 05/01/11 90 12/01/10 05/01/11 90 11/01/11 11/01/11 11/01/13 11/01/13

46 02 Sha 5 16,479$          13,660$         Cottonwood Hills Truck Climbing 
Lane 04/01/08 04/01/08 100 12/15/09 11/09/09 100 07/14/09 07/14/09 100 05/01/10 04/21/10 100 12/01/11 07/01/11 5

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$          20,171$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 100 01/04/08 01/04/08 100 12/01/07 12/05/07 100 05/01/08 06/04/08 100 12/01/09 12/23/09 100

7,887$            6,087$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 08/01/10 10/12/10 100 09/01/11 04/30/12 11

30,296$          -$                  Corridor Scope funded from ARRA 09/11/06 06/26/08 100 11/14/08 11/14/08 100 11/03/08 08/12/08 100 04/21/09 04/21/09 100 11/01/10 12/01/10 100

80,931$          26,258$         Corridor Summary 04/01/07 06/26/08 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 05/01/08 06/04/08 100 09/01/11 04/30/12

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

09/01/07 08/31/07 100 02/01/09 02/09/09 100 02/01/09 01/29/09 100 12/01/09 12/23/09 100 12/01/11 06/30/12 50

47 04

SBd

38 11 SD 5

41 04 SM

Sol 80

08

101

215

15SD1137
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49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

10/01/07 10/24/07 100 05/15/08 06/13/08 100 03/01/08 02/29/08 100 09/01/08 10/29/08 100 01/01/11 12/28/10 100

50 04 Son 101 77,115$          30,700$         US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave 12/01/06 11/30/06 100 08/01/08 08/15/08 100 08/01/08 07/30/08 100 03/01/09 03/03/09 100 12/01/13 12/31/13 45

51 10 Sta 219 45,580$          9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 05/01/04 05/13/04 100 06/01/07 06/28/07 100 06/01/07 03/10/08 100 11/01/07 06/19/08 100 08/01/09 06/30/10 100

52 10 Sta 219 50,500$          18,813$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/01/04 05/13/04 100 06/30/10 06/30/10 100 02/01/11 02/01/11 95 12/01/10 03/01/11 12/01/11 06/01/13

53 10 Tuo 108 52,978$          14,530$         E. Sonora Bypass Stage II 07/01/99 07/16/99 100 05/13/10 05/13/10 100 05/13/10 10/01/11 95 12/01/10 11/01/11 12/01/12 11/01/13

54 07 Ven
SB 101 151,470$        131,600$       HOV Lanes, Mussel Shoals to 

Casitas Pass Road 11/01/08 12/18/08 100 06/01/10 05/26/11 90 08/01/10 05/26/11 75 02/01/11 11/22/11 08/01/15 07/11/16

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 25,020$          22,800$         Central Project - Phase B 08/30/07 08/30/07 100 08/31/10 08/31/10 100 05/13/10 05/13/10 100 12/01/10 05/20/11 12/31/12 05/01/13

56 03 Sac 80 74,500$          65,000$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 100 10/01/10 10/01/10 100 10/01/10 10/01/10 100 03/01/11 07/15/11 11/01/14 12/01/15

57 10 SJ 5 119,500$        42,470$         I-5 HOV Ln and CRCP 02/01/10 04/19/10 100 10/15/10 10/15/10 100 07/01/10 07/01/10 100 02/01/11 08/03/11 12/30/14 03/31/15

58 05 SLO 101 50,725$          31,600$         Santa Maria Bridge 100 12/15/09 12/15/09 100 10/30/09 10/30/09 100 01/15/11 01/15/11 04/01/14 04/01/14

59 11 SD 15 82,557$          40,200$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 100 04/28/11 06/01/11 90 04/21/11 05/30/11 5 09/21/11 10/18/11 01/14/15 06/20/15

60 02 Sha 5 24,255$          22,500$         South Redding 6;Lane 05/13/10 05/13/10 100 11/15/10 11/15/10 100 10/19/10 10/19/10 100 02/17/11 02/17/11 11/15/12 11/15/12

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 09/15/10 09/15/10 100 10/31/10 02/28/11 100 10/15/10 12/21/10 100 12/31/10 04/30/11 11/30/12 11/30/12

     Widen Ala 84 Expressway - Corridor Project

50,486$          8,400$           Corridor Project #1 (EA 29761) 08/05/08 08/05/08 100 06/06/11 06/06/11 95 05/31/11 05/31/11 85 11/30/11 11/30/11 07/31/13 07/31/13

72,373$          11,600$         Corridor Project #2 (EA 29762) 08/05/08 08/05/08 100 02/05/12 02/05/12 85 01/31/12 01/31/12 60 06/30/12 06/30/12 04/30/14 04/30/14

122,859$        20,000$         Corridor Summary 08/05/08 08/05/08 100 02/05/12 02/05/12 01/31/12 01/31/12 11/30/11 11/30/11 04/30/14 04/30/14

63 04 Mrn 101 2,283$            1,933$           Marin / Sonoma Narrows 10/29/09 10/29/09 100 12/01/11 12/01/11 0 12/01/11 11/01/11 0 06/01/12 05/23/12 07/01/13 07/01/13

64 06 Tul 198 29,875$          7,776$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 100 06/10/11 06/10/11 0 06/10/11 06/10/11 0 11/30/11 11/30/11 06/30/13 06/30/13

65 04 Var Var 84,739$          42,957$         Freeway Performance Initiative 07/01/11 08/01/11 50 05/01/12 05/01/12 20 05/01/12 05/01/12 15 09/01/12 09/01/12 10/01/14 10/01/12

66 08 SBd 
Riv 215 177,695$        15,460$         I-215 Gap Closure 03/01/11 03/01/11 03/01/12 03/01/12 0 03/01/12 03/01/12 0 08/01/12 08/01/12 08/01/14 05/01/15

67 07 LA 10 192,143$        26,100$         I-10 HOV Citrus to 57 12/01/02 12/01/02 100 04/01/12 04/01/12 0 04/01/12 04/01/12 0 10/01/12 10/01/12 12/01/16 12/01/16

68 04 Sol 80 111,000$        24,000$         I-80/SR12 WB Connector 11/30/11 11/30/11 80 06/13/12 06/13/12 0 06/13/12 06/13/12 0 09/30/12 09/30/12 03/20/15 03/30/15

69 04 Son 101 45,808$          22,242$         North Project Phase B 
Airport IC 06/15/10 06/30/10 100 09/30/11 09/01/11 85 09/30/11 09/30/11 5 12/31/11 12/01/11 12/31/13 06/02/14

0462 Ala 84
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70 04 SCl 880 30,975$          30,975$         I-880/I-280 Stevens Creek IC 
Impvmts

9,932,686$     4,093,029$    Total
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CMIA Bond Program Project Expenditures
Third Quarter FY 20010-11

Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S   Estimated cost STIP > 120% budget.  S   Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B   Estimated cost BOND > 100% budget.  B   Actual cost BOND > 100% budget.
 P  Post Vote  O   Estimated cost OTHER funds > 100% budget.  O   Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote

Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          470$       ACCMA -$              -$          -$                 -$           Caltrans 5,700$          5,119$    47,410$        42,830$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                 -$           Caltrans 6,905$          5,107$    58,591$        34,050$     

Corridor Project #3 (EA 29085) ACCMA -$              -$           ACCMA 700$          1,434$    ACCMA -$              -$          -$                 -$           Caltrans 2,535$          -$           19,028$        -$               

Corridor Summary 12,000$     8,432$     G 1,700$       2,434$     O -$              -$           G -$                 -$            G 15,140$        10,226$   G 125,029$      76,880$      G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 29086) ACCMA 5,150$       5,150$    ACCMA 1,000$       719$       ACCMA -$              -$          1,070$          40$         Caltrans 8,160$          -$           57,756$        -$               

Corridor Project #2 (EA 29087) ACCMA 4,850$       4,850$    ACCMA 930$          664$       ACCMA -$              -$          1,760$          40$         Caltrans 6,750$          -$           48,100$        -$               

Corridor Project #3 (EA 29088) ACCMA 350$          -$           ACCMA 70$            -$           ACCMA -$              -$          -$                 -$           Caltrans 240$             -$           1,700$          -$               

Corridor Summary 10,350$     10,000$   G 2,000$       1,383$     G -$              -$           G 2,830$          80$          G 15,150$        -$            G 107,556$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                 -$           30,575$        17,000$     

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                 -$           5,770$          3,600$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          6,980$    37,813$        20,671$     

Corridor Summary 11,100$     3,100$     G 13,000$     10,800$   G -$              -$           G 24,000$        21,875$   G 8,000$          6,980$     G 74,158$        41,271$      G 

4 04 Ala 880 I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd ACCMA 4,520$       4,520$     G ACCMA 6,980$       7,074$     O ACCMA 1,900$       106$      G -$                 -$            G Caltrans 10,900$        -$            G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     19,770$  Caltrans 32,670$     33,002$  Caltrans 270$          330$     795$             605$       Caltrans 42,000$        13,484$  276,539$      69,068$     

Corridor Project #2 (EA 29492) Caltrans 5$             3$           Caltrans 20$            356$       Caltrans 5$             6$         -$                 1$           Caltrans 400$             482$       4,300$          2,631$       

Corridor Project #3 (EA 29493) Caltrans 2$             1$           Caltrans 10$            220$       Caltrans 25$            32$       5$                 2$           Caltrans 100$             109$       500$             402$          

Overall Corridor Summary 20,490$     19,774$   G 32,700$     33,578$   P 300$          368$      P  800$             608$        G 42,500$        14,075$   G 281,339$      72,101$      G 

6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,870$   P 18,600$        19,464$   P Caltrans 3,600$          4,270$     P 31,101$        25,601$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       6,500$    CCTA -$              -$          16,375$        16,600$  Caltrans 10,608$        220$       49,935$        639$          
Corridor Project #2 (EA 2285E) CCTA 88$            75$         CCTA 8,754$       7,700$    CCTA -$              -$          12,013$        7,400$    Caltrans 14,395$        -$           87,300$        -$               
Corridor Project #3 (EA 2285F) CCTA 148$          119$       CCTA 14,704$     12,700$  CCTA -$              -$          15,812$        6,800$    Caltrans 24,676$        -$           155,460$      -$               

Overall Corridor Summary 300$          246$        G 29,700$     26,900$   G -$              -$           G 44,200$        30,800$   G 49,679$        220$        G 292,695$      639$           G 

     I-80 Integrated Corridor  - Corridor Project
Corridor Project #1 (EA 3A774) ACCMA 400$          ACCMA 400$          ACCMA -$              -$                 ACCMA -$                 7,584$          
Corridor Project #2 (EA 3A775) ACCMA 400$          ACCMA 400$          ACCMA -$              -$                 ACCMA -$                 5,363$          
Corridor Project #3 (EA 3A771) ACCMA 150$          ACCMA 250$          ACCMA -$              -$                 ACCMA -$                 2,466$          
Corridor Project #4 (EA 3A776) ACCMA 650$          ACCMA 650$          ACCMA -$              75$               Caltrans 1,492$          9,426$          
Corridor Project #5 (EA 3A770) ACCMA 2,597$       ACCMA 3,208$       ACCMA -$              75$               Caltrans 3,675$          25,294$        

Overall Corridor Summary 4,197$       3,950$     G 4,908$       3,982$     G -$              -$           G 150$             -$            G 5,167$          -$            G 50,133$        -$                G 

9 03 ED 50 US 50 HOV Lanes - 
Phase 1 ED Co DOT -$              -$            G ED Co DOT 3,000$       3,026$     P ED Co DOT 100$          22$        G 100$             10$          G ED Co DOT 3,560$          5,116$     O 37,808$        29,556$      G 

10 06 Ker 46 Route 46 Expressway - 
Segment 3 Caltrans 438$          438$        G Caltrans 3,579$       3,874$     P Caltrans 1,055$       1,429$   P 10,603$        6,701$     G Caltrans 9,900$          31$          G 52,153$        -$                G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,167$     P Caltrans 3,137$       3,752$   P 22,300$        20,418$   P Caltrans 9,514$          4,024$     G 50,163$        21,163$      G 

12 07 LA 405 I-405 Carpool Lane I-10 To US 
101 (Northbound) Caltrans 22,000$     21,015$   G Caltrans 39,000$     14,846$   G Caltrans 15,000$     1,464$   G 82,000$        9,085$     G Metro -$                 -$            G 876,000$      -$                G 

04 Ala 580

1 04 Ala 580

2

04 580

5

3

7

Ala

4CC04

24Ala
CC04

8 04 Ala  
CC 4

California Department of Transportation FY 1010-11 Third Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 15 of 18



Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,830$  Caltrans 1,800$       1,101$  11,000$        6,113$    Caltrans 12,718$        -$           110,786$      3$              

Corridor Project #2 (EA 12181) Caltrans 780$          698$       Caltrans 12,800$     12,406$  Caltrans 1,730$       1,701$  4,000$          3,004$    Caltrans 13,200$        1,424$    96,850$        3,538$       

Corridor Project #3 (EA 1218W) Caltrans 2,050$       2,242$    Caltrans 39,000$     197$       Caltrans 3,500$       708$     74,500$        -$           Caltrans 33,000$        -$           299,820$      -$               

Overall Corridor Summary 4,130$       4,080$     G 66,820$     28,433$   G 7,030$       3,510$   G 89,500$        9,117$     G 58,918$        1,424$     G 507,456$      3,541$        G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 1,384$       1,384$    Caltrans 4,375$       5,972$    Caltrans 1,470$       513$     30,000$        14$         Caltrans 6,736$          -$           65,555$        -$               

Corridor Project #2 (EA 21592) Caltrans 7,203$       7,204$    Caltrans 14,268$     10,710$  Caltrans 7,107$       444$     249,994$      2,838$    Caltrans 12,728$        -$           124,904$      -$               

Corridor Project #3 (EA 21593) Caltrans 3,643$       3,643$    Caltrans 10,624$     9,003$    Caltrans 3,570$       666$     49,587$        32$         Caltrans 15,261$        -$           131,736$      -$               

Corridor Project #4 (EA 21594) Caltrans 4,793$       4,793$    Caltrans 13,415$     6,657$    Caltrans 4,656$       277$     111,583$      74$         Caltrans 16,693$        -$           151,019$      -$               

Corridor Project #5 (EA 21595) Caltrans 1,922$       1,923$    Caltrans 11,387$     3,476$    Caltrans 2,542$       140$     36,452$        25$         Caltrans 14,131$        -$           131,786$      -$               

Overall Corridor Summary 18,945$     18,947$   G 54,069$     35,818$   G 19,345$     2,040$   G 477,616$      2,983$     G 65,549$        -$            G 605,000$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 6,081$       2,343$    Caltrans 2,595$       262$     24,566$        3,902$    Caltrans 4,850$          -$           29,664$        -$               

Corridor Project #2 (EA 26408) Caltrans 7,600$       7,600$    Caltrans 4,934$       3,190$    Caltrans 1,400$       540$     13,280$        625$       Caltrans 4,690$          -$           30,820$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,520$    Caltrans 4,507$       3,583$    Caltrans 65$            76$       277$             155$       Caltrans 7,000$          25$         34,483$        -$               

Corridor Summary 25,942$     25,942$   G 15,522$     9,116$     G 4,060$       878$      G 38,123$        4,682$     G 16,540$        25$          G 94,967$        -$                G 

16 04 Mrn 580
Westbound I-580 to Northbound 
US 101 Connector 
Improvements

TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             20$          G Caltrans 2,100$          1,518$     G 11,052$        10,531$      G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,853$     P Caltrans 757$          728$      G 4,680$          2,197$     G Caltrans 4,428$          1,439$     G 14,140$        4,396$        G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$          -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,783$    STA 3,190$       1,918$    Caltrans 820$          630$     4,708$          1,273$    Caltrans 4,850$          -$           30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,303$    STA 5,910$       3,563$    Caltrans 1,530$       636$     8,701$          1,273$    Caltrans 9,250$          -$           61,000$        -$               

Corridor Summary 7,300$       7,276$     G 9,100$       5,481$     G 2,350$       1,266$   G 13,409$        2,546$     G 14,100$        -$            G 91,600$        -$                G 

19 03 Nev 49 Route 49 La Barr Meadows 
Widening Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,809$     P Caltrans 2,000$       2,206$   P 8,500$          5,161$     G Caltrans 3,500$          374$        G 9,607$          2$               G 

20 12 Ora 91 Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 OCTA 1,944$       1,944$     G Caltrans 8,000$       7,160$     G Caltrans 834$          769$      G 2,094$          735$        G Caltrans 7,801$          5,638$     G 40,086$        37,616$      G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     14,053$  OCTA -$              -$          5,000$          521$       Caltrans 25,000$        570$       115,630$      1,761$       

Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     11,911$  OCTA -$              -$          12,200$        1,091$    Caltrans 18,200$        833$       125,100$      7,728$       

Overall Corridor Summary -$              -$            G 27,500$     25,964$   G -$              -$           G 17,200$        1,612$     G 43,200$        1,403$     G 240,730$      9,489$        G 

22 12 Ora 91
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

Caltrans 4,649$       4,114$     G Caltrans 8,825$       7,335$     G Caltrans 150$          61$        G 1,000$          9$            G Caltrans 8,633$          -$            G 60,409$        -$                G 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave OCTA 1,176$       1,328$     O OCTA 3,528$       2,914$     G Caltrans 150$          -$           G 1,540$          -$            G Caltrans 5,292$          -$            G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,780$    Caltrans 539$          626$     1,413$          -$           Caltrans 9,180$          1,090$    31,745$        686$          

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       6,196$    Caltrans 758$          692$     1,591$          -$           Caltrans 9,180$          820$       32,070$        814$          

Corridor Summary 1,662$       1,168$     G 12,240$     12,976$   O 1,297$       1,319$   O 3,004$          -$            G 18,360$        1,910$     G 63,815$        1,500$        G 

25 03 Pla 65 Lincoln Bypass Caltrans 5,600$       3,916$     G Caltrans 13,400$     14,326$   P Caltrans 3,000$       3,436$   P 83,750$        73,423$   G Caltrans 22,000$        12,709$   G 164,453$      120,044$    G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,090$     P Caltrans 400$          351$      G 200$             175$        G Caltrans 7,143$          3,232$     G 31,200$        21,762$      G 

22

24 12

LA

Ora

57

21

14 07

Ora

12

04 Mrn 101

18 04 Nap
Sol 12

5

15

California Department of Transportation FY 1010-11 Third Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 16 of 18



Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,537$     G Caltrans 200$          57$        G 400$             3$            G Caltrans 5,300$          885$        G 39,974$        12,074$      G 

28 08 Riv 215 Widening, Add One Mixed Flow 
Lane in Each Direction RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     P RCTC -$              -$           G -$                 -$            G RCTC -$                 -$            G 22,057$        -$                G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     19,651$   G RCTC 1,100$       1,593$   S 62,157$        20,900$   G Caltrans 20,598$        -$            G 171,146$      -$                G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements Caltrans 5,000$       4,664$     G Caltrans 6,500$       8,075$     P Caltrans 1,300$       1,377$   O 1,000$          337$        G Caltrans 14,000$        7,761$     G 100,736$      46,348$      G 

31 03 Sac Loc White Rock Road from Grant 
Line to Prairie City Sac Co 1,500$       1,135$     G Sac Co 1,250$       881$        G Sac Co -$              -$           G 4,000$          186$        G Sac Co -$                 -$            G 19,100$        -$                G 

32 08 SBd 10 Westbound Mixed Flow Lane 
Addition SANBAG -$              -$            G SANBAG 5,000$       2,390$     G SANBAG -$              -$           G 311$             -$            G SANBAG -$                 -$            G 37,875$        305$           G 

33 08 SBd 215 I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     9,889$   G 96,905$        43,710$   G SANBAG -$                 -$            G 212,704$      66,585$      G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$     2,550$          741$       Caltrans 7,333$          277$       44,667$        6,259$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$   G 10,987$        7,360$     G 20,216$        1,027$     G 92,339$        13,432$      G 

36 08 SBd 10 Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's Caltrans 650$          647$        G Caltrans 1,670$       1,712$     P Caltrans 440$          7$          G 130$             -$            G Caltrans 3,280$          350$        G 12,130$        970$           G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     10,077$  Caltrans 685$          278$     1,022$          131$       Caltrans 14,739$        14,378$  79,026$        65,462$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     9,035$    Caltrans 500$          46$       25$               3$           Caltrans 14,025$        12,141$  57,616$        55,468$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     14,549$  Caltrans 1,405$       445$     2,643$          1,382$    Caltrans 21,236$        13,914$  94,432$        70,638$     

Overall Corridor Summary -$              -$            G 49,205$     33,661$   G 2,590$       769$      G 3,690$          1,516$     G 50,000$        40,433$   G 231,074$      191,568$    G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 3,626$       -$           Caltrans -$              1,361$    Caltrans -$              94$       -$                 -$           Caltrans 6,000$          8,188$    43,038$        31,057$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,359$    Caltrans 9,900$       9,193$    Caltrans 900$          854$     500$             92$         Caltrans 11,820$        93$         75,380$        -$               

Corridor Summary 7,126$       2,359$     G 9,900$       10,554$   O 900$          948$      O 500$             92$          G 17,820$        8,281$     G 118,418$      31,057$      G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 2,900$          49$          G 25,923$        46$             G 

40 05 SLO 46 Route 46 Corridor 
Improvements (Whitley 1) Caltrans -$              -$            G Caltrans 6,400$       6,117$     G Caltrans 1,200$       1,622$   P 10,400$        7,198$     G Caltrans 7,000$          476$        G 58,105$        3,011$        G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       5,137$    Caltrans 316$          170$     903$             -$           Caltrans 8,259$          -$           31,495$        -$               

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       2,234$    Caltrans 176$          54$       1,800$          -$           Caltrans 3,802$          -$           25,348$        -$               

Corridor Summary 4,100$       4,057$     G 8,844$       7,371$     G 492$          224$      G 2,703$          -$            G 12,061$        -$            G 56,843$        -$                G 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) SCVTA 3,160$       3,147$     G SCVTA 8,540$       6,988$     G SCVTA -$              -$           G 8,100$          4,506$     G Caltrans 9,810$          -$            G 65,390$        -$                G 

43 04 SCl 101 US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd SCVTA 3,971$       3,927$     G SCVTA 8,180$       7,874$     G SCVTA -$              -$           G 5,177$          3,782$     G Caltrans 11,080$        -$            G 73,850$        -$                G 

44 04 SCl 101 US 101 Improvements (I-280 to 
Yerba Buena Rd) SCVTA 3,320$       3,320$     G SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          818$        G Caltrans 6,690$          2,119$     G 31,459$        5,477$        G 

45 05 SCr 1 Highway 1 Soquel to Morrissey 
Auxiliary Lanes SCCRTC 2,010$       2,060$     S SCCRTC 1,261$       1,253$     G Caltrans 205$          54$        G 352$             34$          G Caltrans 2,700$          -$            G 15,640$        -$                G 

46 02 Sha 5 Cottonwood Hills Truck 
Climbing Lane Caltrans 305$          305$        G Caltrans 1,363$       1,384$     P Caltrans 966$          5$          G 185$             -$            G Caltrans 2,100$          792$        G 11,560$        8,363$        G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,470$    STA -$              -$          -$                 -$           Caltrans 6,351$          4,171$    29,197$        28,276$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                 -$           Caltrans 1,319$          289$       4,768$          41$            

Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            -$          10$               -$           3,900$          1,525$    22,200$        15,792$     

Corridor Summary 5,815$       5,447$     G 7,345$       4,199$     G 26$            -$           G 10$               -$            G 11,570$        5,985$     G 56,165$        44,109$      G 
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

48 04 Son 101
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

SCTA 3,500$       3,196$     G SCTA 10,000$     8,540$     G Caltrans 750$          557$      G 9,700$          2,757$     G Caltrans 10,500$        6,095$     G 58,311$        25,106$      G 

49 04 Son 101
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

SCTA 3,500$       3,314$     G Caltrans 6,000$       4,267$     G Caltrans 500$          302$      G 7,060$          375$        G Caltrans 12,000$        8,252$     G 91,200$        86,053$      G 

50 04 Son 101 US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave Caltrans 5,018$       4,994$     G Caltrans 6,757$       6,830$     P Caltrans 840$          1,111$   P 7,230$          3,131$     G Caltrans 6,600$          4,859$     G 50,670$        26,004$      G 

51 10 Sta 219 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) Caltrans 1,648$       1,621$     G Caltrans 2,828$       2,891$     P Caltrans 3,260$       3,780$   P 28,000$        15,790$   G Caltrans 2,000$          1,836$     G 7,844$          6,576$        G 

52 10 Sta 219 SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) Caltrans -$              -$            G Caltrans 2,000$       2,973$     S Caltrans 2,000$       2,251$   S 17,000$        12,728$   G Caltrans 3,500$          -$            S 26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       5,938$     G Caltrans 2,820$       2,763$   G 11,978$        9,484$     G Caltrans 5,500$          -$            G 26,560$        -$                G 

54 07 Ven 101 HOV Lanes, Mussel Shoals to 
Casitas Pass Road Caltrans 4,951$       5,115$     S Caltrans 13,933$     9,252$     G Caltrans 441$          234$      S 545$             159$        S Caltrans 15,300$        -$            S 116,300$      -$                G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$               G SCTA 1,405$       1,488$     O SCTA 150$          38$        G 665$             188$        G Caltrans 3,000$          -$            G 19,800$         G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$       2,560$     G Caltrans 5,000$       5,180$     O Caltrans 600$          78$        G 1,200$          452$        G Caltrans 5,000$          -$            G 60,000$        -$                G 

57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$       -$            G Stockton 11,180$     -$            G Stockton 100$          -$           G -$                 -$            G Caltrans 11,990$        -$            G 92,230$        -$                G 

58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$        G Caltrans 4,112$       -$            G Caltrans 265$          170$      G 252$             62$          G Caltrans 6,600$          -$            G 37,700$         G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,000$       3,419$     O Caltrans 7,478$       8,765$     O Caltrans -$              924$      G 13,079$        14$          G Caltrans 8,000$          -$            G 51,000$        -$                G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$       931$        G Caltrans 510$          175$        G Caltrans 50$            2$          G -$                 -$            G Caltrans 2,250$          -$            G 20,250$        -$                G 

61 3 But 32 But 32 Hwy Widening Chico 1,200$       1,078$     G Chico 2,300$       1,738$     G Chico -$              -$           G -$                 -$            G Chico -$                 -$            G 6,425$          -$                G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) ACCMA 1,000$       996$       ACCMA 4,200$       3,602$    ACCMA -$              -$          7,000$          591$       Caltrans 3,780$          -$           34,506$        -$               

Corridor Project #3 (EA 29762) ACCMA 1,500$       1,494$    ACCMA 6,300$       3,602$    ACCMA -$              -$          11,500$        887$       Caltrans 5,220$          -$           47,853$        -$               

Corridor Summary 2,500$       2,490$     G 10,500$     7,204$     G -$              -$           G 18,500$        1,478$     G 9,000$          -$            G 82,359$        -$                G 

63 4 Mrn 101 Marin Sonoma Narrows Caltrans -$              -$            G Caltrans 330$          -$            G Caltrans 20$            -$           G -$                 -$            G Caltrans 400$             -$            G 1,533$          -$                G 

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$       263$        G Visalia 1,924$       97$          G Visalia 50$            -$           G 2,850$          -$            G Visalia -$                 -$            G 23,796$        -$                G 

65 4 Var Var Fwy Performance Initiative Caltrans 4,954$       720$        G Caltrans 8,755$       -$            G Caltrans 883$          -$           G 190$             -$            G Caltrans 7,953$          -$            G 62,004$        -$                G 

66 8 SBd Riv 215 I-215 Gap Closure SBAG 6,120$       -$            G Caltrans 13,029$     -$            G SBAG -$              -$           G 10,212$        1$            G Caltrans 13,484$        -$            G 134,850$      -$                G 

67 7 LA 10 I-10 HOV Citrus to 57 Caltrans 643$          136$        G Caltrans 14,500$     11,158$   G Caltrans 1,500$       35$        G 8,000$          33$          G Caltrans 14,500$        -$            G 153,000$      -$                G 

68 4 Sol 80 I80/SR12 Connector STA 13,500$     4,169$     G STA 9,480$       52$          G STA -$              -$           G 23,160$        -$            G Caltrans 8,460$          -$            G 56,400$        -$                G 

69 4 Son 101 North Project Phase B Airport SCTA 790$          242$        G SCTA 4,130$       2,416$     G Caltrans 750$          160$      G 5,638$          39$          G Caltrans 4,500$          -$            G 30,000$        -$                G 

70 4 SCl 880 I-880 Stevens Ctk IC Impvmts -$              -$            G -$              -$            G -$              -$           G -$                 -$            G Caltrans 4,644$          -$            G 26,331$        -$                G 

8462 04 Ala
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State Route 99 Corridor Program Status 
Third Quarter FY 2010-11

 
In the State Route 99 Corridor bond program budget, $744 million is to be allocated for construction 
contracts.  In addition, $167 million is for other funded project components including right of way and 
engineering support costs.  There is also $20 million set aside for bond administrative costs and an 
uncommitted balance of $69 million.  To date, $249 million has been allocated which utilizes 27 
percent of the committed program funds.   
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 10-11 11-12 12-13 Total
Actual $17.5 $176.5 $55.2 $249.2
Planned $415.1 $223.1 $23.5 $661.7
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 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 86.6 $ 24.3 28% 
 Capital  $ 743.9 $ 148.1 20%  
   Right of Way   
 Support  $ 10.8 $ 10.8 100% 
 Capital  $ 54.7 $ 53.6 98%   
   Preliminary Engineering 
 Support  $ 14.9   $ 12.4     83%  
 
 Subtotal  $ 910.9 $ 249.2 27% 
   Uncommitted / Savings / Reserve $ 69.1 
   Bond Administration  $ 20.0                 
 Program Total  $ 1,000    
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State Route 99 Corridor Program Progress Report 
Third Quarter FY 2010-11

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission and one 
additional projects amended into the program.    
The projects adopted into the program have a 
current approved overall value of $1.257 billion 
including SR99 bond funds for $911 million.   

 

# Co Rte Project  S
co

pe
 

 B
ud

ge
t 

 S
ch

ed
ul

e 

Phase 
           

Projects in Original Adopted  SR99 Corridor Program 
           
1 But 99 Butte SR99 Chico Auxiliary Lanes       Advertised 
           
2 Fre 99 Island Park 6-Lane       Construction 
           
3 Mad 99 Reconstruct Interchange at Ave 12       Design 
           
4 Mer 99 Arboleda Road Freeway       Design 
           
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design 
           
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction 
           
7 Sac 99 SR 99 / Elverta Road Interchange       Design 
           
8 SJ 99 SR 99 (South Stockton) Widening       Design 
           
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Design 
           

10 Sut 99 SR 99 / Riego Road Interchange       Design 
           

11 Sut 99 Sutter 99 Segment 2       Construction 
           

12 Teh 99 Los Molinos       Construction 
           

13 Tul 99 Goshen to Kingsburg 6-Lane       Construction 
           

Projects Amended into SR99 Corridor Program 
           

14 Sut 99 SR99 / SR113 Interchange Baseline Agreement Pending 
           

Legend   No known scope, budget or schedule issues. 
     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 14 projects have completed the 
preliminary engineering and environmental 
evaluation phase.  One project is advertised and 
five projects have been awarded and are under 
construction. 
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR 99 Corridor program.   
In FY 2010-11 one project met the end 
environmental milestone, one met the end design 
milestone, another one met the end right of way 
milestone and three projects were awarded.   
 
Second Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

Tul 99 Goshen to Kingsburg 6-Lane Awarded 
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SR99 Project Action Plan Report 
Third Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule, Cost  
 5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   54,891 Supplemental Funds  
 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost, Schedule  
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Cost, Schedule  
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
 
Project Action Plan: 
An additional $5.15 million Right of Way Capital is being funded from identified SR 99 program savings.  A SR99 Corridor 
Project Baseline Agreement amendment was approved at the January Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 133,000 $ 247,441 Cost, Scope, Schedule 
 
Project Action Plan: 
Changes were made to update the project funding plan, adjust the schedule to reflect construction in three stages, and to 
extend the Post Mile limits on the southern end to complete a gap between six lane sections.  A SR99 Corridor Project 
Baseline Agreement amendment was approved at the March Commission meeting. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 02 Teh 99 Los Molinos $ 4,900  $ 7,181 Cost, Scope 
 
Project Action Plan: 
Project costs and schedule were updated for the second stage based on bid results from the first stage, finalizing of scope 
and costs, and splitting out TEA funded improvements.  The SR99 Project Baseline Agreement amendment was approved 
at the January meeting. 
 
 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
 
Project Action Plan: 
PAED expenditures have exceeded the approved budget.  Other cost components, however are forecasted to underrun their budget.  The funding 
plan needs to be updated to reflect current costs.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost, Schedule  
 
Project Action Plan: 
Right of Way support expenditures have exceeded the approved budget, and it is forecasted that Right of Way capital will also need additional funds.  
SR99 program savings have been identified on other projects.  The funding plan needs to be updated to reflect current costs, apply savings, and 
possibly transfer funds between different programs funds.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way and permits needed to deliver the project and put out to bid 
for construction.  The Department is in the process of settling the remaining parcels.  The project was originally committed 
for delivery in January 2010, and is now planned for the fourth quarter FY 2010-11.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way and permits needed to deliver the project and put out to bid 
for construction.  The project was originally committed for delivery in September, 2010 and is now planned for the fourth 
quarter FY 2010-11.  The current design requires this project to start approximately eight months after Arboleda which puts 
the award date in the fall of 2012.  
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Cost, Scope  
 
Project Action Plan: 
It is proposed to increase the Right of Way Capital budget and update the project schedule.  An additional $6 million is 
needed.  Options for identifying a source of funds are being evaluated. 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   54,891 Supplemental Funds  
 
Project Action Plan: 
The project is currently under construction.  As part of the planned construction activities, a test pile was performed to 
validate planned foundation work.  The test pile, however failed.  Further evaluation is needed, but it is likely that the 
foundation work will incur additional costs to construct a suitable foundation for the new bridge. 
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

1 03 But 99 36,059$             19,209$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 3/24/05 3/24/05 100 5/10/10 6/10/10 100 5/10/10 5/12/10 100 1/15/11 6/15/11 10/15/13 10/15/13 0

     Island Park 6-Lane - Corridor Project

23,220$             23,220$         Corridor Project #1 (EA 44261) 6/1/09 7/22/09 100 10/1/09 9/30/09 100 5/1/09 100 9/1/10 8/10/10 100 9/1/12 9/1/12 10

71,200$             71,200$         Corridor Project #1 (EA 44262) 4/1/10 4/1/10 100 3/1/12 3/1/12 60 5/1/12 5/1/12 40 9/1/12 9/1/12 7/1/16 7/1/16 0

94,420$             94,420$         Corridor Summary 4/1/10 4/1/10 100 3/1/12 3/1/12 5/1/12 5/1/12 9/1/10 8/10/10 100 7/1/16 7/1/16

3 06 Mad 99 68,000$             48,400$         Reconstruct Interchange at 
Avenue 12 9/1/09 9/24/09 100 5/1/12 5/1/12 50 7/1/12 7/1/12 30 10/1/12 10/1/12 11/1/15 11/1/15 0

4 10 Mer 99 176,787$           140,300$       Arboleda Road Freeway 6/1/06 6/30/06 100 1/1/10 5/12/11 98 1/1/10 5/12/11 85 6/1/10 11/16/11 6/1/13 12/15/14 0

5 10 Mer 99 118,720$           108,000$       Freeway Upgrade & Plainsburg 
Road I/C 6/1/06 6/30/06 100 9/1/10 6/20/11 98 9/1/10 6/20/11 85 2/1/11 8/21/12 2/1/14 9/4/15 0

6 03 Sac 99 7,446$               5,806$           Add Aux Lane Calvine to North of 
Mack Rd on 99 1/1/09 1/15/09 100 2/1/10 12/1/09 100 11/1/10 7/13/10 100 8/1/10 6/23/10 100 10/1/12 10/15/12 21

7 03 Sac 99 34,200$             23,110$         SR 99/Elverta Rd. Interchange 7/1/09 7/14/09 100 12/1/10 12/1/10 100 12/1/10 12/1/11 75 5/1/11 1/1/12 1/1/13 12/1/13 0

8 10 SJ 99 250,500$           153,900$       SR 99 (South Stockton) 
Widening 12/1/08 10/28/08 100 2/1/12 2/1/12 85 1/1/12 1/15/12 60 6/1/12 5/15/12 6/1/15 6/1/15

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$               -$                   Corridor PAED (EA 0E610) 3/18/10 3/18/10 100

54,530$             50,000$         Corridor Project #2 (EA 0E612) 3/18/10 3/18/10 100 5/6/11 5/31/11 95 4/1/11 4/1/11 95 11/9/11 11/9/11 7/1/14 7/1/14 0

73,230$             68,500$         Corridor Project #2 (EA 0E612) 3/18/10 3/18/10 100 9/1/11 9/1/11 85 9/1/11 9/1/11 60 3/7/12 3/7/12 10/1/14 10/1/14 0

116,081$           14,500$         Corridor Project #3 (EA 0E613) 3/18/10 3/18/10 100 7/1/12 7/2/12 50 3/1/12 3/1/12 60 12/3/12 12/3/12 10/1/15 10/1/15 0

247,441$           133,000$       Corridor Summary 3/18/10 3/18/10 100 7/1/12 7/1/12 3/1/12 3/1/12 11/9/11 11/9/11 10/1/15 10/1/15

10 03 Sut 99 33,020$             21,110$         SR 99 / Riego Road Interchange 12/1/07 11/29/07 100 4/1/11 4/1/11 90 9/1/11 9/1/11 80 9/1/11 9/1/11 1/1/14 1/1/14 0

11 03 Sut 99 54,891$             47,431$         Sutter 99 Segment 2 3/1/04 3/12/04 100 4/1/09 6/26/09 100 6/1/09 4/1/09 100 8/1/10 7/14/10 100 4/1/14 4/1/14 18

     Los Molinos - Staged Construction Project

Stage #1 4/1/09 3/12/09 100 2/1/11 12/17/09 100 2/1/11 11/23/09 100 4/28/10 5/5/10 100 12/31/12 8/30/11 39

Stage #2 9/3/10 9/3/10 100 11/1/11 11/1/11 10/1/11 10/1/11 5/16/12 5/16/12 12/31/12 12/31/12 0

7,181$               4,900$           Project Summary 4/1/09 9/3/10 100 11/1/11 11/1/11 10/1/11 10/1/11 4/28/10 5/5/10 100 12/31/12 12/31/12

06 Fre 
Mad

9 10 SJ 99

2 99

12 02 Teh 99
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     Goshen to Kingsburg 6-Lane - Corridor Project

102,757$           87,367$         Goshen to Kingsburg 6-Lane 11/1/06 11/3/06 100 2/1/10 4/30/10 100 3/1/10 8/2/10 100 9/1/10 1/4/11 100 8/1/14 8/1/14 5

6,200$               6,200$           Landscape Mitigation 10/1/11 3/1/12 0 9/16/13 9/16/13 0 8/1/13 8/1/13 0 4/1/14 3/1/14 8/1/19 8/1/19 0

108,957$           93,567$         Project Summary 10/1/11 3/1/12 . 9/16/13 9/16/13 8/1/13 8/1/13 9/1/10 1/4/11 100 8/1/19 8/1/19

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 19,350$             17,750$         SR 99/113 Interchange 3/12/04 3/12/04 100 7/15/12 7/15/12 0 7/15/12 7/15/12 0 11/1/12 11/1/12 0 12/1/14 12/1/14 0

1,256,972$        910,903$       Total Cost

13 06 Tul 99
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Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S  Estimated cost STIP > 120% budget  S  Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action requi   B  Estimated cost BOND > 100% budget  B  Acual cost BOND > 100% budget
 P  Post Vote  O  Estimated cost other funds > 100% budget  O  Actual cost other funds > 100% budget
 S  Estimate within 20% at vote

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary 
Lanes - Phase II

BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    -$           G 25,000$        -$                G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 500$       567$       Caltrans 1,500$    1,793$    Caltrans 200$        9$          250$          8$           Caltrans 3,500$    773$     17,270$        1,775$       

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,667$    Caltrans 3,400$    509$       Caltrans 500$        67$       6,500$       -$            Caltrans 4,100$    -$          54,000$        -$               

Corridor Summary 3,200$    3,234$     B 4,900$    2,302$     G 700$        76$        G 6,750$       8$            G 7,600$    773$      G 71,270$        1,775$        G 

3 06 Mad 99 Reconstruct Interchange at 
Avenue 12 

Caltrans 2,000$    1,901$     G Caltrans 4,000$    1,951$     G Caltrans 500$        703$      O 6,700$       24$          O Caltrans 4,800$    -$           G 50,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    5,180$     G Caltrans 1,570$     1,902$   S 24,900$     9,000$     G Caltrans 12,000$  -$           G 127,000$      -$                G 

5 10 Mer 99 Freeway Upgrade & 
Plainsburg Road I/C

Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,465$     G Caltrans 700$        605$      G 6,477$       975$        G Caltrans 8,300$    -$           G 94,700$        -$                G 

6 03 Sac 99 Add Aux Lane Calvine to 
North of Mack Rd on 99

Caltrans 300$       277$        G Caltrans 800$       800$        G Caltrans 75$          37$        G 15$            15$          G Caltrans 750$       450$      G 5,506$          1,146$        G 

7 03 Sac 99 SR 99/Elverta Rd. 
Interchange

Sac Co 1,000$    1,040$     O Sac Co 1,800$    1,138$     G Sac Co -$             -$           G 3,000$       461$        G Sac Co -$            -$           G 28,400$        -$                G 

8 10 SJ 99 SR 99 (South Stockton) 
Widening

Caltrans 6,030$    5,916$     G Caltrans 8,000$    6,810$     G Caltrans 7,000$     2,584$   G 59,970$     4,636$     G Caltrans 15,500$  -$           G 154,000$      -$                G 

     Island Park 6-Lane - Corridor Project

Corridor PAED PHASE (EA 0E610) SJCOG 3,600$    

Corridor Project #1 (EA 0E611) SJCOG -$            SJCOG 4,530$    Caltrans -$             -$               Caltrans 5,000$    45,000$        

Corridor Project #2 (EA 0E612) SJCOG -$            SJCOG 4,730$    Caltrans 800$        1,410$       Caltrans 7,000$    59,290$        

Corridor Project #3 (EA 0E613) SJCOG -$            SJCOG 5,610$    Caltrans 3,000$     14,500$     Caltrans 7,500$    85,471$        

Corridor Summary 3,600$    3,600$     G 14,870$  12,000$   G 3,800$     194$      G 15,910$     96$          G 19,500$  -$           G 189,761$      -$                G 

10 03 Sut 99 SR 99 / Riego Road 
Interchange

Sut Co 520$       520$        G Caltrans 2,500$    2,400$     G Caltrans 500$        222$      G 4,000$       10$          G Caltrans 3,500$    -$           G 22,000$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            -$             G Caltrans 3,600$    2,500$     G Caltrans 750$        603$      G 4,250$       1,112$     G Caltrans 7,000$    639$      G 39,291$        6,893$        G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       460$        G Caltrans 746$       490$        G Caltrans 271$        113$      G 487$          204$        G Caltrans 748$       471$      G 4,430$          1,740$        G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    5,243$     G Caltrans 600$        363$      G 2,904$       671$        G Caltrans 13,000$  198$      G 75,863$        -$                G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       -$             G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    5,243$     G 600$        363$      G 2,904$       671$        G 13,700$  198$      G 80,863$        -$                G 

Support Capital Support 

99

Fre 99

State Route 99 Bond Program Project Expenditures
Third Quarter FY 2010-11

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

Right of Way (1,000's) Construction (1,000's)

13 06 Tul 99

Capital

2 06

2 10 SJ
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Support Capital Support 
Project Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Right of Way (1,000's) Construction (1,000's)

Capital

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans -$            -$             G Caltrans 1,000$    -$             G Caltrans 100$        -$           G 500$          -$             G Caltrans 2,500$    -$           G 15,250$        -$                G 
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Local Bridge Seismic Retrofit Program Status 
Third Quarter Fiscal Year 2010-11 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that have reduced the 
number of bond bridges to 431. In this quarter 
Peninsula Joint Powers Board has reported 
that they will be funding one of their bridges 
that were previously programmed to be 
funded by HBP and Bond funds with other 
fund sources. Therefore, this report will reflect 
the program delivery of 430 bond bridges. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate part of the current $48 million 
shortfall in required local match.  Consistent with 

the Local Bridge Seismic Retrofit Account 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 
come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million of 
bond funds for Fiscal Year (FY) 2007-08, $21 
million of bond funds FY 2008-09, and $12.2 
million of bond funds for FY 2009-10.  The bond 
funds allocated by the Commission are available 
for sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the Local Bridge Seismic 
Retrofit Account Guidelines, the Department has 
exchanged $24.3 million of the local share of 
funds received through the federal HBP for state 
funds to accommodate local non-federal match 
needs for Bay Area Rapid Transit (BART) and 
other bridges.  To date, $16.4 million of State 
match funds and $29.9 million of seismic bond 
funds have been sub-allocated to local agency 
bridges for a total of $46.3 million. 

 
 The Department did not request a bond 
allocation from the Commission for FY 2010/11. 
The match needs for FY 2010/11 is covered by 
$8.4 million state funds remaining from the 
exchange mentioned above. These funds will 
expire by June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 415 bridges, the design phase 
has been completed on 286 bridges, 
construction is underway on 233 bridges, 
and retrofit is complete on 53 bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2011 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 27 bridges 
to be delivered in FFY 2011.  
 
As of March 31, 2011, the Department has 
sub-allocated $ 595,775 of state funds 
(based on projects authorized) in FFY 
2011.   

Second Quarter FFY 2011 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
 
Local 
Agency 

Br. No. Project Milestone 

Monterey 
County 44C0158 Lonoak Road over Lewis Creek Advanced to 

Construction 

Santa 
Barbara 
County 

51C0002 San Marcos  Road over Maria 
Ygnacia Creek 

Advanced to 
Construction 

Santa 
Barbara 
County 

51C0173 Santa Rosa Road over Nojoqui 
Creek 

Advanced to 
Construction 

Santa 
Barbara 
County 

51C0018 UPRR over Hollister Avenue Advanced to 
Right of Way 

Los 
Angeles 
County 

53C0138 UPRR over San Jose Creek 
Complete 

Los 
Angeles 
County 

53C0594 UPRR over Long Beach 
Boulevard 

Complete 

Los 
Angeles 
County 

53C0897 SPTCRR over Santa Anita 
Avenue 

Complete 

Redding 06C0108R Cypress Avenue over 
Sacramento River 

Complete 

Redding 06C0108L Cypress Avenue over 
Sacramento River 

Complete 
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Program Management 
 

 
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2011.  Each project in the LBSRP is being monitored at the component level for potential 
scope, cost, and schedule changes to ensure timely delivery of the full scope as approved and 
adopted.  The following projects are locked in for delivery in FFY 2011 and local agencies will 
not be allowed to change their schedules.  Projects programmed in the current FFY, for which 
federal funds are not obligated by end of the FFY, may be removed from fundable element of 
the Federal Transportation Improvement Program at the discretion of the Department.

Bridges Programmed in FFY 2011

District Agency Bridge 
Number Description Phase Bond  Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 3-31-11 

State Funds 
Sub-

Allocated as 
of  3-31-11 

3 Butte County 12C0120 Ord Ferry Road, over 
Sacramento River 

Right of Way $2,868  

3 Nevada County 17C0045 Hirschdale Road, over 
Truckee River 

Right of Way $2,868  

4 Alameda 
County 

33C0147 Fruitvale Avenue, over 
Oakland Estuary 

Construction $52,509  $52,906

4 Alameda 
County 

33C0237  Elgin St, over Ashland 
Avenue 

Construction $12,617  $12,617

4 Fremont 33C0128 Niles Blvd, over BARTD, 
Union Pacific Railroad           
(UPRR) 

Construction 
$973,516  

4 Oakland 33C0148 23rd Avenue, over UPRR Construction $711,250  
4 Oakland 33C0202 Hegenberger Road, over 

BARTD, UPRR,  
Construction $1,447,580  

4 Oakland 33C0238 Campus Drive, over Lion 
Creek Tributary 

Construction $351,441  

4 Oakland 33C0253 Coliseum Way, over 
Damon Slough 

Right of Way $5,735  

4 Union City 33C0223 Whipple Road, over 
BARTD 

Construction $74,899  

5 Monterey 
County 

44C0009 Nacimiento Lake Drive, 
over San Antonio River  

Right of Way $14,510  

5 Monterey 
County 

44C0115 Schulte Road, over Carmel 
River 

Construction $508,121  

5 Monterey 
County 

44C0151 Peach Tree Road, over 
Pancho Rico Creek 

Right of Way $5,735  

5 Santa Barbara 
County 

51C0002 San Marcos Road, over 
Maria Ygnacia Creek   

Construction $106,671  

5 Santa Barbara 
County 

51C0006 Floradale Avenue, over 
Santa Ynez River 

Right of Way $29,822  

5 Santa Barbara 
County 

51C0017  Jalama Road, over Jalama 
Creek 

 Right of Way $9,176  

5 Santa Barbara 
County 

51C0018 UPRR & Amtrak, over 
Hollister Avenue 

Right of Way $5,735  $3,441

5 Santa Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Right of Way $5,735  

5 Santa Barbara 
County 

51C0173 Santa Rosa Road, over 
Nojoqui Creek 

 Construction $144,522  $144,522
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5 Santa Cruz 36C0108 Murray Avenue, over 
Woods Lagoon 

Right of Way $38,539  

7 Los Angeles 53C1010 North  Main Street, over 
Los Angeles River 

Construction $241,700

8 Grand Terrace 54C0379 Barton Road, over UPRR Construction $51,615 
8 Indio 56C0283 South bond  Indio Blvd, 

over UPRR 
Construction $97,954 

8 Indio 56C0291 Jackson Street, over Indio 
Blvd 

Construction $298,220 

8 Loma Linda 54C0130 Anderson Street, over 
UPRR & Amtrak 

Construction $26,851 

10 Modesto 38C0050 Carpenter Road, over 
Tuolumne River 

Construction $1,214,386 

11 Imperial 
County 

58C0014 Forrester Road, over 
Westside Main Canal 

Right of Way $28,675 

   TOTAL  $6,463,250 $213,486
 

 
 
 
 

Programmed Projects that have Advanced Sub-allocation in FFY 2011 

 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 3-31-11 

State Funds 
Sub-Allocated 
as of  3-31-11 

05 Monterey County 44C0158 Lonoak Road over Lewis 
Creek 

Construction $290,191  $290,191 

05 Santa Barbara 
County 51C002 San Marcos Road over Maria 

Ygnacia Creek 
Construction $106,671  $92,098 

   TOTAL  $396,862  $382,289 

 
 
 
 

Allocation Summary 
 Funds allocated 

for FY 2009-10  
Sub-allocation as of 3-31-2011 Remaining 

Allocation for 
FFY 2011  

Projects programmed in FFY 2011 Projects advanced to FFY 
2011 

Number of Projects Amount Number of 
projects 

Amount 

Bond     $0   
State $8,495,310* 4 $213,486 2 $382,289 $7,899,535
Total $8,495,310     4 $213,486 2 $382,289 $7,899,535

*Remaining state allocation carried over from FY 2008-09  
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LBSRP Bond and State Capital Allocations (millions) 

 

Funds are being tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total

Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30
Projection (State, Bond)* $13.50 $16.40 $16.00 $9.40 $51.30 $15.90 $34.60 $4.80 $8.50 $170.40
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $46.70
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $29.90
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $24.30
Sub-Allocated (State) $0.00 $11.67 $4.10 0.59 $16.36

$0
$30
$60
$90

$120
$150
$180

* Projection is based on LA-ODIS information for Third quarter of FFY 2010-11. These Projections are not financially constraint 
and should not be used for budgeting purposes. High cost projects programmed in FY 2011-12 and 2013-14 will be cash 
managed since there is not sufficient Federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

                                                          

4%30%54%

12%
Pre-Strategy

Post-Strategy

Under Construction

Completed

Bond Funds Committed and Expended (millions) 
Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $46.7 $29.9 
State RW & Const. $32.9 $24.3 $16.4 

Total $155.4 $71.00 $46.3 
Bond Administrative Cost $2.5   
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California Department of Transportation FY 20010-11 3rd Quarter Report 
 

 

 

Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 7 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 8 
bridges that completed their Pre-Strategy phase. Their request is under review.  

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles 
Region (CITY and 

County) 
2 0 13 23 26 62 

Department of 
Water Resources 1 0 23 0 0 23 

BART 1 0 0 179 2 181 
San Francisco 

(YBI) 1 8 1 0 0 9 

All Other Agencies 59 7* 92 31 25 155 
       

Total 64 15 129 233 53 430 
       

Status per 
December 31, 
2010 Report 

63 15 133 236 47 431 

Status per Year-
End Report for 

FFY 2010 
63 15 136 238 42 431 

 

Adjustment to the Number of Local Bridges Identified to Receive  
Bond Match  

 

Total 
Bridges in 

the 
Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 

Bond 
Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles Previously 
Completed 433 

433 1  Los Angeles Private Ownership 432 

432 1  Merced County 
Being replaced 

under a different 
program 

431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 

430 Bridges Remaining in the Program – 53 Bridges Completed = 377 Bridges in Progress 
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - Third Quarter

June 22-23, 2011
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01 Humboldt County 04C0007 Bald Hills Road $0 $1,485,365 10/30/07 12/25/10 4/7/10 8/31/12
Waiting Award

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 3/30/12 8/21/12 10/15/13
 15% Design  

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 9/30/11 10/12/12
 80% Design  

01 Humboldt County 04C0207 Williams Creek Road $0 $137,640 9/30/98 9/30/09 7/29/11 10/12/12
40% ROW

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 4/5/10 2/21/12 9/4/12 10/15/13
 13% Design  

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 1/14/09 2/21/12 6/4/12 7/31/13
 21% Design  

01 Mendocino County 10C0084 School Way $13,190 $445,070 11/24/09 6/29/12 6/29/12 9/30/13
 63% Design  

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/13 9/1/13 12/1/14
Design Phase 

Started

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/13 9/1/13 12/1/14
Design Phase 

Started

Project
02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲

Project 
Complete

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 NoData 11/1/06 11/1/06 ▲
Project 

Complete

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 ▲ 8/31/13 3/1/13 10/31/15
 33% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 3/30/12 4/1/12 4/30/13
 97% Design 
65% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - Third Quarter

June 22-23, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 9/1/12 9/1/12 4/30/15
 71% Design  

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/29/12 2/29/12 6/30/15
 32% Design  

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 12/30/11 11/30/11 5/30/14
 60% Design 
10% ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 12/30/11 11/30/11 5/30/14
 50% Design 
10% ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $0 $4,897,690 6/24/08 12/31/09 10/15/09 12/1/13
6% 

Construction

03 Yolo County 22C0074 County Road 57 $4,588 $223,665 ▲ 9/9/09 12/30/08 ▲
78% 

Construction

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 NoData 5/14/07 5/16/07 ▲
Project 

Complete

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲
Project 

Complete

04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲
Project 

Complete

04 Alameda County 33C0147 Fruitvale Avenue $0 $52,905 6/30/97 5/14/10 7/15/10 8/31/12
Construction

04 Alameda County 33C0237 Elgin Street $0 $12,617 6/30/97 ▲ ▲ 12/31/11
Construction

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 6/30/11 8/30/11 5/30/13
 95% Design 
75% ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 6/1/11 6/30/11 12/1/11
 85% Design 

5% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 6/30/11 No R/W 12/31/12
 15% Design  

04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 6/30/11 6/1/11 6/30/12
 70% Design 
75% ROW 

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 5/31/12 6/1/12 10/15/13
Design Phase 

Started

04 Larkspur 27C0150 Alexander Avenue $0 $185,000 12/31/09 9/30/11 9/1/11 12/31/12
 58% Design  

04 Oakland 33C0030 Embarcadero Street $114,700 $1,799,668 6/30/97 4/30/11 3/31/12 12/31/14
 95% Design  

04 Oakland 33C0148 23rd Avenue $57,350 $705,515 6/30/97 3/31/12 3/31/12 4/30/14
 90% Design  

04 Oakland 33C0178 Park Boulevard $0 $121,529 6/30/10 6/30/10 9/30/10 4/30/12
Waiting Award

04 Oakland 33C0179 Park Boulevard $0 $91,147 6/30/97 7/30/2010 9/30/10 4/30/12
Waiting Award

04 Oakland 33C0180 Park Boulevard $0 $91,147 6/30/97 7/30/2010 9/30/10 4/30/12
Waiting Award

10%
04 Oakland 33C0181 East 14th Street $0 $484,034 12/15/04 12/31/08 9/30/12

10% 
Construction

04 Oakland 33C0182 East 12th Street $0 $1,219,261 12/15/04 12/31/08 9/30/12
10% 

Construction

04 Oakland 33C0202 Hegenberger Road $11,470 $1,436,110 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0215 Leimert Boulevard $57,350 $557,968 6/30/97 3/31/12 3/31/12 4/30/14
 90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.

LBSRP Page 3 of 21



California Department of Transportation
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04 Oakland 33C0238 Campus Drive $5,735 $345,706 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0253 Coliseum Way $5,735 $440,859 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/11 12/31/11 12/31/14
 80% Design 
10% ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/12 9/30/12 9/30/14
 50% Design  

04
Peninsula Joint Powers 
Board 34C0051 Quint Street $0 $198,219 8/31/01 11/18/11 No R/W 6/17/13

 35% Design  

04
Peninsula Joint Powers 
Board 34C0052 Jerrold Avenue $0 $0 8/31/01 8/31/01 8/31/01 8/31/01

Bridge 
Removed

04
Peninsula Joint Powers 
Board 35C0087 Tilton Avenue $0 $130,847 8/31/01 9/30/09 No R/W 12/31/11

3% 
Construction

04
Peninsula Joint Powers 
Board 35C0090 Santa Inez Avenue $0 $136,374 8/31/01 9/30/09 No R/W 12/31/11

3% 
Construction

04
Peninsula Joint Powers 
Board 35C0091 East Poplar Avenue $0 $163,627 8/31/01 9/30/09 No R/W 12/31/11

3% 
Construction

Peninsula Joint Powers Southern Pacific Transportation 3%
04

Peninsula Joint Powers 
Board 35C0161

Southern Pacific Transportation 
Company $0 $136,125 8/31/01 9/30/09 No R/W 12/31/11

3% 
Construction

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 9/30/11 1/30/12 11/30/11 5/31/12
95% Strategy   

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 1: Projects authorized in FFY 

2008/09 and prior $1,671,709 $14,601,726 3/30/06 4/30/10 12/30/12

50% 
Construction

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 2: R-Line North Aerials over 

Public Road $0 $1,417,879 NoData No R/W 9/30/14
Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 3:  A-Line South Aerials over 

Public Roads $0 $1,196,780 NoData No R/W 6/30/14
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 4: A-Line Stations over Public 

Roads $0 $298,676 NoData No R/W 9/30/16
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 5: A-Line North Aerials over 

public Roads $0 $1,906,314 NoData NoData No R/W 5/30/15
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 6: West Oakland Aerials over 

Public Roads $0 $192,581 NoData NoData No R/W 9/30/13
Waiting Award

04
San Francisco County 
Transporation Authority 01CA0001

West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $111,536 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA0002

West Bound I-80 on ramp West of 
Yerba Buena Island $0 $873,690 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA0003

East bound I-80 off ramp connecting 
to Treasure Island Road $0 $408,963 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA0004

Treasure Island Road West of 
SFOBB $0 $316,015 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA0006

Hillcrest Road West of Yerba Buena 
Island $0 $204,481 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $111,537 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA007A

Treasure Island Road West of 
SFOBB $0 $74,357 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $92,945 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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04
San Francisco County 
Transporation Authority 34U0003 San Francisco & Approach Structures $0 $18,000,000 12/31/10 12/31/11 10/24/11 8/29/14

90% Strategy 
35% Design  

04
San Francisco 
International Airport 35C0133 Departing Flight Traffic $0 $2,721,335 4/30/98 8/30/08 6/30/12

60% 
Construction

04 San Jose 37C0052L Southwest Expressway $0 $35,678 5/31/07 2/12/08 ▲
Project 

Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 No Data
Bridge 

Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 No Data
Bridge 

Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 4/10/08 No R/W ▲
Project 

Complete

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 No R/W ▲
Project 

Complete

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 No R/W ▲
Project 

Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/12 12/30/12 6/30/15
 20% Design  

Project
04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 No R/W ▲

Project 
Complete

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 No R/W ▲
Project 

Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 12/1/14 12/1/14 11/1/15
10% Design

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/15 12/1/15 5/1/17
 10% Design  

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/16 5/1/16 10/15/17
 5% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/12 12/1/12 11/1/13
 50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/11
Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 12/1/13 12/1/13 10/1/14
15% Design

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23
Request Re-

Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16
Request Re-

Strategy

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16
 50% Design  

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 12/1/12 12/1/12 10/1/15
Design Phase 

Started

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 12/31/11 6/1/12 11/30/13
 85% Design 
96% ROW 

04 Union City 33C0223 Whipple Road $0 $100,291 4/7/09 10/29/10 3/1/11 5/1/12
Waiting Award

Requst Re
04 Vallejo 23C0152 Sacramento Street $5,735 $1,098,138 8/1/11 7/1/12 No R/W 10/1/15

Requst Re-
Strategy

05 King City 44C0059 First Street $0 $39,342 2/3/02 2/4/08 4/30/08 ▲
Project 

Complete

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/12 12/31/12 12/31/13
40% Design

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/1/13 4/1/14 4/1/15
Design Phase 

Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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05 Monterey County 44C0115 Schulte Road $0 $508,121 9/1/11 12/15/12
90% ROW

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 12/31/11 12/31/11 12/31/12
40% Design

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 1/31/11 1/31/11 12/31/11
   1% 

Construction

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0
Bridge 

Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 5/30/12 1/30/13 1/30/14
Design Phase 

Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/1/94 8/25/94 2/1/06 ▲
Project 

Complete

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,820 2/28/97 4/7/08 3/17/08 ▲
Project 

Complete

05 Santa Barbara 51C0144
Southern Pacific Transportation 
Company $0 $0

Bridge 
Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0
Bridge 

Removed

Bridge
05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0

Bridge 
Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $362,755 3/30/10 12/30/11 3/30/12 9/30/13
 40% Design  

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 7/30/08 11/3/11 11/3/11 12/18/12
 65% Design  

05 Santa Barbara County 51C0002 San Marcos Road $1,720 $114,132 3/30/08 5/31/11 5/31/11 12/31/11
 95% Design 
95% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 6/30/12 6/30/12 1/30/14
 77% Design  

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 3/30/08 11/30/10 No R/W ▲
Project 

Complete

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 7/30/08 ▲ No R/W ▲
Project 

Complete

05 Santa Barbara County 51C0017 Jalama Road $0 $240,870 7/30/08 1/15/13 1/15/13 12/30/13
 80% Design  

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,441 $138,000 7/30/08 8/30/11 8/30/11 1/30/12
 85% Design  

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 4/1/12 4/1/12 8/30/12
 7% Design  

05 Santa Barbara County 51C0173 Santa Rosa Road $4,092 $148,766 7/30/06 4/30/11 2/28/11 10/30/11
 99% Design  

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 6/30/10 6/29/12 No R/W 9/27/13
 20% Design  

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 11/30/11 8/31/12 3/31/13
 87% Design  

Design Phase
05 Solvang 51C0008 Alisal Road $0 $46,701 3/31/97 8/16/13 No R/W 9/26/14

Design Phase 
Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220 9/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220 9/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06
Department of Water 
Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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06
Department of Water 
Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

Department of Water
06

Department of Water 
Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 45C0124 30th Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

06
Department of Water 
Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 11/1/11 No R/W 4/15/12

 30% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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06
Department of Water 
Resources 50C0113 Elk Hills Road $0 $0 11/1/07 NoData No R/W No Data

Bridge 
Removed

06
Department of Water 
Resources 50C0123 Old River Road $0 $17,205 11/1/07 11/1/11 No R/W 4/15/12

 80% Design  

06 Fresno County 42C0098 South Calaveras Avenue $0 $33,372 5/27/97 ▲ No R/W 4/30/11
99% 

Construction

06 Fresno County 42C0280 West Althea Avenue $0 $45,880 5/31/11 5/31/12 No R/W 1/30/13
90% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 5/31/11 5/31/12 No R/W 1/30/13
90% Strategy   

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 8/2/11 8/31/11 12/31/12
 90% Design 
30% ROW 

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 10/26/12 No R/W 7/17/15
 55% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 11/29/13
   5% 

Construction

07 Los Angeles 53C0784 At&Sf Rr $0 $0
Bridge 

Removed

85% Design
07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 2/28/12 6/15/12 1/9/15

85% Design 
50% ROW 

07 Los Angeles 53C0884 Ocean Boulevard $0 $0
Bridge 

Removed

07 Los Angeles 53C1010 North Main Street $0 $965,295 10/3/02 1/2/08 4/30/13
5% 

Construction

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 12/28/12
   10% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 3/30/12
   50% 

Construction

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 6/28/13
3% 

Construction

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 3/30/12
   50% 

Construction

07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 6/28/13 No R/W 4/1/15
 20% Design  

07 Los Angeles 53C1880 Sixth Street $11,323,573 $29,740,105 6/30/04 12/31/13 12/31/13 6/29/18
35% Design

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 12/30/11 12/28/12 3/28/16
 90% Design 
10% ROW 

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 12/30/11 No R/W 3/28/16
90% Design

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 12/28/12 3/28/16
90% Design 
10% ROW

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 12/28/12 3/28/16
 90% Design 
10% ROW 

Project
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 4/14/01 1/29/07 6/12/07 ▲

Project 
Complete

07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536 ▲ 2/4/10 10/28/10 5/31/13
Waiting Award

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 4/30/12
   35% 

Construction

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,637 6/30/96 5/14/08 ▲ ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 7/28/11 10/31/13
88% ROW

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲
Project 

Complete

07 Los Angeles County 53C0106 Imperial Highway $0 $117,518 4/24/01 ▲ ▲ ▲
Project 

Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,080 8/8/01 1/8/08 3/9/09 ▲
Project 

Complete

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0178 Valley Boulevard $0 $198,617 ▲ 9/8/08 5/20/09 5/31/11
30% 

Construction

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲
Project 

Complete

07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲
Project 

Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $373,586 4/8/97 11/27/07 7/10/08 ▲
Project 

Complete

Project
07 Los Angeles County 53C0329 Garey Avenue $0 $31,038 1/28/02 2/5/07 4/24/08 ▲

Project 
Complete

07 Los Angeles County 53C0375 Foothill Boulevard $0 $271,470 7/9/01 9/3/09 10/5/09 4/30/12
25% 

Construction

07 Los Angeles County 53C0377 Foothill Boulevard $0 $56,141 5/13/01 10/29/08 2/4/09 6/30/11
60% 

Construction

07 Los Angeles County 53C0445 Slauson Avenue $0 $200,260 8/3/97 2/5/07 12/14/07 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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07 Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234 5/5/02 9/6/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 ▲ 3/24/09 10/30/12
Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $62,400
Project 

Complete

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante Fe 
Railroad $0 $66,519 10/14/97 12/18/08 4/10/09 5/31/11

   75% 
Construction

07 Los Angeles County 53C0575 Artesia Boulevard $0 $66,627 7/9/01 2/11/07 7/3/08 ▲
Project 

Complete

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $7,363 10/14/97 12/22/08 5/27/09 ▲
Project 

Complete

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833
Project 

Complete

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $11,681 4/20/02 2/5/07 4/9/09 ▲
Project 

Complete

Atchinson Topeka & Santa Fe 51%
07 Los Angeles County 53C0596

Atchinson, Topeka, & Santa Fe 
Railroad $0 $23,419 5/23/01 10/3/07 7/29/09 9/30/11

  51% 
Construction

07 Los Angeles County 53C0599 Alameda Street $0 $409,476 ▲ 7/27/10 10/27/10 5/31/13
Waiting Award

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0807 Avenue T $0 $123,439 5/23/01 10/3/07 4/24/08 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.

LBSRP Page 14 of 21



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - Third Quarter

June 22-23, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

07 Los Angeles County 53C0810
Southern Pacific Transportation 
Company Railroad $0 $14,243 5/5/02 7/21/08 4/10/09 5/31/11

   85% 
Construction

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲
Project 

Complete

07 Los Angeles County 53C0867 Soto Street $0 $359,680 7/21/96 10/3/07 4/25/08 5/30/11
80% 

Construction

07 Los Angeles County 53C0885 Long Beach Freeway $0 $26,281 10/29/00 10/3/07 7/7/08 ▲
Project 

Complete

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 7/31/11
   82% 

Construction

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 7/31/11
   82% 

Construction

07 Los Angeles County 53C0892 Queens Way South Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete

07 Los Angeles County 53C0892 Queens Way North Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,602 5/29/01 12/18/08 3/19/09 ▲
Project 

Complete

P j t
07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲

Project 
Complete

07 Los Angeles County 53C0918 First Street $0 $19,658
Project 

Complete

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 7/31/11
90% 

Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 7/10/08 9/30/11
75% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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07 Los Angeles County 53C0933 7th Street On Ramp $0 $66,778 5/11/03 2/11/07 12/12/07 6/30/11
   95% 

Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 3/14/97 9/6/07 10/2/07 4/30/11
90% 

Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 2/4/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C1403 The Old Road $0 $812,443 ▲ 5/1/12 10/31/12 2/1/15
 8% Design  

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲
Project 

Complete

07 Los Angeles County 53C1710 Fruitland Avenue
Bridge 

Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $243,580 8/12/99 ▲ 6/11/07 ▲
Project 

Complete

07 Los Angeles County 53C1851 Oak Grove Drive $0 $244,559 10/23/99 2/19/07 6/28/07 ▲
Project 

Complete

07 Los Angeles County 53C1909 At & Sf Rr $0 $24,955 5/29/01 5/1/07 2/4/09 7/31/11
   55% 

Construction

Project
07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲

Project 
Complete

08 Barstow 54C0088 North 1st Avenue $0 $350,000 8/1/11 9/1/12 6/2/13 12/20/14
35% Strategy   

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/15/11 7/30/12 2/11/13 4/12/14
Strategy 
Started

08 Barstow 54C0583 Yucca Street $0 $50,000 9/15/11 7/30/12 2/11/13 4/12/14
Strategy 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/11 No R/W 10/1/11
 90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/11 No R/W 8/31/12
90% Design

08
Department of Water 
Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 08/30/10 No R/W 12/1/13

 65% Design  

Department of Water
08

Department of Water 
Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 08/30/10 No R/W 4/15/12

 80% Design  

08
Department of Water 
Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 11/1/11 No R/W 4/15/12

 65% Design  

08
Department of Water 
Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 11/1/11 No R/W 4/16/12

 80% Design  

08
Department of Water 
Resources 54C0496 Duncan Road $0 $17,205 11/1/07 11/1/11 No R/W 4/15/12

 80% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 6/1/11 6/1/11 7/2/12
 98% Design 
98% ROW 

08 Indio 56C0084 Jackson Street $2,294 $157,218 3/18/97 5/30/11 6/30/11 12/31/12
99% Design

08 Indio 56C0283 S/B Indio Blvd. $2,294 $137,640 8/1/93 5/30/11 3/15/12 6/1/13
 99% Design  

08 Indio 56C0291 Jackson Street $2,294 $298,220 3/8/97 1/31/11 4/15/11 5/7/12
 99% Design  

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 5/30/11 6/30/11 6/1/14
99% Design

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/13 6/15/14 No R/W 6/21/16
Request Re-

Strategy

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 No R/W 12/30/11
Waiting Award

08 Riverside County 56C0001 South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11
   74% 

Construction

08 Riverside County 56C0001 North Bound Van Buren Boulevard $0 $1,316,701 12/15/11
   74% 

Construction

93%
08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 6/15/11

  93% 
Construction

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 8/15/16 8/10/16 5/15/19
6% Strategy   

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 5/3/11 5/30/12 5/30/12 7/1/14
95% Strategy   

10
Department of Water 
Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 11/1/11 No R/W 4/15/12

 80% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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10
Department of Water 
Resources 39C0252 Butts Road $0 $28,675 9/1/08 11/1/11 No R/W 4/15/12

 80% Design  

10
Department of Water 
Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 11/1/11 No R/W 4/15/12

 80% Design  

10 Merced County 39C0339 Canal School Road $0 $113,668 6/13/01 No R/W
Bridge 

Removed

10 Modesto 38C0050 Carpenter Road $0 $1,214,386 1/1/99 6/30/11 No R/W 12/31/12
 95% Design  

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲
Project 

Complete

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 NoData 2/1/13 2/1/13 8/1/15
 25% Design  

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15
Design Phase 

Started

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14
Design Phase 

Started

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15
15% Design 

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 3/31/12 No R/W 7/31/13
Waiting Award

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 4/28/12 No R/W 10/31/12
100% Strategy

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/30/12 12/30/12 12/28/14
100% Strategy

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/12 4/1/12 12/30/14
6% Design

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,560,755 9/30/07 3/12/10 3/12/10 9/30/12
1% 

Construction

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 3/21/12 12/21/14 10/21/13 7/21/15
Request Re-

Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116 3/21/12 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 3/21/12 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Oceanside 57C0010 Douglas Drive $0 $871,247 12/31/08 6/30/10 9/1/11 12/31/12
100% Design

11 Oceanside 57C0322 Hill Street $0 $1,113,164 12/31/08 6/30/11 6/30/11 12/30/12
33% Design

11 San Diego 57C0015 North Harbor Drive $0 $1,351,225 9/30/97 7/30/07 ▲
Project 

Complete

11 San Diego 57C0416 First Avenue $0 $698,097 6/30/04 10/30/07 5/15/10
Project 

Complete

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 1/1/13 12/1/13 12/1/14
20% Design

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 10/31/11 7/31/12 No R/W 6/30/13
13% Strategy

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 9/15/11 10/7/12 7/15/13
100% Strategy

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459 6/18/03 10/2/09 04/14/11
98% 

Construction

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761 6/18/03 10/2/09 04/14/11
98% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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12 Newport Beach 55C0151 Bayside Drive $0 $57,500 6/18/03 10/2/09 5/5/09 4/29/11
85% 

Construction

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 No R/W ▲
Project 

Complete

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $468,894 ▲ 10/1/09 10/4/12
Waiting Award

12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 10/4/12
Waiting Award

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 10/4/12
Waiting Award

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 10/4/12
Waiting Award

Total $13,832,326 $156,584,694

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 04/21/11.
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SUMMARY: 
 
This report covers the third quarter of the State Fiscal Year (FY) 2010-11 for the State-Local 
Partnership Program (SLPP).  There are 81 projects with a total value of $358.3 million (M) 
that have been approved by the California Transportation Commission (Commission) for this 
program.  There are13 projects that were previously removed from the program and they are 
not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.1M in SLPP 
bond funds.  Eight projects have approved allocations; two of these projects have 
been completed and one had an approved Letter of No Prejudice (LONP) prior to 
allocation.  The remaining two projects are not yet delivered.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Two of the projects were previously removed from the program and one project has a 
revised schedule and will be re-programmed in Cycle four.  Two more projects were 
removed this quarter.  The remaining 17 projects total $138.6M in SLPP funds.  13 of 
these projects have approved allocations; one of these has been completed; five of 
these had an approved LONP prior to allocation.  The remaining four projects are not 
yet delivered.   

 

State-Local Partnership Program 
Progress Report 
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• Cycle 3:  So far in FY 2010-11 there have been 12 projects programmed for a total of 
$117.3M.  Six of these projects have been allocated; one had an approved LONP prior 
to allocation.  The six remaining projects have not yet been delivered.   

 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  All 11 of these projects have approved allocations; two of these projects have 
been completed and one had an approved LONP prior to allocation.   
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
These 14 projects total $10M in SLPP bond funds. 13 projects have approved 
allocations; five of these projects had an approved LONP prior to allocation.  The 
remaining project came in with a time extension request at the January 2011 CTC 
meeting and is expected to be delivered in August 2011.   Three of these projects 
have been completed. 
 

• Cycle 3:  For FY 2010-11, 17 projects were programmed for competitive share funding 
in November 2010.  These projects total $10.7M in SLPP bond funds.  Three of these 
projects have been delivered but not yet allocated; two of these have an approved 
LONP.  The other 14 projects are not yet delivered.    
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LONP: 
 
The LONP Guidelines were approved in December 2009.  As of March 31, 2011, there are 15 
projects that have requested, and been approved for, a LONP.  See the attached lists for 
specific project information. 
 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $673 $673 $163 7/2010 100% X        

2 3 Nev Truckee 7477 2011 Slurry Seal Project (3) $890 $890 $72 4/2011 0    X     

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 5/2011 0  X       

4 3 Sac Caltrans  Sac 50 – HOV (1) $108,027 $79,277 $7,214 10/2009 100% X        

5 3 Sac City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 8/2011 0    X     

6 3 Sac Sacramento 
RT  South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 7/2011 0    X     

7 4 Ala Alameda Cty 
Transit  Bus Procurement  Program (2) $41,620 $41,620 $8,215 7/2011 0    X     

8 4 Various Bay Area 
Rapid Transit 7489 BART - Warm Springs Extension (1) $890,000 $746,904 $31,275 6/2011 12% X        

9 4 Various Bay Area 
Rapid Transit 7490 BART - Warm Springs Extension (2) $890,000 $746,904 $23,158 6/2011 12% X        

10 4 Various Bay Area 
Rapid Transit 7500 BART - Warm Springs Extension (3) $890,000 $746,904 $23,341 6/2011 0 X        

11 4 Bay Area 
Toll Auth. 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2) $529,000 $499,100 $1,000 10/2010 0 X    X    

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (1) $122,550 $87,300 $5,253 9/2011 0    X     

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment 3 (2) $210,800 $155,460 $5,012 3/2012 0    X     

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (3) $122,550 $87,300 $4,731 9/2011 0    X     

15 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X     

16 4 SM 
San Mateo 
County Transit  
Dist 

7491 Purchase Buses for Paratransit (2) $215 $215 $49 2/2011 0         

17 4 SM  Sam Trans 7492 Replacement Mini Vans (3) $604 $604 $100 2/2011 0         

18 4 SM Sam Trans 7493 Bus Washer (3) $676 $676 $150 2/2011 0         

19 4 Son Santa Rosa 7488 Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 0 X        

20 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X     

21 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $732 $712 $150 11/2010 35% X        

22 6 Mad Madera 
County 7406 Ave 12 Sidewalk between Roads 36 & 37 

(1) $416 $405 $150 7/2010 100% X        

23 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $444 $434 $216 3/2011 0  X       

24 6 Mad 
Madera Cnty 
Transp 
Commission 

7445 Road 200 Reconstruction & Widening (2) $6,919 $5,624 $544 5/2011 0  X       
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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25 6 Mad City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 4/2011 0    X     

26 6 Mad City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 7/2011 0    X     

27 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 30% X        

28 6 Tul Tulare County 7429 Road 108 Widening (2) $29,498 $29,498 $2,295 2/2011 1% X    X    

29 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 18% X        

30 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $127,350 $122,550 $20,000 2/2011 1% X    X    

31 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $379,730 $160,600 $14,925 12/2011 0  X       

32 7 LA 
LA County 
Metropolitan 
Transp Auth 

7498 LA - San Fernando Valley Transit Ext (2) $324,764 $287,102 $14,700 7/2009 8% X    X    

33 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (3) $324,764 $287,102 $34,480 7/2009 8% X        

34 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3) $102,459 $102,459 $33,989 2/2011 0         

35 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3) $201,600 $182,757 $10,000 10/2010 60% X    X    

36 8 Riv 
Riverside 
County Transp 
Commission 

7440 SR74 / I-215 Interchange (2) $46,552 $23,801 $3,700 6/2010 27%    X     

37 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 1% X        

38 11 SD San Diego 
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 30% X    X    

39 12 Ora Orange Cnty 
Transp Auth 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 90% X    X    

Totals $329M     0 12 7    

 
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.   
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SLPP Corrective Actions – Formula Projects 
 
 
 

SLPP Updates – Formula Projects 
 

 
Project 16: Doyle Drive Replacement  
The Public Private Partnership agreement for this project was signed on January 3, 2011.  
This was done prior to the project being allocated.  This project will be removed from the 
program and the SLPP funds will be re-programmed on a new project.   
 
Project  20: Measure T Street Improvement  
The City of Chowchilla will be removing this project from the program and re-programming 
the SLPP funds on a future project.   
 
Project 21: Rehab, Resurface, Reconstruct and ADA  
The City of Madera has reduced the amount of SLPP funds from $356K to $150K.  The 
removed funds are being used on a new project.  The City also reduced the total project cost 
from $732K to $341K.  This is because of a decrease in construction costs from $712K to 
$321K.   
 
Project 23: 3R and ADA  
The City of Madera moved the construction start date from March 2011 to June 2011.   
 
Project 24: Road 200 Reconstruction and Widening 
Allocation was granted in May 2010.  A request for award extension and scope change was 
approved at the January 2011 CTC meeting.  The new construction start date was approved 
for May 2011.  The project total cost due to the scope change is now $2.383M, with $1.088M 
in the construction phase.    
 
Project  25: 3R & ADA – South Gateway Drive  
The City of Madera has moved the construction start date from April 2011 to May 2012, due 
to the anticipation that bond funds won’t be available to maintain their current schedule. 
 
Project  26: 3R & ADA – D Street and Almond Avenue  
The City of Madera has moved the construction start date from July 2011 to April 2012, due 
to the anticipation that bond funds won’t be available to maintain their current schedule. 
 
Project 30: I-10 & I-110 Convert HOV to HOT Lanes  
This is a design build project.  The project was in February 2011.  The project total cost was 
decreased from $127.350M to $120.635M.  This was mainly due to a decrease in 
construction costs from $122.55M to $113.288M and also changes to the environmental and 
design phases. 
 
Project 31: I-5 Carmenita Interchange  
A request for award extension was approved at the January 2011 Commission meeting.  The 
construction start date was moved to December 2011.  The Department has increased the 
project total cost from $379.73M to $396.655M.  This was mainly due to an increase in 
constructions costs from $160.6M to $175.525M.   
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Project 34: CNG Bus Procurement  
The Los Angeles County Metropolitan Transportation Authority has reduced the amount of 
SLPP funds on this project from $38.55M to $33.989M.  The removed funds will be 
programmed on another project. 
 
Project 36: State Route 74/ I-215 Interchange  
The Riverside County Transportation Commission will be removing this project from the 
program and re-programming the funds on a future project.   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

 

C
O

N
ST

R
U

C
TI

O
N

 
 %

 C
O

M
PL

ET
E 

C
O

N
ST

R
U

C
TI

O
N

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
 A

W
A

R
D

ED
 

D
EL

IV
ER

ED
 B

U
T 

N
O

T 
 A

LL
O

C
A

TE
D

 

N
O

T 
YE

T 
D

EL
IV

ER
ED

 

LO
N

P 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

40 3 ED City of Placerville 7402 Point View Drive (1) $3,155 $2,455 $750 4/2011 1% X        

41 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,336 $1,000 $500 9/2010 1% X        

42 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,197 $1,463 $710 8/2010 48% X        

43 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $2,410 $1,986 $993 10/2010 1% X        

44 3 Pla Placer County 7487 Tahoe City Transit (1) $7,342 $5,808 $226 7/2010 16% X        

45 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $4,287 $3,703 $1,000 7/2010 40% X        

46 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $3,199 $1,160 $988 4/2010 100% X        

47 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East Phase (2) $8,789 $8,789 $1,000 10/2010 22% X    X    

48 5 SLO San Luis Obispo 
County 7409 Willow Rd. Extension (1) $4,500 $4,500 $1,000 6/2010 65% X        

49 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $32,000 $32,000 $1,000 3/2011 1% X    X    

50 5 SLO City of San Luis 
Obispo 7483 South Higuera / Los Osos Valley (3) $1,200 $1,200 $600 5/2011 0    X     

51 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd (2) $1,278 $1,100 $550 6/2010 100% X        

52 5 SB Santa Barbara 
County 7472 Summerland – Ortega Hill Rd (3) $2,000 $2,000 $250 5/2011 0    X     

53 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $315 $300 $150 11/2010 90% X        

54 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $767 $670 $335 9/2011 0    X     

55 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 6/2011 0    X     

56 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 6/2011 0    X     

57 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $569 $486 $243 5/2011 0    X     

58 6 Fre City of Clovis 7467 Shaw / Locan Improvements (3) $1,514 $1,010 $505 8/2011 0    X     

59 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $715 $579 $250 8/2010 89% X        

60 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,588 $2,295 $600 8/2010 88% X        

61 6 Kin City of Hanford 7411 11th Ave Widening (2) $1,145 $1,037 $500 6/2010 100% X    X    

62 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 9/2011 0    X     

63 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,103 $2,750 $1,000 3/2011 5% X    X    
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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64 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 5/2011 0  X       

65 8 Riv City of Moreno 
Valley 7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 1/2011 1% X        

66 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $836 $620 $150 8/2011 0    X     

67 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X    X    

68 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $9,100 $6,300 $1,000 6/2011 0    X     

69 8 SBD Town of Apple 
Valley 7473 Bear Valley and Deep Creek Roads (3) $184 $184 $92 2/2011 0   X  X    

70 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3) $32,838 $25,500 $1,000 10/2011 0    X     

71 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $30,845 $25,000 $1,000 6/2011 0   X  X    

72 8 SBD City of Rancho 
Cucamonga 7475 I-15 at Baseline Road Interchange (3) $43,100 $30,720 $1,000 9/2011 0    X     

73 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 9/2011 0    X     

74 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,205 $805 $800 4/2010 100% X        

75 10 Ama Amador County 
Transp Comm 7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2011 0   X      

76 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $4,851 $2,300 $1,000 2/2011 0  X       

77 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 35% X        

78 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 6/2011 0  X       

79 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 9/2011 0    X     

80 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 46% X    X    

81 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $5,921 $4,000 $1,000 8/2011 0    X     

Totals $29.3M   21 3 3 15 8    

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 
 
Project 62: 12th Avenue Widening and Reconstruction 
The City of Hanford is pushing out the construction start date from September 2011 to March 
2012.  They have been informed that they need to submit a request for an allocation 
extension.   
 
Project 64: Cactus Avenue  
The City of Moreno Valley is pushing out the construction start date from May 2011 to 
October 2012.  They will be presenting an award extension request at the June 2011 CTC 
meeting. 
 
Project 70: I-15 / Duncan Canyon IC   
The City of Fontana is pushing out the construction start date from October 2011 to June 
2012.  They have been informed that they need to submit a request for an allocation 
extension.   
 
Project 76: 59/Cooper Avenue Signal  
This project was allocated in January 2011.  The City of Merced is moving the construction 
start date out to August 2011.  They have been informed that they need to submit a request 
for an award extension.   
 
 

SLPP Updates – Competitive Projects 
 
 
Project 40: Point View Drive  
The project total cost was increased from $3.155M to $3.18M.  This was due to an increase 
in the design phase.  
 
Project 41: White Rock Road / Widen and Signal  
The project total cost was decreased from $1.336M to $1.332M.  This was due to a decrease 
in the design phase. 
 
Project 45: Waterman / Grant Line Rd 
The project total cost was increased from $4.287M to $4.295M.  This was due to an increase 
in the environmental costs. 
 
Project 46: Franklin/ Elk Grove 
The project total cost was decreased from $3.199M to $3.111M.  This was due to the 
construction cost decreasing from $1.16M to $1.072M.  The SLPP amount for this project will 
be reduced also.  This project was completed during the last quarter.  
 
Project 48: Tower Bridge Gateway – East Phase  
The project total cost was decreased from $8.789M to $6.488M.  This was due to The 
construction costs decreasing from $8.789M to $6.488M.   
 
Project 52: Summerland – Ortega Hill Road  
Forecast construction start date was moved from May 2011 to June 2011.   
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Project 53: Fairview / Berkeley  
The project total cost was increased from $315,000 to $320,000.  This was due to an 
increase in the design phase and decrease in the environmental phase.   
 
Project 54: Los Carneros / Calle Roundabout  
The project total cost was decreased from $767,000 to $739,000.  This was due to decreases 
in the environmental and design phases. 
 
Project 59: Greenfield Avenue Extension 
Project total cost was increased from $715,000 to $735,000.  This was due to an increase in 
the construction cost from $579,000 to $599,000. 
  
Project 60: 12th Avenue Widening  
Project total cost was increased from $2.588M to $2.646M.  This was due to an increase in 
the construction cost from $2.295M to $2.353M. 
 
Project 61: 11th Avenue Widening  
Project total cost was increased from $1.145M to $1.154M.  This was due to an increase in 
the construction cost from $1.037M to $1.046M.  The project was completed during this 
quarter.   
 
Project 66: Magnolia Ave/Neece Street Signal 
Riverside County was granted an allocation extension in January 2011.  The project cost has 
increased from $836,000 to $1.596M.  This is due to the cost of obtaining right-of-way from 
Union Pacific increasing. 
 
Project 69: Bear Valley and Deep Creek  
LONP was approved in March 2011.  The construction start date is being moved from 
January 2011 to May 2011. 
 
Project 71: Ranchero Road Grade Separation  
LONP was approved in March 2011.  The construction start date was moved from April 2011 
to June 2011.  Project total cost has been reduced from $30.845M to $28.428M. This is due 
to a decrease in the right-of-way costs. 
 
Project 72: Mission Blvd Gap  
Project total cost was increased from $1.205M to $1.244.  This was due to an increase in the 
actual construction costs from $805,000 to $827,000.  This project originally had $800,000 in 
SLPP funds but that will be reduced accordingly as the actual construction costs were less 
than the original estimate.  This project is now 100% complete. 
 
Project 81: Tustin Ave / La Palma Widening  
The project total cost was increased from $5.921M to $6.15M.   This was due to changes in 
the environmental, right-of-way and design phases.  The construction start date is being 
moved from August 2011 to September 2011.   
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The Commission has 
approved 22 traffic light synchronization projects totaling $147,000,000 for the City of Los 
Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Third Quarter of FY 2010-11: 
 
The Commission has allocated $77,650,500 to the City of Los Angeles for 10 projects and 
$81,755,000 to agencies other than the City of Los Angeles for 50 projects. Of the 60 projects 
allocated, construction on twenty eight projects, totaling $13,954,000, has been completed.   
 
At the end of the Third Quarter, the following projects have been completed:  

• City of Los Angeles- Echo Park/Silver Lake  
• City of Culver City- Citywide TLSP 
• City of El Cajon – Main Street 
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Apr-12 Jan-13 Apr-13 May-16 0 z z z  

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Jul-12 Apr-13 Jul-13 Aug-16 0 z z z  

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Jun-08 Dec-08 Jul-09 Aug-12 100 z z z  

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 Feb-12 Jul-12 Oct-12 Nov-15 0 z z z  

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Aug-10 Jul-11 Oct-11 May-15 0 z z z  

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Aug-11 May-12 Aug-12 Sep-15 0 z z z  

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Jun-11 Feb-12 May-12 Jun-15 0 z z z  

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 May-12 Oct-12 Jan-13 Feb-16 0 z z z  

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-11 Oct-11 Jan-12 Feb-15 0 z z z  

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Oct-11 Apr-12 Jul-12 Aug-15 0 z z z  

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-09 Aug-10 Jul-11 Apr-14 0 z z z  

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Oct-09 Jan-11 Jun-11 Jul-14 0 z z z  

7 LA Los Angeles 6771 ATSAC - Foothill $8,802,900 $9,425,400 Jun-10 Apr-11 Jul-11 Jul-14 0 z z z  

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Aug-08 Jun-10 Mar-11 Apr-14 2 z z z  

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Dec-08 Aug-10 Jul-11 Jul-14 0 z z z  

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 Jun-08 Dec-08 Dec-09 Jan-13 80 z z z  

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $11,026,000 Dec-07 Oct-08 Jan-09 Feb-12 99 z z z  

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jul-08 Jun-09 Jul-10 Aug-13 70 z z z  

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Jun-08 Nov-09 Sep-09 Oct-12 95 z z z  

7 LA Los Angeles 6778 ATSAC – Wilmington $11,073,000 $12,319,700 Dec-08 Dec-10 Jul-11 Apr-14 0 z z z  

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Mar-10 Apr-11 Jul-11 Jul-14 0 z z z  

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Mar-10 Apr-11 Jul-11 Jul-14 0 z z z  

 

 
z Project is on time, on budget, or within scope. 
z Schedule changing, pending baseline amendment. 
z Project is behind schedule  
� Project has been delivered and is awaiting allocation.    
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jul-08 Jul-08 Jun-09 Dec-09 100 z z z  
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 Nov-08 100 z z z  

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 40 z z z  

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $460,000 Sep-08 Jan-09 Sep-09 Dec-09 100 z z z  

3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 Aug-08 Feb-09 Jun-10 Feb-11 85 z z z See pg 5 

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Sep-08 May-09 Jun-09 Apr-10 100 z z z  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100 z z z  

4 Ala Alameda CMA* 6744 San Pablo Corridor $21,400,000 $28,300,000 Oct-08 Jan-10 Jan-11 Oct-13 1 z z z  

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Oct-08 Mar-10 Sep-10 100 z z z  

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Jun-11 90 z z z  
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jul-09 Sep-09 Mar-10 100 z z z  
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jul-09 Sep-09 Mar-10 100 z z z  
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Aug-08 Jan-09 Jun-09 Nov-10 100 z z z  
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100 z z z  
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Feb-12 49 z z z  

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Mar-10 Oct-10 Nov-11 40 z z z  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 10 z z z  

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $20,365,000 Oct-08 Dec-09 Dec-09 Nov-11 10 z z z  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100 z z z  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Apr-10 Jun-10 Feb-11 95 z z z See pg 5 
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 30 z z z  
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Feb-11 Oct-11 Jun-12 0 z z z  
6 Kin Hanford 6757 12th Avenue $90,000 $205,000 Jan-09 Nov-09 Dec-09 Feb-10 100 z z z  
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,452,000 Apr-07 Apr-08 Feb-11 Mar-12 0 z z z  
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Apr-09 Sep-09 Apr-10 May-11 100 z z z  
7 LA Glendale 6754 Brand Boulevard $930,000 $1,381,000 Apr-10 Aug-10 Sep-10 Mar-11 0 z z z See pg 5 
7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $910,000 Apr-10 Aug-10 Sep-10 Mar-11 0 z z z See pg 5 
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $2,671,000 Apr-10 Aug-10 Sep-10 Mar-11 0 z z z See pg 5 
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Nov-07 Jul-08 Feb-11 Nov-11 0 z z z  

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0    
Project 

removed 

7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-09 Oct-09 Dec-09 Jan-11 0 z z z See pg 5 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $650,000 Jul-08 Dec-08 Oct-09 Jan-10 100 z z z  
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $478,000 $670,000 Jul-08 Apr-09 Aug-09 Dec-10 100 z z z  
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 Sep-08 Dec-08 Oct-09 Oct-10 90 z z z See pg 6 
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8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 Sep-10 Mar-11 40 z z z See pg 6 

8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $6,500,000 Oct-09 Apr-10 Dec-10 Jun-12 10 z z z  

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100 z z z  

10 SJ Tracy 6820 Grant Line Road $300,000 $400,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
10 SJ Tracy 6821 Tracy Boulevard $150,000 $200,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
11 SD El Cajon 6750 Main Street $120,000 $120,000 Sep-08 Dec-08 Nov-09 Feb-10 100 z z z    

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $718,000 $1,498,000 May-08 Sep-08 Sep-09 Oct-10 100 z z z  

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 May-08 Sep-08 Sep-09 Oct-10 100 z z z  

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $361,000 Nov-08 Nov-09 Apr-10 Aug-10 100 z z z  
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Nov-08 Dec-08 Mar-11 95 z z z See pg 6 
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Jul-04 Jun-08 Oct-08 Jul-11 39 z z z  
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-02 Nov-03 Jun-10 Oct-10 95 z z z See pg 6 
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-02 Nov-03 Jun-10 Mar-11 85 z z z See pg 6 
11 SD SANDAG 6812 I-805 Corridor $640,000 $790,000 Nov-02 Nov-03 Oct-08 Aug-09 100 z z z  
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Jun-08 Nov-08 Sep-11 25 z z z  
11 SD Santee 6817 Magnolia Avenue $116,000 $165,000 Oct-09 Dec-09 Mar-10 May-10 100 z z z  
11 SD Santee 6818 Mission Gorge Road $416,000 $563,000 Oct-09 Dec-09 Feb-10 May-10 100 z z z  
11 SD Vista 6822 North Santa Fe Avenue $161,000 $218,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
11 SD Vista 6823 South Melrose Drive $267,000 $336,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Aug-08 Sep-08 Jun-10 May-11 70 z z z  
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Jul-11 70 z z z  

 
 
TLSP Prog Total 

 
$245,000,000  
 

 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 

 
z Project is on time, on budget, or within scope. 
z Schedule changing, pending baseline amendment. 
z Project is behind schedule  
� Project has been delivered and is awaiting allocation. 
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TLSP Corrective Actions 
 
Program Project Allocations 
 
The following projects received allocations during the Third Quarter:  
 
City of Los Angeles – Canoga Park, Phase 1 (Project ID 6769) 
 
City of Los Angeles – Canoga Park, Phase 2 (Project ID 6770) 
 
City of Los Angeles – Wilmington (Project ID 6778) 
 
City of Los Angeles – Pacific Palisades/Canyons (Project ID 6773) 
 
Alameda Congestion Management Agency– San Pablo Corridor (Project ID 6744) 
 
San Bernardino Association of Governments – TLSP Tier 3 & 4 (Project ID 6808) 
 
Orange County Transportation Authority – Countywide TLSP (Project ID 6783) 
 
 
Corrective Actions 
 
City of Sacramento – TLSP (Project ID 6795) 
Initiation of construction took longer than anticipated due to weather and equipment issues. 
Underground communication cables could not be installed during inclement weather. In 
addition, several pieces of equipment failed during system testing and needed to be repaired.  
The agency has submitted a baseline agreement amendment to the CTC for consideration at 
its May meeting to adjust the construction schedule. 
 
City of Watsonville – Signal Corridor Upgrade (Project ID 6825) 
The project is under construction. Due to delay in equipment delivery the project is behind the 
current approved schedule. However, the agency has stated construction of the project is 
almost complete. 
 
City of Glendale – A total of three projects (Project ID 6754-6756) 
Two of the project received allocation in January 2010. However, design work on those 
projects isn’t complete. The projects have not started construction and are behind the current 
approved schedule.  The City is working on completing design work for the projects and plans 
to submit baseline agreement amendments to adjust construction schedules. 
 
City of Pasadena – A total of eight projects (Project ID 6784-6791) 
Headquarters TLSP and Caltrans District 7 Office of Planning and Local Assistance staff met 
with City of Pasadena staff to review concerns regarding severe project delays and 
communication lapses.  The City of Pasadena stated that funding and staff problems delayed 
design engineering and the ability to request allocations.  The agency plans to complete design 
work for six projects by the end of April 2011, and submit allocation requests in June 2011.  In 
addition the City of Pasadena has determined that it is unable to construct two projects (Fair 
Oaks Avenue Project ID 6786 and San Gabriel Boulevard Project ID 6790). The City of 
Pasadena will submit baseline agreements to readjust project schedules for 6 projects and a 
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program amendment to remove two projects from the TLSP.  TLSP staff indicated, and City of 
Pasadena staff acknowledged, that failure to meet the expected design completion deadline of 
April 2011will result in a recommendation to remove all City Of Pasadena projects from the 
program. 
 
City of Corona – TLSP ATMS Phase II (Project ID 6748) 
Due to delays in hardware and software integration, the project is behind the current approved 
schedule. The agency has submitted a baseline agreement amendment to the CTC for 
consideration at its May 2011 meeting to adjust the construction schedule. 
 
City of Temecula – Citywide Traffic Signal Synchronization (Project ID 6819) 
Due to lack of Prop 1B funding availability, the project is behind the current approved 
schedule.  The project received allocation in April 2010. The project is under construction and 
the agency plans to submit a baseline agreement amendment to adjust the construction 
schedule. 
 
City of San Marcos – San Marcos Boulevard Smart Corridor (Project ID 6804) 
The project is under construction. Due to delays in resolving software integration issues the 
project is behind the current approved schedule. The agency has submitted a baseline 
agreement amendment to the CTC for consideration at its May 2011 meeting to adjust the 
construction schedule. 
 
San Diego Association of Governments – East-West Metro Corridor (Project ID 6810) 
Initiation of construction took longer than anticipated due to inclement weather and conflicts in 
construction schedule between multiple projects. However, the agency has stated construction 
of the project is almost complete. The agency is currently in the process of communications 
testing and system acceptance phase. The agency plans to submit a baseline agreement 
amendment to adjust the construction schedule. 
 
San Diego Association of Governments – I-15 (Project ID 6811) 
Initiation of construction took longer than anticipated due to inclement weather and conflicts in 
construction schedule between multiple projects. However, the agency has stated construction 
of the project is almost complete. The agency is currently in the process of communications 
testing and system acceptance phase. The agency plans to submit a baseline agreement 
amendment to adjust the construction schedule. 
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Highway Railroad Crossing Safety Account 
Progress Report 

SUMMARY: 
This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the third 
quarter of the 2010-11 fiscal year.  This report includes the status of the HRCSA 2008 
program as well as the HRCSA 2010 program.  

♦ HRCSA 2008 – In 2008, 23 projects were competitively selected and programmed 
in two parts. Of these, 16 projects have been delivered. One project (6th Street) 
was split into two projects (Bridgework and Roadwork).  The Bridgework project 
was approved for the 2008 HRCSA cycle and the Roadwork project was 
programmed in the 2010 HRCSA cycle. Marina Bay project was dropped at the 
agency’s request. The remaining 2008 HRCSA projects - Nogales St., Warren 
Ave., Bardsley Ave., North Spring St., Kato Rd. and Broadway-Brazil St. - were 
eligible and reprogrammed in the 2010 HRCSA cycle.  
HRCSA 2008 – 16 projects have been programmed and delivered.  
HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Baseline agreements have been 
completed for all 2010 HRCSA projects. One project has been allocated. 

   
STATUS of the 2008 program: 

A total of $149,277,000 with 16 projects was allocated for the 2008 HRCSA program. 

♦ Part 1 $84,422,000 allocated with 8 projects.   
♦ Part 2 $64,855,000 allocated with 8 projects.   

Baseline amendments approved 
Cartmill Avenue Grade Separation 
(GS) 

Schedule change due to additional design changes as a result of right of way 
negotiations. 

Riverside Drive GS Replacement Schedule change due to change in design requirements.  Funding Change, 
overall cost of project has been reduced.  New design no longer requires right of 
way. 

Sand Canyon GS Schedule change, Federal Funding was added to help State deliver obligation 
authority for Federal Fiscal Year 2009-10.  OCTA was not able to advertise until 
May, 2011. 

Port of Stockton Expressway Lane 
GS 

Schedule change, Federal Funding for the project was not available at the time 
of allocation (  additional time extension requested at the May 2011 CTC 
meeting due to FTIP amendment approval needed). 

San Mateo Bridges GS Schedule change, project had to be re-advertised because of contractor 
prequalification requirements.  Funding Change to the phases of the project.  
Total project cost remains the same. 

Hageman Road/BNSF RR GS Schedule change due to a delay in receiving bond funding. 
Lower Sacramento Road Schedule change due to delay in bond funding and passage of the State budget. 
Eight Mile Road/UPRR (East) GS Schedule change due to delay in bond funding and passage of the State budget. 
Eight Mile Road/UPRR (West) GS Schedule change due to delay in bond funding and passage of the State budget. 
Betty Drive GS Schedule change due to a delay in receiving the C&M agreement between the 

county and Union Pacific Railroad. 
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STATUS of the 2010 program: 
A total of $73,172,000 with 10 projects was programmed for the HRCSA 2010 program. 

♦ Part 1 $47,357,000 programmed with four projects (no allocations) 
♦ Part 2 $25,815,000 programmed with six projects (one allocation) 

 
 All 2010 HRCSA Baseline Agreements approved 
Allocations approved 

• Dana Point & San Clemente Crossing Allocated (January 2011) 
 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $149,277,000.   

On September 23, 2010, 10 projects for a total of $73,172,000 were programmed for the 
HRCSA 2010 program.   
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2008 HRCSA  

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

Beg 
Const 

END 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1    
8 6 KER County of Kern BNSF Grade Sept 7th Standard Rd/Santa Fe Wy 28,853 9,926 Sep-09 Jul - 11 $3,218 65% 

44 4 SM PCJPB San Mateo Bridges Grade Separation (GS) 13,440 1,445  Jun-11  3% 
11 7 LA City of Los Angeles Riverside Drive GS Replacement 57,965 5,000 Jun - 11 Jun-14  0 
39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 4,674 Jun-10 Sep-11  7% 
18 10 MER City of Merced G Street Undercrossing 18,000 9,000 Mar-10 Dec-11  30% 
9 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650  Jul-12  5% 

45 4 SM PCJPB San Bruno GS 147,000 26,727 Jul-10 Oct-12  12% 
43 10 SJ City of Stockton Lower Sacramento 34,000 10,000  Nov-12  1% 

Total Part 1 354,188 84,422  
PART 2 
33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000  Jan-10 $6,000 100% 
29 3 SAC City of Sacramento 6th St Overcrossing - Bridge 11,974 5,987  Oct-12 $   598 70% 
48 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293  May-12  6% 
46 6 TUL County of Tulare Betty Drive GS 28,075 12,175  Jun-11  2% 
40 10 SJ Port of Stockton Port of Stockton Expressway 11,500 4,400  Apr-11  0 
41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500  Nov-12  12% 
42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500  Nov-12  22% 
20 12 ORA OCTA Sand Canyon GS 54,604 8,000  Jan-14  4% 

Total Part 2 215,961 64,855  

 

2010 HRCSA  

DST CNTY Applicant Project Name Total 
Proj 

HRCSA 
Prg 

Beg 
Con 

END 
Con 

HRCSA 
Exp 

Const 
Comp Scope Budget Schedule 

PART 1 
6 TUL City of Tulare Bardsley Avenue Grade Separation 16,935 7,156     
7 LA ACE Nogales Street Grade Separation 89,049 25,600     
4 ALA City of Fremont Warren Avenue Grade Separation 57,168 9,600     
7 LA City of Los Angeles North Spring Street Grade Separation  48,766 5,001     

 Total Recommended for Programming 211,918 47,357  
PART 2 

3 SAC City of Sacramento 6th Street Overcrossing 16,102 7,865     
4 ALA City of Fremont Kato Road Grade Separation 52,265 10,000     
7 LA SCRRA Broadway-Brazil Street Grade Crossing  8,900 3,000     
12 ORA OCTA Dana Point & San Clemente Crossings 4,200 2,100     
12 ORA OCTA San Clemente Beach Trail Crossings 4,500 2,250     
12 ORA OCTA North Beach Crossing 1,200 600     

Total Recommended for Programming 87,167 25,815  
 

 Project is on-time, on-budget, and/or within scope  
 Allocation request is late or construction start date has been delayed 
 Schedule or cost is changing, pending review and acceptance  
 Project has been delivered and is awaiting allocation 
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Intercity Rail Improvement Program 
Progress Report 

 
SUMMARY: 

 
This report is for the third quarter of Fiscal Year (FY) 2010-2011 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  Because of the rate of Proposition 1B bond sales, some of 
the programmed IRI projects have been delayed.  Higher-priority projects have been funded 
first and are moving toward completion.  In total, three projects have been partially allocated 
and six have been fully allocated, while only four projects remain without allocations.  Roughly 
twenty five percent (25%) of the total bond funding for the IRI program is allocated. 
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – In October, the Federal Rail Administration (FRA) announced a 
railcar procurement grant for the California Department of Transportation (Department) from 
federal High-Speed Intercity Passenger Rail (HSIPR) funds. The grant, in the amount of $100 
million, was less than the $160 million for which the Department had applied.  The Department 
is evaluating its options for proceeding with the rolling stock procurement under this reduced 
funding level.  The release of a Request for Proposal (RFP) is dependent upon the date that 
the FRA executes a grant agreement with the Department for use of these federal funds and 
the availability of state matching funds. 
 
Commerce-Fullerton Triple Track - Construction activities continued on the mainline track 
between Mileposts 154.3 and 158.3, including the civil engineering for the Slauson overhead.  
The Commerce-Fullerton Triple Track project is now 90% complete. 
 
New Station Tracks at Los Angeles Union Station – Limited Notice to Proceed was issued 
to FTR International on Feb 15, 2011.   Construction began February 7, 2011. 
 
San Onofre-Pulgas Track in San Diego County – As discussed in the second quarter report, 
San Diego Association of Governments (SANDAG) is reconsidering their funding new funding 
plan will be presented to the Commission during the fourth quarter.  Due to a funding shortfall, 
SANDAG will propose dividing the project into two phases.  Additionally, SANDAG will propose 
programming Phase I of the project with State Transportation Improvement Program (STIP) 
funds from two other lower priority SANDAG projects, allowing the design phase to be fully 
funded for both Phase 1 and 2 and completion of the construction phase for Phase 1. A 
revised schedule will also be presented due to these funding plan changes. Progress since the 
last quarter includes preparation for permit plan sets, permit applications are being processed 
for submittal. Some field work was delayed by North County Transit District (NCTD), owner of 
the Right of Way (ROW). 
 
Sacramento Maintenance Facility - CEQA and NEPA are still on track with a projected 
completion date of the PA&ED phase by December 31, 2011. In addition; at the end of PA&ED 
the site plans will be complete to facilitate purchase of the protection parcels for safeguarding 
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the project. PS&E will be started during the ROW phase. There were difficulties discovered 
with using the Prop 1B funds for ROW.  The Department will propose funding changes to the 
project during the fourth quarter in order to address these challenges. 
 
Coast Daylight Track and Signal - UPRR completed the first modeling run in December 
2010.  The modeling is now being revisited by UPRR.  The original start and finish dates for all 
phases have been extended by two (2) years. 
 
Mid-Route Layover Facility - Construction is forecast to start in June 2013 with completion in 
June 2014.  The rate of bond sales has delayed substantive work on this project.  During the 
second quarter the Commission programmed an additional $5 million dollars in Prop 1B funds 
to the Layover Facility which will allow a robust project scope.  The newly reprogrammed funds 
were freed up by the Kings Park deallocation. 
 
Kings Park Track and Signal - Construction activities continued on the Kings Park Track and 
Signal project during the third quarter.  The Construction phase is approximately 89% 
complete.  The Commission deallocated $5 million dollars in Prop 1B ICR funding during the 
second quarter from this project because it received $5 million in federal funds from the Capital 
Assistance to States-Intercity Passenger Rail Service grant.  All Proposition 1B funds, totaling 
$3.5 million, have been expended.  Of $18.5 million in total funding allocated for construction 
of this project, over $16.6 million has been expended.   
 
Santa Margarita Bridge and Double Track - Construction of the Santa Margarita Bridge and 
Double Track is continuing.  At its January 20, 2011 meeting, the Commission approved 
SANDAG's request to update the project schedule for construction and to update the project 
funding plan for Traffic Congestion Relief Program (TCRP).  Therefore, Amendment 3 
effectively extended the construction phase close date of the Contract to June 30, 2013. 
 
Emeryville Station and Track Improvements - As previously reported, construction has been 
completed on the Emeryville Station and Track Improvements project.  During the second 
quarter the Commission deallocated $3.75 million in savings from the Emeryville project.  The 
funds were programmed to a Wireless Network new IRI project sponsored by CCJPA. 
 
Bahia-Benicia Crossover - The PA&ED portion of the Bahia-Benicia Crossover has been 
completed for $1,250,000.00.  Construction on the project as revised is 30% complete and is 
scheduled for completion within twenty-four (24) months. 
 
SCRRA Sealed Corridor – The locations and numbers of optic fibers have been agreed to by 
both parties for the optic fiber swap, and the draft Memorandum of Understanding (MOU) has 
staff concurrence.  The master plan for the communications system has progressed to the 
90% level.  A Design-Build contract shall be developed that will bundle work necessary to 
provide a complete communications backbone system with a July 2011 advertising date.  
Completion on the $3 million portion of this project will go from 0 to 100% during the 
construction stage.  
 
Wireless Network for Northern California IPR Fleet – This project, which would provide a 
wireless network for the entire northern California intercity passenger rail fleet, was amended 
into the IRI program at the January 2011 Commission meeting.  The project is funded by 
Capitol Corridor Joint Powers Authority (CCJPA), with $3.75 million in savings in the 
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Emeryville project.  The project was delivered for an allocation of IRI funds at the January 2011 
Commission Meeting. 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The original 
list of projects was amended by the Commission in August 2008, November 2010, January 
2011 and March 2011. 
 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B Third Quarter FY 2010-11
Intercity Rail Improvement (IRI) January - March 2011

END END END Current % of Funding Funding Proposed Actual Contract
PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Award

Completed Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA CON 0% 150,000,000$     Jun-11 (3)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 90% 70,000,000$       32,000,000$       Aug-08 Aug-08 Feb-09 (4)

New Station Track at LA Union 
Station NA Oct-10 N/A CON 1% 35,100,000$       21,800,000$       Apr-08 Apr-08 Jul-09 (5)

San Onofre - Pulgas Track Project in 
San Diego County Aug-11 Dec-12 N/A PA&ED

PS&E
75%
30% 30,000,000$       3,146,000$         Dec-09 Jan-10 (5),(6)

Sacramento Maintenance Facility Dec-11 Sep-14 Dec-13 PA&ED 30% 30,000,000$       Dec-12

Coast Daylight Track and Signal Jan-15 Jul-15 N/A PA&ED 0% 25,000,000$       Jun-12 (5)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jun-11 Apr-12 Dec-12 PA&ED 0% 14,601,000$       Jun-13

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 89% 3,500,000$         3,500,000$         Aug-08 Aug-08 Oct-08

Santa Margarita Bridge and Double 
Track Oct-05 Apr-07 NA CON 50% 16,206,000$       16,206,000$       Apr-08 Apr-08 Aug-08

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 100% 6,250,000$         6,250,000$         May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 30% 4,750,000$         4,750,000$         Apr-08 Apr-08 Sep-08 (7)

SCRRA Sealed Corridor exempt Nov-03 Nov-03 PS&E 80% 3,000,000$         3,000,000$         Apr-08 Apr-08 Aug-08

Wi l N t k f N thC it l C id

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor, 
San Joaquin 

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Capitol Corridor,
Pacific Surfliner,

San Joaquin
Pacific Surfliner,

Metrolink
Pacific Surfliner,

Metrolink

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

San Joaquin

San Joaquin

Metrolink

Project Name

Capitol Corridor

Wireless Network for Northern 
California IPR Fleet 3,750,000$         3,750,000$         

Merced Crossover 5,000,000$         N/A N/A N/A (8)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) 1B funding on hold effective outcome of ARRA grant funding request
(4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) PA&ED and PS&E phases are proceeding concurrently
(7) Revised Allocation amount that reflects cost savings, some of which were redirected to work on revised project scope
(8) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used Legend
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope
PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed
R/W Right-of-Way Schedule or cost is changing, pending review and acceptance
CON Construction Project has been delivered and is awaiting allocation
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 
SCRRA Southern California Regional Rail Authority
IPR InterCity Passenger Rail

Capitol Corridor, 
San Joaquin 

DELETED FROM PROGRAMSan Joaquin
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SUMMARY: 
 
This report covers the third quarter of Fiscal Year (FY) 2010-11 (January through March, 
2011) for the Trade Corridors Improvement Fund (TCIF) program.  At the close of the third 
quarter, there were a total of 72 projects of which 68 projects had baseline agreements 
approved by the California Transportation Commission (Commission).  Of the remaining four 
projects (totaling $64,967,000 in TCIF funds), two are expected to have baseline agreements 
completed in the near future and two are the most complicated projects that require 
agreements with railroads and/or private developers prior to approval of the project baseline 
agreements.  The Department is working with the project sponsors to help resolve their 
issues.   
 
During this reporting period, the Commission approved eight programming actions, one 
baseline agreement, five baseline amendments, seven allocations, and three environmental 
actions for future funding.  Some projects are experiencing schedule delays due to 
unexpected delays in phase completion, and funding uncertainties continue to be a concern, 
but progress continues to be made to deliver and implement the adopted TCIF program.   
 
Milestone progress during the quarter is as follows:  two projects completed the 
environmental component, two projects completed the design component and five projects 
completed the right of way component.  At total of 46 projects have completed the 
environmental component, 14 projects have completed the design component, 11 projects 
have completed the right of way component, and one project has completed construction and 
has begun the closeout procedure. 
 
CURRENT STATUS: 
 
Four Projects Without Executed Baseline Agreements 
 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Anticipated Date for 
Baseline Approval  

Projects Without Approved Baseline Agreements 
2 4 CC Department of 

Transportation 
Martinez Subdivision Rail 
Improvements – Richmond Rail 
Connector 

$35,000 $17,500 May 2011 

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000 Sep 2011 

13 10 STA Stanislaus 
County 

San Joaquin Valley Short Haul Rail $57,434 $22,467 Sep 2011 

85 8 RVI Riverside 
County 

Avenue 52 Grade Separation $22,200 $10,000 Aug 2011  

    Total $144,634 $64,967  

Trade Corridors Improvement Fund 
Progress Report 
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Project Programming Actions and Project Amendments 
 
There were eight programming actions and five amendments approved during the quarter. 
 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Begin 
Const 

End 
Const  

Projects With Approved Programming Actions 
24 7 LA Port of     

Long Beach 
Ports Rail System – Tier 1 (Pier F 
Support Yard) 

$24,140 
$22,885 

$10,000 
$8,745 

TCIF amount reduced. 

26 7 LA Port of     
Long Beach 

Ports Rail System – Tier 1 (Pier B 
Street Realignment) 

$30,260 $4,180 Deprogrammed project. 

27 7 LA Port of     
Long Beach 

Ports Rail System – Tier 1 (Terminal 
Island Wye Track Realignment) 

$12,850 $3,790 Deprogrammed project. 

28 7 LA Port of     
Long Beach 

Ports Rail System – Tier 1 
(Reconfigure Control Point / 
Computerized Train Control) 

$26,460 $10,000 Deprogrammed project. 

29 7 LA Port of     
Long Beach 

Ports Rail System – Tier 1 (Reeves 
Avenue Closure and Grade 
Separation) 

$108,760 $24,570 Deprogrammed project. 

30 7 LA Port of     
Long Beach 

Ports Rail System – Tier 1 (Navy 
Mole Storage Yard) 

$32,960 $6,000 Deprogrammed project. 

49 8 RIV Riverside 
County 

Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline 

$33,500 $10,000 Deprogrammed project.  

85 8 RIV Riverside 
County 

Avenue 52 Grade Separation $22,200 $10,000 Programmed project. 

Projects With Approved Amendments 
11 10 SJ Port of 

Stockton 
San Francisco Bay to Stockton Ship 
Channel Deepening Project 

$141,144 $17,500 May 2012 Dec 2015 

17 7 LA City of Santa 
Fe Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$75,177 $25,570 May 2011 Aug 2013 

57 8 SBD SANBAG I-10 Corridor Logistics Access 
Project (Interchange reconstruction 
at Citrus Avenue) 

$54,457 
$57,530 

$23,600 Aug 2011 Dec 2013 

59 8 SBD SANBAG ACE Glen Helen Parkway Railroad 
Grade Separation 

$26,868 
$29,568 

$7,172 Apr 2012 Sep 2013 

82 4 CC NCTCC Marina Bay Parkway Grade 
Separation 

$37,950 $18,975 Jun 2011 Oct 2013 

 
 
Projects Allocated But Not Awarded, Under Construction, and With Construction Completed 
 
To date, bond allocations have been made for seven projects for which a construction 
contract has not been awarded, seven projects are currently under construction, and one 
project has completed construction and has begun the closeout procedure.  (See tables 
below.) 
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Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date 
Allocated 

Begin 
Const 

End 
Const 

Projects Allocated But Not Awarded 
17 7 LA City of 

Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

Sep 2011 Allocated 
Jan 2011 Sep 2011 Aug 2013 

36 12 ORA OCTA Placentia Avenue Undercrossing Jun 2011 Allocated 
Jan 2011 Jun 2011 Dec 2013 

38 12 ORA OCTA Kraemer Boulevard Undercrossing Jul 2011 Allocated 
Jan 2011 Jul 2011 Dec 2013 

75 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 Allocated 
Jan 2011 Apr 2012 Jul 2015 

75.2 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 Allocated 
Jan 2011 Apr 2012 Jul 2015 

81 10 SJ NCTCC/
City of 
Stockton 

Sperry Road Extension Jul 2011 Allocated 
Jan 2011 Jul 2011 May 2013 

  
Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 

Total 
Const.  X 

1,000 
Begin 
Const. 

End 
Const. 

% 
Com-
plete 

Projects Under Construction 
9 3 SAC City of 

Sacra- 
mento 

Sacramento Intermodal Track 
Relocation 

$25,266 $49,866 Mar 2011 Dec 2012 0 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Feb 2011 May 2012 10 

44 8 RIV City of 
Riverside 

Magnolia Avenue Grade Separation $20,000 $26,800 Feb 2010 Jan 2012 55 

58 8 SBD Rialto I-10 Corridor at Riverside $14,096 $29,645 Jan 2010 Jan 2012 40 

66 7 VEN Oxnard US 101 Rice Avenue Interchange $30,449 $60,898 Mar 2009 Sep 2011 60 

67 7 SD Caltrans State Route 905 $91,605 $95,100 Jul 2009 Jul 2012 45 

77 
 

11 IMP IVAG Brawley Bypass State Route 78/111 $49,549 $52,198 Sep 2010 Feb 2012 5 

Total $212,899 $277,841     
Project 
Number 

Dist County Agency Project Name TCIF 
Program 
X 1,000

Total 
Const.      
X 1,000 

Const. 
Completed 

% Closeout 
Complete 

 
Projects With Construction Completed  

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 99 

 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
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that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 72 projects with a current recommended TCIF funding level 
of $2.8 billion and an overall project value of $7.8 billion. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  To ensure transparency 
and accountability throughout the lifetime of a project, the TCIF projects with executed 
baseline agreements are listed on the TCIF Bond Accountability website at:  
http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017   
One of the most significant accountability actions taken by the Commission, in its program 
adoption actions, is the expectation that bond funding will be limited to the cost of 
construction.   As with other Proposition 1B programs, the Commission requires that project 
baseline agreements be developed and executed by the project sponsor(s), the California 
Department of Transportation, and the Commission’s Executive Director. 

http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017
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Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost

TCIF Project Schedule Report
3rd Quarter FY 2010-11

Phase Complete Allocated but Not Awarded

Behind Schedule Delivered but Not Allocated

Awarded

No Known Scope, Budget, or Schedule Impact

Potential Schedule Impact 

Black/Italics Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment Needed)
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env.  50%
Des. 10%
RW  25%

$220,504 $110,252 $20,563 $7,020 $6,891 $186,030

2 4 CC Port of Oakland Martinez Subdivision Rail 
Improvements / Richmond Rail 
Connector

$35,000 $17,500

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 
(OHIT)

04/30/10 12/09/10 11/24/11 11/25/11 Env. 50%
Des.  10%
RW  25%

$274,296 $131,889 $38,984 $15,500 $0 $219,812

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd 
Avenues, Oakland 

12/01/11 04/01/12 08/01/12 Env. 100%
Des.  40%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing 
Lane

08/01/11 02/01/12 Env. 100%
Des. 95%
RW 100%

$64,265 $64,265 $2,490 $5,140 $105 $56,530 Environmental:  E-11-02, 
MND, 01/20/11.

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

06/01/10 12/01/11 N/A 03/01/12 Env.  90%
Des.  80%
RW  0%

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000

9 3 SAC City of 
Sacramento

Sacramento Intermodal Track 
Relocation

03/31/11 Env. 100%
Des. 100%
RW 100%
Const. 0%

$56,850 $25,266 $2,000 $4,984 $0 $49,866 AWARDED:   03/22/11.

10 10 SJ San Joaquin Council 4 State Route 4 West Crosstown 02/01/13 01/01/13 06/01/13 Env. 100% $193,640 $96,820 $4,000 $10,500 $44,600 $134,540 Environmental:   E-11-06, 
0 /20/

Awaiting Baseline Agreement

Baseline Agreement Under Development Baseline Agreement Under Development

Awaiting Baseline Agreement

of Governments Freeway Extension Stage 1 Des.  30% 
RW  30%

FEIR, 01/20/11.

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton Ship 
Channel Deepening Project

10/31/12 02/28/13 05/31/13 05/31/13 Env. 50%
Des. 0%

$141,447 $17,500 $3,668 $1,000 $800 $135,979 Amendment :  TCIF-P-
1011-19, 03/23/11, revise 
schedule and fund plan.

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 
Relocation

05/01/12 10/01/12 Env. 100%     
Des. 95%
RW 100%      

$100,900 $49,800 $5,800 $17,700 $3,000 $74,400

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel Project

07/31/10 N/A 08/01/10 Env. 90%      
 Des. 100% 

RW N/A        

$83,275 $10,000 $3,275 $0 $30,000 $50,000

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 
Program

12/01/10 11/01/10 04/01/11 Env. 100%
Des.  95%
RW 99%       

$723,566 $336,600 $0 $34,100 $21,770 $667,696 Environmental:   E-11-08, 
FEIR,  01/20/11.

16 7 LA Alameda Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge Replace/Construct 
Expressway & Flyover

07/31/12 07/31/12 01/01/13 Env. 100%
Des. 0%       

$687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View Grade 
Separation Project

05/01/11 Env. 100%     
Des. 100%     
RW 100%
Const. 0%

$75,177 $25,570 $0 $3,600 $11,700 $59,877 Amendment:   TCIF-P-
1011-14, 01/20/11, revise 
schedule and fund plan.
Allocation:   TCIF-A-1011-
01, 01/20/11, 
$25,570,000.

Awaiting Baseline Agreement Awaiting Baseline Agreement

Page 6 of 17  



California Department of Transportation

Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost

TCIF Project Schedule Report
3rd Quarter FY 2010-11

Phase Complete Allocated but Not Awarded

Behind Schedule Delivered but Not Allocated

Awarded

No Known Scope, Budget, or Schedule Impact

Potential Schedule Impact 

Black/Italics Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment Needed)

PR
O

JE
C

T 
N

U
M

BE
R

D
IS

TR
IC

T

C
O

U
N

TY

N
O

M
IN

AT
ED

 B
Y

R
O

U
TE

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

EN
D

EN
VI

R
O

N
M

EN
TA

L

EN
D

D
ES

IG
N

EN
D

R
IG

H
T 

O
F 

W
AY

BE
G

IN
C

O
N

ST
R

U
C

TI
O

N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

TO
TA

L 
PR

O
JE

CT
 

CO
ST

 
(x

1,
00

0)

TC
IF

 C
O

ST
(x

 1
,0

00
)

EN
VI

RO
N

M
EN

TA
L 

CO
ST

(x
 1

,0
00

)

D
ES

IG
N

 C
O

ST
(x

 1
,0

00
)

RI
G

H
T 

O
F 

W
AY

 
CO

ST
(X

1,
00

0)

CO
N

ST
RU

CT
IO

N
 

CO
ST

(X
1,

00
0)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

CO
M

M
EN

TS
 -

 C
TC

 
AC

TI
O

N
S 

D
UR

IN
G

 
Q

U
AR

TE
R

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line (MP44 to MP61) For Freight 
Trains

N/A 08/27/10 Env. 100% 
Des. 100%

RW N/A
Const. 10%

$14,700 $7,200 $0 $1,500 $0 $13,200 Allocation:   TCIF-A-1011-
02, 01/20/11, $7,200,000.

19 7 LA Port of Los Angeles 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

08/30/09 03/31/11 N/A 09/01/11 Env. 90%      
Des. 75%
RW N/A

$50,719 $14,700 $859 $4,168 $0 $45,692

20 7 LA Port of Los Angeles 110 C Street Access Ramps 
Improvements

08/30/09 03/31/11 N/A 03/01/12 Env. 95%      
Des. 65%

$29,281 $8,300 $660 $2,550 $0 $26,071

21 7 LA City of Commerce Washington Boulevard Widening & 
Reconstruction Project

10/01/11 10/01/11 12/01/11 Env. 100%     
Des. 10%
RW 0%

$32,000 $5,800 $39 $2,044 $3,678 $26,239

22 7 LA Port of Los Angeles South Wilmington Grade Separation 07/01/10 N/A 01/01/11 Env. 100%     
Des. 80%
RW N/A

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 12/01/11 01/01/12 Env. 100%
Des. 100%

RW 0%

$950,840 $299,795 $9,782 $28,880 $100,589 $811,589

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F 
Support Yard)

09/01/10 N/A 10/01/10 Env. 100%
Des.  98%

$22,885 $8,745 $1,020 $2,670 $0 $19,195 Program Amendment:  
TCIF-P-1011-18, 
03/23/11, reduce TCIF by 
$1,255,000 from 
$10,000,000 to 
$8,745,000.

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  
Realignment at Ocean Boulevard)

09/01/10 N/A 10/01/10 Env. 100%
Des. 98%

$65,840 $27,000 $1,020 $8,250 $0 $56,570

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail System - Tier 1 (New 
Cerritos Rail Bridge / Triple Track 
South of Thenard)

12/01/10 01/01/13 01/01/13 06/01/13 Env. 0%
Des. 0%

$155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)

09/01/09 N/A 04/01/10 Env. 100%
Des. 90%
RW  90%

$125,340 $51,230 $6 $5,141 $0 $120,193

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Aux. Lanes 
through Interchange on Westbound 
SR91 Between State Route 57 & I-5

08/01/12 07/01/12 12/01/12 Env.  100%     
Des.  30%

$73,400 $34,950 $3,500 $5,387 $5,113 $59,400

35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

07/01/10 03/01/13 08/01/12 04/01/13 Env. 95%
Des. 95%
RW 0%

$62,083 $30,731 $5,315 $5,315 $14,889 $36,564

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 04/01/11 Env. 100%
Des. 100% 
RW 100%
Const. 0%      

$78,227 $14,934 $21 $2,922 $15,369 $59,915 Allocation:   TCIF-A-1011-
01, 01/20/11, 
$14,934,000.

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

06/01/13 10/01/12 07/01/13 Env. 100%
Des. 75%
RW 35%

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410
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38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 03/01/11 05/01/11 Env. 100%     
Des. 100%     
RW 95%

Const. 0%

$70,432 $22,642 $631 $5,043 $9,382 $55,376 Allocation:   TCIF-A-1011-
01, 01/20/11, 
$22,642,000.

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 10/01/10 03/01/13 10/01/12 04/01/13 Env. 40%
Des. 65%
RW 0%

$63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 06/01/11 12/01/10 07/01/11 Env. 100%
Des. 70%
RW 35%

$58,525 $28,685 $2,494 $2,868 $24,478 $28,685

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

06/01/13 10/01/12 07/01/13 Env. 100%
Des. 75%
RW  35%

$63,087 $31,387 $2,894 $3,328 $23,893 $32,972

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Construction 
completed 4th Quarter 
FY 2009-10.

43 8 RIV City of Corona Auto Center Drive Grade Separation 10/24/10 04/30/11 11/01/11 Env. 100%     
Des. 98%      
RW 90%

$32,675 $16,000 $630 $1,370 $2,720 $27,955

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - 
UPRR

06/01/09 02/01/10 Env. 100%     
Des. 100%     
RW 98%       

Const. 55%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

45 8 RIV City of Riverside Iowa Avenue Grade Separation 03/01/10 03/01/10 07/01/10 Env. 100%
Des. 64%
RW 40%

$32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Project No 2006 05 Sunset Avenue 07/01/11 07/01/11 01/15/12 Env 100% $36 500 $10 000 $400 $4 100 $1 100 $30 900

Construction Completed 4th Quarter FY 2009-10

46 8 RIV City of Banning Project No. 2006-05, Sunset Avenue 
Grade Separation

07/01/11 07/01/11 01/15/12 Env. 100%
Des. 0%       

$36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%
Des 95%
RW 35%

$36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation on 
Yuma Subdivision of UPR Mainline

12/31/10 06/29/12 03/30/12 12/28/12 Env. 81%      
Des. 0%
RW 0%

$60,000 $10,000 $800 $2,800 $8,500 $47,900

50 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

06/30/11 09/30/11 03/30/12 Env. 100%     
Des. 0%
RW 0%

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/01/11 03/01/11 12/01/11 Env. 100%
Des. 39%
RW 2%

$30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 49%
Des. 0%
RW 0%

$40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

09/30/10 12/30/11 03/29/13 09/30/13 Env. 70%      
Des. 0%
RW 0%

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground 
Access Improvements

08/26/11 08/11/11 01/02/12 Env. 100%     
Des. 95%      
RW 85%

$97,550 $10,000 $3,550 $5,500 $7,000 $81,500
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56 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Cherry Avenue)

12/31/10 04/01/11 08/01/11 Env. 100%     
Des. 95%      
RW 95%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Citrus Avenue)

04/30/11 08/01/11 Env. 100%     
Des. 95%      
RW 100%

$57,530 $23,600 $1,138 $3,935 $5,257 $47,200 Amendment:   TCIF-P-
1011-12, 01/20/11, 
update fund plan and 
delivery schedule.

58 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Riverside Avenue) 

01/01/10 Env. 100%     
Des. 100%     
RW 100%

Const. 40%

$29,741 $9,837 $0 $1,885 $2,470 $25,386

59 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway Railroad 
Grade Separation

01/31/12 01/31/12 04/01/12 Env. 100%     
Des. 95%
RW 25%

$29,568 $7,172 $0 $2,650 $5,700 $21,218 Amendment:   TCIF-P-
1011-15, 01/20/11, revise 
schedule, project cost and 
fund plan.

61 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue Grade 
Separation at UP Los Angeles

02/01/12 01/31/13 04/01/13 Env. 100%
Des.  35%

RW 0%        

$79,224 $14,521 $750 $4,195 $7,309 $66,970

63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 95%      
Des. 35%
RW 0%

$35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 68%      
Des. 48%
RW 32%

$25,075 $6,694 $0 $2,760 $743 $21,572

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade Separation 12/31/11 06/30/12 12/01/12 Env. 100%
Des. 35%
RW 0%

$44,517 $6,884 $750 $2,000 $8,402 $33,365

Go e e ts 0%

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%     
Des. 100%     
RW 100%

Const. 60%

$86,899 $30,449 $1,226 $3,253 $21,522 $60,898

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/13/09 Env. 100%     
Des. 100%     
RW 100%

Const. 45% 

$104,700 $91,605 $0 $500 $0 $104,200

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 12/30/10 12/31/12 12/31/12 04/01/13 Env. 65% $713,720 $75,000 $12,300 $42,690 $80,380 $578,350

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

12/29/11 12/29/11 06/14/12 Env. 100%
Des. 50%

$2,380 $910 $80 $130 $350 $1,820

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

04/19/11 05/23/13 05/23/13 11/07/13 Env. 90% $67,200 $30,910 $2,150 $3,760 $8,990 $52,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

12/29/11 05/23/13 05/23/13 11/70/13 Env. 25% $118,460 $50,665 $4,400 $7,750 $13,110 $93,200

72 11 SD Port of San Diego 15 Civic Center Drive at Harbor and        
I-15

12/29/11 12/29/11 06/14/12 Env. 100%
Des. 50%

$3,260 $1,150 $100 $180 $680 $2,300

73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 Env.  25%      
Des. 3%

$34,300 $15,000 $1,050 $3,250 $0 $30,000
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74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - Yard 
Expansion  

01/01/11 07/01/12 07/01/12 01/04/13 Env. 98%
Des. 32%
RW 0%

$40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements -
Mainline Improvements

N/A 04/02/12 Env. 100%
Des. 38%
RW N/A

Const. 0%

$107,030 $98,060 $220 $8,750 $0 $98,060 Allocation (#75):   TCIF-A-
1011-02, 01/20/11, 
$10,500,000.
Allocation (#75.2):   TCIF-
A-1011-02, 01/20/11, 
$15,500,000.

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento 03/01/11 N/A 09/01/11 Env. 100%
Des. 95% 

$23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 09/30/10 Env. 100%     
Des. 100%     
RW 100%
Const. 5%

$78,473 $49,549 $1,206 $6,500 $18,569 $52,198

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env. 100%
Des. 10%

$90,600 $28,325 $4,700 $5,000 $28,900 $52,000

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 07/01/10 05/01/11 Env. 100%
Des. 100%
RW 70%

Const. 0%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000 Allocation:   TCIF-A-1011-
03, 01/20/11, 
$30,000,000.

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

02/01/11 02/01/11 06/07/11 Env. 100%     
Des. 99%
RW 99%

$37,950 $18,975 $500 $2,750 $100 $34,600 Amendment:   TCIF-P-
1011-20, 03/23/11, 
update schedule and fund 
plan.

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 11/30/10 06/30/11 06/30/11 09/30/11 Env. 95% 
Des 85%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005
Des. 85% 
RW 85%

84 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade Separation 06/08/11 07/16/12 07/16/12 12/10/12 Env. 60% $53,995 $11,917 $1,449 $3,379 $7,800 $41,367 Approve Baseline:  TCIF-P-
1011-16B, 01/20/11.

85 8 RIV Riverside County Avenue 52 Grade Separation $22,200 $10,000 Amendment :  TCIF-P-
1011-17, 03/23/11, 
programmed project with 
$10,000,000 TCIF from 
deleted Proj. 49.

$7,827,610 $2,835,872

Awaiting Baseline Agreement Awaiting Baseline Agreement

Page 10 of 17  
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Behind Schedule Delivered but Not Allocated
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No Known Scope, Budget, or Schedule Impact

Potential Schedule Impact 
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8 3 PLA Caltrans / UP Track and Tunnel Improvements at 
Donner Summit

26 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier B 
Street Realignment)

Program Amendment:  
TCIF-P-1011-18, 
03/23/11, delete Projs. 26-
30.

27 7 LA Port of Long Beach Ports Rail System - Tier 1 (Terminal 
Island Wye Track Realignment)

Program Amendment:  
TCIF-P-1011-18, 
03/23/11, delete Projs. 26-
30.

28 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Reconfigure Control Point / 
Computerized Train Control)

Program Amendment:  
TCIF-P-1011-18, 
03/23/11, delete Projs. 26-
30.

29 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reeves 
Avenue Closure and Grade 
Separation)

Program Amendment:  
TCIF-P-1011-18, 
03/23/11, delete Projs. 26-
30.

30 7 LA Port of Long Beach Ports Rail System - Tier 1 (Navy Mole 
Storage Yard)

Program Amendment:  
TCIF-P-1011-18, 
03/23/11, delete Projs. 26-
30.

33 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier 400 
Second Lead Track)

Withdrawn by Sponsor, October 2008

Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, October 2008

$4,180

Projects Withdrawn and Deprogrammed
TCIF Amount

 (x 1,000)

$43,000

$3,790

$10,000

$24,570

$6,000

$3,670
Second Lead Track)

49 8 RIV Riverside County Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline

Amendment:   TCIF-P-
1011-17, 03/23/11, delete 
Proj. 49 and program 
$10,000,000 to new Proj. 
85.

55 8 SBD San Bernardino 
Associated 
Governments

15/   
215

I-15 Widening and Devore 
Interchange Reconstruction

60 8 SBD San Bernardino 
Associated 
Governments

ACE North Milliken Avenue Railroad 
Grade Separation at UPRR

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation 

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation

Withdrawn by Project Sponsor, March 2011 Withdrawn by Project Sponsor, March 2011

Withdrawn by Project Sponsor, November 2010

Withdrawn by Project Sponsor, May 2010 

Deprogrammed by CTC March 2010
(See Project 83)

Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, June 2010

$10,000

$118,012

$6,490

$7,658

Total TCIF Deprogrammed

$97,305

Withdrawn by Project Sponsor, May 2010

Withdrawn by Project Sponsor, November 2010

Deprogrammed by CTC March 2010
(See Project 83)

Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, October 2008

$7,658

$342,333

Page 11 of 17  
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TCIF Project Action Plan Report 

Third Quarter FY 2010-11 
 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 
 
1.  Programming actions, Baseline Agreement approvals, Baseline Agreement amendments, Allocation 
Requests/Amendments, Letters of No Prejudice and Related Actions that were approved by the Commission 
during the current quarter.   
 
ID D Co. Rte. Project Title/Amendment Resolution Bond  

$ x1000 
Total  

$ x1000 
Action 

 
Programming Actions 

24 7 LA N/A Ports Rail System – Tier 1 (Pier F Support Yard)
     Resolution TCIF-P-1011-18, Approved 03/23/11 

$10,000 
$8,745 

$24,140 
$22,885 

Reduced TCIF amount.

26 7 LA N/A Ports Rail System – Tier 1 (Pier B Street Realignment)
     Resolution TCIF-P-1011-18, Approved 03/23/11

$4,180 $30,260 Deprogrammed project.

27 7 LA N/A Ports Rail System – Tier 1 (Terminal Island Wye Track 
Realignment) 
     Resolution TCIF-P-1011-18, Approved 03/23/11

$3,790 $12,850 Deprogrammed project.

28 7 LA N/A Ports Rail System – Tier 1 (Reconfigure Control Point / 
Computerized Train Control) 
     Resolution TCIF-P-1011-18, Approved 03/23/11

$10,000 $26,460 Deprogrammed project.

29 7 LA N/A Ports Rail System – Tier 1 (Reeves Avenue Closure 
and Grade Separation) 
     Resolution TCIF-P-1011-18, Approved 03/23/11

$24,570 $108,760 Deprogrammed project.

30 7 LA N/A Ports Rail System – Tier 1 (Navy Mole Storage Yard)
     Resolution TCIF-P-1011-18, Approved 03/23/11

$6,000 $32,960 Deprogrammed project.

49 8 RIV N/A Avenue 66 Grade Separation on Yuma Subdivision of 
UPR Mainline 
     Resolution TCIF-P-1011-17, Approved 03/23/11

$10,000 $33,500 Deprogrammed project.  
$10,000,000 TCIF programmed 
to Project 85 (see below).

85 8 RIV N/A Avenue 52 Grade Separation
     Resolution TCIF-P-1011-17, Approved 03/23/11

$10,000 $22,200 Programmed project.

Baseline Agreement Approvals 
84 8 SBD N/A Laurel Street/BNSF Grade Separation

     Resolution TCIF-P-1011-16B, Approved 01/20/11
$11,917 $53,995 Approved baseline agreement.

Baseline Agreement Amendments 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
     Resolution TCIF-P-1011-19, Approved 03/23/11

$17,500 $141,144 Updated schedule and funding 
plan. 

17 7 LA N/A ACE:  Gateway-Valley View Grade Separation Project
     Resolution TCIF-P-1011-14, Approved 01/20/11

$25,570 $75,177 Updated schedule and funding 
plan. 

57 8 SBD 10 I-10 Corridor Logistics Access Project (Interchange 
Reconstruction at Citrus Avenue) 
     Resolution TCIF-P-1011-12, Approved 01/20/11

$23,600 $54,457 
$57,530 

Updated schedule and funding 
plan. 

59 8 SBD N/A ACE Glen Helen Parkway Railroad Grade Separation
     Resolution TCIF-P-1011-15, Approved 01/20/11 

$7,172 $26,868 
$29,568 

Updated schedule, project cost 
and funding plan. 

82 4 CC N/A Marina Bay Parkway Grade Separation
     Resolution TCIF-P-1011-20, Approved 03/23/11

$18,975 $37,950 Updated schedule and funding 
plan. 

Allocation Requests / Amendments 
17 7 LA N/A ACE:  Gateway-Valley View Grade Separation Project

     Resolution TCIF-A-1011-01, Approved 01/20/11
$25,570 $75,177 Approved allocation.

18 7 LA N/A New Siding on the Antelope Valley Line (MP44 to 
MP61) For Freight Trains 
     Resolution TCIF-A-1011-02, Approved 01/20/11

$7,200 $14,700 Approved allocation.

36 12 ORA N/A Placentia Avenue Undercrossing
     Resolution TCIF-A-1011-01, Approved 01/20/11

$14,934 $78,227 Approved allocation.

38 12 ORA N/A Kraemer Boulevard Undercrossing
     Resolution TCIF-A-1011-01, Approved 01/20/11

$22,642 $70,432 Approved allocation.

75 11 SD N/A Southline Rail Improvements – Mainline Improvements
     Resolution TCIF-A-1011-02, Approved 01/20/11

$98,060 $107,030 Approved allocation of
$10,500,000 for Phase 1

75.2 11 SD N/A Southline Rail Improvements – Mainline Improvements
     Resolution TCIF-A-1011-02, Approved 01/20/11

$98,060 $107,030 Approved allocation of 
$15,500,000 for Phase 2

81 10 SJ N/A Sperry Road Extension 
     Resolution TCIF-A-1011-03, Approved 01/20/11

$30,000 $63,000 Approved allocation.
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ID D Co. Rte. Project Title/Amendment Resolution Bond  

$ x1000 
Total  

$ x1000 
Action 

 
Letters of No Prejudice 

    No Letters of No Prejudice approvals this quarter
 

   

Related Actions 
5 4 ALA 580 I-580 Eastbound Truck Climbing Lane

     Resolution E-11-02, Approved 01/20/11
$64,265 $64,265 Environmental – approved for 

future funding.
10 10 SJ 4 State Route 4 West Crosstown Freeway Extension 

Stage 1 
     Resolution E-11-06, Approved 01/20/11

$96,820 $193,8640 Environmental – approved for 
future funding. 

15 7 LA N/A San Gabriel Valley Grade Separation Program
     Resolution E-11-08, Approved 01/20/11

$336,600 $723,566 Environmental – approved for 
future funding.

 
 
 
2.  Potential Projects to Watch  (Milestone dates past due more than six months.) 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
1 
3 

 
4 

 
ALA 

 
N/A 

Port of Oakland Projects 
7th Street Grade Separation 
Oakland Outer Harbor Intermodal Terminals 

 
$110,252 
$131,889 

 
$220,504 
$274,296 

 
Schedule 

Project Action Plan:  
The project has been delayed due to the economic recession and on-going public private partnership negotiations.  The 
environmental review is scheduled to be completed by the end of the year.  The Port will not be able to achieve the initially 
anticipated construction start date of November 2011 and plans to request an amendment to its baseline agreement for a 
modified schedule at the September 2011 Commission meeting.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
6 6 KER N/A Tehachapi Corridor Rail Improvement $54,000 $112,700 Schedule 
Project Action Plan:   
Unanticipated environmental concerns have required a more comprehensive environmental study, resulting in delay of 
schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
 
31 

 
 
7 

 
 
LA 

 
 
N/A 

Alameda Corridor Transportation Authority 
Projects 
Ports Rail – New Cerritos Rail Bridge 

 
 
$38,330 

 
 
155,600 

 
Scope, 
Schedule 

Project Action Plan:  
Alameda Corridor Transportation Authority proposes to change the scope of the project from building a new bridge (as 
originally approved) to now retrofitting the existing bridge.  Project study underway; is to be completed by the end of 2011. 
Cost, scope and schedule to assessed following completion of the study. 
 
 
 
3.  Program changes requiring Commission action; in process of preparing an amendment. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
14 3 YOL N/A Sacramento River Deep Water Channel $10,000 $83,275 Schedule 
Project Action Plan:  
City of West Sacramento is preparing a Baseline Amendment to update the project schedule and costs, and plans to 
obtain the Commission's approval at a future meeting.  It is forecast that the Environmental phase will be delayed for one 
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year due to additional environmental studies required for the project and modifications to the proposed mitigation sites.  
Construction will start in the fall of 2011, also one year behind schedule, however, completion of the project construction is 
anticipated to be on schedule as originally agreed in the Baseline Agreement.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
15 7 LA  San Gabriel Valley Grade Separation Program $336,600 $723,566 Schedule 

Cost 
Project Action Plan:   
A baseline amendment is scheduled for the Commission’s June agenda to revise the project schedule, cost and funding; 
and to split the project into two segments (Projects 15 and 15.2).  Project 15 and 15.2 are also scheduled for allocations at 
the June meeting, including a letter of no prejudice for Project 15. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Access Ramp Improvement $14,700 $50,719 Schedule 

Cost 
Project Action Plan:   
This project is also called the John S. Gibson project (see also Project 20 below).  Soundwalls have been added to the 
project scope because existing noise levels exceed thresholds.  An assessment of potential archeological resources was 
conducted and consultation with the State Office of Historic Preservation (SHPO) required documentation of new findings 
in the environmental report.  The Port of Los Angeles plans to request an amendment to its baseline agreement at the 
June 2011 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements $8,300 $40,300 Schedule 

Cost 
Project Action Plan:   
This project is contingent upon the development of the South Wilmington Grade Separation [TCIF 22]) project, TRAPAC 
Terminal improvements, and Harry Bridges Boulevard widening that are being developed concurrently.  To better evaluate 
the collective traffic impacts of these projects, a detailed traffic model incorporating all of the projects was developed.  
This model required a significant amount of time to complete.   
 
Additional structural analyses to design non-standard retaining walls along I-110 to facilitate the ramp widening were not 
anticipated (originally planned as Type 1 standard retaining walls).  This required additional geotechnical studies/ 
investigations to be performed.   
 
Additional environmental studies were determined to be necessary to address historic resources discovered on the project 
during the environmental process.  The project delays incurred thus far are not recoupable.  However, the Port of Los 
Angeles will investigate to see if some of the above-mentioned delays can be recuperated during the later stages of the 
project.  The Port of Los Angeles plans to request an amendment to its baseline agreement at the June 2011 Commission 
meeting 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$8,745 
$27,000 

 
$22,885 
$65,840 

 
Schedule 
 

Project Action Plan:  
The projects are delayed due to complexity of railroad signal works and building permits.  The Port of Long Beach plans to 
request amendments to both baseline agreements at the June 2011 Commission meeting. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
32 

 
7 

 
LA 

 
N/A 

Port of Los Angeles Projects 
Ports Rail – West Basin Road Rail 

 
$51,230 

 
$125,340 

 
Schedule 

Project Action Plan:  
Project re-design and unforeseen utility relocation and protections required have delayed design and construction dates.  
MOU negotiations are ongoing between the Port of Los Angeles and the Port of Long Beach.  The Port of Los Angeles 
plans to request an amendment to its baseline agreement at the June 2011 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
35 12 ORA  State College Boulevard Grade Separation $30,731 $62,083 Schedule 
Project Action Plan:  
The Orange County Transportation Authority requested and received approval for a baseline amendment at the 
Commission’s May 2011 meeting to revise the scope, schedule and cost.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV  Auto Center Drive Grade Separation $16,000 $32,675 Schedule 
Project Action Plan:  
The project design component is scheduled for completion on April 20, 2011.  This has caused a delay to the right of way 
component by two months.  Construction remains on schedule as planned. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
52 8 RIV  3rd Street Grade Separation $17,500 $40,161 Schedule 
Project Action Plan:  
Due to funding constraints and over subscription of the TCIF program, the Riverside County Transportation Commission 
(RCTC), in partnership with the Southern California Consensus Group and the City of Riverside, requested and received 
approval to delete the 3rd Street grade separation from the TCIF program at the Commission’s May 2011 meeting.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD 11 SR-11/Otay Mesa East Port of Entry $75,000 $713,720 Schedule. 
Project Action Plan:  
The schedule change has been discussed with Commission staff.  A Program Change Request (PCR) is in process.  The 
complexity of the project, to build a new toll state highway and international land Port of Entry, has required the 
involvement of more federal agencies than normal.  This necessary communication/coordination has prolonged the 
environmental document process. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
69 11 SD 5 / 

15 
Bay Marina Drive Grade Separation $910 $3,290 Cost 

Project Action Plan:  
The estimated project costs have increased due to the following design elements: subsurface drainage impacts, 
hazardous waste studies and related impacts, pavement rehabilitation work, and roadway widening to facilitate bicyclists.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
72 11 SD 5  Civic Center Drive at Harbor and I-15 

 
$911 $2,850 Cost 

Project Action Plan:  
The estimated project costs have decreased from the original programmed amounts due in part from changes in design.  
The traffic analysis resulted in making some modifications that met the need and purpose but at a significantly lower 
capital cost. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
 

$15,000 $34,300 Schedule 

Project Action Plan:  
The Port of San Diego has informed the Department that this project’s construction work is now forecast to start beyond 
the required TCIF December 2013 deadline to begin construction.  SANDAG is working with Commission staff to 
deprogram this project from the TCIF Program and reprogram the TCIF funds.  SANDAG will request Commission action 
at a future meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
76 

 
11 

 
SD 

 
N/A 

San Diego Association Governments Projects 
LOSSAN N Rail Corridor at Sorrento 

 
$10,800 

 
$23,700 

Scope 
Cost 

Project Action Plan:  
The corridor limits have changed, extending the project limits by 0.2 miles and the project coast has increased to $39 
million from $23.7 million.  An amendment, allocation and letter of no prejudice were scheduled for the Commission’s 
May 2011 meeting.  The amendment and letter of no prejudice were approved, and the allocation was deferred.  These 
actions will be reported on the 4th quarterly report. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
83 8 SBD  Colton Crossing Project $91,305 $201,994 Schedule 

 
Project Action Plan:   
A request for future funding (completion of environmental) and an allocation are scheduled for the Commission’s June 
meeting.  Design, right of way certification, and railroad agreements will be completed prior to the June Commission 
meeting with copies of completed components provided to Commission staff and Department headquarters Planning and 
Division of Rail staff prior to that meeting.   
 
 
 
4.  Project delays requiring future Commission action, preparation of a plan has just started. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
45 8 RIV N/A Iowa Avenue Grade Separation $13,000 $32,000 Schedule 
Project Action Plan:  
Programming issues delayed the authorization to begin right of way acquisition, which in turn delayed the negotiations 
with the property owners.  This impacted the design schedule as minor design modifications are typically made during the 
negotiation process to accommodate property owners’ needs.  Additionally, the design end date was adjusted to eliminate 
the three month gap between the completion of right of way and design completion and to include the time required to 
complete the bid documents.  The beginning of construction has been adjusted accordingly and is forecast to begin 14 
months behind schedule. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
46 8 RIV N/A Sunset Avenue Grade Separation $10,000 $36,500 Schedule 
Project Action Plan:  
The County of Riverside has taken over from the City of Banning and assumed the responsibilities to provide the services 
necessary to develop and implement the project.  The project Environmental phase has completed, however, it has been 
15 months behind of schedule.  The County Board expects to approve start of Design phase in May, 2011.  Design and 
Construction phase are both 15 months behind schedule.  The County will submit a Baseline Amendment request as soon 
as a detailed updated project schedule is approved by the County Board. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
48 8 RIV  Avenue 56 Grade Separation $10,000 $60,000 Schedule 
Project Action Plan:  
The environmental component is scheduled for completion in July or August 2011.  All other components remain on 
schedule as planned.  Riverside County will request a baseline amendment at a future Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
50 8 RIV N/A Clay Street Railroad Grade Crossing $12,500 $37,350 Schedule 
Project Action Plan: 
The project has completed its Environmental phase, however, due to additional Water Quality Control Plan-related 
drainage studies and coordination efforts necessary to determine the preferred design alternative, it was 10 months 
behind the schedule.  The project Design and Construction phase will be delayed by approximately 6 to 10 months.  The 
County will submit a Baseline Amendment request to update the project schedule and costs. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
53 8 RIV  Grade Separation at Magnolia Avenue Railroad 

Grade Crossing – BNSF 
$13,700 $97,550 Schedule 

Project Action Plan:   
A baseline amendment is planned for the Commission’s August agenda to revise the project schedule. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
63 8 SBD N/A ACE Palm Grade Separation at BNSF/UP 

Cajon 
$9,390 $35,176 Schedule 

Project Action Plan:   
The environmental phase has fallen fifteen months behind schedule because NEPA clearance requirements have been 
added due to the addition of federal funding.  When the project was originally scoped and scheduled, the project funding 
plan did not include federal funds.  A federal DEMO fund earmark has since been allocated for the construction phase.  
SANBAG completed the CEQA work and began the design phase before obtaining NEPA clearance in an effort to keep 
the subsequent phases on schedule.  No additional delays are anticipated. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
64 8 SBD  Lenwood Road Grade Separation $6,694 $25,075 Schedule 
Project Action Plan:  
The environmental component is scheduled for completion in June 2011.  The environmental delay was triggered by an 
additional noise study. Riverside County will request a baseline amendment at a future Commission meeting. 
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