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Alameda 26 ACE commuter rail, add 

siding on UPRR in 
Livermore Valley

Alameda County 
Congestion 
Management 
Association

1,000$              1,000$               Constr -$                   1,000$              Constr Sep-02 Dec-02 100% Jan-03 Jun-04 15% Aug-04 Dec-04 0%

Alameda 141 Union City; pedestrian 
bridge over Union Pacific rail
lines.

City of Union City 2,000$              2,000$               Env, Design, 
ROW, Constr 

120$                  Env 1,880$              Design, 
ROW, 
Constr 

Jul-01 Oct-02 100% Nov-02 Oct-04 1% Oct-03 Oct-04 0% Feb-05 Dec-05 0%

Alameda 31 Route 580; construct EB & 
WB HOV lanes from 
Tassajara Rd/Santa Rita 
Rd. to Vasco Rd.

Caltrans 25,000$            25,000$             Env, Design, 
ROW, Constr 

7,000$               Env 18,000$            Design, 
ROW, 
Constr 

Dec-01 May-05 28% Jan-05 Nov-06 0% Mar-05 Feb-07 0% Jul-07 Nov-09 0%

Alameda         
Contra Costa

15 Caldecott Tunnel; add 4th 
bore tunnel w/ additional 
lanes in Ala & CC

Caltrans 20,000$            20,000$             Env, Design 15,000$             Env 5,000$              Design Aug-00 Dec-07 10% Jan-06 Mar-11 0% Jan-08 Apr-11 0% Jan-12 Aug-16 0%

Alameda          
Contra Costa

27.1 Vasco Rd Safety & Transit 
Enhancement Project in Ala. 
& CC - Vasco Rd re-
alignment

Alameda County 
Congestion 
Management Agency

6,500$              150$                  Env 150$                  Env 6,350$              ROW, 
Constr 

Sep-00 Dec-03 70% Mar-01 Dec-04 70% Jan-04 Jun-04 0% Jun-05 Dec-06 0%

Alameda              
Contra Costa

27.2 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& CC -Vasco Rd ACE 
Parking

Alameda County 
Congestion 
Management Agency

3,000$              3,000$               Env, Design, 
ROW, Constr 

1,796$                Env, Design, 
ROW 

1,204$              Constr Sep-01 Sep-02 100% Nov-01 Jul-04 85% Dec-02 Dec-03 75% Sep-04 Mar-05 0%

Alameda              
Contra Costa

27.3 Vasco Rd Safety & Transit 
Enhancement Project in Ala 
& CC - Valley Center 
Project Parking

Alameda County 
Congestion 
Management Agency

1,500$              520$                  Env, Design 520$                  Env, Design 980$                 Constr Jun-01 Aug-02 100% Jul-01 Oct-02 100% Jun-01 Nov-02 100% Jun-03 Jun-04 27%

Alameda              
Contra Costa

29 AC Transit; buy 2 fuel cell 
buses and fueling facility for 
demo project in Ala & CC

Alameda Contra Costa 
Transit District

8,000$              8,000$               Constr 8,000$               Constr -$                    Feb-01 Jun-06 6%

Alameda           
Santa Clara  

2 Fremont-South Bay 
Commuter Rail; acquire rail 
line.  Alternative project: 
acquire rail line for BART to 
San Jose (#1.2)

Santa Clara Valley 
Transportation 
Authority

35,000$            35,000$             ROW -$                   35,000$            ROW Jan-01 Dec-02 100%

Bay Area - 
Regional

9.1 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, & at Jack London 
Sq & Emeryville stations in 
Ala & SCl - Harder Rd 
Overcrossing

Capital Corridor Joint 
Powers Authority

600$                 600$                  Constr 600$                  Constr -$                    May-99 Apr-00 100% Apr-00 Sep-00 100% Aug-00 Sep-02 100% Sep-00 Aug-03 100%

Bay Area - 
Regional

9.2 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, & at Jack London 
Sq & Emeryville stations in 
Ala & SC - Emeryville 
Station

Capital Corridor Joint 
Powers Authority

4,900$              1,975$               Env, Design, 
Constr 

1,975$                Env, Design, 
Constr (partial) 

2,925$              Constr 
(remaining) 

Dec-01 Mar-03 100% Dec-01 Mar-03 100% Oct-02 Jul-04 0%

Project Status

Attachment 1
Traffic Congestion Relief Program

Approved Project Phase Schedule Status
(in $1000's)

Design Right of Way ConstructionEnvironmental
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Bay Area - 
Regional

9.4 Cap Corridor imp intercity 
rail line betwn Oakland & 
San Jose, &  Jack London 
Square & Emeryville 
stations in Ala & SC - 
Oakland to San Jose

Capital Corridor Joint 
Powers Authority

19,500$            19,500$             Constr 19,500$             Constr -$                    Dec-00 Apr-04 90% Dec-00 Mar-04 90% Apr-02 Dec-04 30%

Bay Area - 
Regional

10 Regional Express Bus; 
acquire low-emission buses 
for new express service on 
HOV lanes regionwide in 9 
counties

MTC 40,000$            40,000$             Constr 40,000$             Constr -$                    Aug-00 Mar-02 100% Nov-01 Sep-03 100%

Bay Area - 
Regional

11 SF Bay Southern Xing; 
complete feasibility & 
financial studies for new SF 
Bay xing (new bridge, 
HOV/Transit bridge or 
second BARTtube) in Ala & 
SF or SM  - Segment I - 
2000 SF Bay Crossing

MTC 5,000$              5,000$               Env 3,200$               Env (partial) 1,800$              Env 
(remaining) 

Seg 1: 
11/00  
Seg 2 
EA: 

10/00   
Seg 2 
PD: 

11/02   
S 3

Seg 1: 
7/02  

Seg 2 
EA: 

12/02   
Seg 2 
PD: 
6/01    

S 3

Seg 1: 
100%  Seg 
2 EA: 100% 
Seg 2 PD: 

100%      

Bay Area - 
Regional

12.1 Bay Area Transit Connectivity 
- Complete studies & fund 
related improvements for 
Route 4  

Contra Costa 
Transportation 
Authority/BART

7,000$              2,000$               Env (partial) 2,000$               Env (partial) 5,000$              Env 
(remaining), 
Design, 
Constr 

Jan-01 Jul-06 0% Jul-06 Dec-07 0% Jul-06 Dec-07 0% Jan-08 Jan-11 0%

Bay Area - 
Regional

12.2 Bay Area Transit Connectivity 
- Hercules Rail Station and 
Improvements 

Contra Costa 
Transportation 
Authority

3,000$              100$                  Env 100$                  Env 2,900$              Design, 
ROW, 
Constr 

May-01 Dec-03 65% Dec-03 Jun-04 0% Jun-04 Jul-04 0% Jul-04 Jul-05 0%

Bay Area - 
Regional  

12.3 Bay Area Transit Connectivity 
- I-580 Livermore Corridor

ACCMA/BART 7,000$              2,300$               Env (partial) 2,300$               Env (partial) 4,700$              Env 
(remaining), 
Design, 
ROW, 
Constr 

Apr-01 Apr-06 100% May-06 Dec-07 0% May-06 Dec-07 0% Jan-08 Jan-12 0%

Bay Area - 
Regional

13 CalTrain Peninsula Corridor; 
acq rolling stock, add 
passing tracks, & const ped 
access at stations betwn SF 
& San Jose. San Francisco, 
San Mateo, and Santa Clara 
Signal and Rolling Stock 
Acquisition

Peninsula Corridor 
Joint Powers Board

127,000$          127,000$           Env, Design, 
Constr 

127,000$            Env, Design, 
Constr 

-$                    Nov-00 Mar-02 100% Jan-01 Feb-03 100% Jun-01 Jun-04 69%

Bay Area - 
Regional

19 Bay Area Water Transit 
Auth; establish a regional 
water transit system 
beginning with Treasure 
Island.  City and County of 
San Francisco.

San Francisco Bay 
Area Water Transit 
Authority

2,000$              150$                  Env 150$                  Env 1,850$              Design, 
Constr 

Dec-03 Dec-04 0% Dec-04 Dec-05 0% Dec-05 Dec-06 0%

Bay Area - 
Regional

20.1 SF Muni 3rd St Light Rail; 
extend 3rd St  line to 
Chinatown (tunnel) in SF - 
Third Street - Bayshore 
extension

San Francisco 
Municipal 
Transportation Agency

126,000$          126,000$           Constr 126,000$           Constr -$                    Oct-96 Mar-99 100% Oct-99 Nov-03 100% Nov-99 Jun-04 96% Nov-01 Sep-06 21%

Bay Area - 
Regional

20.2 SF Muni Third Street Light 
Rail; extend Third Street line 
to Chinatown (tunnel) in SF - 
Central Subway

San Francisco 
Municipal 
Transportation Agency

14,000$            14,000$             Design, Constr 14,000$             Design, Constr -$                    Jul-02 Jun-06 3% Jul-06 Dec-09 0%
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Bay Area - 
Regional  

156 Seismic retrofit & core 
segment imp for BART 
system.

BART 20,000$            20,000$             Env, Design 8,470$               Env 11,530$            Design Mar-00 Oct-04 75% Oct-04 Oct-06 0% Oct-04 Oct-06 0% Oct-05 Oct-11 0%

Contra Costa 16.1 Route 4; construct one or 
more phases to widen fwy to 
8 lanes fr. Railroad thru 
Loveridge Rd, including two 
HOV lanes, and six+ lanes 
from east of Loveridge Rd 
thru Hillcrest -  Railroad Rd

Contra Costa 
Transportation 
Authority

25,000$            25,000$             ROW, Constr 25,000$             ROW, Constr -$                    Jun-99 Feb-01 100% Jul-00 Mar-03 100% Dec-00 Jun-03 100% Nov-01 May-06 20%

Contra Costa 16.2 Route 4; const. one or more 
phases to widen fwy to 8 
lanes from Railroad thru 
Loveridge Rd, including two 
HOV lanes, & 6+ lanes from 
east of Loveridge Rd thru 
Hillcrest - Loveridge Rd

Contra Costa 
Transportation 
Authority

14,000$            14,000$             ROW, Constr -$                   14,000$            ROW, 
Constr 

Mar-01 Mar-05 75% Jul-04 Oct-06 0% Nov-04 Nov-06 0% Feb-07 Apr-09 0%

Contra Costa 28 Parking Structure at Transit 
Village at Richmond BART 
Station.

City of Richmond 5,000$              5,000$               Design, Constr 680$                  Design 4,320$              Constr Sep-01 May-02 100% May-02 Jan-04 75% Apr-04 Jun-05 0%

Fresno 89 Rte 99; improve Shaw Ave 
Interchange in northern 
Fresno.

Caltrans 5,000$              1,600$               Env 1,600$               Env 3,400$              Design, 
ROW  

Jul-00 Feb-05 25% Jul-05 Oct-07 0% Jan-05 Oct-07 0% Mar-07 Jan-10 0%

Fresno 90 Rte 99; widen fwy to 6 ln, 
Kingsburg to Selma

Caltrans 20,000$            3,860$               Design, ROW 3,860$               Design, ROW 16,140$            Constr Jul-99 May-00 100% Jul-00 Dec-02 100% Nov-01 Nov-02 100% Jun-04 Jul-06 0%

Fresno 91 Rte 180; build new expwy 
east of Clovis, Clovis Ave to 
Temperance Ave

Caltrans/Council of 
Fresno County 
Governments

20,000$            20,000$             Design, ROW, 
Constr 

12,561$             Design, ROW 7,439$              Constr Dec-95 100% Aug-00 Jul-04 80% Apr-01 Mar-04 70% Jul-04 Jul-07 0%

Fresno 93 Rte 180; complete envl 
studies to extend Rte 180 w. 
fr. Mendota to I-5 

Caltrans 7,000$              7,000$               Env 7,000$               Env -$                    Jul-00 Oct-04 20%

Fresno 94 Rte 43; widen to 4-ln expwy 
from Kings Co line to Rte 99 
in Selma in Fresno

Caltrans 5,000$              2,600$               Env 2,600$               Env 2,400$              Design Apr-01 Oct-05 35% Oct-05 Jul-07 0% Oct-05 Jul-07 0% Oct-07 Dec-11 0%

Fresno 95 Rte 41; add auxiliary ln/op 
imp & imp ramps at Friant 
Rd IC in Fresno.  (SHOPP)

Caltrans 10,000$            10,000$             Env, Design, 
ROW, Constr 

1,930$                Env, Design, 
ROW 

8,070$              Constr Jul-00 Jan-02 100% May-01 Sep-03 100% May-01 Aug-03 100% Jul-04 Jul-06 0%

Fresno 96 Friant Rd; widen to 4 ln from 
Copper Ave to Rd 206  

County of Fresno 10,000$            10,000$             Env, Design, 
ROW, Constr 

512$                  Env, Design 9,488$              ROW, 
Constr 

May-97 Jan-04 95% May-99 Mar-04 85% Feb-04 Jan-05 0% Apr-04 Jun-05 0%

Fresno 97 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave & 
Barstow Ave near CSU,  
Fresno

California State 
University, Fresno

2,100$              2,100$               Env 2,100$               Env -$                    Oct-00 Mar-03 100%

Fresno 97.1 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, &
Barstow Ave near CSU, 
Fresno 

California State 
University, Fresno

1,850$              1,850$               Design, ROW, 
Constr 

1,385$                Design, ROW, 
Constr (partial) 

465$                 Constr 
(remaining) 

Apr-02 Jun-04 25% Jul-01 Jun-04 75% Jul-01 Jun-04 85% Jul-01 Jun-05 85%

Fresno 97.2 Op imps on Shaw Ave, 
Chestnut Ave, Willow Ave, &
Barstow Ave near CSU, 
Fresno

California State 
University, Fresno

6,050$              6,050$               Env, Design, 
ROW, Constr 

518$                  Env, Design 5,532$              ROW, 
Constr 

Jan-02 Feb-04 85% Aug-01 May-04 50% Nov-03 May-04 0% Jun-04 Oct-05 0%

Fresno 98 Peach Ave; widen to 4-ln 
arterial & add ped overxings 
for 3 schools

City of Fresno 10,000$            10,000$             Env, Design, 
ROW, Constr 

600$                  Env, Design 9,400$              ROW, 
Constr 

May-01 May-04 90% May-01 Jun-05 20% Jul-04 Jul-05 0% Aug-05 Jan-07 0%
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Imperial 148.1 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7 fr 2 to 4 
lanes.

Caltrans 8,900$              3,500$               Env, Design 2,500$               Env 6,400$              Design, 
ROW 

Oct-00 Jun-04 15% Jul-04 Jan-07 0% Aug-05 Aug-07 0% Jan-08 Jun-10 0%

Imperial 148.2 Rte 98; widen 8 miles betwn 
Rte 111 & Rte 7; 2 lanes to 4 
lanes - Signalize intersection 
at  Avenue to Meadows 

Caltrans 1,100$              1,100$               Constr 1,100$               Constr -$                    Jul-98 May-99 100% Sep-98 Nov-00 100% Nov-01 Jun-02 100%

Kern 103 Rte 99; imp IC at 7th 
Standard Rd, north of 
Bakersfield

Kern Council of 
Governments

8,000$              8,000$               Env, Design, 
ROW, Constr 

1,900$                Env, Design, 
ROW (partial) 

6,100$              ROW 
(remaining). 
Contsr 

Dec-00 Jul-03 100% Feb-01 May-04 81% Feb-01 Jul-04 21% Sep-04 Aug-06 0%

Kern 113 Rte 46; widen to 4 ln for 33 
miles from Rte 5 to SLO Co 
line in Kern Co

Caltrans 30,000$            300$                  Env 300$                  Env 29,700$            Design, 
ROW, 
Constr 

Jul-00 Jan-04 80% Feb-04 Feb-07 25% Apr-05 Jul-07 3% Jul-07 Oct-11 0%

Kern 114 Rte 65; add 4 passing ln, 
intersection imp & conduct 
env studies for ultimate 
widening to 4 lanes from Rte
99 in Bakersfield to Tulare 
Co line in Kern Co

Kern Council of 
Governments

12,000$            1,674$               Env, Design 376$                  Env 11,624$            Design, 
ROW, 
Constr 

Jul-01 Oct-06 11% Nov-06 Mar-09 0% Nov-06 Mar-09 0% May-09 Jul-11 0%

Kern 121 Metropolitan Bakersfield 
System Study to reduce 
congestion in Bakersfield.

Kern Council of 
Governments

350$                 350$                  Env 350$                  Env -$                    Sep-00 Jun-03 100%

Kern/Tulare 122 Rte 65; widening project 
from 7th Standard Rd to Rte 
190 in Porterville.

Tulare County 3,500$              3,500$               Env, Design 2,200$               Env 1,300$              Design Jul-00 Oct-04 60% Oct-04 Nov-06 0% Oct-04 Nov-06 0% Apr-07 Jul-10 0%

Kings 92 Improve track and signals, 
San Joaquin Corridor

Caltrans 10,000$            10,000$             Constr -$                       10,000$            Constr Sep-00 Mar-03 100% Sep-00 May-03 100% Aug-03 Jun-04 10% Aug-03 Jun-05 10%

Kings 112 Jersey Ave, widen from 17th 
St to 18th St

King County 1,500$              1,500$               Constr -$                   1,500$              Constr Mar-01 Jun-01 100% Mar-01 Aug-04 80% Mar-01 Jan-06 75% Jun-05 Jan-06 0%

Kings/Tulare 111 Rte 198; build 10 miles of 
new 4-lane expway from Rte
99 to Hanford

Caltrans 14,000$            853$                  Design 853$                  Design 13,147$            Constr Jul-98 Jun-03 100% Aug-01 Aug-06 25% Jul-02 Dec-05 20% Aug-06 Oct-09 0%

Kings/Tulare 138 Cross Valley Rail; upgrade 
track from Visalia to Huron.

Cross Valley Rail 
Corridor Joint Powers 
Authority

4,000$              4,000$               Env, Design, 
Constr 

4,000$                Env, Design, 
Constr 

-$                    May-01 May-02 100% Jun-01 Apr-02 100% May-02 Dec-03 80%

Los Angeles 33 Bus Transit-Acquire low-
emision buses for LA county 
MTA bus serv.

MTA 150,000$          150,000$           Constr -$                   150,000$          Constr Apr-02 Jun-02 100% Jun-02 Aug-07 5%

Los Angeles 34 Gold Line to LA; new rail line
Pasadena to LA

LA to Pasadena Metro 
Blue Line Construction 
Authority (PMBLCA)

40,000$            40,000$             Env, Design, 
ROW, Constr 

40,000$              Env, Design, 
ROW, Constr 

-$                    Jan-00 Nov-01 100% Sep-99 Feb-03 90% Jan-00 Oct-04 100% Apr-00 Oct-04 90%

Los Angeles 35.1 Pacific Surfliner; triple track 
intercity rail line w/in LA Co & 
add run-through-tracks thru 
LA Union Station in LA 
County - Run-thru tracks

Caltrans 28,000$            28,000$             Env, Design 12,000$             Env 16,000$            Design Jun-01 Mar-04 89% Mar-04 Aug-05 0% Aug-04 Aug-05 0% Sep-05 Sep-07 0%

Los Angeles 35.3 Pacific Surfliner; triple track 
intercity rail line within Los 
Angeles County and add run-
through-tracks through Los 
Angeles Union Station in Los 
Angeles County - Fifth lead 
track

Caltrans 5,064$              5,064$               Design, Constr 389$                  Design 4,675$              Constr Feb-02 Mar-03 100% Dec-03 Nov-04 0%
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Los Angeles 36 LA Eastside Transit 
Extension;  build new light 
rail line in East LA, from 
Union Sta to Atlantic via 1st 
St to Lorena

MTA 236,000$          236,000$           Env, Design, 
ROW, Constr 

45,000$              Env, Design, 
ROW 

191,000$          Constr Dec-00 Sep-02 80% Aug-02 May-01 20% Apr-02 Jun-05 33% Jun-03 Jun-09 0%

Los Angeles 37.1 LA Mid-City Transit Imp; 
Build Bus Rapid Transit 
system or Light Rail Transit 
in Mid-City/Westside/ 
Exposition Corridors 
Wilshire Blvd

MTA 186,900$          81,800$             Env, Design, 
ROW, Constr 
(partial) 

6,200$               Env 180,700$          Design, 
ROW, 
Constr 

Dec-00 Dec-04 50% Jun-04 Jun-06 0% Feb-04 Jun-07 0% Nov-02 Nov-08 0%

Los Angeles  37.2 Los Angeles Mid-City 
Transit Improvements; Build 
Bus Rapid Transit system or 
Light Rail Transit in Mid-
City/Westside/Exposition 
Corridors in Los Angeles 
County Exposition LRT

MTA 69,100$            25,000$             Env (partial) 11,000$             Env (partial) 58,100$            Env 
(remaining), 
Design, 
Constr 

May-00 Jun-06 10% Jul-07 Dec-09 0% Feb-09 Feb-10 0% Jan-10 Sep-12 0%

Los Angeles 38.1 LA-SFernando Vly Transit 
Ext; (A) build an East-West 
Bus Rapid Transit system in 
Burbank-Chandler corridor, 
from N Hollywood to Warner 
Center.

MTA 145,000$          145,000$           Env, Design, 
ROW, Constr 

47,000$              Env, Design, 
ROW 

98,000$            Constr Dec-00 Sep-02 100% Aug-02 May-04 20% Mar-02 Sep-04 10% Feb-03 Aug-05 0%

Los Angeles 38.2 LA-S Fernando Vly Transit 
Ext; (B) build an N-S 
corridor bus transit project 
interfacing w/ East-West 
Burbank-Chandler corridor 
project & Ventura Blvd 
Rapid Bus project. 

MTA 100,000$          2,000$               Env (partial) 2,000$               Env 98,000$            Env 
(remaining) 
Design, 
ROW, 
Constr 

Aug-01 Jun-05 80% Jul-05 Apr-06 0% Jan-06 Dec-06 0% Jul-04 Jun-08 0%

Los Angeles 39 Rte 405; add NB HOV lane 
over Sepulveda Pass, Rte 
10 to Rte 101 

Caltrans 90,000$            15,000$             Env 15,000$             Env 75,000$            Design Feb-01 Oct-05 20% Nov-05 Jan-10 0%

Los Angeles 40 Rte. 10; add HOV on San 
Berdu Fwy over Kellogg Hill, 
nr. Pomona, Rte. 605 to 
Rte. 57

Caltrans 90,000$            33,100$             Env, Design, ROW 12,100$              Env, Design, 
ROW (partial) 

77,900$            ROW 
(remaining), 
Constr 

Aug-00 Dec-02 100% Oct-03 Apr-10 0% Oct-03 Jun-10 0% Oct-07 Jul-13 0%

Los Angeles 41.1 Route 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County  - SEG 1 
Route 118 to Route 14

Caltrans 40,175$            40,175$             Design, ROW, 
Constr 

2,749$               Design, ROW 37,426$            Constr Jan-96 Feb-97 100% Jul-01 Jun-04 75% Jul-01 Jun-04 0% Jul-04 Jul-08 0%

Los Angeles 41.2 Rte 5; add HOV lanes on 
Golden State Fwy thru San 
Fernando Valley, Rte 170 
(Hollywood Fwy) to Rte 14 
(Antelope Valley Fwy) in Los 
Angeles County - SEG 2 Rte 
170 to Rte 118

Caltrans 9,825$              9,825$               Design, ROW 9,825$               Design, ROW -$                    Jan-98 Dec-00 100% Jan-01 Jul-06 35% Jul-01 Jul-06 2% Jan-07 Dec-09 0%
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Los Angeles 42.1 Rte 5; widen Santa Ana Fwy 
to 10 lanes (two HOV + two 
mixed flow), Orange County 
line to Rte 710, with related 
major arterial improvements, 
in LA Co. - SEG A - County 
Line to Rte. 605

Caltrans 109,000$          109,000$           Env, Design, 
ROW, Constr 

6,000$               Env 103,000$          Design, 
ROW, 
Constr 

Mar-01 Sep-05 30% Mar-05 Oct-10 0% Sep-05 Oct-10 0% May-07 Apr-14 0%

Los Angeles 42.2 Rte 5; widen Santa Ana Fwy 
to 10 lanes (two HOV + two 
mixed flow), Orange Co. line 
to Rte 710, w related major 
arterial improvements, in LA 
Co.  SEG B - Rte. 605, inc. 
IC to Rte. 710

Caltrans 8,000$              8,000$               Env, Design -$                   8,000$              Env, Design Jan-02 Dec-04 0% Jan-03 Jun-08 0% Dec-03 Jun-08 0% Jul-06 Aug-12 0%

Los Angeles 42.3 Route 5; widen Santa Ana 
Fwy to 10 lanes (two HOV + 
two mixed flow), Orange 
County line to Rte 710, w/ 
related major arterial 
improvements, in Los 
Angeles County - SEG C - 
Rte. 710 IC

Caltrans 8,000$              8,000$               Env, Design -$                   8,000$              Env, Design Jan-03 Dec-05 0% Aug-04 Mar-07 0% Dec-04 Jul-07 0% Aug-07 Jul-12 0%

Los Angeles 43 Rte 5; improve Carmenita 
Rd IC in Norwalk

Caltrans 71,000$            71,000$             Design, ROW, 
Constr 

290$                  Design 70,710$            ROW, 
Constr 

Jan-00 Mar-02 100% Mar-02 Jun-07 35% Jul-04 May-07 0% Aug-07 Dec-10 0%

Los Angeles 44 Rte 47 (Terminal Island 
Fwy); const IC at Ocean 
Blvd Overpass in Long 
Beach 

Port of Long Beach 18,400$            18,400$             Design, ROW, 
Constr 

15,674$             Design, ROW 2,726$              Constr Mar-97 Apr-00 100% May-00 Dec-03 98% Feb-01 Dec-03 90% Dec-03 May-06 0%

Los Angeles 45 Rte 710; complete Gateway 
Corridor Study, LA/Long 
Beach ports to Rte 5

Caltrans 2,000$              2,000$               Env 2,000$               Env -$                    Oct-00 Jun-04 70%

Los Angeles 46 Rte 1; reconst IC at Rte 107 
in Torrance 

Caltrans 2,000$              2,000$               Env, Design, ROW 700$                  Env, Design 1,300$              ROW Apr-01 Dec-02 100% Jul-04 Dec-06 0% Jul-04 Aug-06 0% Jul-06 Jun-07 0%

Los Angeles 48 Rte 101; corridor analysis & 
PSR to imp corridor from 
Rte 170 (N. Hollywood Fwy) 
to Rte 23 in Thousand Oaks 
(Ventura County) 

Caltrans 3,000$              3,000$               Env 3,000$               Env -$                    Jul-01 Jul-04 70%

Los Angeles 49 Hollywood Intermodal 
Transportation Center; 
intermodal facility at 
Highland  & Hawthorne Ave 
in City of LA.

City of Los Angeles 10,000$            350$                  Env 350$                  Env 9,650$              Design, 
ROW, 
Constr 

Mar-03 Mar-04 90% Jan-04 Mar-04 30% Jul-04 Dec-04 0% Mar-05 Mar-06 0%

Los Angeles 50 Rte 71; complete 3 miles of 
6-lane fwy thru Pomona, 
from Rte 10 to Rte 60

Caltrans 30,000$            11,800$             Env, Design 11,800$             Env, Design 18,200$            ROW, 
Constr 

Nov-00 Jun-02 100% Nov-02 Dec-05 35% Jul-04 Oct-05 0% Jun-06 Mar-08 0%

Los Angeles 51 Rte 101/405; add aux lane &
widen ramp thru fwy IC in 
Sherman Oaks 

Caltrans 21,000$            8,200$               Env, Design, ROW 8,200$                Env, Design, 
ROW 

12,800$            Constr Jan-00 Jul-01 100% Jul-01 Feb-04 90% Apr-02 Jun-04 75% Jul-04 Oct-08 0%
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Los Angeles 53 Automated Signal Corridors 
(ATSAC); improve 479 
automated signals in 
Victory/Ventura Corridor, & 
add 76 new automated 
signals in Sepulveda Blvd & 
Rte 118 Corridors

City of Los Angeles 
Department of 
Transportation

16,000$            15,500$             Design, Constr 
(partial) 

15,500$              Design, Constr 
(partial) 

500$                 Constr 
(remaining) 

Jul-01 Nov-03 95% Mar-02 Mar-05 16%

Los Angeles 52 HOV and aux lanes, 
Waterford-Rt 10 in West LA

Caltrans 25,000$            25,000$             Constr -$                       25,000$            Constr Sep-99 Sep-01 100% Sep-01 Dec-03 100% Dec-01 Jun-04 50% Sep-04 Jan-08 0%

Los Angeles 54.1 Alameda Corridor East; build 
grade separations on BNSF & 
UP RR, downtown LA to LA 
County line - ACE

San Gabriel Valley 
Council of 
Governments

130,300$          130,300$           Design, ROW, 
Constr 

61,573$              Design, ROW, 
Constr (partial) 

68,727$            ROW 
(remaining), 
Constr 
(remaining) 

Dec-00 May-04 50% Mar-01 Jan-05 30% Sep-02 Mar-07 0%

Los Angeles 54.2 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA Co 
line - Santa Fe Springs

San Gabriel Valley 
Council of 
Governments

15,300$            15,300$             Env, Design, 
ROW, Const 

-$                   15,300$           Env, Design, 
ROW, Const 

Sep-01 Nov-03 99% Mar-02 Jun-04 90% Sep-01 Jun-04 0% Aug-04 Feb-06 0%

Los Angeles 54.3 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, downtown LA to LA 
County line - Pico Rivera

San Gabriel Valley 
Council of 
Governments

4,400$              4,400$               Env, Design -$                   4,400$              ROW, 
Constr 

Sep-01 Oct-03 98% Sep-01 Jun-04 90% Jul-04 Jul-05 0% Jul-04 Jul-06 0%

Los Angeles 142 West Hollywood; repair, 
maintenance, and mitigation 
of Santa Monica Blvd.

City of West Hollywood 2,000$              2,000$               Constr 2,000$                Constr -$                    Nov-98 100% Nov-98 100% Apr-99 Sep-01 100%

Los Angeles 145 Const a new siding in Sun 
Vly betwn Sheldon St & 
Sunland Blvd.

Southern California 
Regional Rail Authority

6,500$              6,500$               Design, Constr 6,500$               Design, Constr -$                    Nov-00 Dec-02 100% Nov-00 Dec-03 75%

Los Angeles 151 Purchase of 5 alternative 
fuel buses for the Pasadena 
Area Rapid Transit System.

City of Pasadena 1,100$              1,100$               Constr 1,100$               Constr -$                    Aug-00 Jan-03 100% May-01 Mar-03 0% Apr-03 Jun-03 75%

Los Angeles 152 Pasadena Gold Line transit-
oriented mixed-use 
development.

City of South Pasadena 1,500$              1,500$               Env, Design, 
Constr 

808$                  Env, Design 692$                 Constr Jan-99 Dec-02 100% Jan-01 May-03 100% Feb-01 Feb-03 100% Feb-03 Aug-04 25%

Los Angeles 153 Pasadena Blue Line utility 
relocation

City of South Pasadena 550$                 550$                  Constr -$                   550$                 Constr Jan-99 Dec-02 100% Jun-99 May-03 100% Feb-01 Feb-03 100% Feb-03 Mar-04 20%

Los Angeles 154 Rte 134/I-5 interchange 
study. 

Caltrans 100$                 100$                  Env 100$                  Env -$                    May-01 Jul-02 100%

Los Angeles 158.1 Remodel intrsctn of Olympic, 
Mateo St, & Porter St. & 
install traffic signal - Seg. A - 
widen Mateo

City of Los Angeles 
Department of 
Transportation

800$                 800$                  Env, Design, 
Constr 

800$                   Env, Design, 
Constr 

-$                    Oct-00 Feb-01 100% Feb-01 Mar-02 100% Apr-02 Sep-03 100%

Los Angeles 158.2 Remodel intrsctn of Olympic, 
Mateo St, & Porter St & install 
traffic signal - Seg. B - widen 
Olympic

City of Los Angeles 
Department of 
Transportation

1,200$              1,200$               Design, ROW, 
Constr 

 $                  605  Env, Design 595$                 Constr Jul-02 Jun-04 30% Jul-04 Jun-05 0% Jul-05 Dec-06 0%
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Marin 17 Rte 101; add reversible 
HOV lane thru San Rafael, 
Sir Francis Drake Blvd to N. 
San Pedro Rd.

Caltrans 15,000$            15,000$             Constr 2,751$               Constr (partial) 12,249$            Constr 
(remaining) 

Jul-96 Aug-00 100% Sep-00 Jan-05 80% Nov-00 Feb-07 70% Oct-01 Jun-09 15%

Marin Sonoma 18 Rte 101; widen 8 miles of 
fwy to 6 ln, Novato to 
Petaluma (Novato Narrows)

Caltrans 21,000$            5,600$               Env 5,600$                Env 15,400$            Design Jan-00 Jul-06 25% Jul-06 Dec-07 0% Jul-06 Dec-07 0% Mar-08 Mar-12 0%

Marin Sonoma 30 Implement commuter rail 
service from Cloverdale 
south to San Rafael & 
Larkspur

Sonoma Marin Area 
Rail Transit 
Commission

37,000$            7,700$               Env 7,700$               Env 29,300$            Design, 
ROW 

Nov-00 Jan-05 40% Jul-02 Jan-04 0% Jul-02 Jul-05 0% Jan-05 Jan-12 0%

Merced 104 Rte 99; build 7 mi of new 6-
lane fwy south of Merced, 
Buchanan Hollow to Healey 
Rd 

Caltrans 5,000$              5,000$               Design, ROW 5,000$               Design, ROW -$                    Jul-99 Mar-04 85% Mar-04 Jan-08 0% Sep-04 Jan-08 0% Jul-08 Jul-11 0%

Merced 105 Rte 99; build 2 miles of new 
6-lane fwy, Madera Co line 
to Buchanan Hollow Rd

Caltrans 5,000$              5,000$               Design, ROW 3,300$                Design, ROW 
(partial) 

1,700$              ROW 
(remaining) 

Jul-99 Mar-04 85% Mar-04 Oct-07 0% Sep-04 Oct-07 0% Apr-08 Apr-11 0%

Merced 106 New Campus Parkway, Rt 
99 to Bellevue Rd

Merced County Public 
Works

23,000$            23,000$             Design, ROW, 
Constr 

-$                   23,000$            Design, 
ROW,  

Sep-98 Oct-04 77% Oct-04 Oct-06 0% Oct-04 Oct-06 0% Oct-06 Oct-08 0%

Napa 157 Rte 12;  Congestion relief 
imp fr Rte 29 to I-80 thru 
Jamison Cyn.

Caltrans 7,000$              7,000$               Env, Design 4,100$               Env 2,900$              Design Mar-01 Feb-06 30% Feb-06 Dec-08 0% Feb-06 Oct-08 0% Dec-08 Jan-12 0%

North Coast - 
Regional

32.1 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards 
in Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Subparagraph 
(a)(2) defray administrative 
costs.

NCRA 1,000$              1,000$               Admin. Costs 1,000$               Admin Costs -$                    Jul-00 Aug-02 100%

North Coast - 
Regional

32.2 North Coast Railroad; repair 
& upgrade track to meet 
Class II (freight) standards 
in NAP, SON, MRN, MEN & 
HUM Counties.  Sub-
paragraph (b) completion of 
rail line from Lombard to 
Willits.

NCRA 600$                 600$                  Constr 600$                  Constr -$                    Sep-01 Jul-02 100%

North Coast - 
Regional  

32.3 North Coast Railroad; repair 
and upgrade track to meet 
Class II (freight) standards 
in Napa, Sonoma, Marin, 
Mendocino and Humboldt 
Counties.  Sub-paragraph 
(c) completion of rail line 
from Willits to Arcata. 

NCRA 1,000$              1,000$               Env, Design 400$                  Env 600$                 Design Feb-02 Jan-06 70% Jan-05 Jan-06 0% May-06 Sep-07 0%

North Coast - 
Regional  

32.4 NCRA repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN & HUM 
Counties.   Sub-paragraph 
(d) upgrade rail line to 
Class II or III standards.

NCRA 5,000$              5,000$               Env, Design, 
Constr 

100$                  Env (partial) 4,900$              Env 
(remaining), 
Design, 
Constr 

Feb-02 Jan-04 5% Nov-03 Jun-04 0% Jan-04 May-05 0% Jan-04 Sep-06 0%
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North Coast - 
Regional

32.5 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM  
Counties.  Sub-paragraph 
(e) environmental 
remediation projects.

NCRA 4,100$              1,146$               Env (partial), 
Design, Constr 
(partial) 

1,146$                Env (partial), 
Design, Constr 
(partial) 

2,954$              Env 
(remaining), 
Constr 
(remaining) 

Feb-02 Sep-05 60% Jul-02 May-04 90% May-04 Sep-05 0%

North Coast - 
Regional  

32.6 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN, HUM  
Cos. Sub-paragraph (f) debt 
reduction.

NCRA 10,000$            10,000$            Debt Repayment 10,000$             Debt Repayment -$                    100%

North Coast - 
Regional

32.7 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Cos.  Sub-paragraph (g) 
local match funds.

NCRA 1,800$              50$                    Env 50$                    Env 1,750$              Design, 
Constr 

Jan-05 Jan-06 0% Jan-05 Jan-06 0% May-06 Sep-07 0%

North Coast - 
Regional  

32.8 NCRA; repair & upgrade 
track to meet Class II 
(freight) standards in NAP, 
SON, MRN, MEN & HUM 
Cos . Except for the 
amounts specified in 
paragraph (1) of subdivision 
(a) and subdivision (b) of 
Section 14456.50

NCRA 5,500$              5,500$               Q-Fund Loan 
Repayment 

5,500$                Q-Fund Loan 
Repayment 

-$                    

North Coast - 
Regional  

32.9 Meet Class II freight 
standards: (i) long-term 
stabilization proj.

North Coast Rail 
Authority

31,000$            31,000$             Env, Design, 
ROW, Constr 

-$                   31,000$           Env, Design, 
ROW, Const 

Jan-05 Jan-06 0% Jan-05 Jan-06 0% Apr-05 May-06 0% May-06 Sep-07 0%

Orange 70.1 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co -
Construction of soundwalls 
at var locations along 
corridor

Caltrans 16,800$            16,800$             Constr 16,800$             Constr -$                    Aug-00 Jan-01 100% Aug-00 Nov-01 100% Aug-00 Sep-01 100% Nov-01 Jun-03 100%

Orange 70.2 Rte 22; add HOV lanes on 
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co -
HOV widening & aux lanes

Caltrans/Orange 
County Transportation 
Authority

189,700$          189,700$           Env, Design, 
ROW, Constr 

66,000$              Env, Design 
(partial), ROW, 
Constr (partial) 

123,700$          Design 
(remaining), 
Constr 
(remaining) 

Jan-98 Mar-03 100% Mar-01 Apr-07 20% Jun-01 Apr-07 100% Apr-04 Apr-07 0%

Orange 73 Alameda Corridor East; 
(Orangethorpe Corridor) 
build grade seps on BNSF 
line, LA Co line thru Santa 
Ana Cyn in Orange County.

Orange County 
Transportation 
Authority

28,000$            28,000$             ROW, Constr 16,200$              ROW, Constr 
(partial) 

11,800$            Constr 
(remaining) 

Jun-00 Jan-01 100% Jan-01 Dec-03 95% Oct-01 Mar-04 80% May-02 Sep-08 25%

Riverside 61 Rte 10; reconst Apache Trail
IC east of Banning in 
Riverside County.

Riverside County 
Transportation 
Commission

30,000$            3,900$               Env, Design 1,900$               Env 28,100$            Design, 
ROW, 
Constr 

Oct-00 Dec-05 50% Dec-05 Feb-08 0% Dec-05 Dec-07 0% Jun-08 Jun-10 0%

Riverside 62 Route 91; add HOV lanes 
through downtown Riverside, 
Mary Street to Route 60/215 
junction in Riverside County - 
Mary Street to University 
Ave.

Riverside County 
Transportation 
Commission

20,000$            15,700$             Env, Design 3,700$               Env 16,300$            Design, 
Constr 

Mar-02 Jan-05 50% Dec-04 Jan-07 0% Jan-05 Jan-07 0% Feb-07 Apr-09 0%
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Riverside 62.1 Route 91; add HOV lanes 
thru downtown Riverside, 
Mary St. to Route 60/215 
junction in Riverside County - 
University Ave. to Rte/ 
60/91/215 Interchange

Caltrans 20,000$            20,000$             Constr 3,000$               Constr (partial) 17,000$            Constr 
(remaining) 

Mar-02 100% Sep-99 Nov-04 75% Dec-01 Nov-04 50% Dec-02 Mar-07 5%

Riverside 63 Rte 60; add 7 miles of HOV 
ln west of Riverside, Rte 15 
to Vly Wy in Riverside 
County.

Caltrans 25,000$            4,000$               Env, Design 4,000$               Env, Design 21,000$            Constr Oct-00 Jun-02 100% Feb-01 Jun-03 100% Oct-02 Jun-03 100% Jul-04 May-07 0%

Riverside 64.1 Rte 91; improve Green River 
Interchange & add auxiliary 
lane & connector ramp east of 
the Green River IC to 
northbound Rte 71 in 
Riverside County -
Reconstruct Green River 
interchange

Caltrans 590$                 590$                  Constr -$                   590$                 Constr Apr-01 Dec-03 75% Jan-02 Jan-05 50% Jul-04 Dec-04 0% Mar-05 Aug-06 0%

Riverside 146 Palm Drive interchange 
Construction

CVAG 10,000$            10,000$             ROW, Constr -$                   10,000$            ROW, 
Constr 

Aug-99 Sep-04 90% Jan-04 Jun-05 25% Oct-04 Jan-06 0% Apr-06 Nov-07 0%

Sacramento 115 South Line Light Rail; extend
South Line 3 miles towards 
Elk Grove, from 
Meadowview Rd to Calvine 
Rd

Sacramento Regional 
Transit District

70,000$            4,000$               Env 4,000$               Env 66,000$            Design, 
ROW, 
Constr 

Jul-01 Apr-04 75% Apr-04 Jun-05 0% Apr-04 Jun-05 0% Jun-05 Jun-08 0%

Sacramento 116 Rte 80 Light Rail Corridor; 
double-track Rte 80 light rail 
line for express service

Sacramento Regional 
Transit District

25,000$            7,900$               Design, ROW 3,900$               ROW 21,100$            Design, 
Constr 

Sep-99 Feb-02 100% Jan-03 Jun-04 0% Feb-02 Jun-03 100% Jun-03 Dec-05 0%

Sacramento 117 Folsom Light Rail; extend 
light rail tracks from 7th St & 
K Street to the Amtrak 
Depot in downtown Sac. & 
extend Folsom light rail from 
Mather Field Station to 
downtown Folsom.  Add a 
new vehicle storage and 
maintenance facility in the 
area

Sacramento Regional 
Transit District

20,000$            20,000$             Design, ROW, 
Constr 

20,000$              Design, ROW, 
Constr 

-$                    Oct-97 May-00 100% May-00 Jul-05 90% May-00 Jul-05 40% Jun-01 Jul-05 25%

Sacramento 118 Sac Emergency Clean 
Air/Transportation Plan 
(SECAT); incentive for the 
reduction of emissions from 
heavy-duty diesel engines 
operating within the 
Sacramento region.

SACOG 66,000$            66,000$             Env, Constr 31,500$              Env, Constr 
(Partial) 

34,500$            Constr 
(remaining) 

Oct-00 Jun-04 83% Oct-00 Jun-04 43%

Sacramento 126 Rte 50/Watt Ave IC; 
widening of Overxing & 
mod. to interchange.

County of Sacramento 7,000$              720$                  Env 720$                  Env 6,280$              Design, 
Constr 

Jul-01 Apr-05 30% Apr-05 Oct-06 0% Feb-07 Jun-09 0%

Sacramento 133 Feasibility studies for grade 
sep projects for UPRR at 
Elk Grove Blvrd and Bond 
Road.

City of Elk Grove 150$                 150$                  Env 150$                  Env -$                    Apr-01 Dec-02 100%

Sacramento 134 Route 50/Sunrise Boulevard;
interchange modifications.

County of Sacramento 
Department of 
Transportation

3,000$              3,000$               Constr 3,000$               Constr -$                    Mar-98 Apr-99 100% Oct-98 Mar-01 100% Jun-99 Nov-00 100% Mar-01 Apr-03 100%
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Sacramento 135 Rt 99/Sheldon Rd 
interchange, reconstruction 
and expansion

Sac County 3,000$              1,500$               Design -$                   3,000$              Design, 
Constr 

Jan-01 Oct-04 50% Aug-03 Feb-07 3% Mar-06 Jan-07 0% Mar-07 Sep-08 0%

Sacramento/Yolo 119.2 Convert Sac Regional 
Transit bus fleet to low 
emission & provide Yolobus 
service by  Yolo County 
Transportation District; 
acquire approximately 50 
replacement low-emission 
buses for service in 
Sacramento and Yolo 
Counties.

SACOG/Yolo County 
Transportation District

3,000$              3,000$               Operating 1,773$                Operating 
(partial) 

1,227$              Operating 
(remaining) 

Aug-00 Jul-05 75%

San Bernardino 55.1 Alameda Corridor East; build 
grade seps on BNSF & UP 
RR, LA Co line to Colton, with 
rail-to-rail separation at 
Colton in San Bernardino 
County - Montclair

San Bernardino 
Associated 
Governments

18,800$            18,800$             Env, Design, 
ROW, Constr 

4,540$                Env, Design, 
ROW (partial) 

14,260$            ROW 
(remaining), 
Constr 

Jul-99 Jan-04 100% Jul-99 Jan-04 90% Oct-02 Dec-04 20% Dec-05 Dec-07 0%

San Bernardino 55.2 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - Ontario

San Bernardino 
Associated 
Governments

34,178$            700$                  Env 700$                  Env 33,478$            Design, 
ROW, 
Constr 

Oct-01 Dec-03 99% Oct-04 Oct-05 0% Oct-04 Oct-05 0% Jul-06 Jun-08 0%

San Bernardino 55.3 Alameda Corridor East; 
build grade sep on BNSF & 
UPRR lines, LA Co line to 
Colton, with rail-to-rail 
separation at Colton in San 
Bernardino County - 
SANBAG

San Bernardino 
Associated 
Governments

42,022$            34,060$             Env, Design, 
ROW, Constr 

8,610$                Env, Design, 
ROW 

33,412$            Constr Oct-01 Nov-02 100% Oct-02 Dec-04 90% Oct-02 Dec-04 5% Jan-05 Jul-06 0%

San Bernardino 56 Metrolink; track and signal 
improvements on Metrolink; 
San Bernardino line in San 
Bernardino County.

Southern California 
Regional Rail Authority

15,000$            15,000$             Design, Constr 15,000$             Design, Constr -$                    Nov-00 Jun-02 100% Nov-00 Sep-03 100%

San Bernardino 57 HOV lanes, Rt 10-Rt 30, 
through downtown San 
Bernardino

Caltrans 25,000$            25,000$             Constr -$                   25,000$            Constr Oct-98 Jan-01 100% Jul-98 Jul-08 15% Aug-99 Jun-08 2% Jan-04 Dec-11 0%

San Bernardino 58 Route 10; widen freeway to 
eight-lanes through 
Redlands, Route 30 to Ford 
Street in San Bernardino 
County.

San Bernardino 
Associated 
Governments

10,000$            10,000$             Design, ROW, 
Constr 

4,296$               Design 5,704$              ROW, 
Constr 

Jan-01 Jun-04 95% Dec-02 Aug-04 60% Jan-03 Aug-04 20% Nov-04 Nov-06 0%

San Bernardino 59 Route 10; Live Oak Canyon 
Interchange in the City of 
Yucaipa in San Bernardino 
County.

San Bernardino 
Associated 
Governments

11,000$            11,000$             Env, Design, 
ROW, Constr 

2,868$                Env, Design, 
Constr (partial) 

8,132$              ROW, 
Constr 
(remaining) 

Jul-01 Apr-02 100% May-01 Jul-04 90% Jul-04 Feb-05 0% Jul-05 Jun-07 0%

San Bernardino 60 Rte 15; SB truck climbing 
lane at 2 locations in San 
Berdu Co. near Barstow.  
East Main St/Calico Ghost 
Town Rd.

Caltrans 10,000$            955$                  Env, Design 955$                  Env, Design 9,045$              ROW, 
Constr 

Jan-01 Jun-02 100% Jun-02 Apr-03 100% Jan-02 Nov-02 100% Jul-03 May-05 0%
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San Bernardino 129 Rte 62; utility 
undergrounding project in 
ROW of Rte 62.

Town of Yucca Valley 3,200$              3,200$               Env, Design, 
ROW, Constr 

150$                  Env 3,050$              Design, 
ROW, 
Constr 

May-02 May-04 70% Aug-04 Aug-05 0% Aug-04 Aug-05 0% Aug-05 Oct-06 0%

San Diego 74.1 Pacific Surfliner; double 
track intercity rail line w/n 
San Diego Co, add 
maintenance yard - 
Oceanside Double Tracking

Caltrans 6,000$              6,000$               Env, Design, 
Constr 

500$                  Env, Design 5,500$              Constr Sep-01 Oct-03 95% Aug-02 Dec-03 90% Dec-03 Jul-04 0%

San Diego   74.2 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
LOSSAN Corridor EIS/EIR

Caltrans 15,262$            2,498$               Env 2,498$               Env 12,764$            Design, 
Constr 

Aug-01 Jun-04 90% Oct-02 Jun-05 0% Jul-05 Jun-08 0%

San Diego 74.4 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - Track & 
signal imp at Fallbrook

Caltrans 450$                 450$                  Constr 450$                  Constr -$                    Nov-01 Apr-00 100% Nov-00 Nov-02 100%

San Diego 74.5 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
Encinitas Passing Track

San Diego NCTD 3,288$              3,288$               Constr -$                   3,288$              Constr Jul-01 Aug-01 100% Aug-01 Sep-01 100% Jul-03 Aug-04 0%

San Diego 74.6 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
Leucadia Blvd. Grade 
Separation

Caltrans 200$                 200$                  Env -$                   200$                 Env Oct-03 Sep-04 0%

San Diego 74.7 Pacific Surfliner; double 
track intercity rail line w/in 
San Diego Co, add 
maintenance yard - 
Encinitas Grade-Separated 
Ped. Crossing

Caltrans 1,248$              1,248$               Env, Design -$                   0 1,248$              Env, Design Oct-03 Apr-05 0% Oct-03 Jan-06 0%

San Diego 75.1 San Diego Transit Buses; 
acquire about 85 low-
emission buses for transit 
service - MTDB

San Diego Metropolitan
Transit Development 
Board

21,000$            21,000$             Constr 21,000$             Constr -$                    Jul-01 Jun-02 100% Sep-01 Dec-04 28%

San Diego 75.2 San Diego Transit Buses; 
acquire about 85 low-
emission buses for San 
Diego transit service - 
NCTD

San Diego Metropolitan
Transit Development 
Board

9,000$              9,000$               Constr 1,300$               Constr (partial) 7,700$              Constr 
(remaining) 

Aug-01 Sep-05 0%

San Diego 76 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail 
service - Locomotive

San Diego North 
County Transit District

1,620$              1,620$               Constr 1,620$               Constr -$                    Sep-00 Nov-01 100%

San Diego 76.1 Coaster Commuter Rail; 
acquire 1 new train set to 
expand commuter rail 
service - Rail Cars

San Diego North 
County Transit District

12,380$            12,380$             Constr 12,380$             Constr -$                    100%

San Diego 77 Rte 94; complete env 
studies to add capacity to 
Rte 94 corridor, downtown 
San Diego to Rte 125 in 
Lemon Grove 

Caltrans 20,000$            4,000$               Env (partial) 4,000$                Env (partial) 16,000$            Env 
(remaining), 
Design, 
ROW 

Jul-01 Aug-06 15% Aug-06 Feb-09 0% Jan-07 Aug-09 0% Aug-09 Jan-14 0%
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San Diego 78 East Village access; 
improve access to light rail 
from new in-town East 
Village development

San Diego Metropolitan
Transit Development 
Board

15,000$            15,000$             Design, Constr 15,000$             Design, Constr -$                    Jul-00 Jan-01 100% Sep-00 Jan-01 92% Sep-00 Apr-01 100% Jun-01 Dec-04 5%

San Diego 79 Build 20-mile line, 
Oceanside-Escondido

San Diego North 
County Transit District

80,000$            80,000$             Constr -$                   80,000$            Constr Nov-99 100% Apr-00 Dec-03 85% Jan-92 Dec-04 72% Jul-02 Dec-05 1%

San Diego 80 Midcoast line, extend 6 
miles to Balboa Av

San Diego Metropolitan
Transit Development 
Board

10,000$            1,300$               Env -$                   10,000$           Env, Design, 
ROW 

Jan-92 Jul-04 100% Jul-04 Jan-06 0% Dec-92 Jul-06 0% Jul-06 Dec-08 0%

San Diego 81 San Diego Ferry; acquire 
low-emission high-speed 
ferryboat for new off-coast 
service between San Diego 
and Oceanside in San Diego
County.

San Diego Unified Port 
District

5,000$              3,784$               Env, Design, 
Constr (partial) 

3,784$                Env, Design, 
Constr (partial) 

1,216$              Constr 
(remaining) 

Oct-01 Aug-02 100% Jan-02 Aug-02 100% Jun-02 Nov-03 75%

San Diego 82.1 Rtes 5/805; reconst. & 
widen Fwy IC, Genesee Ave 
Lomas Santa Fe Drive - 
Reconstruction of I-5/805 
Interchange

Caltrans 19,000$            19,000$             Constr 19,000$             Constr -$                    Mar-84 Mar-91 100% May-84 Jan-02 100% May-94 Aug-01 100% Jan-02 Jan-07 20%

San Diego 82.2 Rtes 5/805; reconst. & 
widen Fwy IC, Genesee Ave 
Lomas Santa Fe Drive - 
Constr. NB and SB aux. 
Lanes along I-5, soundwalls 
& bridge widening

Caltrans 6,000$              6,000$               Constr -$                       6,000$              Constr Jun-01 Dec-03 90% Jan-04 Dec-04 0% Jan-04 Dec-04 0% Jan-05 Dec-05 0%

San Diego 83.1 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
Transit Element

Caltrans 28,800$            28,800$             Env, Design, ROW 
Constr 

5,700$                Env, ROW 
(partial) 

23,100$            Design, 
ROW 
(remaining), 
Constr 

Sep-98 Mar-04 60% Dec-02 Dec-04 10% Dec-00 Jul-04 85% Jan-04 Nov-07 0%

San Diego 83.2 Rte 15; add high-tech 
managed lane on I-15 fwy 
north of San Diego (Stage 
1) fr Rte 163 to Rte 78 - 
FWY Element

Caltrans 41,200$            41,200$             Env, Design, 
ROW, Constr 

34,300$              Env, Design, 
ROW 

6,900$              Constr Sep-98 Mar-03 100% Dec-00 Oct-04 70% Dec-00 Oct-04 70% Nov-03 Dec-07 0%

San Diego 84 Rte 52; build 4 miles of new 
6-lane fwy to Santee, 
Mission Gorge to Rte 67 

Caltrans 45,000$            45,000$             ROW, Constr 25,000$             ROW 20,000$            Constr Sep-89 100% Jul-98 Jan-04 90% Jul-98 Dec-03 90% Feb-04 Dec-06 0%

San Diego 85 Rte 56; const about 5 miles 
of new fwy alignment betwn 
I-5 & I-15 from Carmel Vly 
to Rancho Penasquitos in 
the City of San Diego

Caltrans 25,000$            25,000$             ROW, Constr 21,570$              ROW, Constr 
(partial) 

3,430$              Constr 
(remaining) 

Jun-98 100% Aug-99 Dec-01 100% Aug-99 Dec-01 100% Jul-02 Dec-04 50%

San Diego 86 Rte 905; build new 6-lane 
fwy on Otay Mesa, Rte 805 
to Mexico Port of Entry 

Caltrans 25,000$            25,000$             ROW 25,000$             ROW -$                    Nov-92 May-02 100% Mar-00 Apr-04 65% Mar-00 Apr-04 10% Nov-02 Sep-07 0%

San Diego 87.1 Rtes 94/125; build 2 new fwy
connector ramps at Rte 
94/125 in Lemon Grove

Caltrans 1,271$              1,271$               Constr 1,271$               Constr -$                    Feb-98 Sep-99 100% Sep-99 Dec-00 100% Sep-99 Apr-01 100% Jun-01 Aug-02 100%

San Diego 87.2 Rtes 94/125; build 2 new fwy
connector ramps at Rte 
94/125 in Lemon Grove

Caltrans 58,729$            1,700$               Env 1,700$               Env 57,029$            Design, 
ROW, 
Constr 

Oct-00 Oct-03 65% Nov-03 Feb-07 0% Nov-03 Oct-06 0% Feb-07 Nov-09 0%
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San Diego  88 Rte 5; realign fwy at Virginia 
Ave, approaching San 
Ysidro Port of Entry to 
Mexico 

Caltrans 10,000$            600$                  Env 600$                  Env 9,400$              Design, 
Constr 

Apr-02 Jun-05 0% Jun-05 Dec-08 0% Jun-06 Dec-08 0% Mar-09 Mar-11 0%

San Diego 123 Oceanside Transit Center; 
parking structure.

City of Oceanside 1,500$              1,500$               Env, Design, 
Constr 

910$                  Env, Design 590$                 Constr Dec-01 Jun-03 100% Jan-03 Dec-03 90% Nov-99 Dec-99 100% Jul-03 Jun-05 0%

San Francisco 21 SF Muni Ocean Ave Light 
Rail; reconst Ocean Ave 
light rail line to Rte 1 nr 
CSU, San Francisco

San Francisco 
Municipal Railway

7,000$              7,000$               Constr 7,000$               Constr -$                    Nov-00 Jun-03 99%

San Francisco 22 Rte 101; env study for 
reconst of Doyle Dr, fr 
Lombard St./Richardson 
Ave to Rte 1 Interchange

San Francisco County 
Transportation 
Authority

15,000$            3,000$               Env 3,000$               Env 12,000$            Design Jan-00 Oct-05 65% Nov-05 Apr-08 0% Jun-06 Jun-08 0% Jul-08 Dec-12 0%

San Francisco 139.1 Balboa Park BART Station; 
phase I expansion. BART - 
Segment 1 - Balboa Park 
BART Station

BART 5,460$              5,460$               Env, Design, 
Constr 

5,460$                Env, Design, 
Constr 

-$                    Sep-00 Jun-04 70% 139.1.1 
Feb-01  
139.1.2 
Jul-04

139.1.1 
May-02 
139.1.2 
Jun-05

139.1.1 
100%    

139.1.2 0%

May-02 139.1.1 
Dec-03  
139.1.2 
Jun-07

139.1.1 95% 
139.1.2 0%

San Francisco 139.2 Balboa Park BART Station; 
phase I expansion.  MUNI -  
Geneva Segment 1

BART 540$                 540$                  Design, Constr 540$                   Design, Constr -$                    Jan-98 Dec-98 100% 139.2.1 
May-00 
139.2.2 

139.2.1 
Jun-03  
139.2.2 

139.2.1 
60%  

139.2.2 0%

139.2.1 
Sep-03  
139.2.2 

139.2.1 
Jul-04  

139.2.2 

139.2.1 0%  
139.2.2 0%

San Francisco/  
Marin

144 Seismic retrofit of the 
national landmark Golden 
Gate Bridge

Golden Gate Bridge 
Hwy & Transp. District

5,000$              5,000$               Constr 5,000$                Constr -$                    Oct-00 Mar-05 56%

San Joaquin 107 Widen freeway to 6 lanes, 
Tracy to I-5

Caltrans 25,000$            25,000$             Constr -$                   25,000$            Constr Jul-99 Nov-03 95% Jul-00 Jun-04 75% Jul-00 Jun-04 60% May-04 Jul-06 0%

San Joaquin 108 Rte 5; add NB lane to fwy 
thru Mossdale "Y", Rte 205 
to Rte 120

Caltrans 7,000$              7,000$               Env, Design, 
ROW, Constr 

761$                   Env, Design, 
ROW 

6,239$              Constr Jan-01 Feb-04 90% Jan-02 Jun-04 60% Jan-02 Jun-04 25% Mar-04 Apr-04 0%

San Joaquin - 
Regional

99.1 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties - 
Calwa to Bowles

Caltrans 3,000$              3,000$               ROW, Constr 3,000$               ROW, Constr -$                    Sep-00 Jul-01 100% Sep-00 Sep-01 100% Jan-02 Aug-02 100% Jan-02 Jun-04 45%

San Joaquin - 
Regional

99.2 San Joaquin Corridor; 
improve track and signals 
along San Joaquin intercity 
rail line in seven counties -  
Stockton to Escalon

Caltrans 12,000$            7,000$               Constr (partial) -$                   12,000$            Constr Sep-00 Jun-02 100% Sep-00 Jun-02 100%

San Joaquin - 
Regional

100 SJ Valley Emergency Clean 
Air Attainment Program; 
incentives for the reduction 
of emissions from heavy-
duty diesel engines 
operating within the eight-
county San Joaquin Valley 
region.

San Joaquin Valley 
United Air Pollution 
Control District

25,000$            25,000$             Env, Constr 25,000$             Env, Constr -$                    Dec-00 Jun-04 0% Dec-00 Jun-05 43%

San Mateo 23 CalTrain Peninsula Corridor; 
complete grade seps at 
Poplar Ave in (San Mateo), 
25th Ave (San Mateo), and 
Linden Avenue (South SF) in
San Mateo County.

San Mateo County 
Transportation 
Authority

15,000$            1,000$               Env 1,000$               Env 14,000$            Design, 
ROW, 
Constr 

Nov-00 Jun-04 60% Mar-04 Jun-05 0% Jul-04 Oct-05 0% Oct-05 Jun-07 0%

California Transportation Commission Page 14 of 77 January 23, 2004



County
TCRP 
Proj. # Description Lead Agency

 Available from 
AB 2928       

 TCRP Funds 
Approved to 

Date          
 Phases  

Approved 

 TCRP 
Allocations as 

of December 31, 
2002           

 Phases 
Allocated 

 TCRP Funds 
Not Yet 

Allocated 

Phases Not 
Yet 

Allocated Start End
% 

Complete Start End
% 

Complete Start End % Complete Start End % Complete

Project Status
Design Right of Way ConstructionEnvironmental

Santa Barbara 102.1 Route 101 access; State 
Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology in 
Santa Barbara County - 
Outer State St. signal system

City of Santa Barbara 400$                 400$                  Constr 400$                  Constr -$                    Feb-00 Mar-01 100% Mar-00 Jul-01 100% Sep-01 Aug-02 99%

Santa Barbara 102.2 Route 101 access; State 
Street smart corridor 
Advanced Traffic Corridor 
System (ATSC) technology in 
Santa Barbara County - 
Metro Transit Vehicle location 
tracks

City of Santa Barbara 900$                 900$                  Constr 900$                  Constr -$                    Sep-01 May-02 80% May-02 Dec-02 0%

Santa Clara 3 Rte 101; widen fwy from 4 to
8 lanes south of San Jose, 
Bemal Rd to Burnett Ave

Santa Clara Valley 
Transportation 
Authority

25,000$            25,000$             Constr 25,000$             Constr -$                    Oct-99 Jul-01 100% Dec-99 Jun-03 100% Dec-99 Dec-03 90% Jun-01 Jul-04 75%

Santa Clara 5 Rte 101; add NB lane to fwy 
thru San Jose, Rte 87 to 
Trimble Rd 

Caltrans 5,000$              5,000$               ROW 5,000$               ROW -$                    Dec-88 Nov-01 100% Nov-01 Mar-03 100% Nov-01 Mar-03 95% Jul-03 Jun-05 0%

Santa Clara 6 Rte 262; major investment 
study for cross connector 
fwy, Rte 680 to Rte 880 near
Warm Springs

Santa Clara Valley 
Transportation 
Authority

1,000$              1,000$               Env 1,000$               Env -$                    Mar-01 Mar-04 100%

Santa Clara 7.1 CalTrain; expand svc to 
Gilroy; imp. pking, stations, & 
platforms - 2nd main track 
Tamien & Lick.

Santa Clara Valley 
Transportation 
Authority

22,000$            22,000$             Constr 22,000$             Constr -$                    Aug-01 Jan-02 100% Aug-01 Aug-03 100% Apr-02 Dec-04 60%

Santa Clara 8 Rte 880; reconst Coleman 
Ave IC near San Jose 
Airport

Santa Clara Valley 
Transportation 
Authority

5,000$              5,000$               Env, Design 5,000$               Env, Design -$                    Mar-01 May-03 100% Jun-01 Aug-03 100% Jun-01 Sep-03 100% Dec-03 Jun-06 0%

Santa Clara 127 Rte 85/Rte 87; IC 
completion; addition of two 
direct connectors for SB Rte 
85 to NB Rte 87 & SB Rte 
87 to NB Rte 85.

City of San Jose 3,500$              3,500$               Constr 3,500$               Constr -$                    Apr-99 May-01 100% Oct-99 May-01 100% Nov-99 May-01 100% Aug-01 Sep-03 100%

Santa Clara 
Alameda             

1.1 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Fremont to Warm 
Springs

Santa Clara Valley 
Transportation 
Authority

111,433$          111,433$           Env, Design, ROW 54,115$              Env, Design, 
ROW (partial) 

57,318$            ROW 
(remaining) 

Jan-02 Dec-03 93% Dec-02 Dec-04 8% Feb-01 Jan-08 3% Jan-04 Sep-08 0%

Santa Clara 
Alameda        

1.2 Extend BART to San Jose 
from Fremont to Downtown 
San Jose - Warm Springs to 
San Jose

Santa Clara Valley 
Transportation 
Authority

613,567$          613,567$           Env, Design, ROW 45,000$             Env 568,567$          Design, 
ROW, 
Constr 

Mar-01 Dec-04 50% Apr-04 Dec-06 0% Dec-03 Dec-10 0% Jun-06 Dec-13 0%

Santa Clara 
Alameda

4 Route 680; add northbound 
HOV lane over Sunol Grade,
Milpitas to Route 84 in Santa
Clara and Alameda 
Counties.

Caltrans 60,000$            60,000$             Env, Design, 
Constr 

2,000$               Env, Design 58,000$            Constr Jan-01 Aug-04 65% Jan-04 Feb-06 0% Jun-04 Feb-06 0% Aug-06 Aug-09 0%

Santa Clara 
Monterey

14 CalTrain; extension to 
Salinas in Monterey County.

Transportation Agency 
for Monterey County

20,000$            1,000$               Env 1,000$               Env 19,000$            Design, 
ROW, 
Constr 

Mar-02 Mar-05 50% Mar-05 Mar-07 0% Jun-04 Dec-05 0% Apr-07 Oct-08 0%

Santa Cruz 101 Santa Cruz Metropolitan 
Transit bus fleet; acquisition 
of low-emission buses.

Santa Cruz 
Metropolitan Transit 
District

3,000$              3,000$               Constr 3,000$               Constr -$                    Jun-01 Jun-03 100%
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