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Agenda items may be taken out of order to accommodate discussion. 

 
A. Self Introductions/Information Sharing All 
 
B. Approve Minutes of January 20, 2012 Neil Peacock 
 
C. State Budget Update Athena Gliddon 
 
D. California Transportation Commission Update Mitchell Weiss 
 
E. Regional Council of Rural Counties  Melissa White 

 
F. State and Federal Legislative Updates Eric Thronson/Dan McKell 
 
G. Local Assistance Update Denix Anbiah/Bill Sandoval 
 
H. Mass Transportation Update Jila Priebe/Mark Codey 
 
I. Caltrans Memorandum of Understanding Update Garth Hopkins/Tyler Monson 
 
J. Caltrans Program Review Update Davey-Bates/All 
 
K. Federal Reimbursement Cash Flow Issues Jerry Barton  
 
L. CTC 10-Year Statewide Transportation Needs Assessment Tamera Leighton 
 
M. Local Streets & Roads Needs Assessment Mike Woodman 
 
N. Rural Planning Assistance Funds Update Lisa Davey-Bates 
 
O. Open Discussion with Jeff Farley/CTC Candidate  All 
 
P. RCTF Topics of Significance All 
 
Q. Miscellaneous All 
 
Agenda Attachments: 
Item B – January 20, 2012 RCTF Minutes 
Item F – SB 1102  
Item G – HRRR, HSIP, SRTS, HBP Project Summaries 
Item J – CT Program Review 
Item O – Jeff Farley Letter of Support/Application Guidelines 
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January 20, 2012 
 

Caltrans HQ 
1120 N Street, Room 2116, Sacramento 

 
 

DRAFT MINUTES 
 

 
12:30 A. Self Introductions/ Information Sharing All 

Introductions were made by all. 

 B. Approve Minutes of November 19, 2010 N. Peacock 

Minutes were approved by consensus.  

 C. State Budget Update                                                     A. Gliddon 

It was discussed that the Governor’s budget, unveiled Jan. 5th, proposed the consolidation of 
transportation-related agencies and significant cuts to Caltrans staffing levels; specifically, the 
Division of Mass Transportation. It was noted that Caltrans total proposed budget expenditures 
were smaller than prior years and that the Department already uses the “Zero Base-Budget” 
process required by the Governor’s proposal for all State agencies. Caltrans uses this approach 
to determine its annual staffing-level needs based on the state-wide program of projects and 
associated work-load requirements.   

Another topic discussed was a provision that would rectify the current delay in HUTA payments 
when the State Budget is late by requiring automatic transfers of the funds, regardless of the 
State Budget being late. 

The group also discussed basic trends in relation to the declining revenues facing the State and 
the possibility of trigger cuts affecting the State Budget if previous revenue assumptions do not 
come to fruition. It was stated that this outcome should be viewed as a high likelihood, based on 
the prevailing economic trends facing the State.  

 D.   Toll Credits Update D. Anbiah 

It was noted that this agenda item was requested in order to get an update on a previous 
conversation regarding potential changes to the guidelines of the current toll credit “pilot 
program” in establishing permanent program guidelines. Mr. Anbiah stated that this item was 
recently discussed at a RTPA group meeting in southern California and, based on the input 
received, the current guidelines will be extended indefinitely and that no change in the program 
is anticipated. Stakeholders agreed to this proposal based on the fact that there is sufficient 
credit capacity available for all interested parties and because of the time-sensitive nature of 
providing FHWA with input on the subject that timely agreement was essential. 
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 E.  CTC Update  M. Weiss 

It was stated that CTC staff had been able to review most of the Regional Transportation 
Improvement Programs (RTIPs) submitted by RTPA’s across the State and that they either 
have or will be contacting any agencies with any questions they might have. It was stated that 
the basic purpose of these contacts and the STIP Hearings themselves is to make sure that 
CTC staff accurately understands the programming requests being made by all. It was further 
noted that, as is typical, “almost everyone” is asking for more that their regional shares before 
new capacity is available and that any request for additional funds by one party would need to 
be off-set by less funding being provided to another party in order to stay within the total 
programming capacity available State-wide.  

It was noted that Caltrans’ Districts should have contacted all RTPAs with requests for 
information of SHS funding needs and that the Department will be reviewing all RTIPs in relation 
to each agencies’ RTP in order to ensure consistency. Once this first level of review is done, 
CTC staff will contact any agencies where questions exist in regard to their RTIP or if there is 
reason to believe that their request can not be honored due to available programming capacity 
and competing demands. Based on these consultations and input received at the STIP 
Hearings, CTC staff will develop their recommendations on the proposed final 2012 STIP by 
March 8th.  

Lastly, it was noted that drawling out data from and making comparisons between each 
agencies’ RTIP is currently quite cumbersome & difficult and that Caltrans is considering 
developing a standardized RTIP submittal format to facilitate easier & more uniform review 
submittals from across the State. If this concept is pursued, then new guidance will be provided 
through an update to the RTP Guidelines. 

 F.  Local Assistance Update  B. Sandoval 

It was noted that the Federal Highway Bill has been extended again through continuing 
resolution, but that the apportionment recently provided will only cover funding needs through 
March. Further, there is not enough State cash available to process match exchange, so they 
are currently “on hold”. However, if additional apportionments are made available, it may be 
possible to process the match exchanges, which might take place within the next 6 months. 

In regard to the Bridge program, it was noted that changes are being considered to the current 
approach and availability of State-wide apportionments by developing a sort of “regional shares’ 
approach, however, there was insufficient detail available to discuss how this proposed new 
approach would be take affect.  Therefore, agencies are strongly encouraged to submit RFA’s 
for construction by the March 31st deadline in order to be “grandfathered in” before any changes 
take place. Lastly, it was noted that it is unknown how the Reauthorization process might 
change the basic structure of the program. 

In regard to the Local Agency Invoice Review Procedures, it was stated that the Department 
has a consistent concern that many invoices are being returned because they are being 
submitted incorrectly, with key supporting documentation missing, or are simply poorly 
organized. This results in additional workload burdens for Caltrans staff and the delay in 
reimbursement to local agencies. Local Assistance is forming a committee of DLAEs to 
recommend improvements to the process and to update the invoice review “checklist” that local 
agencies need to sign off on and submit with their Requests for Reimbursements. It is intended 
that this new process will provide better guidance and information to all parties, reduce 
supporting documentation requirements, and streamline the District review process based on 
the submitting agencies’ past track record. 

 G. Mass Transportation Update                            J. Perez/J. Priebe/M. Lange 

General: The significant cuts to the Division of Mass Transportation proposed in the Governor’s 
budget were discussed. The group also discussed the recent correspondence sent to RTPAs 
and transit agencies/operators across the State in regard to guidance on various actions that 



would need to take place if potential agency consolidation were being considered. It was 
recommended that if any such agency/operator consolidation were being considered, that the 
lead agency should contact the Division for further consultation. 

It was noted that the first phase of the State-wide Transit Strategic Plan was now complete. This 
effort was comprised of existing conditions analysis, operator interviews, and the development 
of a draft Vision Statement and the establishment of draft Strategic Goals. It was noted that an 
Advisory Committee participated in this work and will help identify proposed Action Items 
needed to achieve these Strategic Goals. It was stated that the final Phase of this effort will 
produce recommendations on interregional service coordination and investment priorities in 
order to realize cost effective operating cost efficiencies. 

State Programs: Ms. Priebe mentioned that a Call for Projects had been issued for the Prop 1B 
PTMSIA program based on the October Bond sale and that award letters have been sent out to 
83 agencies across the State. It was noted that allocations on these awards should be made in 
February and that the program’s list of projects will be posted to the Division’s website. In terms 
of reporting, it was noted that TDA audit reports are due by December 31st, semi-annual reports 
are due February 15th, and that both must be received in order to receive any distribution of 
these funds. It was recommended that RTPAs check with recipients to ensure these have been 
submitted.  

Federal Programs: It was noted that a call for projects was being issued for the J.A.R.C./New 
Freedom programs and that there will be a webinar training January 23rd – 26th, with 
applications being due to RTPAs on February 22nd and due to Caltrans by March 23rd. All those 
interested were invited to contact Helen Louie if they are interested in participating on a State-
wide Application Evaluation Committee in order to complete the ranking process by May. 

Lastly, it was noted that over 200 comments had been received on the Division’s State 
Management Plan and that it has now been reviewed & approved by FTA and posted to their 
website. 

 J. Advance Mitigation Overview      G. Erickson 

Mr. Erickson provided an introductory presentation and discussion on the Regional Advance 
Mitigation Program (RAMP) concept. He described the effort as an initiative to help streamline 
the mitigation process started by previous Caltrans Director, Will Kempton, by involving 
resource agencies and responsible parties to develop guidelines for application of the program 
at the regional level. It was stated that the entire concept is based on the premise that we can 
develop a better way to identify project-specific impacts in a programmatic way in order to 
develop regional mitigation programs that can allow for “advance mitigation” that will facilitate 
permit streamlining and project acceleration. Another goal is to better ensure that the timing of 
mitigation projects is implemented closer to the actual project which generates the impacts that 
are being mitigated.  

It was stated that there are a lot of different stakeholders that are interested in this concept and 
that the proposed structure of the program is still being developed so guidelines could be issues 
to local agencies for review & comment. Lastly, it was noted that this effort is currently focused 
on advance mitigation of biological resources and that not all types of impacts/mitigations are 
envisioned to be covered by the program. Mr. Erickson offered to provide the group with an 
update and additional information as the effort progresses. 

 K. Moving Ahead for Progress in the 21st Century (MAP 21) D. McKell 

Mr. McKell stated that the Department was currently working on providing detailed assessment 
of MAP 21 and what changes should be expected if it is passed into law as it stands now. Below 
are some of the essential details on MAP 21 that were provided; 

• National Obligation Authority levels are based on current levels & State-by-State 
apportionment formulas. 



• There is a significant consolidation of current programs proposed, but regions/States 
appear to have a greater flexibility in eligible uses and in determining the use of their 
funds.  

• New State legislation would be needed to implement any relevant changes from the 
current Highway Bill.   

• MPOs would receive significantly higher direct apportionments. 

• Certain programs of importance to rural regions are proposed to be eliminated.  

Caltrans staff and interested parties are still dissecting the Bill further and Mr. McKell noted 
several upcoming teleconferences, at which RCTF will have representative in attendance. 

The group then discussed several specific proposals of potential concern, such as the 
consolidation of the Transportation Enhancements and Safe Routes to School programs into the 
CMAQ program and the need for all concerned parties to coordinate with relevant advocacy 
organizations. It was noted that the Bill still faces several challenges before it moves to 
conference with the House, such as finding a stable, long-term funding source to support it and 
differing political philosophies with the House. Mr. McKell noted that certain agencies have 
already done their own analysis and provided position papers for review and that the Governor 
has asked for an Advisory Committee to develop a consensus platform and provide unified 
response to the Bill as soon as possible. 

Lastly, it was noted that FHWA is anticipated to issue another call for project for its Tiger III 
program and that nothing essential will change in the guidelines issued during the last round. It 
was stated that the NOFA is anticipated to be issued in February with applications due in March, 
and awards due early this summer. He recommended that everyone remember that FHWA is 
looking for “unique” projects of interregional significance that will contribute to national economic 
development and that Caltrans Headquarters will be issuing application guidance and 
instructions on the ranking process so all parties will better understand the submission process. 

 H. Interregional Transportation Strategic Plan Update                 B. De Terra 

Mr. De Terra noted that the current ITSP update was specifically a “progress report” on the 
program’s accomplishments since its inception, identifying what elements of the plan have been 
funded and constructed to the standards established. He stated that a draft report is expected 
out soon and he distributed a summary of the effort for all to review.  

He also noted that a more comprehensive update is planned to consider the possible re-
prioritization of existing “focus” and “high emphasis” routes and even the possibility of adding 
new routes to the plan, pending a much more through evaluation of State-wide strategic 
priorities.   

Lastly, he noted that the Department is currently performing a survey to identify existing, 
recently constructed and proposed Round-A-Bouts throughout the State in order to obtain 
before-and-after pictures, traffic operational outcome data, and develop new policy guidance on 
their planning, design, and implementation. 

 I.  Blueprint Update      M. Mortenson 

It was noted that the Department is currently wrapping up grant award for the program’s current 
funding cycle and that they are looking forward to hosting a workshop in March in order to get 
input from stakeholders on the future direction of the program and the whole Blueprint 
movement evolves. Ms. Mortenson invited those interested to contact her in order to discuss 
possible discussion topics and opportunities for presenters and/or guest speakers for a 
“Progress and Peer Learning” session in the workshop.  

  

 



 L.  Regional Council of Rural Counties Update          M. White 

Ms. White reiterated several of the points discussed above in regards to the Governor’s 
anticipated budget proposal and the Senate Highway Bill, MAP 21. She distributed an analysis 
briefing performed by RCRC on MAP 21 and discussed several technical aspects of the Bill and 
thanked those who had provided their position papers for review.  She stated that they were 
interested in hearing more comments, and concerns from member agencies, partners, and 
interested parties in order to assist with their advocacy efforts. She noted that amendments to 
the Bill would likely be proposed from different quarters of the transportation industry, but that  
any amendment to the Bill by its authors, Senators Boxer/Inhofe, are viewed as somewhat 
unlikely due to the bi-partisan nature of the compromises needed for it to emerge from 
Committee. She recommended that those interested consider the RCRC’s talking points 
distributed, as well as the position papers provided by others in educating their Boards on the 
key issues. She also recommended staying in touch for additional developments, as several 
advocacy groups are headed to Washington D.C. to lobby members of Congress on various 
aspects of the Bill. 

Ms. White then led the group on a discussion of the Secure Rural Schools program by first 
noting that the program has now expired and that final payments are being made now. She 
noted that the Senate has introduced Legislation to extend the program, while slowly ramping 
down the funding levels, although the “best case scenario” is that this will be added to the Tax 
Credit Extension Bill as a rider.  

The group discussed the various causes of the situation, both from a historical perspective 
(declining local tax revenues from significantly diminished Federal Forestry harvests) and the 
current situation of divided constituencies on the matter that has prevented substantial progress 
to resolve the situation on any front.  Ms. White concluded group discussion on this topic by 
requesting that those interested send letters describing the “real world impact” that the situation 
has caused for local rural communities within their jurisdiction so lawmakers can better 
understand what’s at stake by this funding source drying up. 

              M.          10-Year State-Wide Needs Assessment                T. Leighton                            

Ms. Leighton provided a brief status report on this issue by stating her frustration that the 
proposed “Mobility Recommendations” included with an early draft of the report were not 
removed, as promised by CTC staff based on the widespread concern expressed by the RCTF 
at its last meeting. It was discussed that this resulted from a simple oversight error and that the 
intention of CTC staff to separate the two aspect of the effort (Needs Assessment & Policy 
Recommendations) remained the same and that the policy recommendations would be subject 
to further consultation with all parties.  

She stated that she is on the agenda to speak to the CTC representing rural transportation 
interests on this issue and referred to an upcoming presentation to the State Senate 
Transportation and Housing Committee. She offered to distribute her presentation to the group 
for review & comment.  

 N. Local Street & Roads Needs Assessment   M. Woodman 

Mr. Woodman noted that there was not a lot to report on this item, however, he has been 
working with cities and RTPAs to help streamline the billing process for those who have 
committed to participating in cost sharing to support the effort. Other than that, he noted that the 
project was currently on hold until sufficient funding is available to carry out an update of the last 
assessment. 

 O. Rural Planning Assistance Funds             L. Davey-Bates 

Ms. Davey-Bates noted that Caltrans had been made aware that a couple agencies had not 
spent down the entire amount of their RPA funds and that approximately $38,000 in RPA had 
reverted to Caltrans as carry-over funds. The question posed to the group was whether on not 



anyone had any interesting ideas on how those funds could be spent in a way that would benefit 
rural RTPAs. It was proposed that these funds could be used to study the impact from 
recreational and tourism-related travel on the State’s rural highways. Specifically, the group 
supported modeling of interregional recreation as a specific category of traffic demand that 
impacts regional facilities in order to demonstrate the State’s “fair share” of regional 
improvement costs that are not solely the responsibility of regional agencies to fund with their 
regional shares of STIP funding. Based on the group’s direction, the Chair offered to coordinate 
with Caltrans on a proposed approach and report back at the next RCTF meeting in March.  

 P. Grant Opportunities  All 
A brief overview of Caltrans current cycle for its planning grant programs was provided, as well 
as that for the State’s Safe Routes to Schools program.  The NOFA and program guidelines for 
both were provided, as identified in Agenda Attachment P. 

 Q RCTF Topics of Significance  All  
No additional items of interest were discussed, however, the RCTF Chair directed those present 
to the handouts and meeting material provide on the various topics of discussion. 

 

3:30  Adjourn 
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SB 1102 (DeSaulnier) 
As Introduced – February 16, 2012 

 

INCREASING ACCOUNTABILITY FOR STATE TRANSPORTATION COSTS 
Fact Sheet 

 

 
 

SUMMARY 
 
SB 1102 requires the California Transportation 
Commission (CTC) to review and approve the 
Department of Transportation’s (Caltrans) project 
construction support cost overruns of 20 percent or 
more. 
 

BACKGROUND 
 
Caltrans performs oversight activities for most 
construction projects on the state’s highways, such 
as testing materials used in the project and working 
with the contractor when changes or problems arise.  
Currently, after construction begins Caltrans’ actual 
oversight costs for these projects are never compared 
to the amount that was budgeted.  In addition, 
Caltrans’ cost overruns during the construction 
phase are not accounted for and therefore do not 
reduce future funds available to either the local 
sponsor of the project or Caltrans. 
 
The State Auditor points out that these two 
conditions insulate both Caltrans and local project 
sponsors from the consequences of construction cost 
overruns.  As a result, the auditor recently concluded 
that 46 percent of projects overseen by Caltrans 
completed between 2007 and 2010 suffered cost 
overruns of more than 20 percent. 
 
Given limited state transportation funds, overruns on 
current projects directly diminish the state’s ability 
to undertake future projects.  According to the State 
Auditor, granting the CTC a greater oversight role 
during the construction phase of projects that 
Caltrans oversees will reduce these cost overruns. 
 
 
 
 
 
 

 
THIS BILL 

 
To implement a recommendation of the State 
Auditor and increase accountability for budget 
overruns, SB 1102 does the following: 
 
First, it requires the CTC to allocate construction 
support costs at the time it allocates construction 
capital costs for each state highway project overseen 
by Caltrans.   
 
Second, this bill requires the CTC to review and 
approve a supplemental project allocation request for 
a project that experiences a construction support cost 
overrun of 20 percent or more.   
 
Finally, this bill contains some additional reporting 
requirements on budget overruns to help the 
Legislature better track Caltrans’ performance. 
       

STATUS 
 
Introduced – February 16th   
 

SUPPORT 
 
None received. 
 

OPPOSITION 
 
None Received. 
 

FOR MORE INFORMATION 
 
Eric Thronson 
Senate Transportation and Housing Committee 
(916) 651-4121 
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40 California State Auditor Report 2010-122

April 2011

Because the Commission Does Not Track or Review Construction 
Support Cost Overruns for STIP Projects, Neither Counties nor 
Caltrans Is Held Accountable When Construction Support Costs 
Exceed Estimates

Caltrans projects are budgeted based on estimates of the project 
development phases, such as the environmental phase, the design 
phase, the right-of-way phase, and the construction phase—including 
construction support. After the allocation of construction funds to the 
project by the commission, project budgets may not change to reflect 
variations in construction expenditures, among other things, except in 
the cases of supplemental project allocations made by the commission. 
Caltrans’ chief of capital improvement programs informed us that 
support budgets are never updated after construction begins. Without 
supplemental project allocations, support budget overruns during the 
construction phase are not tracked or reviewed by the commission. 

Additionally, although support cost overruns during the project 
development phases, such as the environmental and design phases, 
reduce the funds available to the entity with the overrun, such as 
a county or Caltrans, overruns during the construction phase do 
not reduce funds available to the entity. According to state law, the 
commission may not change project costs to reflect changes in 
construction expenditures once a project is in construction without a 
supplemental allocation. Therefore, the commission cannot adjust the 
funds available to the entity because the commission does not review 
cost overruns during this phase.

These two conditions insulate Caltrans and counties from the 
consequences of construction cost overruns, including construction 
support cost overruns. We examined 55 STIP projects that completed 
construction during fiscal years 2007–08 through 2009–10 and found 
that 48 percent of the total support costs for these projects were 
incurred during the construction phase; and that the overrun ratio 
for these projects was 46 percent. Given the limited funds available for 
STIP projects within the State, overruns on current projects impair the 
State’s ability to undertake future projects. We believe that increased 
oversight and accountability during the construction phase of STIP 
projects could reduce these cost overruns.

Caltrans Has Generally Not Met Its Goal for Its Support-to-Capital 
Ratio, Has Calculated This Ratio Inconsistently, and Could Improve the 
Manner in Which It Measures Efficiency

Caltrans has established a goal of reducing support costs to 
represent a ratio of 32 percent of the total capital cost for the 
support program. Although it has identified this as an objective in 
its current strategic plan, Caltrans has historically failed to use a 

Overruns during the construction 
phase do not reduce funds available 
to the entity, however, such 
overruns impair the State’s ability 
to undertake future projects.



SENATE BILL  No. 1102

1 Introduced by Senator DeSaulnier

February 16, 2012

1 
2 
3 

An act to add Section 14525.6 to the Government Code, and to amend
Sections 167, 188.8, and 188.11 of, and to add Section 189.9 to, the
Streets and Highways Code, relating to transportation.

legislative counsel’s digest

SB 1102, as introduced, DeSaulnier. State transportation improvement
program.

(1)  Existing law establishes the state transportation improvement
program process, pursuant to which the California Transportation
Commission generally programs and allocates available funds for
transportation capital improvement projects over a multiyear period.
Existing law provides that the Department of Transportation is
responsible for the state highway system. Existing law requires the
department to annually prepare a project delivery report that identifies
milestone dates for state highway projects costing $1,000,000 or more
for which the department is the responsible agency for project
development work.

This bill would require the department, as part of the annual project
delivery report, to report on the difference between the original
allocation made by the commission and the actual construction capital
and support costs at project close for all state transportation improvement
program projects completed during the previous fiscal year.

(2)  Existing law provides funding for interregional and regional
transportation capital improvement projects through the state
transportation improvement program process, with 25% of funds
available for interregional projects and 75% for regional projects.
Existing law requires funds available for regional projects to be

99



programmed by the commission pursuant to the county shares formula,
under which a minimum amount of funding is available for programming
in each county. Existing law specifies the project costs to be charged
against county shares in that regard and, in certain cases, provides for
adjustments by the commission if project costs change.

This bill would revise these provisions to require project costs to
include right-of-way support costs. The bill would require the
commission to allocate funds for construction support costs for a project
in the state transportation improvement program at the time of allocation
of funds for construction capital costs. The bill would require a
supplemental project allocation request to be made for all interregional
and regional projects that experience construction support costs equal
to or more than 120% of the amount originally allocated. The bill would
make other related changes.

Vote:   majority. Appropriation:   no. Fiscal committee:   yes.

State-mandated local program:   no.

The people of the State of California do enact as follows:

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21

SECTION 1. Section 14525.6 is added to the Government
Code, to read:

14525.6. Beginning in 2013, the department shall, as part of
the project delivery report required pursuant to Section 14525.5,
report on the difference between the original allocation made by
the commission and the actual construction capital and support
costs at project close for all state transportation improvement
program projects completed during the previous fiscal year.

SEC. 2. Section 167 of the Streets and Highways Code is
amended to read:

167. (a)  Funds in the State Highway Account in the State
Transportation Fund shall be programmed, budgeted subject to
Section 163, and expended to maximize the use of federal funds
and shall be based on the following sequence of priorities:

(1)  Operation, maintenance, and rehabilitation of the state
highway system.

(2)  Safety improvements where physical changes, other than
adding additional lanes, would reduce fatalities and the number
and severity of injuries.

(3)  Transportation capital improvements that expand capacity
or reduce congestion, or do both.
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1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40

(4)  Environmental enhancement and mitigation programs.
(b)  With respect to the funds in the State Highway Account, in

the Public Transportation Account, and in the Passenger Rail Bond
Fund, the proposed budget shall be organized on a program basis.
The proposed budget shall list the proposed expenditures for the
transportation program under the following program elements:

(1)  Administration.
(2)  Program development.
(3)  Maintenance.
(4)  State highway operation and protection.
(5)  Local assistance.
(6)  Interregional improvements.
(7)  Regional improvements.
(8)  Environmental enhancement and mitigation programs.
(c)  State operations expenditure amounts of the department for

interregional and regional transportation improvement projects
shall be listed as required by subdivision (b) of Section 14529 of
the Government Code, but those amounts other than those for the
acquisition of rights-of-way and, construction, and construction
support shall not be subject to allocation by the commission.

(d)  To align the annual budget with the adopted state
transportation improvement program, the department may submit
to the Department of Finance revised capital outlay support and
capital outlay budget estimates as part of its May Revision process.
Budget proposals related to these changes shall be provided to the
Legislature no later than May 1.

(e)  The budget shall not include specific appropriations for
specific transportation improvement projects, and the Legislature
shall not enact legislation containing specific individual
transportation projects.

(f)  The basis for defining major and minor capital outlay projects
shall be established by the commission.

(g)  The Legislative Analyst shall prepare an analysis of the
proposed expenditures for each program element as a part of the
budget analysis.

(h)  The department shall submit to the Legislative Analyst, and
the Senate Committee on Budget and Fiscal Review and the
Assembly Committee on Budget, on an annual basis, supplemental
information to substantiate the department’s proposed capital outlay
support budget. The information shall be provided no later than
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May 1 of each year, and may be provided at an earlier date. The
information shall include, but not be limited to, the following:

(1)  A list of projects for which the department will perform
capital outlay support work in the budget year. For each project,
the department shall include:

(A)  The planned project support budget for support of
environmental, design, right-of-way, and construction phases.

(B)  The planned capital costs, including construction capital
costs and right-of-way capital costs.

(C)  The estimated or actual construction start date and
completion date.

(D)  The name and year of the state transportation program in
which the project is programmed, if applicable.

(E)  Total prior fiscal year expenditures for capital outlay support.
(F)  The number of full-time equivalent positions requested to

perform support of environmental, design, right-of-way, and
construction work in the fiscal year of the budget request.

(G)  Milestones of project work by phases that are planned to
be completed in the fiscal year of the budget request.

(H)  The ratio of support to capital costs based on current
programming.

(2)  The capital-to-support ratio for all projects completed in the
prior fiscal year in each program in each district.

(3)  The current total number of authorized and vacant positions
in the capital outlay support program in headquarters and in each
district.

(4)  A five-year projection of the department’s staffing needs to
support the state’s transportation capital programs and any
workload performed by the department related to federal or local
funding for highway capital projects.

(5)  The average cost of a personnel-year equivalent in each
district based on the department’s existing contracts for capital
outlay support work performed by a private company under
contract with the department. For each average cost, the department
shall provide a description of what factors are included in that cost.

(6)  The average cost of a state staff personnel-year in the capital
outlay support program in each district and in headquarters. The
cost shall include the salary and wages, benefits, program overhead,
administrative overhead, and other associated costs. The
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department shall provide a description of each component of the
average cost.

(7)  A summary of expected capital outlay support workload for
the budget year that includes the following:

(A)  The total full-time equivalents requested for each type of
the following activities: environmental, design, right-of-way, and
construction.

(B)  The total full-time equivalents requested for each type of
project, including, but not limited to, the state transportation
improvement program, the state highway operation and protection
program, bond programs, regional and local agency partnership
workload, and any other program.

(8)  The total number of projects with requested resources, as
well as the number of projects in which the department is limited
to an oversight role.

(9)  The number of milestones scheduled, including
environmental, design, right-of-way, and construction deliverables,
as well as the number of projects expected to begin construction
and reach completion.

(10)  A summary for the most recently completed fiscal year for
the following:

(A)  Full-time equivalents and related funding expended,
including support of environmental, design, right-of-way, and
construction activities.

(B)  Approved and filled positions as of the end of the fiscal
year.

SEC. 3. Section 188.8 of the Streets and Highways Code is
amended to read:

188.8. (a)  From the funds programmed pursuant to Section
188 for regional improvement projects, the commission shall
approve programs and program amendments, so that funding is
distributed to each county of County Group No. 1 and in each
county of County Group No. 2 during the county share periods
commencing July 1, 1997, and ending June 30, 2004, and each
period of four years thereafter. The amount shall be computed as
follows:

(1)  The commission shall compute, for the county share periods
all of the money to be expended for regional improvement projects
in County Groups Nos. 1 and 2, respectively, as provided in Section
188.
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(2)  From the amount computed for County Group No. 1 in
paragraph (1) for the county share periods the commission shall
determine the amount of programming for each county in the group
based on a formula that is based 75 percent on the population of
the county to the total population of County Group No. 1 and 25
percent on state highway miles in the county to the total state
highway miles in County Group No. 1.

(3)  From the amount computed for County Group No. 2 in
paragraph (1) for the county share periods the commission shall
determine the amount of programming for each county in the group
based on a formula that is based 75 percent on the population of
the county to the total population of County Group No. 2 and 25
percent on state highway miles in the county to the total state
highway miles in County Group No. 2.

(b)  Notwithstanding subdivision (a), that portion of the county
population and state highway mileage in El Dorado and Placer
Counties that is included within the jurisdiction of the Tahoe
Regional Planning Agency shall be counted separately toward the
area under the jurisdiction of the Tahoe Regional Transportation
Agency and may not be included in El Dorado and Placer Counties.
The commission shall approve programs, program amendments,
and fund reservations for the area under the jurisdiction of the
Tahoe Regional Transportation Agency that shall be calculated
using the formula described in paragraph (2) of subdivision (a).

(c)  A transportation planning agency designated pursuant to
Section 29532 of the Government Code, or a county transportation
commission created by Division 12 (commencing with Section
130000) of the Public Utilities Code, may adopt a resolution to
pool its county share programming with any county or counties
adopting similar resolutions to consolidate its county shares for
two consecutive county share periods into a single share covering
both periods. A multicounty transportation planning agency with
a population of less than three million may also adopt a resolution
to pool the share of any county or counties within its region. The
resolution shall provide for pooling the county share programming
in any of the pooling counties for the new single share period and
shall be submitted to the commission not later than May 1
immediately preceding the commencement of the county share
period.
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(d)  For the purposes of this section, funds programmed shall
include the following costs pursuant to subdivision (b) of Section
14529 of the Government Code:

(1)  The amounts programmed or budgeted for both components
of project development in the original programmed year.

(2)  The amount programmed for right-of-way and right-of-way
support costs in the year programmed in the most recent state
transportation improvement program. If the final estimate is greater
than 120 percent or less than 80 percent of the amount originally
programmed, the amount shall be adjusted for final expenditure
estimates at the time of right-of-way certification.

(3)  The engineer’s final estimate of project costs, including
construction engineering support, presented to the commission for
approval pursuant to Section 14533 of the Government Code in
the year programmed in the most recent state transportation
improvement program. If the construction contract award amount
is less than 80 percent of the engineer’s final estimate, excluding
construction engineering support, the department shall notify the
commission and the commission may adjust its project allocation
accordingly.

(4)  Project costs shown in the program, as amended, where
project allocations have not yet been approved by the commission,
escalated to the date of scheduled project delivery.

(e)  Project costs shown in the program may not be changed to
reflect any of the following:

(1)  Differences that are within 20 percent of the amount
programmed for actual project development cost.

(2)  Actual right-of-way purchase costs.
(3)  Construction contract award amounts, except when those

amounts are less than 80 percent of the engineer’s final estimate,
excluding construction engineering support, and the commission
has adjusted the project construction allocation.

(4)  Changes in construction expenditures, except for
supplemental project allocations made by the commission,
including supplemental allocations made pursuant to subdivision
(b) of Section 188.9.

(f)  For the purposes of this section, the population in each county
is that determined by the last preceding federal census, or a
subsequent census validated by the Population Research Unit of
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the Department of Finance, at the beginning of each county share
period.

(g)  For the purposes of this section, “state highway miles” means
the miles of state highways open to vehicular traffic at the
beginning of each county share period.

(h)  It is the intent of the Legislature that there is to be flexibility
in programming under this section and Section 188 so that, while
ensuring that each county will receive an equitable share of state
transportation improvement program funding, the types of projects
selected and the programs from which they are funded may vary
from county to county.

(i)  Commencing with the four-year period commencing on July
1, 2004, individual county share shortfalls and surpluses at the end
of each four-year period, if any, shall be carried forward and
credited or debited to the following four years.

(j)  The commission, with the consent of the department, may
consider programming projects in the state transportation
improvement program in a county with a population of not more
than 1,000,000 at a level higher or lower than the county share,
when the regional agency either asks to reserve part or all of the
county’s share until a future programming year, to build up a larger
share for a higher cost project, or asks to advance an amount of
the share, in an amount not to exceed 200 percent of the county’s
current share, for a larger project, to be deducted from shares for
future programming years. After consulting with the department,
the commission may adjust the level of programming in the
regional program in the affected region against the level of
interregional programming in the improvement program to
accomplish the reservation or advancement, for the current state
transportation improvement program. The commission shall keep
track of any resulting shortfalls or surpluses in county shares.

(k)  Notwithstanding subdivision (a), in a region defined by
Section 66502 of the Government Code, the transportation planning
agency may adopt a resolution to pool the county share of any
county or counties within the region, if each county receives no
less than 85 percent and not more than 115 percent of its county
share for a single county share period and 100 percent of its county
share over two consecutive county share periods. The resolution
shall be submitted to the commission not later than May 1,
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immediately preceding the commencement of the county share
period.

(l)  Federal funds used for federal demonstration projects that
use federal obligational authority otherwise available for other
projects shall be subtracted from the county share of the county
where the project is located.

SEC. 4. Section 188.9 is added to the Streets and Highways
Code, to read:

188.9. (a)  The commission shall allocate construction support
costs for a project in the state transportation improvement program
at the time of allocation of construction capital costs.

(b)  The commission shall require a supplemental project
allocation request for a project that experiences construction
support costs equal to or greater than 120 percent of the amount
originally allocated.

SEC. 5. Section 188.11 of the Streets and Highways Code is
amended to read:

188.11. (a)  The commission, with assistance from the
department and regional agencies, shall maintain a long-term
balance of shares, shortfalls, and surpluses for regional
improvement programs.

(b)  The balance shall include all of the following:
(1)  Shares from the fund estimate for each state transportation

improvement program pursuant to Section 14525 of the
Government Code.

(2)  Amounts programmed in each state transportation
improvement program pursuant to Section 14529 of the
Government Code.

(3)  Surpluses or shortfalls due to reservations or advancements
pursuant to subdivision (j) of Section 188.8.

(4)  Amounts deducted or added because of changes in project
development costs or a cost increase or savings in the final
engineering estimate or the final right-of-way certification estimate
at the time of allocation for construction, pursuant to subdivisions
(d) and (e) of Section 188.8.

(5)  Any supplemental project allocations during or following
construction, including supplemental allocations made pursuant
to subdivision (b) of Section 188.9.

(6)  Amounts deducted or added because of amendments to the
state transportation improvement program that add, delete, or
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change the scope and cost of regional improvement projects,
pursuant to Section 14531 of the Government Code.

(c)  The balance through the preceding fiscal year shall be made
available for review by all regional agencies at the time of each
fund estimate, and by not later than August 15 of each year.

(d)  The commission, through the fund estimate, shall restore
for the next state transportation improvement program the
interregional improvement program level specified in subdivision
(a) of Section 164.

O
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High Risk Rural Roads (HR3) Program Delivery Report
Project List - Sorted by Agency

Data as of 12/31/2011

Program Cycle Unique 
Project ID

Federal 
Project 
Number

District Agency MPO RTPA Project Location Description of Work

 Current Total 
Project Cost 

Estimate
($) 

 Current 
Programmed 

Federal Funds
($) 

PE Auth 
Date

ROW Auth 
Date

CON Auth 
Date

Closed out 
Date

 Obligated 
Federal Amt

($) 

Last Invoice 
Payment Date

Expended   
Federal Amt

($)   

FTIP Approval 
Date 

*

Delivery 
Milestone in 

or Prior to 
FFY 11/12?

Red 
Flagged?

HR3 1 HRRR1-04-
031 5933(089) 4 Alameda County MTC

Metropolitan 
Transportation 
Commission

Patterson Pass Rd. at PM 6.4 in 
unincorporated Alameda County Widen or Improve Shoulder  $             909,000 $818,100 12/19/2008  $           100,800 7/12/2011  $     100,800 11/17/2008

Completed   
as of 

3/31/10
12/31/13 12/31/15

HR3 2 HRRR2-10-
048 5926(040) 10 Amador County RURAL

Amador County 
Transportation 
Commission

On Ridge Road at the New York 
Ranch Road intersection

Lengthen turn/merge lane and 
revise road profile; install 

delineation 
 $         1,070,000 $900,000 12/19/2008  $           143,000 10/18/2011  $     131,096 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-10-
049 5926(041) 10 Amador County RURAL

Amador County 
Transportation 
Commission

Various locations on Fiddletown 
Road, Jackson Valley Road, 

Shakeridge Road and Shenandoah 
Road

Widen shoulders; construct 
turnouts  $             858,000 $772,200 9/16/2008  $           171,000 10/8/2010  $     139,175 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-10-
055 5930(033) 10 Calaveras County RURAL Calaveras Council of 

Governments

On Mountain Ranch Rd. (No. 14), 
approximately 5 miles East of San 
Andreas, near its intersection with 

Rocky Rd.

Rumble Strip  $             228,800 $205,920 8/21/2007 8/25/2011  $           205,920 7/27/2010  $       12,673 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HR3 1 HRRR1-10-
056 5930(034) 10 Calaveras County RURAL Calaveras Council of 

Governments

On Mountain Ranch Rd. (No. 14) 
approximately 6 miles East of San 

Andreas, just past the intersection of 
Lower Michel Rd.

Widen or Improve Shoulder  $         1,364,660 $900,000 8/21/2007  $           135,135 2/11/2011  $     132,795 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 2 HRRR2-10-
062 10 Calaveras County RURAL Calaveras Council of 

Governments

Intersection of Mountain Ranch 
Road (CR 14), Rail Road Flat Road 
(CR 13), and Sheep Ranch Road 

(CR 32)

Realign 'Y' intersection into a 'T' 
intersection; construct left-turn 

lanes; construct right-turn lane and 
shoulders.

 $             323,200 $290,880  $                        -  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes Yes

HR3 1 HRRR1-04-
025 5928(083) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

Alhambra Valley Rd.:  4700' to 6350' 
East of Castro Ranch Rd. Widen or Improve Shoulder  $         2,000,000 $900,000 1/3/2008 3/23/2011  $           900,000 12/15/2011  $     608,951 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 1 HRRR1-04-
026 5928(084) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

Dear Valley Rd. from Marsh Creek 
Rd. to Briones Valley Rd. in East 

Contra Costa County
Widen or Improve Shoulder  $         2,300,000 $900,000 3/2/2008  $           131,400 4/8/2009  $     131,400 11/17/2008

Completed   
as of 

3/31/10
8/31/12 3/31/14 Yes

HR3 1 HRRR1-04-
027 5928(085) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

Marsh Creek Rd. - West of Round 
Valley Park to Lydia Ln. Widen or Improve Shoulder  $         2,492,000 $900,000 2/24/2008  $           234,000 9/23/2009  $     234,000 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-04-
028 5928(095) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

Marsh Creek Road from 2.0 to 2.5 
miles west of Deer Valley Road

Realign and widen roadway and 
shoulders; relocate utilities; improve 

highway signage and drainage
 $         1,390,000 $900,000 7/16/2009  $           150,000 11/3/2011  $       57,247 1/23/2009

Completed   
as of 

3/31/10
2/28/14 2/28/15

HR3 2 HRRR2-04-
029 5928(096) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

On Marsh Creek Road from 1 mile 
east of Russelmann Park Road to 
3/4 mile west of Morgan Territory 

Road

Widen roadway and shoulders; 
install guardrail; eliminate roadway 
obstacles; install signs, stripes and 

pavement markers

 $         2,371,000 $810,000  $                        -  $                 - 1/23/2009 No PE Auth 3/31/13 9/30/14

HR3 2 HRRR2-04-
030 5928(098) 4 Contra Costa 

County MTC
Metropolitan 

Transportation 
Commission

Alhambra Valley Road from Bear 
Creek Road to approximately 2200 

feet east
Realign and widen roadway  $         2,000,000 $810,000 9/1/2009  $           200,000 11/25/2011  $     145,358 1/23/2009

Completed   
as of 

3/31/10
3/31/13 3/31/14

HR3 1 HRRR1-03-
020 5925(055) 3 El Dorado County SACOG

El Dorado County 
Transportation 
Commission

Marshall Road, one (1) mile east of 
the intersection of Hwy 49 and 

Marshall Road.
Realign Roadway  $             638,000 $573,229 8/15/2007 5/13/2008  $           573,229 12/14/2010  $     485,780 11/26/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 1 HRRR1-03-
021 5925(056) 3 El Dorado County SACOG

El Dorado County 
Transportation 
Commission

Latrobe Rd., PM 7.0 to 7.35 Realign Roadway  $         1,426,300 $1,283,670 8/15/2007 11/2/2007  $           316,800 12/13/2011  $     292,082 12/11/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 1 HRRR1-06-
043 5942(170) 6 Fresno County FCOG Council of Fresno 

County Governments

Manning from SR 99 to Crawford; 
Zediker from Dinuba to Rose; Rose 
from Zediker to Lac Jac; Clovis from 

SR 99 to Manning; Conejo from 
Clovis to Temperance; Lincoln from 
Brawley to Cornelia; Cornelia from 
Central to Lincoln; Shields from Del 

Norte to Butte

Pavement Markings and 
Delineation  $             558,531 $181,748 7/17/2008 7/6/2011  $           166,338 8/3/2010  $     166,338 2/27/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HR3 1 HRRR1-01-
002 5904(089) 1 Humboldt County RURAL

Humboldt County 
Association of 
Governments

Briceland-Thorne Rd and Shelter 
Cove Rd. Realign Roadway  $             950,000 $855,000 1/29/2008 4/6/2011  $           135,000 12/8/2011  $       71,004 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-11-
066 5958(048) 11 Imperial County SCAG

Imperial County 
Transportation 
Commission

Forrester Road Intersection at Cady 
Road

Turning Lanes (except for new left-
turn lane) and Traffic 

Channelization
 $             992,000 $892,800 4/10/2008 7/8/2009  $           892,800 3/15/2011  $       85,249 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 1 HRRR1-11-
067 5958(049) 11 Imperial County SCAG

Imperial County 
Transportation 
Commission

Worthington Road Intersection at 
McConnell Road

New left-turn lane at nonsignalized 
intersection  $               75,000 $67,000 4/10/2008 9/10/2008 11/21/2011  $             67,000 10/20/2010  $       67,000 1/29/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HR3 1 HRRR1-11-
068 5958(065) 11 Imperial County SCAG

Imperial County 
Transportation 
Commission

Worthington Road Intersection at 
McConnell Road

New left-turn lane at nonsignalized 
intersection  $             500,000 $450,000 9/10/2009  $           450,000 10/7/2011  $     145,982 9/10/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 1 HRRR1-02-
009 5907(049) 2 Lassen County RURAL

Lassen County 
Transportation 
Commission

From the intersection of SR 44 and 
Mooney Rd. (CR A21) 3.92 miles to 
beginning of project and 4.44 miles 

to end of project

Realign Roadway  $         1,000,000 $900,000 9/12/2007  $             54,000 11/17/2011  $       25,434 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

General Project Information  Actual Project Delivery Information 

 Tracking of Project Delivery Milestones 
FFY 11/12 
Delivery 

Requirement
 *  For projects in earlier cycles, the FTIP Approval Date shown may have been adjusted for the new program delivery 
requirements. See the delivery requirements on the DLA webpage for more details. 

Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.
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HR3 2 HRRR2-04-
024 5927(077) 4 Marin County MTC

Metropolitan 
Transportation 
Commission

Along Point Reyes Petaluma Road 
near Nicasio Road; Lucas Valley 
Road from Mile Post 4.7 to 4.8

Upgrade guardrail; install guardrail  $             312,500 $281,250 2/2/2010 3/28/2011  $           218,855 12/2/2011  $       44,467 1/23/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HR3 1 HRRR1-10-
061 5940(056) 10 Mariposa County RURAL

Mariposa County 
Transportation 
Commission

In Greeley Hill on Greeley Hill Rd., 
Fiske Rd., and Holtzel Rd. Widen or Improve Shoulder  $             514,500 $459,450 1/7/2010 4/29/2010  $           392,215 12/8/2011  $     102,356 1/22/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 2 HRRR2-10-
057 5939(067) 10 Merced County MCAG

Merced County 
Association of 
Governments

Various Locations; Sandy Mush 
Road at Nickel Road; Turner Island 
Road at Sand Slough; Henry Miller 
Road at Ingomar Grade; Oakdale 

Road at Dry Creek

Install solar powered flashing 
beacons  $               77,000 $69,300 8/25/2009 4/29/2010  $             69,300 9/20/2011  $       35,231 2/27/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 2 HRRR2-10-
058 5939(068) 10 Merced County MCAG

Merced County 
Association of 
Governments

Intersection of Ingomar Road and 
Cottonwood Road

Reconfigure and reconstruct 
intersection  $             744,000 $669,600 9/2/2009 1/21/2011  $           153,000 9/15/2011  $       89,847 2/27/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-02-
003 5903(041) 2 Modoc County RURAL

Modoc County 
Transportation 
Commission

CR 54, 4 miles Southwest of Alturas Realign Roadway  $             700,000 $630,000 9/12/2007  $             81,000 8/9/2011  $       63,452 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 2 HRRR2-02-
004 5903(047) 2 Modoc County RURAL

Modoc County 
Transportation 
Commission

County Road 55 North of Alturas
Widen shoulders; replace existing 

culverts and improve drainage; 
install new guardrail

 $             984,400 $885,960 3/26/2009  $             40,500 8/25/2011  $       10,918 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 1 HRRR1-05-
037 5944(086) 5 Monterey County AMBAG

Transportation 
Agency For 

Monterey County

Unincorporated Monterey County 
between SRs 156 and 101 Widen or Improve Shoulder  $         1,003,200 $900,000 10/22/2007  $           159,000 4/22/2010  $     159,000 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-05-
038 5944(091) 5 Monterey County AMBAG

Transportation 
Agency For 

Monterey County

Blackie Road between SR 183 and 
SR 101

Widen roadway and shoulder; 
install signs, stripes and pavement 

markers
 $         1,421,300 $900,000 2/5/2009  $           227,718 8/27/2010  $     227,709 1/12/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-05-
039 5944(092) 5 Monterey County AMBAG

Transportation 
Agency For 

Monterey County

San Juan Road from MP 2.38 to MP 
5.0

Install signs, stripes, pavement 
markings, and radar speed 

feedback sign
 $             401,300 $361,170 2/5/2009 9/12/2011  $           361,171 11/18/2010  $       61,447 1/12/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 2 HRRR2-04-
035 4 Napa County MTC

Metropolitan 
Transportation 
Commission

Wooden Valley Road from Solano 
County Line (PM 0.0) to Highway 

121 (PM 6.7)

Install guardrail, pavement markers, 
and delineators  $             259,700 $233,730  $                        -  $                 - 1/23/2009 No PE Auth 9/30/12 9/30/14 Yes

HR3 2 HRRR2-04-
036 4 Napa County MTC

Metropolitan 
Transportation 
Commission

North Kelly Road at PM 1.50 Upgrade guardrail; improve signs 
and delineation  $               24,200 $21,780  $                        -  $                 - 1/23/2009 No PE Auth 9/30/12 9/30/14 Yes

HR3 2 HRRR2-03-
015 5917(054) 3 Nevada County RURAL

Nevada County 
Transportation 
Commission

Wolf Road from SR 49 to Garden 
Bar Road

Widen shoulders; improve roadside 
drainage  $             604,900 $464,695 7/7/2010  $           433,633 3/23/2011  $     433,633 11/17/2008 9/30/10 9/30/12 9/30/14

HR3 2 HRRR2-03-
016 5917(067) 3 Nevada County RURAL

Nevada County 
Transportation 
Commission

Intersection of Duggans Rd. and 
Wolf Rd, then west along Wolf Rd. 

to Garden Bar Rd.

Widen shoulders; improve roadside 
drainage  $             525,000 $353,400 1/20/2011  $             45,000  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes

HR3 2 HRRR2-03-
017 5919(081) 3 Placer County SACOG

Placer County 
Transportation 

Planning Agency

Foresthill Road from Lower Lake 
Clementine Road to Old Auburn 

Road

Increase sight distance; construct 
acceleration lane  $         1,082,000 $900,000 3/26/2009  $           225,000 11/17/2011  $     123,214 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-02-
012 5909(084) 2 Plumas County RURAL

Plumas County 
Transportation 
Commission

Portola-McClears Rd. (CR 114), 
County Route A15, PM 0.7 to 5.8

Reconstruction (combinations & 
miscellaneous)  $             562,502 $506,251 9/12/2007  $             54,000 12/8/2011  $       26,551 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-08-
046 5956(182) 8 Riverside County SCAG

Riverside County 
Transportation 
Commission

El Sobrante Rd. - Segment 3 - 
(Mockingbird Canyon to Cajalco 

Roads) and Segment 1- (McAllister 
St. to 1 mile Easterly)

Widen or Improve Shoulder; 
Roadway Illumination (where no 

lighting exists)
 $             935,000 $796,150 8/2/2010  $           796,150 9/6/2011  $     474,707 11/17/2008 9/30/10 9/30/12 9/30/14

HR3 1 HRRR1-08-
047 5956(186) 8 Riverside County SCAG

Riverside County 
Transportation 
Commission

Mountain View Rd. from Varner Rd. 
to 500ft North of Club House Dr.

Widen or Improve Shoulder; New 
left-turn lane at nonsignalized 

intersection
 $             684,200 $615,780 9/14/2010  $           615,780 9/6/2011  $         6,007 11/17/2008 9/30/10 9/30/12 9/30/14

HR3 1 HRRR1-11-
065 5957(079) 11 San Diego County SANDAG

San Diego 
Association of 
Governments

South Grade Road - From State 
Route 76 to Canfield Drive / East 
Grade Road on Mount Palomar

Rumble Strip  $             144,210 $129,582 6/4/2008 5/15/2009 12/12/2011  $             57,843 9/28/2010  $       57,843 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12

HR3 1 HRRR1-10-
052 5929(186) 10 San Joaquin County SJCOG San Joaquin Council 

of Governments
Corral Hollow Road from Interstate 

580 to Alamada County Line
Upgrade Guardrail (include new 

guardrail)  $             366,500 $275,328 11/20/2007 7/18/2008  $           275,328 11/25/2009  $     236,950 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 2 HRRR2-10-
053 5929(207) 10 San Joaquin County SJCOG San Joaquin Council 

of Governments
Intersection of Escalon-Bellota 

Road and Lone Tree Road Install traffic signal  $             984,000 $885,600 8/18/2009  $             85,500 6/2/2011  $       85,500 11/17/2008
Completed   

as of 
3/31/10

9/30/12 3/31/14 Yes

HR3 2 HRRR2-10-
054 5929(208) 10 San Joaquin County SJCOG San Joaquin Council 

of Governments
Airport Way from Kasson Road to 

Division Avenue.
Install textured centerline and 

edgeline markings  $             220,000 $198,000 7/20/2009 3/5/2010  $           198,000 1/18/2011  $       72,038 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 1 HRRR1-05-
040 5949(111) 5 San Luis Obispo 

County SLOCOG
San Luis Obispo 

Council of 
Governments

Templeton Rd., from So El Pomar to 
SR 41 Widen or Improve Shoulder  $         2,140,000 $900,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HR3 1 HRRR1-05-
041 5951(115) 5 Santa Barbara 

County SBCAG
Santa Barbara 

County Association 
of Governments

Harris Grade Rd., approximately 1 
mile South of SR 135

Superelevation Improvement; 
Flatten Side Slopes  $             790,000 $711,000 12/28/2007 11/2/2009 5/25/2010  $           673,884 12/6/2011  $     592,538 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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High Risk Rural Roads (HR3) Program Delivery Report
Project List - Sorted by Agency

Data as of 12/31/2011

Program Cycle Unique 
Project ID

Federal 
Project 
Number

District Agency MPO RTPA Project Location Description of Work

 Current Total 
Project Cost 

Estimate
($) 

 Current 
Programmed 

Federal Funds
($) 

PE Auth 
Date

ROW Auth 
Date

CON Auth 
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Closed out 
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Federal Amt

($) 

Last Invoice 
Payment Date
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Federal Amt

($)   

FTIP Approval 
Date 

*

Delivery 
Milestone in 

or Prior to 
FFY 11/12?

Red 
Flagged?

General Project Information  Actual Project Delivery Information 

 Tracking of Project Delivery Milestones 
FFY 11/12 
Delivery 

Requirement
 *  For projects in earlier cycles, the FTIP Approval Date shown may have been adjusted for the new program delivery 
requirements. See the delivery requirements on the DLA webpage for more details. 

Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.

HR3 2 HRRR2-05-
042 5951(116) 5 Santa Barbara 

County SBCAG
Santa Barbara 

County Association 
of Governments

Tepusquet Road at MP 5.9 between 
Foxen Canyon Road and SR 166

Widen and improve shoulder; widen 
travel lanes; reconstruct slope 

embankment and 400 LF of 
roadway

 $             829,600 $712,967 4/10/2008 4/9/2009 2/1/2010  $           712,967 11/25/2011  $     421,040 1/12/2009
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 1 HRRR1-04-
032 5937(113) 4 Santa Clara County MTC

Metropolitan 
Transportation 
Commission

Hicks Road from Shannon Road to 
Alamitos Road

Upgrade Guardrail (include new 
guardrail)  $             264,000 $237,600 10/12/2007 3/19/2009 12/6/2011  $           149,862 11/4/2010  $     149,862 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HR3 1 HRRR1-04-
033 5937(114) 4 Santa Clara County MTC

Metropolitan 
Transportation 
Commission

Sierra Rd. from Felter Rd. to 4.3 
miles Southwest of Felter Rd. Widen or Improve Shoulder  $             985,000 $886,500 10/11/2007 1/12/2010  $           886,500 6/2/2011  $     675,809 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 2 HRRR2-04-
034 5937(129) 4 Santa Clara County MTC

Metropolitan 
Transportation 
Commission

Felter Road between Calaveras 
Road and Sierra Road

Widen shoulders at spot locations; 
install guardrail, signs, stripes and 

pavement markers
 $             560,000 $504,000 4/3/2009 11/4/2011  $           504,000 12/21/2010  $       45,000 1/23/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 1 HRRR1-02-
005 5906(084) 2 Shasta County SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Whitmore Road - 0.3 miles west of 
Fern Road to South Cow Creek 

Road
Widen or Improve Shoulder  $         1,000,000 $900,000 8/11/2007  $           117,000 8/24/2011  $     116,991 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-02-
006 5906(091) 2 Shasta County SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

On Union School Road from Tierra 
Oaks Drive to Old Oregon Trail

Widen shoulders; improve bridge 
rail and install approach rail at the 

West Fork of Stillwater Creek; 
install guardrail at various locations

 $             880,000 $792,000 1/14/2009 7/6/2011  $           792,000 11/17/2011  $     116,897 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HR3 2 HRRR2-02-
007 5906(092) 2 Shasta County SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

On Olinda Road from 0.3 miles west 
of the City of Anderson city limit to a 

location 2.1 miles west

Widen shoulders; install guardrail at 
various locations  $         1,100,000 $900,000 1/15/2009  $           126,000 8/11/2011  $       68,565 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-02-
008 5906(093) 2 Shasta County SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Hawthorne Avenue from Happy 
Valley Road to Dixieland Lane.

Widen shoulders; install guard rail 
at various locations  $             990,000 $891,000 1/14/2009  $           108,000 8/19/2011  $       84,435 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-04-
023 5923(081) 4 Solano County MTC

Metropolitan 
Transportation 
Commission

Gibson Canyon Rd.  0.4 miles North 
of Pamela Ln. to 0.65 miles North of 

Pamela Ln.
Realign Roadway  $             468,050 $421,245 12/5/2007 3/28/2011  $           129,600 10/7/2011  $       91,720 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-04-
022 5920(113) 4 Sonoma County MTC

Metropolitan 
Transportation 
Commission

Adobe Road at East Washington 
Street

Install traffic signal; add turn lanes; 
widen roadway and shoulders  $         2,695,000 $900,000 12/19/2008  $             49,500 8/3/2009  $       49,500 1/23/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 2 HRRR2-10-
063 5938(171) 10 Stanislaus County STANCOG Stanislaus Council of 

Governments
Tim Bell Road approximately 1.3 
miles west of Hazeldean Road Install guardrail  $               15,400 $13,860 5/23/2011  $             13,464  $                 - 2/27/2009 9/30/10 9/30/12 9/30/14

HR3 1 HRRR1-02-
010 5908(074) 2 Tehama County RURAL

Tehama County 
Transportation 
Commission

San Benito Avenue 0.7 miles South 
of Gerber

Realign Roadway; Superelevation 
Improvement  $             736,000 $514,820 9/12/2007 7/12/2010  $           131,400 11/23/2010  $       86,991 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-02-
011 5908(075) 2 Tehama County RURAL

Tehama County 
Transportation 
Commission

On Rancho Tehama Rd. 
approximately 1.5 miles West of 

Paskenta Rd.
Realign Roadway  $             433,950 $390,555 9/12/2007 3/26/2010  $             75,600 10/8/2010  $       52,238 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HR3 1 HRRR1-01-
001 5036(009) 1 Trinidad RURAL

Humboldt County 
Association of 
Governments

Main and Trinity Streets Widen or Improve Shoulder  $             493,100 $443,790 1/6/2008  $           106,290 1/27/2010  $       38,250 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 1 HRRR1-06-
044 5946(087) 6 Tulare County TCAG

Tulare County 
Association of 
Governments

Avenue 256 and Road 140 
Intersection New Traffic Signals  $             303,000 $252,900 9/17/2008  $           188,400 2/9/2010  $     188,400 11/6/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HR3 2 HRRR2-06-
045 6 Tulare County TCAG

Tulare County 
Association of 
Governments

Intersection of Road 156 and 
Avenue 295 Install traffic signals  $             337,700 $303,930  $                        -  $                 - 2/27/2009 No PE Auth 9/30/12 9/30/14 Yes

HR3 2 HRRR2-11-
064 5278(008) 11 Westmorland SCAG

Imperial County 
Transportation 
Commission

South Center St. from SR 86 to 
Baughman Rd.

Construct median island; install 
traffic calming devices; install in-
pavement crosswalk lights and 
flashing school crossing signs

 $         1,000,000 $900,000 7/8/2009  $           144,000 12/21/2011  $     144,000 1/29/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HR3 1 HRRR1-03-
018 5922(075) 3 Yolo County SACOG

Sacramento Area 
Council of 

Governments

CR 140 between CR 141 and CR 
142 Widen or Improve Shoulder  $         1,120,000 $900,000 12/18/2007 4/30/2010  $           900,000 7/26/2011  $     812,856 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 1 HRRR1-03-
019 5922(076) 3 Yolo County SACOG

Sacramento Area 
Council of 

Governments

CR 23 between CR 86A and CR 
86B Widen or Improve Shoulder  $             680,000 $612,000 12/18/2007 9/17/2008 7/15/2010  $           612,000 11/8/2011  $     471,888 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 1 HRRR1-03-
013 5916(073) 3 Yuba County SACOG

Sacramento Area 
Council of 

Governments

Intersection of Spenceville Rd. at 
Camp Far West/Monarch Trail

New left-turn lane at nonsignalized 
intersection  $             395,000 $355,500 12/18/2007 3/4/2009 5/25/2010  $           355,500 8/24/2011  $       50,096 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HR3 2 HRRR2-03-
014 5916(078) 3 Yuba County SACOG

Sacramento Area 
Council of 

Governments

Loma Rica Road from Verjeles Rd. 
to Marysville Rd.

Widen shoulders; extend culverts; 
improve drainage; install pavement 

markings and striping.
 $         1,055,000 $900,000 3/4/2009  $             81,000 5/19/2011  $       81,000 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes
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HSIP 4 HSIP4-04-002 4 Alameda MTC
Metropolitan 

Transportation 
Commission

Shoreline Dr. between Westline Dr. 
and Broadway; Westline Dr. 

between Otis Dr. and Shoreline Dr.; 
Broadway between Shoreline Dr. 

and Bayview Dr.

Reduce traveled lanes from four to 
two; install bike lanes, bike racks, 

and crosswalks; construct bus pad, 
shelter, and drainage improvements

 $             462,800 $416,400  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 4 HSIP4-04-010 4 Alameda MTC
Metropolitan 

Transportation 
Commission

Park St. between Park St. Draw Br. 
and Encinal Ave. (SR 61)

Install left-turn phasing and advance 
flashing beacons; upgrade signal 

operations 
 $             964,300 $733,400  $                        -  $                 - 7/13/2011 1/12/12 4/12/14 4/12/16 Yes

HSIP 2 HSIP2-04-024 5933(096) 4 Alameda County MTC
Metropolitan 

Transportation 
Commission

Castro Valley Blvd And Wisteria St. Install Traffic Signal And Provide 
Frontage Improvements  $             776,000 $698,400 8/14/2009 2/15/2011  $           121,500 12/2/2011  $       62,550 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-04-027 5933(097) 4 Alameda County MTC
Metropolitan 

Transportation 
Commission

Foothill Road Between Castlewood 
And Sunole Area And On Miner Rd. 

Between  Del Valle Rd And The 
Vicinity Of Milepost 10 In 

Unincorporated County Line.

Remove Permanent Obstackel 
Along Shoulder  $             539,000 $485,100 2/23/2009  $             58,500 8/24/2010  $       58,500 11/17/2008

Completed   
as of 

3/31/10
9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-001 7 Alhambra SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Mission Rd. From Fremont Ave. To 
Atlantic Blvd.

Construct Raised Medians And 3 
Left-Turn Lanes  W/ Dedicated Left-

Turn Phasing; Install Traffic 
Signals, Signs, Safety Lighting And 

Pavement Markings

 $             869,200 $390,000  $                        -  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 2 HSIP2-07-026 5130(013) 7 Alhambra SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Valley Blvd. Between I-710 Freeway 
Terminus And Marengo Ave.

Construct Raised Medians And 5 
Left-Turn Lanes  W/ Dedicated Left-

Turn Phasing; Install Countdown 
Signal Heads, Safety Lighting And 

Pavement Markings

 $             880,300 $440,150  $                        -  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 3 HSIP3-07-025 7 Alhambra SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Valley Blvd. Between Marengo And 
New Ave.

Construct Raised Medians; Install 
Led Traffic And Countdown 

Pedestrian Signals; Improve Sight-
Distance, Install Pavement 

Markings And Safety Lighting

 $             644,700 $551,800  $                        -  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14 Yes Yes

HSIP 2 HSIP2-10-005 5926(039) 10 Amador County RURAL
Amador County 
Transportation 
Commission

Intersection Of Ridge Rd. And New 
York Ranch Rd.

Install Traffic Signal; Construct Left-
Turn And Acceleration Lanes  $         1,164,000 $900,000 9/17/2008  $           149,000 10/18/2011  $     146,819 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-10-004 6127(044) 10
Amador County 
Transportation 
Commission

RURAL
Amador County 
Transportation 
Commission

Eleven Signalized Intersections In 
Amador County 

Install Emergency Vehicle 
Preemption Systems And Provide 

‘Emitters’ For Participating 
Emergency Vehicles

 $             517,000 $465,300 7/15/2010 8/16/2011  $           465,300 11/17/2011  $       53,537 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 1 HSIP1-12-001 5055(152) 12 Anaheim SCAG
Orange County 
Transportation 

Authority

Ball Rd Between Knott Ave & 
Brookhurst St.

Upgrade Traffic Signals; Install 
Pavement Markings, Crosswalks 
And Delineation; Construct Ada 

Ramps; Lengthen Left Turn 
Pockets.

 $             812,700 $731,430 9/18/2008  $             92,700 7/21/2011  $       65,068 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-12-009 12 Anaheim SCAG
Orange County 
Transportation 

Authority

S Douglass Rd., from S of E Katella 
Ave. to N of the RR grade crossing Install dynamic message signs  $             430,000 $300,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-02-002 5321(013) 2 Anderson SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Intersection Of Sr 273 And 
Alexander Avenue/3Rd Street.

Cooperative Project With Caltrans. 
Install Traffic Signal And Improve 

Turning Lanes
 $         1,140,000 $647,550 3/18/2008 5/12/2010 5/12/2010  $           647,550 9/1/2011  $     610,113 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-01-003 5021(014) 1 Arcata RURAL
Humboldt County 

Association of 
Governments

Fickle Hill Road

Install Signs And Pavement 
Markings; Construct Minor 

Shoulder Widening And Asphalt 
Berms

 $             110,000 $99,000 2/19/2010  $             12,375  $                 - 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-07-006 7 Artesia SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

166th St.; 183rd St.; Gridley Rd.; 
Artesia Blvd.; Pioneer Blvd.; Norwalk 

Blvd.; South St.

Upgrade signs, sign supports, 
delineation, pavement markings and 
curb ramps; install speed feedback 

signs

 $             420,000 $378,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 3 HSIP3-04-004 5261(007) 4 Atherton MTC
Metropolitan 

Transportation 
Commission

Intersection Of Valparaiso Ave. And 
Hoover St.

Install In-Pavement Crosswalk 
Lights, Traffic Signs, Pavement 

Markings, And Striping
 $               35,000 $30,600 11/18/2010 6/30/2011  $             30,600  $                 - 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 2 HSIP2-06-001 6 Bakersfield KCOG Kern Council of 
Governments

Benton Street Between Ming Ave. 
And Wilson Rd.

Install Flashing Beacons And Curb 
Ramps.  $               40,100 $36,090  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-06-007 6 Bakersfield KCOG Kern Council of 
Governments Various locations throughout the city Install pedestrian countdown heads  $             126,000 $113,400  $                        -  $                 - 5/25/2011 11/24/11 11/23/13 11/24/15 Yes Yes
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HSIP 2 HSIP2-07-035 5323(022) 7 Baldwin Park SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various Mid-Block Locations 
Citywide

Install Traffic Calming Roadway 
Devices  $             110,100 $99,090 7/24/2010  $             99,090  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 0 HSIP0-07-001 5348(011) 7 Bellflower SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Clark Ave. and Flower St. Install left-turn pockets  $               14,300 $12,870 8/11/2011  $             11,286  $                 - 3/30/2010 No PE Auth 9/30/12 9/30/14

HSIP 0 HSIP0-07-002 5348(014) 7 Bellflower SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Bellflower Blvd. and Rosecrans Ave. Upgrade traffic signals; install left-
turn phase  $             135,585 $121,950 7/7/2006  $               7,650 6/10/2010  $         5,182 3/30/2010

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 0 HSIP0-07-004 5348(010) 7 Bellflower SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Clark Avenue at Artesia Boulevard Traffic Signal Upgrade  $             151,500 $136,350 9/3/2009  $           126,535 4/21/2011  $     126,535 3/30/2010
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-07-017 5348(022) 7 Bellflower SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Bellflower Blvd. From Walnut St. To 
Flora Vista St.

Install Traffic Signals; Construct 
Curb Extensions; Install In-

Pavement Crosswalk Lights; 
Improve Signange And Visibility

 $             913,000 $821,700 11/8/2010  $             82,170  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-08-004 8 Big Bear Lake SCAG
San Bernardino 
Association of 
Governments

Lakeview Dr./Big Bear Blvd. (Sr 18) 
Between Pine Knot Ave. And Paine 

Rd.

Widen Roadway; Install Two-Way 
Left-Turn Lane And Paved 

Shoulder; Replace/Modify Signs 
And Pavement Markings

 $             188,500 $169,650  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-08-009 8 Big Bear Lake SCAG
San Bernardino 
Association of 
Governments

Big Bear Blvd. (SR 18) between 
Edgemoor Rd. and Talmadge Rd.

Construct curb, gutter, sidewalks 
and curb ramps  $             509,600 $458,600  $                        -  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16 Yes Yes

HSIP 1 HSIP1-12-006 5237(021) 12 Brea SCAG
Orange County 
Transportation 

Authority
Carbon Canyon Rd At Olinda Place.

Install Traffic Signal; Construct 
Sidewalk And Minor Street 

Improvements.
 $             644,000 $579,600 9/18/2008  $           579,600 5/31/2011  $     490,722 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-05-003 5471(003) 5 Buellton SBCAG
Santa Barbara 

County Association 
of Governments

Mcmurray Road Intersection With 
State Highway 246.

Traffic Signal Upgrade; Left Turn 
Phasing, Restriping And Widening.  $             418,000 $376,200  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-12-007 5310(032) 12 Buena Park SCAG
Orange County 
Transportation 

Authority
 Malvern Ave. And Owens St. Install New Traffic Signal.  $             330,000 $297,000 9/1/2010  $           297,000  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-07-011 5200(038) 7 Burbank SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersections Of Verdugo 
Ave./Parish Place And Verdugo 

Ave./Keystone St.

Modify/Upgrade Two Existing 
Traffic Signals; Construct Bulb-

Outs
 $             710,000 $639,000 9/2/2010  $             63,000 7/26/2011  $            484 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-07-034 5200(039) 7 Burbank SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Verdugo Ave. between Flower St. 
and Clybourn

Add protected left turn phasing; 
extend bike lanes; construct 

sidewalks
 $             828,700 $744,900 6/21/2011  $             74,574  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16

HSIP 2 HSIP2-03-002 5912(079) 3 Butte County BCAG
Butte County 

Association of 
Governments

Lincoln Blvd. From Elgin St. To 
Arnold Ave.

Install Raised Concrete Medians 
With Curb Ramps And Left Turn 
Pockets; Construct Ped Refuge 

Area.

 $         1,100,000 $900,000 10/14/2010  $           900,000 10/28/2011  $     337,436 1/29/2009 No PE Auth 9/30/12 9/30/14

HSIP 3 HSIP3-03-002 5912(087) 3 Butte County BCAG
Butte County 

Association of 
Governments

Lincoln Blvd. From 150' North Of 
Elgin St. To 100' South Of Arnold 

Ave.

Construct Curb, Gutter, Sidewalk, 
And Curb Ramps; Install Crosswalk 

Warning Signs With Integrated 
Flashing Beacons At All Three 

Midblock Crossings, And Class Ii 
Bike Lane Markings

 $         1,010,000 $900,000  $                        -  $                 - 4/30/2010 No PE Auth 10/29/12 10/30/14

HSIP 4 HSIP4-03-002 5912(094) 3 Butte County BCAG
Butte County 

Association of 
Governments

Skyway Rd. between the city limits of 
Chico and Paradise

Install edgeline rumble strips, 
concrete median barrier, and speed 

feedback signs
 $             711,200 $640,000 12/11/2011  $           102,600  $                 - 5/18/2011 11/17/11 1/16/14 1/17/16

HSIP 2 HSIP2-10-006 5930(048) 10 Calaveras County RURAL Calaveras Council of 
Governments

Copper Cove Dr. From 0.6 Miles W. 
Of Sawmill Red. To 0.2 Miles E. Of 

Quiver St.

Construct 8- Foot Shoulder; Install 
Guardrail  $               51,400 $46,260 8/11/2009 8/25/2011  $             46,260 3/15/2011  $         3,427 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-10-007 5930(049) 10 Calaveras County RURAL Calaveras Council of 
Governments

Intersection Of O'Byrnes Ferry Rd. 
And Duchess Dr.

Construct Left-Turn Lane; Widen 
Shoulders  $             897,300 $807,570 9/3/2009  $             66,739 12/15/2011  $       35,710 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-10-003 5930(056) 10 Calaveras County RURAL Calaveras Council of 
Governments Mountain Ranch Rd.

Resurface Roadway; Install 
Centerline And Edgeline Rumble 

Strips, Guardrail And Striping 
 $         1,500,000 $900,000 8/2/2010 12/14/2011  $           900,000 11/3/2011  $       77,411 5/3/2010 11/2/10 11/1/12 11/2/14
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HSIP 4 HSIP4-10-005 10 Calaveras County RURAL Calaveras Council of 
Governments

Murphys Grade Rd., approximately 
4.5 miles E of SR 49 Install guardrail  $             825,000 $742,500  $                        -  $                 - 3/22/2011 PE not 

Requested 9/21/11 9/20/13 Yes Yes

HSIP 1 HSIP1-11-001 5168(018) 11 Calexico SCAG
Imperial County 
Transportation 
Commission

Intersection Of Cole Road And Van 
De Graaff Ave.; Cole Rd. Between 
Sr 111 And Van De Graaff Avenue.

Install Traffic Signal; Construct 
Concrete Median.  $             443,804 $393,804 8/23/2010  $           393,804  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-11-014 11 Calexico SCAG
Southern California 

Association of 
Governments

Cesar Chavez Blvd. And Sr 98/West 
Birch St.

Install Traffic Signal; Construct Ac 
Pavement, Curb, Gutter, Sidewalk 
And Curb Ramps; Install Traffic 
Signs, Stripes And Pavement 

Markings

 $         1,800,000 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-09-002 5399(017) 9 California City KCOG Kern Council of 
Governments Redwood Blvd./Hacienda Blvd. 

Reconfigure intersection; construct 
curb, gutter, and raised median 

islands; upgrade signs, striping, and 
pavement markings

 $             411,300 $370,000 10/25/2011  $             34,969  $                 - 5/25/2011 11/24/11 11/23/13 11/24/15

HSIP 1 HSIP1-04-004 5306(014) 4 Campbell MTC
Metropolitan 

Transportation 
Commission

Intersection Of Hamilton Ave And 
Phoenix Dr.

Install Traffic Signal With 
Interconnect.  $             380,000 $342,000 12/7/2007 9/12/2008  $           342,000 4/23/2010  $     255,408 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-04-016 5306(015) 4 Campbell MTC
Metropolitan 

Transportation 
Commission

Various Locations Install Count Down Pedestrian 
Heads  $               36,000 $32,400 8/25/2009 9/6/2011  $               8,789 9/15/2010  $         8,789 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-04-017 5306(016) 4 Campbell MTC
Metropolitan 

Transportation 
Commission

Campbell Ave And Leigh Ave Install New Traffic Signal  $               64,314 $28,314 12/16/2009  $             10,345 5/26/2011  $       10,345 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-04-001 4 Campbell MTC
Metropolitan 

Transportation 
Commission

Apricot Ave.; Campbell Ave.; 
Hacienda Ave.; Harriet Ave.; Hazel 

Ave.; Leigh Ave.; San Tomas Aquino 
Rd.; Sunnyoaks Ave.; Union Ave.; 
Westmont Ave.; Winchester Blvd.

Install speed feedback signs  $             220,000 $198,000  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 4 HSIP4-08-015 8 Cathedral City SCAG
Riverside County 

Transportation 
Commission

E Palm Canyon Dr. between Canyon 
Plaza Dr. and Perez Rd.  

Widen roadway and add bike lanes; 
construct curb, gutter, and 

sidewalks; upgrade traffic signals; 
install signs and striping

 $         1,045,900 $900,000  $                        -  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16 Yes Yes

HSIP 1 HSIP1-06-005 5258(024) 6 Chowchilla MCTC
Madera County 
Transportation 
Commission

Intersection Of Robertson Blvd (Sr 
233) And 3Rd St.

Install In-Pavement Crosswalk 
Lights.  $               36,000 $32,400  $                        -  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 1 HSIP1-11-002 5203(025) 11 Chula Vista SANDAG
San Diego 

Association of 
Governments

31 High-Priority Intersections City-
Wide

Upgrade Traffic Signals, Pavement 
Markings And Delineation; Make 

Improvements To Bicycle And 
Pedestrian Facilities City-Wide.

 $         1,000,000 $900,000 11/9/2007 1/7/2010  $           900,000 4/14/2011  $     278,205 1/13/2009
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/13

HSIP 3 HSIP3-11-002 5203(031) 11 Chula Vista SANDAG
San Diego 

Association of 
Governments

Intersection Of Fourth Ave. And "G" 
St.

Modify Traffic Signals To Provide 
Protected Left-Turn  $             304,700 $274,230 11/8/2010  $             42,300  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 3 HSIP3-11-003 5203(032) 11 Chula Vista SANDAG
San Diego 

Association of 
Governments

Naples St. Between Fifth Ave. And 
Broadway

Construct Curb, Gutter, Sidewalks, 
And Curb Ramps; Resurface 

Roadway; Modify Traffic Signal, 
Install Striping

 $             322,000 $289,800 11/8/2010  $             44,100  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 4 HSIP4-11-009 5203(034) 11 Chula Vista SANDAG
San Diego 

Association of 
Governments

K St./Third Ave.
Upgrade traffic signals; install 
safety lighting and pavement 

markings; construct curb ramps
 $             313,700 $282,200 8/25/2011  $             44,640  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-11-011 5203(035) 11 Chula Vista SANDAG
San Diego 

Association of 
Governments

Oxford St. between Broadway and 
Fifth Ave.

Construct curb, gutter, sidewalks, 
driveways, and curb ramps; install 

signs, striping, and pavement 
markings

 $             323,000 $290,600 8/25/2011  $             44,640  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-03-003 5475(029) 3 Citrus Heights SACOG
Sacramento Area 

Council of 
Governments

Sunrise Blvd./Sungarden Dr. Install traffic signals and sidewalks  $         1,113,900 $900,000 12/6/2011  $             85,500  $                 - 4/8/2011 10/8/11 4/8/14 4/8/16

HSIP 4 HSIP4-03-006 5475(030) 3 Citrus Heights SACOG
Sacramento Area 

Council of 
Governments

Old Auburn Rd. between Fair Oaks 
Blvd. and Wachtel Way

Widen shoulders; construct Class 1 
multi-use trail; install Class II bike 

lanes
 $             716,100 $644,400 6/22/2011  $           106,200  $                 - 4/8/2011 10/8/11 11/6/13 11/7/15

HSIP 3 HSIP3-07-026 7 Claremont SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Indian Hill Blvd. Between American 
Ave. And Oak Park Dr.

Widen Turn Lane; Modify 
Intersection; Relocate Signal Pole; 
Upgrade Curb Ramps; Increase 

Turn Pocket Length; Remove Turn 
Pocket, Reconfigure/Extend 

Median

 $         1,200,100 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 2 HSIP2-06-009 5208(096) 6 Clovis FCOG Council of Fresno 
County Governments

Villa Ave. And Bullard Ave. 
Intersection Lenghten Left Turn Pocket  $               59,800 $53,820 1/14/2010 7/20/2010 12/8/2011  $             53,820 2/11/2011  $       53,820 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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HSIP 2 HSIP2-06-010 5208(097) 6 Clovis FCOG Council of Fresno 
County Governments

Clovis Ave. And Santa Ana Ave. 
Intersection

Upgrade Traffic Signals; Add 
Protective Left Turn Phase  $             159,700 $143,730 12/17/2009 12/28/2011  $             43,110 12/28/2011  $         2,207 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-06-001 5208(102) 6 Clovis FCOG Council of Fresno 
County Governments

Intersection Of Peach And 
Gettysburg

Upgrade Traffic Signal; Convert To 
Fully Actuated Operation With 
Protected Left-Turn Phases

 $             378,800 $300,000 7/9/2010 7/21/2011  $             65,340 12/28/2011  $       11,311 4/16/2010 10/16/10 10/15/12 10/16/14

HSIP 3 HSIP3-06-002 5208(103) 6 Clovis FCOG Council of Fresno 
County Governments Intersection of Fifth And Sunnyside

Upgrade Traffic Signal; Convert 
Two-Phase To Eight-Phase 

Operation With Protected Turning 
Movements; Install Audible 

Pedestrian System; Improve Curb 
Ramps     

 $             221,000 $175,180 7/13/2010 7/21/2011  $           175,180 12/28/2011  $       29,446 4/16/2010 10/16/10 10/15/12 10/16/14

HSIP 3 HSIP3-06-003 5208(104) 6 Clovis FCOG Council of Fresno 
County Governments

Fowler Ave. Between Sierra Ave. 
And Herndon Ave.

Install Audible Pedestrian System 
And Signs; Construct 

Diverter/Median Islands And Curb 
Ramps

 $             184,800 $166,320 7/16/2010 7/21/2011  $           163,942 12/28/2011  $       33,247 4/16/2010 10/16/10 10/15/12 10/16/14

HSIP 4 HSIP4-06-009 5208(121) 6 Clovis FCOG Council of Fresno 
County Governments

Helm Ave./Gettysburg Ave.; Villa 
Ave./Gettysburg Ave.

Install solar-powered LED Stop 
signs  $               27,300 $24,500 11/4/2011  $               3,510  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 2 HSIP2-08-007 5294(006) 8 Coachella SCAG
Riverside County 

Transportation 
Commission

Various Locations Upgrade Traffic Signs.  $             500,000 $450,000 5/7/2009  $             45,000 1/4/2011  $       40,040 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-06-001 6 Coalinga FCOG Council of Fresno 
County Governments

Elm Ave. (SR 33/SR 198) between 
Phelps Ave. and Gale Ave.

Install left-turn pocket, safety 
lighting, signs, and striping  $             191,100 $171,900  $                        -  $                 - 5/3/2011 PE not 

Requested 11/2/11 11/1/13 Yes Yes

HSIP 0 HSIP0-08-004 5065(011) 8 Colton SCAG
San Bernardino 
Association of 
Governments

Intersection of Valley Blvd. and Mt. 
Vernon Ave.

Upgrade traffic signals; install left-
turn phase  $               55,000 $49,500 4/24/2009  $               4,500  $                 - 3/30/2010

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-07-018 5362(020) 7 Commerce SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Washington Blvd. From The I-5 
Interchange Ramps To Fidelia Ave.

Construct Raised Median; Install 
Led Pedestrian Count-Down 

Signals And Crosswalk Striping
 $             353,100 $254,100 1/27/2011  $             31,779  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-051 7 Commerce SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Washington Blvd./Garfield Ave.; 
Washington Blvd./Yates Ave.; 
Garfield Ave./ Yates Ave.; and 

Garfield Ave./Malt Ave.

Upgrade RR preemption; construct 
sidewalk  $             559,400 $503,400  $                        -  $                 - 5/12/2011 11/11/11 12/10/13 12/11/15 Yes Yes

HSIP 2 HSIP2-04-023 5928(089) 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Deer Valley Road, 1/4 Mile To 1/2 
Mile South Of Chadbourne Rd.

Realign Horizontal Curve; Widen 
Travel Lanes, Shoulders, And 
Backing; Improve Signing And 

Striping

 $         1,895,000 $900,000 2/9/2009  $           170,000 4/26/2011  $     170,000 11/17/2008
Completed   

as of 
3/31/10

9/30/12 3/31/14 Yes

HSIP 3 HSIP3-04-009 5928(096) 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Marsh Creek Rd. From 
Approximately 5,200' East Of 

Russelmann Park Rd. To 4,000' 
West Of Morgan Territory Rd.

Widen Travel Lanes; Add Paved 
Shoulders And Backing; Relocate 

Utility Poles; Install Guardrail; 
Eliminate Roadside Obstacles; 

Realign Roadway; Improve/Install 
Pavement Markings

 $         2,344,600 $700,000  $                        -  $                 - 6/2/2010 No PE Auth 3/31/13 4/1/15

HSIP 3 HSIP3-04-010 5928(105) 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Camino Tassajara From 
Approximately 2,000' East Of 

Blackhawk Dr. To 100' South Of 
Finley Rd.

Widen Travel Lanes; Add Paved 
Shoulders And Shoulder Backing; 

Install Signs And Stripes
 $         1,165,000 $900,000 12/23/2010  $           200,000 12/8/2011  $       36,569 6/2/2010 12/2/10 6/1/13 6/2/15

HSIP 4 HSIP4-04-003 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Marsh Creek Rd., W of Deer Valley 
Rd.

Widen roadway and pave 
shoulders; improve alignment; 

relocate utilities; improve signing
 $         1,712,700 $620,000  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 4 HSIP4-04-008 5928(110) 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Camino Tassajara Rd., from 
approximately 1 mile S of Highland 
Rd. to 0.2 miles N of Windemere 

Pkwy.

Widen roadway and pave 
shoulders; install signs, striping, and 

curve warning flashers; relocate 
roadside obstacles; flatten side 

slopes

 $         1,527,000 $900,000 12/28/2011  $           225,000  $                 - 7/13/2011 1/12/12 5/13/14 5/13/16

HSIP 4 HSIP4-04-013 4 Contra Costa 
County MTC

Metropolitan 
Transportation 
Commission

Alhambra Valley Rd., from 300' W to 
2500' E of Bear Creek Rd.

Widen roadway and pave 
shoulders; improve alignment and 

superelevation
 $         2,149,900 $900,000  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 1 HSIP1-08-007 5104(036) 8 Corona SCAG
Riverside County 

Transportation 
Commission

Intersection Of Rimpau Ave. And 
California Ave.

 Install Traffic Signals, Left-Turn 
Lanes And Pedestrian Crosswalks.  $             815,000 $625,500 9/14/2011  $           625,500  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-08-005 5104(039) 8 Corona SCAG
Riverside County 

Transportation 
Commission

Intersection Of East Sixth St. And El 
Camino Ave.

Install Traffic Signal, Right- And Left-
Turn Lanes, Crosswalk And Signs; 
Construct Curb, Gutter And Curb 

Ramps

 $             612,400 $551,160  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes
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HSIP 2 HSIP2-12-008 5312(073) 12 Costa Mesa SCAG
Orange County 
Transportation 

Authority

Intersection Of Placentia Ave. And 
17Th St.

Upgrade Traffic Signals; Install 
Safety Lighting, Count-Down Signal 

Heads, Radar Speed Feedback 
Signs, And Crosswalks

 $             107,800 $97,020 3/5/2010  $             97,020 4/21/2011  $       81,339 2/2/2009
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-12-022 12 Costa Mesa SCAG
Orange County 
Transportation 

Authority
Victoria St. At Valley

Upgrade Traffic Signal With 
Protected-Permissive Signal 

Phasing And Enhanced Safety 
Lighting; Install Various 

Bicycle/Pedestrian Improvements 
And Radar Speed Feedback Signs

 $             273,000 $245,700  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-12-003 12 Costa Mesa SCAG
Orange County 
Transportation 

Authority

19th St. between Harbor Blvd. and 
Placentia Ave.

Install crosswalks, pedestrian 
countdown heads, advance warning 
signs, speed feedback signs, and 

safety lighting

 $             264,000 $237,000  $                        -  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13 Yes Yes

HSIP 4 HSIP4-12-006 12 Costa Mesa SCAG
Orange County 
Transportation 

Authority
Anton Blvd./Sunflower Ave.

Install protected left-turn phasing, 
pedestrian countdown heads, and 

CCTV; upgrade traffic signals
 $             258,500 $232,500  $                        -  $                 - 5/12/2011 PE not 

Requested 11/11/11 11/10/13 Yes Yes

HSIP 4 HSIP4-12-011 12 Costa Mesa SCAG
Orange County 
Transportation 

Authority
Harbor Blvd./Wilson St. Construct right-turn lane and raised 

median; upgrade traffic signals  $             240,000 $216,000  $                        -  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13 Yes Yes

HSIP 3 HSIP3-04-008 5196(034) 4 Daly City MTC
Metropolitan 

Transportation 
Commission

Gellert Blvd. Between Hickey Blvd. 
And King Dr.

Install Pavement Markings And 
Directional Signage For Class Ii 

Bike Lanes; Construct Pedestrian 
Refuge At Serra Vista Ave.

 $               98,500 $88,650 4/4/2011  $             85,928  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 4 HSIP4-04-017 4 Daly City MTC
Metropolitan 

Transportation 
Commission

Hickey Blvd./Callan Blvd.
Install protected left-turn phasing; 
upgrade traffic signals; construct 

curb ramps
 $             280,000 $252,000  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 1 HSIP1-01-001 5901(030) 1 Del Norte County RURAL
Del Norte County 

Transportation 
Commission

On Northcrest Drive Between Pm 
.632 And Pm .674 And  On 

Washington Blvd Between Pm 2.145 
And Pm 2.279.

Construct Curb, Gutter And 
Sidewalk And Curb Ramps.  $             343,658 $308,458 10/26/2007 7/21/2008 5/14/2010  $           308,458 10/14/2009  $     308,458 8/9/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 1 HSIP1-01-002 5901(031) 1 Del Norte County RURAL
Del Norte County 

Transportation 
Commission

Intersections Of Old Mill Road And 
Northcrest Dr.; Lake Earl Dr. And 
Pine Grove Rd.; Washington Blvd 

And Northcrest Dr.

Install In-Pavement Lighted 
Crosswalks  $             144,000 $129,600 10/26/2007 7/23/2008 5/6/2010  $           129,600 9/16/2009  $     129,600 8/9/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 3 HSIP3-01-003 5901(041) 1 Del Norte County RURAL
Del Norte County 

Transportation 
Commission

Various locations within Crescent 
City

Install Rectangular Rapid Flashing 
Beacons (RRFB) and Construct 

Curb Ramps
 $             171,300 $154,170 8/26/2010  $               9,900  $                 - 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 4 HSIP4-01-001 5901(046) 1 Del Norte County RURAL
Del Norte County 

Transportation 
Commission

Pebble Beach Dr. between Hemlock 
Ave. and the city limits of Crescent 

City

Resurface existing pavement and 
pave shoulders; remove right-turn 
lane; construct curb, gutter, and 

sidewalks

 $             908,600 $817,700 8/1/2011  $             73,800  $                 - 3/22/2011 9/21/11 9/20/13 9/21/15

HSIP 2 HSIP2-06-011 5227(035) 6 Delano KCOG Kern Council of 
Governments

Cecil Ave. And Hiett Ave. 
Intersection Install Traffic Signal  $             410,000 $369,000 3/19/2009 5/21/2010  $           369,000 12/5/2011  $     194,860 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-07-002 7 Diamond Bar SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Golden Springs Drive, Between  
Lemon Ave. And Brea Canyon Rd.

Install Frontage Road, Street 
Lightings, And Median Island 

Improvemts.
 $             476,300 $400,000  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-045 5455(012) 7 Diamond Bar SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

 Pathfinder Rd. Between The 
Intersection Of South Brea Canyon 

Road/Fern Hollow Dr. And The 
Northbound State Route 57 (Sr-57) 

On And Off Ramps

Install Raised Concrete Median 
Islands.  $               80,435 $70,123 2/17/2010  $             74,615 9/20/2011  $       70,123 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-07-010 5334(031) 7 Downey SCAG
Southern California 

Association of 
Governments

20+ Intersections Within The City Of 
Downey

Install Pedestrian Countdown 
Heads  $               75,000 $67,500 6/1/2010  $             67,500 9/15/2011  $       31,197 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-07-011 5334(032) 7 Downey SCAG
Southern California 

Association of 
Governments

In The Vicinity Of 20 Schools

Various Modifications And 
Improvements To Existing School 
Traffic  Warning Signs, Markings 

And Pavement Legends.

 $               48,400 $43,560 6/25/2010  $             43,560 9/15/2011  $       39,204 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-07-037 5334(039) 7 Downey SCAG
Southern California 

Association of 
Governments

Woodruff Ave. And Washburn Rd. Upgrade Traffic Signal.  $             150,000 $135,000  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes
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HSIP 3 HSIP3-07-016 5334(040) 7 Downey SCAG
Southern California 

Association of 
Governments

On Barlin Ave., Dunrobin Ave., 
Chaney Ave., Pangborn Ave., Old 

River School Rd., Rives Ave., 
Smallwood Ave., Seventh St., 

Tweedy Ln., and Donovan St. (10 
Locations)

Install Solar-Powered Variable 
Message Speed Feedback Sign In 

Each Direction
 $             200,200 $180,180 11/10/2011  $           180,180  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-07-027 7 Downey SCAG
Southern California 

Association of 
Governments

Woodruff Ave. At Via Amorita Install Pedestrian-Activated Signal  $             170,000 $153,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-024 7 Downey SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Install pedestrian countdown heads  $               83,500 $75,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-07-038 7 Downey SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Imperial Hwy./Columbia Way Install left-turn phasing  $             201,300 $181,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-11-003 5211(020) 11 El Cajon SANDAG
San Diego 

Association of 
Governments

Various locations throughout the city Upgrade regulatory and warning 
signs  $             293,200 $263,800 8/25/2011  $               5,490  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-11-010 5211(021) 11 El Cajon SANDAG
San Diego 

Association of 
Governments

Broadway/Third St. Upgrade traffic signals with 
protected left-turn phasing  $             113,400 $101,900 8/25/2011  $               4,671  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-11-012 5211(022) 11 El Cajon SANDAG
San Diego 

Association of 
Governments

Main St./Jamacha Rd. (2nd St.)

Upgrade traffic signals with 
protected left-turn phasing; remove 
shared left-through lane; improve 
channelization; install pedestrian 

countdown heads

 $             238,000 $214,200 8/25/2011  $               5,503  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 2 HSIP2-04-011 5239(012) 4 El Cerrito MTC
Metropolitan 

Transportation 
Commission

Fairmont Ave And Ashbury Ave 
Intersection Upgrade Traffic Signals  $             692,100 $622,890 1/29/2009 3/29/2011  $           522,266 9/27/2011  $       50,738 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-04-014 5239(013) 4 El Cerrito MTC
Metropolitan 

Transportation 
Commission

Portrero Ave. Between South 55Th 
St And 56 St

Upgrade Traffic Signals; Modify 
Channelization; Extend Left-Turn 
Lane; Remove Right-Turn Island

 $             649,900 $584,910 8/27/2009  $             83,253 7/26/2011  $       39,084 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 2 HSIP2-04-015 5239(015) 4 El Cerrito MTC
Metropolitan 

Transportation 
Commission

Various Locations On The Ohlone 
Greenway Bike And Ped Path 

Between Fairmount Ave And Cutting 
Blvd.

Install In-Pavement Crosswalk 
Lights.  $             588,100 $529,290 12/21/2010  $             60,984  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-03-015 5925(060) 3 El Dorado County SACOG
El Dorado County 

Transportation 
Commission

Intersection Of Green Valley Rd. 
And North Shingle Rd. To 
Tennessee Creek Bridge

Realign Roadway; Add 8 Foot 
Shoulders; Install Traffic Signal 
With Left And Right Turn Lanes

 $         1,100,000 $900,000 2/9/2009 7/12/2010  $           900,000 9/20/2011  $     118,545 12/11/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 2 HSIP2-03-018 5925(061) 3 El Dorado County SACOG
El Dorado County 

Transportation 
Commission

Intersection Of Pleasant Valley Rd. 
And Oak Hill Rd.

Widen Shoulders; Construct Left 
Turn Lane  $         1,108,800 $900,000 1/14/2009 5/25/2010  $           235,800 12/13/2011  $     197,980 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-03-008 5925(082) 3 El Dorado County SACOG
El Dorado County 

Transportation 
Commission

Cold Springs Rd., At The 
Intersection With Mt. Shasta Ln. 

Between Pm 3.4 And 3.55

Realign Roadway; Widen 
Shoulders; Construct Draininage 

Improvements; Install Flashing 
Beacon Warning Signs

 $         1,024,400 $899,000 7/2/2010  $           148,500 12/8/2011  $       96,718 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 3 HSIP3-03-009 5925(083) 3 El Dorado County SACOG
El Dorado County 

Transportation 
Commission

Salmon Falls Rd., South Of The T-
Intersection At Glenesk Ln. Between 

Pm 7.79 And 7.89

Realign Roadway; Widen 
Shoulders; Construct Drainage 
Improvements; Install Flashing 

Beacon Warning Signs And Rumble 
Strips

 $         1,133,400 $900,000 7/2/2010  $           166,500 12/15/2011  $       92,280 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 4 HSIP4-03-008 5925(092) 3 El Dorado County SACOG
El Dorado County 

Transportation 
Commission

Cold Springs Rd. between Fox Print 
Ct. and Skyview Ln.

Modify super-elevation; widen 
shoulders; install signs and striping  $             495,000 $445,500 4/26/2011  $             75,600 12/13/2011  $       16,510 4/8/2011 10/8/11 10/7/13 10/8/15

HSIP 4 HSIP4-11-004 11 Encinitas SANDAG
San Diego 

Association of 
Governments

Santa Fe Dr. between I-5 and Nardo 
Rd. (Mackinnon Ave.)

Construct curb, gutter, sidewalks, 
and curb ramps; install signs, 

striping, and pavement markings
 $             702,600 $632,300  $                        -  $                 - 5/3/2011 No PE Auth 3/3/14 3/3/16

HSIP 2 HSIP2-11-001 6211(107) 11 Escondido SANDAG
San Diego 

Association of 
Governments

Sr 78 At The Nordahl Rd. 
Overcrossing

Reconsruct Roadway To Increase 
Vertical Clearance.  $             918,400 $826,560 8/15/2011  $           826,560  $                 - 1/13/2009 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-01-001 5017(021) 1 Eureka RURAL
Humboldt County 

Association of 
Governments

Intersections Of Harris St. With E 
St. And F St.

Install Left Turn Lanes; Upgrade 
Traffic Signals  $             154,000 $138,600 5/7/2009 5/11/2011  $           138,600 1/21/2011  $         6,261 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-01-002 5017(022) 1 Eureka RURAL
Humboldt County 

Association of 
Governments

Compton Road Between Fern Drive 
South To City Limit Install Guardrail  $               72,578 $63,778 5/7/2009 7/19/2010  $             63,778 4/13/2011  $       48,617 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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HSIP 3 HSIP3-01-001 5017(033) 1 Eureka RURAL
Humboldt County 

Association of 
Governments

Citywide (All 25 Signalized 
Intersections)

Install Emergency Vehicle Pre-
Emption Devices (Including 

Detectors, Wiring, And Phase 
Selectors)

 $             584,100 $525,690 9/14/2010  $               9,900  $                 - 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 3 HSIP3-01-002 5017(034) 1 Eureka RURAL
Humboldt County 

Association of 
Governments

Intersection Of Harris St. And "S" St.
Install Protected Left-Turn Signals 

For Eastbound And Westbound 
Harris St.

 $             160,600 $144,540 9/14/2010  $               9,900  $                 - 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 4 HSIP4-01-003 5017(035) 1 Eureka RURAL
Humboldt County 

Association of 
Governments

West Ave. between Myrtle Ave. and 
6th St.

Construct bulb-outs and curb 
ramps; install in-pavement 

crosswalk lights, safety lighting, 
striping, pavement markings

 $             376,200 $338,500 8/29/2011  $             31,500  $                 - 3/22/2011 9/21/11 9/20/13 9/21/15

HSIP 4 HSIP4-06-010 6 Farmersville TCAG
Tulare County 
Association of 
Governments

Noble Ave./North Farmersville Blvd., 
near on/off-ramp connections from 

EB SR 198
Construct roundabout  $         1,408,100 $608,100  $                        -  $                 - 5/3/2011 11/2/11 12/1/13 12/2/15 Yes Yes

HSIP 1 HSIP1-08-009 5307(016) 8 Fontana SCAG
San Bernardino 
Association of 
Governments

On Sierra Avenue Between Valley 
Boulevard And San Bernardino 

Avenue.

Construct Raised Concrete 
Median.  $         1,066,642 $828,675 5/19/2010  $           828,675 5/31/2011  $       16,919 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-08-001 5307(020) 8 Fontana SCAG
San Bernardino 
Association of 
Governments

Foothill Blvd. Between Sierra Ave. 
And Mango Ave.

Construct Raised Median; 
Resurface Existing Pavement; 

Construct Curb, Gutter, Sidewalk, 
Commercial Driveways And Curb 

Ramps; Modify Traffic Signal; 
Install Traffic Signs, Stripes And 

Pavement Markings

 $             953,200 $857,880 6/2/2011  $           139,500  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-06-002 6 Fowler FCOG Council of Fresno 
County Governments

Adams Ave./Golden State Blvd.; 
Merced Ave./Golden State Blvd.; 
Manning Ave./Golden State Blvd.; 
Manning Ave./Vineyard Pl.; San 
Antonio Dr./Golden State Blvd.

Install battery back-up system at 
signalized intersections  $               38,000 $34,200  $                        -  $                 - 5/3/2011 11/2/11 12/1/13 12/2/15 Yes Yes

HSIP 1 HSIP1-04-005 5322(030) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Mowry Ave. East And West Of 
Overacker Ave.

Install Median Barrier; Install 
Raised Median; Improve 

Delineation.
 $             221,100 $198,990 11/28/2007  $             35,100 10/7/2011  $         7,097 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-04-018 5322(036) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Paseo Padre Parkway From Decoto 
Rd. To Fremont Blvd. And From 
Thornton Ave. To Walnut Ave.

Replace Concrete Poles With 
Aluminum Poles Within Median  $             332,200 $298,980 4/8/2009 4/19/2011  $           298,980 8/19/2011  $       26,063 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-04-005 5322(041) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Paseo Padre Parkway From Walnut 
Ave. To Washington Blvd.

Remove And Replace Existing 
Concrete Pole Electroliers In The 

Median With Aluminum Poles
 $             159,300 $143,370 11/18/2010  $             23,220 11/17/2011  $         3,881 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 3 HSIP3-04-006 5322(042) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Walnut Ave. Between Fremont Blvd. 
And Parkhurst Dr. And Argonaut 
Way Between Parkhurst Dr. And 

Mowry Ave.

Construct Roundabout; Reduce 
Number Of Lanes From Four To 

Two; Install New Bicycle Lanes And 
Two-Way Left-Turn Lane

 $             575,200 $517,680 11/22/2010  $             59,490 12/21/2011  $         4,288 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 4 HSIP4-04-020 5322(049) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Fremont Blvd./Eggers Dr.

Upgrade traffic signals; install 
pedestrian countdown heads and 
safety lighting; widen sidewalks; 

construct bulb-outs

 $             351,400 $316,200 11/8/2011  $             40,500  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 4 HSIP4-04-022 5322(048) 4 Fremont MTC
Metropolitan 

Transportation 
Commission

Fremont Blvd./Alder Ave.
Remove free right-turn lanes; install 

pedestrian countdown heads; 
construct curb ramps and bulb-outs

 $             435,000 $391,400 11/8/2011  $             42,700  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 1 HSIP1-06-001 5060(076) 6 Fresno FCOG Council of Fresno 
County Governments

Intersection Of Clinton Ave. And 
West Ave.

Upgrade Traffic Signals With Left-
Turn Phasing.  $             423,560 $211,780 3/6/2001 8/26/2004 7/24/2007  $           211,780 5/12/2011  $     211,780 1/16/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-06-002 5060(154) 6 Fresno FCOG Council of Fresno 
County Governments

Intersection Of Cedar Ave. And 
Barstow Ave. Remove Valley Gutter Crossing.  $             114,780 $103,300 4/15/2008 9/10/2008  $           103,300 7/7/2010  $       70,455 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-06-003 5060(177) 6 Fresno FCOG Council of Fresno 
County Governments

Olive Ave. At Both Sr99 Southbound 
And Northbound Off And On Ramps

Install Traffic Signal; Cooperative 
Project With Caltrans  $         1,623,100 $900,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/13 9/30/15

HSIP 2 HSIP2-06-004 5060(173) 6 Fresno FCOG Council of Fresno 
County Governments

Belmont Ave. And Maple Ave. 
Intersection

Install Left Turn Phasing For All 
Four Legs  $             510,050 $459,040 4/10/2009 7/28/2010  $           459,040 12/15/2011  $     257,966 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-06-005 5060(174) 6 Fresno FCOG Council of Fresno 
County Governments Hughes Ave. And Weber Ave. Install Traffic Signals  $             377,820 $326,430 4/10/2009 8/20/2010  $           326,430 12/15/2011  $     273,882 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-06-008 5060(175) 6 Fresno FCOG Council of Fresno 
County Governments Dakota Ave. And First Ave. Upgrade Traffic Signals  $             516,100 $464,490 4/10/2009 8/6/2010  $           464,490 11/15/2011  $     105,206 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 4 HSIP4-06-014 5060(249) 6 Fresno FCOG Council of Fresno 
County Governments Millbrook Ave./Shields Ave. Install protected left-turn phasing  $             395,600 $356,000 8/3/2011  $             27,000  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15
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HSIP 4 HSIP4-06-015 5060(248) 6 Fresno FCOG Council of Fresno 
County Governments Palm Ave./Sierra Ave. Install protected left-turn phasing  $             402,800 $356,000 8/3/2011  $             29,700  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 3 HSIP3-06-005 5942(194) 6 Fresno County FCOG Council of Fresno 
County Governments Howard Ave. South Of Shaw Ave. Realign Roadway  $             110,000 $99,000 8/20/2010 7/8/2011  $             75,588 12/15/2011  $       15,436 4/16/2010 10/16/10 10/15/12 10/16/14

HSIP 4 HSIP4-06-003 5942(203) 6 Fresno County FCOG Council of Fresno 
County Governments Alta Ave./Manning Ave. Install left-turn phasing  $             307,900 $277,100 8/1/2011  $             44,100  $                 - 5/3/2011 11/2/11 1/1/14 1/2/16

HSIP 4 HSIP4-06-008 5942(204) 6 Fresno County FCOG Council of Fresno 
County Governments Nees Ave./Washoe Ave. Install turn lanes at intersection  $             707,400 $636,500 8/1/2011  $           103,095  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-06-011 5942(202) 6 Fresno County FCOG Council of Fresno 
County Governments

Millerton Rd. (Friant Rd.)/North Fork 
Rd. (Mono St.) Install traffic signals  $             773,500 $696,100 7/8/2011  $           111,240  $                 - 5/3/2011 11/2/11 1/1/14 1/2/16

HSIP 1 HSIP1-12-005 5133(036) 12 Fullerton SCAG
Orange County 
Transportation 

Authority
Various Locations Within The City.

Install Warning Signs At Ped/Bike 
Crossings; Install "Bike Route " 

Signs.
 $             110,800 $99,700  $                        -  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 3 HSIP3-12-002 5328(066) 12 Garden Grove SCAG
Orange County 
Transportation 

Authority

Valley View St. From Sr 22 To North 
City Limit Upgrade 5,700' Of Raised Median  $             750,000 $675,000 8/17/2010  $             45,000  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-12-003 5328(067) 12 Garden Grove SCAG
Orange County 
Transportation 

Authority

Harbor Blvd. From Trask Ave. To 
Westminster Ave. Upgrade 2,250' Of Raised Median  $             500,000 $450,000 8/20/2010  $             45,000  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-12-004 5328(065) 12 Garden Grove SCAG
Orange County 
Transportation 

Authority

Euclid St. From Lampson Ave. To 
Garden Grove Blvd. Upgrade 2,300' Of Raised Median  $             507,100 $456,390 8/18/2010  $             45,000  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-12-004 5328(070) 12 Garden Grove SCAG
Orange County 
Transportation 

Authority

Lampson Ave. between Manley St. 
and Knott St. Construct raised median  $         1,050,000 $900,000 6/24/2011  $             45,000  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-018 5276(026) 7 Gardena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Rosecrans Ave./Purche Ave.
Install traffic signals, curb ramps, 
and safety lighting; modify striping 

and pavement markings
 $             631,000 $567,000 8/2/2011  $             89,857  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16

HSIP 2 HSIP2-07-027 5144(053) 7 Glendale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Wilson Ave. / Harvey Dr. And 
Broadway

Upgrade Traffice Signal And 
Provide Let-Turn Phases.  $             369,600 $332,640 12/13/2010  $             27,000  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-028 5144(054) 7 Glendale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Verdugo Rd. / Honolulu Ave. And 
Montrose Bld./Verdugo Bld.

Upgrade Traffic Signal To Include 
Left Turn Phases.  $             418,000 $376,200 12/13/2010  $             36,000  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-030 5204(013) 7 Glendora SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Gladstone St.  North Of Nearglen 
Ave.

Install In-Pavement Crosswalk 
Lights, Bulb-Outs, Street Light, And 

School Signs.
 $               82,026 $73,629 11/5/2009 11/17/2011  $             73,089 4/19/2011  $       73,089 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 3 HSIP3-07-028 5204(015) 7 Glendora SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Glendora Ave. And Gladstone St. Install Protected Left-Turn Phasing  $             154,000 $138,600 9/20/2011  $           138,600  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-039 7 Glendora SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Amelia Ave./SR 66 Install protected left-turn phasing  $               95,000 $85,500  $                        -  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13 Yes Yes

HSIP 0 HSIP0-03-003 5911(028) 3 Glenn County RURAL
Glenn County 
Transportation 
Commission

County Road 44 At Various 
Locations . Remove Roadside Obstacles  $             635,000 $570,000 11/10/2004 9/1/2009  $           181,080 12/21/2011  $     142,797 3/30/2010

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 4 HSIP4-06-012 5091(049) 6 Hanford KCAG
Kings County 
Association of 
Governments

Fargo Ave./Fitzgerald Ln. Install left-turn lane  $             164,200 $147,700 12/28/2011  $               9,000  $                 - 10/20/2011 No PE Auth 4/20/14 4/20/16

HSIP 1 HSIP1-07-008 5253(016) 7 Hawthorne SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

On Rosecrans Ave From Inglewood 
Ave To 250' West Of I-405 Sb Off-

Ramp.

Upgrade And Construct Raised 
Median; Improve Existing 

Shoulders; Upgrade Pavement 
Markings And Delineation.

 $         2,001,000 $900,000 2/12/2010 7/21/2011  $           900,000 10/11/2011  $       90,000 11/30/2007
Completed   

as of 
3/31/10

3/31/12 3/31/14
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HSIP 2 HSIP2-07-031 5253(017) 7 Hawthorne SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Five Intersections: El Segundo Blvd. 
And Doty Ave., El Segundo Blvd. 
And Yukon Ave., 120Th St. And 
Wilkie Ave., Van Ness Ave. And 

116Th St., 135Th St. And Doty Ave.

Upgrade Traffic Signals  $         1,057,100 $880,500 2/17/2010 6/8/2011  $           880,500 8/30/2011  $       99,000 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 4 HSIP4-07-027 7 Hawthorne SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Inglewood Ave. between Imperial 
Hwy. and El Segundo Blvd.

Upgrade traffic signals and safety 
lighting  $         1,241,300 $730,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 2 HSIP2-04-009 5050(035) 4 Hayward MTC
Metropolitan 

Transportation 
Commission

Carlos Bee Blvd. Between West 
Loop Rd. And Mission Blvd. Realign Roadway  $             805,000 $724,500 2/23/2009 6/18/2010  $           724,500 6/9/2011  $     666,608 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-04-007 5027(015) 4 Healdsburg MTC
Metropolitan 

Transportation 
Commission

Healdsburg Ave. Piper And Plaza St. Install In-Pavement Crosswalk 
Lights.  $             104,800 $83,800 4/27/2010 7/8/2011  $             83,800 11/17/2011  $       11,700 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-07-029 5155(010) 7 Hermosa Beach SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Valley Dr. And The 
Driveway For Valley School (A T-

Intersection)

Upgrade Pedestrian Traffic Signal 
To Full Traffic Signal; Install 

Pedestrian Countdown Signals, 
Safety Lighting And Advance 

Warning Signs; Construct 
Sidewalks

 $             120,400 $108,360 8/23/2011  $           108,360  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 2 HSIP2-08-009 5449(011) 8 Highland SCAG
San Bernardino 
Association of 
Governments

Base Line St.  Between Sr210 And 
Boulder Ave. Construct Raised Median.  $             976,400 $683,500 5/11/2009  $             47,600 5/31/2011  $                 - 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 4 HSIP4-08-002 5449(025) 8 Highland SCAG
San Bernardino 
Association of 
Governments

9th St. between Del Rosa Dr. and 
Palm Ave.

Restripe for bike lanes and two-way 
left-turn lane; install in-pavement 

crosswalk lights, advance warning 
lights and signs, and pedestrian 

countdown heads; construct curb 
ramps

 $             544,800 $490,000  $                        -  $                 - 5/12/2011 11/11/11 12/10/13 12/11/15 Yes Yes

HSIP 4 HSIP4-08-020 5449(022) 8 Highland SCAG
San Bernardino 
Association of 
Governments

Base Line between Cole Ave. and 
SR 210

Construct raised median; 
reconfigure driveway access; install 

in-pavement crosswalk lights and 
pedestrian countdown heads

 $             341,900 $300,000 11/21/2011  $           300,000  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13

HSIP 4 HSIP4-11-007 5134(013) 11 Imperial SCAG
Southern California 

Association of 
Governments

Neckel Rd./SR 86     Install traffic signals; construct 
intersection improvements  $             884,100 $795,600 8/24/2011  $           129,150  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16

HSIP 2 HSIP2-11-009 5958(060) 11 Imperial County SCAG
Imperial County 
Transportation 
Commission

Intersection Of Forrester Rd. And 
Aten Rd.

Construct Northbound Right Turn 
Lane  $             340,000 $306,000 4/21/2009 5/11/2010  $           306,000 11/12/2010  $       17,458 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-11-010 5958(061) 11 Imperial County SCAG
Imperial County 
Transportation 
Commission

Worthington Rd And Cooley Rd. Install  Right-Turn Lane.  $             490,000 $441,000 4/17/2010 6/24/2010  $           441,000 10/20/2010  $       33,314 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-11-011 5958(062) 11 Imperial County SCAG
Imperial County 
Transportation 
Commission

Forrester Rd. And Worthington Rd. Construct Right-Turn Lanes.  $             800,000 $720,000 4/17/2009 7/7/2010  $           720,000 11/18/2010  $       32,134 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 4 HSIP4-11-015 5958(076) 11 Imperial County SCAG
Southern California 

Association of 
Governments

SR 78 (SR 86)/S Marina Dr. Install traffic signals; extend turning 
lanes  $         2,232,700 $900,000 9/15/2011  $           162,000  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16

HSIP 3 HSIP3-07-010 5164(025) 7 Inglewood SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Crenshaw Blvd. At  84Th Place East 
& 84Th Place West, Including The 
Intersection With South 8Th Ave.

Extend And Improve Raised 
Median For Sb Crenshaw; Modify 
Signal Operations; Install Right-

Turn Lane, Signs, Pavement 
Markings And Speed Feedback 

Signs

 $             273,000 $245,700 3/3/2011  $             16,200  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-07-002 5164(027) 7 Inglewood SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Upgrade signs  $             306,300 $275,500 9/20/2011  $             13,500  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 3 HSIP3-09-002 5948(073) 9 Inyo County RURAL
Inyo County 

Transportation 
Commission

Ninemile Canyon Rd. Approx. 7 
Miles West Of U.S. 395 Install 7,400' Of Guardrail  $             639,400 $575,460 9/9/2010  $             92,680 10/20/2011  $       23,750 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 1 HSIP1-12-008 5410(066) 12 Irvine SCAG
Orange County 
Transportation 

Authority

Intersection Of California Ave And 
Campus Dr.

Upgrade Traffic Signals; Add 
Protective Left-Turn Phasing.  $             108,300 $97,470 5/27/2008  $             40,500 12/15/2010  $       11,395 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-12-010 5410(068) 12 Irvine SCAG
Orange County 
Transportation 

Authority

Macarthur Blvd. South Of University 
Dr.  And North Of Sr-73

Upgrade Median Barrier And 
Construct Drainage Improvements.  $             317,368 $284,485 5/20/2010  $           284,485 8/11/2011  $     217,084 2/2/2009 9/30/10 9/30/12 9/30/14
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HSIP 3 HSIP3-12-012 12 Irvine SCAG
Orange County 
Transportation 

Authority
Various Intersections Construct Curb Ramps  $         1,001,000 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-12-012 12 Irvine SCAG
Orange County 
Transportation 

Authority

Warner Ave./Jamboree Rd. NB on-
ramp Install traffic signals  $             633,800 $442,700  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 1 HSIP1-07-012 5345(004) 7 Irwindale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Arrow Highway At The Santa Fe 
Dam.

Install Mid-Block Bike/Pedestrian 
Crossing With In-Roadway 

Warning Lights And Advance 
Warning Flashing Yellow Beacons.

 $             312,800 $281,520 9/17/2008 6/8/2011  $           156,753 7/5/2011  $         3,197 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 1 HSIP1-10-005 5141(011) 10 Jackson RURAL
Amador County 
Transportation 
Commission

Intersection Of Sr 88 And Court 
Street.

Improve Traffic Channelization And 
Decel/Accel Lanes For Turning 

Lanes.
 $             780,800 $702,720 7/19/2008  $           114,075 5/19/2011  $     105,920 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 1 HSIP1-06-009 5950(282) 6 Kern County KCOG Kern Council of 
Governments

Intersection Of Flower St. And Haley 
St.

Upgrade Traffic Signals; Remove 
Fixed Objects; Construct Curb 

Ramps.
 $             227,460 $197,100 4/23/2008  $           122,883 8/31/2009  $     122,883 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-06-014 5950(300) 6 Kern County KCOG Kern Council of 
Governments

South Union Avenue And Pacheco 
Rd.; South Union Avenue And 

Fairview Rd.

Upgrade Traffic Signals; Construct 
Curb Ramps  $             442,000 $397,800 5/8/2009 3/22/2010  $           397,800 7/26/2011  $     397,800 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-06-015 5950(311) 6 Kern County KCOG Kern Council of 
Governments

Bernard St. And Alta Vista Dr. 
Intersection

Upgrade Traffic Signals; Construct 
Curb Ramps  $             165,000 $148,500 6/16/2009 3/22/2010  $           148,500 12/27/2010  $     112,749 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-06-013 6 Kern County KCOG Kern Council of 
Governments

Mount Vernon Ave. between 
Kentucky St. and Niles Pt.

Modify raised medians; relocate 
crosswalk; construct curb ramps  $             213,000 $191,000  $                        -  $                 - 5/25/2011 PE not 

Requested 5/25/12 5/25/14 Yes

HSIP 3 HSIP3-06-006 6 Kings County KCAG
Kings County 
Association of 
Governments

Intersection Of Sr 43 With Sr 137 
And Whitley Ave.

Install Traffic Signals With Left-
Turn Phase For Sr 43 Or Construct 

Roundabout
 $         1,200,000 $462,000  $                        -  $                 - TBD TBD TBD

HSIP 4 HSIP4-12-014 12 La Habra SCAG
Orange County 
Transportation 

Authority

In the School zones of: El Portal Dr., 
Cajon Dr. (Briercliff Dr.), 

Schoolwood Dr., Hillside St., and 
Brookdale Ave.

Install speed feedback signs  $               97,500 $87,700  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-11-003 5207(028) 11 La Mesa SANDAG
San Diego 

Association of 
Governments

Intersection Of Lake Murray Blvd 
And Baltimore Dr.

Upgrade Traffic Signals; Upgrade 
Pedestrian And Bicycle Facilities.  $             231,000 $207,900 4/10/2009 12/14/2011  $           178,542 10/8/2010  $     178,542 1/13/2009 No PE Auth

Completed   
as of 

3/31/10
3/31/12

HSIP 3 HSIP3-11-004 5207(031) 11 La Mesa SANDAG
San Diego 

Association of 
Governments

University Ave. At Massachusetts 
Ave.

Modify Traffic Signal With Mast-
Arm Mounted Left-Turn Indications; 

Install And Upgrade Pedestrian 
Signal Indicators And Actuators; 

Construct Curb Ramps

 $             201,500 $181,350 11/8/2010  $             18,000  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 4 HSIP4-11-013 5207(033) 11 La Mesa SANDAG
San Diego 

Association of 
Governments

University Ave./Harbinson Ave. 
(Marian St.)

Install protected left-turn phasing 
and pedestrian countdown heads; 

upgrade pedestrian facilities
 $             234,800 $211,300 8/25/2011  $             22,500  $                 - 5/3/2011 11/2/11 5/3/14 5/3/16

HSIP 2 HSIP2-07-036 5331(010) 7 La Puente SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Temple Ave. And Orange Ave.; 
Valley Blvd. And Ferrero Lane; 
Temple Ave. And Sunset Ave.

Upgrade Traffic Signal To Include  
Left-Turn Phasing; Install Protected-

Permissive Left-Turn Phasing
 $             329,900 $296,910 12/4/2009 11/4/2011  $           296,910 11/15/2011  $       18,662 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-07-015 5331(017) 7 La Puente SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Amar Rd. And 
Tonopah Ave.

Install School Crossing Signals For 
Nb And Sb Pedestrian Crossings  $             223,100 $200,790 9/23/2010 11/4/2011  $           200,790 10/25/2011  $       17,040 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 2 HSIP2-07-029 5149(008) 7 La Verne SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Streets Surrounding Roynon 
Elementary School

Install  Solar Powered Speed 
Feedback Signs  $             212,850 $191,565 9/2/2010  $           191,565 8/19/2011  $     191,565 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-04-008 5404(017) 4 Lafayette MTC
Metropolitan 

Transportation 
Commission

The Warner Court Curve. Construct New Curb And Gutter 
And Regrade Side Slopes.  $               92,000 $82,462 10/12/2007 3/9/2009  $             82,462 4/28/2010  $       77,814 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-04-009 5404(018) 4 Lafayette MTC
Metropolitan 

Transportation 
Commission

S-Curve Parallel To Reliez Valley 
Creek Near Lafayette High School Install 250 Lf Of Guard Rail  $               30,538 $25,988 3/8/2008 7/9/2009  $             25,988 4/13/2009  $       25,988 8/23/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

HSIP 3 HSIP3-04-007 5404(022) 4 Lafayette MTC
Metropolitan 

Transportation 
Commission

T-Intersection Of St. Mary'S Rd. And 
Topper Ln.

Flatten Roadway Profile; Install 80' 
Of Guardrail; Shift Stop-Bar 15' 

South
 $             151,600 $136,440 11/22/2010 3/29/2011  $           136,440 10/18/2011  $     126,025 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 1 HSIP1-01-003 5914(053) 1 Lake County RURAL
Lake County/City 

Area Planning 
Council

Various County-Maintained Roads.
Upgrade All County-Maintained 

Stop Signs And Street Name Signs 
Per Mutcd Standards.

 $             517,100 $465,300 10/24/2007 8/6/2008  $           465,300 8/30/2011  $     465,300 8/9/2007
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-01-004 5914(056) 1 Lake County RURAL
Lake County/City 

Area Planning 
Council

Bottle Rock Rd. From Harrington 
Flat Rd. To 1.0 Mile North Of 

Harrington Flat Rd.

Install Open-Graded Asphalt Skid-
Resistant Overlay  $             544,567 $487,946 2/9/2009 6/7/2010  $           487,946 10/7/2011  $       32,333 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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HSIP 4 HSIP4-01-002 5076(010) 1 Lakeport RURAL
Lake County/City 

Area Planning 
Council

Lakeshore Blvd. between Ashe St. 
and Lange St.

Install colored AC in the bike lanes; 
upgrade edgelines; construct small 

traffic circle
 $             147,200 $132,400 8/1/2011  $             11,250  $                 - 3/22/2011 9/21/11 9/20/13 9/21/15

HSIP 2 HSIP2-07-034 5315(009) 7 Lakewood SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various Intersections
Construct Left-Turn Lanes; Install 
Protected Permissive Left-Turn 

Phasing
 $             532,300 $479,070 1/13/2010  $           479,070 10/11/2011  $     424,792 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-07-042 5419(025) 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Ave. I And 40Th St. West Construct Left-Turn Lane  $             266,400 $239,760 9/1/2009  $             49,500  $                 - 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-043 5419(026) 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Five Intersectiosn: Ave. J-8 And 
15Th St.  West; Ave. L And 20Th St. 

West; Ave. J And 15Th St. East; 
Ave. J And 5Th St. East; Ave. I And 

5Th St. East

Upgrade Traffic Signals  $             507,761 $456,449 9/14/2010  $           456,449 8/11/2011  $     148,518 2/2/2009 No PE Auth 9/30/12 9/30/14

HSIP 3 HSIP3-07-030 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Ave. "J" Between Challenger Way 
(10Th St. East) And 20Th St. East Construct Raised Medians  $             583,500 $373,030  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 3 HSIP3-07-031 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Citywide (Twenty-One 
Neighborhood Street Segments)

Install Speed Humps, Signs, And 
Stripes; Reduce Lane Widths To 

Add Bike Lanes
 $             523,900 $410,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-005 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Upgrade signs, striping, and 
pavement markings  $             234,100 $210,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-07-017 5419(033) 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Ave. "L"/Challenger Way (10th St. 
East) Convert traffic signal to roundabout  $             767,100 $690,300 10/25/2011  $           108,000  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16

HSIP 4 HSIP4-07-048 7 Lancaster SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Install solar-powered LED Stop 
signs  $             436,900 $393,200  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-07-013 5360(006) 7 Lawndale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Marine Avenue And 
Mansel Avenue.

Install Traffic Signal; Construct Left 
Turn Lanes; Enhance Pavement 

Markings.
 $             162,618 $137,748 3/26/2009  $           137,748 3/23/2011  $     125,380 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-07-014 7 Lawndale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Manhattan Beach Blvd./Firmona 
Ave.

Modify traffic signals; upgrade curb 
ramps; install signs and pavement 

markings
 $             236,300 $212,600  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-03-002 5297(004) 3 Live Oak SACOG
Sacramento Area 

Council of 
Governments

Sr99 (Live Oak Blvd) At Elm Street.

Install New Traffic Signals With 
Interconnects To Union Pacific Rr 

Crossing And Existing Signal At 
Next Intersection.

 $         1,507,000 $900,000 6/10/2005 9/20/2011  $           900,000 8/14/2007  $                 - 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 1 HSIP1-05-002 5080(018) 5 Lompoc SBCAG
Santa Barbara 

County Association 
of Governments

300 Block Of South "U" Street At 
The San Miguelito Channel.

Construct Pedestrian Footbridge 
With Ada Accessible Approach 

Ramps And Sidewalk.
 $             275,000 $247,500 10/16/2009  $             61,875 10/7/2011  $       37,851 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-05-002 5080(025) 5 Lompoc SBCAG
Santa Barbara 

County Association 
of Governments

Intersection Of "R" St. And Sr 246 Install Traffic Signal And Upgrade 
Curb Ramps  $             249,700 $162,000 5/12/2011  $             19,464  $                 - 3/17/2010 9/30/10 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-05-008 5080(026) 5 Lompoc SBCAG
Santa Barbara 

County Association 
of Governments

Chestnut Ave. between "G" St. and 
"O" St. Construct sidewalk and curb ramps  $             149,200 $134,200 11/4/2011  $             13,500  $                 - 3/11/2011 9/10/11 9/9/13 9/10/15

HSIP 4 HSIP4-07-035 7 Long Beach SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Martin Luther King Jr. Ave. between 
Seventh St. and Sixth St.; Alamitos 

Ave./Seventh St.

Eliminate road segment; install 
channelizing island, construct curb 
extensions and curb ramps; install 
high visibility crosswalks; improve 

pedestrian signal timing; install 
protected left-turn lanes; and 

remove signals

 $         2,237,200 $900,000  $                        -  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16 Yes Yes
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HSIP 2 HSIP2-12-001 12 Los Alamitos SCAG
Orange County 
Transportation 

Authority

Katella Ave. From Wallingsford 
Rd./Walnut St. To Los Alamitos Blvd.

Construct Raised Island Median; 
Lengthen Left-Turn Lanes  $             116,800 $105,120  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-12-002 12 Los Alamitos SCAG
Orange County 
Transportation 

Authority

Katella Ave From Pine St. To 
Reagan St. Construct Raised Median.  $               67,700 $60,930  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-04-025 4 Los Altos MTC
Metropolitan 

Transportation 
Commission

Homestead Rd. between Belleville 
Way and Foothill Expressway

Install traffic signals, crosswalks, 
turning islands, and pedestrian/bike 

pathway; construct drainage 
improvements

 $         1,026,900 $609,000  $                        -  $                 - 7/13/2011 PE not 
Requested 1/12/12 1/11/14 Yes

HSIP 1 HSIP1-07-001 5006(529) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Throughout 113 Miles Of 
Designated Bikeways Within The 

City Of Los Angeles.

Upgrade Existing Roadway Grates 
To Bicycle Safety Grates.  $         1,402,500 $450,000 1/3/2008 5/22/2008  $           450,000 11/25/2011  $     388,800 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-07-002 5006(532) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Camarillo St, Riverside Dr. And 
Tujunga Ave; Victory Blvd At 

Woodman Ave.; Hazeltine Ave At 
Sherman Way, Van Nuys Blvd. At 

Victory Blvd,  Martin Luther King Blvd 
At Normandie Ave. And Parthenia 

St. At Tampa Ave.

Upgrade Traffic Signals; Install 
Protected And/Or Protected-
Permissive Left Turn Signal 

Phasing; Install Curb Ramps.

 $             802,000 $588,890 4/10/2008 11/11/2010  $           588,890 2/24/2011  $       64,978 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 1 HSIP1-07-005 5006(533) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Woodley Avenue/ Raymer Street 
And De Soto Street/ Knapp Street At 

Metro Link'S Highway-Rail Grade 
Crossings.

Upgrade Traffic Signal Equipment, 
Roadway Medians And Other 

Traffic Control Devices; Railroad 
Preemption

 $             849,300 $764,370 4/10/2008  $           180,000 2/11/2011  $       21,375 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-013 5006(551) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Roxford St. And I-5 (The Golden 
State Freeway) Southbound On And 

Off Ramps
Install Traffic Signals.  $             209,000 $188,100 10/30/2009  $             18,000 12/21/2011  $       18,000 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-014 5006(553) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Intersection Of 11Th Ave. And 
Slauson Ave. Install Traffic Signals  $             220,000 $198,000 10/30/2009 7/25/2011  $           198,000 11/10/2011  $       18,364 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-07-015 5006(554) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Crenshaw Blvd. And Jefferson Blvd.

Upgrade Traffic Signals; Install 
Protected And/Or Protected-

Permissive Left Turn Phasing; 
Construct Curb Ramps

 $             117,420 $105,678 10/15/2009  $             18,000  $                 - 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-016 5006(648) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Oro Vista Ave. Between Foothill 
Blvd. And Hillrose St.

Install Frontage Improvements To 
Include Concrete Sidewalks, Curbs, 

Gutter, Ramps, Speed Feedback 
Signs, And Driveways.

 $             650,000 $585,000 11/10/2010  $             58,500  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-017 5006(649) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Devonshire St. Between Topanga 
Canyon Blvd. And Hanna Ave.

Construct Frontage Improvements 
To Include Concrete Sidewalks, 
Curbs, Gutters, Ramps, Speed 

Feedback Signs, And Driveways.

 $             430,000 $387,000 11/10/2010  $             38,700  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-018 5006(650) 7 Los Angeles SCAG
Southern California 

Association of 
Governments

Anaheim St. From Vermont Ave. To 
Figueroa Pl. Install Metal Beam Guardrail  $             300,000 $270,000 11/10/2010  $             27,000  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-07-001 5006(671) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Dearborn St. And 
Reseda Blvd. Install Traffic Signal  $             270,600 $243,540 8/18/2010  $             36,000 12/13/2011  $       18,853 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-07-002 5006(672) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Western Ave. And 37Th Place Install Traffic Signal  $             200,000 $180,000 8/17/2010  $             10,800 12/13/2011  $         7,693 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-07-003 5006(673) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Lankershim Blvd. 
And Valerio St.

Install Traffic Signal; Construct 
Curb Ramps  $             180,000 $162,000 8/17/2010  $             10,800 12/13/2011  $         6,734 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-07-004 5006(684) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Clybourn Ave. And 
Vanowen St. At Metrolink'S Highway-

Rail Grade Crossing

Construct New Medians; Upgrade 
Pedestrian Access And Curb 

Returns, Install Pavement Markings 
And Other Railroad Traffic Control 

Devices

 $             483,000 $434,700 11/23/2010  $             80,100  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14
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HSIP 3 HSIP3-07-005 5006(687) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Broadway/Brazil St. 
And San Fernando Rd. At 

Metrolink'S Highway-Rail Grade 
Crossing

Construct New Medians; Upgrade 
Pedestrian Access And Curb 

Returns; Install Pavement Markings 
And Other Railroad Traffic Control 

Devices

 $         5,463,000 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-008 5006(710) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

48th St. between Normandie Ave. 
and the W city limits of Los Angeles

Install traffic signals; upgrade and 
modify existing traffic signals; install 

left-turn and bike lanes
 $             750,000 $675,000 11/2/2011  $           120,600  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-033 5006(711) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Gaffey St. between 11th St. and 
15th St. Install traffic signals  $             450,000 $405,000 11/4/2011  $             72,000  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-043 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Entrada Ave. between Amalfi Ave. 
and Kingman Ave.; E. Channel 

Ave./Sage Ln.

Construct sidewalks and bulb-outs; 
improve crosswalks; install 
pedestrian warning device

 $             700,000 $630,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-07-054 5006(713) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Anaheim St., W of McFarland Ave. 
at the RR grade crossing

Construct medians and RR safety 
features; upgrade traffic control 

devices
 $         1,985,300 $900,000 11/4/2011  $           160,700  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16

HSIP 4 HSIP4-07-055 5006(703) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Roxford St./Foothill (I-210) on/off-
ramps

Install traffic signals; modify signal 
operations; improve channelization  $             400,000 $360,000 11/2/2011  $             64,350  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-056 5006(707) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

64th St./Main St.;  49th St./Avalon 
Blvd.;  Cohasset St./Tujunga Ave. Install traffic signals  $             803,800 $723,400 11/2/2011  $           128,700  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-057 5006(708) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Pacific Ave./Santa Cruz St.;  Hobart 
Blvd./Hollywood Blvd. 

Install flashing beacon, left-turn 
lane, pedestrian-activated warning 

device 
 $             410,000 $369,000 11/1/2011  $             65,700  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-058 5006(709) 7 Los Angeles SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations 
Upgrade traffic signals; modify 

signal phasing; install curb ramps; 
construct left turn lanes.

 $             874,100 $786,400 11/4/2011  $           140,353  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 2 HSIP2-07-047 5953(462) 7 Los Angeles County SCAG
Southern California 

Association of 
Governments

Intersection Of Woodbury Rd. And 
Fair Oaks Ave.

Upgrade Traffic Signals, Signing, 
Striping And Pavement Markings; 

Construct Curb Ramps
 $             258,500 $232,650 12/7/2010  $             31,249  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-07-048 5953(476) 7 Los Angeles County SCAG
Southern California 

Association of 
Governments

Various Roads Within The Santa 
Monica Mountains Known As The 

"Mulholland Raceway"
Install Centerline Rumble Strips  $             154,676 $136,345 8/18/2010  $           136,345 10/18/2011  $       17,785 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-07-049 5953(629) 7 Los Angeles County SCAG
Southern California 

Association of 
Governments

Hawes Street Over Leffingwell 
Creek And Other Drainage Canal 

Locations

Replace Existing Chain Link Fence 
And Existing Sidewalk With  

Concrete Barriers And  Sidewalks.
 $             329,967 $295,700 5/21/2009 9/14/2010  $           295,700 6/14/2011  $       76,662 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-07-052 5953(637) 7 Los Angeles County SCAG
Southern California 

Association of 
Governments

Intersection Of Ramona Blvd. And 
Campus Rd.

Upgrade Traffic Signals, Signing, 
Striping And Pavement Markings  $             123,194 $102,294 9/14/2010  $             78,910  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-07-022 5953(599) 7 Los Angeles County SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Colima Rd. Between Banida Ave. 
And Brea Canyon Cutoff; Olympic 

Blvd. Between Kern Ave. And 
Hillview Ave.; Valley Blvd. Between 
Santa Mariana Ave. And Bielec Ln.

Conduct Roadway Safety Audit 
Along Three Corridors  $             100,000 $90,000 12/28/2011  $             90,000  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 3 HSIP3-07-023 5953(651) 7 Los Angeles County SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Angeles Forest Hwy.
Install Guardrail, Advance Warning 
Signs, Delineators And Pavement 

Markings
 $         1,242,500 $900,000 9/9/2010  $           199,683  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

Page 13 of 30 Printed On:  3/13/2012



Highway Safety Improvement Program (HSIP) Delivery Report
Project List - Sorted by Agency

Data as of 12/31/2011

Program Cycle Unique 
Project ID

Federal 
Project 
Number

District Agency MPO RTPA Project Location Description of Work

 Current Total 
Project Cost 

Estimate
($) 

 Current 
Programmed 

Federal Funds
($) 

PE Auth 
Date

ROW Auth 
Date

CON Auth 
Date

Closed out 
Date

 Obligated 
Federal Amt

($) 

Last Invoice 
Payment Date

Expended   
Federal Amt

($)   

FTIP Approval 
Date 

*

Delivery 
Milestone in 

or Prior to 
FFY 11/12?

Red 
Flagged?

General Project Information  Actual Project Delivery Information 

 Tracking of Project Delivery Milestones 
FFY 11/12 
Delivery 

Requirement
 *  For projects in earlier cycles, the FTIP Approval Date shown may have been adjusted for the new program delivery 
requirements. See the delivery requirements on the DLA webpage for more details. 

Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.

HSIP 3 HSIP3-07-024 5953(653) 7 Los Angeles County SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Reis St. North Crossing Over 
Sorensen Drain 707-B3, Mills Ave. 

Over Sorensen Drain 707-D5, 
Gladstone St. Over Big Dalton Wash 

599-C1

Remove And Replace Steel Railing 
And Sidewalk  $             512,300 $461,070 9/14/2010  $             79,695  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-04-012 5067(017) 4 Los Gatos MTC
Metropolitan 

Transportation 
Commission

Intersection Of Sr 9 And University 
Ave.

Reconstruct Intersection; Upgrade 
Signal Poles And Equipment; 
Relocate Utility Pole; Remove 

Porkchop Island; Extend Wb Left-
Turn Lane; Close Median Opening 

250' East Of Intersection

 $         1,169,000 $900,000  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 3 HSIP3-07-032 7 Lynwood SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

In The Vicinity Of Firebaugh High 
School, Will Rogers School, And 

J.P. Abbott School

Install In-Roadway Warning Light 
Systems And Radar Speed 

Feedback Signs; Construct Bulb 
Outs

 $             385,800 $347,220  $                        -  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14 Yes Yes

HSIP 4 HSIP4-06-004 5157(084) 6 Madera MCTC
Madera County 
Transportation 
Commission

4th St./Flume St.; Sunset 
Ave./Liberty Ln.; Ave. 13/Barnett 
Ave.; Ellis Ave./Jericho Dr.; Olive 

Ave./Roosevelt St.; Olive Ave. 
between Martin St. and Santa Cruz 

St.

Install in-pavement crosswalk lights, 
flashing beacons, and barricades  $             276,500 $248,700 12/12/2011  $             19,134  $                 - 5/11/2011 11/10/11 11/9/13 11/10/15

HSIP 1 HSIP1-06-007 5941(062) 6 Madera County MCTC
Madera County 
Transportation 
Commission

Intersection Of Children'S Blvd. And 
Lanes Bridge.

Install Traffic Signals With 
Interconnect And Emergency 

Vehicle Pre-Emption.
 $             454,150 $329,110 3/3/2008 1/9/2009  $           329,110 12/1/2009  $     143,940 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-06-005 6 Madera County MCTC
Madera County 
Transportation 
Commission

Children's Blvd. between Crocket 
Way and Lanes Bridge Dr. Install shoulder rumble strip  $               29,800 $26,700  $                        -  $                 - 5/11/2011 11/10/11 11/9/13 11/10/15 Yes Yes

HSIP 3 HSIP3-07-020 5462(017) 7 Malibu SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Pacifc Coast Highway (SR-l) from 
the

intersection of Busch Drive 
westward to the City limits

Improve Existing Bike Route; Install 
Signs And Stripes; Widen 

Shoulders
 $         3,190,000 $900,000 12/22/2010  $             99,000  $                 - 4/7/2010 10/7/10 4/7/13 10/7/14

HSIP 1 HSIP1-09-001 5439(021) 9 Mammoth Lakes RURAL
Mono County 

Transportation 
Commission

Lakeview Road Between  Lakeview 
Blvd And Lake Mary Rd.

Install Snowmelt System To Prevent 
Snow And Ice Buildup On Steep 

15% Grade.
 $             671,000 $603,900 2/12/2008  $           112,500 10/13/2011  $       67,451 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 1 HSIP1-04-012 5927(060) 4 Marin County MTC
Metropolitan 

Transportation 
Commission

Point Reyes Petaluma Rd. South Of 
Platform Bridge, Mp 11.92 - Mp 

12.03.
Install Approx. 200Ft Guardrail  $               44,000 $39,600 10/28/2008 4/27/2011  $             39,600 8/10/2010  $         5,582 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 4 HSIP4-04-009 5927(090) 4 Marin County MTC
Metropolitan 

Transportation 
Commission

Redwood Hwy. Frontage Rd./US 
101 (DeSilva Island Dr.) 

Install protected left-turn phasing; 
modify intersection channelization  $             431,400 $388,200 12/15/2011  $             67,500  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 4 HSIP4-04-023 5273(022) 4 Menlo Park MTC
Metropolitan 

Transportation 
Commission

Oak Grove Ave./Merrill St. Install in-pavement crosswalk lights  $               55,000 $49,500 12/28/2011  $               4,950  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 1 HSIP1-10-002 5085(017) 10 Merced MCAG
Merced County 
Association of 
Governments

Yosemite Ave. Between "G" Street 
And "M" Street At Stadium Lane.

Install Traffic Signal, Safety Lighting 
And Crosswalks.  $             212,719 $189,719 9/12/2007 4/9/2009 12/30/2011  $           163,368 7/12/2011  $     163,368 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 1 HSIP1-04-002 5113(008) 4 Mill Valley MTC
Metropolitan 

Transportation 
Commission

Bolsa Ave (Above 164 Hillside Ave), 
Camino Alto (950Ft N/O Azalea Dr) 
, 522 Cascade Ave, 312 Edgewood 

Ave, 160 Rose Ave, And 580 
Edgewood Ave.

Install Guardrail At Various 
Locations.  $             389,300 $350,370 6/2/2009 6/3/2009  $           300,107 10/26/2010  $     300,107 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-10-001 5059(155) 10 Modesto STANCOG Stanislaus Council of 
Governments

Various Locations Throughout The 
City Of Modesto.

Upgrade School Zone Signs With 
Diamond Grade Reflective Lime 

Green Signs.
 $               55,000 $49,500 5/9/2008  $             49,500 3/24/2010  $       48,506 1/16/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-02-002 5903(045) 2 Modoc County RURAL
Modoc County 
Transportation 
Commission

County Road 54 From Cr 71 To 
Alturas City Limits Widen Shoulders  $             203,500 $183,150 2/9/2009  $             29,700 8/9/2011  $       25,159 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 4 HSIP4-07-037 7 Monrovia SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Huntinton Dr./5th Ave.; Duarte 
Rd./Peck Rd.; Foothill Blvd./Sunset 

Pl.; Foothill Blvd./California Ave.

Install pedestrian safety devices 
and crosswalk lighting system; 

upgrade traffic signals
 $             730,000 $657,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-07-007 5247(012) 7 Montebello SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Garfield Avenue And 
Via San Clemente. Install Traffic Signal.  $             149,640 $125,090 10/7/2008 3/6/2011  $           125,090 3/17/2010  $     125,090 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-07-012 7 Montebello SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Montebello Blvd. from Mines Avenue 
to Roosevelt Avenue

Upgrade Traffic Signals; Left Turn 
Phasing, Ped and Vehicular 

Signage, Railroad Preemption, 
Safety Lighting, and Install Center 

Median

 $             757,700 $681,930  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes
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HSIP 3 HSIP3-05-006 5 Monterey AMBAG
Transportation 

Agency For 
Monterey County

Intersection Of Pacific St. And Del 
Monte Ave.

Widen Wb Left & Right-Turn 
Lanes;  Upgrade Traffic Signals; 
Reconstruct Curb Returns; Install 
Safety Lighting, Signs, Stripes And 

Pavement Markings

 $             728,000 $655,200  $                        -  $                 - 4/14/2010 No PE Auth 10/13/12 10/14/14

HSIP 2 HSIP2-05-006 5944(090) 5 Monterey County AMBAG
Transportation 

Agency For 
Monterey County

Various Locations Throughout 
Monterey County Install And Upgrade Guardrails  $             738,700 $664,830 2/4/2009 8/20/2009  $           664,830 9/23/2011  $     437,202 1/12/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-07-033 7 Moorpark SCAG
Ventura County 
Transportation 
Commission

Princeton Ave. East Of Spring Rd. 
And To The South Of Condor Dr.

Widen Existing Road For Class Ii 
Bikeway In Both Directions; 

Construct Curb And Gutter; Install 2-
Way Left-Turn Lane, Signs, Stripes 
And Pavement Markings; Construct 

Retaining Walls

 $         2,660,100 $900,000  $                        -  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14 Yes Yes

HSIP 1 HSIP1-04-010 5415(007) 4 Moraga MTC
Metropolitan 

Transportation 
Commission

Intersection Of Moraga Rd And 
Ascot Dr.

Install Traffic Signal; Construct 
Raised Median; Install Ped/Bike 

Improvements.
 $             668,300 $601,470 9/12/2007 7/3/2008  $           601,470 10/7/2011  $     601,470 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-08-008 5441(046) 8 Moreno Valley SCAG
Riverside County 

Transportation 
Commission

Various Locations Install Emergency Vehicle Pre-
Emption System.  $         1,000,000 $900,000 4/6/2010 7/8/2011  $           900,000 3/18/2011  $       18,900 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 4 HSIP4-08-008 5441(050) 8 Moreno Valley SCAG
Riverside County 

Transportation 
Commission

Alessandro Blvd. from 500' E of 
Perris Blvd. to Indian St.

Construct raised median island with 
left-turn pockets; install new traffic 
signals (Covey Quail Ln.); modify 
traffic signals (Perris Blvd.); install 

signs and striping

 $         1,000,000 $900,000 10/31/2011  $           135,000  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-04-014 4 Mountain View MTC
Metropolitan 

Transportation 
Commission

Middlefield Rd. between Easy St. 
and Shoreline Blvd.

Upgrade median islands; install 
striping and pavement markings  $             725,000 $652,500  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 1 HSIP1-08-010 5464(026) 8 Murrieta SCAG
Riverside County 

Transportation 
Commission

Murrieta Hot Springs Road Between 
Alta Murrieta Drive And Margarita 

Road.
Construct Raised Traffic Medians.  $             560,000 $504,000 8/6/2008  $             44,640 4/28/2010  $       44,640 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 4 HSIP4-08-017 8 Murrieta SCAG
Riverside County 

Transportation 
Commission

Jackson Ave. between California 
Oaks Rd. and the entrance to The 

Arbors at California Oaks 
(Apartments)/California Oaks 

Center (Shopping Center)

Construct raised median; install 
signs and striping  $               84,800 $76,200  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 2 HSIP2-04-001 4 Napa County MTC
Metropolitan 

Transportation 
Commission

Deer Park Road And Sunnyside 
Road Install Solar Powered Speed Signs.  $               19,300 $17,370  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-11-002 5066(016) 11 National City SANDAG
San Diego 

Association of 
Governments

E. 8Th Street Between K Ave. And 
Palm Ave. And At The Intersection 

Of E 8Th St. And L Ave.

Construct Medians, Turn Lanes, 
Roadway Widening, Traffic Signals 

And Beacons, And Sidewalks.
 $         1,130,000 $900,000  $                        -  $                 - 1/13/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-11-002 11 National City SANDAG
San Diego 

Association of 
Governments

Highland Ave. between Division St. 
and E 8th St.

Construct bulb-outs, curb ramps, 
left-turn pockets, and raised 

medians; reduce travel lanes from 
four to two; install signs, striping, 

and pavement markings

 $         1,500,000 $900,000  $                        -  $                 - 5/3/2011 11/2/11 1/31/14 2/1/16 Yes Yes

HSIP 2 HSIP2-03-003 5917(048) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Mccourtney Road From Lime Kiln 
Rd. To Polaris Drive

Widen Shoulder And Construct 
Drainage Improvements  $             517,000 $464,972 9/3/2009  $           464,972 2/1/2011  $     425,514 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-03-004 5917(049) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Pasquale Rd. From Red Dog Rd. To 
Cascade Shores

Widen Shoulders And Construct 
Drainage Improvements At Spot 

Locations
 $             201,508 $173,508 7/9/2009 10/13/2010  $           173,508 2/17/2010  $     173,508 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-03-005 5917(050) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Intersection Of Mccourtney Rd. And 
Adair Ave.

Realign Roadway On Mccourtney 
Rd.  $             297,250 $258,750 8/12/2010  $           258,750  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-03-006 5917(051) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Revised Project Location Is: Dog 
Bar Rd. From 400' North Of 

Wheeler Cross Rd. To 400' South 
Of Rogue House Place.  Original 
Project Location: Intersection Of 
Dog Bar Rd. And Rogue House 

Place

Revised Project Scope Is: Widen 
Shoulders.  Original Project Scope 

Was: Construct Left Turn Lane
 $             276,500 $247,500 4/15/2009  $           171,652 5/5/2010  $     171,652 3/27/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-03-007 5917(052) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Lime Kiln Rd. From Sr 49 To Wolf 
Creek

Widen Shoulders And Construct 
Drainage Improvements  $             330,000 $297,000 8/18/2009 3/15/2011  $           297,000 8/11/2011  $       25,506 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 4 HSIP4-03-005 5917(071) 3 Nevada County RURAL
Nevada County 
Transportation 
Commission

Various locations throughout the 
county

Install striping and pavement 
markings  $             455,500 $409,900 6/8/2011  $           388,852  $                 - 3/22/2011 PE not 

Requested 9/21/11 9/20/13
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HSIP 1 HSIP1-10-006 5153(025) 10 Oakdale STANCOG Stanislaus Council of 
Governments Yosemite Avenue At "G" Street. Upgrade Temporary Traffic Signal 

With Permanent Signal.  $             199,300 $177,300 5/5/2008 8/18/2011  $           173,631 4/23/2010  $     173,631 5/5/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 1 HSIP1-10-007 5153(026) 10 Oakdale STANCOG Stanislaus Council of 
Governments F Street (Sr 108) At First Street. Upgrade Temporary Traffic Signal 

With Permanent Signal.  $             106,259 $84,259 7/29/2008 12/28/2010  $             84,259 12/21/2010  $       84,259 7/29/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-04-004 5012(096) 4 Oakland MTC
Metropolitan 

Transportation 
Commission

West Grand Ave. At Market St.; 
Macarthur Blvd. At Fruitvale Ave.; 

Market St. At 55Th St.

Install Protected Left-Turn Phase 
With New Left Turn Lane; Install 
Video And Pedestrian Detection

 $             247,700 $222,930 6/30/2011  $           222,930  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-04-005 5012(097) 4 Oakland MTC
Metropolitan 

Transportation 
Commission

Various Intersections Install Count-Down Pedestrian 
Heads  $               89,600 $80,640 7/8/2011  $             80,640  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 4 HSIP4-04-005 4 Oakland MTC
Metropolitan 

Transportation 
Commission

San Pablo Ave./West St.; San Pablo 
Ave./W Grand Ave.

Install protected left-turn phasing; 
modify intersection geometry  $             462,000 $415,800  $                        -  $                 - 7/13/2011 1/12/12 3/13/14 3/13/16 Yes

HSIP 4 HSIP4-04-011 4 Oakland MTC
Metropolitan 

Transportation 
Commission

Bancroft Ave./94th Ave. Install traffic signals; construct curb 
ramps  $             539,000 $485,100  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 4 HSIP4-04-012 4 Oakland MTC
Metropolitan 

Transportation 
Commission

Hegenberger Rd./Edes Ave.; 
Hegenberger Rd./Baldwin St.; 
Hegenberger Rd./Hamilton St.; 

Hegenberger Rd./73rd Ave.

Upgrade traffic signal; install 
flashing beacons  $         1,008,600 $900,000  $                        -  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16 Yes

HSIP 1 HSIP1-08-005 5092(023) 8 Ontario SCAG
San Bernardino 
Association of 
Governments

Intersection Of Vineyard Avenue At 
Francis Street. Install Traffic Signals.  $             326,200 $207,310 4/26/2010  $           207,310 12/5/2011  $     167,310 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-08-006 5092(024) 8 Ontario SCAG
San Bernardino 
Association of 
Governments

Intersection Of Grove Avenue And 
Princeton Street. Install Traffic Signals.  $             191,755 $171,636 4/26/2010  $           171,636 12/5/2011  $     100,429 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-08-004 5092(025) 8 Ontario SCAG
San Bernardino 
Association of 
Governments

Grove Ave. At Sixth St. Upgrade Traffic Signals And Modify 
Intersection Geometry.  $             362,236 $324,412 4/26/2010  $           324,412 9/13/2011  $     273,738 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-12-004 5073(060) 12 Orange SCAG
Orange County 
Transportation 

Authority

Intersection Of La Veta Avenue And 
Parker St. Add Protected Left-Turn Phasing  $               55,000 $49,500 3/8/2010  $             49,500 12/21/2011  $       49,500 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-12-005 5073(059) 12 Orange SCAG
Orange County 
Transportation 

Authority

Santiago Canyon Between Winds Dr 
And East Angel View Terrace

Construct Raised Median And 
Guard Rail. Install New Signs, 

Striping, And Pavement Markings.
 $             776,300 $698,670 2/9/2009 6/1/2010  $           698,670 11/8/2011  $     698,670 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-12-006 5073(064) 12 Orange SCAG
Orange County 
Transportation 

Authority

Chapman Ave. Between State 
College Blvd. And Yorba St.

Install Emergency Vehicle 
Preemption System.  $             246,799 $222,119 2/26/2010  $           222,119 12/13/2011  $     212,430 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-12-017 5073(067) 12 Orange SCAG
Orange County 
Transportation 

Authority

Santiago Canyon Rd. from Santiago 
Blvd. to Cannon St.; Cannon St. from 

Santiago Canyon Rd. to Santiago 
Creek

Construct Class I Bike Route 
including New AC Pavement, Curb, 
Gutter, Landscaping, Curb Ramps, 

Signs, and Striping

 $             390,000 $351,000 7/19/2011  $             35,100  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-12-001 12 Orange SCAG
Orange County 
Transportation 

Authority

Cannon St. between Via Escola and 
Santiago Canyon Rd.; Santiago 

Canyon Rd. between Jamboree Rd. 
and SR 241; Collins Ave. between 
Tustin St. and Shaffer St.; Serrano 

Ave. between Cannon St. and 
Kendra Way

Install speed feedback signs  $             218,400 $196,500  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-12-002 12 Orange SCAG
Orange County 
Transportation 

Authority

Cannon St. between Santiago 
Canyon Rd. and Chapman Ave.; La 
Veta Ave. between Yorba St. and 

Esplanade St.; Chapman Ave. 
between Orange Park Blvd. and 

Cannon St.

Install speed feedback signs  $             196,700 $176,900  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-12-005 12 Orange SCAG
Orange County 
Transportation 

Authority
Tustin St./Palm Ave. Install protected left-turn phasing  $             186,300 $167,600  $                        -  $                 - 5/12/2011 11/11/11 3/12/14 3/12/16 Yes Yes

HSIP 4 HSIP4-12-016 12 Orange SCAG
Orange County 
Transportation 

Authority

Lincoln Ave. between Orange Olive 
Rd. and Orange Ave. Construct sidewalk gap closure  $             755,000 $679,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 2 HSIP2-03-019 6203(042) 3 Oroville BCAG
Butte County 

Association of 
Governments

Intersection Of Sr 162 And Veatch 
St.

Install Traffic Signal; Cooperative 
Project With Caltrans Project Ea:03-

3E850
 $             263,200 $236,880 5/15/2009  $           236,880 7/12/2011  $     209,233 1/29/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-07-025 5129(059) 7 Oxnard SCAG
Ventura County 
Transportation 
Commission

Intersection Of Rose Ave. And 
Emerson Ave.

Upgrade Traffic Signal; Add 
Protected Left-Turn Phase; Install 
Emergency Vehicle Detention And 

Battery Backup System

 $               80,600 $72,540 1/26/2010 7/24/2010  $             72,540 10/13/2011  $       72,540 2/2/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14
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HSIP 3 HSIP3-07-008 5129(064) 7 Oxnard SCAG
Ventura County 
Transportation 
Commission

Intersection Of Saviers Rd. And Hill 
St. Install New Traffic Signal  $             170,600 $153,540 10/21/2010 8/5/2011  $           153,540  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-07-009 5129(065) 7 Oxnard SCAG
Ventura County 
Transportation 
Commission

Intersection Of Ventura Rd. And 
Devonshire Dr.

Modify Existing Traffic Signal And 
Median  $             168,400 $151,560 11/10/2010  $             13,500  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-07-030 5129(072) 7 Oxnard SCAG
Ventura County 
Transportation 
Commission

Ventura Rd./Ninth St. Modify traffic signals  $             155,200 $139,600 11/28/2011  $             10,890  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-07-050 5129(071) 7 Oxnard SCAG
Ventura County 
Transportation 
Commission

Pleasant Valley Rd./Rose Ave. Modify median for left-turn lane; 
modify traffic signals  $             244,600 $220,100 11/17/2011  $             19,900  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 4 HSIP4-08-003 8 Palm Desert SCAG
Riverside County 

Transportation 
Commission

Fred Waring Dr./San Pascual Ave. Modify intersection geometry; 
upgrade traffic signals  $             217,400 $195,500  $                        -  $                 - 5/12/2011 PE not 

Requested 11/11/11 11/10/13 Yes Yes

HSIP 1 HSIP1-08-008 5282(028) 8 Palm Springs SCAG
Riverside County 

Transportation 
Commission

Intersection Of Indian Canyon Drive 
At Tamarisk Road.

Install Traffic Signal And Lighting 
System, Including Emergency 

Vehicle Preemption
 $             180,770 $156,570 9/16/2008 4/6/2010  $           156,570 11/12/2009  $     156,570 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-07-003 7 Palmdale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Ave. R And 10Th St. 
East

Widen Shoulder; Construct Left-
Turn Lanes; Install Left-Turn 

Phasing
 $         1,162,000 $899,100  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-004 5378(021) 7 Palmdale SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Sierra Hwy From Ave. M To Ave. S; 
Pearblossom Hwy From City Limits 

West Of 25Th St. To Fort Tejon 
Rd./Ave. T

Install Striping And Pavement 
Markers  $             718,000 $646,200 11/8/2011  $           646,200  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-04-002 5100(015) 4 Palo Alto MTC
Metropolitan 

Transportation 
Commission

San Antonio Rd. From Sr 101 To 
South City Limit

Reconstruct Median 
Channelization; Construct Curb 

Ramps; Upgrade Signals; Overlay 
And Restripe Rdwy; Lengthen Left-

Turn Pockets

 $         1,464,100 $900,000 12/27/2011  $           900,000  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-04-003 5100(014) 4 Palo Alto MTC
Metropolitan 

Transportation 
Commission

Alma St. From Colorado Ave. To 
City Limits At Mountain View

Remove, Replace, Repair Mbgr; 
Install Signs, Stripes, And 

Pavement Markings; Upgrade 
Pedestrian Facilities; Upgrade 

Traffic Signals; Lengthen Left-Turn 
Pockets; Restore Curb And Gutter

 $         2,211,000 $900,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-038 5336(011) 7 Paramount SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Garfield Ave. At Peterson Ln. Install Traffic Signals To Provide 
Left Turns.  $             156,618 $140,680 12/4/2009 11/21/2011  $           129,857 4/1/2011  $     129,857 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-07-019 5064(063) 7 Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of  Los Robles Ave. 
And Union St.

Install Protected/Permissive Left-
Turn Traffic Signals  $             117,800 $106,020 2/12/2010 8/23/2011  $             86,800  $                 - 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-07-020 5064(064) 7 Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of  Washington Blvd. 
And Hill St.

Install Protected/Permissive Left-
Turn Traffic Signals  $             150,700 $135,630 1/26/2010 8/23/2011  $           119,700  $                 - 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 4 HSIP4-07-003 7 Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Pasadena Ave./SR 210 WB on-
ramp at Walnut St.

Upgrade traffic signals; install 
flashing beacons  $             108,900 $98,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-07-012 7 Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Fair Oaks Ave./Colorado Blvd.; Lake 
Ave./Mountain St.

Install pedestrian bulb-outs and 
curb ramps; enhance striping  $             453,300 $407,700  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-07-032 7 Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

SR 134 on/off-ramp at Colorado 
Blvd./Orange Grove Blvd.; SR 210 

on/off-ramp at Holly St./Orange 
Grove Blvd.

Modify traffic signal phasing  $             253,000 $227,700  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 2 HSIP2-04-006 5022(043) 4 Petaluma MTC
Metropolitan 

Transportation 
Commission

East Washington St. And The 
Petaluma Ring Trail

Construct Pedestrian Crossing And 
Install Flashing Beacons  $             565,900 $509,310 12/19/2008 6/17/2010  $           509,310 8/4/2011  $     346,919 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-04-001 5022(047) 4 Petaluma MTC
Metropolitan 

Transportation 
Commission

26 Signalized Intersections Within 
The City. 

Upgrade Traffic Signals To 
Protected Left-Turn Only 

Operations; Install Signs And 
Stripes

 $             490,000 $441,000 7/16/2010  $             59,400 12/8/2011  $       33,458 6/2/2010 12/2/10 12/1/12 12/2/14
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HSIP 4 HSIP4-04-016 5022(051) 4 Petaluma MTC
Metropolitan 

Transportation 
Commission

Crinella Dr./Casa Grande Rd.; Ely 
Blvd./Spoonbill Ave.

Install in-pavement crosswalk lights, 
curb ramps, signs, striping, and 

pavement markings
 $             192,500 $173,200 11/8/2011  $             28,125  $                 - 7/13/2011 1/12/12 5/13/14 5/13/16

HSIP 2 HSIP2-07-005 7 Pico Rivera SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Downey Telegraph Rd. Between 
Lakewood Blvd. / Rosemead Blvd. 

And Passons Blvd.
Construct Raise Median.  $         1,000,000 $900,000  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-07-045 7 Pico Rivera SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city
Install left-turn phasing, pedestrian 

countdown heads, and speed 
feedback signs

 $             999,000 $899,100  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 1 HSIP1-04-003 5127(019) 4 Pittsburg MTC
Metropolitan 

Transportation 
Commission

Power Ave.,  Approx. 700' West Of 
Andrew Ave.; Stoneman Ave At 

Meadowbrook Circle.

Install Pedestrian Activated 
Flashing Beacons; Install In-

Pavement Crosswalk Lights And 
Associated Improvements.

 $             121,200 $108,880 5/22/2008 3/5/2010  $           108,880 10/18/2011  $       68,880 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-04-010 5127(022) 4 Pittsburg MTC
Metropolitan 

Transportation 
Commission

Willow Pass Road And Balclutha Traffic Signal Improvement  $             220,600 $198,540 3/19/2009 9/2/2009  $           186,935 3/23/2011  $     186,935 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-03-005 5919(092) 3 Placer County SACOG
Placer County 
Transportation 

Planning Agency

Rollins Lake Rd. For 2 Miles North 
Of Its Intersection With Sr 174, 
Including Its Intersection With 

Norton Grade Rd.

Construct Segments Of Shoulder 
Widening And Guardrail; Realign 

Roadway Intersection; Install Speed 
Limit And Curve Warning Signage

 $         1,110,200 $900,000 7/2/2010  $           297,000 12/13/2011  $       40,950 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 3 HSIP3-03-006 5919(093) 3 Placer County SACOG
Placer County 
Transportation 

Planning Agency

Foresthill Rd. 3.2 Miles East Of The 
Intersection Of Sr 80 And The 

"Auburn Ravine - Foresthill Exit"

Improve Horizontal Geometry Of 3 
Curves; Repave And Apply A Micro-
Surface Friction Course; Increase 

Sight Distance And Add 
Acceleration Lane. 

 $         1,000,000 $900,000 7/19/2010  $           225,000 11/17/2011  $     106,497 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 4 HSIP4-03-007 5919(096) 3 Placer County SACOG
Placer County 
Transportation 

Planning Agency

King Rd. between Auburn Folsom 
Rd. and Sudor Ln. 

Widen traveled lanes; construct 
drainage improvements  $             645,900 $581,200 5/25/2011  $           110,700  $                 - 4/8/2011 10/8/11 1/6/14 1/7/16

HSIP 1 HSIP1-04-007 5375(017) 4 Pleasant Hill MTC
Metropolitan 

Transportation 
Commission

Contra Costa Blvd. Between Taylor 
Blvd. And Harriet Dr.

Construct Sidewalk; Install Count 
Down Pedestrian Heads.  $             163,400 $147,060 12/19/2008  $           112,804 6/10/2010  $     112,804 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-04-019 5375(020) 4 Pleasant Hill MTC
Metropolitan 

Transportation 
Commission

Oak Park Blvd And Patterson Blvd Upgrade Traffic Signal And Provide 
Left-Turn Lane.  $             325,600 $293,040 4/14/2009 4/13/2011  $           293,040 11/10/2011  $     110,041 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-04-020 5375(022) 4 Pleasant Hill MTC
Metropolitan 

Transportation 
Commission

Pleasant Hill Road And Geary Road Relocate Signal Pole And Construct 
Intersection Improvements.  $             352,000 $316,800 5/27/2010  $             54,000  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-04-013 4 Pleasant Hill MTC
Metropolitan 

Transportation 
Commission

Intersection Of Contra Costa Blvd. 
And Golf Club Rd.

Construct Additional Left-Turn 
Lane; Modify Intersection 

Geometry And Traffic Signals 
 $         1,373,000 $650,000  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 4 HSIP4-04-018 4 Pleasant Hill MTC
Metropolitan 

Transportation 
Commission

Contra Costa Blvd./Viking Dr.

Upgrade traffic signals; install bike 
lanes; construct curb, gutter, 

sidewalks, and curb ramps; modify 
raised median

 $             684,000 $533,000  $                        -  $                 - 7/13/2011 1/12/12 4/12/14 4/12/16 Yes

HSIP 3 HSIP3-07-006 5070(025) 7 Pomona SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Monroe St. And 
Orange Grove Ave. Construct New Sidewalks  $             120,000 $108,000 8/14/2010  $               4,722  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-07-042 5070(027) 7 Pomona SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Phillips Blvd.; La Verne Ave.; 
Hamilton Blvd.; Lexington Ave.

Construct sidewalk; modify traffic 
signals; install crosswalk 

improvements and speed feedback 
signs

 $         1,043,000 $900,000 11/29/2011  $             90,000  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16

HSIP 4 HSIP4-03-001 5482(016) 3 Rancho Cordova SACOG
Sacramento Area 

Council of 
Governments

White Rock Rd., W of Zinfandel Dr. Install sidewalks, bike lanes, and 
crosswalks  $             398,000 $358,100 8/1/2011  $             24,863  $                 - 4/8/2011 10/8/11 12/7/13 12/8/15

HSIP 4 HSIP4-08-019 8 Rancho Mirage SCAG
Riverside County 

Transportation 
Commission

Frank Sinatra Dr./SR 111
Upgrade traffic signals and safety 
lighting; add turn lanes; construct 

curb and gutter
 $         1,055,400 $900,000  $                        -  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16 Yes Yes

HSIP 1 HSIP1-07-014 5413(008) 7 Rancho Palos 
Verdes SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Crenshaw Blvd. And 
Crestridge Road.

Upgrade Traffic Signal; Install 
Protected Left-Turn Phasing; 

Upgrade Pedestrian Facilities.
 $             195,378 $175,471 7/8/2008 5/6/2010  $           175,471 9/23/2011  $     136,233 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 2 HSIP2-07-041 5413(011) 7 Rancho Palos 
Verdes SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Palos Verdes Drive East From 
Palos Verdes Drive South To North 

City Limit

Upgrade  Guardrail And Install New 
Guardrail; Install Signs  $             280,500 $252,450  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes
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HSIP 4 HSIP4-07-053 5413(014) 7 Rancho Palos 
Verdes SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Hawthorne Blvd./Highridge Rd.; 
Hawthorne Blvd./Gran Via Altamira 

(Ridgegate Dr.); Hawthorne 
Blvd./Eddinghill (Seamount Dr.); 

Hawthorne Blvd./Crest Rd.; 
Hawthorne Blvd./Dupre Dr.; 
Hawthorne Blvd./Vallon Dr.; 

Hawthorne Blvd./Palos Verdes Dr. 
West

Install pedestrian countdown heads; 
synchronize traffic signals  $             785,600 $707,000 10/25/2011  $             54,450  $                 - 5/12/2011 11/11/11 12/25/13 12/26/15

HSIP 1 HSIP1-12-009 5478(007) 12 Rancho Santa 
Margarita SCAG

Orange County 
Transportation 

Authority
Santa Margarita Parkway Bridge.

Install 1,714 Lf Of Railing On Top 
Of Crash Barrier; Modify Railing On 

Opposite Side Of Bridge.
 $             209,149 $177,689 2/13/2008 7/9/2009  $           177,689 3/12/2009  $     177,689 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

HSIP 4 HSIP4-12-017 12 Rancho Santa 
Margarita SCAG

Orange County 
Transportation 

Authority

Robinson Ranch Rd./Pennington 
Ln.; Robinson Ranch 

Rd./Winchester Dr.; Robinson 
Ranch Rd./Cimmaron Ln.; Robinson 

Ranch Rd./Shadow Rock Dr.; 
Robinson Ranch Rd./Morningside 

Dr.

Construct bulb-outs  $             346,200 $311,400  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-02-001 5068(019) 2 Redding SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

South Bonnyview Rd From The 
Sacramento River To Sr 273.

Install Street Safety Lighting; Widen 
Shoulder; Install Bike Lanes.  $             900,000 $810,000 9/12/2007  $           810,000 9/6/2011  $     810,000 7/18/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-02-001 5068(026) 2 Redding SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Buenaventura Ave. From 400' West 
Of Railroad Ave. To Sr 273

Construct Curb, Gutter And 
Sidewalk; Install Safety Lighting, 

Signing And Striping For Bike Lane; 
Widen Pavement And Shoulders.

 $             763,369 $684,619 1/14/2009 6/2/2010  $           684,619 5/17/2011  $     672,316 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 3 HSIP3-02-001 5068(030) 2 Redding SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Intersection Of Old Oregon Trail And 
Oasis Rd.

Improve Left-Turn Storage And 
Sight Distance; Install Overhead 

Flashing Signal
 $             996,300 $896,670 9/1/2010  $             98,100  $                 - 4/21/2010 10/21/10 10/20/12 10/21/14

HSIP 4 HSIP4-02-002 5068(044) 2 Redding SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Lake Blvd. between SR 299 and 
Northpoint Dr.

Construct raised median; install 
striping and pavement markings; 

reconfigure traffic lanes
 $             333,100 $299,700 8/30/2011  $             46,251  $                 - 5/23/2011 11/22/11 11/21/13 11/22/15

HSIP 4 HSIP4-02-004 5068(043) 2 Redding SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Buenaventura Blvd. between Placer 
St. and Lakeside Dr.

Install left-turn lane, signs, and 
striping; construct paved shoulders  $             512,900 $461,600 8/30/2011  $             58,500  $                 - 5/23/2011 11/22/11 11/21/13 11/22/15

HSIP 0 HSIP0-08-001 5083(010) 8 Redlands SCAG
San Bernardino 

Associated 
Governments

On Various Public Streets In The 
Vicinity Of 14 Public Schools, C&G, 

Sidewalks, Ramps, Signs & 
Pavement Markings

Safety improvements:Curb, gutter, 
sidewalk, curb ramps, signage, 

striping, and pavement markings
 $             495,000 $445,500 1/14/2009 11/11/2010  $           445,500 9/16/2010  $       43,719 3/30/2010

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 0 HSIP0-08-003 5083(011) 8 Redlands SCAG
San Bernardino 

Associated 
Governments

Highland Ave. And Gary; Cypress 
Ave. And Monterey; Lassen And 

San Bernardino Ave.

Install Flashing Beacon At 
Crosswalk, Pavement Markings 

And Striping; Construct Curb, 
Gutter, Sidewalks And Curb 

Ramps.

 $             400,000 $360,000 6/9/2011 6/9/2011  $           334,502 6/27/2011  $       18,000 3/30/2010 No PE Auth 9/30/12 9/30/14

HSIP 4 HSIP4-08-004 8 Redlands SCAG
San Bernardino 
Association of 
Governments

Various locations throughout the city

Upgrade crosswalks; install 
advance warning lights and signs; 

modify striping to narrow traffic 
lanes

 $             615,300 $553,700  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 2 HSIP2-07-006 7 Redondo Beach SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Artesia Blvd. At Felton Ln., And 
North Redondo Beach Bikeway; And 
Grant Ave. At Green Ln., And Felton 

Ln.

Install Count-Down Pedestrian 
Heads.  $               33,000 $29,700  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-07-034 7 Redondo Beach SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

North Redondo Beach Bikeway 
Between Robinson St. And Felton 

Ln.

Install Ten Solar-Powered, Led 
Pathway Lighting Assemblies And 

Eleven Solar-Powered, Led 
Roadway Lighting Fixtures

 $             180,800 $162,720  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 1 HSIP1-06-003 5216(036) 6 Reedley FCOG Council of Fresno 
County Governments

Intersection Of Reed Ave. And 
Manning Ave.; Reed Ave. Between 
"I" Street And Manning Ave.; Reed 

Ave. And North Ave.

Install Traffic Signals; Install Safety 
Street Lighting; Construct 

Roundabout; Install In-Pavement 
Crosswalk Lights.

 $             700,600 $479,750 9/18/2008  $             67,500 6/14/2011  $       32,724 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 1 HSIP1-06-004 5216(038) 6 Reedley FCOG Council of Fresno 
County Governments

Parkway Trail Crossing at Manning 
Ave.

Install In-Pavement Crosswalk 
Lights  $             134,000 $120,250 9/14/2010  $           120,250  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 4 HSIP4-08-005 8 Rialto SCAG
San Bernardino 
Association of 
Governments

Various locations throughout the city Install pedestrian countdown heads  $             372,100 $334,800  $                        -  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13 Yes Yes
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HSIP 4 HSIP4-09-001 5385(042) 9 Ridgecrest KCOG Kern Council of 
Governments

China Lake Blvd./Upjohn Ave.; China 
Lake Blvd. between Rader Ave. and 

Ridgecrest Blvd.

Install traffic signals and 
interconnect communications 
cable; construct curb ramps

 $             402,200 $361,900 8/29/2011  $             31,500  $                 - 5/25/2011 11/24/11 12/23/13 12/24/15

HSIP 4 HSIP4-08-006 8 Riverside SCAG
Riverside County 

Transportation 
Commission

Third St. (Blaine St.) between 
Mulberry St. and Watkins Dr.

Widen roadway; restripe to narrow 
traffic lanes and widen Class II bike 

lanes; install detection systems, 
signs, and pavement markings

 $             381,600 $343,400  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-08-013 8 Riverside SCAG
Riverside County 

Transportation 
Commission

Canyon Crest Dr./Ransom Rd.; 
Canyon Crest Dr./Via Vista Dr.; 

Canyon Crest Dr./Mission Grove 
Pkwy.

Install traffic signals, signs, and 
striping  $             764,900 $614,900  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-08-011 5956(174) 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

The Westerly Side Of Mountain 
View Road, Approx. 0.85 Miles 

North Of Dillon Road.

Install Approx. 600 Lf Of Metal 
Beam Guardrails.  $             188,650 $121,050 8/11/2008  $             90,521 3/30/2010  $       90,521 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-08-012 5956(175) 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

The Intersection Of Bundy Canyon 
Rd. And The Farm Rd.  Install Traffic Signals.  $             328,000 $218,700 6/27/2008  $           162,998 1/27/2010  $     162,998 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-08-001 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Intersection Of Rubidoux Blvd. And 
28Th St.

Install Traffic Signal, Left-Turn 
Lanes, Signs, Stripes, And 

Markings
 $         1,145,000 $900,000  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-08-002 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Leon Rd. From Scott Rd. To Keller 
Rd.

Realign Verical Profile; Install 
Signs, Striping And Markings  $         1,956,000 $900,000  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-08-003 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Intersection Of Market St. And Agua 
Mansa Rd.

Intall Traffic Signal, Raised Median, 
Signs, Stripes And Markings  $             508,200 $457,380  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-08-005 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Sierra Ave. Between Karen Ln. And 
The Riverside/San Bernardino 

County Line

Install Two Solar-Powered Radar 
Speed Feedback Signs, Centerline 
And Edgeline Rumble Strips, Anti-

Skid Pavement Overlay, Signs, 
Stripes And Pavement Markings

 $             326,200 $293,580  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 3 HSIP3-08-006 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Gilman Springs Rd. Between 
Riverside County/Moreno Valley 

Limits To 2.26 Miles Southeasterly

Widen Shoulder; Install Centerline 
And Edgeline Rumble Strips  $         1,161,100 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-08-011 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Cajalco Rd./Alexander St.
Install traffic signals, signs, striping, 
and pavement markings; construct 

left-turn lanes
 $             346,000 $311,400  $                        -  $                 - 5/12/2011 No PE Auth 11/10/13 11/11/15

HSIP 4 HSIP4-08-014 8 Riverside County SCAG
Riverside County 

Transportation 
Commission

Gilman Springs Rd., from 1 to 2.5 
miles SE of Alessandro Blvd. Realign horizontal curves  $             972,400 $685,800  $                        -  $                 - 5/12/2011 No PE Auth 11/10/13 11/11/15

HSIP 4 HSIP4-07-009 7 Rosemead SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

SR 19 (Rosemead Blvd.) between 
Valley Blvd. and the RR grade 

crossing at Grand Ave.

Construct sidewalks; install safety 
lighting and bike lanes; upgrade 

traffic signals
 $             479,400 $430,900  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 4 HSIP4-07-047 7 Rosemead SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Garvey Blvd.; Walnut Grove Ave. 
between Hellman Ave. and Marshall 

St.

Install left-turn phasing, signs, and 
striping; upgrade traffic signals; 

construct raised medians
 $             377,300 $339,500  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 3 HSIP3-04-002 5176(006) 4 Ross MTC
Metropolitan 

Transportation 
Commission

Intersection Of Sir Francis Drake 
Blvd. And Lagunitas Rd.

Remove Corner Pedestrian Islands 
And Reconfigure Right Turning 
Lanes; Construct New Curbs, 
Sidewalks, Curb Ramps And 

Crosswalks; Upgrade Traffic And 
Pedestrian Signals; Install New 

Traffic Signs And Pavement 
Markings

 $             553,400 $442,900 1/4/2011  $             54,000  $                 - 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 1 HSIP1-03-001 5002(130) 3 Sacramento SACOG
Sacramento Area 

Council of 
Governments

Intersection Of Rio Linda Blvd At 
Bell Avenue.

Upgrade Traffic Signals To Include 
Left Turn Phase.  $             405,100 $364,590 7/21/2008  $             67,500 9/8/2011  $       30,785 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-03-001 5002(133) 3 Sacramento SACOG
Sacramento Area 

Council of 
Governments

Intersection Of Alhambra Blvd. And 
Folsom Blvd.

Upgrade Traffic Signal With 
Protected/Split Phases; Add And 

Upgrade Pedestrian Improvements
 $             391,600 $352,440 12/3/2009 8/29/2011  $           290,188 10/11/2011  $       23,538 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-03-001 5002(145) 3 Sacramento SACOG
Sacramento Area 

Council of 
Governments

12Th St. Between Richards Blvd. 
And "L" St.

Upgrade Traffic Signal System; 
Repair Conduit Infrastructure 

Between Signals; Provide Dynamic 
Train And Vehicle Signs; Improve 

Signing And Striping.  

 $         1,300,000 $900,000 8/17/2010  $             81,000 11/17/2011  $       14,107 5/12/2010 11/11/10 11/10/12 11/11/14
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HSIP 1 HSIP1-03-007 5924(148) 3 Sacramento County SACOG
Sacramento Area 

Council of 
Governments

Intersection Of Cypress Ave. And 
Garfield Ave.

Install Traffic Signals With Minor 
Widening.  $             877,250 $392,325 3/26/2008 9/6/2011  $           392,325 4/7/2010  $     392,325 3/24/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-03-014 5924(153) 3 Sacramento County SACOG
Sacramento Area 

Council of 
Governments

At Intersection Of Watt Ave. And 
Larchmont Dr.

Install Traffic Signal; Construct 
Sidewalks, Curb Ramps. 

Pedestrian Pads And Raised 
Median

 $             444,800 $400,320 3/24/2011  $           400,320 8/9/2011  $       37,313 12/11/2008 No PE Auth 9/30/12 9/30/14

HSIP 3 HSIP3-03-007 5924(165) 3 Sacramento County SACOG
Sacramento Area 

Council of 
Governments

Florin Rd. At East Southgate Dr.; 
Fruitridge Rd. At Mendocino Blvd. Install Raised Median  $             191,700 $172,530 8/15/2011  $             88,200  $                 - 5/12/2010 No PE Auth 11/10/12 11/11/14

HSIP 4 HSIP4-03-004 5924(185) 3 Sacramento County SACOG
Sacramento Area 

Council of 
Governments

Fair Oaks Blvd. between San 
Ramon Way and Eastern Ave. Install median barrier  $             758,700 $682,700 5/3/2011 10/18/2011  $           682,700 9/1/2011  $       22,745 4/8/2011 10/8/11 10/7/13 10/8/15

HSIP 0 HSIP0-05-001  5 San Benito County AMBAG
Council of San 
Benito County 
Governments

On San Juan Hwy From Monterey 
and First St. To West Of US 101 Class II Bike Lane  $             500,000 $450,000  $                        -  $                 - 3/30/2010 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-05-004 5943(058) 5 San Benito County AMBAG
Council of San 
Benito County 
Governments

Salinas Grade Rd At County Mile 
Post 2.91 And 3.85 Upgrade Guardrail  $             120,700 $108,630 9/1/2010  $             36,000  $                 - 1/12/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-05-005 5943(059) 5 San Benito County AMBAG
Council of San 
Benito County 
Governments

Fairview Rd. At Its Intersection With 
John Smith Rd. At Santa Ana Creek 

Crossing.
Install Guardrail  $               54,700 $49,230 9/1/2010  $             18,000  $                 - 1/12/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-05-005 5943(060) 5 San Benito County AMBAG
Council of San 
Benito County 
Governments

Intersection Of Santa Ana Rd. And 
Fairview Rd. Install Traffic Signal  $             302,000 $236,250 9/1/2010  $             54,600  $                 - 4/14/2010 10/14/10 10/13/12 10/14/14

HSIP 4 HSIP4-05-004 5 San Benito County AMBAG
Council of San 
Benito County 
Governments

Union Rd., E of Union Heights Rd. Widen shoulders  $             433,400 $390,000  $                        -  $                 - 5/23/2011 11/22/11 11/21/13 11/22/15 Yes Yes

HSIP 1 HSIP1-08-001 8 San Bernardino SCAG
San Bernardino 
Association of 
Governments

10 High-Accident Locations 
Throughout City.

Install Radar Speed Feedback 
Signs.  $             100,000 $90,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 1 HSIP1-08-002 8 San Bernardino SCAG
San Bernardino 
Association of 
Governments

Intersection Of Base Line St. and 
California Ave.

Modify Traffic Signals; Construct 
South Leg Driveway Approach.  $             175,000 $157,500  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 1 HSIP1-08-003 5033(045) 8 San Bernardino SCAG
San Bernardino 
Association of 
Governments

Industrial Parkway Between Palm 
Avenue And Lexington Way.

Install Two-Way Left-Turn Lane; 
Restrict Parking.  $               45,000 $40,500  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-08-010 8 San Bernardino SCAG
San Bernardino 
Association of 
Governments

Ninth St./Arrowhead Ave. Upgrade traffic signals; install 
protected left-turn phasing  $             168,600 $151,700  $                        -  $                 - 5/12/2011 No PE Auth 12/10/13 12/11/15

HSIP 4 HSIP4-08-016 8 San Bernardino SCAG
San Bernardino 
Association of 
Governments

Ninth St./Sierra Way
Install protected/permissive left-turn 
phasing and pedestrian countdown 

heads; construct curb ramps
 $             171,200 $154,000  $                        -  $                 - 5/12/2011 No PE Auth 12/10/13 12/11/15

HSIP 3 HSIP3-08-002 5954(117) 8 San Bernardino 
County SCAG

San Bernardino 
Association of 
Governments

Valley Blvd. Between Linden Ave. 
And Spruce Ave. Construct Raised Median  $             937,200 $843,480 9/9/2010  $           108,000  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 3 HSIP3-08-003 5954(118) 8 San Bernardino 
County SCAG

San Bernardino 
Association of 
Governments

Cedar Ave. Between Jurupa Ave. 
And El Rivino Rd. Construct Raised Median  $         1,034,000 $900,000 8/27/2010  $           121,500  $                 - 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-08-012 8 San Bernardino 
County SCAG

San Bernardino 
Association of 
Governments

Beech Ave., near Beech Ave. 
Elementary School Install in-pavement crosswalk lights  $               52,100 $46,800  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 4 HSIP4-08-018 8 San Bernardino 
County SCAG

San Bernardino 
Association of 
Governments

Valley Blvd. between Locust Ave. 
and Linden Ave. Construct raised median  $             717,100 $645,300  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 3 HSIP3-04-014 5267(017) 4 San Carlos MTC
Metropolitan 

Transportation 
Commission

Intersection Of El Camino Real And 
Belmont Ave.

Relocate Crosswalk And Bus Pad; 
Install Pedestrian Activated 
Overhead Flashing Beacon; 

Construct Pedestrian Refuge Area; 
Install Signs, Stripes And Crosswalk 

Pavement Markings

 $             220,000 $198,000 7/21/2011  $             27,000  $                 - 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 4 HSIP4-12-013 12 San Clemente SCAG
Orange County 
Transportation 

Authority

N El Camino Real between Camino 
Capistrano and Avenida Estacion

Contruct Class I bike path, K-rail 
barrier, sidewalk and curb ramps; 
upgrade traffic signals and striping

 $             739,900 $665,900  $                        -  $                 - 5/12/2011 11/11/11 1/10/14 1/11/16 Yes Yes

HSIP 3 HSIP3-11-001 5004(186) 11 San Diego SANDAG
San Diego 

Association of 
Governments

Florida Dr. Between Pershing Dr. 
And Bob Wilson Dr.

Construct Type 60 Concrete 
Median Barriers On Both Sides Of 

The New Center Median; Install 
Safety Lighting And Warning Signs; 
Restripe Roadway For Wider Bike 

Lanes

 $             641,500 $577,350 11/23/2010  $             22,500  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 3 HSIP3-11-008 5957(097) 11 San Diego County SANDAG
San Diego 

Association of 
Governments

Jamacha Rd. Between Sweetwater 
Rd. And Grand Ave.

Upgrade Traffic Signals With 
Interconnect Cable  $             391,600 $352,440 7/24/2010 3/3/2011  $           352,440  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

Page 21 of 30 Printed On:  3/13/2012



Highway Safety Improvement Program (HSIP) Delivery Report
Project List - Sorted by Agency

Data as of 12/31/2011

Program Cycle Unique 
Project ID

Federal 
Project 
Number

District Agency MPO RTPA Project Location Description of Work

 Current Total 
Project Cost 

Estimate
($) 

 Current 
Programmed 

Federal Funds
($) 

PE Auth 
Date

ROW Auth 
Date

CON Auth 
Date

Closed out 
Date

 Obligated 
Federal Amt

($) 

Last Invoice 
Payment Date

Expended   
Federal Amt

($)   

FTIP Approval 
Date 

*

Delivery 
Milestone in 

or Prior to 
FFY 11/12?

Red 
Flagged?

General Project Information  Actual Project Delivery Information 

 Tracking of Project Delivery Milestones 
FFY 11/12 
Delivery 

Requirement
 *  For projects in earlier cycles, the FTIP Approval Date shown may have been adjusted for the new program delivery 
requirements. See the delivery requirements on the DLA webpage for more details. 

Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.

HSIP 3 HSIP3-11-011 5957(098) 11 San Diego County SANDAG
San Diego 

Association of 
Governments

Intersection Of Jamacha Rd. And 
Helix St. Install Traffic Signal  $             409,200 $368,280 7/24/2010 3/3/2011  $           345,962  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 4 HSIP4-11-014 5957(107) 11 San Diego County SANDAG
San Diego 

Association of 
Governments

Mission Rd./Aviation Rd.; Mission 
Rd. between Ammunition Rd. and 

Fallbrook St.

Install traffic signals with 
interconnect communications cable  $             771,200 $678,100 8/31/2011  $           112,500  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 2 HSIP2-07-007 7 San Fernando SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various Locations Install Count Down Pedestrian 
Heads.  $               61,900 $55,710  $                        -  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14 Yes

HSIP 1 HSIP1-04-013 5934(141) 4 San Francisco MTC
Metropolitan 

Transportation 
Commission

Various Locations:  Twin Peaks 
Blvd; O'Shaughnessy Blvd At Del 
Valle Ave; Portola Dr. North Of 

Burnett Ave. And West Of Burnett 
Ave.

Upgrade Guardrails And Install End 
Treatments.  $             289,483 $235,923 3/2/2008 6/16/2009  $           235,923 2/10/2009  $     235,923 8/23/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10

HSIP 2 HSIP2-04-029 6328(026) 4 San Francisco MTC
Metropolitan 

Transportation 
Commission

Fulton St. Between 8Th Ave And 
25Th Ave. Reconstruct Curb Ramps.  $             269,500 $242,550 1/15/2009  $             14,281 9/9/2010  $         5,682 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-04-030 6328(028) 4 San Francisco MTC
Metropolitan 

Transportation 
Commission

Various Locations In The Tenderloin 
Area

Install Emergency Vehicle Priority 
System At Existing Traffic Signals  $             850,000 $765,000 9/1/2009  $           765,000 4/26/2011  $     325,861 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-04-031 6328(031) 4 San Francisco MTC
Metropolitan 

Transportation 
Commission

Bayshore Blvd. And Paul Ave. 
Intersection Upgrade Traffic Signal  $             360,000 $324,000 8/25/2009  $             40,500 10/7/2011  $         7,339 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 3 HSIP3-04-011 6328(039) 4

San Francisco 
Municipal 

Transportation 
Agency

MTC
Metropolitan 

Transportation 
Commission

Sunset Blvd. At Its Intersections 
With Kirkham St., Santiago St., And 

Ulloa St.

Install Traffic Signals; Construct 
Curb Ramps; Install Signs And 

Stripes
 $             999,500 $899,550 11/22/2010  $           144,000 10/7/2011  $       15,318 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 3 HSIP3-04-015 4

San Francisco 
Municipal 

Transportation 
Agency

MTC
Metropolitan 

Transportation 
Commission

Intersections around San Francisco 
MUNI T-line Light-Rail Corridor - 3rd 

St. and Bayshore Blvd., from King 
St. to Geneva Ave. plus additional 

locations citywide

Replace Rail Traffic Signal Heads; 
Remove And/Or Modify Adjacent 

Vehicle Traffic Signals, Install 
Pavement Markings And Traffic 

Signs

 $             987,600 $888,840  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 4 HSIP4-04-006 6328(047) 4

San Francisco 
Municipal 

Transportation 
Agency

MTC
Metropolitan 

Transportation 
Commission

Various locations throughout the city
Install advance yield lines, warning 
signs, crosswalks, and No Parking 

zones
 $             429,900 $386,100 11/16/2011  $             70,000  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 4 HSIP4-04-019 6328(048) 4

San Francisco 
Municipal 

Transportation 
Agency

MTC
Metropolitan 

Transportation 
Commission

Masonic Ave. between Geary Blvd. 
and Fell St.

Upgrade traffic signals (includes 
controllers and cabinets, mast 

arms, transit signal priority, 
pedestrian countdown heads, and 

larger signal heads)

 $         1,137,200 $900,000 11/16/2011  $           161,000  $                 - 7/13/2011 1/12/12 1/11/14 1/12/16

HSIP 1 HSIP1-10-011 6210(008) 10 San Joaquin County SJCOG San Joaquin Council 
of Governments

Intersection Of Sr 88 And Alpine 
Road. Install Traffic Signal.  $             950,000 $180,000 8/17/2008  $           180,000 5/11/2010  $     154,477 9/17/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-10-002 5929(219) 10 San Joaquin County SJCOG San Joaquin Council 
of Governments

North Lower Sacramento Rd. From 
600' North Of Collier Rd. To 1000' 

South Of The Union Pacific Railroad 
Uc

Install Turning Lanes, Safety 
Lighting, Pavement Markings, And 

Speed Feedback Signs
 $             654,700 $589,230 5/13/2010  $             95,647 12/5/2011  $       95,647 4/6/2010 10/6/10 10/5/12 10/6/14

HSIP 4 HSIP4-10-004 5929(232) 10 San Joaquin County SJCOG San Joaquin Council 
of Governments

Wilson Way/Newton Rd. (McAllen 
Rd.)

Construct left-turn and right-turn 
lanes; install protected left-turn 

phasing and RR preemption
 $         1,022,000 $900,000 6/10/2011  $           162,000  $                 - 4/11/2011 10/11/11 10/10/13 10/11/15

HSIP 1 HSIP1-04-001 5041(031) 4 San Leandro MTC
Metropolitan 

Transportation 
Commission

Intersection Of Washington Ave And 
Estabrook St.

Install Traffic Signals With 
Interconnect; Remove Pork Chop 
Island; Relocate Utility Pole; Install 

Curb Ramps.

 $             455,710 $409,130 3/2/2008 4/14/2009  $           409,130 11/23/2010  $     409,130 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-04-015 5041(041) 4 San Leandro MTC
Metropolitan 

Transportation 
Commission

Washington Ave./Monterey Blvd. 
(Bradrick Dr.)

Install protected left-turn phasing; 
upgrade traffic signals, signs and 

pavement markings
 $             414,900 $373,300 12/15/2011  $             66,330  $                 - 7/13/2011 1/12/12 4/12/14 4/12/16

HSIP 1 HSIP1-05-001 5016(045) 5 San Luis Obispo SLOCOG
San Luis Obispo 

Council of 
Governments

Intersection Of Grand Avenue And 
The Nb Off Ramp Of State Route 

101.

Cooperative Project With Caltrans.  
Install Traffic Signal.  $             370,000 $277,500 7/10/2009 8/3/2011  $           277,500 12/8/2011  $       26,769 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 1 HSIP1-05-005 5949(108) 5 San Luis Obispo 
County SLOCOG

San Luis Obispo 
Council of 

Governments
El Camino Real At Carmel Road.

Widen Existing Roadway To 
Construct Standard Left Turn 

Lanes At The Nb And Sb 
Approaches To The Intersection.

 $             511,500 $350,000 4/17/2009  $           350,000 2/11/2011  $     350,000 11/17/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-05-007 5949(112) 5 San Luis Obispo 
County SLOCOG

San Luis Obispo 
Council of 

Governments

Hutton Rd. Between The Nipomo 
Creek Bridge And Sr 166

Widen Shoulders; Stripe For 
Bicycle Lane.  $             590,000 $531,000 3/13/2009 5/18/2010  $           512,492 3/29/2011  $     512,492 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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HSIP 4 HSIP4-05-006 5949(133) 5 San Luis Obispo 
County SLOCOG

San Luis Obispo 
Council of 

Governments

La Panza Rd. between Ryan Rd. 
and Hord Valley Rd. 

Widen roadway and pave 
shoulders; improve horizontal 
alignment; flatten side slopes

 $         2,397,000 $900,000  $                        -  $                 - 5/19/2011 No PE Auth 11/17/13 11/18/15

HSIP 1 HSIP1-11-004 5381(022) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Alvin Dunn, Paloma, Knob Hill, Twin 
Oaks, San Marcos, And San Elijo 
Elementary Schools; San Marcos, 

Woodland Park, And San Elijo 
Middle Schools; Mission Hills And 

San Marcos High Schools.

Install Solar-Powered Dual-Flashing 
Beacon Lights And/Or Speed 

Radar Detectors Sign Assemblies.
 $             247,421 $222,671 4/16/2008 5/11/2010  $           222,671 8/27/2009  $     222,671 8/22/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-11-003 5381(027) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Mulberry Dr. And Rose Ranch Rd.; 
Various Intersections Along San 
Marcos Blvd. And Along Rancho 

Santa Fe Rd.; Mission Rd. And Knoll 
Rd.; Mission Rd. From Pico Ave. To 

Bosstick Blvd.

Install Traffic Signal; Install Count-
Down Pedestrian Heads; Modify 
Traffic Signal And Reconfigure 

Intersection; Install Signal 
Interconnect System, Fiber Optic 

Cable, Remote Television 
Cameras, Integrate With Traffic 

Management Center

 $         1,071,700 $964,530 2/18/2009 10/14/2010  $           964,530 11/25/2011  $     318,598 1/13/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 3 HSIP3-11-005 5381(030) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Citywide Replace/Upgrade Regulatory 
Traffic Signs  $             358,000 $322,200 10/14/2010  $             58,500 6/21/2011  $         9,750 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 3 HSIP3-11-006 5381(031) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Coronado Hills Dr. Between Via Del 
Campo And Washingtonia Dr. Install/Upgrade Guardrail  $             210,000 $189,000 10/14/2010  $             36,000  $                 - 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 4 HSIP4-11-006 5381(034) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Mission Rd. between San Marcos 
Blvd. and Nordahl Rd.; Woodland 
Pkwy. between Mission Rd. and 

Borden (El Norte Pkwy.); Nordahl 
Rd. between Mission Rd. and 

Montiel Rd.

Upgrade traffic signals; install 
interconnect communications cable 

and CCTV cameras
 $             544,700 $490,200 12/2/2011  $             40,500  $                 - 5/3/2011 11/2/11 12/1/13 12/2/15

HSIP 4 HSIP4-11-008 5381(035) 11 San Marcos SANDAG
San Diego 

Association of 
Governments

Various locations throughout the city Upgrade regulatory and warning 
signs  $             358,000 $322,200 12/2/2011  $             36,000  $                 - 5/3/2011 11/2/11 12/1/13 12/2/15

HSIP 1 HSIP1-04-011 5437(016) 4 San Ramon MTC
Metropolitan 

Transportation 
Commission

4 Intersections With San Ramon 
Blvd: Montevideo Dr., Westside Dr., 
Talavera Dr., Woodborough Way.

Modify Existing Median; Install 
Refuge Lane; Extend Left-Turn 

Lane.
 $             526,320 $456,320 10/29/2007 4/27/2008 12/28/2010  $           456,320 3/4/2010  $     456,320 8/23/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-04-021 5437(021) 4 San Ramon MTC
Metropolitan 

Transportation 
Commission

Alcosta Blvd And Davona Dr. 
Intersection Upgrade Traffic Signal  $             320,000 $288,000 8/25/2009 6/22/2011  $           288,000 5/18/2010  $       29,544 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-04-016 4 San Ramon MTC
Metropolitan 

Transportation 
Commission

Bollinger Canyon Rd. Between 
Canyon Lakes Dr. And Dougherty 

Rd.

Install Pedestrian Signal 
Improvements; Upgrade Signal 

Controller And Phasing
 $             382,000 $343,800  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 1 HSIP1-12-002 5063(118) 12 Santa Ana SCAG
Orange County 
Transportation 

Authority

Intersection Of Harbor Blvd And 
Kent Ave. Install Traffic Signal.  $             250,668 $224,580 2/6/2008 5/29/2009  $           224,580 7/26/2011  $     145,550 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-12-003 5063(119) 12 Santa Ana SCAG
Orange County 
Transportation 

Authority

Intersection Of Flower St. And Santa 
Ana Blvd.

Modify Traffic Signal; Install Left 
Turn Phasing.  $             212,389 $190,354 2/6/2008 5/29/2009  $           190,354 7/26/2011  $       70,438 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-12-003 5063(129) 12 Santa Ana SCAG
Orange County 
Transportation 

Authority
17Th St And King St Install Traffic Signal.  $             382,250 $344,025 3/8/2010  $             24,300 12/8/2011  $       10,351 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-12-004 5063(130) 12 Santa Ana SCAG
Orange County 
Transportation 

Authority

Intersection Of Civic Center Dr. And 
Pacific Ave. Install Traffic Signal  $             382,300 $344,070 3/8/2010 8/15/2011  $           344,070  $                 - 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 4 HSIP4-12-007 12 Santa Ana SCAG
Orange County 
Transportation 

Authority
McFadden Ave./Lyon St. Install left-turn phasing; upgrade 

signing  $             382,000 $343,800  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-12-008 12 Santa Ana SCAG
Orange County 
Transportation 

Authority
McFadden Ave./Euclid St. Install left-turn phasing; upgrade 

signing  $             382,000 $343,800  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-12-010 12 Santa Ana SCAG
Orange County 
Transportation 

Authority
Fairview St./Edna Dr. Install traffic signals; upgrade 

signing  $             445,600 $401,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 4 HSIP4-12-015 12 Santa Ana SCAG
Orange County 
Transportation 

Authority
Raitt St./Adams St. Install traffic signals; upgrade 

signing  $             445,600 $401,000  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 3 HSIP3-05-001 5007(049) 5 Santa Barbara SBCAG
Santa Barbara 

County Association 
of Governments

Intersection Of Carrillo St. And 
Anacapa St.

Install Mast Arms, Pedestrian 
Heads And Safety Lighting; 

Reconstruct Curb, Gutter, Sidewalk 
And Curb Ramps

 $             500,000 $400,000 8/17/2011  $           400,000  $                 - 3/17/2010 No PE Auth 9/30/12 9/30/14

HSIP 4 HSIP4-05-003 5 Santa Barbara SBCAG
Santa Barbara 

County Association 
of Governments

De La Vina St./Figueroa St. Install pedestrian crossing and 
safety lighting  $             363,000 $326,300  $                        -  $                 - 3/11/2011 No PE Auth 10/9/13 10/10/15
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HSIP 2 HSIP2-05-008 5951(122) 5 Santa Barbara 
County SBCAG

Santa Barbara 
County Association 

of Governments

Approx. 6 Miles East Of The City Of 
Santa Maria At The Intersection Of 
Foxen Cyn Rd., And Santa Maria 

Mesa Road.

Realignment Of Roadway  $             421,700 $379,530 1/15/2009 4/28/2010 10/15/2010  $           349,300 10/13/2011  $     321,364 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 2 HSIP2-05-011 6090(059) 5
Santa Barbara 

County Association 
of Governments

SBCAG
Santa Barbara 

County Association 
of Governments

Cabrillo Blvd, 0.1 Mile South Of 
Highway 1

Replace Existing Rr Bridge And 
Construct Roadway Improvements 

For  Bicyclists And Pedestrians.
 $         7,127,700 $900,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-04-017 4 Santa Clara MTC
Metropolitan 

Transportation 
Commission

Intersection Of Pomeroy Ave. And 
Benton St.

Upgrade Traffic Signal With 
Protected Left Turn Phasing, 
Interconnect, And Emergency 

Vehicle Preemption; Add Left-Turn 
Pockets; Install Bulb-Outs; 

Construct Curb, Gutter, Sidewalk, 
Curb Ramps

 $             625,400 $562,860  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14

HSIP 1 HSIP1-04-014 5937(117) 4 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Capital Expressway From Hwy 680 
To Hwy 87.

Upgrade Traffic Control Signs, 
Pavement Markings And 

Delineation.
 $             262,597 $231,797 12/7/2007 1/12/2009  $           181,396 9/15/2010  $     181,396 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-04-015 5937(118) 4 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Quimby Rd From Deedham Dr. To 
Mt. Hamilton Rd (Sr130).

Install And Upgrade Metal Beam 
Guardrail; Upgrade Signing And 

Striping.
 $             258,500 $232,650 12/18/2007 3/30/2009 12/6/2011  $           126,949 11/4/2010  $     126,949 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-04-028 5937(138) 4 Santa Clara County MTC
Metropolitan 

Transportation 
Commission

Black Rd. From Sr 17 To Skyline 
Blvd.

Construct Shoulder Improvement; 
Install Mbgr; Upgrade Striping And 

Signage
 $             590,000 $531,000 12/16/2009 11/4/2011  $           531,000 5/17/2011  $       36,179 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 1 HSIP1-07-015 5450(035) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Soledad Canyon 
Road And Crossglade Avenue

Upgrade Pedestrian Facilities; 
Remove Obstructions.  $             155,225 $139,055 12/19/2008 3/6/2011  $           139,055 5/12/2010  $     139,055 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 1 HSIP1-07-016 5450(036) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Southeast Intersection Of Mcbean 
Parkway And Newhall Ranch Road.

Restripe Dual Right Turn Lane To 
Single Lane.  Relocate Existing 

Signal Pole And Mast Arm.
 $               78,378 $67,928 12/19/2008  $             67,928 4/14/2010  $       67,928 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/13

HSIP 2 HSIP2-07-044 5450(044) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Lyons Ave. From I-5 Northbound 
Ramps To 800 Feet East Construct Raised Median  $             261,755 $235,500 7/16/2009  $           235,500 12/28/2011  $       92,101 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-07-019 5450(063) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Railroad Ave. 
(Formerly San Fernando Rd.) And 

Drayton St.

Upgrade Traffic Signal; Add 
Protected Left-Turn Phasing; 

Construct Curb Ramps
 $             221,800 $199,620  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-001 5450(070) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Sand Canyon Rd., within 400' N and 
S of Silver Saddles Dr. Install guardrail  $               86,300 $77,600 10/25/2011  $             10,800  $                 - 5/12/2011 11/11/11 12/10/13 12/11/15

HSIP 4 HSIP4-07-049 5450(071) 7 Santa Clarita SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Upgrade signs, crosswalks, and 
pavement markings  $             150,100 $135,000 10/25/2011  $             13,500  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 2 HSIP2-05-001 5025(043) 5 Santa Cruz AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Soquel Ave. At Hageman Ave., In 
The City Of Santa Cruz Install  Left-Turn Lane.  $             431,390 $384,090 7/10/2009 10/16/2009  $           158,011 11/18/2010  $     158,011 1/12/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/13

HSIP 1 HSIP1-05-004 5936(074) 5 Santa Cruz County AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Intersection Of Graham Hill Road 
And Lockewood Lane.

Install Traffic Signal;  Widen 
Shoulder And Lengthen Left Turn 

Lane On Graham Hill Road.
 $             500,000 $450,000  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-05-003 5936(080) 5 Santa Cruz County AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Graham Hill Road,  North Of Jewell 
Street Upgrade Guardrail.  $             106,500 $95,850 8/25/2010  $               7,200  $                 - 1/12/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-05-007 5 Santa Cruz County AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Various Locations Replace And Install Warning Signs 
And Guide Signs  $             100,000 $90,000  $                        -  $                 - 4/14/2010 No PE Auth 10/13/12 10/14/14

HSIP 4 HSIP4-05-002 5 Santa Cruz County AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Granite Creek Rd., 0.2 mile S of 
Lauren Ct. 

Install approximately 200' of 
guardrail  $             113,000 $101,700  $                        -  $                 - 5/23/2011 11/22/11 11/21/13 11/22/15 Yes Yes
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HSIP 4 HSIP4-05-005 5 Santa Cruz County AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Felton Empire Rd., 0.8 mile E of 
Empire Grade

Install approximately 200' of 
guardrail; stabilize embankment  $             560,000 $504,000  $                        -  $                 - 5/23/2011 11/22/11 1/21/14 1/22/16 Yes Yes

HSIP 2 HSIP2-05-002 5138(039) 5 Santa Maria SBCAG
Santa Barbara 

County Association 
of Governments

East Donovan Rd. And North Lynne 
Dr.

Install Concrete Median; Upgrade 
Existing Traffic Signal.  $               77,000 $69,300 7/29/2011  $             69,300  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 3 HSIP3-05-003 5138(043) 5 Santa Maria SBCAG
Santa Barbara 

County Association 
of Governments

Intersection Of Battles Rd. And 
Depot St.

Widen Shoulder; Construct Curb, 
Gutter, Sidewalk And Curb Ramps; 

Relocate Street Lights
 $             163,200 $138,380  $                        -  $                 - 3/17/2010 No PE Auth 9/30/12 9/30/14 Yes

HSIP 4 HSIP4-05-001 5 Santa Maria SBCAG
Santa Barbara 

County Association 
of Governments

SR 135 (Broadway) between PM 
10.93 and 17.79; SR 166 (Main St.) 

between PM 6.50 and 8.93
Upgrade safety lighting  $             365,800 $310,000  $                        -  $                 - 3/11/2011 No PE Auth 9/9/13 9/10/15

HSIP 2 HSIP2-04-008 5028(059) 4 Santa Rosa MTC
Metropolitan 

Transportation 
Commission

Sonoma Ave Between Santa Rosa 
Ave And Hahman Dr. and Hahman 

Dr. from Sonoma Ave. to 
Montgomery Dr.

Reconfigure  Roadways For Bike 
Lanes.  $             580,000 $390,000 6/13/2011  $           296,814  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-11-006 5429(011) 11 Santee SANDAG
San Diego 

Association of 
Governments

Prospect Ave. Undercrossing At Sr 
125. Install Roadway Safety Lighting.  $               53,000 $47,700 4/11/2008 3/31/2009 12/28/2010  $             47,700 4/28/2010  $       47,700 1/13/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-11-008 5429(017) 11 Santee SANDAG
San Diego 

Association of 
Governments

Cuyamaca St. Between Prosapect 
Ave. And Mission Gorge Rd. And To 

Trolley Station .
Upgrade Trolley Signal Equipment.  $               47,900 $43,110 9/3/2009  $             43,110 5/12/2011  $       22,145 1/13/2009 No PE Auth

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-11-007 5429(018) 11 Santee SANDAG
San Diego 

Association of 
Governments

Mission Gorge Rd. Between 
Magnolia Ave. And First Ave. Install 440' Of Raised Median  $             220,200 $198,180 11/8/2010  $             33,300 12/15/2011  $       10,459 5/24/2010 11/23/10 11/22/12 11/23/14

HSIP 4 HSIP4-11-001 5429(019) 11 Santee SANDAG
San Diego 

Association of 
Governments

Magnolia Ave. between the San 
Diego River and Prospect Ave.; 
Mast Blvd. between Carlton Hills 

Blvd. and Cuyamaca St.

Install speed feedback signs  $               90,800 $81,600 8/22/2011  $               3,150  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 4 HSIP4-11-016 5429(020) 11 Santee SANDAG
San Diego 

Association of 
Governments

Magnolia Ave./Palm Glen Dr. Construct raised medians  $               92,500 $83,200 8/16/2011  $             11,250  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 1 HSIP1-04-006 5332(011) 4 Saratoga MTC
Metropolitan 

Transportation 
Commission

Saratoga-Los Gatos Rd (Sr 9) 
Between Big Basin Way In Saratoga 

And Los Gatos Blvd In Los Gatos

Construct Sidewalks And Curb 
Ramps; Relocate Utility Pole; 

Signing And Striping; Construct 
Ped/Bike Bridge.

 $         1,020,000 $900,000 3/31/2008  $                        - 12/28/2011  $                 - 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-04-004 4 Saratoga MTC
Metropolitan 

Transportation 
Commission

SR 9 (Saratoga-Los Gatos Rd.) 
between Fruitvale Ave. and 

Lexington Dr.

Construct pedestrian pathway, 
curbs, and curb ramps; install 
crosswalks, signs, and striping

 $         1,084,000 $900,000  $                        -  $                 - 7/13/2011 PE not 
Requested 1/12/12 1/11/14 Yes

HSIP 4 HSIP4-06-006 6 Shafter KCOG Kern Council of 
Governments

Lerdo Hwy. between Cherry Ave. 
and Driver Rd.

Install median guardrail, signs, 
striping, and pavement markings  $         1,260,800 $900,000  $                        -  $                 - 5/25/2011 No PE Auth 11/23/13 11/24/15

HSIP 4 HSIP4-02-003 5906(110) 2 Shasta County SCRTPA

Shasta County 
Regional 

Transportation 
Planning Agency

Dry Creek Rd., from 800' S of 
Sagebrush Trail to 3000' N of Elk 

Trail East
Pave shoulders; replace guardrail  $             762,000 $685,800 8/25/2011  $           114,750  $                 - 5/23/2011 11/22/11 12/21/13 12/22/15

HSIP 4 HSIP4-07-046 5262(007) 7 Signal Hill SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Cherry Ave./20th St. Install traffic signals; construct curb 
ramps  $             335,000 $301,000 8/2/2011  $             28,800  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15

HSIP 2 HSIP2-07-008 5405(059) 7 Simi Valley SCAG
Ventura County 
Transportation 
Commission

Los Angeles Ave. At Erringer Rd., 
Sycamore Dr., Sequoia Ave., Tapo 

Canyon Rd., And Tapo St.

Install Illuminated "No Left Turn" 
And "No Right Turn" Signs For 

Railroad Preemption.
 $               77,000 $69,300 6/9/2011  $             69,300  $                 - 2/2/2009 No PE Auth 9/30/12 9/30/14

HSIP 4 HSIP4-07-010 7 Simi Valley SCAG
Ventura County 
Transportation 
Commission

Various locations throughout the city Upgrade signs  $             220,000 $198,000  $                        -  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16 Yes Yes

HSIP 2 HSIP2-04-022 5923(087) 4 Solano County MTC
Metropolitan 

Transportation 
Commission

Various Locations Along Cantelow 
Rd, Dixon Ave, Halley Rd, Lyon Rd, 

& Rockville Rd.
Upgrade Guardrails  $             382,000 $343,800 10/28/2008 7/7/2009  $           343,800 5/17/2011  $     236,828 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 3 HSIP3-05-004 5443(007) 5 Solvang SBCAG
Santa Barbara 

County Association 
of Governments

Alisal Rd., Approximately 0.7 Miles 
South Of Santa Ynez River Bridge

Widen Shoulder; Install Warnings 
Signs And Edge Stripe  $             289,100 $260,190 11/18/2010  $             40,500  $                 - 3/17/2010 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-04-018 4 Sonoma MTC
Metropolitan 

Transportation 
Commission

Napa/Leveroni Rd. At Its 
Intersection With Broadway (Sr 12)

Install Protected Left-Turn Phasing 
In All Directions; Extend Eastbound 

Left-Turn Pocket Striping
 $             167,100 $133,870  $                        -  $                 - 6/2/2010 No PE Auth 12/1/12 12/2/14
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HSIP 1 HSIP1-07-009 5257(021) 7 South Gate SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Tweedy Blvd Between Alameda 
Street And Long Beach Blvd.

Construct Raised Center Medians; 
Modify Existing Traffic Signal; 

Install Ped Countdown Signals And 
Protected Left Turn Phasing.

 $             973,500 $876,150 1/30/2009 8/30/2011  $           876,150 7/28/2011  $       87,615 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 2 HSIP2-07-032 5257(025) 7 South Gate SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Firestone Blvd At Otis Str., 
California Ave., Long Beach Blvd. 

And Santa Fe.

Upgrade Traffic Signals To Include 
Left Turn Phases  $             792,000 $712,800 6/28/2010  $             71,280 12/21/2011  $       36,981 2/2/2009 9/30/10 9/30/12 9/30/14 Yes

HSIP 2 HSIP2-07-009 7 South Pasadena SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Fair Oaks Ave. And Bank St. Install Traffic Signals With Count 
Down Pedestrian Heads  $             247,500 $222,750  $                        -  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 3 HSIP3-04-003 5177(024) 4 South San 
Francisco MTC

Metropolitan 
Transportation 
Commission

Sister Cities Blvd. Between Hillside 
Blvd. And 1700' West Of Airport 

Blvd.
Install Guardrail  $             330,000 $297,000 12/30/2010  $             27,000 10/7/2011  $         5,135 6/2/2010 12/2/10 12/1/12 12/2/14

HSIP 4 HSIP4-04-024 5177(028) 4 South San 
Francisco MTC

Metropolitan 
Transportation 
Commission

Grand Ave./Magnolia Ave. Install traffic signals; construct curb 
ramps; improve drainage  $             415,800 $374,200 10/24/2011  $             66,825  $                 - 7/13/2011 1/12/12 5/13/14 5/13/16

HSIP 4 HSIP4-07-036 7 Southgate SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Firestone Blvd./State St.; Tweedy 
Blvd./California Ave.

Install protected left-turn signals, 
pedestrian countdown heads, curb 

ramps, signs, and striping
 $             590,000 $531,000  $                        -  $                 - 5/12/2011 11/11/11 5/12/14 5/12/16 Yes Yes

HSIP 2 HSIP2-10-009 5938(160) 10 Stanislaus County STANCOG Stanislaus Council of 
Governments

Intersection Of Hatch Rd. And 
Crows Landing Rd.

Construct Raised Concrete 
Median; Upgrade Traffic Signals  $             485,000 $436,500 2/5/2009 2/22/2010  $           419,633 8/24/2010  $       45,000 2/27/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-10-012 5938(161) 10 Stanislaus County STANCOG Stanislaus Council of 
Governments

Intersection Of South Ninth St. And 
Latimer Ave.

Construct Concrete Median; 
Extend Left Turn Pocket; Install 
Signs, Stripes And Pavement 

Markings

 $             121,000 $108,893 3/4/2009 7/15/2010  $           108,893 8/4/2011  $     108,893 2/27/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 2 HSIP2-10-015 5938(163) 10 Stanislaus County STANCOG Stanislaus Council of 
Governments

Claribel Rd. At The Bnsf Railroad 
Crossing And Intersection Of 

Claribel Road And Terminal Ave.

Construct Raised Concrete 
Median; Widen Radius Return; 

Install Signs, Stripes And Pavement 
Markings

 $               29,000 $26,100 3/30/2009 5/9/2011  $             21,110 5/5/2011  $         4,500 2/27/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14

HSIP 4 HSIP4-10-003 5938(197) 10 Stanislaus County STANCOG Stanislaus Council of 
Governments

Central Ave., within 1,500' of W. 
Taylor Rd. Widen shoulders; realign roadway  $             799,900 $719,900 7/21/2011  $             76,500  $                 - 5/4/2011 11/3/11 12/2/13 12/3/15

HSIP 2 HSIP2-10-001 5008(093) 10 Stockton SJCOG San Joaquin Council 
of Governments

Intersections Of Airport Way And 
Park St., Airport Way And Oak St., 
And Airport Way And Fremont St.

Install Audible And Countdown 
Signal Heads; Upgrade Traffic 

Signals And Curb Ramps; Install 
Left-Turn Lanes And Phasing; 
Install Priority Control System

 $             997,401 $820,000 2/12/2010  $             99,640 8/25/2011  $       83,612 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 2 HSIP2-10-004 5008(101) 10 Stockton SJCOG San Joaquin Council 
of Governments

Intersection Of El Dorado St. And 
Charter Way

Install Audible And Countdown 
Signal Heads; Upgrade Traffic 

Signals And Curb Ramps
 $             264,000 $237,600 9/9/2010  $             28,800 7/21/2011  $         9,996 11/17/2008 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-10-001 5008(102) 10 Stockton SJCOG San Joaquin Council 
of Governments

Along The Curve Of Glacier Point 
Dr. In Front Of Ansel Adams 

Elementary And Near Matt Equinoa 
Park

Install Raised Curb Median  $             120,000 $108,000 11/8/2010  $             15,840  $                 - 4/6/2010 10/6/10 10/5/12 10/6/14

HSIP 4 HSIP4-10-001 5008(108) 10 Stockton SJCOG San Joaquin Council 
of Governments Various locations throughout the city Install speed feedback signs  $             400,000 $360,000 8/1/2011  $             38,250  $                 - 4/11/2011 10/11/11 10/10/13 10/11/15

HSIP 4 HSIP4-04-007 4 Sunnyvale MTC
Metropolitan 

Transportation 
Commission

Bernardo Ave./Remington Dr. Install traffic signals, signs, striping, 
and curb ramps  $             731,200 $626,600  $                        -  $                 - 7/13/2011 1/12/12 4/12/14 4/12/16 Yes

HSIP 2 HSIP2-03-010 5918(070) 3 Sutter County SACOG
Sacramento Area 

Council of 
Governments

Butte House Rd. Between 
Humphrey Rd. And A Point 3500 

Feet East Of East Butte House Rd.
Widen Shoulders  $             882,200 $793,980 7/8/2009 12/11/2011  $           793,980 6/9/2011  $       26,100 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 1 HSIP1-10-008 5215(009) 10 Sutter Creek RURAL
Amador County 
Transportation 
Commission

Old Sutter Hill Road At Ridge Road 
Approximately 0.1 Miles East Of The 

Sr 104 Intersection With Sr 49.

Realign Old Sutter Hill Road 
Intersection With Ridge Road; 

Includes The Realignment Of Old 
Ridge Road.

 $             974,000 $876,600 3/19/2008  $           126,000 1/14/2010  $       80,728 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 3 HSIP3-09-001 5184(015) 9 Tehachapi KCOG Kern Council of 
Governments

Adjacent To And Around The 
Pedestrian Bridge On The Southside 
Of Valley Blvd. Between Tucker Rd. 

And Mountain Ave.

Widen Shoulder To Remove 
Existing Guardrail; Install Curb And 

Gutter; Extend Culverts
 $               84,500 $76,050 8/18/2010  $               5,760 7/5/2011  $         5,760 4/8/2010 10/8/10 10/7/12 10/8/14

HSIP 1 HSIP1-02-003 5908(072) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

Old Hwy 99W From Gyle Road To 
Los Flores Avenue.

Install Rumble Strip On Both Sides 
Of Road.  $               70,804 $57,534 9/12/2007 1/3/2008 4/2/2010  $             57,534 6/12/2009  $       57,534 8/9/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12
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HSIP 1 HSIP1-02-004 5908(073) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

Orangewood Rd Approx 0.6 Miles 
West Of Hall Road At Tehama 

Colusa Canal Crossing

Improve Stopping Sight Distance 
With Vertical Alignment Correction 

And Tree Removal.
 $             715,000 $643,500 9/12/2007 4/6/2010  $           189,555 8/24/2011  $       86,002 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-02-004 5908(078) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

Intersections Of Gerber Rd. With Sr 
99W And San Benito Ave. Install Left Turn Lanes  $             730,000 $657,000 1/14/2009  $             58,500 1/21/2011  $       38,604 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-02-005 5908(079) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

Intersection Of South Ave. And Hall 
Rd.

Install Left-Turn Lane & 
Acceleration Lane At Non-

Signalized Intersection
 $             308,300 $277,470 1/21/2009  $             31,500 1/21/2011  $         8,799 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-02-006 5908(080) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

Intersection Of Hall Rd. And Hoag 
Rd.

Construct New Left-Turn Lane; 
Realign Intersection  $             239,000 $215,100 1/14/2009  $             27,000 1/21/2011  $       15,264 11/17/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 4 HSIP4-02-001 5908(089) 2 Tehama County RURAL
Tehama County 
Transportation 
Commission

South Ave. between Woodson Br. 
and SR 99

Widen shoulders; upgrade striping 
and pavement markings  $             892,000 $802,800 6/9/2011  $             31,500  $                 - 3/22/2011 9/21/11 9/20/13 9/21/15

HSIP 0 HSIP0-08-002 5459(020) 8 Temecula SCAG
Riverside County 

Transportation 
Commission

From the intersection of Margarita 
Road and Harveston Way to 

Roripaugh Road across Santa 
Gertrudis Creek

Pedestrian / bicycle trail and bridge  $             472,800 $425,520 7/13/2011  $           425,520  $                 - 3/30/2010 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-07-039 5365(006) 7 Temple City SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Baldwin Ave. And 
Olive St.; Temple City Blvd At Las 

Tunas Drive.

Upgrade Traffic Signal; Install Left-
Turn Phasing  $             213,637 $192,273 2/10/2010  $           192,273 10/7/2011  $       30,163 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-07-004 7 Temple City SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Rosemead Blvd./Longden Ave.; 
Rosemead Blvd./Garibaldi Ave.; 
Rosemead Blvd./Las Tunas Dr.; 
Rosemead Blvd./Emperor Ave.

Install traffic signals and speed 
feedback signs  $             401,600 $340,000  $                        -  $                 - 5/12/2011 PE not 

Requested 11/11/11 11/10/13 Yes Yes

HSIP 2 HSIP2-07-040 5392(037) 7 Thousand Oaks SCAG
Ventura County 
Transportation 
Commission

Moorpark Rd. North Of Calle 
Contento

Install Guardrail, Flashing Yellow 
Curve Warning Beacons And Signs  $             242,904 $170,822 5/13/2010  $           170,822 7/26/2011  $     127,239 2/2/2009 9/30/10 9/30/12 9/30/14

HSIP 2 HSIP2-02-003 5905(078) 2 Trinity County RURAL
Trinity County 
Transportation 
Commission

Ruth Zenia Rd At Post Mile 3.4 Install Guardrail  $             133,500 $120,150 3/26/2009  $             20,250 9/2/2010  $       18,051 11/17/2008
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 3 HSIP3-02-002 5905(088) 2 Trinity County RURAL
Trinity County 
Transportation 
Commission

County Rd. 105 (Trinity Dam Blvd.) 
2.4 Miles North Of Rush Creek Rd. Install Guardrail  $             115,200 $103,680 7/20/2010  $             18,900 8/25/2011  $         1,306 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 3 HSIP3-02-003 5905(089) 2 Trinity County RURAL
Trinity County 
Transportation 
Commission

County Rd. 105 (Trinity Dam Blvd.) 
0.1 To 1.3 Miles South Of Mtn. View 

Rd.
Install Warning Signs  $               47,900 $43,110 7/22/2010  $               7,470 2/3/2011  $         5,218 5/3/2010 11/2/10 11/1/12 11/2/14

HSIP 2 HSIP2-06-002 6 Tulare TCAG
Tulare County 
Association of 
Governments

Santa Fe Trail And Laspina Ave. Install In-Pavement Crosswalk 
Lights.  $               59,000 $53,100  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 0 HSIP0-06-001 5946(127) 6 Tulare County TCAG
Tulare County 
Association of 
Governments

Ave. 416 to Road 127; Ave 413 to 
Road 128

Construct Curb, Gutter, Sidewalk 
and Curb Ramps  $             386,667 $348,000 8/4/2011  $           308,731  $                 - 3/30/2010 9/30/10 9/30/12 9/30/14

HSIP 1 HSIP1-06-008 5946(079) 6 Tulare County TCAG
Tulare County 
Association of 
Governments

Intersection Of Avenue 280 And 
Road 156. Install Traffic Signals.  $             375,754 $327,904 6/6/2008 4/29/2009  $           327,904 1/14/2011  $     327,251 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-06-013 5946(093) 6 Tulare County TCAG
Tulare County 
Association of 
Governments

Avenue 280 (Visalia Rd) And Road 
180 (Anderson Rd) Install Traffic Signal  $             468,287 $421,458 7/16/2010  $           421,458  $                 - 11/17/2008 9/30/10 9/30/12 9/30/14

HSIP 3 HSIP3-06-007 6

Tulare County 
Resource 

Management 
Agency

TCAG
Tulare County 
Association of 
Governments

Intersection Of Sr 63 And Ave. 256

Install Traffic Signal And Upgrade 
Intersection; Upgrade Left-Turn 

Lanes; Realign The West Leg Of 
Ave. 256 To Correct The Offset

 $         2,068,700 $350,000  $                        -  $                 - 4/13/2010 No PE Auth 10/12/12 10/13/14

HSIP 3 HSIP3-06-008 6

Tulare County 
Resource 

Management 
Agency

TCAG
Tulare County 
Association of 
Governments

Intersection Of Ave. 148 And Rd. 
256 Install Traffic Signal  $             484,000 $435,600  $                        -  $                 - 4/13/2010 No PE Auth 10/12/12 10/13/14

HSIP 3 HSIP3-06-009 6

Tulare County 
Resource 

Management 
Agency

TCAG
Tulare County 
Association of 
Governments

Intersection Of Sr 190 And Rd. 284

Install Traffic Signals With 
Protected Left-Turn Phase Or 

Install Roundabout; Install Flashing 
Beacons For Advanced Warning

 $         1,864,100 $350,000  $                        -  $                 - 4/13/2010 No PE Auth 10/12/12 10/13/14

HSIP 1 HSIP1-10-009 5932(062) 10 Tuolumne County RURAL
Tuolumne County 

Transportation 
Council

Entire Length Of La Grange Road; 
13 Miles; 3 Miles Of Tuolumne Road 

Between Soulsbyville Road And 
Wards Ferry Road.

Install Centerline Rumble Strip And 
High Visibility Paint.  $             168,556 $151,700 4/19/2011  $           116,100  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14

HSIP 2 HSIP2-10-008 5932(045) 10 Tuolumne County RURAL
Tuolumne County 

Transportation 
Council

Two Locations On Old Priest Grade 
Road

Install 2500 Lf Of Guardrail; Widen 
Shoulders  $         1,959,600 $750,600 12/19/2008 9/3/2009 3/8/2010  $           750,600 7/28/2011  $     525,638 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes
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HSIP 4 HSIP4-10-002 5932(066) 10 Tuolumne County RURAL
Tuolumne County 

Transportation 
Council

Various locations throughout the 
county

Upgrade regulatory and warning 
signs  $             769,000 $692,000 6/11/2011  $             45,450 10/18/2011  $         1,552 3/22/2011 9/21/11 9/20/13 9/21/15

HSIP 1 HSIP1-05-006 6171(007) 5
University of 

California - Santa 
Cruz

AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Intersection Of Empire Grade Drive 
And Heller Drive At The West 
Entrance To Uc Santa Cruz.

Install Traffic Signal And Safety 
Lighting.  $             408,625 $359,325 1/11/2008 12/14/2009  $           367,546 10/25/2011  $     367,545 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-07-017 5952(131) 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

West Potrero Road From Thousand 
Oaks City Limit To 3,500 West.

Upgrade Existing Guardrail; 
Reconstruct Ac Berm.  $             162,885 $113,385 2/11/2008 7/24/2010  $           113,385 3/12/2009  $     113,385 11/30/2007

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 2 HSIP2-07-046 5952(134) 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

Intersection Of Rose Ave. And 
Central Ave.

Extend Left-Turn Lane; Upgrade 
Traffic Signal; Widen Roadway For 

Channelization Changes
 $             665,513 $580,513 4/24/2009 12/17/2010  $           580,513 9/22/2010  $     580,513 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 3 HSIP3-07-021 5952(146) 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

South Lomita Ave. From Lomita Ave. 
To El Roblar Dr.

Construct Sidewalk And Curb 
Ramps  $             379,000 $341,100 1/14/2011  $           267,961 11/25/2011  $     255,237 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 3 HSIP3-07-035 5952(150) 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

Santa Clara Ave. Between Central 
Ave. And Los Angeles Ave. (Sr 118)

Fill Existing Earthen Ditch; Widen 
Shoulder; Flatten Side Slopes  $             250,000 $225,000 8/12/2011  $           225,000  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 4 HSIP4-07-040 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

Rice Ave./Channel Islands Blvd.
Construct left-turn lane; lengthen 
right-turn lane and acceleration 
lanes; upgrade traffic signals

 $         1,155,000 $900,000  $                        -  $                 - 5/12/2011 11/11/11 2/9/14 2/10/16 Yes Yes

HSIP 4 HSIP4-07-052 7 Ventura County SCAG
Ventura County 
Transportation 
Commission

Rose Ave. and Central Ave. near 
Rio Mesa High School

Install new bus stop; construct 
sidewalk and curb ramps; install 

crosswalk
 $             180,000 $162,000  $                        -  $                 - 5/12/2011 11/11/11 12/10/13 12/11/15 Yes Yes

HSIP 4 HSIP4-07-028 7 Vernon SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Various locations throughout the city Install pedestrian countdown heads  $             103,500 $93,100  $                        -  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13 Yes Yes

HSIP 4 HSIP4-08-007 8 Victorville SCAG
San Bernardino 
Association of 
Governments

Amethyst Rd./Hook Blvd.
Install traffic signal, signs, striping, 
and pavement markings; construct 

curb ramp 
 $             384,000 $345,600  $                        -  $                 - 5/12/2011 11/11/11 11/10/13 11/11/15 Yes Yes

HSIP 1 HSIP1-12-007 5377(009) 12 Villa Park SCAG
Orange County 
Transportation 

Authority

Mesa Dr. Between Henderson Way 
And Canyon Crest Dr.

Upgrade Guardrail; Widen 
Shoulder; Install Warning Signs.  $             227,200 $204,480  $                        -  $                 - 11/17/2008 No PE Auth 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-06-010 6 Visalia TCAG
Tulare County 
Association of 
Governments

Intersection Of Mooney Blvd. And 
Goshen Ave.

Install Traffic Signal; Construct 
Curb, Gutter, Sidewalk, And Curb 

Ramps; Improve Railroad 
Signs/Signals

 $             346,500 $298,000  $                        -  $                 - 4/13/2010 10/13/10 10/12/12 10/13/14 Yes Yes

HSIP 2 HSIP2-11-006 5382(029) 11 Vista SANDAG
San Diego 

Association of 
Governments

Eastbound Offramp From Sr78 Onto 
Sycamore Ave.

Construct Right-Turn Lane; 
Upgrade Traffic Signal; Construct 

Curb, Gutter, Sidewalk And 
Retaining Wall; Install Signs, 
Stripes And Safety Barriers

 $         1,281,500 $900,000 4/17/2009  $           130,500 1/4/2012  $       14,051 1/13/2009
Completed   

as of 
3/31/10

3/31/12 3/31/14 Yes

HSIP 4 HSIP4-11-005 5382(032) 11 Vista SANDAG
San Diego 

Association of 
Governments

E Vista Way/Taylor St.

Install traffic signals with 
interconnect, bike lanes, signs, 

striping, and pavement markings; 
construct curb, gutter, and 

sidewalks

 $         1,018,700 $900,000 12/2/2011  $           202,500  $                 - 5/3/2011 11/2/11 11/1/13 11/2/15

HSIP 1 HSIP1-06-006 5287(023) 6 Wasco KCOG Kern Council of 
Governments

Mid-Block Crosswalk On Poso Drive 
Between Griffith Ave. And Poplar 

Ave.; Intersection Of Palm Ave. And 
9Th Place.

Install In-Pavement Crosswalk 
Lights.  $             244,699 $220,229 9/17/2008 8/18/2009  $           220,229 5/24/2011  $     149,349 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-06-012 5287(025) 6 Wasco KCOG Kern Council of 
Governments

7Th Street Between Broadway And 
Palm Avenues Bicycle/Pedestrian Improvements  $             235,100 $211,590 9/14/2010  $             17,752 10/7/2011  $         2,999 11/17/2008 9/30/10 9/30/12 9/30/14 Yes

HSIP 3 HSIP3-06-004 5287(029) 6 Wasco KCOG Kern Council of 
Governments

Palm Ave. Between Sr 46 And 9Th 
Place

Construct Ada Compliant Curb, 
Gutter, Sidewalk, And Curb Ramps  $             232,900 $184,000 9/14/2010  $             17,596 10/7/2011  $         1,706 4/8/2010 10/8/10 10/7/12 10/8/14

HSIP 4 HSIP4-05-007 5031(023) 5 Watsonville AMBAG

Santa Cruz County 
Regional 

Transportation 
Commission

Various locations throughout the city Install pedestrian countdown heads 
and curb ramps  $             339,400 $305,400 9/12/2011  $               4,400  $                 - 5/23/2011 11/22/11 11/21/13 11/22/15

HSIP 0 HSIP0-07-003 5259(016) 7 West Covina SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Sunset Ave/Workman Ave Install Left Turn Phasing  $               80,300 $72,270 8/8/2008  $             57,435 9/9/2010  $       57,435 3/30/2010
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-07-033 5259(019) 7 West Covina SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Cameron Ave. And 
North Garvey Ave.

Install Traffic Signal With 
Interconnect  $             247,500 $222,750 6/28/2010 8/29/2011  $           222,750  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14
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HSIP 3 HSIP3-07-012 5259(020) 7 West Covina SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Workman Ave. At Phillips Ave.

Construct Sidewalk And Curb 
Ramps; Install In-Pavement 

Crosswalk Lights, Striping And 
Pavement Markings

 $               72,800 $65,520 6/1/2010 8/31/2010  $             65,520 5/26/2011  $       60,705 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-07-021 5259(025) 7 West Covina SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Lark Ellen Ave./Puente Ave. Install left-turn phasing  $             148,500 $133,600 12/23/2011  $           133,600  $                 - 5/12/2011 PE not 
Requested 11/11/11 11/10/13

HSIP 2 HSIP2-07-010 7 Westlake Village SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Citywide
Upgrade Pedestrian Heads To 

Count Down Pedestrian Heads And 
Provide Crosswalks.

 $               71,500 $64,350  $                        -  $                 - 2/2/2009 9/30/10 9/30/12 9/30/14 Yes Yes

HSIP 2 HSIP2-12-009 5338(033) 12 Westminster SCAG
Orange County 
Transportation 

Authority

Bolsa Chica Rd. From Westminster 
Blvd. To Rancho Rd.; Bolsa Chica 
Rd. From Old Bolsa Chica Rd. To 

Westminster Blvd.  Note: This 
Project Combined With #6387 For 
Construction.  #6387 Status Was 
Changed From 'Programmed' To 

'Combined' In Lp2000.

 Construct Raised Median  $         1,526,818 $1,370,716 3/8/2010  $        1,370,716 12/8/2011  $ 1,099,780 2/2/2009
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 1 HSIP1-07-006 5111(040) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Intersection Of Lambert Road And 
Santa Gertrudes Ave.

Install Left Turn Phasing For East 
And Westbound Approaches.  $             206,800 $186,120 3/17/2008 11/5/2009  $           186,120 10/8/2010  $       11,862 11/17/2008

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 2 HSIP2-07-021 5111(043) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Beverly Blvd. Curve Between 
Magnolia Ave. And Citrus Ave. Groove Concrete Pavement  $               28,600 $25,740 11/5/2009  $               3,150 11/8/2011  $         2,292 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-022 5111(044) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Colima Rd. From Mar Vista St. To 
North City Limits

Install Right Edge Line Rumble Strip 
Between Vehicle Travel And Class 

Ii Bike Lanes
 $               28,600 $25,740 11/5/2009  $               3,150 11/8/2011  $         3,150 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-023 5111(045) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Broadway From Whittier Blvd. To 
Magnolia Ave.

Install Two-Way Left-Turn Lane, 
Signs, Stripes And Pavement 

Markings
 $               17,600 $15,840 11/5/2009  $               3,150 11/8/2011  $         3,082 2/2/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 2 HSIP2-07-024 5111(046) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Greenleaf Ave. From Whittier Blvd. 
To South City Limits

Install Two-Way Left Turn Lane 
And Class Ii Bike Lanes  $               33,000 $29,700 9/9/2009 11/8/2011  $             21,622 4/14/2011  $       21,622 2/2/2009

Completed   
as of 

3/31/10

Completed   
as of 

3/31/10
3/31/12

HSIP 3 HSIP3-07-007 5111(059) 7 Whittier SCAG

Los Angeles County 
Metropolitan 

Transportation 
Authority

Beverly Blvd. From The West City 
Limits To Norwalk Blvd./Workman 

Mill Rd.

Construct Raised Medians And 
Curb Extensions; Install In-

Roadway Warning Lights, Traffic 
Signs, Class Ii Bike Lane Striping, 
Pavement Markings, Bus Shelters 

And Safety Lighting

 $         1,242,500 $900,000 8/30/2010  $               9,000 10/25/2011  $         4,087 4/7/2010 10/7/10 10/6/12 10/7/14

HSIP 4 HSIP4-08-001 8 Wildomar SCAG
Southern California 

Association Of 
Governments

Clinton Keith Rd./Hidden Springs Rd. Install protected left-turn phasing 
and pedestrian improvements  $             110,000 $99,000  $                        -  $                 - 5/12/2011 No PE Auth 11/10/13 11/11/15

HSIP 1 HSIP1-03-008 6203(041) 3 Woodland SACOG
Sacramento Area 

Council of 
Governments

Intersection Of Sr16 At Kentucky 
Ave/County Road 20.

Cooperative Project With Caltrans.  
Install New Traffic Signals And 
Modify Intersection.   Woodland 

Share 25% For Kentucky Avenue.

 $         1,988,800 $900,000 5/8/2009  $           900,000 10/7/2011  $     613,855 12/11/2008
Completed   

as of 
3/31/10

Completed   
as of 

3/31/10
3/31/12 Yes

HSIP 4 HSIP4-03-009 5046(034) 3 Woodland SACOG
Sacramento Area 

Council of 
Governments

Main St./Cleveland St. Upgrade traffic signals  $             280,300 $252,200 8/29/2011  $             30,548  $                 - 4/8/2011 10/8/11 10/7/13 10/8/15

HSIP 4 HSIP4-04-021 4 Woodside MTC
Metropolitan 

Transportation 
Commission

Woodside Rd. (SR 84), near Albion 
Way at Woodside Elementary 

School

Upgrade crosswalks, school area 
signs, and flashing beacons  $             215,600 $194,000  $                        -  $                 - 7/13/2011 1/12/12 3/13/14 3/13/16 Yes

HSIP 2 HSIP2-03-011 5922(081) 3 Yolo County SACOG
Sacramento Area 

Council of 
Governments

County Road 22 From Cr 26 To Cr 
128A

Widen Shoulders; Rehab Roadway; 
Install Rumble Strips On Shoulders 

And Along Centerline
 $         1,381,000 $900,000 3/4/2009 2/23/2011  $           900,000 10/7/2011  $     607,734 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14
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Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.

HSIP 0 HSIP0-03-004 5916(046) 3 Yuba County SACOG
Sacramento Area 

Council of 
Governments

Woodruff Lane Remove headwalls, extend culverts 
and roadway realignment.  $             475,250 $427,500 1/9/2003 6/27/2011  $             40,500 12/8/2011  $       28,828 3/30/2010

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

HSIP 1 HSIP1-03-004 5916(076) 3 Yuba County SACOG
Sacramento Area 

Council of 
Governments

Intersection Of Hammonton-
Smartville Road And Simpson Lane 

In Linda.
Install New 3-Phase Traffic Signal.  $             338,739 $304,345 4/4/2008 7/22/2009 8/12/2010  $           304,345 9/15/2011  $     264,345 12/11/2008

Completed   
as of 

3/31/10
3/31/12 3/31/14

HSIP 3 HSIP3-03-003 5916(085) 3 Yuba County SACOG
Sacramento Area 

Council of 
Governments

Hammonton-Smartsville Rd. From 
0.7 Miles West To 2 Miles West Of 

South Golden Parkway

Widen The Typical Shoulder 
Section To 4' Of Pavement With 3' 

Of Aggregate Base Rock
 $             645,000 $580,500 7/20/2010  $             54,000 8/24/2011  $       44,133 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 3 HSIP3-03-004 5916(086) 3 Yuba County SACOG
Sacramento Area 

Council of 
Governments

North Beale Rd. From Feather River 
Blvd. To Linda Ave. Install Raised Median  $         1,100,000 $900,000 7/20/2010  $             72,000 12/13/2011  $         4,822 5/12/2010 11/11/10 11/10/12 11/11/14

HSIP 3 HSIP3-08-007 5466(018) 8 Yucca Valley SCAG
San Bernardino 
Association of 
Governments

Sr 62, Sr 247, And Joshua Ln. Install 1,425' Of Raised Median 
Island  $             206,000 $185,400  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14

HSIP 3 HSIP3-08-008 8 Yucca Valley SCAG
San Bernardino 
Association of 
Governments

Sr 62 Between Lahonda Way And 
Dumosa Ave. Install Raised Median Island  $         1,516,000 $900,000  $                        -  $                 - 4/7/2010 No PE Auth 10/6/12 10/7/14
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Federal Safe Routes To School (SRTS) Program Delivery Report
Project List - Sorted by Agency

Data as of 12/31/2011

Program Cycle Unique 
Project ID

Federal 
Project 
Number

District Agency MPO RTPA Project Location Description of Work

 Current Total 
Project Cost 

Estimate
($) 

 Current 
Programmed 

Federal Funds
($) 

PE Auth 
Date

ROW Auth 
Date

CON Auth 
Date

Closed out 
Date

 Obligated 
Federal Amt

($) 

Last Invoice 
Payment Date

Expended   
Federal Amt

($)   

FTIP Approval 
Date 

*

Delivery 
Milestone in 

or Prior to 
FFY 11/12?

Red 
Flagged?

SRTS 2 SRTS2-01-001 5427(018) 1 Clearlake RURAL
Lake County/City 

Area Planning 
Council

On Dam Rd., between Lake St. and 
the Dam Rd. Ext.

Widen, reconstruct, restripe and 
add bike lanes  $             338,530 $338,530 2/9/2009  $             64,387 8/19/2011  $       41,462 1/22/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

SRTS 3 SRTS3-01-001 1 Clearlake RURAL
Lake County/City 

Area Planning 
Council

Old Highway 53 between Olympic 
Dr. and Lakeshore Dr.; Old Highway 

53/Austin Ave.

Widen roadway and add bike lanes; 
install crosswalks  $             321,400 $321,400  $                        -  $                 - 12/20/2011 6/20/12 6/20/14 6/20/16 Yes

SRTS 2 SRTS2-01-002 5088(019) 1 Fort Bragg RURAL Mendocino Council 
of Governments

Near Fort Bragg MS, Dana Gray 
ES, and Redwood ES

Install crosswalks, curb ramps, bulb-
outs, sidewalks, signs, and new 

bicycle/pedestrian trails
 $             225,300 $214,000 10/30/2009 8/29/2011  $           214,000 5/31/2011  $       27,241 1/22/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14

SRTS 3 SRTS3-01-002 1 Fort Bragg RURAL Mendocino Council 
of Governments Various locations throughout the city 

Construct sidewalks, bulb-outs, 
raised intersections (speed tables), 
raised crosswalks, speed cushions, 
traffic circle, and pedestrian refuge 

islands; install signs and striping; 
install LED stop signs

 $             849,500 $849,500  $                        -  $                 - 12/20/2011 6/20/12 6/20/14 6/20/16 Yes

SRTS 3 SRTS3-01-003 1 Humboldt County RURAL
Humboldt County 

Association of 
Governments

Multiple Schools in the Fortuna 
Union Elementary School District 
and Eureka City School District in 

Humboldt County

Develop a crossing guard program  $             472,200 $472,200  $                        -  $                 - 12/20/2011 NI => No PE 
Auth 9/19/12 9/19/16 Yes

SRTS 2 SRTS2-01-003 5914(057) 1 Lake County RURAL
Lake County/City 

Area Planning 
Council

Along portions of SR 20 in Clearlake 
Oaks

Construct sidewalks, bulb-outs, and 
crosswalks  $         1,484,056 $474,480 9/3/2009  $           135,000 10/7/2011  $       65,088 1/22/2009

Completed   
as of 

3/31/10
3/31/12 3/31/14 Yes

Date PE should be 
authorized.

(typically 6 months 
after FTIP approval 

date)

Date CON should be 
authorized.

(typically 30 months 
after FTIP approval 

date)

Date Close-out should 
be completed.

(typically 54 months after 
FTIP approval date)

General Project Information  Actual Project Delivery Information 

 Tracking of Project Delivery Milestones 
FFY 11/12 
Delivery 

Requirement
 *  For projects in earlier cycles, the FTIP Approval Date shown may have been adjusted for the new program delivery 
requirements. See the delivery requirements on the DLA webpage for more details. 

The project is in this delivery phase and has more 
than 3 months to meet the milestone

The project has met and/or moved past the 
milestone in this phase of delivery

The project is in this phase and will FLAG in the 
next Qtr Report if the milestone is not met

The project has not met the minimum delivery 
requirement milestone in this phase.
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Division of Local Assistance Federal Highway Bridge Program (HBP)
Status of FFY 11/12 Programmed Projects

District County MPO/RTPA Responsible 
Agency

Seismic 
Bond 
Funds

Project Description Federal 
Aid 

Project

 FFY 11/12 
Federal Funds 
Programmed 

 Current FFY 
Funds Obligated 

 Unobligated 
Balance 

 Shaded 
Means 
Needs 
Action 

PE 
Auth 
Date

R/W 
Auth 
Date

CON 
Auth 
Date

Date of 
Last 

Payment

01 Del Norte Statewide Planning and Non MPO 
Regions

Del Norte 
County

No BRIDGE NO. 01C0011, REQUA ROAD OVER HUNTER CREEK, 
0.1 MI W OF U.S.101.    Replace existing 2 lane bridge with 2 lane 
b id 8/12/2010 ll C di d f / & CO

5901(044) 50,000$             -$                       50,000$             Not 
Obligated

3/27/11 12/8/11

01 Del Norte Statewide Planning and Non MPO 
Regions

Del Norte 
County

No BRIDGE NO. 01C0031, BIG FLAT ROAD OVER HURDYGURDY 
CREEK, 2.6 MI N/O S FORK ROAD.    Replace existing one lane 
b id i h l b id 10/ /2010 ll C di d f

5901(045) 50,000$             -$                       50,000$             Not 
Obligated

3/22/11 12/8/11

01 Humboldt Statewide Planning and Non MPO 
Regions

Humboldt 
County

No BRIDGE NO. 04C0117, RED CAP ROAD OVER BIG ROCK 
GULCH, 1/3 MI SW HIGHWAY 96.    Replace existing 2-lane bridge 

i h 2 l b id id d d 12’ l d 6’ h ld

5904(113) 100,000$           -$                       100,000$           Not 
Obligated

3/18/11

01 Humboldt Statewide Planning and Non MPO 
Regions

Humboldt 
County

No BRIDGE NO. 04C0173, PINE HILL RD OVER MARTIN SLOUGH, 
0.2 MI E/O ELK RIVER RD.    Replace existing 2-lane bridge with 2-
l b id id d d 11’ l d ’ h ld

5904(112) 50,000$             -$                       50,000$             Not 
Obligated

3/22/11

01 Humboldt Statewide Planning and Non MPO 
Regions

Humboldt 
County

No PM00026, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5904(090) 729,177$           -$                       729,177$           Not 
Obligated

9/14/10 9/2/09 1/4/12

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0022, BRIDGE ARBOR N RD OVER CLOVER 
CREEK, SOUTH OF SR 20 IN UPER LK.    Bridge replacement, no 
dd d l 6/16/2011 ll C di d f / &

5914(076) 415,000$           415,000$               -$                  OK 1/5/12

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0031, CLAYTON CREEK RD OVER WREY 
CREEK (CLAYTON), 0.6 MI S/E OF SR 29.    Replace existing one 
l b id i h l b id 6/21/2011 ll C di d

5914(077) 415,000$           415,000$               -$                  OK 1/5/12

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0036, RANCHERIA ROAD OVER MIDDLE 
CREEK, 0.5 MI W ELK MOUNTAIN RD.    Bridge rehabilitation, no 
l dd d 6/16/2011 ll C di d f / &

5914(075) 415,000$           415,000$               -$                  OK 1/5/12

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0061, SODA BAY RD, OVER COLE CREEK, 6.0 
MI E OF S.R. 29.    Replace 2 lane bridge with new 2 lane bridge.

5914(025) 130,100$           130,100$               -$                  OK 5/30/00 1/6/11 9/27/11

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0072, IRR HILDERBRAND DR, OVER ST 
HELENA CREEK, 0.1 MI E OF SR 29.    replace existing 1 lane 
b id i h 2 l b id hh 4/ /2010 ll C di d

5914(063) 100,000$           -$                       100,000$           Not 
Obligated

9/15/09 10/7/11

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0076, FOARD RD OVER ANDERSON CREEK, 
0.1 MI S ANDERSON SPNG RD.    Replace existing 1 lane bridge 

i h 1 l b id 9/2/2010 ll C di d f /

5914(068) 30,000$             -$                       30,000$             Not 
Obligated

3/28/11 12/21/11

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0082, MATHEWS RD OVER MANNING 
CREEK, 0.1 MI S OF SR 175.    Replace 2 lane bridge with 2 lane 
b id 8/18/2010 ll C di d f / & CO

5914(072) 30,000$             -$                       30,000$             Not 
Obligated

3/21/11 12/21/11

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0083, ACKLEY RD OVER MANNING CREEK, 
0.1 MI N MATHEWS RD.    Replace existing 2 lane bridge with 2 lane 
b id 9/3/2010 ll C di d f / & CO

5914(067) 30,000$             -$                       30,000$             Not 
Obligated

3/28/11 12/21/11

01 Lake Statewide Planning and Non MPO 
Regions

Lake County No BRIDGE NO. 14C0119, WITTER SPRINGS RD OVER COOPER 
CREEK, 2.2 MI NORTH OF SR 20.    Replace one lane bridge with 

l b id 6/22/2011 ll C di d f / &

5914(078) 415,000$           415,000$               -$                  OK 1/5/12

01 Mendocino Statewide Planning and Non MPO 
Regions

Mendocino 
County

Yes BRIDGE NO. 10C0034, EUREKA HILL ROAD, OVER GARCIA 
RIVER, 4.9 MI W OF RTE 1.  LSSRP Seismic Retrofit  11/10/2010:  

ll di d f /

5910(041) 150,000$           -$                       150,000$           Not 
Obligated

5/1/01 7/12/11

01 Mendocino Statewide Planning and Non MPO 
Regions

Mendocino 
County

Yes BRIDGE NO. 10C0048, MOORE ST., OVER WEST BRANCH 
RUSSIAN RIV 0 1 MI E JCT N STATE ST LSSRP Seismic Retrofit

5910(042) 44,265$             -$                       44,265$             Not 
Obligated

5/1/01 7/5/11
Regions County RUSSIAN RIV, 0.1 MI E JCT N STATE ST.  LSSRP Seismic Retrofit Obligated

01 Mendocino Statewide Planning and Non MPO 
Regions

Mendocino 
County

Yes BRIDGE NO. 10C0084, SCHOOL WAY, OVER WEST BRANCH 
RUSSIAN RIV, 1.14 MI E FROM US 101.  LSSRP Seismic Retrofit 

5910(016) 101,810$           -$                       101,810$           Not 
Obligated

4/1/01 5/19/11

01 Mendocino Statewide Planning and Non MPO 
Regions

Mendocino 
County

No BRIDGE NO. 10C0134, CR 110, OVER FELIZ CREEK, 0.1 MI SE 
JCT WITH CR 109.    Replace one lane bridge with 2 lane bridge.  
4/ /2010 ll C di d f / & C 4/6/2010

5910(068) 1,869,900$         -$                       1,869,900$        Not 
Obligated

7/19/08 3/24/11 8/25/11

02 Lassen Statewide Planning and Non MPO 
Regions

Lassen County No BRIDGE NO. 07C0001, RD 305, OVER SUSAN RIVER 
OVERFLOW #3, 1.1 MI E OF RD 304.    Replace 2 lane bridge with 2 
l b id 4/ /2010 ll C di d f / & C

5907(031) 40,000$             -$                       40,000$             Not 
Obligated

5/30/02 8/24/11

02 Lassen Statewide Planning and Non MPO 
Regions

Lassen County No BRIDGE NO. 07C0002, ROAD 305, OVER SUSAN RIVER 
OVERFLOW #5, 1.5 MI E OF RD 304.    Replace 2 lane bridge with 2 
l b id 4/ /2010 ll C di d f / & C

5907(032) 40,000$             -$                       40,000$             Not 
Obligated

5/31/02 8/24/11

02 Lassen Statewide Planning and Non MPO 
Regions

Lassen County No PM00015, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5907(058) 184,231$           -$                       184,231$           Not 
Obligated

10/15/10

02 Plumas Statewide Planning and Non MPO 
Regions

Plumas County No BRIDGE NO. 09C0138, NEW CHSTER DUMP RD, OVER BAILEY 
CREEK, 0.5 MI N OF SH 36.  Replace two lane bridge with two lane 
b id 4/1/2010 ll C di d f / & C

5909(081) 10,000$             -$                       10,000$             Not 
Obligated

7/16/07 2/7/12

02 Shasta Shasta County Regional Transportation 
Planning Agency

Redding No BRIDGE NO. 06C0104, OLD ALTURAS RD OVER CHURN 
CREEK, 1.5 MI W OLD OREGON TRAIL.    Widen bridge to current 

d d ( dd d l i )

402,409$           402,409$           Not 
Obligated

02 Shasta Shasta County Regional Transportation 
Planning Agency

Redding No BRIDGE NO. 06C0145, CANYON CR RD OVER CANYON 
HOLLOW CREEK, 0.1 MI W RAILROAD AVE.    Bridge 

h bili i 9/1 /2010 ll C di d f & CO

5068(033) 132,795$           132,795$           Not 
Obligated

02 Shasta Shasta County Regional Transportation 
Planning Agency

Redding No BRIDGE NO. 06C0340, SACRAMENTO DR, OVER OLNEY 
CREEK, 0.5 MI E OF SH 273.    Rehabilitate Bridge  9/23/2010:  Toll 
C di d f & CO 9/2 /2011 ll di d f

5068(034) 150,000$           150,000$               -$                  OK 12/14/11

02 Shasta Shasta County Regional Transportation 
Planning Agency

Redding No BRIDGE NO. 06C0341, GIRVAN RD OVER OLNEY CREEK, 0.6 
MI E OF SH 273.    Widening 2 lane functionally obsolete bridge to 2 
l d d id h d dd id lk dd d l i

5068(039) 177,060$           177,060$               -$                  OK 11/4/11

02 Shasta Shasta County Regional Transportation 
Planning Agency

Redding No PM00033, Bridge Preventive Maintenance Program, various locations 
in the City of Redding.  See Caltrans Local Assistance HBP web site for 
b k li f b id

5068(040) 698,059$           -$                       698,059$           Not 
Obligated

4/6/11

02 Shasta Shasta County Regional Transportation 
Planning Agency

Shasta County No BRIDGE NO. 06C0039, CASSEL-FALL RIV RD, OVER PIT 
RIVER, 0.3 MI SE SR 299 FALL RIV.    Replace two lane bridge with 

l b id

5906(088) 177,060$           -$                       177,060$           Not 
Obligated

10/18/08 2/21/12
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Division of Local Assistance Federal Highway Bridge Program (HBP)
Status of FFY 11/12 Programmed Projects

District County MPO/RTPA Responsible 
Agency

Seismic 
Bond 
Funds

Project Description Federal 
Aid 

Project

 FFY 11/12 
Federal Funds 
Programmed 

 Current FFY 
Funds Obligated 

 Unobligated 
Balance 

 Shaded 
Means 
Needs 
Action 

PE 
Auth 
Date

R/W 
Auth 
Date

CON 
Auth 
Date

Date of 
Last 

Payment

02 Shasta Shasta County Regional Transportation 
Planning Agency

Shasta County No BRIDGE NO. 06C0209, SPRING CREEK RD, OVER FALL RIVER, 
0.5 MI N OF MACARTHUR RD.  Replace one lane bridge with two 
l b id 4/ /2010 ll C di d f / & C

5906(087) 10,000$             -$                       10,000$             Not 
Obligated

10/23/08 2/16/12

02 Shasta Shasta County Regional Transportation 
Planning Agency

Shasta County No BRIDGE NO. 06C0233, ASH CR RD OVER SACRAMENTO RIV 
OVERFLOW, 1.0 MI E BALLS FERRY RD.    Replace two lane 
b id i h l b id

88,530$             88,530$             Not 
Obligated

02 Shasta Shasta County Regional Transportation 
Planning Agency

Shasta County No BRIDGE NO. 06C0338, SMITH BOTTOM RD, OVER A.C.I.D. 
CANAL, 0.2 MI S FIRST ST COTTONWOOD.  Replace one lane 
b id i h l b id 4/ /2010 ll C di d f

5906(089) 10,000$             -$                       10,000$             Not 
Obligated

10/18/08 8/24/11

02 Siskiyou Statewide Planning and Non MPO 
Regions

Siskiyou County No BRIDGE NO. 02C0041, KLAMATH RIVER ROAD, OVER 
KLAMATH RIVER, SOUTH OF SH 96.    Replace one lane bridge 

i h 2 l b id 4/ /2010 ll C di d f / &

5902(040) 719,768$           719,768$               -$                  OK 10/16/02 7/13/11 2/14/12

02 Siskiyou Statewide Planning and Non MPO 
Regions

Siskiyou County No BRIDGE NO. 02C0264, OLD HIGHWAY 99, OVER 
SCHULMEYER GULCH, 0.1 MI SE CRAM GULCH RD.  Replace 

l b id i h l b id

5902(064) 13,280$             -$                       13,280$             Not 
Obligated

12/13/10 2/14/12

02 Siskiyou Statewide Planning and Non MPO 
Regions

Siskiyou County No BRIDGE NO. 02C0276, OLD HIGHWAY 99, OVER GUYS GULCH, 
1 MILE N A-12 & OLD HWY 99.  Replace 2 lane bridge with 2 lane 
b id

5902(065) 13,280$             -$                       13,280$             Not 
Obligated

12/13/10 2/14/12

02 Siskiyou Statewide Planning and Non MPO 
Regions

Siskiyou County No PM00017, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5902(058) 2,508,478$         -$                       2,508,478$        Not 
Obligated

5/7/09 1/5/12

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County No BRIDGE NO. 00L0004, MC COY RD, OVER DIBBLE CR.  Replace 
1 lane low water crossing with 2 lane bridge.

5908(029) 128,989$           128,902$               87$                   OK 3/1/01 5/25/07 10/8/10

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County No BRIDGE NO. 08C0006, SOUTH AVE, OVER SACRAMENTO 
RIVER, 3.6 MI WEST OF SH 99.    Rehabilitate 2 lane bridge by 

i f il b id i d

5908(069) 88,530$             88,530$             Not 
Obligated

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County Yes BRIDGE NO. 08C0009, BOWMAN ROAD, OVER SOUTH FORK 
COTTONWOOD CR, 3.7 MI NE OF SH 36.    Replace one lane 
b id i h 2 l b id

5908(024) 8,321,820$         -$                       8,321,820$        Not 
Obligated

1/14/98 9/8/08 10/28/11

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County No BRIDGE NO. 08C0037, COLUMBIA AVE, OVER JEWETT 
CREEK, 0.5 MI N OF SOUTH AVE.    Widen lanes & shoulders, 

d b id ili 4/ /2010 ll C di d f /

5908(057) 46,310$             -$                       46,310$             Not 
Obligated

12/12/06 12/8/11

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County Yes BRIDGE NO. 08C0043, JELLYS FERRY RD, OVER 
SACRAMENTO RIVER, 7.2 MI NE OF I-5.    Replace 2 lane bridge 

i h 2 l b id i h C id j i d

5908(031) 1,000,000$         1,000,000$            -$                  OK 5/1/00 11/3/11

02 Tehama Statewide Planning and Non MPO 
Regions

Tehama County No BRIDGE NO. 08C0110, OLD HWY 99 W, OVER THOMES 
CREEK, 3.7 MI N SOLANO ST.    Replace 2 lane bridge with 2 lane 
b id

5908(070) 46,310$             -$                       46,310$             Not 
Obligated

8/10/07 10/7/11

02 Trinity Statewide Planning and Non MPO 
Regions

Trinity County No BRIDGE NO. 05C0086, WILDWOOD ROAD, OVER HAYFORK 
CREEK, 2.7 MI N/O SR 36.  Replace one lane bridge with two lane 
b id

5905(071) 66,398$             -$                       66,398$             Not 
Obligated

6/3/08 12/8/11

02 Trinity Statewide Planning and Non MPO 
Regions

Trinity County No BRIDGE NO. 05C0157, EAST FK HAYFORK RD OVER N FK E 
FORK HAYFORK CRK, 4.9 MI E WILDWOOD RD.    Rehabilitate 
b id 9/1 /2010 ll C di d f & CO

5905(090) 100,000$           100,000$           Not 
Obligated

02 Trinity Statewide Planning and Non MPO 
Regions

Trinity County No BRIDGE NO. 05C0162, CORRAL BOTTOM ROAD OVER 
TRINITY RIVER 0 1 MI SOUTH OF S R 299 Rehabilitate one

5905(082) 450,000$           -$                       450,000$           Not 
Obligated

3/22/11
Regions TRINITY RIVER, 0.1 MI SOUTH OF S.R. 299.   Rehabilitate one 

l b id & id l b id 9/20/2010 ll C di
Obligated

02 Trinity Statewide Planning and Non MPO 
Regions

Trinity County No BRIDGE NO. 05C0187, JORDEN ROAD OVER LITTLE CREEK, 
0.1 MI EAST OF S.R. 3.    Replace one lane bridge with one lane 
b id 9/1 /2010 ll C di d f / & CO

5905(092) 136,000$           136,000$           Not 
Obligated

02 Trinity Statewide Planning and Non MPO 
Regions

Trinity County No PM00019, Bridge Preventive Maintenance Program, various locations 
in Trinity County.  See Caltrans Local Assistance HBP web site for 
b k li f b id

5905(074) 430,852$           -$                       430,852$           Not 
Obligated

5/7/09 8/11/09 11/25/11

03 Butte Butte County Association Of 
Governments

Biggs No BRIDGE NO. 12C0376, 6TH ST, OVER HAMILTON SLOUGH, 
JUST N/O DAKOTA AVE.    Rehabilitate existing 2 lane Functionally 
b l b id 4/1/2010 ll C di d f / & C

5128(007) 78,903$             -$                       78,903$             Not 
Obligated

6/29/07 6/16/11

03 Butte Butte County Association Of 
Governments

Butte County No BRIDGE NO. 12C0180, OREGON GULCH RD, OVER MORRIS 
RAVINE, E OF CHEROKEE RD.    Replace 2 lane bridge with 2 lane 
b id 4/ /2010 ll C di d f / & C

5912(068) 147,845$           -$                       147,845$           Not 
Obligated

8/24/04 5/17/11

03 Butte Butte County Association Of 
Governments

Butte County No BRIDGE NO. 12C0341, FOOTHILL BLVD, OVER WYMAN 
RAVINE, S OF OROVILLE BANGOR HWY.  Replace existing two 
l i h i h ffi l l

5912(060) 35,412$             35,412$                 -$                  OK 3/28/03 11/4/11 12/15/11

03 Colusa Statewide Planning and Non MPO 
Regions

Colusa County No BRIDGE NO. 00L0041, Low Water Crossing on Evans Road , OVER 
Corntina Creek.  Replace 2 lane low  water crossing with new 2 lane 
b id ( dd d l ) 4/1/2010 ll C di d f

NBIL(509) 1,460,000$         930,000$               530,000$           Not 
Obligated

1/25/12

03 Colusa Statewide Planning and Non MPO 
Regions

Colusa County No BRIDGE NO. 15C0057, DANLEY ROAD, OVER GLENN-COLUSA 
CANAL, 0.7 MI N FRESHWATER RD.    Replace existing 

ll d fi i 2 l b id i h 2 l b id 4/1/2010

5915(054) 22,133$             -$                       22,133$             Not 
Obligated

7/16/08 9/6/11

03 Colusa Statewide Planning and Non MPO 
Regions

Colusa County No BRIDGE NO. 15C0084, FINKS ROAD, OVER GLENN-COLUSA 
CANAL, AT DANLEY ROAD.    Replace existing 2 lane structure 

i h 2 l 4/1/2010 ll C di d f

5915(055) 10,000$             -$                       10,000$             Not 
Obligated

9/2/09 9/6/11

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 00L0036, ,Wentworth Springs Road over Gerle Creek . 
Construct a new 2 lane bridge over the existing 2 lane Low Water 
C i i l d C 2 h f d

5925(053) 960,400$           949,900$               10,500$             Not 
Obligated

9/16/08 3/22/11 2/16/12 1/27/12

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 00L0037, Rubicon Trail over Ellis Creek .  Construct a 
new 2 lane bridge over the existing 2- Lane Low Water Crossing in 

l d C 0 3 h f k 4/ /2010 ll

5925(054) 25,000$             -$                       25,000$             Not 
Obligated

9/16/08 1/12/12

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0003, BUCKS BAR RD, OVER N FORK 
COSUMNES RIVER, 1.2 MI N MT AUKUM RD.  Replace existing 2 
l i h 2 l

5925(051) 177,329$           -$                       177,329$           Not 
Obligated

11/28/07 1/12/12

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0041, GREEN VALLEY RD OVER MOUND 
SPRINGS CREEK, 0.8 MI W MISSOURI FLAT R.    Rehabilitate 
f i ll b l 2 l b id dd d l i

663,090$           663,090$           Not 
Obligated
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03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0053, HANKS EXCHANGE RD OVER SQUAW 
HOLLOW CREEK, 0.4 MI S PLEASANT VALY RD.    Replace 

i i 1 l b id i h 2 l b id 10/10/2011 ll

656,250$           656,250$           Not 
Obligated

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0079, CLEAR CREEK RD OVER CLEAR 
CREEK, 0.25 MI E OF SLY PARK RD.    Replace 1 lane bridge with 

2 l b id 10/10/2011 ll C di d f

756,250$           756,250$           Not 
Obligated

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0080, CLEAR CREEK ROAD OVER CLEAR 
CREEK, 1.82 MI E OF SLY PARK RD.    Replace 1 lane bridge with 

2 l b id 10/14/2011 ll C di d f

696,875$           696,875$           Not 
Obligated

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0087, GREENSTONE RD OVER SLATE CREEK, 
0.5 MI N OF MOTHER LODE R.    Replace existing  2 lane bridge 

i h 2 l b id 10/10/2011 ll C di d f

584,375$           584,375$           Not 
Obligated

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0088, GREEN VALLEY RD, OVER WEBER 
CREEK, 0.7 MI W PLACERVILLE DR.    Replace the existing 

ll d fi i 2 l b id i h 2 l b id

5925(046) 185,913$           -$                       185,913$           Not 
Obligated

8/23/06 1/12/12

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No BRIDGE NO. 25C0096, OAK HILL ROAD OVER SQUAW 
HOLLOW CREEK, 0.6 MI S PLEASANT VALY RD.    Replace 

i i 2 l b id i h 2 l b id 10/10/2011 ll

656,250$           656,250$           Not 
Obligated

03 El Dorado Sacramento Area Council Of 
Governments

El Dorado 
County

No PM00061, Bridge Preventive Maintenance Program, various locations 
in El Dorado County.  See Caltrans Local Assistance HBP web site for 
b k li f b id

5925(104) 437,382$           339,899$               97,483$             Not 
Obligated

2/3/12

03 El Dorado Sacramento Area Council Of 
Governments

Placerville No BRIDGE NO. 25C0012, BLAIRS LANE, OVER HANGTOWN 
CREEK, 150' S/O BROADWAY.    Replace one lane bridge with 2 
l b id 4/ /2010 ll C di d f C

5015(009) 2,721,436$         218,236$               2,503,200$        Not 
Obligated

8/23/04 8/21/07 5/24/11

03 El Dorado Sacramento Area Council Of 
Governments

Placerville No BRIDGE NO. 25C0029, PLACERVILLE DR, OVER HANGTOWN 
CREEK, 0.3 MI W COLD SPRINGS RD.  Widen bridge to 5 lanes, 2 
h h l i h di i d di l id i ill

5015(003) 320,000$           -$                       320,000$           Not 
Obligated

8/21/97 12/31/09

03 Glenn Statewide Planning and Non MPO 
Regions

Glenn County No BRIDGE NO. 00L0053, COUNTY ROAD 35, OVER WALKER 
CREEK.  Build a new 2 lane bridge to replace an existing low water 

i 1/20/2011 ll C di d f & CO

NBIL(510) 150,000$           -$                       150,000$           Not 
Obligated

7/21/11

03 Glenn Statewide Planning and Non MPO 
Regions

Glenn County No BRIDGE NO. 00L0054, County Road 35 OVER Wilson Creek ,   
Replace the existing 2 lane Low Water Crossing with a new 2 lane 
b id 1/20/2011 ll C di d f / & CO

NBIL(519) 450,000$           -$                       450,000$           Not 
Obligated

7/21/11

03 Glenn Statewide Planning and Non MPO 
Regions

Glenn County No BRIDGE NO. 11C0015, ROAD 67, OVER BRANCH HOWARD 
SLOUGH, 1.3 MI EAST OF ROAD Z.    Replace this 2 lane 

ll d fi i b id i h 2 l b id 11/2/2010 ll

5911(048) 1,327,000$         -$                       1,327,000$        Not 
Obligated

8/4/11

03 Glenn Statewide Planning and Non MPO 
Regions

Glenn County No BRIDGE NO. 11C0016, ROAD 67, OVER HOWARD SLOUGH, 1.7 
MI E RD Z.    Replace the existing 2 lane Structurally  deficient bridge 

i h 2 l b id 11/2/2010 ll C di d f

5911(047) 400,000$           -$                       400,000$           Not 
Obligated

7/19/11

03 Glenn Statewide Planning and Non MPO 
Regions

Glenn County No BRIDGE NO. 11C0017, COUNTY RD 67, OVER HOWARD 
SLOUGH, 1.8 MI E OF RD 'Z'.    Replace the 2 lane functionally 
b l b id i h 2 l b id 11/2/2010 ll C di

5911(049) 158,000$           -$                       158,000$           Not 
Obligated

7/19/11

03 Nevada Statewide Planning and Non MPO 
Regions

Nevada City No BRIDGE NO. 17C0002, NEVADA STREET, OVER DEER CREEK, 
NEAR BROAD ST.    Replace existing structurally deficient 2 lane 
b id i h 2 l b id

5018(012) 26,559$             -$                       26,559$             Not 
Obligated

9/8/08 9/23/11

03 Nevada Statewide Planning and Non MPO 
Regions

Nevada County No BRIDGE NO. 17C0030, MAYBERT ROAD, OVER CANYON 
CREEK 2 0 MI E OF WASHINGTON Replace this structurally

5917(045) 70,000$             -$                       70,000$             Not 
Obligated

8/12/08 11/17/11
Regions CREEK, 2.0 MI E OF WASHINGTON.    Replace this structurally 

d fi i l i h 2 l 4/1/2010 ll
Obligated

03 Nevada Statewide Planning and Non MPO 
Regions

Nevada County Yes BRIDGE NO. 17C0045, HIRSCHDALE RD, OVER TRUCKEE 
RIVER, AT HINTON.  LSSRP Seismic Retrofit  

5917(031) 160,000$           -$                       160,000$           Not 
Obligated

9/6/02 11/17/11

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0055, KING ROAD OVER SECRET RAVINE, 0.9 
MI E TAYLOR BLVD.    Scour countermeasure project, Harminder 

i 10/9/2011 11 0

61,971$             61,971$             Not 
Obligated

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0090, WISE RD, OVER DOTY CREEK, 0.5 MI E 
GARDEN BAR.    Replace the existing one lane functionally obsolete 
b id i h 2 l b id

5919(097) 132,795$           132,795$           Not 
Obligated

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0112, BREWERS RD, OVER KINGS SLOUGH, 
6.0 MI N BASE LN RD.   

l ll d fi i 2 l b id i h 2 l b id

5919(067) 1,551,000$         -$                       1,551,000$        Not 
Obligated

8/14/07 5/31/11 10/7/11

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0117, COOK RIOLO RD, OVER DRY CREEK, 
1.0 MI S BASE LINE RD.    Replace the existing 1 lane bridge with a 

2 l b id 8/18/2011 ll di f CO d l d

5919(051) 8,590,216$         8,590,216$            -$                  OK 3/21/02 7/8/09 8/29/11 12/21/11

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0118, DOWD RD, OVER MARKHAM RAVINE, 
0.5 MI S NICOLAUS RD.    

l i i 2 l ll d fi i b id i h 2 l

5919(073) 4,200,000$         -$                       4,200,000$        Not 
Obligated

8/14/07 2/24/10 1/4/12

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0135, BREWER ROAD, OVER PLEASANT 
GROVE CREEK, 4.2 MI N/O BASELINE ROAD.  Replace  2 lane 
b id i h 2 l b id 10/9/2011 ll C di d

150,000$           150,000$           Not 
Obligated

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0138, BREWER RD, OVER MARKHAM 
RAVINE, 0.5 MI S/O NICOLAUS RD.   Replace existing 2 lane 
b id i h 2 l b id 3/9/2011 ll di d f / &

5919(071) 1,245,000$         -$                       1,245,000$        Not 
Obligated

9/17/08 5/4/11 10/7/11

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0145, HAINES RD, OVER WISE CANAL, 0.45M 
NORTH OF BELL RD.     Replace existing 2 lane bridge with a new 2 
l b id 4/1/2010 ll C di d f / & C

5919(076) 350,000$           -$                       350,000$           Not 
Obligated

12/3/10 1/18/12

03 Placer Sacramento Area Council Of 
Governments

Placer County No BRIDGE NO. 19C0151, ALPINE MEADOWS RD, OVER 
TRUCKEE RIVER, 0.1 MI W OF SH 89.    Replace the existing 

ll d fi i 2 l b id i h 2 l b id 4/ /2010

5919(066) 702,780$           702,780$               -$                  OK 8/14/07 8/5/11 1/10/12

03 Placer Sacramento Area Council Of 
Governments

Placer County No PM00013, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

177,945$           177,945$           Not 
Obligated

03 Sacramento Sacramento Area Council Of 
Governments

Folsom No BRIDGE NO. 24C0067, GREENBACK LANE, OVER AMERICAN 
RIVER, 0.2 MI E FOLSOM-AUBURN RD.    Structural rehabilitation 
f hi i 2 l b id dd d l i

5288(010) 61,971$             -$                       61,971$             Not 
Obligated

7/25/02 3/20/09
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03 Sacramento Sacramento Area Council Of 
Governments

Folsom No BRIDGE NO. 24C0268, ORANGEVALE AVENUE, OVER GOLD 
CREEK, 0.1 MI W AMER RIVER CYN.    Replace 2 lane bridge with 

2 l b id 4/ /2010 i l Cl 1 b C ll

5288(011) 44,265$             -$                       44,265$             Not 
Obligated

8/7/02 12/16/09

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No  BRIDGE NO. 24C0013,  RIO LINDA BOULEVARD OVER 
NORTH CHANNEL OF DRY CREEK, 0.8 MILES SOUTH OF 

O O A l f i ll b l 2 l

5924(178) 285,545$           285,545$           Not 
Obligated

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No BRIDGE NO. 24C0168, NEW HOPE RD OVER GRIZZLEY 
SLOUGH, 0.5 MI N SA JOQUN CO LINE.    Replace existing 

ll d fi i 2 l b id i h 2 l b id

733,515$           733,515$           Not 
Obligated

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No BRIDGE NO. 24C0171, ELK GROVE-FLORIN R, OVER ELDER 
CREEK, 0.1 MI N GERBER RD.    Rehabilitate functionally obsolete 
2 l b id d id 4 l

5924(142) 316,937$           -$                       316,937$           Not 
Obligated

7/20/10 9/1/11

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No BRIDGE NO. 24C0306, ALTA MESA ROAD OVER LAGUNA 
CREEK, 0.4 MI N OF SR 104.    Replace existing structurally deficient 
2 l b id i h 2 l b id

980,726$           980,726$           Not 
Obligated

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No BRIDGE NO. 24C0328, WINDING WAY OVER CHICAGO 
CREEK, 0.1 MI W CHICAGO AVE.   Replace existing functionally 
b l 2 l b id i h 2 l b id

5924(181) 413,081$           413,081$           Not 
Obligated

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento 
County

No BRIDGE NO. 24C0338, VINEYARD RD, OVER LAGUNA CREEK, 
0.8 MI N CALVINE RD.    Rehabilitate existing 2 lane bridge and 

id 4 l

5924(141) 88,530$             -$                       88,530$             Not 
Obligated

8/15/07 8/2/11

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento No BRIDGE NO. 24C0003, ROSEVILLE RD, OVER ARCADE CREEK, 
0.4 MI S OF S.R. 80.    Replace existing structurally deficient 2 lane 
b id i h 2 l b id

5002(115) 8,853$               -$                       8,853$               Not 
Obligated

8/15/07 12/15/11

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento No BRIDGE NO. 24C0080, NORWOOD AVE, OVER ARCADE 
CREEK, 0.1 MI S OF FAIRBANKS.    Replace existing structurally 
d fi i 2 l b id i h 2 l b id

5002(111) 902,862$           902,862$               -$                  OK 8/23/06 7/2/10 4/7/11 10/13/11

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento No BRIDGE NO. 24C0129, RIO LINDA BLVD, OVER MAGPIE 
CREEK, 0.92 MI N. OF FAI 880.    Rehabilitate the existing  2 lane 
b id i h ddi ddi i l l

5002(134) 265,590$           265,590$               -$                  OK 7/21/10 2/7/12

03 Sacramento Sacramento Area Council Of 
Governments

Sacramento No PM00063, Bridge Preventive Maintenance Program, various locations 
in the City of Sacramento.  See Caltrans Local Assistance HBP web site 
f b k li f b id

66,398$             66,398$             Not 
Obligated

03 Sutter Sacramento Area Council Of 
Governments

Sutter County No BRIDGE NO. 18C0065, PLEASANT GROVE RD, OVER 
PLEASANT GROVE CREEK, 5.8 MI N/O SACTO CO LINE.    

l 2 l b id i h 2 l b id

5918(034) 1,131,413$         1,036,242$            95,171$             Not 
Obligated

3/1/00 12/21/05 2/3/12 6/27/11

03 Sutter Sacramento Area Council Of 
Governments

Sutter County No BRIDGE NO. 18C0074, NICOLAUS AVE, OVER COON CREEK, 1 
MI W/O PLEASANT GROVE R.    Replace the existing 2 lane bridge 

i h 2 l b id

5918(080) 164,666$           164,666$           Not 
Obligated

03 Sutter Sacramento Area Council Of 
Governments

Sutter County No BRIDGE NO. 18C0105, LARKIN RD OVER S BRCH SUTTR-
BUTTE CANAL, 0.2 MI N OF ENCINAL RD.    Replace the existing 
2 l b id i h 2 l b id

5918(079) 118,630$           118,630$           Not 
Obligated

03 Sutter Sacramento Area Council Of 
Governments

Sutter County No PM00014, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

93,842$             93,842$             Not 
Obligated

03 Yolo Sacramento Area Council Of 
Governments

Davis No BRIDGE NO. 22I0003, CALIFORNIA STREET OVER PUTAH 
CREEK AT OLD DAVIS RD (UCD) Replace functionally obsolete

5238(056) 28,330$             -$                       28,330$             Not 
Obligated

8/18/11
Governments CREEK, AT OLD DAVIS RD (UCD).    Replace functionally obsolete 

2 l b id i h 2 l b id
Obligated

03 Yolo Sacramento Area Council Of 
Governments

Yolo County No BRIDGE NO. 22C0104, C. R. 29, OVER SALT CREEK, 2.83 MI W 
OF C. R. 88.    Replace one lane bridge with 2 lane bridge.  5/26/2010:  

ll C di d f C

5922(066) 850,000$           -$                       850,000$           Not 
Obligated

9/8/06 6/29/10 8/2/11

03 Yolo Sacramento Area Council Of 
Governments

Yolo County No BRIDGE NO. PM00060, Bridge Preventive Maintenance Program 
(BPMP) various bridges in Yolo County. See Local Assistance HBP 

b i f b k li f j

92,957$             92,957$             Not 
Obligated

03 Yuba Sacramento Area Council Of 
Governments

Yuba County No BRIDGE NO. 16C0006, WALDO ROAD, OVER DRY CREEK .  
Replace the existing one lane truss bridge with a new two lane bridge.  
11/1/2010 ll C di d f / & CO

5916(092) 323,000$           -$                       323,000$           Not 
Obligated

7/21/11 2/14/12

03 Yuba Sacramento Area Council Of 
Governments

Yuba County No BRIDGE NO. 16C0010, TIMBUCTOO RD, OVER DEEP RAVINE 
NO 1, 1 MI NW/O SR 20.    Replace the existing structurally deficient 

l b id i h l b id ( b1 96 ) 4/1/2010

5916(071) 10,000$             -$                       10,000$             Not 
Obligated

6/4/10 2/14/12

03 Yuba Sacramento Area Council Of 
Governments

Yuba County No BRIDGE NO. 16C0029, NEW YORK HOUSE RD, OVER DRY 
CREEK, 0.2 MI N/E FRENCHTOWN RD.    Replace the existing 

ll d fi i 2 l b id i h 2 l b id 4/1/2010

5916(084) 275,000$           275,000$               -$                  OK 2/17/12

03 Yuba Sacramento Area Council Of 
Governments

Yuba County No BRIDGE NO. 16C0086, SMARTSVILLE RD, OVER VINEYARD 
CREEK, 0.3 MI SW OF WALDO RD.    Replace existing 2 lane 
i b b id i h 2 l b id

5916(065) 1,384,609$         1,230,566$            154,043$           Not 
Obligated

10/23/08 1/24/12 2/9/12

04 Alameda Metropolitan Transportation 
Commission

Fremont No BRIDGE NO. 33C0017, OLD CANYON RD OVER ALAMEDA 
CREEK, 0.1 MI NE/O SR 84.    Scour Countermeasure project.  
9/28/2011 ll C di d f & CO

5322(050) 175,000$           175,000$           Not 
Obligated

04 Alameda Metropolitan Transportation 
Commission

Fremont No PM00028, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5322(034) 629,448$           36,462$                 592,986$           Not 
Obligated

11/3/11 5/3/11 12/21/11

04 Alameda Metropolitan Transportation 
Commission

Oakland Yes BRIDGE NO. 33C0030, EMBARCADERO ST, OVER LAKE 
MERRITT CANAL, 0.2 MI W OF 5TH ST OC.  LSSRP Seismic 

fi

5012(037) 88,530$             -$                       88,530$             Not 
Obligated

3/1/98 11/10/11

04 Alameda Metropolitan Transportation 
Commission

Oakland Yes BRIDGE NO. 33C0202, HEGENBERGER ROAD, OVER BARTD, 
UPRR, SAN LEANDRO, AT SAN LEANDRO ST..  LSSRP Seismic 

fi

5012(027) 11,172,995$       -$                       11,172,995$      Not 
Obligated

9/1/96 1/18/12

04 Alameda Metropolitan Transportation 
Commission

Oakland Yes BRIDGE NO. 33C0215, LEIMERT BLVD, OVER SAUSAL CREEK, 
0.1 MI E OF PARK BLVD.  LSSRP Seismic Retrofit

5012(091) 221,325$           -$                       221,325$           Not 
Obligated

9/1/96 1/10/12

04 Alameda Metropolitan Transportation 
Commission

Oakland No PM00002, Bridge Preventive Maintenance Program (BPMP), various 
bridges in the City.  See Caltrans Local Assistance HBP web site for 
b k li f b id

5012(083) 2,184,035$         -$                       2,184,035$        Not 
Obligated

6/1/11 8/14/09 1/10/12
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04 Alameda Metropolitan Transportation 
Commission

San Leandro No PM00037, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP website for backup list of bridges.

5041(045) 686,108$           -$                       686,108$           Not 
Obligated

4/19/11

04 Contra Costa Metropolitan Transportation 
Commission

Antioch Yes BRIDGE NO. 28C0054, WILBUR AVE, OVER BNSF RY & 
AMTRAK, UP RR, 0.25 MI E/O MINAKER DR.    Widen from 2 to 4 
l h bili d i i ll fi b id d d b id

5038(006) 14,253,330$       -$                       14,253,330$      Not 
Obligated

12/1/95 8/16/07 12/6/11

04 Contra Costa Metropolitan Transportation 
Commission

Concord No PM00023, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5135(039) 26,559$             -$                       26,559$             Not 
Obligated

11/19/09 10/28/11

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

No BRIDGE NO. 28C0024, ORWOOD ROAD, OVER INDIAN 
SLOUGH, 2 MI E BYRON HIGHWAY.    Replace 2 lane bridge with 

2 l b id 4/ /2010 ll C di d f / &

5928(045) 100,000$           -$                       100,000$           Not 
Obligated

8/1/00 2/16/12

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

No BRIDGE NO. 28C0121, BYRON HWY, OVER CALIFORNIA 
AQUEDUCT, 1.4 MI NW ALA C.L..  Replace existing 2 lane bridge 

i h 2 l b id

5928(104) 331,988$           -$                       331,988$           Not 
Obligated

6/24/10 2/16/12

04 Contra Costa Metropolitan Transportation 
Commission

Contra Costa 
County

No BRIDGE NO. 28C0196, BOULEVARD WAY, OVER LAS 
TRAMPAS CREEK, 0.2 MI N OLYMPIC BLVD.    Install scour 

( dd d l i )

5928(082) 277,984$           -$                       277,984$           Not 
Obligated

9/12/07 11/3/11

04 Contra Costa Metropolitan Transportation 
Commission

Pittsburg Yes BRIDGE NO. 28C0165, NORTH PARKSIDE DR, OVER WILLOW 
PASS ROAD, OVER WILLOW PASS RD..  LSSRP Seismic Retrofit 

d id i i k

5127(005) 19,477$             -$                       19,477$             Not 
Obligated

4/21/11

04 Contra Costa Metropolitan Transportation 
Commission

Pleasant Hill No BRIDGE NO. 28C0363, GOLF CLUB RD, OVER GRAYSON 
CREEK, 0.1 MI W CONTRA COSTA BL.    Replace 2 lane bridge 

i h 2 l b id

5375(009) 3,562,624$         -$                       3,562,624$        Not 
Obligated

9/2/00 11/10/08 7/14/11

04 Marin Metropolitan Transportation 
Commission

Fairfax No BRIDGE NO. 27C0142, AZALEA AVE, OVER FAIRFAX CREEK, 
IN FAIRFAX.  Bridge Rehabilitation -- No adding capacity.  4/5/2010:  

ll C di d f C

5277(003) 12,394$             -$                       12,394$             Not 
Obligated

9/1/95

04 Marin Metropolitan Transportation 
Commission

Fairfax Yes BRIDGE NO. 27C0144, CREEK ROAD, OVER SAN ANSELMO 
CREEK, IN FAIRFAX.  LSSRP Seismic Retrofit  

5277(005) 221,325$           -$                       221,325$           Not 
Obligated

9/1/96

04 Marin Metropolitan Transportation 
Commission

Larkspur Yes BRIDGE NO. 27C0150, ALEXANDER AVE, OVER ABANDONED 
NWP RR ROW, 0.1 MI E INTX MAGNLA AVE.    Rehabilitate 

id i h i i i fi k dd d l i

5166(004) 2,719,907$         -$                       2,719,907$        Not 
Obligated

9/12/96 1/19/12

04 Marin Metropolitan Transportation 
Commission

Ross No PM00022, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5176(007) 86,317$             -$                       86,317$             Not 
Obligated

4/20/11

04 Napa Metropolitan Transportation 
Commission

Napa County No BRIDGE NO. 21C0069, OAKVILLE CROSS RD, OVER NAPA 
RIVER, 0.5 MI N/E SR 29.    Replace 2 lane bridge with new 2 lane 
b id /21/2011 ll di d f / ll di d f

5921(010) 3,285,798$         -$                       3,285,798$        Not 
Obligated

7/30/96 6/27/11

04 Napa Metropolitan Transportation 
Commission

Napa No BRIDGE NO. 21C0003, TRANCAS ST, OVER NAPA RIVER, 1.33 
MI EAST OF S.H. 29.    Construct scour countermeasure.

5042(042) 11,509$             -$                       11,509$             Not 
Obligated

8/11/04 11/17/11

04 San Francisco Metropolitan Transportation 
Commission

Peninsula Joint 
Powers Board

No BRIDGE NO. 34C0072, 22ND ST, OVER CALTRAIN, A FEW 
BLOCKS WEST OF 3RD.    Replace 2 lane bridge with 2 lane bridge.  
4/1/2010 ll C di d f / & C

6170(023) 520,000$           -$                       520,000$           Not 
Obligated

9/8/06 2/2/12

04 San Francisco Metropolitan Transportation 
Commission

Peninsula Joint 
Powers Board

No BRIDGE NO. 34C0073, 23RD ST, OVER CALTRAIN & UP RR, 
0 001 MI E PENSYLVNA AVE Replace 2 lane bridge with 2 lane

6170(021) 420,000$           -$                       420,000$           Not 
Obligated

9/8/06 2/2/12
Commission Powers Board 0.001 MI E PENSYLVNA AVE.    Replace 2 lane bridge with 2 lane 

b id 4/1/2010 ll C di d f / & C
Obligated

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes Br No. 01CA0004, on Treasure Island Rd, 1640’ West of SFOBB. 
Seismic Retrofit

6272(028) 197,307$           197,307$               -$                  OK 9/10/10 10/7/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA0001, Adjacent to westbound on-ramp to SFOBB 
on the west side of Yerba Buena Island . Seismic Retrofit

6272(024) 40,622$             40,622$                 -$                  OK 9/10/10 10/13/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA0002, On the westbound I-80 on-ramp, 250’ from 
entrance to SFOBB, on the west side of Yerba Buena Island. Seismic 

fi

6272(026) 2,406,369$         2,406,369$            -$                  OK 9/10/10 10/7/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA0003, On the East-bound off ramp from I-80, 650’ 
West of SFOBB toward the end of the off-ramp connecting to Treasure 

l d d S i i fi

6272(027) 961,387$           961,387$               -$                  OK 9/10/10 10/13/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA0006, On Hillcrest Road, 656’ West of SFOBB, 
adjacent to the Eastbound off-ramp from SFOBB, on the west side of 

b l d S i i fi

6272(029) 201,176$           201,176$               -$                  OK 9/10/10 10/11/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA0008, On Treasure Island Rd, 1450’ West of 
SFOBB. Seismic Retrofit

6272(032) 63,835$             63,835$                 -$                  OK 9/10/10 10/13/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA007A, On Treasure Island Rd, 1000’ West of 
SFOBB. Seismic Retrofit

6272(030) 21,278$             21,278$                 -$                  OK 9/10/10 10/13/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes BRIDGE NO. 01CA007B, OnTreasure Island Rd, 1300’ West of 
SFOBB. Seismic Retrofit

6272(031) 36,753$             36,753$                 -$                  OK 9/10/10 10/13/11

04 San Francisco Metropolitan Transportation 
Commission

San Francisco 
County 

i

Yes YBI1, On east side of the Yerba Buena Island Tunnel at SFOBB; 
Reconstruct ramps on and off of I-80, Moved to line item list due to mix 
f h f d

6272(023) 2,655,900$         -$                       2,655,900$        Not 
Obligated

8/20/10 12/21/11

04 San Mateo Metropolitan Transportation 
Commission

Half Moon Bay No BRIDGE NO. 35C0025, MAIN ST OVER PILARCITOS CREEK, 
0.25 MI S/O S.H. 92.    Replace existing 2 lane bridge with 2 lane 
b id

5357(006) 88,530$             -$                       88,530$             Not 
Obligated

4/13/11

04 San Mateo Metropolitan Transportation 
Commission

San Mateo 
County

No PM00041, Bridge Preventive Maintenance Program, various locations 
within the County of San Mateo.  See Caltrans Local Assistance HBP 

b i f b k li f b id

88,530$             88,530$             Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

San Mateo No BRIDGE NO. 35C0077, BERMUDA DR, OVER FIESTA 
CHANNEL, SOUTH OF FIESTA DRIVE. Bridge Rehabilitation. No 
dd d l i

5102(033) 199,193$           132,795$               66,398$             Not 
Obligated

2/11/10 1/10/12
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04 San Mateo Metropolitan Transportation 
Commission

South San 
Francisco

No BRIDGE NO. PM00049,  Bridge Preventive Maintenance Program for 
the City of South San Francisco.  See Caltrans HBP web site for 
b k li f b id

5177(026) 173,652$           -$                       173,652$           Not 
Obligated

4/13/11

04 San Mateo Metropolitan Transportation 
Commission

Woodside No BRIDGE NO. 35C0055, PORTOLA RD OVER ALEMBIQUE CR, 
0.25 MI E OF SH 84.    Replace existing two lane bridge with two lane 
b id d d d l d h ld

167,109$           167,109$           Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

Woodside No BRIDGE NO. 35C0122, MOUNTAIN HOME RD OVER BEAR 
CREEK, 0.3 MI S OF S.H. 84.    Rehabilitate bridge, widen to 

d d d l d h ld dd d l i

95,106$             95,106$             Not 
Obligated

04 San Mateo Metropolitan Transportation 
Commission

Woodside No BRIDGE NO. 35C0123, KINGS MOUNTAIN RD OVER WEST 
UNION CREEK, 0.05 MI E TRIPP RD.    Rehabilitate bridge, widen 

d d d l h ld d bik l dd d l

119,595$           119,595$           Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Los Altos No BRIDGE NO. 37C0115, FREMONT AVENUE, OVER 
PERMANENTE CREEK, NEAR FOOTHILL EXPWY.    Project 

h h d l i i i ff i

5309(004) 169,065$           -$                       169,065$           Not 
Obligated

9/10/02 2/2/12

04 Santa Clara Metropolitan Transportation 
Commission

Los Altos No BRIDGE NO. 37C0358, PORTLAND AVE, OVER PERMANENTE 
CREEK, JUST W MIRAMONTE AVE.    Project scope has changed 

l l i i i 2 l b id i h 2 l

5309(005) 36,900$             -$                       36,900$             Not 
Obligated

9/10/02 7/5/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0094, UVAS RD, OVER UVAS CREEK, 0.6 MI 
S/O CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

5937(123) 53,118$             -$                       53,118$             Not 
Obligated

6/3/09 1/24/12

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0096, UVAS RD, OVER LLAGAS CREEK, 1.0 MI 
N/O OAK GLEN AV.    Replace 2 lane bridge with new 2 lane bridge.

5937(106) 84,104$             -$                       84,104$             Not 
Obligated

11/16/06 2/24/12

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0103, BLOOMFIELD ROAD, OVER 
CARNADERO CREEK, BOLSA RD.  Scour Countermeasure

5937(139) 174,183$           -$                       174,183$           Not 
Obligated

9/2/09 11/17/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0117, LOYOLA DR (A Street) OVER FOOTHILL 
EXPWY.   Widen existing bridge no added capacity.  4/25/2011:  Toll 
C di d f & CO

5937(174) 68,820$             -$                       68,820$             Not 
Obligated

5/4/11 2/14/12

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0159, ALAMITOS RD, OVER ALAMITOS 
CREEK, 0.8 MI S OF ALMADEN.    Replace 2 lane bridge with new 2 
l b id 4/ /2010 ll C di d f / & C

5937(058) 60,000$             -$                       60,000$             Not 
Obligated

10/1/99 6/2/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0172, NEW AVE, OVER RED FOX CREEK, 1.6 
MI N LEAVESLY ROAD.    Bridge Replacement  4/5/2010:  Toll 
C di d f & C 10/3/2011 ll di d f

5937(182) 490,000$           490,000$           Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0368, W MIDDLE AVE, OVER W LITTLE 
LLAGAS CREEK, 0.25 MI W MONTEREY HWY.    Bridge 

i i dd d i

5937(152) 167,233$           167,233$               -$                  OK 4/14/10 1/18/12 12/6/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0377, WATSONVILLE ROAD, OVER W LITTLE 
LLAGAS CRK, 0.2 MI W MONTEREY HWY.   Bridge preventive 

i dd d i

5937(153) 239,651$           239,651$               -$                  OK 4/9/10 1/18/12 12/5/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0574, STEVENS CYN RD, OVER STEVENS 
CREEK, 2.5 MI SW/O MT EDEN RD.    Replace 2 lane bridge with 

2 l b id 4/1/2010 ll C di d f / &

5937(107) 30,000$             -$                       30,000$             Not 
Obligated

11/9/07 10/13/11

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No BRIDGE NO. 37C0575, STEVENS CYN RD, OVER STEVENS 
CREEK 2 7 MI SW/O MT EDEN RD Replace 2 lane bridge with

5937(109) 30,000$             -$                       30,000$             Not 
Obligated

10/24/07 12/13/11
Commission County CREEK, 2.7 MI SW/O MT EDEN RD.    Replace 2 lane bridge with 

2 l b id 4/1/2010 ll C di d f / &
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Santa Clara 
County

No Federally mandated Inspection Program. Santa Clara County inspection 
of local agency owned bridges in Santa Clara County (state pays match)

5937(097) 531,180$           -$                       531,180$           Not 
Obligated

4/3/09 12/28/11

04 Santa Clara Metropolitan Transportation 
Commission

Saratoga No BRIDGE NO. 37C0114 & 37C0113, QUITO RD, OVER SAN 
TOMAS CREEK, NORTH AND SOUTH OF OLD ADOBE RD.    

l 2 l b id i h 2 l b id

5332(004) 177,060$           -$                       177,060$           Not 
Obligated

1/22/96 5/26/11

04 Santa Clara Metropolitan Transportation 
Commission

Saratoga No BRIDGE NO. 37C0294, 4TH ST, OVER SARATOGA CREEK, 
NEAR BASIN WAY.    Replace deck, railings, widen lanes & 
h ld id lk dd d l i

8,853$               8,853$               Not 
Obligated

04 Santa Clara Metropolitan Transportation 
Commission

Sunnyvale No BRIDGE NO. 37C0254, MTN VIEW-ALVISO RD, OVER 
CALABAZAS CREEK, NEAR HWY 237.    Replace 2 lane bridge 

i h 2 l b id

5213(040) 1,587,343$         -$                       1,587,343$        Not 
Obligated

9/1/10 2/16/12

04 Santa Clara Metropolitan Transportation 
Commission

Sunnyvale No BRIDGE NO. 37C0765, FAIROAKS AVE, OVER CALTRAIN,UP 
RR, HENDY AVE.    Bridge rehabilitation.  No adding lane capacity.

5213(039) 3,417,258$         -$                       3,417,258$        Not 
Obligated

8/19/10 11/17/11

04 Solano Metropolitan Transportation 
Commission

Solano County No BRIDGE NO. 23C0077, SUISUN VALLEY RD, OVER SUISUN 
CREEK, 0.4 MI W JUNE WILLIAMS RD.    Replace one lane bridge 

i h 2 l b id

5923(024) 3,275,610$         3,236,579$            39,031$             Not 
Obligated

4/15/96 10/13/10 2/17/12 10/25/11

04 Solano Metropolitan Transportation 
Commission

Solano County No BRIDGE NO. 23C0182, GORDON VALLEY RD, OVER GORDON 
CREEK #2, 2.02 MI N MANKAS CORNR RD.   Replace 2 lane 
b id i h 2 l b id /12/2011 ll di f / &

5923(080) 115,089$           -$                       115,089$           Not 
Obligated

10/24/07 6/1/11 10/7/11

04 Solano Metropolitan Transportation 
Commission

Solano County No BRIDGE NO. 23C0243, WINTERS ROAD, OVER PUTAH CREEK, 
JUST SOUTH OF S.H. 128.  Replace two-lane with two-lane.  
4/ /2010 ll C di d f / & C

5923(067) 884,000$           -$                       884,000$           Not 
Obligated

6/2/04 7/19/10 10/7/11

04 Solano Metropolitan Transportation 
Commission

Vallejo Yes BRIDGE NO. 23C0152, SACRAMENTO ST, OVER US NAVY RR, 
BTWN ILLINOIS FARRAGUT ST.  LSSRP Seismic Retrofit

5030(011) 708,240$           142,177$               566,063$           Not 
Obligated

11/16/11

04 Solano Metropolitan Transportation 
Commission

Vallejo No BRIDGE NO. 23C0258, West end of Mare Island Causeway.  Replace 
existing timber bridge.  No added lane capacity.  NEED complete 

li i d i li ibili !

5030(054) 39,839$             -$                       39,839$             Not 
Obligated

4/5/11 2/24/12

04 Sonoma Metropolitan Transportation 
Commission

Healdsburg Yes BRIDGE NO. 20C0065 HEALDSBURG AVE, OVER RUSSIAN 
RIVER, 35.2 MI N MARIN CO LINE.  Bridge replacement.  No added 
l i

5027(010) 1,580,261$         -$                       1,580,261$        Not 
Obligated

7/8/09 1/4/12

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County Yes BRIDGE NO. 20C0018, BOHEMIAN HWY, OVER RUSSIAN 
RIVER, AT MONTE RIO.  LSSRP Seismic Retrofit

177,060$           177,060$           Not 
Obligated
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04 Sonoma Metropolitan Transportation 
Commission

Sonoma County No BRIDGE NO. 20C0112, PORTER CREEK ROAD, OVER PORTER 
CREEK, 22.6 MI BEGING RTE 186.    Replace 2 lane bridge with 

2 l b id

5920(045) 177,060$           -$                       177,060$           Not 
Obligated

6/7/00 11/15/11

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County Yes BRIDGE NO. 20C0155, WOHLER RD, OVER RUSSIAN RIVER, 
1.5 MI FROM RIVER RD.  LSSRP Seismic Retrofit  

5920(034) 354,120$           -$                       354,120$           Not 
Obligated

9/1/96 1/6/10

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County No BRIDGE NO. 20C0242, CHALK HILL RD, OVER MAACAMA 
CREEK, 1 MI S OF ST HWY 128.  Replace one-lane bridge with two-
l b id l SS S i i fi 11/10/2010 ll

5920(049) 531,180$           531,180$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County Yes BRIDGE NO. 20C0248, LAMBERT BRIDGE RD, OVER DRY 
CREEK, 0.4 MI W OF DRY CREEK RD.  Replace one-lane bridge 

i h l b id l SS S i i fi 11/10/2010

5920(050) 442,650$           -$                       442,650$           Not 
Obligated

4/1/98 6/18/09

04 Sonoma Metropolitan Transportation 
Commission

Sonoma County No BRIDGE NO. 20C0407, WEST DRY CREEK RD, OVER PENA 
CREEK, 0.7 MI NW YOAKIM BR RD.  Replace one-lane bridge with 

l b id l SS S i i fi 4/26/2010 ll

5920(051) 354,120$           354,120$           Not 
Obligated

04 Sonoma Metropolitan Transportation 
Commission

Sonoma No BRIDGE NO. 20C0497, CHASE ST OVER NATHANSON CREEK, 
0.1 MI E SR 12 SONOMA.    Replace existing two lane bridge with 

l b id id d d h ld d id lk

5114(016) 39,839$             -$                       39,839$             Not 
Obligated

4/14/11

05 San Benito Association of Monterey Bay Area 
Governments

San Benito 
County

No BRIDGE NO. 00L0026, HOSPITAL ROAD, OVER SAN BENITO 
RIVER, BETWEEN SOUTHSIDE ROAD AND CIENEGA ROAD.  

l 2 l l i i h 2 l b id /3/2010 ll

NBIL(501) 13,200,000$       -$                       13,200,000$      Not 
Obligated

4/22/04 4/19/11

05 San Benito Association of Monterey Bay Area 
Governments

San Benito 
County

No BRIDGE NO. 43C0002, UNION ROAD, OVER SAN BENITO 
RIVER, EAST CIENEGA RD.    Replace bridge, no addded capacity.  

i h C j i d

5943(043) 394,401$           -$                       394,401$           Not 
Obligated

7/31/07 4/19/11

05 San Benito Association of Monterey Bay Area 
Governments

San Benito 
County

No BRIDGE NO. 43C0039, ANZAR RD, OVER SAN JUAN CREEK, 
0.35 MI W SAN JUAN HWY R.   Bridge REhabilitation 2-lane bridge 
( dd d i )

229,071$           229,071$           Not 
Obligated

05 San Benito Association of Monterey Bay Area 
Governments

San Benito 
County

No BRIDGE NO. 43C0054, LIMEKLIN RD, OVER PESCADERO 
CREEK, 0.1 MI S CIENEGA RD.    Replace 1-lane bridge with 2-lane 
b id 10/1 /2011 ll C di d f / & CO

268,750$           268,750$           Not 
Obligated

05 San Luis Obispo San Luis Obispo Council Of 
Governments

Arroyo Grande No BRIDGE NO. 49C0196, BRIDGE ST, OVER ARROYO GRANDE 
CREEK, 0.1 MI S OF S.R. 227.   Replace 2-lane bridge with 2-lane 
b id 9/22/2010 ll C di d f & CO

5199(027) 175,000$           456,400$               (281,400)$          OK 4/5/11 1/5/12

05 San Luis Obispo San Luis Obispo Council Of 
Governments

Pismo Beach No BRIDGE NO. 49C0109,  BELLO STREET OVER PISMO CREEK. 
Replace two-lane bridge with two-lane bridge.  6/24/2011:  Toll Credits 

d f / & CO

5289(012) 550,000$           550,000$               -$                  OK 2/22/12

05 San Luis Obispo San Luis Obispo Council Of 
Governments

San Luis Obispo 
County

No BRIDGE NO. 49C0033, CYPRESS MT RD OVER KLAU CREEK, 
1.9 MI SW KLAU.    Replace 1-Lane bridge with 2-Lane bridge  
9/1 /2010 ll C di d f / & CO

5949(127) 150,000$           150,000$               -$                  OK 3/29/11 1/10/12

05 San Luis Obispo San Luis Obispo Council Of 
Governments

San Luis Obispo 
County

No BRIDGE NO. 49C0337, MAIN ST, OVER SANTA ROSA CREEK, 
1.2 MI N OF SR 1.    Replace 2 lane bridge with new 2 lane bridge.  
12/6/2011 ll di d f CO

5949(065) 80,000$             80,000$                 -$                  OK 10/19/00 10/21/00 1/12/12

05 San Luis Obispo San Luis Obispo Council Of 
Governments

San Luis Obispo 
County

No BRIDGE NO. 49C0354, LOPEZ DR, OVER LOPEZ LAKE, 4.8 MI 
NE OF ORCUTT RD.    Rehabilitation (voluntary seismic retrofit) of 2-
l b id

5949(135) 141,648$           141,648$               -$                  OK 2/22/12

05 Santa Barbara Santa Barbara County Association Of 
Governments

Goleta No BRIDGE NO. 51C0168, LOS CARNEROS ROAD, OVER UP RR & 
AMTRAK JUST S/O SR 101 Replace 4 lane bridge with 4 lane

5481(005) 571,019$           -$                       571,019$           Not 
Obligated

10/24/07 1/18/12
Governments AMTRAK, JUST S/O SR 101.    Replace 4 lane bridge with 4 lane 

b id dd i h l
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Goleta No BRIDGE NO. PM00057,  Bridge Preventive Maintenance Program. 
Various locations in Goleta; See Caltrans Local Assistance website for 
b k li f b id

5481(010) 200,452$           -$                       200,452$           Not 
Obligated

7/21/11

05 Santa Barbara Santa Barbara County Association Of 
Governments

Lompoc No BRIDGE NO. PM00058, Bridge Preventive Maintenance Program. 
Various locations in Lompoc; See Caltrans Local Assistance website for 
b k li f b id

17,706$             17,706$             Not 
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

Yes BRIDGE NO. 51C0001, CATHEDRAL OAKS RD, OVER SAN 
ANTONIO CREEK, TURNPIKE ROAD.    Bridge Replacement - No 
dd d l

5951(082) 309,855$           265,590$               44,265$             Not 
Obligated

5/7/08 8/1/11 10/7/11

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

No BRIDGE NO. 51C0016, JALAMA RD, OVER RAMAJAL CREEK, 
7.7 MI WEST S.H. I.    Scour Countermeasure

77,906$             77,906$             Not 
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

Yes BRIDGE NO. 51C0017, JALAMA RD, OVER JALAMA CREEK, 8.8 
MI WEST OF S.H. I.  LSSRP Seismic Retrofit 

5951(072) 88,530$             -$                       88,530$             Not 
Obligated

2/15/08 10/7/11

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

No BRIDGE NO. 51C0031, BLACK ROAD, OVER SOLOMON 
CANYON CREEK, 0.2 MI NORTH S.H. I.    Replace 2 lane bridge 

i h 2 l b id

5951(024) 186,880$           -$                       186,880$           Not 
Obligated

10/24/94 8/25/04 12/28/11

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

No BRIDGE NO. 51C0043 , ASHLEY RD, OVER MONTECITO 
CREEK, 0.57 MI N/E VALLEY RD.  Scour Countermeasure  
9/14/2011 ll C di d f & CO

220,000$           220,000$           Not 
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara 
County

No BRIDGE NO. 51C0214, KINEVAN RD OVER SAN JOSE CREEK, 
0.86 MI W OF SH 154.    Replace 1-lane bridge with 2-lane bridge  
4/1/2010 ll C di d f / & C 4/6/2010

5951(138) 100,000$           -$                       100,000$           Not 
Obligated

4/21/11

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara No BRIDGE NO. 51C0132, GUTIERREZ ST, OVER MISSION CREEK, 
DE LA VINA ST/CHAPALA ST.   Replace 2-lane bridge with 2-lane 
b id

663,975$           663,975$           Not 
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara No BRIDGE NO. 51C0246, COTA ST, OVER MISSION CREEK, 
BETWN BATH & DELA VINA ST.    Replace 2 lane bridge with new 
2 l b id

5007(044) 1,062,360$         -$                       1,062,360$        Not 
Obligated

7/23/09 2/14/12

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara Yes BRIDGE NO. 51C0250, CHAPALA ST, OVER MISSION CREEK, 
AT YANONALI ST.  LSSRP Seismic Retrofit 

5007(043) 468,510$           -$                       468,510$           Not 
Obligated

7/8/09 2/14/12

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara No BRIDGE NO. 51C0287, MASON ST, OVER MISSION CREEK, 
BTWN CHAPALA & STATE ST  .    Replace two-lane bridge with 

l b id d A C f i ’ i i

5007(045) 5,000,000$         5,000,000$            -$                  OK 7/23/09 2/15/12 1/27/12
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05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara No BRIDGE NO. 51C0301, DE LA GUERRA ST OVER MISSION 
CREEK, BTWN CASTILLO & BATH ST.    Replace 2-lane bridge 

i h 2 l b id

575,445$           575,445$           Not 
Obligated

05 Santa Barbara Santa Barbara County Association Of 
Governments

Santa Barbara No PM00050,  Bridge Preventive Maintenance Program (BPMP), various 
bridges in the City of Santa Barbara. See Caltrans Local Assistance 

b i f b k li f b id

5007(051) 386,876$           -$                       386,876$           Not 
Obligated

4/15/11

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0038, CONFERENCE DR, OVER EAST 
ZAYANTE ROAD. Scour Countermeasures  6/14/2011:  Toll Credits 

d f / & CO

5936(092) 55,000$             55,000$                 -$                  OK 1/13/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0071, FERN DR OVER SAN LORENZO RIVER, 
0.05 MI W OF SR 9.    Replace 1-lane bridge with 2-lane bridge.   
6/8/2011 ll C di d f / & CO

5936(093) 285,000$           285,000$               -$                  OK 1/13/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0073, EITHER WAY LANE, OVER SAN 
LORENZO RIVER, 0.1 MI SW OF STATE RTE 9.   Replace 1-lane 
b id i h 2 l b id 6/14/2011 ll C di d f

5936(094) 290,000$           290,000$               -$                  OK 1/18/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0085, SAN LORENZO WAY OVER SAN 
LORENZO RIVER, JUST N OF GRAHAM HILL RD.   Replace 1-

id i h 2 id 4/1/2010 ll C di d

5936(086) 100,000$           200,000$               (100,000)$          OK 9/14/10

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0121, REDWOOD CANYON RD, OVER 
BROWNS CREEK TRIBUTARY, 0.8 MI N/O BROWNS VA RD.    

l 1 l b id i h 2 l b id 12/23/2011 ll C di

5936(097) 175,000$           154,928$               20,072$             Not 
Obligated

1/18/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0128, RANCHO RIO AVENUE OVER NEWELL 
CREEK, 0.1 MI E NEWELL CREEK RD.   Replace 1-lane bridge with 
2 l b id 6/8/2011 ll C di d f / &

5936(096) 210,000$           210,000$               -$                  OK 1/13/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. 36C0135, FOREST HILL DR OVER BEAR CREEK, 
0.2 MI W BEAR CREEK RD.    Replace 2-lane bridge with 2-lane 
b id 6/8/2011 ll C di d f / & CO

5936(095) 285,000$           285,000$               -$                  OK 1/20/12

05 Santa Cruz Association of Monterey Bay Area 
Governments

Santa Cruz 
County

No BRIDGE NO. PM00059, Bridge Preventive Maintenance Program 
(BPMP) various bridges in Santa Cruz County. See Local Assistance 

b i f b k li f j

924,253$           924,253$           Not 
Obligated

06 Fresno Council Of Fresno County Goverments Clovis No BRIDGE NO. 42C0494, N LEONARD AVE OVER ENTERPRISE 
CANAL, 0.16 MI SOUTH OF BULLARD.    Replace 2 lane Bridge 

i h 4 l b id

5208(122) 76,136$             17,706$                 58,430$             Not 
Obligated

1/13/11

06 Fresno Council Of Fresno County Goverments Fresno County No BRIDGE NO. 42C0047, N RUSSELL AVE, OVER OUTSIDE 
CANAL, 3.9 MI NORTH OF NEES AVE.    Replace deficient 2 lane 
b id i h 2 l b id

5942(195) 212,472$           -$                       212,472$           Not 
Obligated

3/18/11 11/25/11

06 Fresno Council Of Fresno County Goverments Fresno County No BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA 
CANAL, EAST OF DOUGLAS.    Replace deficient 2 lane bridge with 

2 l b id

407,238$           407,238$           Not 
Obligated

06 Fresno Council Of Fresno County Goverments Fresno County No BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS 
CREEK, 0.6 MI W ALTA AVE.  Replace deficient 2 lane bridge with 

2 l b id

5942(198) 106,236$           -$                       106,236$           Not 
Obligated

4/15/11 12/8/11

06 Fresno Council Of Fresno County Goverments Fresno County Yes BRIDGE NO. 42C0281, SIERRA AVE, OVER DELTA-MENDOTA 
CANAL, 0.33 MI NE OF SH 33.  LSSRP Seismic Retrofit

5942(177) 885$                  -$                       885$                  OK 5/13/09 12/28/11

06 Fresno Council Of Fresno County Goverments Fresno County No BRIDGE NO. 42C0502, E LINCOLN AVE OVER WAHTOKE 
CREEK 0 32 MI W BUTTONWILLOW AV Replace 2 lane

90,000$             90,000$             Not 
ObligatedCREEK, 0.32 MI W BUTTONWILLOW AV.    Replace 2 lane 

d fi i b id i h 2 l b id 4/1/2010 ll C di
Obligated

06 Fresno Council Of Fresno County Goverments Fresno County No PM00009, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5942(200) 948,865$           -$                       948,865$           Not 
Obligated

8/12/11

06 Fresno Council Of Fresno County Goverments Fresno No BRIDGE NO. 42C0086, BROADWAY-GOLDEN ST, OVER UP RR, 
GOLDEN ST, G, H, JUST N/O CALIFORNIA AVE.    Rehabilitate 
b id S i d d ( dd d l i )

5060(125) 48,000$             -$                       48,000$             Not 
Obligated

8/31/05 12/23/09

06 Kern Kern County Council Of Governments Bakersfield Yes BRIDGE NO. 50C0021 L & R, MANOR ST, OVER KERN RIVER, 
0.2 MI S ROBERTS LANE.    Rehabilitate existing Two lane Bridge.  

dd d l i l di SS fi f d

5109(166) 610,857$           -$                       610,857$           Not 
Obligated

8/3/11

06 Kern Kern County Council Of Governments Bakersfield No BRIDGE NO. 50C0173, BEALE AVE, OVER UP RR,SUMNER 
ST,KENTUCKY, SOUTH MONTEREY ST.    Rehabilitate Two Lane 

id dd d l i

5109(175) 88,530$             88,530$             Not 
Obligated

06 Kings Kings County Association of 
Governments

Kings County No BRIDGE NO. 45C0113, LACEY BLVD, OVER KINGS RIVER 
CLARKS FORK, 0.3 MI W OF 23RD AVE.    Rehabilitate 2 lane 
b id dd d l i 8/29/2010 ll C di d

5945(082) 75,000$             75,000$             Not 
Obligated

06 Kings Kings County Association of 
Governments

Kings County No BRIDGE NO. 45C0118, 16TH AVE, OVER TULARE LAKE 
CANAL, 0.3 MI N NEVADA AVE.    Replace 2 lane Bridge with 2 
l id 8/13/2010 ll C di d f / &

5945(081) 10,000$             -$                       10,000$             Not 
Obligated

8/5/11

06 Madera Madera County Transportation 
Commission

Madera County No BRIDGE NO. 41C0130, ON ROAD 23, OVER DRY CREEK, 0.5 MI 
S OF AVE 18 1/2.  Replace deficient 2 lane bridge with 2 lane bridge.

5941(088) 279,976$           -$                       279,976$           Not 
Obligated

8/12/11

06 Madera Madera County Transportation 
Commission

Madera No PM00054, Bridge Preventive Maintenance Program, various locations 
in the City of Madera.  See Caltrans Local Assistance HBP web site for 
b k li f b id

5157(081) 112,212$           -$                       112,212$           Not 
Obligated

7/14/11

06 Tulare Tulare County Association Of 
Governments

Porterville No BRIDGE NO. 46C0076, ROAD 252(PLANO ST), OVER TULE RIV 
& POPLAR DITCH, 0.4 MI N OF SR 190.    Widen from 2 to 4 lanes 

d dd id k h bili b id d d b id ili

5122(028) 6,710,574$         -$                       6,710,574$        Not 
Obligated

1/24/00 6/3/05 8/3/10

06 Tulare Tulare County Association Of 
Governments

Porterville No BRIDGE NO. 46C0099, ROAD 244 (JAYE ST), OVER TULE 
RIVER, 0.4 MI N OF SR 190.    Widen from 2 to 4 lanes and add 
id k h bili b id d d b id ili

5122(036) 372,265$           -$                       372,265$           Not 
Obligated

1/23/03 12/21/11

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 00L0057,  ROAD 224 low  water crossing OVER Deer 
Creek.  Replace existing two lane low water crossing with two lane 
b id 11/ /2011 ll C di d f / & CO

500,000$           500,000$           Not 
Obligated

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0119, M319, OVER S FK KAWEAH RIVER, 0.2 
MI S OF M348.    Replace 1 lane bridge with 2 lane bridge. Toll 
C di d f / & C

5946(054) 67,000$             -$                       67,000$             Not 
Obligated

9/9/08 9/21/11 10/20/10
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06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0186, ROAD 148 OVER OUTSIDE CREEK, 0.15 
MI S OF AVE 224.    Replace existing two lane bridge with new two 
l b id dd d l i 3/20/2011 ll C di

5946(111) 358,000$           -$                       358,000$           Not 
Obligated

7/14/11

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0208, AVE 364 OVER COTTONWOOD CREEK, 
0.2 MI W SR 245.    Rehabilitate existing Two lane bridge.  No added 
l i 8/29/2010 ll C di d f & CO

5946(108) 181,000$           181,000$           Not 
Obligated

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0345, AVE 392 OVER SAND CREEK, 0.4 MI E 
OF ROAD 108.    Replace Two Lane Bridge with Two Lane Bridge  
8/29/2010 ll C di d f & CO

5946(109) 552,000$           552,000$           Not 
Obligated

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0375, ROAD 56 OVER PACKWOOD CREEK, 0.4 
MI S OF AVE 256.    Replace One Lane Bridge with Two Lane Bridge  
8/29/2010 ll C di d f O & CO ( j

5946(107) 358,000$           -$                       358,000$           Not 
Obligated

7/14/11

06 Tulare Tulare County Association Of 
Governments

Tulare County No BRIDGE NO. 46C0404, ROAD 182 OVER DEEP CK OFF-SHOOT 
KAWEAH, 0.2 MI S OF AVE 304.    Replace existing two lane bridge 

i h l b id dd d l i 8/29/2010 ll C di

5946(110) 358,000$           -$                       358,000$           Not 
Obligated

7/14/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Burbank No BRIDGE NO. 53C1902, 53-1087, OLIVE AVE, OVER FRONT ST, 
SPTCO, FLOWER, AT INTERSTATE 5.  Bridge widening, to 

d h ld d h bili i dd d l i

5200(040) 1,327,950$         1,327,950$            -$                  OK 12/22/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Burbank No BRIDGE NO. 53C1903, MAGNOLIA BL OVER FRONTAGE RD & 
SPTCO, AT INTERSTATE 5.    Bridge rehabilitation and widening.  

dd d l ( O C S O )

5200(041) 1,327,950$         1,327,950$        Not 
Obligated

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Culver City No BRIDGE NO. 53C0876, HIGUERA ST, OVER BALLONA CR.  
Between Eastham Drive and Jefferson Blvd..  Replace 3 lane bridge 

i h 4 l b id

5240(026) 797,390$           -$                       797,390$           Not 
Obligated

9/9/10

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

La Canada 
Flintridge

No BRIDGE NO. 53C0975, JESSEN DRIVE, OVER EARLE CANYON, 
0.2 MI W PALM DR.    Replace 2-lane bridge with new 2-lane bridge 

i h h ld d id lk h id f b id

5417(006) 1,576,267$         1,062,360$            513,907$           Not 
Obligated

11/21/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles 
County

Yes BRIDGE NO. 53C0459, WILMINGTON AV 223, OVER 
DOMINGUEZ CHANNEL, 0.8 MI S CARSON ST.  LSSRP Seismic 

fi

5953(558) 1,438,613$         1,438,613$        Not 
Obligated

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles 
County

No BRIDGE NO. 53C0967, LTTLE TUJUNGA CYN OVER BUCK 
CANYON, 6 MI N OF FOOTHILL BLVD.    Replace existing 2 lane 
b id i h 2 l b id 8/13/2010 ll C di d f

5953(623) 108,250$           108,250$               -$                  OK 6/8/11 11/8/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles 
County

No BRIDGE NO. 53C0969, LTTLE TUJUNGA CYN ROAD, OVER 
PACOIMA CREEK, 9 MI N OF FOOTHILL BLVD.  Replace 2 lane 
b id i h 2 l b id 4/ /2010 ll C di d f

5953(576) 442,650$           -$                       442,650$           Not 
Obligated

5/29/08 8/4/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles 
County

No NBIL004, Bridge Inventory Permits System.  County wide system to 
implement permits for extra legal load vehicles.  Will be extended 

id i A i h h l i l k

5953(659) 177,060$           -$                       177,060$           Not 
Obligated

9/8/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles 
County

No PM00043, Bridge Preventive Maintenance Program, various locations 
within the County of Los Angeles.  See Caltrans Local Assistance HBP 

b i f b k li f b id

5953(652) 442,650$           (186,481)$              629,131$           Not 
Obligated

9/13/10 10/13/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C0013, SOTO STREET, OVER MISSION RD-
HUNTINGTON SO, 1.7 MI NORTH OF I-10.    Remove bridge & 

d i i ( d S )

5006(283) 11,754,780$       -$                       11,754,780$      Not 
Obligated

6/26/01 2/15/05 1/18/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth

Los Angeles Yes BRIDGE NO. 53C0859, NORTH SPRING ST, OVER LOS 
ANGELES RIVER 0 4 MI WEST OF I-5 Rehabilitate & widen 4-

5006(219) 18,706,000$       -$                       18,706,000$      Not 
Obligated

11/21/00 9/8/11 2/9/12
Transportation Auth. ANGELES RIVER, 0.4 MI WEST OF I 5.    Rehabilitate & widen 4

l b id ( dd d l ) dd id lk d b id ili
Obligated

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1233, LAUREL CANYON BLVD, OVER 
TUJUNGA WASH, 0.2 MI N OF 1-5.    Rehabilitate 4-lane bridge & 

id dd h ld d b id ili dd d l

5006(195) 221,325$           -$                       221,325$           Not 
Obligated

11/1/00 9/12/07 1/19/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1361, VANOWEN ST, OVER BULL CREEK, 0.2 
MI EAST BALBOA BLVD.    Widen lanes & add shoulders, upgrade 
b id ili dd d l i

5006(217) 200,000$           -$                       200,000$           Not 
Obligated

11/1/00 9/12/07 12/13/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles Yes BRIDGE NO. 53C1880, 53-0595, SIXTH ST, OVER LOS ANGELES 
RIVER, E SANTA ANA FRWY.    Replace seismically/structurally 
d fi i Si h S i d i h i d l b i dd d

5006(342) 22,591,212$       -$                       22,591,212$      Not 
Obligated

8/5/11 2/9/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1882, HPERION AVE, OVER RIVERSIDE 
DRIVE, OVER RIVERSIDE DR.  LSSRP Seismic Retrofit, 

li i i i l C i b d d 3C1881

5006(337) 160,000$           -$                       160,000$           Not 
Obligated

9/5/02 12/13/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1883, GLENDALE BLVD OVER LA River,  
Rehabilitate / retrofit bridge & widen by 12 feet, upgrade bridge 

ili dd d l li i i i l C i

5006(186) 160,000$           -$                       160,000$           Not 
Obligated

11/14/00 12/13/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1884, GLENDALE BLVD OVER LA River,  
Rehabilitate / retrofit bridge & widen by 12 feet, upgrade bridge 

ili dd d l li i i i l C i

5006(187) 160,000$           -$                       160,000$           Not 
Obligated

11/14/00 1/19/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles No BRIDGE NO. 53C1930, STATE STREET, OVER METROLINK & 
BUSWAY, BTW MCALLISTER/POMEROY AV.    Rehabilitate 4-
l b id & id i l d h ld id lk d b id

5006(284) 2,655,900$         -$                       2,655,900$        Not 
Obligated

6/26/01 1/18/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Los Angeles Yes Glendale Blvd.- Hyperion Ave complex of bridges over LA River, I-5 
and Riverside Drive,  rehabilitation / seismic retrofit; upgrade bridge 

ili i l d b id 3C1881 3C1882 3C1883 3C1884 d

5006(181) 80,000$             -$                       80,000$             Not 
Obligated

11/14/00 1/18/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

San Dimas No BRIDGE NO. 53C0426, FOOTHILL BLVD OVER SAN DIMAS 
WASH, 1/2 MI W/O SAN DIMAS C RD.    Rehabilitate and widen 

i i 4 l b id dd bi l l d h ld dd d l

5367(013) 451,503$           -$                       451,503$           Not 
Obligated

3/16/11

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Santa Clarita No BRIDGE NO. 53C1024, LOST CANYON ROAD OVER SAND 
CANYON WASH, 0.4 MI S SOLEDAD CYN RD.   Rehabilitate and 

id i i b id id i i l b id d

5450(066) 115,089$           115,089$               -$                  OK 2/14/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Santa Clarita No BRIDGE NO. 53C2164, NEWHALL RANCH ROAD OVER SAN 
FRANCISQUITO CREEK, .4M W/O MC BEAN PARKWAY.    

id h bili i d id i id i i 6 l b id 8

5450(065) 17,706$             17,706$                 -$                  OK 2/17/12

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Santa Clarita No PM00024, Bridge Preventive Maintenance Program, various locations 
in the City of Santa Clarita.  See Caltrans Local Assistance HBP web 
i f b k li f b id

5450(073) 575,445$           48,691$                 526,754$           Not 
Obligated

12/28/11
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07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Santa Monica No BRIDGE NO. 53C1900, COLORADO AVE OVER APPIAN 
WAY/PROMENDAE, 0.6 MI W/O LINCOLN BLVD.    Replace 

i i 2 l b id i h 2 l b id 3/14/2011 ll C di

1,250,000$         1,250,000$        Not 
Obligated

07 Los Angeles Los Angeles County Metropolitan 
Transportation Auth.

Vernon No BRIDGE NO. 53C0252, ATLANTIC BLVD, OVER LOS ANGELES 
RIVER, 5/8 MI N SLAUSON AVE.    Widen 6 lane bridge to 7 lanes.

5139(010) 177,060$           -$                       177,060$           Not 
Obligated

9/10/02 4/22/08 10/7/11

07 Ventura Ventura County Transportation 
Commission

Ventura County No BRIDGE NO. 52C0076, TELEGRAPH RD, OVER ELLSWORTH 
BARRANCA, 1.4 MI E WELLS ROAD.    Replace 2-lane Bridge with 
2 l id

5952(098) 177,060$           -$                       177,060$           Not 
Obligated

10/28/03 11/23/10 12/21/11

08 Riverside Riverside County Transportation 
Commission

Cathedral City No BRIDGE NO. 00L0029, CATHEDRAL CANYON, OVER 
WHITEWATER RIVER, CATHEDRAL CITY.    Replace 4 lane low 

i i h 4 l b id

NBIL(504) 349,694$           -$                       349,694$           Not 
Obligated

9/12/07 4/28/11

08 Riverside Riverside County Transportation 
Commission

Cathedral City No BRIDGE NO. 00L0043,  Date Palm Drive over Long Canyon Creek 
Low Water Crossing bridge replacement.  Replace existing 2 lane low 

i i h 6 l b id

843,691$           843,691$           Not 
Obligated

08 Riverside Riverside County Transportation 
Commission

Indio No BRIDGE NO. 00L0056,  AVENUE 44 low  water crossing OVER the 
Coachella Valley Stormwater Channel.  Replace existing two lane low 

i i h f l b id C i i i j

442,650$           442,650$           Not 
Obligated

08 Riverside Riverside County Transportation 
Commission

Indio Yes BRIDGE NO. 56C0283, S/B INDIO BLVD, OVER UP RR & 
AMTRAK, 0.3 MI W JEFFERSON ST.  LSSRP Seismic Retrofit 

5275(013) 1,603,190$         -$                       1,603,190$        Not 
Obligated

8/17/07 6/2/11

08 Riverside Riverside County Transportation 
Commission

Lake Elsinore No BRIDGE NO. 56C0050, TEMESCAL CANYON RD OVER 
TEMESCAL WASH, 0.22 MI. W/O LAKE STREET.    Replace  2 
l b id i h 4 l b id (C i i i j )

761,358$           761,358$           Not 
Obligated

08 Riverside Riverside County Transportation 
Commission

Palm Springs No BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER 
ARENAS CANYON SOUTH DRAINAGE CHANNEL.  Replace 4 
l l i i h 4 l b id

575,445$           575,445$           Not 
Obligated

08 Riverside Riverside County Transportation 
Commission

Palm Springs No BRIDGE NO. 00L0058,  ARABY Drive low  water crossing OVER the 
Palm Canyon Wash.  Replace existing two lane low water crossing with 

l b id

NBIL(521) 1,196,926$         1,196,926$        Not 
Obligated

08 Riverside Riverside County Transportation 
Commission

Palm Springs No BRIDGE NO. 56C0025, INDIAN AVE, OVER UP RR & AMTRAK, 
0.6 MI S OF I-10.    Bridge rehabilitation of a 2 lane bridge widened to 

6 l b id

5282(017) 1,286,341$         -$                       1,286,341$        Not 
Obligated

5/1/01 6/10/10

08 Riverside Riverside County Transportation 
Commission

Riverside 
County

No BRIDGE NO. 56C0024, MARKET STREET OVER SANTA ANA 
RIVER, 0.4 MI NW OF SR 60.    Replace existing 2 lane bridge with 4 
l b id i i i ( i h j i d)

5956(200) 3,634,157$         3,634,157$        Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0077, LA CADENA DR OVER SANTA ANA 
RIVER, 1.5 MI SOUTH OF I-10.    Replace existing 4-lane bridge with 
6 l b id i h C j i d

5065(014) 2,456,708$         2,456,708$        Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0078, BNSF RR, AMTRAK, METRO LINKLA 
over CADENA DR, 0.75 MI S OF I-10.  LSSRP Seismic Retrofit 
(S )

5065(015) 39,839$             39,839$             Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0079, POC AT LA CADENA DRIVE, OVER W. 
WILSON EL., 0.6 MI S OF I-10.  LSSRP Seismic Retrofit (STP)

5065(007) 39,839$             39,839$             Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0100, MT VERNON AVE, OVER SANTA ANA 
RIVER 0 6 MI S'LY OF RTE I-10 LSSRP Seismic Retrofit

5065(005) 53,118$             53,118$             Not 
ObligatedGovernments RIVER, 0.6 MI S LY OF RTE I 10.  LSSRP Seismic Retrofit Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0101, MT VERNON AVE OVER UP RR & 
AMTRAK, 0.1 MI S/O I-10.    Bridge Rehabilitation, widen from two 
l f l i h h ld d id lk ( i d f di i h

1,111,052$         1,111,052$        Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0375, UP RR OVER WEST C ST, 0.5 MI W OF 
RANCHO AVE.  LSSRP Seismic Retrofit (STP)

5065(007) 39,839$             39,839$             Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0379, BARTON RD, OVER UP RR, 0.25 MI W 
ROUTE 215.    Replace 2 lane bridge with new 2 lane bridge. The City 
f C l ill b h i l i f i

5421(002) 3,756,735$         -$                       3,756,735$        Not 
Obligated

8/1/98 4/21/08 4/28/10

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0384, UP RR SPUR OVER C STREET, 0.75 MI W 
MT VERNON AVE.  LSSRP Seismic Retrofit (STP)

5065(007) 39,839$             39,839$             Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Colton Yes BRIDGE NO. 54C0599, COLTON HIGH SCHOOL POC, OVER 
RANCHO AVE, 0.25 MI N RTE 1-10.  LSSRP Seismic Retrofit (STP)

5065(007) 39,839$             39,839$             Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

Highland No BRIDGE NO. 54C0368, GREENSPOT RD, OVER SANTA ANA 
RIVER, 4.3 MI E CHURCH ST.    Replace 2 lane bridge with new 4 
l b id d h bili h i i hi i b id f

5449(015) 9,768,870$         -$                       9,768,870$        Not 
Obligated

8/25/04 9/14/11 5/26/11

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino 
County

No BRIDGE NO. 54C0025, GLEN HELEN PKWY, OVER CAJON 
WASH, .6 MI S OF ROUTE I-215.    Replace 2 lane bridge with 4 lane 
b id

1,756,435$         1,756,435$        Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino 
County

No BRIDGE NO. 54C0285, NAT TRAILS HWY, OVER DOLA DITCH, 
2.1 MI E KELBAKER RD.    Replace 2 lane bridge with new 2 lane 
b id

5954(093) 184,640$           -$                       184,640$           Not 
Obligated

11/10/03 6/9/11

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino 
County

No BRIDGE NO. 54C0286, NAT TRAILS HWY, OVER LANZIT 
DITCH, 2.8 MI E KELBAKER RD.    Replace 2 lane bridge with new 
2 l b id

5954(094) 212,000$           -$                       212,000$           Not 
Obligated

11/10/03 6/16/11

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino 
County

No PM00056,  Bridge Preventive Maintenance Program. Various locations 
in San Bernardino County.  

110,663$           110,663$           Not 
Obligated

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino Yes BRIDGE NO. 54C0066, MT VERNON AVE, OVER BNSF 
RY,AMTRAK,UP RR,3RD, 0.2 MI S OF RT 66.    Replace 4 lane 
b id i h 4 l b id i h j i d

5033(042) 641,843$           -$                       641,843$           Not 
Obligated

8/25/09 6/7/11

08 San Bernardino San Bernardino Associated 
Governments

San Bernardino No BRIDGE NO. 54C0411, SECOND STREET OVER HISTORIC 
WARM CREEK, 0.1 MI E ARROWHEAD AVE.    Replace existing 

l b id i h l b id

331,775$           331,775$           Not 
Obligated
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08 San Bernardino San Bernardino Associated 
Governments

Victorville No BRIDGE NO. 54C0547, BEAR VALLEY ROAD, OVER BNSF RY, 
AMTRAK, & UP RR, 3.8 MI E OF ROUTE I-15.   Widen 6 lane 
b id l ( di l ) d i i ll fi i i i

5380(026) 358,547$           -$                       358,547$           Not 
Obligated

7/8/10

09 Inyo Statewide Planning and Non MPO 
Regions

Inyo County No BRIDGE NO. 48C0025, SABRINA RD, OVER BISHOP CREEK, 0.3 
MI W OF RTE 168 JCT.    Replace one lane bridge with 2 lane bridge.  
4/ /2010 ll C di d f / & C

5948(051) 3,323,000$         -$                       3,323,000$        Not 
Obligated

6/11/05 10/7/11

09 Mono Statewide Planning and Non MPO 
Regions

Mono County No PM00064, Bridge Preventive Maintenance Program, various locations 
in Mono County.  See Caltrans Local Assistance HBP web site for  for 
b k li f b id

23,018$             23,018$             Not 
Obligated

10 Amador Statewide Planning and Non MPO 
Regions

Amador City No BRIDGE NO. 26C0052, Main Street, OVER Amador Creek, City of 
Amador.  Replace existing 2-lane bridge with new 2-lane bridge.

5228(002) 2,183,150$         -$                       2,183,150$        Not 
Obligated

9/5/08 7/23/10

10 Amador Statewide Planning and Non MPO 
Regions

Amador County No BRIDGE NO. 26C0043, BUNKER HILL ROAD, OVER 
RANCHERIA CREEK, 0.6 MI NORTH OF SCHOOL ST.    Replace 
2 l b id i h 2 l b id 4/ /2010 ll C di d

5926(031) 35,000$             -$                       35,000$             Not 
Obligated

9/27/05 1/4/12

10 Amador Statewide Planning and Non MPO 
Regions

Jackson No BRIDGE NO. 26C0004, SOUTH AVENUE, OVER SOUTH FORK 
JACKSON CREEK, 100 FT. E/O SR49.  Replace 1-lane bridge with a 
2 l b id 9/20/2010 ll C di d f / &

5141(014) 300,000$           -$                       300,000$           Not 
Obligated

5/3/11

10 Amador Statewide Planning and Non MPO 
Regions

Jackson No BRIDGE NO. 26C0008, PITT STREET, OVER MIDDLE FORK 
JACKSON CREEK, JUST N/W OF SR 88. REPLACEMENT OF 1-

A G 1 A G 3/8/2011 ll

222,500$           222,500$           Not 
Obligated

10 Amador Statewide Planning and Non MPO 
Regions

Jackson No BRIDGE NO. 26C0035, FRENCH BAR ROAD, OVER SOUTH 
FORK JACKSON CREEK, 0.1 MI. E/O SR49.  Replace 1-lane bridge 

i h 2 l b id 9/22/2010 ll C di d f

5141(015) 125,000$           -$                       125,000$           Not 
Obligated

5/3/11

10 Amador Statewide Planning and Non MPO 
Regions

Sutter Creek No BRIDGE NO. 26C0036, BADGER STREET, OVER SUTTER 
CREEK, 0.1 MI. W/O SR49.  Replace 2-lane bridge with a 2-lane 
b id 9/21/2010 ll C di d f / & CO

5215(012) 125,000$           -$                       125,000$           Not 
Obligated

5/3/11

10 Amador Statewide Planning and Non MPO 
Regions

Sutter Creek No BRIDGE NO. 26C0051,  Main Street OVER Sutter Creek, in City of 
Sutter Creek.  Replace existing 2 lane bridge with a new 2 lane bridge.

5215(010) 35,412$             -$                       35,412$             Not 
Obligated

9/5/08 5/12/10

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 00L0042, HOGAN DAM ROAD, OVER BEAR 
CREEK, 3.3 MI. N/O HUNT ROAD.  Replace Low Water Crossing 

i h b id ( dd d l i ) 9/23/2010 ll C di

NBIL(516) 250,000$           -$                       250,000$           Not 
Obligated

6/7/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 00L0051, SINGLETREE DRIVE, OVER LITTLE 
JOHNS CREEK, 0.6 MI. W/O STAGECOACH ROAD.  Replace Low 

C i i h b id ( dd d l i ) 9/23/2010

NBIL(518) 250,000$           -$                       250,000$           Not 
Obligated

6/7/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0013, HOGAN DAM RD, OVER COSGROVE 
CREEK (SPRING VALLEY CREEK), 0.2 MI E/O SR 26.  Replace 

i i 2 l b id i h 2 l b id

540,033$           540,033$           Not 
Obligated

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0018, LIME CREEK ROAD, OVER YOUNGS 
CREEK, 0.6 MI. SW/O SR12.  Replace 2-lane bridge with a 2-lane 
b id 9/16/2010 ll C di d f / & CO

5930(058) 250,000$           -$                       250,000$           Not 
Obligated

5/3/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0020.  HOGAN DAM RD., OVER COSGROVE 
CREEK, 0.1 MI. E OF SR 26.  Rehabilitation of 2-lane bridge. No 
dd d l i

562,166$           562,166$           Not 
Obligated

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0021, MONGE RANCH ROAD, OVER COYOTE 
CREEK 0 1 MI E/O SR4 Replace 1-lane bridge with a 2-lane bridge

5930(059) 250,000$           -$                       250,000$           Not 
Obligated

5/3/11
Regions County CREEK, 0.1 MI. E/O SR4.  Replace 1 lane bridge with a 2 lane bridge.  

9/21/2010 ll C di d f / & CO ( j
Obligated

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0024, CALAVERITAS ROAD, OVER 
CALAVERITAS CREEK, 4.6 MI. SE/O MOUNTAIN RANCH 

OA l 1 l b id i h 2 l b id 9/21/2010 ll

5930(060) 250,000$           -$                       250,000$           Not 
Obligated

5/3/11 2/24/12

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0048, DOGTOWN ROAD, OVER FRENCH 
GULCH, 3.9 MI. N/O SR49.  Replace 1-lane bridge with a 2-lane 
b id 9/22/2010 ll C di d f / & CO

5930(061) 250,000$           -$                       250,000$           Not 
Obligated

5/11/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0049, DOGTOWN ROAD, OVER SAN 
DOMINGO CREEK, 4.5 MI. NE/0 SR 49.  Replace 1-lane bridge with 

2 l b id 9/22/2010 ll C di d f / &

5930(062) 250,000$           -$                       250,000$           Not 
Obligated

5/31/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0050, DOGTOWN ROAD, OVER INDIAN 
CREEK, 6.5 MI. N/O SR49.  Replace 1-lane bridge with a 2-lane 
b id 9/23/2010 ll C di d f / & CO

5930(063) 250,000$           -$                       250,000$           Not 
Obligated

5/18/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0051, DOGTOWN RD, OVER INDIAN CREEK, 
8.6 MI N OF SR 49. Rehabilitation of 1-lane bridge; Widening 

2 l ( i C i ) 9/20/2011 ll

100,000$           100,000$           Not 
Obligated

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0062, WHISKEY SLIDE ROAD, OVER JESUS 
MARIA CREEK, 2.7 MI. SE/O JESUS MARIA ROAD.  Replace 1-
l b id i h 2 l b id 9/28/2010 ll C di d

5930(064) 250,000$           -$                       250,000$           Not 
Obligated

5/18/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0063, SAN DOMINGO ROAD, OVER SAN 
DOMINGO CREEK, 0.3 MI. W/O SHEEP RANCH ROAD.  Replace 
1 l b id i h 2 l b id 9/2 /2010 ll C di

5930(065) 250,000$           -$                       250,000$           Not 
Obligated

5/18/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0065, ROLLERI BYPASS ROAD, OVER 
ANGELS CREEK, 0.1 MI. N/O SR4.  Replace 1-lane bridge with a 2-
l b id 9/22/2010 ll C di d f / &

5930(066) 250,000$           -$                       250,000$           Not 
Obligated

5/23/11

10 Calaveras Statewide Planning and Non MPO 
Regions

Calaveras 
County

No BRIDGE NO. 30C0084, SCHADD ROAD, OVER FOREST CREEK, 
4.25 MI. NE/O BLUE MOUNTAIN ROAD.  Replace 1-lane bridge 

i h 2 l b id 9/23/2010 ll C di d f

5930(067) 250,000$           -$                       250,000$           Not 
Obligated

5/18/11

10 Merced Merced County Association Of 
Goverments

Merced County No BRIDGE NO 39C0217, JORGENSON RD, OVER OUTSIDE 
CANAL, 0.5 MI W OF WHITWORTH RD.  Replace existing 2-lane 
b id i h 2 l b id 9/ /2011 ll C di d f

5939(082) 216,650$           216,650$               -$                  OK 2/16/12

10 Merced Merced County Association Of 
Goverments

Merced County No BRIDGE NO. 39C0110, SANTA FE AVE, OVER DEADMAN 
CREEK, 0.9 MI. NW OF BUCHANAN HOLLOW RD.  Replace 

i i 2 l b id i h 2 l b id 9/2/2011 ll C di

5939(081) 271,750$           271,750$               -$                  OK 2/16/12

10 Merced Merced County Association Of 
Goverments

Merced County No BRIDGE NO. 39C0225, LOS CERRITOS ROAD, OVER DRY 
CREEK, 1.4 MI N OF KEYES ROAD.    Replace existing 2-lane 
b id i h 2 l b id 9/ /2011 ll C di d f

5939(083) 407,000$           407,000$               -$                  OK 2/16/12
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10 Merced Merced County Association Of 
Goverments

Merced County No BRIDGE NO. 39C0230, BAXTER ROAD, OVER DEADMAN 
CREEK, 0.1 MI S LEGRAND ROAD.    Replace existing 2-lane 
b id i h 2 l b id 9/13/2011 ll C di d f

5939(084) 220,500$           220,500$               -$                  OK 2/14/12

10 Merced Merced County Association Of 
Goverments

Merced County No BRIDGE NO. 39C0339, CANAL SCHOOL ROAD, OVER 
NEWMAN WASTEWAY, 0.3 MI N PRESTON ROAD.    Replace 2-
l b id i h 2 l b id 4/ /2010 ll C di d

5939(048) 1,431,530$         -$                       1,431,530$        Not 
Obligated

8/1/01 9/6/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0037, PELTIER RD, OVER MOKELUMNE 
RIVER, 1.5 MI W/O LOWER SACRAMENTO RD.  

A A O O 2 A G G

5929(237) 1,659,938$         88,530$                 1,571,408$        Not 
Obligated

12/8/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0038, ESCALON-BELLOTA RD, OVER LITTLE 
JOHNS CREEK, 0.3 MI S/O SR 4.    REHABILITATION OF 2-

A G G S C ( dd d l

5929(238) 354,120$           88,530$                 265,590$           Not 
Obligated

12/8/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0131, WALNUT GROVE ROAD, OVER 
MOKELUMNE RIVER, AT SJ AND SAC COUNTY LINE.    

AC O 2 A G 2 A

5929(239) 2,655,900$         2,655,900$            -$                  OK 11/21/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0199, PEZZI ROAD, OVER CALAVERAS 
RIVER, 0.8 MI S/O EIGHT MILE RD.  REHABILITATION OF 2-

A G G S C ( dd d l

5929(240) 289,200$           100,000$               189,200$           Not 
Obligated

12/9/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0219, EIGHT MILE RD, OVER WHITE SLOUGH 
(HONKER CANAL), 5 MI W OF I-5.  REHABILITATION OF 2-

A G

5929(233) 465,668$           465,668$               -$                  OK 11/4/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0227, BUCKMAN RD, OVER DUCK CREEK, 0.2 
MI N OF SR 4.    Replace existing 2-lane bridge with a 2-lane bridge.  
9/13/2011 ll C di d f & CO

318,500$           318,500$           Not 
Obligated

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0292, COTTA ROAD, OVER UPLAND CANAL, 
1.0 MI W OF I-5.    REPLACEMENT OF 2-LANE BRIDGE WITH 

2 A G 3/8/2011 ll C di d f

5929(234) 439,200$           439,200$               -$                  OK 11/9/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0303, WIMER ROAD, OVER N BRANCH 
INDIAN CREEK, 1.2 MI S OF SR 26.  REHABILITATION OF 2-

A G G S C ( dd d l

5929(235) 100,000$           100,000$               -$                  OK 11/9/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0307, BUCKMAN ROAD, OVER DUCK CREEK, 
0.8 MI N/O SR 4.  REHABILITATION OF 2-LANE BRIDGE; 

G S C ( dd d l i ) 3/ /2011 ll

5929(241) 100,000$           100,000$               -$                  OK 12/12/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0319, SEXTON ROAD, OVER S. SAN JOAQUIN 
IRRIGATION DISTRICT CANAL, 0.2 MI N/O RIVER ROAD.  

A A O O 2 A G G

5929(242) 225,000$           100,000$               125,000$           Not 
Obligated

12/12/11

10 San Joaquin San Joaquin County Council Of 
Goverments

San Joaquin 
County

No BRIDGE NO. 29C0413, BOLLEA ROAD, OVER BEAR CREEK, 
NEAR CALAVERAS COUNTY LINE.  REPLACEMENT OF 2-

A G 2 A G 3/11/2011 ll

5929(236) 320,000$           320,000$               -$                  OK 11/9/11

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

Yes BRIDGE NO. 38C0004A, HICKMAN ROAD, OVER TUOLUMNE 
RIVER, 0.15 MI S STATE ROUTE 132.  Replace 2 lane bridge with 2 
l b id ( SS )

5938(117) 1,472,000$         1,472,000$        Not 
Obligated

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

No BRIDGE NO. 38C0033, LAS PALMAS AVENUE OVER SAN 
JOAQUIN RIVER, 3 MI N/E STATE ROUTE 33.    Preventive 

i j

88,530$             88,530$             Not 
Obligated

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

No BRIDGE NO. 38C0168, KILBURN ROAD, OVER ORESTIMBA 
CREEK 45 MI S CROWS LANDING RD “Replace” historic 2 lane

5938(157) 560,240$           -$                       560,240$           Not 
Obligated

8/6/10 12/2/11
Governments County CREEK, .45 MI S CROWS LANDING RD.  Replace  historic 2 lane 

b id i h 2 l b id li 4/1/2010 ll
Obligated

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

No BRIDGE NO. 38C0215, ROGERS ROAD, OVER DEL PUERTO 
CREEK, 0.5 MI N/O ZACHARIAS RD.  SCOUR 
CO AS 3/11/2011 ll C di d f

12,500$             12,500$             Not 
Obligated

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

No BRIDGE NO. 38C0231, MILTON ROAD, OVER ROCK CREEK 
TRIBUTARY, 3.7 MI. N/O SR 4.  Replace existing 2-lane bridge with 

2 l b id

597,578$           597,578$           Not 
Obligated

10 Stanislaus Stanislaus Area Association Of 
Governments

Stanislaus 
County

No BRIDGE NO. 38C0272, SONORA ROAD, OVER MARTELLS 
CREEK, 0.1 MI E/O FRANKENHEIMER RD.  SCOUR 
CO AS 3/11/2011 ll C di d f

17,969$             17,969$             Not 
Obligated

10 Tuolumne Statewide Planning and Non MPO 
Regions

Tuolumne 
County

No BRIDGE NO. 32C0016, LIME KILN ROAD, OVER CURTIS 
CREEK, 2.8 MI. S/O CAMPO SECO ROAD.  Replace 1-lane bridge 

i h 2 l b id 9/2 /2010 ll C di d f &

496,500$           496,500$           Not 
Obligated

10 Tuolumne Statewide Planning and Non MPO 
Regions

Tuolumne 
County

No BRIDGE NO. 32C0028, DRAPER MINE RD, OVER CURTIS 
CREEK, 1 MI S FROM SH 108.    Replace two lane bridge with new 

l b id 4/ /2010 ll C di d f / & C

5932(038) 250,000$           -$                       250,000$           Not 
Obligated

8/16/04 4/27/10

10 Tuolumne Statewide Planning and Non MPO 
Regions

Tuolumne 
County

No BRIDGE NO. 32C0044, RAWHIDE RD, OVER WOODS CREEK, 
0.05 MI NW OF SR 49.    Replace one lane bridge with 3 lane bridge.

5932(039) 442,650$           -$                       442,650$           Not 
Obligated

8/30/04 2/24/12

11 Imperial Imperial Valley Association of 
Governments

Imperial County No BRIDGE NO. 58C0007, GENTRY RD, OVER VAIL CANAL, 100' S 
OF VAIL RD.    Replace 2 lane bridge with 2 lane bridge.

5958(054) 10,269$             -$                       10,269$             Not 
Obligated

9/9/08 7/5/11

11 Imperial Imperial Valley Association of 
Governments

Imperial County Yes BRIDGE NO. 58C0014, FORRESTER ROAD, OVER WESTSIDE 
MAIN CANAL, 3.8 MI S CADY RD.  LSSRP Seismic Retrofit.  

l 2 l i h i h 2 l i h

5958(020) 698,400$           -$                       698,400$           Not 
Obligated

5/1/99 9/21/10

11 Imperial Imperial Valley Association of 
Governments

Imperial County Yes BRIDGE NO. 58C0092, ARAZ ROAD, OVER ALL AMERICAN 
CANAL, 0.94 MI N I-8.  LSSRP Seismic Retrofit.  No adding lanes to 
b id

5958(055) 97,737$             -$                       97,737$             Not 
Obligated

7/25/08 8/17/10

11 Imperial Imperial Valley Association of 
Governments

Imperial County No BRIDGE NO. 58C0105, ANZA RD, OVER ALL AMERICAN 
CANAL, 0.3 MI W BARBARA WORTH R.    Replace 2 lane bridge 

i h 2 l b id

5958(053) 1,363,362$         -$                       1,363,362$        Not 
Obligated

9/9/08 8/19/10

11 Imperial Imperial Valley Association of 
Governments

Imperial County No BRIDGE NO. 58C0115, VERDE SCHOOL ROAD OVER EAST 
HIGHLINE CANAL, 0.8 MI E OF S 33.    Replace existing 2 lane 
b id i h 2 l b id id d d h ld

578,000$           578,000$           Not 
Obligated

11 San Diego San Diego Association Of Governments Chula Vista No BRIDGE NO. 57C0011, WILLOW ST, OVER SWEETWATER 
RIVER, 0.15 MI N/O BONITA RD.    Replace 2 lane bridge with 4 
l b id

5203(016) 1,892,399$         265,590$               1,626,809$        Not 
Obligated

2/5/02 12/5/11
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Division of Local Assistance Federal Highway Bridge Program (HBP)
Status of FFY 11/12 Programmed Projects

District County MPO/RTPA Responsible 
Agency

Seismic 
Bond 
Funds

Project Description Federal 
Aid 

Project

 FFY 11/12 
Federal Funds 
Programmed 

 Current FFY 
Funds Obligated 

 Unobligated 
Balance 

 Shaded 
Means 
Needs 
Action 

PE 
Auth 
Date

R/W 
Auth 
Date

CON 
Auth 
Date

Date of 
Last 

Payment

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 00L0048, 13th STREET OVER THE SANTA MARIA 
CREEK.  Construct new two lane bridge to replace existing two lane 
l i 10/1/2010 ll C di d f /

NBIL(515) 1,050,000$         -$                       1,050,000$        Not 
Obligated

6/1/11 2/24/12

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0120, IRR WILLOWS RD, OVER VIEJAS 
CREEK, 0.9 MI E/O ALPINE WILLOW.    Construct scour 

4/ /2010 ll C di d f / & C

5957(062) 30,000$             -$                       30,000$             Not 
Obligated

2/6/03 7/26/11

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0270, BUCKMAN SPRINGS RD, OVER 
COTTONWOOD CR, 3.5 MI S ROUTE I-8.  Replacement (HBP).  No 
l b i dd d

5957(084) 885,300$           -$                       885,300$           Not 
Obligated

5/11/10 5/3/11

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0344, LAWSON VALLEY RD, OVER LAWSON 
CREEK, 3.4 MI E OF SKYLINE TRUCK.  Bridge Replacement 
( ) dd d l i 4/1/2010 ll C di d

5957(090) 425,000$           -$                       425,000$           Not 
Obligated

9/14/10 4/28/11

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0374, LAWSON VALLEY RD, OVER LAWSON 
CREEK, 4.1 MI E OF SKYLINE TRUCK.    Replace 2 lane bridge 

i h 2 l b id 4/ /2010 ll C di d f C

5957(057) 658,247$           -$                       658,247$           Not 
Obligated

3/15/02 3/8/10 8/1/11 12/5/11

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0709,  Live Oak Park Rd Over San Luis Rey 
Tributary.  Replace existing 2 lane bridge with new 2 lane bridge.

885,300$           885,300$           Not 
Obligated

11 San Diego San Diego Association Of Governments San Diego 
County

No BRIDGE NO. 57C0729, PAMO ROAD OVER SANTA YSABEL 
CREEK, 3.85 M N/O HAVERFORD RD..   Replace existing one lane 
b id i h l b id 4/1/2010 ll C di d f

1,175,000$         1,175,000$        Not 
Obligated

11 San Diego San Diego Association Of Governments San Diego 
County

No PM00027, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP web site for backup list of bridges.

5957(096) 1,637,805$         -$                       1,637,805$        Not 
Obligated

12/7/10 10/18/11

11 San Diego San Diego Association Of Governments San Diego No BRIDGE NO. 57C0042, EL CAMINO REAL, OVER SAN 
DIEGUITO RIVER, 0.3 MI S VIA DE LA VALLE.    Replace 2 lane 
b id i h 4 l b id SA AG ll i l S f

5004(068) 1,992,000$         -$                       1,992,000$        Not 
Obligated

1/12/98 1/1/98 9/27/11

11 San Diego San Diego Association Of Governments San Diego No PM00046, Bridge Preventive Maintenance with the City of San Diego.  
See Caltarns HBP web site for backup list of bridges.

537,377$           537,377$           Not 
Obligated

11 San Diego San Diego Association Of Governments San Marcos No BRIDGE NO. 00L0045,  SOUTH BENT AVENUE OVER SAN 
MARCOS CREEK. Construct new two lane bridge to replace existing 

l l i ( j d f i

5381(033) 221,325$           221,325$           Not 
Obligated

11 San Diego San Diego Association Of Governments San Marcos No BRIDGE NO. 57C0780,  VIA VERA CRUZ OVER SAN MARCOS 
CREEK.  Replace existing 2 lane bridge with 4 lane bridge. (Verify 

j i )

442,650$           442,650$           Not 
Obligated

11 San Diego San Diego Association Of Governments Santee Yes BRIDGE NO. 57C0398, CARLTON OAKS DR, OVER SYCAMORE 
CREEK, 1.1 MI E OF MAST BLVD..  LSSRP Seismic Retrofit 

5429(021) 136,336$           88,530$                 47,806$             Not 
Obligated

11/10/11

12 Orange Orange County Transportation 
Authority

Huntington 
Beach

No BRIDGE NO. 55C0282, ADMIRALTY DRIVE OVER QUEEN 
ELIZABETH PASSAGE, 0.1 MI NE/O PAC COAST HWY.    

h bili b id ( dd d l ) 4/ /2010 ll C di

585,000$           585,000$           Not 
Obligated

12 Orange Orange County Transportation 
Authority

Huntington 
Beach

No BRIDGE NO. 55C0284, HUMBOLDT DRIVE OVER SHORT 
CHANNEL, 0.1 MI W/O SAYBROOK LN.    Rehabilitate bridge. (no 
dd d l ) 4/ /2010 ll C di d f & C

502,000$           502,000$           Not 
Obligated

12 Orange Orange County Transportation 
Authority

Huntington 
Beach

No PM00036, Bridge Preventive Maintenance Program, various locations.  
See Caltrans Local Assistance HBP website for backup list of bridges

5181(169) 657,122$           -$                       657,122$           Not 
Obligated

5/13/11 10/13/11
Authority Beach See Caltrans Local Assistance HBP website for backup list of bridges. Obligated

12 Orange Orange County Transportation 
Authority

Newport Beach No BRIDGE NO. 55C0015, PARK AVE, OVER GRAND CANAL, 0.1 
MI E OF MARINE AVE. Replace two lane bride with two lane bridge.  
( l ill i f SS S i i fi ) /22/2011 ll

5151(026) 10,000$             -$                       10,000$             Not 
Obligated

8/17/11

# of Projects: 353 Grand Totals 304,131,665$     43,888,842$          260,242,823$    
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Amber Alert | Save our Water | Flex Your Power 

EXECUTIVE ORDER B-13-11 

 
12-8-2011 
 
 
WHEREAS substantial steps have been taken to reduce California’s fiscal deficit, but additional measures are 
necessary both to cut state spending and improve operational efficiency; and 
 
WHEREAS the State’s budgeting method focuses on incremental changes to the prior year’s funding, rather 
than a deeper review of a department or program; and 
 
WHEREAS California needs a better approach to its budgeting; and 
 
WHEREAS there are many methods, including zero-based budgeting, performance measures, strategic 
planning, audits, cost-benefit analyses, and program reviews, that can assist in increasing effectiveness and 
achieving a balanced budget; and 
 
WHEREAS many departments have effective methods to evaluate and improve programs, yet these successes 
are often not shared with the public or other departments; and 
 
WHEREAS employing these methods requires close collaboration with the Legislature to establish mutual 
agreement on establishing program goals and how to measure performance. 
 
NOW, THEREFORE, I, EDMUND G. BROWN JR., Governor of the State of California, issue this Order to 
become effective immediately: 
 
IT IS HEREBY ORDERED that the Director of Finance shall create a plan for modifying the budget process to 
increase efficiency and focus on accomplishing program goals. The plan should be developed in collaboration 
with agency secretaries and department directors and submitted to the Governor’s Office within 90 days of this 
Order. 
 
It should outline the following: 
 
1. A strategy to incorporate program-evaluation methods into the budget process for selected activities and 
programs. These methods include zero-based budgeting, performance measures, strategic planning, audits, 
cost-benefit analyses, and program reviews. 
2. Ways to ensure transparency about program goals, outcomes, and funding. 
3. A process for collaborating with the Legislature, particularly in establishing program goals and measuring 
program outcomes. 
4. A structure to work with local governments to develop methods to measure and evaluate performance of 
state-funded, locally-administered programs. 
5. An implementation timeline beginning with the release of the 2012–13 Governor’s Budget. 
 
This Executive Order is not intended to create, and does not create, any rights or benefits, whether substantive 
or procedural, or enforceable at law or in equity, against the State of California or its agencies, departments, 

http://www.ca.gov/�
http://gov.ca.gov/�
http://gov.ca.gov/news.php?id=17344#main_content
http://www.chp.ca.gov/amber/index.html
http://www.saveourh2o.org/
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entities, officers, employees, or any other person. 
 
I FURTHER DIRECT that as soon as hereafter possible, this Order shall be filed with the Office of the 
Secretary of State and that it be given widespread publicity and notice. 
 
IN WITNESS WHEREOF I have hereunto set my hand and caused the Great Seal of the State of California to 
be affixed this 7th day of December, 2011. 
 
___________________________________ 
EDMUND G. BROWN JR. 
Governor of California 
 
ATTEST: 
 
___________________________________ 
DEBRA BOWEN 
Secretary of State 

### 
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Caltrans Program Review  2012 
 
Problem Statement 
 
Caltrans will conduct a review of activities and organizational structure in response to the need to ensure 
better accountability and efficiency in delivering Caltrans mission while meeting the Governor’s direction 
to cut costs and increase efficiency.  The Department needs to re-sharpen the focus on the core activities 
performed to deliver the mission and at the same time, become a more dynamic, flexible and responsive 
multimodal transportation organization.  
 
Objectives of the Program Review: 

 
• Achieve Governor’s Executive Order B-13-11 to cut costs and increase efficiency. 
• Incorporate Enterprise Risk Management as a business practice and incorporate a culture of 

innovation. 
• Re-evaluate/re-organize the organizational structure to deliver transportation services more 

effectively. 
• Identify activities that could be done more efficiently outside the Department. 
• Assess roles between State and local agencies to include efficiency of providing multimodal 

transportation projects and services. 
 

Expected Products of the Program Review March 2012: 

• Recommendations for improvements to Caltrans organizational structure, business practices, 
hiring and staffing, project delivery processes, partnerships.  

• Specific recommendations for Spring Finance Letter. 
 

Follow up to the Program Review after March 2012: 
 

• Action plan for what we can achieve in the current fiscal year. 
• Action plan for what we can achieve in the 12/13 FY. 
• Action plan for longer term improvements. 
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2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners

1. What type of organization do you represent? 

2. Please specify Regional Agency type: 

3. If you represent a Regional Agency or Local Municipality, please provide the population 
range of your jurisdiction: 

 

 

 

 

Federal Agency
 

nmlkj

State Agency
 

nmlkj

Regional Agency
 

nmlkj

Local Municipality
 

nmlkj

MPO
 

nmlkj

RTPA
 

nmlkj

3 million + people
 

nmlkj

2  2.99 million people
 

nmlkj

1  1.99 million people
 

nmlkj

500,000  999,999
 

nmlkj

200,000  499,999 people
 

nmlkj

100,000  199,999 people
 

nmlkj

50,000  99,999 people
 

nmlkj

less than 50,000 people
 

nmlkj
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2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners
4. Together we share the goal of providing a safe and effective transportation system for 
California. Please prioritize the following performance objectives on a scale of 1 to 8, with 
1 being the highest degree of importance (relative to all modes of land transportation): 

5. To best foster California's mobility goals, please prioritize the following strategies on a 
scale of 1 to 5, with 1 being the highest degree of importance: 

High  1 2 3 4 5 6 7 Low  8

Reliability nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Pleasant travel experience nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Accessible  accommodates 
people of varying abilities

nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Context Sensitve  
considers the natural and 
social environment

nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Affordable Capital Cost  
reasonable development, 
materials and labor cost of 
delivery

nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Sustainable lifecycle Cost  
of operations and 
maintenance

nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

Service Life  duration of 
use/benefits acheived from 
capital investment

nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj nmlkj

 

High  1 2 3 4 Low  5

Technology  investments 
for cleaner, more efficient, 
and/or faster transport

nmlkj nmlkj nmlkj nmlkj nmlkj

Mode choice  provide 
more options and modal 
connectivity

nmlkj nmlkj nmlkj nmlkj nmlkj

Capacity  Expand our 
existing land transportation 
systems

nmlkj nmlkj nmlkj nmlkj nmlkj

Land Use  Coordinate 
transportation investments 
with land use decisions

nmlkj nmlkj nmlkj nmlkj nmlkj

Manage Demand  
Incentives and disincentives 
to maximize the existing 
system

nmlkj nmlkj nmlkj nmlkj nmlkj
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6. Regarding the above core strategies to improve/sustain mobility, which agency is best 
suited to provide leadership?  

State
Coordinated State and 

Regional Effort
Regional Other

Technology  investments 
for cleaner, more efficient, 
and/or faster transport

nmlkj nmlkj nmlkj nmlkj

Mode choice  provide 
more options and modal 
connectivity

nmlkj nmlkj nmlkj nmlkj

Capacity  Expand our 
existing land transportation 
systems

nmlkj nmlkj nmlkj nmlkj

Land Use  Coordinate 
transportation investments 
with land use decisions

nmlkj nmlkj nmlkj nmlkj

Manage Demand  
Incentives and 
disincentives to maximize 
the existing system

nmlkj nmlkj nmlkj nmlkj

Goods Movement  Provide 
interregional movement of 
goods and services

nmlkj nmlkj nmlkj nmlkj

 

If you answered "Other", please share your ideas with us: 

55

66
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2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners
7. The following activities are necessary for maintaining, operating and improving 
California's transportation system. Please rate how well you think Caltrans is performing 
these activities: 

Above Expectations
Meets Expectations: No 
improvements needed

Meets Expectations: 
Minor improvements 

needed

Below Expectations: 
Major improvements 

needed
Not sure or No opinion

Planning  analyzing 
deficiencies, constraints 
and alternatives

nmlkj nmlkj nmlkj nmlkj nmlkj

Public  Stakeholder 
Outreach

nmlkj nmlkj nmlkj nmlkj nmlkj

Environmental Impact 
Review

nmlkj nmlkj nmlkj nmlkj nmlkj

Encroachment Permits nmlkj nmlkj nmlkj nmlkj nmlkj

Local Assistance nmlkj nmlkj nmlkj nmlkj nmlkj

Design Standards nmlkj nmlkj nmlkj nmlkj nmlkj

Design Plans and 
Specifications

nmlkj nmlkj nmlkj nmlkj nmlkj

Cost Estimates nmlkj nmlkj nmlkj nmlkj nmlkj

Schedule Estimates nmlkj nmlkj nmlkj nmlkj nmlkj

Lifecycle Estimates nmlkj nmlkj nmlkj nmlkj nmlkj

Design Oversight nmlkj nmlkj nmlkj nmlkj nmlkj

Construction Oversight nmlkj nmlkj nmlkj nmlkj nmlkj

Project Management nmlkj nmlkj nmlkj nmlkj nmlkj

Program Management and 
Accounting

nmlkj nmlkj nmlkj nmlkj nmlkj

Right of Way Acquisitions nmlkj nmlkj nmlkj nmlkj nmlkj

Property Management nmlkj nmlkj nmlkj nmlkj nmlkj

Traveler Information nmlkj nmlkj nmlkj nmlkj nmlkj

Travelway Features & 
Aesthetics

nmlkj nmlkj nmlkj nmlkj nmlkj

Traffic Operations nmlkj nmlkj nmlkj nmlkj nmlkj

Maintenance nmlkj nmlkj nmlkj nmlkj nmlkj

Incident Response nmlkj nmlkj nmlkj nmlkj nmlkj

Public Information nmlkj nmlkj nmlkj nmlkj nmlkj

If you identified areas that need improvement, please share your ideas with us: 

55



Page 5

2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners

8. For the following information, how often does Caltrans meet your needs? 

9. Could Caltrans improve in the following organizational areas? 

 

Always Sometimes Rarely Never

Reports nmlkj nmlkj nmlkj nmlkj

Fact Sheets nmlkj nmlkj nmlkj nmlkj

Data/Calculations nmlkj nmlkj nmlkj nmlkj

Maps/Exhibits nmlkj nmlkj nmlkj nmlkj

 

Yes  Major improvement 
needed

Yes  Minor improvement 
needed

No  Improvement not 
needed

N/A or, no opinion

Duplicative work nmlkj nmlkj nmlkj nmlkj

Paperwork Intensive nmlkj nmlkj nmlkj nmlkj

Lacking clear roles and 
responsibilities (decision
making accountablity)

nmlkj nmlkj nmlkj nmlkj

Aversion to risk  innovative 
approaches

nmlkj nmlkj nmlkj nmlkj

Excessive in the amount of 
department reviews

nmlkj nmlkj nmlkj nmlkj

Not in line with industry 
standards (technology)

nmlkj nmlkj nmlkj nmlkj

External communications nmlkj nmlkj nmlkj nmlkj

 

66

If you answered "Rarely" or "Never", please provide suggestions on how these products can be improved: 

55

66
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2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners2012 Caltrans Survey of Regional and Local Transportation Partners
10. Does your agency have a contractual arrangement with Caltrans to perform 
reimbursed work? 

11. Based on your current or previous contractual experiences with Caltrans, how well did 
the service and deliverables meet your expectations? 

12. In order to achieve your Agency objectives, do you expect to ask Caltrans to perform 
reimbursed work in the the next... 

 

 

 

Yes
 

nmlkj

Not currently, but we have in the past
 

nmlkj

No, but we are working on an agreement
 

nmlkj

No, but we are considering it
 

nmlkj

No
 

nmlkj

Exceeded expectations
 

nmlkj

Met expectations
 

nmlkj

Did not meet expectations
 

nmlkj

N/A
 

nmlkj

If the service and/or deliverables did not meet your expectations, please explain why: 

55

66

1 year?
 

nmlkj

2 years?
 

nmlkj

35 years?
 

nmlkj

Never
 

nmlkj

Not sure
 

nmlkj
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13. Please rate your level of support or opposition for the following strategies to support 
funding ongoing maintenance activities: 

14. To improve the quality and accessibility of traveler information, what leadership 
approach is best: 

15. Thank you for participating in our survey, your input is very important to us. If you have 
any additional comments or suggestions, please share them below. 

 

Strongly support
Somewhat 
support

Somewhat 
oppose

Strongly oppose No opinion

Fully fund the State Highway Operations Improvement 
Program (SHOPP) for adequate operations and 
maintenance activities

nmlkj nmlkj nmlkj nmlkj nmlkj

Increase SHOPP funds by redirecting revenue from the 
State Transportation Improvement Program (STIP)

nmlkj nmlkj nmlkj nmlkj nmlkj

Require that capacity increasing projects include a 
maintenance fund program based on lifecycle cost 
analysis

nmlkj nmlkj nmlkj nmlkj nmlkj

Route relinquishment to Local Parthers with an 
endowment of funds for maintenance activities

nmlkj nmlkj nmlkj nmlkj nmlkj

Prioritize routes for maintenance funds and consider 
closing routes to redirect maintenance resources

nmlkj nmlkj nmlkj nmlkj nmlkj

 

 

55

66

Consolidated statewide program
 

nmlkj

Coordinated state/regional program
 

nmlkj

Customized and managed by each region
 

nmlkj

Not sure or, no opinion
 

nmlkj



Lisa
Text Box
RCTF Meeting: 3-16-12Agenda Item: O








	3-16-12 RCTF Agenda.pdf
	RURAL COUNTIES TASK FORCE
	EL DORADO COUNTY  LAKE COUNTY/CITY  AMADOR COUNTY
	TRANSPORTATION COMMISSION AREA PLANNING COUNCIL TRANSPORTATION COMMISSION 
	530.642.5260 - jbarton@edctc.org 707.263.7799 - daveybatesl@dow-associates.com  209.267.2282 – neil@actc-amador.org 


	3-16-12 RCTF Agenda Item B-Jan 2012 Minutes
	RURAL COUNTIES TASK FORCE
	EL DORADO COUNTY  LAKE COUNTY/CITY  AMADOR COUNTY
	TRANSPORTATION COMMISSION  AREA PLANNING COUNCIL  TRANSPORTATION COMMISSION
	530.642.5260 - jbarton@edctc.org 707.463.1806 - daveybates@dow-associates.com 209.267.2282 – neil@actc-amador.org
	1120 N Street, Room 2116, Sacramento
	DRAFT MINUTES



	3-16-12 RCTF Agenda Item F-State and Fed Legislative Update
	SB 1102 Fact sheet.pdf
	INCREASING ACCOUNTABILITY FOR STATE TRANSPORTATION COSTS
	Fact Sheet
	SUMMARY
	BACKGROUND
	STATUS
	SUPPORT
	OPPOSITION
	FOR MORE INFORMATION


	State Auditor Reco
	sb_1102_bill_20120216_introduced

	3-16-12 RCTF Agenda Item G-Local Assistance
	HR3.pdf
	List_HR3

	HSIP
	List_HSIP

	SRTS
	List_SRTS

	HBP
	Project Status


	3-16-12 RCTF Agenda Item J-CT Program Review
	Governor's Executive Order B-13-11.pdf
	3-16-12 RCTF Agenda Item J-CT Program Review
	CT_2012 External_Survey

	3-16-12 RCTF Agenda Item O-Farley CTC Candidate
	3-16-12 RCTF Agenda Item O-Farley CTC Candidate.pdf
	CTC App


	input_323264876_10_0_0: Off
	input_323935520_10_0_0: Off
	input_323264877_10_0_0: Off
	input_323264878_60_4110532087_0: Off
	input_323264878_60_4110532088_0: Off
	input_323264878_60_4110532089_0: Off
	input_323264878_60_4110532090_0: Off
	input_323264878_60_4110532091_0: Off
	input_323264878_60_4110532092_0: Off
	input_323264878_60_4110532093_0: Off
	input_323937582_60_4126163314_0: Off
	input_323937582_60_4126163315_0: Off
	input_323937582_60_4126163316_0: Off
	input_323937582_60_4126163317_0: Off
	input_323937582_60_4126163318_0: Off
	input_323283122_60_4133901617_0: Off
	input_323283122_60_4133901619_0: Off
	input_323283122_60_4133901620_0: Off
	input_323283122_60_4133901623_0: Off
	input_323283122_60_4133901625_0: Off
	input_323283122_60_4133901628_0: Off
	text_323283122_0: 
	input_323264881_60_4126188618_0: Off
	input_323264881_60_4126188619_0: Off
	input_323264881_60_4126188620_0: Off
	input_323264881_60_4126188621_0: Off
	input_323264881_60_4126188622_0: Off
	input_323264881_60_4126188623_0: Off
	input_323264881_60_4126188624_0: Off
	input_323264881_60_4126188625_0: Off
	input_323264881_60_4126188626_0: Off
	input_323264881_60_4126188627_0: Off
	input_323264881_60_4126188628_0: Off
	input_323264881_60_4126188629_0: Off
	input_323264881_60_4126188630_0: Off
	input_323264881_60_4126188631_0: Off
	input_323264881_60_4126188632_0: Off
	input_323264881_60_4126188633_0: Off
	input_323264881_60_4126188634_0: Off
	input_323264881_60_4126188635_0: Off
	input_323264881_60_4126188636_0: Off
	input_323264881_60_4126188637_0: Off
	input_323264881_60_4126188638_0: Off
	input_323264881_60_4126188639_0: Off
	text_323264881_0: 
	input_323264885_60_4106548862_0: Off
	input_323264885_60_4106548863_0: Off
	input_323264885_60_4106548864_0: Off
	input_323264885_60_4106548865_0: Off
	input_323264886_60_4126140985_0: Off
	input_323264886_60_4126140987_0: Off
	input_323264886_60_4126140989_0: Off
	input_323264886_60_4126140991_0: Off
	input_323264886_60_4126140993_0: Off
	input_323264886_60_4126140995_0: Off
	input_323264886_60_4126140997_0: Off
	ABCpdf_FieldUsedName01_text_323264881_0: 
	text_323264885_0: 
	input_323264887_10_0_0: Off
	input_323264888_10_0_0: Off
	text_323264888_4126149920: 
	input_323264892_10_0_0: Off
	input_323264890_30_4126183591_0: Off
	input_323264890_30_4126183592_0: Off
	input_323264890_30_4126183593_0: Off
	input_323264890_30_4126183594_0: Off
	input_323264890_30_4126183595_0: Off
	text_325512593_0: 
	input_323264891_10_0_0: Off


