California Transportation Commission

October 24, 2012 Meeting - Extension Requests / Staff Recommendations

Agenda Extension Extension Recommendations
ltem # Ref # Type Proj # PPNO County Agency Request Caltrans CTC Staff = Notes
L

84 2.8b.(1) |Contract Award 1 12000 ORA Mission Viejo 12 months 12 months 12 months | |R/W cert delayed, easement rights issues
Prop 1B- SLPP

85 2.8b.(2) |Contract Award 1 03-3193 | 'YOL UC Davis 3 months 3 months 3 months | Addt'l clearances, consultation with tribes
STIP- Loc Admin 2 04-2127R| MRN Mill Valley 12 months 12 months 12 months | |Addt'l negotiations to obtain easement

86 2.8c. Project Completion 1 07-2921 = VEN SCRRA 20 months 20 months 20 months | |Delay in getting FTA and AQMD approval
STIP- Commuter Rail to procure new Tier 4 locomotive engines
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