
 

 STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
 

 

Memorandum 
To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: March 5, 2013 

 Reference No.: 4.21 
 Action 

 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

Subject: COMMISSION COMMENTS ON THE 2013 TEN-YEAR SHOPP PLAN 
 

RECOMMENDATION 
Staff recommends that the Commission accept the updated 2013 Ten-Year State Highway 
Operation and Protection Plan (Ten-Year SHOPP Plan), and direct staff to work with the 
Department to include any additional comments in the Final 2013 Ten-Year SHOPP Plan, to be 
provided to the Commission to transmit to the Governor and the Legislature by May 1, 2013, as 
required by Streets and Highways (S&H) Code section 164.6. 

Find the updated Plan at: 

BACKGROUND 
As required by S&H Code Section 164.6, the Department presented the draft 2013 Ten-Year Plan at 
the January 8, 2013 meeting for Commission review and comments. 

The draft Plan has been updated with Commission and staff comments including a discussion on the 
local funding for the SHOPP; specific examples of improving existing processes to eliminate waste; 
and providing and quantifying the benefits of innovations, efficiencies and reforms that result from 
developing and using new technologies and products. 

http://www.dot.ca.gov/hq/transprog/SHOPP/shopp_prior_doc.htm  
The Plan is the Department’s State Highway Operation and Protection Program (SHOPP) strategy to 
protect the State Highway System (SHS).  The SHS includes nearly 50,000 lane miles of pavement, 
12,924 bridges, 205,000 culverts and drainage facilities, 87 roadside rest areas, and 29,830 acres of 
roadside landscaping.  There are also 440 support facilities, including equipment shops, maintenance 
stations, and transportation materials laboratories and testing facilities. 

Total 2013 Ten-Year SHOPP Plan unescalated need is $71 billion.  Projects to implement the Plan 
are primarily funded through the SHOPP.  The Plan projects $2 billion per year for the SHOPP 
which is 28% of the $7.1 billion annual need.  The Department focuses available resources on the 
most critical categories of projects in the SHOPP (safety, bridge, and pavement preservation).  Even 
with this focus, the SHS will continue to deteriorate in the absence of sufficient funding. 

The Plan shows that the 12,924 bridges have a median age of 43 years and 7% (893) are in distressed 
condition; that 65% of roadside landscaping is deficient and no longer performs as viable stormwater 
control; that 72% of safety roadside rest areas have deficiencies; and that 25% (12,333 lane miles) of 
the pavement is distressed and requires rehabilitation and reconstruction work. 

Increased goods movement and the resulting increase in truck traffic are also expected to continue.  
The Federal Highway Administration projects that the tons of freight on California highways will 
increase from 850 million tons in 2011 to 1,416 million tons in 2040. 

http://www.dot.ca.gov/hq/transprog/SHOPP/shopp_prior_doc.htm�
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To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 3.5 
 Action Item 

 
From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject: STATUS UPDATE ON TRADE CORRIDOR IMPROVEMENT FUND PROJECTS 
 

 
SUMMARY 
 
The California Department of Transportation (Department) is providing the status of the Trade 
Corridor Improvement Fund (TCIF) projects remaining to be delivered by the implementing 
agencies and to be allocated by the California Transportation Commission (Commission).  The 
Department has compiled an assessment of each unallocated project, identified critical issues, and 
assigned a risk level. 
 
As of March 2013, there are 33 TCIF projects totaling approximately $888 million of bond funds 
that have yet to be allocated by the Commission.  Of the 33 projects yet to be allocated, 14 are 
considered to have a “medium high-to-high risk” for delivery.  Projects 6, 50, and 85 are considered 
“high risk”.  Project 6 is currently evaluating schedule delays due to recirculation of the 
environmental document; Projects 50 and 85 have a large number of Right of Way (RW) issues.  
The list of projects is sorted by Corridor Coalition and identifies the expected month of allocation.  
A risk assessment summary for each project is also included.   
 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, passed by 
the voters in November 2006, included $2.0 billion for the Proposition 1B TCIF Program.  The 
Commission recognized that the needs far exceeded the amount authorized in the Proposition 1B 
TCIF program and increased the TCIF funding by approximately $500 million from the State 
Highway Account.  The Commission adopted guidelines established programming targets, which 
included an additional overprogramming for each corridor and a requirement to award contracts no 
later than December 31, 2013.  
 
The assessment shows the TCIF remaining need of $888 million including the allowed 
overprogramming.  As of January 2013 $925 million is available for allocation.  Although the 
overall program is no longer overprogrammed, two of the Corridor Coalitions are still working to 
address their overprogramming and are planning to be at available revenue levels by June 2013.   
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The risk levels are color-coded as follows: 
 

Low 
Medium Low 
Medium High  

High 
 

 
TCIF 
ID# Risk Co Rte Project CTC 

Meeting 

Northern California Trade Corridor Coalition 
2 Medium High CC Richmond Rail Connector Jun 2013 

3 Low ALA  

Outer Harbor Intermodal Terminals (OHIT) 
[City Site Prep Work and Backbone Infrastructure, 
Segment 3] 

May 2013 

4 Low ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland  
[SHOPP/TCIF] May 2013 

6 High KER Tehachapi Trade Corridor Rail Improvement Project Jun 2013 

10 Medium High  SJ 4 State Route 4 West Crosstown Freeway Extension 
Stage 1 Jun 2013 

89 Medium High SOL 
80/ 

680/ 
12 

Solano I-80/680/12 Connector May 2013 

Southern California Trade Corridor Coalition 

19 Low LA 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB 
Connector Widening Mar 2013 

20 Low LA 110 C Street Access Ramps Improvements May 2013 

21 Medium High  LA Washington Boulevard Widening & Reconstruction Jun 2013 

32 Low LA  

Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements) 
[Segment 2 - Berth 200 Rail Yard Track Connections] 

Mar 2013 

35 Medium High ORA State College Boulevard Grade Separation May 2013 

40 Medium High ORA Lakeview Avenue Overcrossing Mar 2013 

46 Low RIV Sunset Avenue Grade Separation May 2013 

48 Medium High RIV  
Avenue 56 Grade Separation on Yuma Subdivision of 
UPR Mainline Jun 2013 

50 High RIV  
Grade Separation at Clay Street Railroad Grade 
Crossing Jun 2013 

51 Medium Low RIV Riverside Avenue Grade Separation May 2013 

53 Low RIV  
Grade Separation at Magnolia Avenue Railroad Grade 
Crossing - BNSF May 2013 

57 Low SBD 10 I-10 Corridor Logistics Access Project (Interchange 
Reconstruction at Citrus Avenue) LONP  

59 Low SBD ACE Glen Helen Parkway Railroad Grade Separation Mar 2013 

61 Low SBD  
ACE South Milliken Avenue Grade Separation at UP Los 
Angeles May 2013 

63 Low SBD Palm Avenue Grade Separation Mar 2013 
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64 Medium Low SBD Lenwood Road Grade Separation May 2013 

65 Medium Low SBD Vineyard Avenue Grade Separation May 2013 

84 Medium Low SBD Laurel Street/BNSF Grade Separation May 2013 

85 High RIV Avenue 52 Grade Separation Jun 2013 

86 Medium High LA  
Alameda Corridor West Terminus Intermodal Railyard -
West Basin Railyard Extension Jun 2013 

87 Medium High LA  
Cargo Transportation Improvement Emission Reduction 
Program - Phase 2 Jun 2013 

90 Medium High VEN Hueneme Road Widening May 2013 

91 Medium Low VEN 101 Route 101 Improvements from Los Angeles County Line 
to Moorepark Road May 2013 

San Diego Border Region 

68 Medium Low SD 11 
SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 

May 2013 

70 Medium Low SD 5 10th Avenue Grade Separated Improvements May 2013 

75 Low SD  
Southline Rail Improvements - Mainline Improvements 
[Phase 4 - Final Palomar Siding and System Upgrades] May 2013 

Other Corridor 

92 Medium High YOL  
West Sacramento Rail Plan- Segment 5 Pioneer Bluff 
Bridge Jun 2013 

 
Definition of risk 
Low ; - Projects within this category contain no known issues that will affect delivery. 
 
Medium Low �- Projects within this category have minor challenges that are being actively managed to stay on 
approved schedules.  
 
Medium High z- Projects within this category have numerous challenges or are scheduled for a June 2013 allocation. 
Projects are being aggressively managed to stay on the approved schedule.  
 
High ⌧ - Without change, these projects cannot be delivered and funded consistent with the program requirements. 
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Risk Assessment Summary  
 
The Department has performed a project-by-project review to assess projects and identify critical items that 
remain to deliver each project and the level of risk associated with the remaining risk.  The items have been 
listed here for commission information and identified as either as RW, environmental permitting, or design 
related risk.  Risk is a judgment call at a point in time based on known issues.  Issues have the ability to be 
resolved quickly or to turn into lengthy negotiations.  Project risks change over time. 
 
Northern California Trade Corridor Coalition 
 
TCIF #2 – Richmond Rail Connector  
Allocation: June                  Delivery Agency:  Caltrans/BNSF     Con Bond: $10,880      Total Con: $14,060 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  8/1/12           5/1/13  Apv End Design Date:  02/01/12 Complete  401 5/1/13 
1 Parcel 5/1/13  Cooperative Agreement 4/1/13    
Overall Risk: z Medium High       
E76 Required: Yes  Status:  FHWA approval of federal funds is required for RW and Construction.     
Critical Items:  FHWA approved environmental document early February 2013.  Notice of Determination filed February 26, 
2013.  Future Consideration of Funding and Baseline amendment are targeted for the May 2013 CTC meeting.  Permit application 
to be filed by mid March.  Cooperative agreement a currently being reviewed by Caltrans Legal.        
 
TCIF #3 – Outer Harbor Intermodal Terminals (OHIT) [City Site Prep Work and Backbone 
Infrastructure, Segment 3] 
Allocation: May                  Delivery Agency: City of Oakland    Con Bond:  $176,341  Total Con: $216,841 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  03/31/13 3/31/13  Apv End Design Date:  3/31/13 3/31/13    
Overall Risk: ; Low 
E76 Required: No   
Critical Items:  Project moving forward under Design Build contract.  Design is at 35 percent.  Notice to Proceed expected in July 
2013.  Anticipate allocation request package to be submitted by the end of February.  
 
TCIF #4 – I-880 Reconstruction, 29th & 23rd Avenues, Oakland [SHOPP/TCIF] 
Allocation: May               Delivery Agency: Caltrans                   Con Bond: $73,000    Total Con:  $80,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/31/13 3/31/13  Apv End Design Date:  1/31/13 3/13/13  None  
1 parcel (Donation) 3/31/13  Freeway Agreement 4/16/13    
3 utility relocations 3/31/13  Maintenance Agreement  4/16/13    
Overall Risk: ; Low  
E76 Required: No   
Critical Items:  Notice to Proceed filed for the utility relocations.  Working with OE on PSE comments, expect approval mid 
March.  Freeway Agreement targeted for the City of Oakland’s Board meeting on April 16, 2013.  Can certify RW with a Cert 
3W if needed, but expecting a RW Cert 2.  RTL expected after April 16th.  Maintenance Agreement not needed for RW 
certification, but is needed for RTL.  Actively working on concerns related to the Buy America requirements under MAP 21.  
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TCIF #6 – Tehachapi Trade Corridor Rail Improvement Project 
Allocation: June                 Delivery: Agency Caltrans/BNSF      Con Bond: $54,000   Total Con: $108,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A N/A  Apv End Design Date:  12/1/11 Pending  401 Pending 
      404 Pending 
Overall Risk: ⌧ High     
E76 Required: No 
Critical Items:  Environmental document will require recirculation which will cause the final environmental to be completed in 
December 2013.  Caltrans is actively discussing schedule delays with all stakeholders.  Definitive Agreements are executed and 
will be coming forward at the March 2013 CTC meeting.  
 
TCIF #10 – State Route 4 West Crosstown Freeway Extension Stage 1 
Allocation: June                 Delivery Agency: SJCOG                    Con Bond: $96,820    Total Con: $134,040 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/1/13  5/23/13  Apv End Design Date:  6/1/13 6/1/13  RWCB Complete 
1 RON  5/23/13  C&M agreement 5/23/13  7A/7B  Complete 
Overall Risk: z Medium High 
E76 Required: No 
Critical Items:  RW Cert 3W.  RON approved at the January 2013 CTC meeting.  C&M agreement with HQ for review, expect 
approval with RW certification.  Working with OE on PSE comments.  RTL expected in May 2013 
 
TCIF #89 – Solano I-80/680/12 Connector 
Allocation: May                 Delivery Agency: Caltrans                    Con Bond: $24,000     Total Con: $64,860 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/13/13 3/13/13  Apv End Design Date:  3/15/13 4/15/13  401 4/14/12 
15 parcels 3/13/13     404 4/14/12 
9 Utility relocations 3/13/13       
Overall Risk: z Medium High 
E76 Required:  Yes  Status:  FHWA required to approve Financial Plan prior to approving E76.  
Critical Items:  Anticipate sending RW Cert 3W package to District office by end of March 2013.  HQ and FHWA approval 
required.  Record of Decision has been signed by the Department.  PSE package with OE for review.  RTL expected late April 
2013. 
 
 
Southern California Trade Corridor Coalition 
 
TCIF #19 – I-110 Fwy Access Ramp Improvement SR 47/I-110 NB Connector Widening 
Allocation: March              Delivery Agency: POLA                     Con Bond: $14,700      Total Con: $32,800 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A Complete  Apv End Design Date:  2/28/13 Complete  None  
TCE Complete  City B-Permit Complete    
5 Utilities Complete       
Overall Risk: ; Low  
E76 Required:  Yes  Status:  Working with District Local Assistance Office. 
Critical Items:  None – Allocation is pending for the March 2013 CTC meeting.   
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TCIF #20 – 110 - C Street Access Ramps Improvements 
Allocation: May                 Delivery Agency: POLA                        Con Bond: $8,300      Total Con: $29,884 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A 3/31/13  Apv End Design Date:  1/31/13 3/31/13  None  
7 Utilities 3/31/13  Encroachment Permit 3/15/2013    
   City B-Permit 3/31/13    
   Freeway Agreement Complete    
   LADWP plans 3/15/13    
Overall Risk: ; Low   
E76 Required:  No 
Critical Items:  Although Baseline Agreement does not include RW milestone, Caltrans is required to certify.  RW package with 
Caltrans for review.  Design at 100 percent, apart from minor LADWP utility relocation design.  Expect LADWP approval mid 
March.  LADWP approval is driving schedule. 
 
TCIF #21 – Washington Boulevard Widening & Reconstruction 
Allocation: June                Delivery Agency: City of Commerce        Con Bond: $5,800      Total Con: $26,239 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  10/1/11 3/30/13  Apv End Design Date:  10/1/11 4/30/2013  None  
1 Parcel 3/30/13  Encroachment Permit 3/30/13    
Overall Risk: z Medium High     
E76 Required:  No 
Critical Items:  Allocation month has been moved from May to June due to RW concerns.  City in the process of determining the 
need for one parcel.  The need for an encroachment permit is also being discussed as there are improvements with Caltrans RW.  
PSE has been submitted to the District for review.  Anticipate PSE to be completed by May 1, 2013 and RTL in June 2013. 
Baseline amendment pending for March 2013 CTC meeting to update schedule.  
 
TCIF #32 - Ports Rail System - Tier 1 (West Basin Road Rail Access Improvements) 
[Segment 2 - Berth 200 Rail Yard Track Connections] 
Allocation: March             Delivery Agency: POLA                      Con Bond: $10,512      Total Con: $24,700 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/1/13 Complete  Apv End Design Date:  3/1/13 Complete  PUC Complete 
   City B-Permits Complete    
Overall Risk: ; Low   
E76 Required:  No 
Critical Items:  None – Allocation is pending for the March 2013 CTC meeting.   
 
TCIF #35 – State College Boulevard Grade Separation 
Allocation: May                 Delivery Agency: Fullerton                 Con Bond: $34,107      Total Con: $51,652 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/1/13 5/1/13  Apv End Design Date:  3/1/13 3/1/13  PUC 4/1/13 
20 parcels/TCE 5/1/13  BNSF C&M Agreement 4/1/13    
Overall Risk: z Medium High 
E76 Required:  Yes  Status:  Anticipate approval by July 2013.    
Critical Items:  RW Cert 3W to be submitted to Local Assistance mid March.  RW will require FHWA approval.  OCTA has 
taken lead for RW in order to move project forward.  Risk considered medium high based on number of parcels.  Of the 20 
remaining parcels, 10 have settled and 2 have been removed.  RONs approved at the February 11, 2013 OCTA Board meeting.  
Order of possession anticipated in July 2013.  C&M agreement scheduled for the February 2013 City Council meeting with 
execution in March 2013.  PUC to be approved after C&M agreement is executed.  
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TCIF #40 – Lakeview Avenue Overcrossing 
Allocation: March               Delivery Agency: OCTA                    Con Bond: $28,685      Total Con: $51,577 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/1/13 1/1/13  Apv End Design Date:  9/1/12 Complete  404 2/1/13 
27 Parcels 1/1/13  BNSF C&M Agreement 3/1/13  401 2/1/13 
      PUC 4/1/13 
Overall Risk: z Medium High 
E76 Required:  Yes  Status:  Anticipate approval in April 2013    
Critical Items:   Anticipate RW Cert 3 by December and RW Cert 2 by March 2013.  RW paperwork has been submitted to Local 
Assistance.  C&M agreement scheduled for the January 2013 Board Meeting, with execution in March 2013.  Applications for 
permits have been filed.  Expect PUC approval in April after C&M is executed.  Risk considered medium high based on number 
of parcels.  
 
TCIF #46 – Sunset Avenue Grade Separation 
Allocation: May                 Delivery Agency: City of Banning      Con Bond: $10,000      Total Con: $32,200 
 RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/1/11 2/28/12  Apv End Design Date:  7/1/11 11/30/12  PUC Complete 
8 parcels 2/28/12  UPPR C&M Agreement 11/30/12    
Overall Risk: ; Low  
 E76 Required:  Yes  Status:  Working with District Local Assistance office.  
Critical Items:  RW Cert 2 with Caltrans for approval.  Design is at 100 percent, expect Caltrans approval mid April.  C&M 
agreement moving to City Council in March with final execution upon Design approval.  Baseline amendment is pending for the 
March 2013 CTC meeting.   
 
TCIF #48 – Avenue 56 Grade Separation on Yuma Subdivision of UPR Mainline 
Allocation: June                 Delivery Agency: Riverside Co.          Con Bond: $10,000      Total Con: $29,352 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  12/27/12 4/30/13  Apv End Design Date:  12/7/12 2/28/13  PUC  
5 parcels 4/30/13  C&M Agreement 3/12/13    
Overall Risk: z Medium High  
 E76 Required:  No   
Critical Items:  RW Cert 2 expected by end of February 2013.  Four properties are in condemnation, all others have settled.  
RONs are approved and pre-judgment hearing is scheduled for April 30, 2013.  C&M going forward at the March 12, 2013 City 
Council meeting.  Utility coordination is ongoing.  Design at 100 percent. 
 
TCIF #50 – Grade Separation at Clay Street Railroad Grade Crossing 
Allocation: June                Delivery Agency: Riverside Co.           Con Bond: $12,500      Total Con: $31,025 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/1/13 4/1/13  Apv End Design Date:  12/27/12 2/28/13  WQCB Complete 
12 parcels  4/1/13  C&M Agreement 3/31/13  PUC 3/31/13 
16 easement 4/1/13       
12 TEC 4/1/13       
Overall Risk: ⌧ High  
E76 Required:  Yes  Status:  Working with District Local Assistance office. 
Critical Items:  RW Cert 2 for allocation. RONs for 10 parcels scheduled for the Local Board on February 26, 2013, two parcels 
have settled.   Coordination with utility companies continues.  Design is at 100 percent.  High risk based on number of parcels  
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TCIF #51 – Riverside Avenue Grade Separation  
Allocation: May                 Delivery Agency: City of Riverside      Con Bond: $8,500      Total Con: $31,607 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  12/31/12 Complete  Apv End Design Date:  4/1/13 Complete  PUC  
11 parcels Complete  Encroachment Permit 7/1/13    
   C&M Agreement Complete    
Overall Risk: � Medium Low  
 E76 Required:  Yes  Status:  Will be submitted to District Local Assistance in February 2013. Expect approval in June 2013. 
Critical Items:  Encroachment Permit is required prior to advertisement of bids, which is scheduled for July 2013.   
 
TCIF #53 – Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF 
Allocation: May                Delivery Agency: Riverside Co.           Con Bond: $13,700      Total Con: $44,566 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/29/13 3/15/13  Apv End Design Date:  11/30/12 1/29/13  PUC  
9 parcels 3/15/13  BNSF C&M Agreement 3/31/13    
Overall Risk: ; Low  
 E76 Required:  Yes  
Critical Items:  RW Cert 2.  RON’s approved on October 16, 2012.  Court hearing scheduled for February 20 to give County date 
of possession.  Design is at 100 percent.  Anticipate C&M agreement going to the Local Board in March.    
 
TCIF #57 – I-10 Corridor Logistics Access Project (Interchange Reconstruction Citrus Ave.) 
Allocation: June                 Delivery Agency: SANBAG                Con Bond: $23,600      Total Con: $47,200 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/11   Apv End Design Date:  4/30/11   None  
Overall Risk: ; Low  
E76 Required:  No    
Critical Items:  Project delivered under a LONP.   
 
TCIF #59 – Glen Helen Parkway Railroad Grade Separation 
Allocation: March             Delivery Agency: San Bernardino Co       Con Bond: $7,172      Total Con: $16,835 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  12/18/12 12/18/12  Apv End Design Date:  12/1/12 12/18/12  PUC  
2 RR Parcels 12/18/12   C&M Agreement Complete    
Overall Risk: ; Low   
E76 Required:  No 
Critical Items:  All RW has been acquired.  The RR parcels will be finalized with the execution of the C&M.  Design at 100 
percent.  Allocation request was submitted on December 18, 2012.   
 
TCIF #61 – South Milliken Avenue Grade Separation at UP Los Angeles 
Allocation: May                  Delivery Agency: City of Ontario      Con Bond: $14,521      Total Con: $66,100 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/7/13 5/15/13  Apv End Design Date:  3/7/13 Complete  PUC Complete 
10 Parcels 5/15/13  UP C&M Agreement 4/16/13    
Overall Risk: ; Low   
E76 Required:  No  
Critical Items:  RW Cert 3W.  RON hearing scheduled for April 15, 2013.  Design at 100 percent.  C&M scheduled for April 16, 
2013 Council meeting.     
  



CHAIR AND COMMISSIONERS Reference No.:  3.5 
CALIFORNIA TRANSPORTATION COMMISSION March 5, 2013 
 Page 9 of 12 

 

 
“Caltrans improves mobility across California” 

 
TCIF #63 – Palm Avenue Grade Separation 
Allocation: March              Delivery Agency: SANBAG                 Con Bond: $4,560      Total Con: $15,280 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  2/11/13 3/1/13  Apv End Design Date:  1/15/13 1/15/13  401 Complete 
6 parcels 3/1/13  C&M Agreement Complete  404 Complete 
      1600 Complete 
Overall Risk: ; Low   
E76 Required:  Yes  Status:  Authorization package with Local Assistance for review.   
Critical Items:  RW Cert 2 package with Caltrans for review.  Order of Possession Date is March 1, 2013.  Design at 100 percent.   
Baseline Amendment pending for the January 2013 CTC meeting. 
 
TCIF #64 – Lenwood Road Grade Separation 
Allocation: May                  Delivery Agency: City of Barstow       Con Bond: $6,694      Total Con: $31,500 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/19/13 4/19/13  Apv End Design Date:  9/1/12 3/1/13  PUC 3/31/13 
5 parcels  4/19/13  BNSF C&M Agreement 3/28/13    
Overall Risk: � Medium Low   
E76 Required:  Yes  Status:  currently working on the request package.  
Critical Items:  RW Cert 3, which must be upgraded to a Cert 2 prior to awarding construction contract.  SANBAG has taken lead 
of RW to ensure delivery schedule is met.  All RON approved and order of possession targeted for April 13, 2013.  C&M 
scheduled for the March 28, 2013 City Council meeting.  
 
TCIF #65 – Vineyard Avenue Grade Separation 
Allocation: May                Delivery Agency: City of Ontario       Con Bond: $6,884      Total Con: $47,400 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/7/13 5/3/13  Apv End Design Date:  3/7/13 3/7/13  404 3/15/13 
4 parcels 5/3/13  UPRR C&M Agreement 4/16/13  408 3/15/13 
      PUC Complete 
Overall Risk: �Medium Low   
E76 Required:  No 
Critical Items:  RW is on the critical path.  One offer accepted.  RON approved on the four remaining parcels and order of 
possession targeted for May 3, 2013.  Design is at 100 percent, with revisions in progress.  C&M with UPRR for review. 
Applications for permits have been filed.    
 
TCIF #84 – Laurel Street/BNSF Grade Separation 
Allocation: May                  Delivery Agency: SANBAG              Con Bond: $11,917      Total Con: $41,367 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/16/12 3/6/13  Apv End Design Date:  7/16/12 Complete  PUC Complete 
4 parcels 3/6/13  C&M Agreement 5/1/13    
Overall Risk: �Medium Low   
E76 Required:  No 
Critical Items:  RW Cert 2.  RONs approved and order of possession targeted for April 6, 2013.  Design at 100 percent.  C&M 
agreement is targeted for the May 1, 2013 Board meeting. 
 
TCIF #85 – Avenue 52 Grade Separation 
Allocation: June               Delivery Agency: City of Coachella     Con Bond: $10,000      Total Con: $24,366 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/1/13 4/1/13  Apv End Design Date:  4/1/13 2/28/13  None  
15 parcels (5 residential 10 commercial ) 4/1/13  C&M Agreement 4/12/13    
Overall Risk: ⌧ High   
E76 Required:  Yes  Status:  Meeting with Caltrans and FHWA scheduled for mid March.  
Critical Items:  RW Cert 3W.  RON approvals obtained on February 15, 2013.  Design at 95 percent.  Risk considered high based 
on status of RW.   
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TCIF #86 – Alameda Corridor West Terminus Intermodal Railyard -West Basin Railyard Extension 
Allocation: June                 Delivery Agency: POLA                      Con Bond: $20,712      Total Con: $41,424 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 4/15/13  Apv End Design Date:  6/30/13 4/30/13  PUC Complete 
Utility Relocation Complete  City B-Permit 4/1/13    
Overall Risk: z Medium High  
 E76 Required:  No 
Critical Items:  Project is progressing.  Have determined Utility relocation is not needed.  All RW on Port property.  Design is at 
80 percent. 
 
TCIF #87 – Cargo Transportation Improvement Emission Reduction Program - Phase 2 
Allocation: June                  Delivery Agency: POLA                     Con Bond: $23,164      Total Con: $77,544 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 4/15/13  Apv End Design Date:  6/30/13 4/30/13  None  
4 Utility Relocation 4/15/13       
Overall Risk:  z Medium High   
E76 Required:  No 
Critical Items:  Project is progressing.  Design is at 70 percent.  Utility relocations will be part of the construction contract. 
 
TCIF #90 – Hueneme Road Widening 
Allocation: May                Delivery Agency: City of Oxnard           Con Bond: $1,462        Total Con: $2,924 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/1/10 4/1/13  Apv End Design Date:  2/1/12 Complete  PUC Complete 
2 parcel 4/1/13       
1 Easement 4/1/13       
Overall Risk: z Medium High    
 E76 Required:  Yes  Status:  Approval required prior to advertising for construction.  
Critical Items:  RW Cert 2.  Partial takes are required from the Nature Conservancy and Oxnard Drainage District and one 
easement from Ventura County Railroad.  Appraisals and offers completed.  RW paperwork has been submitted to District Local 
Assistance office.     
 
TCIF #91 – Route 101 Improvements 
Allocation: May               Delivery Agency: Thousand Oaks      Con Bond: $13,118      Total Con: $42,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  2/28/13 3/30/13  Apv End Design Date:  3/1/13 3/15/13  None  
4 Utility Relocations Complete       
7 TCE 3/30/13       
Overall Risk: �Medium Low 
E76 Required:  Yes  Status:  Request will be approved by Project Management 
Critical Items:  Utility relocations have been signed.  PSE package has been submitted to OE for review, expect approval mid 
March.      
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San Diego Border Region 
 
TCIF #68 – SR 11/Otay Mesa East Port of Entry [Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 
Allocation: May                  Delivery Agency: Caltrans                  Con Bond: $75,000      Total Con: $76,500 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/13 3/15/13  Apv End Design Date:  4/30/13 3/15/13  None  
7 commercial parcels 3/15/13       
5 Utility relocations 3/15/13       
Overall Risk: �Medium Low 
E76 Required:  No  Status:  Federal funding being removed from Construction.   
Critical Items:  This project is a Design Sequencing project.  RW will be Certified as a 3-DS with all parcels included in a 
workaround.  HQ and FHWA approvals needed for RW cert.  Final plans to OE end of February.  RTL by mid March 2013.  
 
TCIF #70 – 10th Avenue Grade Separated Improvements 
Allocation: May                  Delivery Agency: Port of San Diego       Con Bond: $1,550        Total Con: $3,166 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/23/13  3/15/13  Apv End Design Date:  5/23/13 3/15/15  None  
Overall Risk: �Medium Low  
E76 Required:  No       
Critical Items:  Road Improvements only, no RW or permits needed.  Design is at 95 percent.   
 
TCIF #75 – Southline Rail Improvements - Mainline Improvements [Phase 4 - Final Palomar Siding 
and System Upgrades] 
Allocation: May                 Delivery Agency: SANDAG               Con Bond:  $66,660      Total Con: $66,660 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A  N/A  Apv End Design Date:  6/1/13 5/1/13  None  
Overall Risk: ; Low 
E76 Required:  Yes  
Critical Items:  No RW needed.  Design is at 85 percent.  
 
 
Other Corridor 
 
TCIF #92 – West Sacramento Rail Plan – Segment Five Pioneer Bluff Bridge 
Allocation: June                  Delivery Agency: Port of West Sac.   Con Bond:  $9,678      Total Con: $10,400 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  TBD 5/15/13  Apv End Design Date:  TBD 6/15/13  404 4/1/2013 
TCE 5/15/13     401 4/1/2013 
      1602 4/1/2013 
      402 4/1/2013 
      Flood EP 4/1/2013 
Overall Risk: z Medium High 
 E76 Required:  No     
Critical Items:  Project programmed at the December 2012 CTC meeting.  Future Consideration of Funding and Baseline 
Agreement is pending for the March 2013 CTC meeting.  No acquisitions required as City owns all RW.  Design is at 90 percent.  
All permit applications have been filed.   
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Acronym Legend

BNSF  Burlington Northern Santa Fe PSE Plans, Specification and Estimates 
C &M  Construction and Maintenance Agreement PUC Public Utility Company 
Cert  Certification  RON Resolution of Necessity 
CTC  California Transportation Commission RR Rail Road
E76  Federal Authorization to Proceed RTL Ready to List
FHWA  Federal Highway Administration RW Right of Way
HQ  Head Quarters  TCE Temporary Construction Easement
LONP  Letter of No Prejudice  UPRR Union Pacific Rail Road 
OE  Office Engineers 
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M e m o r a n d u m TAB 25 
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 
 

CTC Meeting: March 5, 2013  

 Reference No.: 4.19a. 
 Information 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: William D. Bronte 
Chief 

 Division of Rail 
 

 
Subject: TCIF PROJECT 6 - TEHACHAPI TRADE CORRIDOR RAIL IMPROVEMENT PROJECT 

STATUS REPORT  
 
SUMMARY: 
 
The California Department of Transportation (Department) presents to the California Transportation 
Commission (Commission) this summary of the Trade Corridor Improvement Fund (TCIF) 
Tehachapi Trade Corridor Improvement project (Project) and the efforts of the BNSF Railway 
Company (BNSF) to deliver the Project within the timelines of the TCIF program.  Completion of 
the environmental document is currently delayed with the earliest completion being November 2013; 
followed by allocation and construction start not occurring until December 2013.  With this late date, 
Tehachapi would be the final Project within the Northern California Trade Coalition to be allocated 
and thereby impacted by a shortfall of available TCIF funds. 
 
Environmental 
 
The Project’s Environmental Impact Report (EIR) has not been completed within the timeline 
established in the baseline agreement.  The completion of the environmental document was expected 
by November 2012.  It is delayed due to the need to re-circulate the Draft EIR and Final EIR, after 
its initial release in fall 2012.  Re-circulation is required in order to address several factors that 
impact the original document.  These factors are:  the establishment of the Cesar Chavez National 
Monument in Keene California; the identification of elderberry shrubs with the indication that 
Valley Elderberry Longhorn Beetles (VELB) are present within the Project limits; and issues of a 
jurisdictional delineation with the United States Army Corp of Engineers (Corps). 
 
During the environmental document’s circulation period, President Obama established the Cesar 
Chavez National Monument. The national monument is 187 acres adjacent the railroad right of way 
along segment 3 (Rowen-Woodford) where Cesar Chavez is buried.  The creation of the Chavez 
center as a National Monument initiated the need for additional noise studies, analysis of sound 
mitigation and review of the visual impacts that sound mitigation would require. 
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Elderberry shrubs were found to be growing within the Union Pacific right of way, and five 
elderberry shrubs would need to be removed during construction.  Elderberry shrubs are habitat for 
the endangered VELB.  The removal of the shrubs will require an incidental take permit and a 
habitat conservation plan that must be approved by the US Fish and Wildlife Service.  Approval of 
the habitat conservation plan, the additional studies, and the time required for the recirculation of the 
environmental document moves the estimated completion date to late November 2013 with a 
possible allocation date in December 2013. 
 
Issues of jurisdictional delineation with the United States Army Corp of Engineers and connectivity 
to waters of the U.S. were also identified.  The nexus of the Corps involvement comes by way of a 
canal within the Project limits that brings water from the Kern River to the Arvin Sink, thereby 
creating the need for a USACE 404 permit. 
 
Northern California Trade Corridors Coalition Program Capacity 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, passed by 
the voters in November 2006, included $2.0 billion for the Proposition 1B TCIF Program. The 
Commission recognized that the needs far exceeded the amount authorized in the Proposition 1B 
TCIF program and the Commission adopted guidelines established programming targets, which 
included an additional over-programming for each corridor and a requirement to award contracts no 
later than December 31, 2013. 
 
To insure that construction begins by December, the Northern California Trade Corridors Coalition 
(NCTC) has been pursuing allocations for all of its projects by June 2013.  As of March 2013, six 
projects are yet to be allocated.  While the NCTC has been actively working to balance its program 
to eliminate over-programming, the NCTC coalition faces a programming shortfall and cannot fully 
fund all the remaining projects that require an allocation.  The Tehachapi project would be the final 
project delivered in the NCTC program, but could not be fully allocated with the remaining TCIF 
funds.  It is estimated that after the remaining five projects are allocated, about $20 million of TCIF 
funds will be available with additional funding reliant on possible project savings from other projects 
previously allocated. 
 
BACKGROUND: 
 
The Project focuses on track segments that are primarily single-track through the mountainous 
railroad between Bakersfield and Mojave in Kern County. Climbing from an elevation of 415 feet 
near Bakersfield, the route ascends at grades between 2.00 and 2.50 percent, reaching the summit 
just east of the town of Tehachapi at 4,000 feet.  The Tehachapi Trade Corridor presents operational 
challenges include steep mountain grades, extreme track curvature, multiple tunnels, single-line 
trackage along most of the corridor, and a high volume of daily rail traffic with capacity constraints 
along this line. The Project will extend and connect existing sidings or double track segments 
throughout the Mojave Subdivision in order to reduce areas of constraints and improve train 
movements.  
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The Project consists of improvements to the Union Pacific Railroad Company Mojave Subdivision 
mainline track from Mile Post 313 to 370.  It is owned, dispatched and maintained by Union Pacific 
Railroad.  BNSF and its predecessors have maintained trackage rights over this corridor segment that 
date back to 1912. 
 
The Project ensures that Northern California remains a key competitive region by improving 
throughput and velocity on the corridor. It increases capacity and efficiency for the Port of Oakland 
and improves international and Northern California shipper access to major national markets. It also 
improves connectivity of the major north-south freight rail corridor that parallels Interstate 5 in 
California, including to and from Oregon, Washington and Western Canada. The corridor plays a 
vital role for California with the majority of goods passing over the corridor either originating or 
terminating in California. 
 
The Department and BNSF executed a Memorandum of Understanding on September 24, 2008 that 
established the foundation of the baseline agreement between the Department and the Commission.  
The baseline elements of the Project are as follows: 
 

 
Segment  

Description Scope of Work Construction 
Costs  

(Original Estimate) 
1 Connect Walong and Marcel 

sidings to create a segment of 
approximately 2.8 miles of 
double track  

 Construct 
approximately 0.8 mile 
of second mainline 

 12,500,000 

2 Extend Cliff siding to 
accommodate prevailing system 
train lengths 

 Construct 
approximately 900 feet 
of siding extending to 
portal of Tunnel No. 7 

 6,300,000 

3 Connect Rowen and Woodford 
sidings to create a segment of 
approximately 4.2 miles of 
double track 

 Construct 
approximately 1 mile 
of second mainline 

 12,500,000 

4 Connect two segments of double 
track at Caliente and Bealville to 
create a segment of 
approximately 10.3 miles of 
double track 

 Construct 
approximately 2.6 
miles of second 
mainline 
 

 37,700,000 

5 Connect Caliente to Bealville 
double track project at Ilmon to 
Bena with existing double track 
into Bakersfield 

 Construct 
approximately 2.5 
miles of second 
mainline 

 17,300,000 

6  Upgrade train management 
system for 21 miles of double  

 Install Centralized 
Traffic control 

 20,400,000 
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Project Funding Plan 
(6 Segments, Current Baseline) 

Funding Sources 

Phase of Work Estimated Cost TCIF Other State BNSF 
Environmental $3,700,000 $1,500,000 $2,200,000
Design $1,000,000  $1,000,000
Construction $108,000,000 $54,000,000  $54,000,000
Totals $112,700,000 $54,000,000 $1,500,000 $57,200,000

 
The work needed to deliver the Project will be performed through a continued commitment of 
resources by both BNSF and the Department, but with the funding constraints of the TCIF program, 
this produces a project that is delivered but not able to be allocated. 
 
Alternative for Delivery 
 
Working with the NCTC, the Department will propose a baseline amendment that focuses BNSF and 
Caltrans resources on an alternative that delivers Segments 1 and 2.  The Project would improve, 
extend, and construct an additional track (provide “double-tracking”) along two bottlenecked rail 
segments in the Tehachapi Pass. 
 
Proceeding with Segments 1 and 2 provides a construction alternative that works within the available 
TCIF funds.  It utilizes the environmental studies performed to date and allows the document to be 
finalized avoiding the environmental issues of Elderberry Shrubs, Chavez National Monument, and 
the need for a US Army Corp permit.  A project consisting of only Segments 1 and 2 will still 
provide substantial public benefits.   
 
A baseline amendment will be presented by May 2013 that fully delineates the Project benefits for 
this alternative. Preliminary analysis of constructing Segments 1 and 2 shows that the capacity 
increase (19 trains per day) is 63 percent of the total capacity increase that would have been derived 
from the original project and this alternative should result in roughly 60 percent of the public 
benefits forecasted through the construction of the five segment project.  (See Tab 27, Reference 
4.13.) 
 
Segments 1 & 2 Project 

Segment  Description Scope of Work Construction 
Costs  

(Updated 2013)
1 Connect Walong and Marcel 

sidings to create a segment of 
approximately 2.8 miles of 
double track  

 Construct 
approximately 0.8 mile 
of second mainline 

 10,100,000 

2 Extend Cliff siding to 
accommodate prevailing system 
train lengths 

 Construct 
approximately 900 feet 
of siding extending to 
portal of Tunnel No. 7 

 6,530,000 
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Proposed Project Funding Plan 
(Segments 1&2) 

Funding Sources 

Phase of Work Estimated Cost TCIF Other State BNSF 
Environmental $3,700,000 $1,500,000 $2,200,000
Design $1,000,000  $1,000,000
Construction $16,700,000 $9,950,000  $6,750,000
Totals $21,400,000 $9,950,000 $1,500,000 $9,950,000

 
 

Segments 1 & 2 
Proposed Project Schedule  
(to be formalized in Baseline Amendment)

Date 

End Environmental Phase  6/2013 
End Design Phase  6/2013 
Allocation 8/2013 
Begin Construction - Walong to Marcel 10/2013 
Construction Phase - Walong to Marcel 10/2014 
Begin Construction - Cliff Siding Extension 03/2015 
Construction Phase - Cliff Siding Extension 12/2015 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 4.19b 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: 

 

TCIF Project 6 – Tehachapi Trade Corridor Rail Improvement Project 
Deprogramming 

ISSUE

 

:  Should the California Transportation Commission (Commission) deprogram Trade 
Corridor Improvement Fund (TCIF) Project 6, the Tehachapi Trade Corridor Rail Improvement? 

RECOMMENDATION:  Staff, along with the Northern California Trade Corridor Coalition 
(Coalition), recommends that the Commission deprogram the Tehachapi Trade Corridor Rail 
Improvement (Tehachapi) project today and program a Coalition chosen substitute project in 
Tehachapi’s place at the Commission’s May 2013 meeting. 
 
BACKGROUND:  Per the Commission’s TCIF Program Guidelines, a project is eligible for 
inclusion in the TCIF Program if it “will begin construction by December 2013.”  The Tehachapi 
project, as currently scoped, was well on its way to comply with this TCIF Program Guideline until 
late last year when the US Department of the Interior submitted a letter commenting on the 
deficiencies of the project’s Draft Environmental Impact Report as it relates to the Antiquities Act of 
1906 and the Cesar Chavez National Monument and the Nuestra Senora Reina de la Paz National 
Historic Landmark District (letter attached).  The Antiquities Act issues, most likely, will require a 
redraft and recirculation of the environmental document, but are not the only environmental 
stumbling blocks.  The project has Endangered Species Act and Waters of the United States issues as 
well.  The current best (optimistic) schedule pushes the project’s environmental document approval 
to November/December 2013, a more pessimistic (realistic) schedule pushes approval well into 
mid 2014.  The Commission, by law, is precluded from allocating construction funds to any project 
that has not completed its environmental phase.  The Commission expects all TCIF projects to be 
allocated by the Commission’s June 2013 meeting, so contracts can be advertised and awarded by 
the December 2013, construction deadline. 
 
In addition, the Northern California Trade Corridor is currently over-programmed by about 
$25.5 million.  With a $54 million TCIF Bond price tag, the Tehachapi project, as currently scoped, 
cannot receive a Commission allocation if it is delivered after the other last Northern California 
Trade Corridor TCIF projects are allocated in June 2013.  The Commission, by law, is precluded 
from allocating funds to a project that is not fully funded.  The Tehachapi project’s sponsors could 
provide additional funds to fill in the $25 million funding gap, but so far have not signaled a 
willingness to commit to such a solution.  The project could also be downscaled to fit the remaining 
TCIF funds, but that solution carries its own problems and risks. 
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A downscaled Tehachapi project would have to go through a benefit assessment to show that at least 
a commensurate benefit is derived from the downscaled project as was being derived from the 
original project for the public funds being used to improve privet infrastructure.  The environmental 
process would still need to be completed for the downscaled project before the Commission could 
entertain an allocation request.  Both railroads, the actual right-of-way owner and the project 
proponent, would need to agree to the downscaled project.  And last, but not least the downscaled 
project would need to be under construction by December 2013, which would require under current 
Commission expectation a June 2013 allocation. 
 
Staff believes the risks are great and project failure is unavoidable within the constraints of the TCIF 
Program Guidelines. 
 
Attachment 
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Project Schedule 
There is no change to the current project schedule.  

 
Project 19 – I-110 Freeway/Route 47 Interchange 

Milestone Current 
Begin Environmental Phase  07/01/08 
Draft Environmental Doc Milestone 08/01/11 
Draft Project Report 08/30/11 
End Environmental Phase 05/30/11 
Begin Design Phase  07/08/08 
End Design Phase 02/28/13 
Begin Right of Way N/A 
End Right of Way N/A 
Begin Construction Phase 06/30/13 
End Construction Phase 06/30/15 
Begin Closeout Phase 06/30/15 
End Closeout Phase 06/30/16 
 
The project funding plan has been updated as follows:  
 

REVISE:  Route 110 Freeway/Route 47 Interchange project (PPNO TC19) 

   6,000 30,000 700 5,568

 2,800
 3,200

Proposed 42,268 6,268 36,000   
Change 3,200 0 3,200     

 30,000 700 5,568
 0 0 0

    Existing 39,068 6,268 32,800

 
Total

  7,421  Proposed 7,421  7,421      

7,421
0Change 0 0

Local Funds                             
Existing 7,421 7,421

    Proposed 3,600  3,600    3,600  
0Change 0 0

 
Demo                                    
Existing 3,600 3,600

14,700    

3,600

  Proposed 14,700  14,700    
Change 0 0

14,700
0

State Bond                              
Existing 14,700 14,700

700 5,568  6,000   4,2796,268 10,279   
0 00 3,200

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,2000

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

0.0 0.7 47

Project Totals by Component

CONR/W
Local Funds                             
Existing 13,347 6,268 700 5,568 2,800

Location
Description:

Los Angeles Metropolitan Transportation Commission
Route 110 Freeway/Route 47 Interchange
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 

RTPA/CTC:
Project Title:

Change
Proposed

3,200
16,547

TC19 26060
PA&ED
R/W

7
Route/Corridor

7,079

R/W 
Supp

CON 
Supp

4,279

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2012-13

Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work 
will begin.  

s124400
Text Box
TAB 89



Agenda Extension Extension
Item # Ref # Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

120 2.8a. Project Allocation 1 07-4305 LA Los Angeles 12 months 12 months 12 months Time to secure local Prop 218 approval
STIP- Loc Admin TE

121 2.8b.(1) Contract Award 1 04-0029B CC-580 Caltrans-SHOPP 6 months 6 months 6 months Low bidders did not meet DBE goals
SHOPP Projects 2 04-0066 ALA-880 Caltrans-SHOPP 9 months 9 months 9 months Conflict with adjacent project

3 04-0716G SM-101 Caltrans-SHOPP 6 months 6 months 6 months Supplemental before award to 4th bidder
4 07-3712 LA-405 Caltrans-SHOPP 6 months 6 months 6 months Delay in advertising due to ADA redesign
5 07-3725C LA-5 Caltrans-SHOPP 6 months 6 months 6 months Delay in advertising due to ADA redesign
6 11-0840 SD-75 Caltrans-SHOPP 6 months 6 months 6 months Only one bid, repackage and readvertise

122 2.8b.(3) Contract Award 1 07-xxxx VAR SCRRA 10 months Accept Accept Provide time for Department and
Prop 1A - Commuter and Defer and Defer CTC staff to develop recommendation

123 2.8b.(6) Contract Award 1 12-2136A ORA Irvine 3 months 3 months 3 months E-76 delayed by Fed shutdown
STIP- Loc Admin TE 2 12-2136B ORA Santa Ana 6 months 6 months 6 months Delayed E-76 required DBE resubmittal

3 12-2136C ORA Orange County 4 months 4 months 4 months Low bidders to show DBE compliance 

Recommendations

California Transportation Commission
March 5, 2013 Meeting - Extension Requests / Staff Recommendations
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.8b.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR HIGH SPEED 

PASSENGER TRAIN BOND (HSPTB) PROJECTS, PER PROPOSITION 1A HSPTB 
GUIDELINES 
WAIVER 13-07 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) accept and defer a ten-month time extension for the 
period of contract award to December 31, 2013, for the Metrolink High Speed Rail Readiness 
Program project. 

 
ISSUE: 
 
On August 22, 2012, the Commission approved Resolution HST1A-A-1213-01 allocating 
$60,000,000 in Proposition 1A HSPTB (Prop 1A) funds to the Southern California Regional Rail 
Authority (SCRRA) for the Metrolink High Speed Rail Readiness Program project.  The SCRRA 
had been waiting for the South Coast Air Quality Management District (District) to approve 
additional funding for the purchase of Tier 4 locomotive compliant engines, which was finally 
approved on February 1, 2013.  However, the SCRRA requires that the District commit funding 
under an executed contract prior to award of the third-party contract for the $60,000,000 in Prop 1A 
funds.  Therefore, SCRRA respectfully requests a ten-month time extension for contract award to 
December 31, 2013.      
 

 
BACKGROUND: 
 
In February 2010, the Commission adopted HSPTB Guidelines (Resolution HST1A-G-0910-01) 
which require the agency implementing a project to request a time extension if the project will not be 
awarded within six months of the allocation.   
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	RECOMMENDATION:  Staff, along with the Northern California Trade Corridor Coalition (Coalition), recommends that the Commission deprogram the Tehachapi Trade Corridor Rail Improvement (Tehachapi) project today and program a Coalition chosen substitute...

	BACKGROUND:  Per the Commission’s TCIF Program Guidelines, a project is eligible for inclusion in the TCIF Program if it “will begin construction by December 2013.”  The Tehachapi project, as currently scoped, was well on its way to comply with this T...
	In addition, the Northern California Trade Corridor is currently over-programmed by about $25.5 million.  With a $54 million TCIF Bond price tag, the Tehachapi project, as currently scoped, cannot receive a Commission allocation if it is delivered aft...
	A downscaled Tehachapi project would have to go through a benefit assessment to show that at least a commensurate benefit is derived from the downscaled project as was being derived from the original project for the public funds being used to improve ...
	Staff believes the risks are great and project failure is unavoidable within the constraints of the TCIF Program Guidelines.
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