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The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with California 
Transportation Commission’s staff. 
 
The Proposition 1B Fiscal Year 2013-14 Second Quarter Reports are in the following order: 
 
 Corridor Management Improvement Account 
 State Route 99 Corridor 
 Local Bridge Seismic Retrofit Program 
 State-Local Private Partnership Program 
 Traffic Light Synchronization Program 
 Highway Railroad Crossing Safety Account 
 Intercity Rail Improvement Program 
 Trade Corridors Improvement Fund 
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(1) CMIA Bond Program Summary 
Second Quarter FY 2013-14 

 
 

(1a) CMIA Bond Program Funding 
 
                     #Projects   Project Allocated Funds    % Allocated 

CMIA bond program funds available for projects allocated to date: 11291    1$4,410 million1     1100%1 
 
In the CMIA bond program budget, 
$3,961 million was allocated for 
construction.  In addition, $449 
million is for other funded project 
components including right of way 
and engineering support costs.  
There is also $90 million set aside 
for bond administrative.  All CMIA 
program funds have been allocated, 
utilizing all of the available program funds. 
 
                           Project  Expenditures        Percent Expended 

CMIA bond program project funds expended to date:     1$2,947 million1              67%1   
 
In the CMIA bond program's $4,500 million dollar budget, $4,410 million has been allocated to 
projects from the CMIA bond program funds. In addition, $7,339 million has been committed from 
other contributor funds to increase the total value of projects in the CMIA bond program to $11,749 
million.  The table below shows how CMIA bond program funds and contributor funds were distributed 
by project components to complete funding for all projects in the CMIA bond program.  Included are 
expenditures to date for CMIA bond program funds. 
 

CMIA Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds CMIA Bond Program Funds 

Allocated Expended Percent 
Construction 

$  1,002.8 $     560.8 $    442.0 $     267.2 60 %      Support 
     Capital $  7,703.3 $  3,742.2 $ 3,961.1 $  2,674.0 68 % 
Right of Way 

$     128.1 $     128.1 
$        0.5 $         0.0 0 % 

     Support 
     Capital $  1,685.3 $  1,684.8 
Preliminary Engineering 

$  1,229.1 $  1,222.7 $        6.4 $         5.8 91 %      Support 
Committed Subtotal $11,748.6 $  7,338.6 $ 4,410.0 $  2,947.0 67 % 
Uncommitted 

 

$        0.0 

 

Percent Uncommitted 0 % 
Bond Administration $      90.0 
Program Total $ 4,500.0 
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(1b)  CMIA Bond Program Project Completions 
 
 
                           # Projects Completed   Percent Projects Completed 

CMIA bond program construction contracts completed to date:           49                       38%1 
 
 
 
A total of 90 corridor 
projects received CMIA 
bond program funds.  
Some corridor projects 
were constructed in 
stages, resulting in a total 
of 129 construction 
contracts being 
administered to complete 
the CMIA bond program. 
 
 
 
 
 
PE - Plant Establishment 

 
 
 

CMIA Bond Program Completions - Projects and Dollars (millions) 
 Contracts Accepted Contracts In Plant  

Establishment 
Contracts Under 

Construction 
All CMIA Bond Program 

Contracts 
# Total  

Funds 
CMIA  
Funds 

# 
FDR's 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA 
Funds 

FY 09-10 4 $   203 $   63 3       4 $     203 $     63 
FY 10-11 8 $   375 $ 184 7       8 $     375 $   184 
FY 11-12 8 $   443 $ 280 7       8 $     443 $   280 
FY 12-13 17 $   837 $ 348 5       17 $     837 $   348 
FY 13-14 12 $   710 $ 217  1 $ 388 $  84 13 $     724 $    228 26 $  1,822 $   529 
FY 14-15     2 $   51 $  33 41 $  3,554 $ 1,870 43 $  3,605 $1,903 
FY 15-16        14 $  2,562 $    687 14 $  2,562 $   687 
FY 16-17        6 $  1,137 $    153 6 $  1,137 $   153 
FY 17-18        2 $     550 $    263 2 $     550 $   263 
FY 18-19        1 $     215 $        0 1 $     215 $       0 
Total Value 49 $2,568 $1,092 22 3 $ 439 $ 117 77 $  8,742 $ 3,201 129 $11,749 $4,410 

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined in 
the table above. 
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(2)  CMIA Bond Program Action Plans 
Second Quarter FY 2013-14 

 
(2a)  Major Project Issues 

 
The following projects have major issues that may impact schedule or the project budget. 
• Project #11 - Route 198 Expressway is a completed project that will likely have a supplemental 

funds request in March (IIP funds, $475,000) to close out the construction contract. 
• Project #13, Segment 3 - I-5 widening at Burbank Interchange -  the construction contract was 

awarded in November, 2012.  The contract had a 55 day delayed start.  The contract was 
subsequently suspended in April of 2013 and is currently remains under suspension.  It will likely 
remain under suspension until April, 2014.  The time related overhead delay cost associated with 
suspension is under $2 million.  There may be additional claims related to the suspension.  The 
suspension is due to delays in getting the railroad line located adjacent to the project relocated as 
well as the relocation of utilities by the City of Burbank.   

• Project #89 - Gerald Desmond Bridge - previously, it had been reported that there is a cost 
variance of $140 million dollars between the Board of Harbor Commissioners "BHC" approved 
(4/15/13) budget and the amount of secured funds identified in the CMIA program baseline 
agreement.  In the project's latest status report, the project costs have increased an additional 
$163 million dollars to a current total of $1,263 million dollars, and the cost variance is now $303 
million dollars between the Board of Harbor Commissioners "BHC" approved (10/21/13) budget 
and the amount of secured funds identified in the CMIA program baseline agreement.  The BHC 
has committed to providing additional funds.   

  
The following projects have cost increases that have been identified with project sponsors indicating 
that they will cover the cost increase, pursuant to the signed baseline agreements that place 
responsibility for cost increases on the project applicants.  Bond program amendments are not 
processed for projects that have been allocated and are under construction.  Projects with identified 
cost increases will be listed here until such time as the project sponsor provides a letter to the 
commission committing additional funds with a PPR attached that shows where the additional funds 
are coming from. 
• Project #12 - I-405 NB Carpool Lane.  LA Metro has committed to increasing the budget by $78 

million and add twelve months to the construction completion date.   
• Project # 90 - Devore Widening, IC.  This project is a design build contract.  Discussions are 

underway between Caltrans, Contractor, and the project sponsor SANBAG regarding a major 
change order.  SANBAG will be providing local funds to the design build contract. 

 
(2b)  Project Action Plans 

 
None 
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(3)  CMIA Bond Program Current Status Report

(3a)  CMIA Bond Prgram Project Delivery Report
Second Quarter FY 2013-14
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Milestone Behind Schedule   Project Delivery Report Complete     PE  - plant establishment  Milestone Complete

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

54,280$           29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100

46,491$           5,765$           Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100

37,939$           20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 11/01/14 43

138,710$         55,202$         Corridor Summary 11/01/14 11/01/14 11/01/15 12/01/15

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

78,177$           41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 12/01/14 32

57,450$           40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 11/01/14 39

135,627$         82,341$         Corridor Summary 11/01/14 12/01/14 11/01/15 11/01/15

     I-580 / Isabel Interchange - Corridor Project

43,495$           18,375$         Corridor Project #1  (EA 17131) 12/11/8 06/22/09 100 03/01/12 04/09/12 100 

6,810$            1,770$           Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100 

73,313$           25,113$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100 

123,618$         45,258$         Corridor Summary 03/01/12 04/09/12 03/01/13 07/01/13

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

63,589$           52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 01/01/15 44

35,052$           29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 02/01/15 55

98,641$           82,611$         Corridor Summary 02/01/16 02/01/15 02/01/17 02/01/17

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

388,020$         84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 05/01/14 PE

4,730$            -$                  Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100 

642$               -$                  Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100 

393,392$         84,482$         Corridor Summary 05/01/14 05/01/14 03/01/15 02/01/16

6 10 Cal 4 60,688$           3,574$           Angels Camp Bypass 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/01/14

4 04 Ala 880

2 04

3

1 04 Ala 580

Ala 580

5
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State Route 4 East Widening from Somersville to Route 160

72,930$           12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100

83,967$           16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 09/01/15 63

92,407$           39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 08/01/15 42

110,355$         -$                  Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 11/01/15 22 L

39,949$           31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 01/08/15 73 L

399,608$         100,086$       Corridor Summary 02/01/15 09/01/15 08/01/16 09/01/16

  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 06/01/15 25 L

6,163$            5,363$           Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 04/01/14 40 L

2,296$            1,896$           Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 08/16/12 100 

10,754$           9,379$           Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 03/01/14 78

28,136$           22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 08/01/14 35

55,733$           46,478$         Corridor Summary 04/01/15 06/30/15 10/01/15 08/01/16

     US 50 HOV Lanes - Corridor Project

44,568$           20,000$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 07/06/12 100

10,454$           6,294$           Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 04/05/13 100

55,022$           26,294$         Corridor Summary 10/01/13 04/05/13 10/01/14 10/15/15

10 06 Ker 46 75,570$           32,751$         Route 46 Expressway - Segment 
3 5/20/10 01/26/11 100 07/01/14 01/16/13 100 01/01/16 01/30/16

11 06 Kin
Tul 198 94,041$           44,514$         Route 198 Expressway 5/14/09 09/01/09 100 02/01/12 03/11/13 100 08/01/13 04/01/15

12 07 LA 405 1,060,100$      730,000$       I-405 Carpool Lane I-10 To US 
101 (NB) (Design Build) 9/25/08 04/23/09 100 12/31/13 10/03/14 81 L 12/01/15 12/01/15

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$         -$                  Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 02/20/15 55

132,358$         -$                  Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 12/30/14 91

355,359$         64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 05/16/16 3

640,341$         64,713$         Corridor Summary 05/30/16 05/16/16 05/30/17 01/31/18

07

8 04

7 04 CC

80

LA

Ala

CC

9 03 ED

13

4

5

50

California Department of Transportation FY 2013-14 Second Quarter Report

Corridor Mobility Improvement Program 
Page 5 of 16



PROJE
CT N

UMBER

DISTRIC
T

COUNTY

ROUTE

 TOTAL PROJE
CT C

OST 

($1
,00

0's
) L

ST Q
TR 

 C
MIA

 PROJE
CT C

OST

($1
,00

0's
) L

ST Q
TR 

PROJE
CT D

ESCRIPTIO
N

ALLOCATIO
N

AWARD

% C
omplet

e

APPVD C
CA

CURR C
CA

% C
OMPLETE

FIN
AL PDR

APPVD C
LOSEOUT

CURR C
LOSEOUT

COMPLETE

SUP FDR

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

96,771$           51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 03/22/16 50

449,261$         -$                  Corridor Project #2 (EA 21592) 09/05/14 03/31/17 03/21/17

180,003$         104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 03/13/18 26

370,270$         158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 01/24/18 22

215,392$         -$                  Corridor Project #5 (EA 21595) 8/6/13 03/09/14 12/01/16 10/02/18

1,311,697$      315,011$       Corridor Summary 12/01/16 10/02/18 05/31/20 11/18/20

     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,126$           15,409$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 12/01/14 66

127,347$         72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 10/31/16 42

49,842$           29,773$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100

4,467$            4,092$           Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/02/13 100

18,202$           17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 06/30/14 68

31,679$           30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 06/30/15 42

316,663$         169,964$       Corridor Summary 06/01/15 06/30/15 07/01/16 12/01/17

16 04 Mrn 580 17,852$           17,852$         Westbound I-580 to Northbound 
US 101 Connector 5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12

17 05 Mon 1 31,691$           18,568$         Salinas Road Interchange 5/14/09 10/07/09 100 07/01/11 08/06/14 PE 12/01/12 12/01/15

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

41,899$           18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 06/01/15 93

72,004$           36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 06/01/15 77

116,093$         54,867$         Corridor Summary 08/01/13 06/01/15 08/01/14 12/31/16

19 03 Nev 49 30,019$           8,255$           Route 49 La Barr Meadows 
Widening 1/13/10 05/28/10 100 12/01/14 12/01/14 98 12/01/16 12/01/16

20 12 Ora 91 60,759$           -$                  Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$         135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 06/07/15 75

169,000$         -$                  Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 01/16/15 78

328,630$         135,430$       Corridor Summary 05/01/14 06/07/15 05/01/15 10/06/16
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22 12 Ora 91 77,510$           17,937$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

1/20/11 05/03/11 100 12/01/14 09/01/13 100 12/01/15 06/29/14

23 12 Ora 57 31,678$           24,127$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 8/10/11 10/26/11 100 03/01/15 03/01/15 58 03/01/16 03/01/16

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,959$           40,925$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 07/10/14 92

52,359$           41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 07/01/14 97

104,318$         82,175$         Corridor Summary 07/01/14 07/01/14 07/01/15 07/01/15

    Lincoln Bypass - Corridor Project

292,203$         48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/03/13 100

23,099$           20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 04/01/14 78

315,302$         68,934$         Corridor Summary 12/15/14 01/01/14 12/15/16 04/01/16

26 03 Pla 80 47,577$           8,484$           Pla-80 HOV Phase 2 1/10/08 05/01/08 100 10/01/10 10/18/12 100 10/01/12 10/01/14

27 03 Pla 80 49,374$           22,985$         Pla-80 HOV Phase 3 12/11/08 08/10/09 100 01/01/11 06/17/13 100 01/01/13 10/01/15

28 08 Riv 215 29,228$           10,297$         Widening, Add One Mixed Flow 
Lane in Each Direction 1/20/11 09/28/10 100 12/01/13 11/21/13 100 L 12/01/14 05/30/14

29 08 Riv 91 241,449$         120,191$       HOV Lane Gap Closure 8/10/11 02/10/12 100 08/01/15 02/05/16 55 08/01/17 02/05/18

30 03 Sac 50 128,536$         47,611$         Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements 7/9/09 10/26/09 100 01/01/13 05/10/13 100 01/01/15 01/15/15

31 03 Sac Loc 17,575$           14,075$         White Rock Road from Grant 
Line to Prairie City 2/23/12 04/30/12 100 12/31/13 12/01/13 100 06/01/14

32 08 SBd 10 30,760$           14,074$         Westbound Mixed Flow Lane 
Addition 1/13/10 12/10/10 100 05/01/12 12/01/14 96 L 06/01/13 12/02/16

33 08 SBd 215 347,307$         49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 4/16/09 08/27/09 100 09/05/13 01/15/14 95 L 09/15/15 09/14/15

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$           29,000$         SR - 210/215 Connectors 4/16/09 09/17/09 100 02/01/13 05/01/14 100 L

35 44,740$           36,540$         I-215 North Segment 5 4/16/09 09/17/09 100 02/01/13 05/01/14 100 L

122,398$         65,540$         Corridor Summary 02/01/13 11/15/13 03/01/15 11/16/15

36 08 SBd 10 18,300$           8,880$           Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 12/19/14

SBd
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     I-15 Managed Lanes - Corridor Project

110,103$         93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100 

87,770$           71,641$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100 

138,686$         115,668$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100 

336,559$         281,074$       Corridor Summary 04/15/12 06/14/12  10/03/13 02/28/14

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100

80,446$           -$                  Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 01/06/15 95

133,110$         24,500$         Corridor Summary 06/30/12 01/06/15 01/30/14 07/12/18

39 10 SJ 205 22,009$           9,070$           I-205 Auxiliary Lanes 4/8/10 10/12/10 100 04/01/13 06/15/13 100 11/01/14 08/31/14

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$           49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 09/01/14 87

4,500$            -$                  STIP TEA Enhancements

83,105$           49,778$         Corridor Summary 08/01/13 02/01/14 10/01/14 02/01/16

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$           23,445$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 06/25/13 100

22,514$           3,802$           Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100

63,152$           27,247$         Corridor Summary 11/01/13 11/09/13 11/01/14 11/01/15

42 04 SCl 880 69,329$           45,929$         I-880 Widening (SR 237 to 
US 101) 8/10/11 12/14/11 100 07/01/13 06/30/14 95 08/01/14 12/30/14

43 04 SCl 101 73,199$           55,871$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 8/10/11 11/17/11 100 08/01/13 01/23/15 75 09/01/14 07/31/15

44 04 SCl 101 49,869$           16,894$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 12/01/14

45 05 SCr 1 20,085$           13,783$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 8/10/11 01/05/12 100 11/01/13 09/01/14 PE L 12/01/14 12/01/14

46 02 Sha 5 16,479$           13,660$         Cottonwood Hills Truck Climbing 
Lane 1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 04/01/15

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$           20,171$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/23/09 100 

7,887$            6,087$           Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100 

30,296$           -$                  Corridor Scope funded from ARRA 3/12/09 04/21/09 100 11/01/10 12/01/10 100 

80,931$           26,258$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100 

47 04

SM

Sol

0540

41

15SD11

38 11 SD 5
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80

SLO 46
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48 04 Son 101 92,761$           17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

5/14/09 10/12/09 100 12/01/11 08/31/12 100 02/01/13 06/30/14

49 04 Son 101 120,260$         69,860$         
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/25/12

50 04 Son 101 79,367$           29,280$         US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave 9/25/08 03/03/09 100 12/01/13 12/30/12 100 01/01/15 12/01/14

51 10 Sta 219 45,580$           9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 12/30/13

52 10 Sta 219 42,662$           12,744$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 12/15/11 08/30/12 100 05/30/14 12/31/15 32 07/31/15 12/31/17

53 10 Tuo 108 53,392$           14,530$         E. Sonora Bypass Stage II 1/20/11 12/16/11 100 03/01/14 06/30/14 99 11/01/15 06/30/15

54 07 Ven
SB 101 101,163$         81,293$         HOV Lanes, Mussel Shoals to 

Casitas Pass Road 8/10/11 01/04/12 100 08/01/16 09/22/16 66 09/01/17 07/25/19

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,633$           16,312$         Central Project - Phase B 1/20/11 05/19/11 100 12/31/12 07/17/13 100 01/01/14 01/01/15

56 03 Sac 80 133,035$         53,537$         I-80 HOV Ln Across the Top 1/20/11 07/29/11 100 11/01/14 11/15/15 59 11/01/16 11/15/17

57 10 SJ 5 121,278$         42,470$         I-5 HOV Ln and CRCP 1/20/11 06/02/11 100 12/30/14 03/31/15 53 01/30/16 03/28/16

58 05 SLO 101 50,299$           31,174$         Santa Maria Bridge 1/20/11 06/21/11 100 04/01/14 01/15/15 97 07/15/15 07/15/16

59 11 SD 15 68,159$           25,802$         Mira Mesa Direct Access Ramp 12/15/11 04/04/12 100 01/14/15 07/15/15 59 07/07/16 12/11/16

60 02 Sha 5 23,468$           21,713$         South Redding 6;Lane 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 01/31/14

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 8/10/11 06/30/12 100 11/30/13 12/31/14 2 L 05/30/14 02/01/16

     Widen Ala 84 Expressway - Corridor Project

41,065$           16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 01/01/14 80

74,247$           -$                  Corridor Project #2 (EA 29762) 10/01/15 10/01/15 08/01/16

115,312$         16,057$         Corridor Summary 10/01/15 12/01/16 08/01/16 12/01/17

63 06 Tul 198 27,266$           6,667$           Plaza Drive IC / Aux Lns 8/10/11 11/30/11 100 06/30/13 04/30/14 95 12/31/13 12/01/14

64 04 Var Var 72,718$           36,057$         Freeway Performance Initiative 4/26/12 08/28/12 100 10/01/14 12/31/14 85 04/01/16 07/01/15

Ala0462 84
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     Bi-County I-215 Gap Closure - Corridor Project

65 08 215 182,802$         15,350$         I-215 Gap Closure 6/27/12 12/03/12 100 05/01/16 07/20/16 31

66 8 215 5,193$            3,007$           Newport Ave OC 6/27/12 12/03/12 100 05/01/16 07/20/16 31

187,995$         18,357$         Corridor Summary 05/01/16 07/20/16 04/01/18 08/02/18

67 04 Son 101 49,621$           22,242$         North Project Phase B 
Airport IC 4/26/12 12/03/12 100 12/31/13 06/23/14 70 11/01/15 06/30/15

68 04 SCl 880 62,097$           39,231$         I-880/I-280 Stevens Creek IC 
Impvmts 5/23/12 09/06/12 100 12/01/14 03/01/15 50 L 12/01/15 09/01/15

69 04 SCl 101 33,962$           22,367$         Capitol Exp Yerba Buena IC 5/23/12 08/02/12 100 06/30/14 12/30/14 80 L 07/01/15 06/30/15

70 08 SBd 15 82,912$           16,206$         La Mesa Nisqualli Rd IC 8/10/11 12/08/11 100 12/01/13 02/07/14 95 L 12/01/15 06/05/15

71 11 SD 805 33,931$           18,785$         HOV Lns - SR54 to SR94 1/25/12 06/22/12 100 12/31/13 12/20/13 100 07/11/13 03/01/14

72 11 SD 805 55,432$           37,978$         HOV Lns - Palomar to SR54 1/25/12 09/09/12 100 07/30/14 03/01/14 84 11/05/13 07/25/15

73 05 SLO 46 55,559$           45,088$         Whitley 2A 2/23/12 05/18/12 100 09/08/15 09/08/15 33 10/01/16 06/15/16

74 12 Ora 74 77,211$           24,109$         SR74 / I-5 IC 4/25/12 10/19/12 100 02/02/15 06/01/16 20 02/01/17 06/01/17

75 11 SD 805 121,500$         40,638$         805 Managed Lns North
(Design Build) 10/26/11 7/30/12

2/26/13* 100 03/15/15 12/31/15 36 06/30/16 06/30/17

76 2 Sha 5 7,275$            6,000$           I5/Deschutes Rd IC 5/3/12 7/26/12 100 12/15/12 01/31/14 99 L 05/01/13 09/01/14

77 3 Sac 50 39,919$           12,109$         SR50 - Watt IC 4/26/12 9/15/12 100 11/30/14 11/17/14 22 L 05/31/15 01/01/17

78 5 Mon 101 91,150$           28,325$         San Juan IC 4/26/12 09/27/12 100 03/18/15 01/29/16 52 03/19/16 08/26/16

79 5 SB 101 17,968$           4,792$           Union Valley Pkwy IC 4/26/12 07/26/12 100 12/31/13 12/31/13 100 02/03/15 02/03/15

80 8 SBd 10 18,620$           10,000$         I-10 Tippercanoe Ave IC 4/26/12 07/11/12 100 07/11/13 09/18/14 82 L 08/01/15 06/24/15

81 11 SD 76 36,749$           29,387$         I-5 / SR 76 IC 4/26/12 08/01/12 100 01/01/17 08/25/14 87 12/26/15

82 3 ED 50 19,200$           15,500$         US Route 50 HOV Ln 5/23/12 07/17/12 100 12/31/13 12/31/13 61 10/31/14 08/01/16

83 3 ED 50 9,145$            6,000$           Western Placerville IC Ph 1A 5/23/12 11/05/12 100 10/15/13 02/01/14 95 L 01/15/14 02/01/17

84 8 Riv 215 123,502$         38,779$         215 Widening Scortt to Nuevo Rd 5/23/12 11/14/12 100 12/31/15 12/31/15 20 L 06/30/16 11/07/17

SBd 
Riv
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85 8 SBd 15 63,923$           20,785$         I15 Ranchero Rd IC 5/23/12 08/01/12 100 08/01/14 10/01/14 29 L 09/01/16 04/21/16

86 4 Ala 680 8,793$            6,673$           FPI 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 11/15/14

87 8 SBd 15 35,274$           12,000$         Duncan Canyon Rd IC 6/27/12 08/14/12 100 06/01/14 10/14/14 65 L 12/01/14 10/14/16

88 12 Ora 405 3,230$            2,410$           Widen Ramp for Deceleration 
Lane 6/27/12 10/11/12 100 07/01/14 07/01/14 98 12/01/14 12/01/14

89 7 LA 710 960,203$         153,657$       Gerald Desmond Bridge
(Design Build) 10/24/12 10/1/12

6/11/13* 100 06/27/16 06/27/16 2 09/26/17 09/26/17

90 8 SBd 15 324,460$         53,743$         Devore Widening, IC 12/6/12 11/13/12 100 03/25/16 09/30/16 17 02/28/19 10/25/19

Totals 11,748,543$    4,410,000$    * Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start
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Within Budget Conditions Budget Changed in Construction
 G  Estimated cost < or = budget  C   Budget Supplemented/Reduced by Coop Agmt
Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 120% budget  P   Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) Caltrans 5,700$             5,104$             42,410$          42,400$          

Corridor Project #2 (EA 29083) Caltrans 4,458$             4,561$             35,203$          35,200$          

Corridor Project #3 (EA 2908V) Caltrans 3,550$             1,978$             30,844$          8,542$             

Corridor Summary 13,708$          11,643$           G 108,457$        86,142$           G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 2908C) Caltrans 8,110$             381$                61,954$          20$                  

Corridor Project #2 (EA 2908E) Caltrans 6,750$             2,355$             42,830$          12,525$           C 

Corridor Summary 14,860$          2,736$              G 104,784$        12,545$           G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore -$                     -$                     26,495$          18,375$          

Corridor Project #2  (EA 17132) Livermore -$                     -$                     3,210$             1,770$             

Corridor Project #3  (EA 17133) Caltrans 8,000$             7,006$             37,813$          28,032$          

Corridor Summary 8,000$             7,006$              G 67,518$          48,177$           G 

    I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

Corridor Project #1 (EA 3A921) Caltrans 7,020$             2,507$             46,657$          13,787$          

Corridor Project #2 (EA 3A922) Caltrans 4,000$             1,878$             25,765$          6,800$             

Corridor Summary 11,020$          4,385$              G 72,422$          20,587$           G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 51,311$          49,591$          282,491$        268,185$         C 

Corridor Project #2 (EA 29492) Caltrans 400$                492$                 L 4,300$             2,809$             

Corridor Project #3 (EA 29493) Caltrans 100$                127$                 L 500$                402$                

Corridor Summary 51,811$          50,210$           G 287,291$        271,396$         G 

6 10 Cal 4 Angels Camp Bypass Caltrans 3,600$             4,316$              P 31,101$          25,615$           G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) Caltrans 10,608$          4,963$             39,641$          41,102$           C 
Corridor Project #2 (EA 2285E) Caltrans 14,395$          3,385$             48,717$          24,875$          
Corridor Project #3 (EA 1G940) Caltrans 13,389$          2,530$             59,775$          20,847$          
Corridor Project #4 (EA 1G941) CCTA -$                     -$                     98,934$          15,073$           C 
Corridor Project #5 (EA 24657) CCTA -$                     -$                     31,787$          27,108$           C 
Corridor Summary 38,392$          10,878$           G 278,854$        101,897$         G 

     I-80 Integrated Corridor  - Corridor Project
Corridor Project #1 (EA 3A774) ACCMA -$                     -$                     7,584$             1,001$             
Corridor Project #2 (EA 3A775) ACCMA -$                     -$                     5,363$             1,099$             
Corridor Project #3 (EA 3A771) ACCMA -$                     -$                     1,896$             1,174$             
Corridor Project #4 (EA 3A776) Caltrans 1,492$             448$                7,887$             4,219$             
Corridor Project #5 (EA 3A777) Caltrans 3,675$             457$                18,581$          3,984$             

Corridor Summary 5,167$             905$                 G 41,311$          11,477$           G 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) 3,560$             9,294$              L 37,808$          30,926$          

Corridor Project #2 (EA 3A712) -$                     1,279$              L 8,794$             5,506$             

Corridor Summary 3,560$             10,573$           L 46,602$          36,432$           G 

10 06 Ker 46 Route 46 Expressway - Segment 3 Caltrans 9,900$             4,085$              G 49,995$          45,510$           G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 9,514$             8,431$              G 51,283$          51,753$           S 
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (Northbound) Metro -$                     -$                      G 902,100$        688,474$         O 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 12,718$          12,431$          110,786$        28,328$          

Corridor Project #2 (EA 1218V) Caltrans 13,197$          14,139$           L 99,851$          48,545$          

Corridor Project #3 (EA 1218W) Caltrans 33,000$          839$                195,787$        998$                

Corridor Summary 58,915$          27,409$           G 406,424$        77,871$           G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 10,809$          6,049$             45,247$          18,221$          

Corridor Project #2 (EA 21592) Caltrans 19,690$          -$                     131,854$        -$                     

Corridor Project #3 (EA 21593) Caltrans 16,681$          4,146$             89,447$          14,820$          

Corridor Project #4 (EA 21594) Caltrans 17,012$          4,604$             141,627$        20,301$          

Corridor Project #5 (EA 21595) Caltrans 15,975$          -$                     123,962$        -$                     

Corridor Summary 80,167$          -$                      G 532,137$        -$                      G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 4,970$             3,411$             26,950$          7,750$             

Corridor Project #2 (EA 26408U) Caltrans 12,190$          5,664$             77,000$          31,817$          

Corridor Project #3 (EA 26406) Caltrans 7,000$             6,499$             28,473$          26,606$          

Corridor Project #3 (EA 2640G) Caltrans 700$                700$                3,392$             2,727$             

Corridor Project #3 (EA 2640L) Caltrans 2,500$             1,955$             14,744$          9,343$             

Corridor Project #3 (EA 2640K) Caltrans 4,800$             1,960$             25,929$          9,691$             

Corridor Summary 32,160$          20,189$           G 176,488$        87,934$           G 

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector 
Improvements Caltrans 2,100$             1,858$              G 11,052$          10,609$           G 

17 05 Mon 1 Salinas Road Interchange Caltrans 4,598$             4,290$              G 15,078$          14,780$           G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) -$                     -$                     -$                     -$                     

Corridor Project #1 (EA 26413) Caltrans 4,850$             5,150$              P 26,541$          19,211$          

Corridor Project #2 (EA 26414) Caltrans 9,250$             7,933$             43,293$          27,202$          

Corridor Summary 14,100$          13,083$           G 69,834$          46,413$           G 

19 03 Nev 49 Route 49 La Barr Meadows Widening Caltrans 3,500$             3,195$              G 10,447$          9,825$              G 

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-
71/SR-91 Caltrans 7,801$             5,900$              G 40,086$          39,043$           G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) Caltrans 25,000$          18,410$          115,630$        85,332$           C 

Corridor Project #2 (EA 07162) Caltrans 18,200$          13,965$          125,100$        58,370$          

Corridor Summary 43,200$          32,375$           G 240,730$        143,702$         G 

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir 
Canyon Road Caltrans 8,633$             9,847$              P 54,253$          53,928$           G 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella Ave to 0.3 m N of 
Lincoln Ave Caltrans 5,292$             3,593$              G 18,835$          8,428$              G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) Caltrans 9,180$             7,896$             31,745$          24,475$          

Corridor Project #2 (EA 0F032) Caltrans 9,180$             7,336$             32,070$          29,924$          

Corridor Summary 18,360$          15,232$           G 63,815$          54,399$           G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 22,000$          22,890$           P 164,453$        160,310$        

Corridor Project #2 (EA 33382) Caltrans 2,751$             1,340$             19,499$          13,521$          

Corridor Summary 24,751$          24,230$           G 183,952$        173,831$         G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 7,143$             5,412$              G 31,200$          30,098$           G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans 5,300$             5,201$              G 39,974$          25,376$           G 
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction RCTC -$                     -$                      G 22,057$          13,020$           G 

29 08 Riv 91 HOV Lane Gap Closure Caltrans 20,598$          12,795$           G 134,139$        54,763$           G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community 
Enhancements Caltrans 14,000$          12,039$           G 100,736$        67,900$           G 

31 03 Sac Loc White Rock Road from Grant Line to Prairie City Sac Co -$                     -$                      G 11,875$          9,131$              G 

32 08 SBd 10 Westbound Mixed Flow Lane Addition SANBAG -$                     -$                      G 25,449$          20,152$           G 

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln 
Addition SANBAG -$                     -$                      G 212,704$        200,242$         G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors Caltrans 12,883$          see 47,672$          see

I-215 North Segment 5 Caltrans 7,333$             below 29,207$          below

Corridor Summary 20,216$          12,910$           G 76,879$          71,431$           G 

36 08 SBd 10 Widen Exit Ramps&Add Aux @Cherry, Citrus&Cedar 
IC's Caltrans 3,280$             3,407$              P 12,130$          11,210$           G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans 14,739$          14,603$          79,026$          77,319$          

Corridor Project #2 (EA 2T091) Caltrans 14,025$          11,346$          57,616$          57,169$          

Corridor Project #3 (EA 2T092) Caltrans 21,236$          15,400$          94,432$          93,786$          

Corridor Summary 50,000$          41,349$           G 231,074$        228,274$         G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 6,000$             7,770$              P 43,038$          33,812$          

Corridor Project #2 (EA 2T040) Caltrans 11,820$          12,968$           L 75,380$          50,890$          

Corridor Summary 17,820$          20,738$           P 118,418$        84,702$           G 

39 10 SJ 205 I-205 Auxiliary Lanes Caltrans 2,900$             2,253$              G 11,860$          11,194$           G 

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) Caltrans 7,000$             5,774$              G 58,105$          40,494$           G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 8,259$             2,779$             22,304$          16,008$          

Corridor Project #3 (EA 23564) Caltrans 3,802$             1,010$             12,648$          6,413$             

Corridor Summary 12,061$          3,789$              G 34,952$          22,421$           G 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) Caltrans 9,810$             5,640$              G 39,719$          31,626$           G 

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero 
Rd Caltrans 11,080$          6,751$              G 44,791$          30,638$           G 

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) Caltrans 6,690$             6,900$              L 31,459$          26,044$           G 

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes SCCRTC -$                     -$                      G 15,933$          14,287$           G 

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane Caltrans 2,100$             1,252$              G 11,560$          11,390$           G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) Caltrans 6,351$             4,284$             29,197$          28,260$          

Corridor Project #3 (EA 0A532) Caltrans 1,319$             1,318$             4,768$             4,764$             

Corridor Project #2 (EA 4C15U) 3,900$             1,597$             22,200$          15,837$          

Corridor Summary 11,570$          7,199$              G 56,165$          48,861$           G 

48 04 Son 101 Central Phase A - US 101 HOV Lns from Railroad Ave 
to Rohnert Park Expressway Caltrans 10,500$          10,677$           P 58,311$          55,171$           G 

49 04 Son 101 US 101 HOV lanes - North Phase A (from Steele Lane 
to Windsor River Road) Caltrans 12,000$          9,561$              G 91,200$          88,475$           G 

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave Caltrans 6,600$             7,478$              P 51,065$          46,026$           G 

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow 
Road) Caltrans 2,000$             1,941$              G 7,844$             6,567$              G 

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 
108) Caltrans 4,300$             1,426$              G 17,612$          3,934$              G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 5,500$             5,967$              P 26,560$          24,253$           G 

11

215

15

80Sol

35

101

04

5

47

37 11

41 04 SM

08 SBd

SD

SD

38

California Department of Transportation FY 2013-14 Second Quarter Report

Corridor Mobility Improvement Program 
Page 14 of 16



Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

54 07 Ven 101 HOV Lanes, Mussel Shoals to Casitas Pass Road Caltrans 15,300$          6,630$              G 65,993$          33,238$           G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B Caltrans 3,000$             2,779$              G 13,312$          11,999$           G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 16,000$          8,958$              G 104,588$        55,992$           G 

57 10 SJ 5 I-5 HOV Ln and CRCP Caltrans 11,990$          9,852$              G 94,008$          47,052$           G 

58 5 SLO 101 Santa Maria Bridge Caltrans 6,600$             3,929$              G 37,274$          31,020$           G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 8,500$             4,934$              G 36,102$          15,837$           G 

60 2 Sha 5 South Redding 6-Lane Caltrans 2,250$             1,822$              G 19,463$          18,340$           G 

61 3 But 32 But 32 Hwy Widening Chico -$                     -$                      G 6,425$             133$                 G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) Caltrans 3,780$             3,184$             25,085$          16,910$          

Corridor Project #3 (EA 29762) Caltrans 5,220$             -$                     49,727$          -$                     

Corridor Summary 9,000$             3,184$              G 74,812$          16,910$           G 

63 6 Tul 198 Plaza Dr IC / Aux Lns Visalia -$                     -$                      G 21,187$          16,634$           G 

64 4 Var Var Fwy Performance Initiative Caltrans 7,953$             3,789$              G 49,398$          2,754$              G 

          I-215 Bi-County Gap Closure - Corridor Project

65 I-215 Gap Closure Caltrans 16,270$          see 137,171$        see

66 Newport Ave OC Caltrans 361$                below 3,007$             below

Corridor Summary 16,631$          4,502$              G 140,178$        32,486$           G 

67 4 Son 101 North Project Phase B Airport Caltrans 4,500$             3,407$              G 33,813$          20,097$           G 

68 4 SCl 880 I-880 Stevens Ctk IC Impvmts SCVTA -$                     -$                      G 47,197$          17,345$           G 

69 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA -$                     -$                      G 26,286$          18,849$           G 

70 8 SBd 15 La Mesa Nisqualli Rd IC SANBAG -$                     -$                      G 53,082$          11,302$           G 

71 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 5,392$             3,839$              G 16,785$          18,267$           C 

72 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,400$             6,405$              G 34,278$          27,629$           G 

73 5 SLO 46 Whitley 2A Caltrans 7,000$             2,409$              G 38,088$          8,089$              G 

74 5 Ora 74 SR 74 / I-5 IC Caltrans 6,364$             1,669$              G 30,231$          5,170$              G 

75 11 SD 805 I-805 Managed Lns North Caltrans 26,142$          6,372$              G 86,419$          23,399$           G 

76 2 Sha 5 I-5 Deschutes Rd IC Anderson -$                     -$                      G 6,000$             5,628$              G 

77 3 Sac 50 SR50 - Watt IC Sac Co -$                     -$                      G 31,617$          6,439$              G 

78 5 Mon 101 San Juan IC Caltrans 8,000$             2,476$              G 48,700$          14,574$           G 

79 5 SB 101 Union Valley Pkwy IC Caltrans 1,900$             1,544$              G 9,584$             8,734$              G 

80 8 SBd 10 I-10 Tippercanoe Ave IC SANBAG 2,000$             472$                 G 13,787$          12,635$           G 

81 11 SD 76 I-5 / SR 76 IC Caltrans 4,856$             4,036$              G 24,561$          21,956$           C 

82 3 ED 50 US Route 50 HOV Ln ED Co DOT -$                     -$                      G 17,240$          9,416$              G 

83 3 ED 50 Western Placerville IC Ph 1A Caltrans -$                     -$                      G 6,000$             6,000$              G 

84 8 Riv 215 215 Widening Scott to Nuevo RCTC -$                     -$                      G 98,500$          7,944$              G 

85 8 SBd 15 I-15 Ranchero Rd IC SANBAG 3,650$             -$                      G 40,148$          14,928$           G 

86 4 Ala 680 FPI Caltrans 1,000$             997$                 G 5,673$             4,720$              G 

87 8 SBd 15 Duncan Canyon Rd IC Fontana 2,900$             -$                      G 26,054$          5,068$              G 

8462 04 Ala

8 SBd Riv 215
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

88 12 Ora 405 Widen Ramp for Deceleration Lane Caltrans 500$                470$                 G 1,910$             1,211$              G 

89 7 LA 710 Gerald Desmond Bridge Port of Long Beach 82,000$          25,241$           G 700,359$        444,800$         O 

90 8 SBd 405 I-15 Widening and Devore IC SANBAG 26,951$          4,025$              G 225,528$        25,940$           O 
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SR99 Program Allocations by FY (millions)

(1) SR99 Bond Program Summary 
Second Quarter FY 2013-14 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Projects   Project Allocated Funds     % Allocated 

SR99 bond program funds available for projects allocated to date: 1261       1$962 million1        198%1 
 
In the SR99 bond program budget, $780 million was allocated for construction.  In addition, $182 
million has been allocated for other funded project components including right of way and engineering 
support costs.  There is also $20 million set aside for bond administrative costs.  There is currently an 
uncommitted balance of $18 million.  Additional 
projects are planned for the 
uncommitted balance, and will be 
programmed and added to the program 
as they are delivered.  Cartmill 
Interchange was added to the program 
in January, 2014 (after the reporting 
quarter).  
 
                                                                    Project  Expenditures      Percent Expended 

SR99 bond program project funds expended to date:     1$439 million1              46%1   
 
In the SR99 bond program's $1,000 million dollar budget, $962 million has been allocated to projects 
from SR99 bond program funds.  In addition, $356 million has been committed from other contributor 
funds to increase the total value of projects in the SR99 bond program to $1,318 million.  The table 
below shows how SR99 bond program funds and contributor funds were distributed by project 
components to complete funding for all projects in the SR99 bond program.  Included are 
expenditures to date for SR99 bond program funds. 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    119.4 $    12.3 $    107.1 $     55.0 51  %      Support 
     Capital $    871.4 $    91.6 $    779.8 $   343.7 44  % 
Right of Way 

$      19.5 $      8.2 $      11.3 $      6.3 56  %      Support 
     Capital $    180.1 $  128.9      $      51.2      $    25.7 50  % 
Preliminary Engineering 

$    127.7 $  115.0 $      12.7 $      8.6 68 %      Support 
Committed Subtotal $ 1,318.1 $  356.0 $    962.1 $  439.3 46 % 
Uncommitted 

  

$      17.9 

  

Percent uncommitted 2 % 
Bond Administration $      20.0 
Program Total $ 1,000.0 
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(1b) SR99 Bond Program Project Completions 
 
 
                          # Projects Completed  Percent Projects Completed 

SR99 bond program construction contracts completed to date:           5                       19%1 
 
 
 
To date, a total of 22 corridor 
projects have received SR99 bond 
program funds.  Some corridor  
projects were constructed in  
stages, resulting in a total of 26 
construction contracts being 
administered to complete the  
SR99 bond program.    
 
 
 
 
PE - Plant Establishment 

 
 

 
 

 SR99 Bond Program Completions – Projects and Dollars (millions) 
 Contracts Accepted In Plant 

Establishment 
Contracts Under 

Construction 
All SR99 Bond 

Program Contracts 
 # Total 

Funds 
SR99 
Funds 

# 
FDR's 

# Total 
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99  
Funds 

FY 11-12 1 $  23 $ 23 1       1 $     23 $    23 
FY 12-13 3 $  15 $ 11 0       3 $     15 $    11 
FY 13-14 1 $  30 $  19     1 $     11 $   10 2 $     41 $    29 
FY 14-15        10 $   525 $ 409 10 $   525 $ 409 
FY 15-16        7 $   580 $ 373 7 $   580 $  373 
FY 16-17        2 $   129 $ 112 2 $   129 $  112 
FY 18-19        1 $       5 $     5 1 $       5 $      5 
Total Value 5 $ 68 $ 53 1 0 $ 0 $ 0 22 $1,250 $ 909 26 $1,318 $  962 

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined  
in the table above. 
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(2)  SR99 Action Plans 
Second Quarter FY 2013-14 

 
 

(2a)  Major Project Issues 
 
 
The following projects have major issues that may result in action plans at a later date to adjust 
schedule or the project budget. 
 
No major project issues to report this quarter. 
 
 
 

(2b)  Action Plans 
 
 
Island Park 6-Lane The bond funded PSE and RW Support budgets have exceeded the 
Project #2, Segment 2   budget.  Options are being evaluated to rectify charges. 
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(3) State Route 99 Program Current Status Report

(3a) State Route 99 Project Delivery Report
Second Quarter FY 2013-14
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  Milestone Behind Schedule   Project Delivery Report Complete       PE Plant Establishment 100   Milestone Complete

1 03 But 99 37,859$            20,592$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 1/20/11 7/8/11 100 10/15/13 8/1/14 80 10/15/15 10/15/15

     Island Park 6-Lane - Corridor Project

23,212$            23,212$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100 

68,213$            68,213$         Corridor Project #1 (EA 44262) 4/26/12 10/10/12 100 7/1/16 7/1/16 53

91,425$            91,425$         Corridor Summary 7/1/16 7/1/16 7/1/18 7/1/18

3 06 Mad 99 84,202$            49,802$         Reconstruct Interchange at 
Avenue 12 6/27/12 12/7/12 100 11/1/15 9/1/16 30 8/1/17 7/1/18

4 10 Mer 99 127,652$          91,319$         Arboleda Road Freeway 12/15/11 4/6/12 100 4/1/15 5/2/15 70 5/1/16 7/2/16

5 10 Mer 99 76,611$            65,869$         Freeway Upgrade & Plainsburg 
Road I/C 2/23/12 7/12/12 100 7/1/15 6/20/15 45 8/1/16 7/20/16

6 03 Sac 99 7,446$              5,806$           Add Aux Lane Calvine to North 
of Mack Rd on 99 2/25/10 6/23/10 100 10/1/12 2/15/13 100 10/1/14 10/15/14

7 03 Sac 99 29,970$            18,529$         SR 99/Elverta Rd. Interchange 2/23/12 5/28/12 100 2/1/14 12/1/13 100 L 7/1/14 3/11/16

8 10 SJ 99 214,458$          132,256$       SR 99 (South Stockton) 
Widening 6/27/12 10/16/12 100 6/1/16 3/5/16 33 2/1/17 12/5/17

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                  Corridor PAED (EA 0E610)

42,100$            36,644$         Corridor Project #2 (EA 0E611) 12/15/11 3/27/12 100 7/1/14 7/1/14 69

46,450$            40,753$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/1/14 3/1/15 38

63,730$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 10/1/15 10/1/14 40

155,880$          89,540$         Corridor Summary 10/1/15 10/1/15 7/1/17 7/1/16

10 03 Sut 99 31,082$            19,264$         SR 99 / Riego Road Interchange 3/29/12 10/1/12 100 1/15/15 1/15/15 49 1/15/17 1/15/17

06 Fre 
Mad

9 10 SJ 99

2 99
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11 03 Sut 99 56,725$            53,211$         Sutter 99 Segment 2 1/13/10 7/14/10 100 12/1/15 12/1/15 52 12/1/17 12/1/17

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100

Stage #2 1/25/12 5/31/12 100 12/31/12 5/15/13 100

588$                 -$                  Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 12/2/13 100 12/2/14 11/14/14

     Goshen to Kingsburg 6-Lane - Corridor Project

101,315$          86,545$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 8/1/14 8/1/14 71

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/19 8/1/18 62

106,259$          91,489$         Corridor Summary 8/1/19 8/1/18 5/1/21 10/1/20

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         SR 99/113 Interchange 6/27/12 10/16/12 100 12/1/14 12/1/14 82 12/1/16 12/2/16

15 06 Tul 99 51,107$            45,327$         Tulare to Goshen 6 Ln 6/27/12 12/7/12 100 7/1/15 7/1/15 32 12/31/17 12/31/17

16 06 Ker 99 29,372$            26,622$         South Bakersfield Widening 6/27/12 10/24/12 100 11/15/14 9/1/14 75 11/15/16 3/1/16

17 10 Sta 99 42,849$            33,401$         Kiernan IC 6/27/12 11/27/12 100 9/1/15 9/1/15 22 L 2/1/16 11/30/17

18 06 Ker 99 11,428$            10,228$         North Bakersfield Widening 10/24/12 2/21/12 100 12/1/13 9/1/14 40 12/1/15 12/1/16

19 10 Mer 99 65,880$            46,521$         Merced Atwater Expwy Ph 1A 3/5/13 6/12/13 100 2/1/16 2/1/16 8 L 12/1/16 7/1/18

20 3 Sac 99 8,981$              5,000$           Elk Grove Blvd SR99 IC 3/5/13 5/1/13 100 7/1/14 7/1/14 1 L 12/1/14 12/1/15

21 3 Sac 99 1,930$              1,108$           Elkhorn Blvd IC 5/7/13 7/1/13 100 12/1/13 7/31/14 2 L 12/1/14 5/1/16

22 10 Sta 99 61,171$            43,800$         Pelandale Ave IC 10/8/13 3/15/14 12/1/16 12/1/16 L 12/1/18 12/1/18

1,318,094$       962,147$       

6,986$              4,705$           

Total Cost

13 06 Tul 99

12 02 Teh 99
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Within Budget Conditions
 G  Estimated cost < or = budget

Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 120% budget  P   Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary Lanes - Phase II Caltrans 4,394$            3,251$             G 26,800$           16,923$            G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 3,499$            3,313$            17,270$           16,914$           

Corridor Project #2 (EA 44262) Caltrans 7,500$            2,967$            47,613$           16,166$           

Corridor Summary 10,999$           6,280$             G 64,883$           33,080$            G 

3 06 Mad 99 Reconstruct Interchange at Avenue 12 Caltrans 6,800$            1,769$             G 49,402$           7,853$             G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 12,000$           5,060$             G 78,360$           46,477$            G 

5 10 Mer 99 Freeway Upgrade & Plainsburg Road I/C Caltrans 8,300$            3,205$             G 53,098$           18,367$            G 

6 03 Sac 99 Add Aux Lane Calvine to North of Mack Rd on 99 Caltrans 750$               743$                G 5,506$            5,099$             G 

7 03 Sac 99 SR 99/Elverta Rd. Interchange Sac Co -$                    -$                     G 22,770$           22,770$            G 

8 10 SJ 99 SR 99 (South Stockton) Widening Caltrans 15,500$           4,633$             G 113,958$         28,405$            G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610)

Corridor Project #1 (EA 0E611) Caltrans 5,000$            3,336$            31,644$           18,818$           

Corridor Project #2 (EA 0E612) Caltrans 7,000$            2,669$            31,543$           9,211$            

Corridor Project #3 (EA 0E613) Caltrans 7,500$            1,765$            29,481$           9,423$            

Corridor Summary 19,500$           7,770$             G 92,668$           37,452$            G 

10 03 Sut 99 SR 99 / Riego Road Interchange Caltrans 3,500$            1,538$             G 20,062$           9,763$             G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans 8,500$            6,553$             G 43,731$           46,728$            G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 838$               263$                G 4,723$            2,816$             G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 13,000$           9,293$             G 75,863$           44,549$            G 

Landscape Mitigation Caltrans 700$               306$                G 3,752$            1,435$             G 

Corridor Summary 13,700$           9,599$             G 79,615$           45,984$            G 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans 2,500$            908$                G 13,833$           10,582$            G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans 6,600$            2,495$             G 38,727$           10,170$            G 

16 6 Ker 99 South Bakersfield Widening Caltrans 3,800$            1,356$             G 22,822$           5,976$             G 

17 10 Sta 99 Kiernan IC Sta Cty -$                    -$                     G 33,401$           7,635$             G 

18 6 Ker 99 North Bakersfield Widening Caltrans 1,700$            51$                  G 8,528$            17$                  G 

19 10 Mer 99 Merced Atwater Expwy Ph 1A MCAG -$                    -$                     G 46,521$           3,745$             G 

20 3 Sac 99 Elk Grove Blvd SR99 IC Elk Grove -$                    -$                     G 6,896$            181$                G 

13 06 Tul 99

999 10 SJ

(3b) State Route 99 Bond Program Project Expenditure Report
Second Quarter FY 2013-14

Project Construction (1,000's)

Capital

Fre 992 06

Support 

California Department of Transportation FY 2013-14 Second Quarter Report

State Route 99 Corridor Program 
Page 6 of 7



# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Project Construction (1,000's)

CapitalSupport 

21 3 Sac 99 Elkhorn Blvd IC Sacramento -$                    -$                     G 1,330$            38$                  G 

22 10 Sta 99 Pelandate Avenue IC Modesto -$                    -$                     G 43,800$           -$                     G 
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Local Bridge Seismic Retrofit Program Status 
Second Quarter Fiscal Year 2013-14 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 419. This 
Quarter Sonoma County has requested to 
withdraw five of their bridges and Tehama 
County has requested to withdraw one of their 
bridges adopted by the Commission since 
they no longer need bond fund; therefore, this 
report reflect the program delivery of 413 
bond funded bridges from here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP).  These funds are 
available to accommodate the current $9.4 
million shortfall in required local match.  

Consistent with the Local Bridge Seismic Retrofit 
Account (LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates 
bond funds on a first come, first serve basis for 
new phases of right of way and construction. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, $4.1, and 
$11.2 million bond funds for Fiscal Years (FYs) 
2007-08, 2008-09, 2009-10, 2011-12,  2012-13, 
and 2013-14 respectively.  The Department did 
not request a bond allocation from the 
Commission for FY 2010-11. The bond funds 
allocated by the Commission are available for 
sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $21.3 million of State match funds and 
$37.6 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $58.9 million. 
 

The match needs for FY 2010/11 used state 
funds remaining from the exchange mentioned 
above.  

 
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 413 bridges, the design phase 
has been completed on 328 bridges, 
construction is underway on 82 bridges, and 
retrofit is complete on  246 bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
FFY 2014 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 23 bridges 
to be delivered in FFY 2014.  
 
 

First Quarter FFY 2014 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
Local 
Agency 

Br. No. Project Milestone 

Sonoma County 20C0005 Geysers Road, over Big Sulphur 
creek Remove 

Sonoma County 20C0139 Wohler Road, over Mark West 
Creek Remove 

Sonoma County 20C0242 Chalk Hill Road, over Maacama 
Creek Remove 

Sonoma County 20C0248 Lambert Bridge Road, over Dry 
Creek Remove 

Sonoma County 20C0407 West Dry Creek Road, over Pena 
Creek Remove 

Tehama County 08C0008 Evergreen Road, over South Fork 
Cottonwood Remove 

Los Angeles 
County 53C0890L Queens Way, over Harbor Scenic 

Drive Complete 

Los Angeles 
County 53C0890R Queens Way, over Harbor Scenic 

Drive Complete 

Los Angeles 
County 53C0930 9th Street, over Harbor Scenic 

Drive Complete 

Ten Longest Delivery Schedules Reported by Local Agencies 
 
District Local Agency Bridge 

Number 

Project Description Estimated Bond 

Value 

Estimated 

Construction 

Begin  Date 

Design phase       

(% Complete) 

08 Lake Elsinore 56C0309 Auto Center Drive $49,206 8/17/16 0 

10 Stanislaus County 38C0004 Hickman Road $820,105 9/30/16 35 

10 Stanislaus County 38C0010 Crows Landing $745,550 10/1/16 55 

04 Vallejo 23C0152 Sacramento Street $219,000 1/1/17 0 

08 Barstow 54C0088 North 1st Avenue $350,000 3/1/17 0 

04 Oakland 33C0215 Leimert Boulevard $557,968 4/15/17 0 

04 Sonoma County 20C0407 West Dry Creek Road $572,016 5/1/17 0 

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $3,670,400 2/15/18 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 6/15/18 0 

04 Sonoma County 20C0242 Chalk Hill Road $574,705 5/1/23 0 
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Program Management
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2014.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2014 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2014 
 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated 

as of 
12/31/13 

State Funds 
Sub-

Allocated as 
of 12/31/13 

01 Mendocino 
County 

10C0048 Moore St, over West 
Branch Russian River  

Construction $222,231   

01 Mendocino 
County 

10C0084 School Way, over West 
Branch Russian River 

Construction $482,007   

02 Tehama 
County 

08C0043 Jellys Ferry Road, over 
Sacramento River 

Right of Way $7,200   

04 Fremont 33C0128 Niles Blvd, over BART, 
UPRR, & BNSF RR 

Construction $458,800   

04 Oakland 33C0030 Embarcadero Street, 
over Lake Merritt Canal 

Construction $1,696,945   

04 San 
Francisco 

County 
Transportati
on Authority 

01CA0003 On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction          
(AC 

Conversion) 

$2,259,121   

04 Healdsburg 20C0065 Healdsburg Avenue, 
over Russian River 

Construction $244,311   

04 Sonoma 
County 

20C0155 Wohler Road, Over 
Russian River 

Construction $481,740   

05 Monterey 
County 

44C0151 Peach Tree Road, Over 
Pancho Rico Creek 

Right of Way $6,194   

05 Santa 
Barbara 
County 

51C0001 Cathedral Oaks Road, 
over San Antonio Creek 

Construction $229,400   

05 Santa 
Barbara 
County 

51C0017 Jalama Road, over 
Jalama Creek 

Right of Way $9,176   

05 Santa 
Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Right of Way $5,735   

05 Santa Cruz 36C0108 Murray Avenue, over 
Woods Lagoon 

Right of Way $103,230   
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District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated 

as of 
12/31/13 

State Funds 
Sub-

Allocated as 
of 12/31/13 

05 Santa Cruz 
County 

36C0103 Pedesterian 
Overcrossing, over 
Soquel Drive 

Construction $17,205   

07 Los Angeles 53C1875 Avenue 26, over Arroyo 
Seco Channel 

Construction $422,714   

07 Los Angeles 53C1880 Sixth Street, over Los 
Angeles River, East of 
Santa Ana Freeway.  

Construction $4,184,030   

08 Indio 56C0084 Jackson Street, over 
Whitewater River  

Construction $157,218   

08 Colton 54C0078 BNSF RR, Amtrak, 
Metro Link, over Cadena 
Drive 

Construction $14,911   

08 Colton 54C0079 Pedestrian Over 
Crossing at La Cadena 
Drive, Over West Wilson  

Construction $14,911   

08 Colton 54C0375 UP RR Over West C 
Street 

Construction $14,911 
 

 

08 Colton 54C0384 UP RR Spur, over C 
Street 

Construction $22,367 
 

 

08 Colton 54C0599 Colton High School 
Pedestrian 
Overcrossing, Over 
Rancho Avenue 

Construction $14,292 

 

 

10 Stanislaus 
County 

38C0048 Geer Road, over 
Tuolumne River 

Construction $132,758 
 

 

      Total   $11,201,406  
 

      
 

 

 
 

Programmed Projects that have Advanced Sub-allocation in FFY 2014 
 

 
 
 
 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 

of  
12-31-13 

State 
Funds  
Sub-

Allocated 
as of  

 12-31-13 
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Allocation Summary 
 

 Funds allocated for 
FY 2013-14  

Sub-allocation as of 12-31-2013 Remaining 
Allocation for 

FFY 2014  
Projects programmed in FFY 2014 Projects advanced to FFY 2014 

Number of Projects Amount Number of 
projects 

Amount 

Bond $11,201,406      
State $2,957,463*      
Total        

*Remaining state allocation carried over from FY 2008-09 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2013-14. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year. 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
      

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total 
Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30   
Projection (State, Bond)*  $13.50 $16.00 $12.20 $4.40 $4.10 $4.20 $10.80 $21.50 $45.20 $131.90   
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $5.20 $4.10 $11.20     $67.20   
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $3.70 $4.00       $37.60   
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $0.00 $0.00       $24.30   
Sub-Allocated (State) $0.00 $11.67 $4.10  4.37 0.41 0.75       $21.30   

$0 
$30 
$60 
$90 

$120 
$150 
$180 

22% 

23% 

55% 
Post-Strategy 

Under Construction 

Completed 
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Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $67.2 $37.6 

State RW & Const. $32.9 $24.3 $21.35 
Total $155.4 $91.5 $58.95 

Bond Administrative Cost $2.5   
 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy 11 bridges that completed their Pre-Strategy phase. 
Their request is under review. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  
 

 
 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 10 6 46 62 

Department of Water 
Resources 1 0  23 0 23 

BART 1 0 0 28 151 179 
San Francisco 

(YBI)   8 1 0 9 

All Other Agencies 59 0 67 24 49 140 
       

Total 63 0 85 82 246 413 
       

Status per 
September 31, 2013 

Report 
63 1 90 99 229 419 

Status per Year-End 
Report for 

September 30, 2013 
63 1 90 99 229 419 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  
Bay Area Rapid Transit 

(BART) 
Funded by other 

sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources 

Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 
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413 Bridges Remaining in the Program – 229 Bridges Completed = 184 Bridges in Progress 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

432 1  Merced County Being replaced under a 
different program 

431 

431 1  
Peninsula Joint Powers 

Board 
Funded by other 

sources 430 

430 2  Lassen County Funded by other 
sources 

428 

428 1  Santa Barbra County 
Funded by other 

sources 427 

427 1  Santa Clara County Funded by other 
sources 

426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART BART 4 contracts was 
not award on time 

422 

422 1  City of Larkspur Funded by other 
sources 

421 

421 2  Nevada County Funded by other 
sources 

419 

419 5  Sonoma County Funded by other 
sources 

414 

414 1  Tehama County Funded by other 
sources 

413 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 10/30/07 12/25/10 4/7/10 3/21/14    95% Construction   
01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 2/28/15 5/30/15 10/17/16  40% Design    
01 Humboldt County 04C0104 Waddington Road $1,147 $160,000 9/30/98 9/30/11 2/28/14 10/17/14   80% ROW   
01 Humboldt County 04C0207 Williams Creek Road $4,588 $140,080 9/30/98 9/10/10 5/16/11 3/1/13 Project Complete   
01 Mendocino County 10C0034 Eureka Hill Road $2,294 $464,535 4/5/10 7/25/14 1/16/15 1/29/16  55% Design    
01 Mendocino County 10C0048 Moore Street $2,523 $221,429 1/14/09 2/3/14 4/1/14 12/15/14  81% Design    
01 Mendocino County 10C0084 School Way $0 $482,007 11/24/09 2/3/14 2/5/14 10/15/15  93% Design 75% ROW   
02 Lassen County 07C0070 Road 306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete   
02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete   
02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 Bridge Removed

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 3/25/97 8/30/12 8/30/12 2/28/14    95% Construction   
02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 2/6/15 2/27/15 6/12/18  50% Design    
03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/29/12 2/29/12 6/30/15    70% Construction   
03 Nevada County 17C0045 Hirschdale Road $0 $0 Bridge Removed

03 Nevada County 17C0046 Hirschdale Road $0 $0 Bridge Removed

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 6/24/08 12/31/09 10/15/09 3/1/14    87% Construction   
03 Yolo County 22C0074 County Road 57 $2,556 $225,697 ▲ 9/9/09 12/30/08 ▲ Project Complete   
04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete   
04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete   
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04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete   
04 Alameda County 33C0147 Fruitvale Avenue $0 $52,906 6/30/97 7/25/11 7/15/10 9/30/14    98% Construction   
04 Alameda County 33C0237 Elgin Street $0 $8,819 6/30/97 ▲ ▲ ▲ Project Complete   
04 Antioch 28C0054 Wilbur Avenue $0 $917,600 2/29/12 2/15/12 8/4/14    65% Construction   
04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 6/1/14 7/1/14 1/1/16  94% Design 17% ROW   
04 Fairfax 27C0144 Creek Road $0 $22,366 2/1/14 1/2/16 No R/W 4/1/17 Request Re-Strategy   
04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 2/28/14 2/28/14 11/30/15  95% Design 95% ROW   
04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 1/31/14 1/31/14 12/18/15  95% Design 90% ROW   
04 Larkspur 27C0150 Alexander Avenue $0 $0 Bridge Removed

04 Oakland 33C0030 Embarcadero Street $0 $1,697,560 6/30/97 3/31/14 6/30/13 12/31/15  99% Design    
04 Oakland 33C0148 23rd Avenue $5,735 $705,515 6/30/97 9/30/14 6/30/14 12/31/15  90% Design    
04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 3/31/14    99% Construction   
04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 3/31/14    99% Construction   
04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 3/31/14    99% Construction   
04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $1,126,462 6/30/97 1/31/12 3/31/12 3/31/14    95% Construction   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 12/15/14 4/15/16 9/15/16 4/15/18 Request Re-Strategy   
04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 2/28/11 3/23/11 3/31/14    99% Construction   
04 Oakland 33C0253 Coliseum Way $0 $414,108 6/30/97 3/31/11 6/29/11 6/30/14    80% Construction   
04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 4/30/14 4/30/14 12/31/14  80% Design 10% ROW   
04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/14 9/30/14 9/30/16  50% Design    
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04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 9/30/14 No R/W 1/31/16  35% Design    
04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 8/31/01 9/30/09 12/31/11 Project Complete   
04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 

Company $0 $93,116 8/31/01 9/30/09 12/31/11 Project Complete   
04 Pittsburg 28C0165 North Parkside Drive $0 $32,690 7/20/12 7/25/14 7/25/14 1/2/15 Design Phase Started   
04 San Francisco Bay Area Rapid Transit 

District
BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,969,445 3/30/06 4/30/10 7/30/10 ▲ Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $457,429 3/30/14    90% Construction   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $344,329 12/31/13 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $0

Bridge Removed

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (46 Bridges) $0 $367,876 11/6/13 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

33C0321 West Oakland Pier 110 to Transbay 
Tube Portal $0 $107,389 ▲ Project Complete   

04 San Francisco County Transportation 
Authority

01CA0001 West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $47,890 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   

04 San Francisco County Transporation 
Authority

01CA0002 West Bound I-80 on ramp West of 
Yerba Buena Island $63,085 $2,471,629 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   

04 San Francisco County Transporation 
Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road $34,410 $1,096,115
9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   

04 San Francisco County Transporation 
Authority

01CA0004 Treasure Island Road West of SFOBB $0 $223,487 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   
04 San Francisco County Transporation 

Authority
01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $264,672 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   
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04 San Francisco County Transporation 
Authority

01CA0008 Treasure Island road West of SFOBB $0 $65,450 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   
04 San Francisco County Transporation 

Authority
01CA007A Treasure Island Road West of SFOBB $0 $35,119 9/30/11 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   

04 San Francisco County Transporation 
Authority

01CA007B Treasure Isand Road west of SFOBB $0 $46,294 6/30/15 9/30/15 12/30/17  50% Design 40% ROW   
04 San Francisco County Transporation 

Authority
34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $530,040 $8,892,959 9/30/11 3/29/13 3/29/13 6/30/16    1% Construction   
04 San Francisco International Airport 35C0133 Departing Flight Traffic $0 $1,467,021 8/30/08 1/30/09 ▲ Project Complete   
04 San Jose 37C0052L Southwest Expressway $0 $35,678 2/12/08 ▲ Project Complete   
04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $83,164 8/31/07 4/10/08 ▲ Project Complete   
04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 ▲ Project Complete   
04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete   
04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete   
04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete   
04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 Bridge Removed

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 9/30/14 2/29/16 5/1/17  35% Design    
04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/17 12/1/17 10/15/19 Design Phase Started   
04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 Bridge Removed

04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 2/1/08 12/1/07 11/1/11 Project Complete   
04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 5/31/14 3/7/14 10/1/15  20% Design    
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04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 Bridge Removed

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/15 6/1/15 7/1/16  50% Design    
04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 Bridge Removed

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 6/30/13 6/30/13 6/1/15 Waiting Award   
04 Union City 33C0223 Whipple Road $0 $94,607 4/7/09 10/29/10 3/1/11 4/15/13 Project Complete   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 8/1/12 6/1/16 No R/W 10/1/17 Design Phase Started   
05 King City 44C0059 First Street $0 $39,342 2/4/08 ▲ Project Complete   
05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 6/30/14 6/30/14 11/27/15  89% Design 7% ROW   
05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 12/31/14 12/31/14 12/31/15  35% Design    
05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ 6/30/11 3/31/14    99% Construction   
05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 3/31/14 3/31/14 12/31/14  70% Design 10% ROW   
05 Monterey County 44C0158 Lonoak Road $0 $247,509 9/16/98 9/30/12 9/30/12 2/28/14 Project Complete   
05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 5/15/14 6/30/14 1/30/15  95% Design    
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 4/30/09 Project Complete   
05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 4/7/08 8/21/09 Project Complete   
05 Santa Barbara 51C0144 Southern Pacific Transportation 

Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed
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05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 7/30/08 3/15/14 3/15/14 10/16/15  95% Design 99% ROW   
05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 3/30/08 9/30/11 5/31/11 5/30/12 Project Complete   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 8/15/14 2/18/15 9/16/16  80% Design    
05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0017 Jalama Road $9,176 $453,065 7/30/08 4/30/14 10/31/14 11/30/16  90% Design    
05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,869 $175,000 7/30/08 2/29/12 2/29/12 3/31/13 Project Complete   
05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 1/31/14 3/10/14 7/7/14  85% Design    
05 Santa Barbara County 51C0173 Santa Rosa Road $6,804 $223,376 7/30/06 6/1/11 2/28/11 9/3/13 Project Complete   
05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 6/30/10 4/1/13 6/30/14 Waiting Award   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 6/30/14 6/30/14 4/30/16  85% Design 55% ROW   
05 Solvang 51C0008 Alisal Road $0 $65,000 3/31/97 7/18/14 No R/W 6/19/15  55% Design    
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 6/13/14 8/31/15 No R/W 6/1/17 40% Strategy     
06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 6/13/14 8/31/15 No R/W 6/1/17 40% Strategy     
06 Department of Water Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
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06 Department of Water Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 45C0124 30th Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 3/1/13 3/15/15 Waiting Award   
06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $17,205 11/1/07 3/1/13 3/15/15 Waiting Award   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete   
06 Fresno County 42C0280 West Althea Avenue $0 $0 5/25/12 5/25/12 5/25/12 Project Complete   
06 Fresno County 42C0281 West Sierra Avenue $0 $48,633 8/11/11 9/16/13 No R/W 6/30/14 Waiting Award   
06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 3/1/12 7/31/12 3/14/14    85% Construction   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/30/14 No R/W 3/20/17  75% Design    
07 Los Angeles 53C0096 Fletcher Drive $0 $1,102,920 7/21/03 5/30/08 8/30/13 Project Complete   
07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 7/31/12 6/30/12 10/31/16    10% Construction   
07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed
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07 Los Angeles 53C1010 North Main Street $0 $965,295 12/27/02 4/3/09 3/31/15    55% Construction   
07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 12/28/12 Project Complete   
07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 ▲ Project Complete   
07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 4/15/14    65% Construction   
07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 ▲ Project Complete   
07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 6/2/14 No R/W 12/30/16  75% Design    
07 Los Angeles 53C1880 Sixth Street $0 $29,740,105 6/30/04 3/31/15 9/30/14 12/31/19  40% Design 5% ROW   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 9/30/15 6/30/15 6/28/19  85% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 9/30/15 No R/W 6/28/19  85% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  85% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  85% Design    
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete   
07 Los Angeles County 53C0036 Beverly Boulevard $0 $150,705 4/30/94 2/4/10 10/28/10 ▲ Project Complete   
07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 5/31/15    17% Construction   
07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 5/14/08 ▲ ▲ Project Complete   
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 6/30/14 9/30/16   98% ROW   
07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲ Project Complete   
07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete   
07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 1/8/08 3/9/09 ▲ Project Complete   
07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲ Project Complete   
07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 9/8/08 5/20/09 12/14/11 Project Complete   
07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲ Project Complete   
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete   
07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 11/27/07 7/10/08 ▲ Project Complete   
07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 7/9/01 9/3/09 10/5/09 ▲ Project Complete   
07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 10/29/08 2/4/09 ▲ Project Complete   
07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 12/14/07 ▲ Project Complete   
07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 3/24/09 10/15/14 Waiting Award   
07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 4/25/08 ▲ Project Complete   
07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 

Railroad $0 $89,294 10/14/97 12/18/08 4/10/09 ▲ Project Complete   
07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 7/3/08 ▲ Project Complete   
07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 12/22/08 5/27/09 ▲ Project Complete   
07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 12/27/07 5/5/08 9/29/09 Project Complete   
07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 4/9/09 ▲ Project Complete   
07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 

Railroad $0 $16,151 5/23/01 10/3/07 7/29/09 ▲ Project Complete   
07 Los Angeles County 53C0599 Alameda Street $0 $120,320 ▲ 7/27/10 10/27/10 ▲ Project Complete   
07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C0810 Southern Pacific Transportation 

Company Railroad $0 $15,088 5/5/02 7/21/08 4/10/09 5/10/11 Project Complete   
07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete   
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07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 4/25/08 ▲ Project Complete   
07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 7/7/08 ▲ Project Complete   
07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 ▲ Project Complete   
07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 ▲ Project Complete   
07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 12/18/08 3/19/09 ▲ Project Complete   
07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 11/7/13 Project Complete   
07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 7/10/08 ▲ Project Complete   
07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 5/11/03 2/11/07 12/12/07 ▲ Project Complete   
07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete   
07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 4/24/08 ▲ Project Complete   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 12/31/14 1/31/15 3/31/17  35% Design    
07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete   
07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete   
07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete   
07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 5/29/01 5/1/07 2/4/09 ▲ Project Complete   
07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete   
08 Barstow 54C0088 North 1st Avenue $0 $350,000 1/1/15 1/1/17 1/1/17 3/1/19 Request Re-Strategy   
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08 Barstow 54C0089 North 1st Avenue $0 $82,010 4/1/14 7/5/15 7/5/15 3/1/17 Request Re-Strategy   
08 Barstow 54C0583 Yucca Street $0 $50,000 4/1/14 12/31/14 12/31/14 12/31/15 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/14 No R/W 12/31/16  90% Design    
08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 3/31/14 No R/W 8/31/14  95% Design    
08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 3/31/14 No R/W 8/30/14  95% Design    
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 6/30/14 No R/W 3/31/15  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 6/30/16 No R/W 12/31/17  95% Design    
08 Colton 54C0375 West C Street $0 $14,911 3/25/97 3/31/14 No R/W 8/30/14  95% Design    
08 Colton 54C0384 C Street $0 $22,366 3/25/97 3/31/14 No R/W 8/30/14  95% Design    
08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 3/31/14 No R/W 8/31/14  95% Design    
08 Department of Water Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 3/1/13 3/15/15 Waiting Award   
08 Department of Water Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 3/1/13 3/15/15 Waiting Award   
08 Department of Water Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 3/1/13 3/15/15 Waiting Award   
08 Department of Water Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 3/1/13 3/15/15 Waiting Award   
08 Department of Water Resources 54C0496 Duncan Road $0 $17,205 11/1/07 3/1/13 3/15/15 waiting Award   
08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 2/29/12 2/29/12 12/30/15 Waiting Award   
08 Indio 56C0084 Jackson Street $0 $157,218 3/18/97 5/30/11 3/3/14 1/5/15 ROW Started   
08 Indio 56C0283 S/B Indio Blvd. $0 $207,710 8/1/93 5/30/11 1/1/13 11/3/14 Waiting Award   
08 Indio 56C0291 Jackson Street $0 $237,795 3/8/97 1/31/11 No R/W 3/25/13 Project Complete   
08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 5/30/11 7/14/14 8/4/15   99% ROW   
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08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 12/1/14 6/17/16 No R/W 3/23/18 Request Re-Strategy   
08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 12/31/09 1/24/12 Project Complete   
08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 4/19/14    93% Construction   
08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 4/19/14    93% Construction   
08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 5/23/11 Project Complete   
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 6/15/16 10/15/17 8/10/17 8/25/20 18% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 6/29/11 9/8/14 2/9/15 8/10/17  30% Design    
10 Department of Water Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 3/1/13 3/15/15 Waiting Award   
10 Department of Water Resources 39C0252 Butts Road $0 $28,675 9/1/08 3/1/13 3/15/15 Waiting Award   
10 Department of Water Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 3/1/13 3/15/15 Waiting Award   
10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,187,886 1/1/99 1/27/12 9/30/10 12/31/14    93% Construction   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete   
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 10/1/14 9/1/14 4/2/18  65% Design    
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/14 10/31/14 6/30/16  40% Design    
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/14 9/1/14 9/30/17  35% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/14 6/1/15 10/31/17  55% Design    
10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 5/31/14 4/30/09 11/30/14 Waiting Award   
10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 12/31/14 No R/W 10/31/15 Design Phase Started   
10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 10/31/14 1/29/15 12/28/16  35% Design    
10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 6/30/14 4/15/14 8/30/16  92% Design 80% ROW   
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,569,214 9/30/07 3/12/10 10/30/09 1/23/14    98% Construction   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/13 6/21/16 3/21/15 1/21/17 Design Phase Started   
11 Imperial County 58C0092 Araz Road $0 $0 11/21/13 Bridge Removed

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/13 10/21/14 No R/W 6/21/15 Design Phase Started   
11 Oceanside 57C0010 Douglas Drive $0 $984,126 12/31/08 3/1/16 6/1/15 2/1/18  20% Design    
11 Oceanside 57C0322 Hill Street $0 $0 12/31/08 3/1/18 6/1/16 2/1/20  33% Design    
11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete   
11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 6/6/08 ▲ Project Complete   
11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 9/1/14 3/1/14 6/1/15  40% Design    
11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 3/20/12 4/30/14 No R/W 9/30/14  7% Design    
12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 6/30/15 8/15/14 12/31/16  10% Design    
12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 6/18/03 10/2/09 5/5/10 ▲ Project Complete   
12 Newport Beach 55C0149R North Bound Jamboree Road $0 $28,305 6/18/03 10/2/09 5/5/10 ▲ Project Complete   
12 Newport Beach 55C0151 Bayside Drive $0 $18,044 6/18/03 10/2/09 5/5/09 ▲ Project Complete   
12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 6/3/03 5/21/07 ▲ Project Complete   
12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ 10/1/09 1/10/14    93% Construction   
12 Orange County 55C0656 Route 55 Departures $0 $106,800 2/1/07 10/1/09 1/10/14    93% Construction   
12 Orange County 55C0657 Macarthur $0 $39,254 2/1/07 10/1/09 1/10/14    93% Construction   
12 Orange County 55C0658 Departures Traffic $0 $182,292 2/1/07 10/1/09 1/10/14    93% Construction   

Total $1,797,639 $130,117,357
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional TLSP 
projects totaling $96,484,029 for agencies other than the City of Los Angeles.   
 
Program Summary: 
 
TLSP Second Quarter Progress Report 2013-2014 
 
The Commission has allocated a total of $217,894,414 to 75 TLSP projects. The City of Los 
Angeles has received allocations totaling $121,518,300 for use on 16 projects, while agencies 
other than the City of Los Angeles have received allocations totaling $96,376,114 for use on 
59 projects.  Of the 75 TLSP projects receiving an allocation, 48 have completed construction.  
The City of Los Angeles has completed construction on 5 projects expending a total of 
$32,211,900, while agencies other than the City of Los Angeles have completed construction 
on 43 projects expending a total of $47,310,975. 
 
At the close of the Second Quarter ending December 31, 2013, there were 6 projects for which 
an allocation has not been requested. 

• City of Los Angeles – ATCS– Central Business District                            $748,000 
• City of Los Angeles – ATCS– Central City East**                                                 $0  
• City of Los Angeles – ATCS– Echo Park/Silver Lake Phase 2               $4,076,500 
• City of Los Angeles – ATCS– Los Angeles                                           $11,528,500 
• City of Los Angeles – ATCS– West Adams                                            $4,250,800 
• City of Los Angeles – ATCS– Wilshire East                                            $4,877,900 

                                                                                                         Total        $25,481,700 
**Note 
Savings for Los Angeles projects will be added to this project. 
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Feb-15 May-15 May-16 0    
  

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000   May-15 Aug-15 Aug-16 0      

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Dec-08 Jul-09 Aug-12 100      

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 May-14 Aug-14 Aug-15 0      

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Jun-14 Nov-14 May-16 0      

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Jun-12 Aug-12 Sep-15 50      

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Dec-13 Jan-14 Jan-15 0      

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 Jun-14 Nov-14 Nov-15 0      

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-12 Jan-12 Feb-15 50      

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Feb-14 May-14 May-15 0      

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-11 Jul-11 Apr-14 84      

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Jan-11 Jun-11 Jul-14 88      

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 Oct-11 Jul-11 Jul-14 86      

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Apr-10 Mar-11 Apr-14 98      

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Jan-11 Jul-11 Jul-14 97      

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 May-09 Dec-09 Jan-13 100      

7 LA Los Angeles 6775 ATSAC – Reseda $8,506,300 $11,026,000 Oct-08 Jan-09 Feb-12 100      

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jan-10 Jul-10 Aug-13 100      

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 May-09 Sep-09 Oct-12 100      

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 Jan-11 Jul-11 Apr-14 88      

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Oct-11 Jul-11 Jul-14 78      

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Oct-11 Jul-11 Jul-14 75      

 
 
Los Angeles 
Prog Total 

 
$147,000,000  
 

 
$66,778,920 

 
 
 
 
 
 
       * Note:  The allocation dates highlighted are scheduled dates. 

 Project is on time, on budget, or within scope. 
 Project is behind schedule  
 Closeout report is being reviewed. 
 Closeout report accepted. 
 Closeout report is late. 
± Closeout report on hold pending reimbursement outcome 
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 Sep-08 
 

Jun-09 Dec-09 100 
 
 

 
 

 
 

 
  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Sep-08 Jul-08 Nov-08 100      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Apr-10 Sep-10 Apr-11 100      

3 Sac Rancho Cordova 6792 Folsom Boulevard $180,000 $380,000 May-09 Sep-09 Dec-09 100    ±  

3 Sac Sacramento 6795 TLSP $2,456,160 $3,494,821 Jan-10 Jun-10 May-11 100    ±  

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Dec-08 Jun-09 Apr-10 100    

 
  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Aug-08 Sep-08 Feb-09 100    

 
  

4 Ala Alameda CMA* 6744 San Pablo Corridor $18,718,405 $25,618,405 Jan-11 Jan-11 Oct-13 71     See pg 5 

4 Ala Alameda County 6743 Redwood Road $124,000 $159,000 May-09 Mar-10 Sep-10 100      

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Oct-08 Jul-09 Jun-11 100      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 Jan10 Sep-09 Mar-10 100      
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 Jan-10 Sep-09 Mar-10 100      

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Dec-08 Jun-09 Nov-10 100    ±  

4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Sep-08 May-09 Dec-09 100    ±  

4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Jan-10 Jan-09 Jun-13 100      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 May-10 Oct-10 Nov-11 100    

 
  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Oct-08 Jan-10 Dec-13 70     See pg 5 

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $17,500,000 $35,349,000 Sep-12 Dec-09 Jun-13 55     See pg 5 

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Aug-08 Aug-08 Sep-09 100    ±  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Apr-10 Jun-10 Apr-13 100      
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 Apr-10 Feb-11 Oct-11 100      

6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,003,000 Oct-11 Sep-12 Jun-13 87     See pg 5 
6 Kin Hanford 6757 12th Avenue $76,126 $173,408 Sep-08 Dec-09 Feb-10 100      

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 Apr-10 Feb-11 Oct-12 90 
   

 See pg 5 

7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 Jan-10 Apr-10 May-11 100      
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Jan-12 Jul-12 Mar-13 99     See pg 5 

7 LA Glendale 6755 Colorado Street/ San Fernando Road 
 

$523,000 $820,000 Jan-12 Jul-12 Mar-13 99     See pg 5 

7 LA Glendale 6756 Glendale Avenue/Verdugo Road $1,658,000 $2,531,000 Jan-12 Jul-12 Mar-13 99     See pg 5 
 

 
 
 
 
 

 Project is on time, on budget, or within scope. 
 Project is behind schedule  
 Closeout report is being reviewed. 
 Closeout report accepted. 
 Closeout report is late. 
± Closeout report on hold pending reimbursement outcome 
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7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Aug-13 Aug-13 Jan-14 0      
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Jan-12 Apr-12 Apr-13 90     See pg 5 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Jan-12 Apr-12 Apr-13 95     See pg 5 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Jan-12 Apr-12 Apr-13 95     See pg 5 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Jan-12 Apr-12 Apr-13 95     See pg 5 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Jan-12 Apr-12 Apr-13 85     See pg 5 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Jan-12 Apr-12 Aug-13 95     See pg 5 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 Dec-08 Oct-09 Jan-10 100      
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 Oct-08 Aug-09 Dec-10 100      
8 Riv Corona 6748 TLSP ATMS Phase II $4,424,021 $5,432,246 Oct-08 Jun-09 Sep-11 100      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Apr-10 Sep-10 Mar-11 100      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $6,256,105 Jan-11 Dec-10 Jun-12 100      

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $712,250 Aug-08 Mar-09 Dec-09 100    ±  

10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 May-09 Jan-10 Oct-10 100    ±  
10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 May-09 Jan-10 Oct-10 100      
11 SD El Cajon 6750 Main Street $38,956 $38,956 May-09 Nov-09 Feb-10 100        

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $632,494 $1,319,620 Aug-08 Sep-09 Oct-10 100      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 Aug-08 Sep-09 Oct-10 100      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 Aug-08 Apr-10 Aug-10 100      
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Aug-08 Dec-08 Jun-11 100      
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Oct-08 Oct-08 Dec-12 75     See pg 5 
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Oct-08 Jun-10 Jun-11 100      

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Oct-08 Jun-10 Jun-11 100      
11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 Oct-08 Oct-08 Aug-09 100      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Oct-08 Nov-08 Nov-12 100      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 May-09 Mar-10 May-10 100      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 May-09 Feb-10 May-10 100      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 Aug-08 Oct-08 Jan-09 100      
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 Aug-08 Oct-08 Jan-09 100      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Oct-08 Jun-10 Nov-11 100      
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Jan-11 Jul-10 Sep-12 100      
7 LA Long Beach 6759 Long Beach Area TLSP      0     Project withdrawn  
7 LA Pasadena 6786 Fair Oaks Avenue      0     Project withdrawn  
7 LA Pasadena 6790 San Gabriel Boulevard      0     Project withdrawn  

 
Agencies other than City 
of Los Angeles Prog Total 

 
$101,486,114  
 

 
$162,568,822 

 
* Note:  Projects for the Orange County Transportation Authority (OCTA),  
the City of San Jose, the  City/County Association of Governments of San  
Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects  
have been phased or segmented. 

 Project is on time, on budget, or within scope. 
 Project is behind schedule  
 Closeout report is being reviewed. 
 Closeout report accepted. 
 Closeout report is late. 
± Closeout report on hold pending reimbursement outcome 
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Corrective Actions 
 
Alemeda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of CMIA project and is under construction.  At the January 2011 CTC 
meeting the agency received approval to split into two projects and into five segments.  Delays 
in construction were due to conflicts in construction schedule between multiple projects.  The 
project is currently behind schedule by 2 months, the agency anticipates to complete 
construction by December 2014.  
 
San Francisco Municipal Transportation Agency – Franklin, Gough & Polk Streets 
 (Project ID 6800) 
The project is under construction.  Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The project is under construction, the agency stated the 
project is in the final stages of construction. The project is currently behind schedule by 1 
month, the agency anticipates to complete construction by April 2014.  
 
San Mateo C/CAG – SMART Corridor Projects (Project ID 6805) 
The project is under construction.  At the May 2012 CTC meeting the agency received 
approval to expand the project to include additional segments along the corridor.  Delays in 
construction were due to conflicts in construction schedule between multiple projects. The 
project is currently behind schedule by 6 months, the agency anticipates to complete 
construction by May 2014. 
 
City of Fresno – Shaw Avenue (Project ID 6752) 
The project is under construction.  The project is behind schedule due to the delay federal 
funds. The agency stated the project is in the final stages of construction. The project is 
currently behind schedule by 6 months, the agency anticipates to complete construction by 
March 2014.  
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project is under construction.  Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The agency stated the project is in the final stages of 
construction. The project is currently behind schedule by 1year 2 months, the agency 
anticipates to complete construction by April 2014.  
 
City of Glendale – Total of three projects (Project ID 6754-6756) 
The projects are under construction. The projects are behind schedule due to the City’s 
Information Technology Department requiring a redesign of the Communications Master Plan 
and reevaluation of the Ethernet switches for the fiber optic communications. The project is 
currently behind schedule by 9 months, the agency anticipates to complete construction by 
February 2014.  
 
City of Pasadena – Total of six projects (Project ID 6784, 6785, 6787, 6788, 6789, 6791) 
Due to delay in design engineering, the projects are behind the current schedules.  The 
projects are under construction.  The project is currently behind schedule by 8 months, the 
agency anticipates to complete construction by March 2014.  
 
SANDAG – At-grade Crossing Traffic Synchronization (Project ID 6809) 
The project is under construction. Due to delay in design and review of plans paid by Centre 
City Development Corporation the project is behind schedule.  The project is currently behind 
schedule by 1 year, the agency anticipates to complete construction by March 2014.  
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The following projects were identified as reimbursement not consistent with guidelines, a 
reimbursement request letter was sent to the agency. 
Dis Co Agency Proj 

ID 

Project Name Notice Sent Agency 

Responded 

Comments/Action 

3 Sac Rancho Cordova 6792 Folsom Boulevard 04/16/2013 Yes Additional information received, no payment needed. 

3 Sac Sacramento 6795 TLSP 04/16/2013 Yes Agency reviewing their files, and working with CTC and 

Caltrans. 

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor 04/16/2013 Yes Agency and District have submitted invoice to accounting 

and waiting for final approval on additional costs.   

4 Mrn Marin County 6781 Sir Frances Drake Boulevard 04/16/2013 Yes Agency has reimbursed Caltrans. 

4 Son Santa Rosa 6816 Steele Lane/Guerneville 04/16/2013 Yes Agency has reimbursed Caltrans. 

6 Kin Hanford 6757 12th Avenue 04/16/2013 Yes Agency has reimbursed Caltrans. 

8 SBd Rancho 

Cucamonga 

6793 Foothill Boulevard 04/16/2013 Yes Agency is working with District on additional cost not 

included on previous invoice. 

10 SJ Tracy 6820 Grant Line Road 04/16/2013 Yes Agency has reimbursed Caltrans. 

11 SD San Marcos 6803 Rancho Santa Fe Road 04/16/2013 Yes Agency has reimbursed Caltrans. 
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SUMMARY: 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the second 
quarter of the 2013-14 fiscal years.  This report includes the status of the HRCSA 2008, 
2010 and 2012 program.  
The HRCSA program has a total of 37 Projects programmed with $275 million, of which 
$208 million has been allocated with 31 projects.  $126 million expended.  Eleven of the 
37 projects have completed construction. 

 
STATUS 
 
2008 Sixteen projects programmed with $161 million. Sixteen projects allocated with $118 

million. $104 million expended. Ten projects completed construction and submitted 
final delivery report 

 
 San Bruno Extreme Weather in 2011.  Design and 

Construction Methodology changes 
necessitated by unanticipated site conditions. 

ConEnd April 2014 

 Eight Mile Rd E 
 Eight Mile Rd W 
 Lower Sacramento 

Construction schedule has been impacted by 
utility and RR delays and inclement weather.   ConEnd May 2014 

 
2010 Eight Projects programmed with $71 million. Eight projects allocated with $71 million. 

$20 million expended 
 

 Kato Road Delay in accepting final construction contract 
– a component of the irrigation was not 
included in the installation. 

ConEnd April 2014 

 6th Street 
Overcrossing 

Weather and administrative delays has 
pushed the construction completion out. ConEnd April 2014 

 
2012 Thirteen projects programmed with $43 million. Seven projects allocated with $19 

million. $2 million expended. 1 project completed construction and submitted final 
delivery report. 

 
 Moorpark Easement permits not complete ConStrt Oct 2014 

ConEnd   Jul 2014 
 Grandview 
 Sonora 
 Woodley 
 Branford 

Final Design with local agencies held up 
projects.   

ConEnd-Mar 2014 
ConEnd-Mar 2014 
ConStrt Oct 2014 
ConStrt May 2014 

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.   
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   (numbers in thousands) 

PY PT D C Applicant Project  Name Tot Proj Grant Allocated 
Date 

Allocated 
Beg 

Const 
End 

Const Expnd Cmpt S B Sc 
08 1 7 LA City of LA Riverside Drive GS Replacement 60,964 5,000 5,000 6/30/10  Jun-15 2,337 54%    
08 1 4 SM PCJPB San Bruno GS 147,000 30,000 26,727 6/30/10  Dec-12 21,718 90%    
08 1 10 SJ City of Stockton Lower Sacramento 34,000 10,000 6,877 4/7/10  Nov-12 6,143 99%    
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500 5,598 4/7/10  Nov-12 4,953 99%    
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500 8,081 4/7/10  Nov-12 6,983 99%    
08 2 12 ORA OCTA Sand Canyon GS 55,590 8,000 6,618 6/30/10  Mar-14 2,895 75%    
10 1 6 TUL City of Tulare Bardsley Avenue GS 18,498 7,156 7,156 5/23/12  Mar-14 2,615 45%    
10 1 7 LA ACE Nogales Street GS 85,430 25,600 25,600 4/25/12  Apr-16 0 23%    
10 1 4 ALA City of Fremont Warren Avenue GS 68,782 9,600 9,600 3/28/12  Jun-15 3,712 43%    
10 1 7 LA City of LA North Spring Street GS 48,766 5,001 5,001 5/23/12  Dec-14 77 15%    
10 2 3 SAC City of Sacramento 6th Street OverXing - Roadwork 15,730 7,865 7,865 6/27/12  Dec-13 4,313 83%    
10 2 4 ALA City of Fremont Kato Road GS 52,265 10,000 10,000 8/10/11  Jun-13 8,554 88%    
10 2 7 LA SCRRA Broadway-Brazil Street Grade Xing 9,100 4,000 3,738 2/22/12  Mar-14 233 95%    
10 2 12 ORA OCTA San Clemente Beach Trail Xings 4,500 2,250 2,250 6/27/12  Apr-14 0 75%    
12 1 3 SAC City of Elk Grove Grant Line Road GS Project 30,375 5,000 5,000 5/3/13  Dec-14 0 4%    
12 1 10 SJ City of Lathrop Lathrop Road GS with UPRR 16,855 5,000 5,000 5/7/13  Oct-15 0 10%    
12 1 4 SM PCJPB San Mateo Bridges GS Project, PII 30,000 9,000 0  May-14 May-16 0     
12 1 10 SJ Port of Stockton Navy Drive/BNSF Underpass (1 of 2) 6,530 3,173 0  Mar-14 Aug-15 0     
12 2 10 SJ Port of Stockton Navy Drive/BNSF Underpass (2 of 2) 2,567 2,567 0  Mar-14 Aug-15 0     
12 2 4 CC City of Richmond Officer Bradley A. Moody/Marina Bay 42,180 4,230 4,230 5/3/13  May-15 272 26%    
12 2 6 TL City of Tulare Santa Fe Trail at UPRR GS 6,813 3,381 0  Feb-14 Dec-14 0     
12 2 7 LA SCRRA Branford Road Grade Xing Safety  3,048 1,325 1,325 12/11/13 Oct-13 Apr-14 0     
12 2 7 LA SCRRA Moorpark Avenue GS Safety  5,041 4,841 0  Jul-13 Dec-13 0     
12 2 7 LA SCRRA Grandview Ave Grade Xing Safety  2,630 580 580 5/7/13  Feb-13 0 80%    
12 2 7 LA SCRRA Sonora Avenue Grade Xing Safety 2,630 580 580 5/7/13  Feb-13 0 95%    
12 2 7 LA SCRRA Woodley Avenue Grade Xing Safety  1,000 500 0 10/13 Mar-13 Oct-13 0     
      806,294 181,649 146,826    64,805      

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance  

 
  PY-Program Year    PT – Part   D-District    C-County S- Scope     B- Budget     Sc -Schedule 
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  PROJECT OPERATIONAL/FINAL REPORT SUBMITTED 

PY PT D C Applicant Project  Name Tot Proj Grant Allocated 
Date 

Allocated 
Beg 

Const 
End 

Const Expnd Cmpt S B Sc 
08 1 6 KER County of Kern BNSF GS 7th Standard Rd/Santa Fe Wy 22,440 9,926 7,044 1/13/10   7,044 100%    
08 1 4 SM PCJPB San Mateo Bridges GS 13,440 5,000 1,107 5/19/10   977 100%    
08 1 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 10,000 2,786 5/13/10   2,786 100%    
08 1 10 MER City of Merced G Street Undercrossing 18,000 9,000 7,422 1/13/10   7,413 100%    
08 1 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650 13,759 6/30/10   13,759 100%    
08 2 11 SD City of San Diego Park Blvd. at Harbor Dr./Ped Bridge 27,000 6,000 6,000 12/10/08   6,000 100%    
08 2 3 SAC City of Sacramento 6th St Overcrossing - Bridge 11,974 5,987 4,837 12/9/09   4,837 100%    
08 2 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293 10,161 6/30/10   10,161 100%    
08 2 6 TUL County of Tulare Betty Drive GS 14,882 12,175 4,885 6/30/10   4,885 100%    
08 2 10 SJ Port of Stockton Port of Stockton Expressway 8,587 4,400 1,537 6/30/10   1,537 100%    
12 2 12 ORA OCTA Dana Point & San Clemente Xing 4,200 2,100 2,100 1/9/11   2,100 100%    
      202,261 93,531 61,634    61,499     

 

  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance  
 
  PY-Program Year    PT – Part   D-District    C-County S- Scope     B- Budget     Sc -Schedule 
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SUMMARY: 

 
This report is for the second quarter of Fiscal Year (FY) 2013-14 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  The IRI Program consists of fifteen projects, two 
projects partially allocated, ten fully allocated, for a total allocation of $192,706,000 and 
three projects remain unallocated.  Approximately forty nine percent (49%) was allocated.  
On the Summary Sheet, three projects shown as closed and three deleted from the  
IRI Program. 
 
CURRENT STATUS: 
 
Project No. 1: 
 
Procure New Rail Cars (Statute requires $125 million shall be used for the procurement 
of additional intercity passenger rail cars and locomotives).  To date, $42 million has been 
allocated. 
 

Passenger Rail Cars- Intermediate Design Review is being completed and all 
documentation is being reviewed.  Preparation is being made for final design 
review.  Finalizing selections of interior design themes.  Mockup design drawings 
complete and final preparation is ongoing.  Discussion continues with the car builder 
and the FRA for delivery schedule.   

Contractor was selected to manufacture Locomotives.  Illinois Department of 
Transportation (IDOT) working on Notice to Proceed. 

Commerce/Fullerton Triple Track Segment 8 – This project was removed from the  
IRI Program.  Funding for Segment 8 has been obtained through TCRP savings from the 
Valley View Grade Separation Project.  At the December 2013 CTC meeting, $30.5 million 
of ICR1B funds was reprogrammed to the new Van Nuys North Platform Station 
Improvement Project.   

Project No. 2: 

New Station Tracks at Los Angeles Union Station – The project is 60 percent complete 
and is on schedule to be done by June 30, 2014.  All materials purchased prior to the last 
reporting period have been received with the exception of the large tunnel displays, waiting 
room displays and associated control equipment.  This remaining material is expected to 
arrive in late January 2014.   

At the December 2013 Commission meeting, $13.3 million of unallocated funds from  
New Station Tracks was reprogrammed to Van Nuys North Platform Station and Raymer 
to Bernson Double Track project. 

Intercity Rail Improvement Program 
Progress Report 
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Project No. 3: 

San Onofre to Pulgas Double Track Project – Phase 1 – Contractor submitted 
preconstruction submittals for SANDAG’s review.  The first chargeable workday for the 
contractor will be January 15, 2014.   

Project No. 4: 

Northern California Maintenance Facility – This project to design and construct 
new/additional maintenance facilities for state-owned rail equipment operating on the  
San Joaquin and Capitol Corridors in northern California was renamed from Sacramento 
Maintenance Facility at the December 2013 Commission meeting.  An allocation of $6.6 
million in STIP funds for Environmental phase (PA&ED) was approved at the same 
meeting.  Currently, this project is unallocated for IRI1B funds.  The proposed allocation 
date is August 2014. 

Project No. 5: 

Oakley to Port Chicago – Construction is 30 percent complete and continues to be on 
schedule. 

Project No. 6: 

Coast Daylight Track and Signal – The project is currently unallocated with an 
anticipated date of January 2016 for environmental clearance and phase completion.   

Project No. 7: 

Santa Margarita Bridge and Double Track – The construction is approximately  
89 percent complete.  Contractor completed all work on the main span portion of the 
bridge.  Contractor also completed track and signal work for the new Main Track 2 
alignment.  Cutover train service to new bridge and Main Track 2 alignment became 
operational the weekend of November 16.   

Project No. 8: 

Bahia-Benicia Crossover and Track Improvement - The Bahia Crossover is complete 
and all the track maintenance funding is also complete.  The project is 100 percent 
complete with a savings of $1,305,565.32, which will be reprogrammed to another rail 
project.  Total expended on this project was $3,444,434.  Final inspection needs to be 
completed before project close out. 

Project No. 9: 
 
SCRRA Sealed Corridor – Project became operable November 2013.  Agency is 
accepting warranties and final close out documentation from contractors.  Caltrans is 
waiting for final invoice and close out report from the Agency. 
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Project No. 10: 
 
Wireless Network for Northern California IPR Fleet – Base installation of Wi-Fi System 
is complete.  Remaining funds will be used to upgrade the technology, which changes 
rapidly to ensure that by the expiration of funds on June 30, 2015, the systems on the 
Northern California Fleet will be functioning to the latest advisable technology and 
performance standards. 
 
Project No. 11: 
 
Raymer to Bernson Double Track – At the December 2013 Commission meeting, an 
additional $9.3 million was programmed to this project from the New Station Track project 
for a total of $16.8 million.  An allocation request was submitted for $6.5 million for final 
design for the January 2014 Commission meeting.  For the remaining ICR1B funds, the 
proposed allocation date is June 2016. 
 
Project No. 12: 
 
Van Nuys North Platform – This is a new project programmed from savings.  An 
allocation of $4 million in ICR1B funds for Design was approved at the same meeting.  
Contract award is estimated to be May or June of 2014. 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for 
the IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation 
by the Legislature, to the Department for intercity passenger rail improvement projects.  A 
minimum of $125 million is designated for procurement of additional intercity passenger 
rail cars and locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This 
Account is to be used to fund public transportation projects.  Pursuant to paragraph (2) of 
subdivision (c) of section 8879.50 of the Government Code, the Department is the 
administrative agency for PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The 
original list of projects was amended by the Commission in August 2008, November 2010, 
January 2011, March 2011, June 2011, November 2011, March 2012, August 2013, and 
December 2013. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B
Intercity Rail Improvement (IRI)

END END END END Final Funding % of Programmed Funding Prop. 1B Actual Contract Contract
PA&ED PS&E R/W CON Delivery Phase Phase  Amount Allocated Expenditures Allocation Award End 

Report Completed Date Date Date

Caltrans 1 Procure New Rail Cars NA Jul-10 NA May-17 Jun-21 CON 6% 150,000,000$      42,000,000$                  345,986$             Dec-11 Nov-12 May-17

2 New Station Track at LA Union 
Station Jan-07 Sep-10 N/A Mar-14 Jun-14 CON 60% 21,800,000$        21,800,000$           13,757,086$        Apr-08 Jul-09 Jun-15

SANDAG 3 San Onofre to Pulgas Double Track 
Project Phase 1  Dec-12 Mar-16 Sep-16 PA&ED

CON
100%
0% 30,000,000$         $3,146,000       

$26,854,000  $         3,146,000 Jan-10                
Mar-13

May-10      
Sep-13 Mar-16

Caltrans 4 Northern California Maintenance 
Facility Dec-14 Dec-15 Dec-15 Jun-17 Dec-17 R/W &         

CON 0% 19,151,000$        

Caltrans 5 Oakley to Port Chicago Aug-15 Feb-16 CON 30% 25,450,000$        25,450,000$           5,961,494$          Oct-11 Sep-12 Aug-15

Caltrans 6 Coast Daylight Track and Signal Jan-16 Jul-16 N/A Dec-19 Jun-20 PS&E          
CON 0% 25,000,000$        

SANDAG 7 Santa Margarita Bridge and Double 
Track Oct-05 Apr-07 NA May-14 Dec-14 CON 89% 16,206,000$        16,206,000$           8,544,423$          Apr-08 Aug-08 Jun-15

CCJPA 8 Bahia Benicia Crossover and Track 
Improvement Project Jun-06 Jul-06 NA Jun-13 Dec-13 CON 100% 4,750,000$          4,750,000$             3,444,434$          Apr-08 Sep-08 Jun-13

SCRRA 9 SCRRA Sealed Corridor Dec-10 Jun-11 Nov-03 Jun-13 Dec-13 CON 100% 3,000,000$          3,000,000$             2,889,794$          Apr-08 Nov-11 Jun-13

Caltrans 10 Wireless Network for Northern 
California IPR Fleet NA NA NA Jun-15 Dec-15 CON 77% 3,750,000$          3,750,000$             2,916,617$          Jan-11 Apr-11 Jun-15

LACMTA 11 Raymer to Bernson Double Track Feb-14 May-17 NA May-20 Nov-20 PS&E
CON 0% 16,800,000$        Jun-14

LACMTA 12 Van Nuys North Platform Sep-13 May-17 NA May-20 Nov-20 PS&E
CON 0% 34,500,000$         $            4,000,000 -$                    Dec-13 Jun-14 Jun-16

$392,157,000 $192,706,000 $41,005,834

49%

Caltrans 13 Commerce Fullerton                        
Triple Track Segment 6 Dec-03 Nov-03 Nov-03 Jun-12 Jun-14 CON 100% 32,000,000$        32,000,000$           31,991,132$        Aug-08 Feb-09 Dec-13 ### ### ###

Caltrans 14 Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 Jun-12 Dec-12 CON 100% 3,500,000$          3,500,000$             3,500,000$          Aug-08 Oct-08 Jun-12 ### ### ###

CCJPA 15 Emeryville Station and Track 
Improvements exempt Jul-07 NA Jul-12 Jul-12 CON 100% 6,250,000$          6,250,000$             6,196,867$          May-08 Sep-08 May-11 ### ### ###

Merced Crossover 5,000,000$          N/A N/A N/A

Commerce Fullerton                        
Triple Track Segment 8 30,500,000$        N/A N/A N/A

Mid-Route Layover Facility
(Formerly Fresno Layover Facility) 14,601,000$        N/A N/A N/A

Legend:
Project is on-time, on-budget, and/or within scope
Allocation request is late or construction start date has been delayed
Schedule or cost is changing, pending review and acceptance

San Joaquin

Pacific Surfliner 
LACMTA

Pacific Surfliner 
Metrolink

Capitol Corridor

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

San Joaquin

PROJECTS REMOVED FROM PROGRAM

October  - December 2013
Second Quarter FY 2013-14

Capitol Corridor, 
San Joaquin 

Project Schedule Total Intercity Rail Prop. 1B 

Corridor

Pacific Surfliner 

San Joaquin

Sc
op

e

B
ud

ge
t

Sc
he

du
le

San Joaquin

Project Name Agency Project 
No.

Capitol Corridor, 
San Joaquin 

CLOSED PROJECTS

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

TOTALS:

Pacific Surfliner 
LACMTA
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SUMMARY 
This report covers the second quarter of Fiscal Year (FY) 2013-14 (October through 
December 2013) for the Trade Corridors Improvement Fund (TCIF) program.  At the close of 
the second quarter, there were a total of 71 projects with a TCIF programmed value of 
$2,387,267,000 and a total project value of $5,681,349,000.  The California Transportation 
Commission (Commission) has approved 69 of the 71 baseline agreements 
 

To date, 67 projects have received bond allocations totaling $2,265,197,000.  The allocated 
amount utilizes 92 percent of the available program funds.  Of the total allocation, 
$1,345,544,000 is under the Southern California Consensus Group (SCCG); $617,220,000, 
is under the Northern California Trade Corridor Coalition (NCTCC); $242,433,000 is under 
the San Diego Border Region (SDBR); and $60,000,000 is under the Other group. 
 

The available unallocated TCIF funds total $184,802,590, of which $122,070,000 is currently 
programmed, and the remaining available balance to be programmed is $62,732,590.  Of the 
remaining available allocations, $154,455,550 is under the SCCG; $22,780,000 is under the 
NCTCC; $7,567,040 is under the SDBR; and $0 is under the Other group. 
 

CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 
 

ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 
$ x 1000 

 

Programming Actions 
97 3 YUB 70 SR 70 / Feather River Boulevard Interchange 

     Resolution TCIF-P-1314-04, Approved 10/08/13 
$4,361 $19,350 Project added to TCIF 

Program. 
 

Baseline Agreement Approvals 
94 4 SOL 101 US-101 Freeway Performance Initiative (FPI) 

     Resolution TCIF-P-1314-05B, Approved 10/08/13 
$15,000 $25,924 Approved baseline agreement. 

97 3 YUB 70 SR 70 / Feather River Boulevard Interchange 
     Resolution TCIF-P-1314-05B, Approved 10/08/13 

$4,361 $19,350 Approved baseline agreement. 

 

Baseline Agreement Amendments 
46 8 RIV  Sunset Avenue Grade Separation 

     Resolution TCIF-P-1314-07, Approved 10/08/13 
 

$10,000 $34,764 Changed implementing agency 
from the City of Banning to 
Riverside County for the 
construction component. 

64 8 SBD N/A Lenwood Road Grade Separation 
     Resolution TCIF-P-1314-06, Approved 10/08/13 

$8,855 $31,733 Changed implementing agency 
from the City of Barstow to 
SANBAG for all project 
components. 

 
  

Trade Corridors Improvement Fund 
Progress Report 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total  

$ x1000 
Action 

$ x 1000 
 
 

Allocation Requests 
94 4 SOL 101 US-101 Freeway Performance Initiative (FPI) 

     Resolution TCIF-A-1314-08, Approved 10/08/13 
$15,000 $25,924 Approved allocation of $15,000 

SHOPP/TCIF. 
97 3 YUB 70 SR 70 / Feather River Boulevard Interchange 

     Resolution TCIF-A-1314-09, Approved 12/11/13 
$4,361 $19,350 Approved allocation of $4,361. 

 

Allocation Amendments 
46 8 RIV  Sunset Avenue Grade Separation 

     Resolution TCIF-AA-1314-04, Approved 10/08/13 
 

$10,000 $34,764 Revised project recipient from 
the City of Banning to 
Riverside County for the 
construction component.   

 

Environmental Actions (Future Consideration of Funding) 
97 3 YUB 70 SR 70 / Feather River Boulevard Interchange 

     Resolution E-13-67, Approved 10/08/13 
$4,361 $19,350 Approved environmental – 

future consideration of funding. 
 

TCIF Related Items 
    Proposition 1B Administrative Cost Update 

    Deferred 10/08/13, Tab 39, Ref. No. 2.1c.(5b) 
  Deferred. 

    Proposition 1B – Quarterly Reports  
Fourth Quarter FY 2012-13 
--Trade Corridors Improvement Fund (3.9h.) 
    Approved 10/08/13, Tab 55, Ref. No. 3.9 

  Information Item Only 

    Proposition 1B – Quarterly Reports  
First Quarter FY 2013-14 
--Trade Corridors Improvement Fund (3.9h.) 
    Approved 12/11/13, Tab 34, Ref. No. 3.9 

  Information Item Only 
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6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement

10/01/13 09/01/13 N/A 12/01/13 Env.  95%
Des.  100% 
RW   N/A

$26,040 $12,270 $9,500 $1,000 $0 $15,540

  

21 7 LA City of Commerce Washington Boulevard Widening 
& Reconstruction

06/01/10 10/31/13 10/31/13 02/01/14 Env. 100%                        
Des.  99%
RW  99%

$32,000 $5,800 $39 $2,524 $3,198 $26,239

  

95 7 LA Alameda Corridor East 
Construction Authority

ACE Puente Avenue Grade 
Separation

TBD TBD TBD TBD TBD $48,000 $48,000 TBD TBD TBD TBD

  

96 7 LA Alameda Corridor East 
Construction Authority

ACE Fairway Drive Grade 
Separation

TBD TBD TBD TBD TBD $56,000 $56,000 TBD TBD TBD TBD

  

$162,040 $122,070
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Awarded / Begin Construction Black Italics Dates  = Changes or Accomplishments During Quarter  Known Scope, Budget, or Schedule Impact

Allocated but Not Awarded  Potential Impact 
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2 4 CC Caltrans / BNSF Richmond Rail Connector NCTCC 08/06/13 12/31/13 08/01/13 09/01/14 Const 
2%

10/01/14 10/01/15 $22,650 $10,880 $300 $550 $4,590 $17,210
  

3.1 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 1 - Environmental 
Remediation]

NCTCC N/A 01/01/10 01/01/10 10/15/18 Const. 
50%

10/16/18 04/16/19 $11,400 $0 $0 $0 $0 $11,400

  

3.2 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 2 - Rail Access 
Improvements and Manifest 
Yard]

NCTCC 10/24/12 03/14/13 07/31/13 07/31/15 Const. 
20%

08/01/15 12/31/15 $74,600 $65,800 $100 $8,700 $0 $65,800 $6,625

  

3.3 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 3 - City Site Prep Work 
and Backbone Infrastructure]

NCTCC 05/07/13 10/14/13 12/31/13 10/15/18 Const. 6%
Design-
Build

10/16/18 04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $8,700

  

3.4 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 4 - Recycling Facilities]

NCTCC N/A 06/30/13 07/31/18 Const. 
0%

08/01/18 12/31/18 $46,600 $0 $0 $600 $0 $46,000

  

3.5 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 5 - City Trade and 
Logistics Facilities]

NCTCC N/A 06/30/13 12/31/19 Const. 
0%

01/01/20 06/30/20 $99,400 $0 $0 $3,500 $0 $95,900

  

3.6 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)
[Segment 6 - Unit Train Support 
Rail Yard]

NCTCC N/A 12/31/14 12/31/15 Const.
5%

01/01/16 07/01/16 $20,000 $0 $0 $5,000 $0 $15,000

  

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 
23rd Avenues, Oakland 
[SHOPP/TCIF]

NCTCC 08/06/13 07/31/13 07/31/17 Const. 
0%

08/31/17 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000 $0
  

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing 
Lane
[SHOPP/TCIF]

NCTCC 06/23/11 06/18/12 06/30/12 04/01/15 Const. 
35%

6/01/15 12/01/15 $49,485 $44,903 $49,485 $19,749
  

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeway Extension Stage 1

NCTCC 06/11/13 12/16/13 11/01/13 12/01/16 Const. 
2%

12/01/16 12/01/17 $193,040 $96,820 $4,000 $10,400 $44,600 $134,040 $0
  

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Ship Channel Deepening Project

OTHER 05/23/12 06/29/12 08/01/12 11/30/13 Const. 
30%

11/30/13 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $190
  

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck 
Scales Relocation
[SHOPP/TCIF]

NCTCC 06/23/11 01/25/12 08/31/12 12/31/14 Const. 
99%     

01/01/15 12/31/15 $88,392 $38,292 $6,800 $12,200 $7,500 $61,892 $57,110
  
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15.1 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench Project 
[Phase I - Archaeological 
Services]

SCCG 10/26/11 08/22/11 08/31/11 09/30/16 Const. 
19%

10/31/17 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000

  

15.2 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench Project - 
Phase II - Trench and Fiber 
Optic Relocation]

SCCG 10/26/11 07/23/12 08/31/12 09/30/17 Const. 
19%

10/31/17 10/31/18 $332,492 $263,938 $0 $33,458 $35,096 $263,938 $203,317

  

15.10 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Hamilton Boulevard - Match]

SCCG N/A 07/31/15 11/30/17 Const. 
0%

11/30/17 05/31/18 $76,326 $0 $0 $6,875 $18,339 $51,112
  

15.11 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Fullerton Road - Match]

SCCG N/A 09/30/15 09/30/17 Const. 
0%

09/30/17 11/30/17 $99,052 $0 $0 $9,306 $65,713 $24,033
  

15.12 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Durfee Avenue - Match]

SCCG N/A 01/31/16 05/31/18 Const. 
0%

05/31/18 11/30/18 $73,568 $0 $0 $8,738 $38,262 $26,568
  

17 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View Grade 
Separation Project

SCCG 01/20/11 05/24/12 05/31/12 08/31/14 Const. 
60%

09/01/14 11/30/14 $65,077 $19,092 $0 $4,000 $19,021 $42,056 $24,387
  

19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

SCCG 03/05/13 07/12/13 06/30/13 06/30/15 Const. 
10%

05/01/15 05/01/16 $42,268 $14,700 $700 $5,568 $0 $36,000 $3
  

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street 
Interchange Improvements

SCCG 06/11/13 12/30/13 11/01/13 10/31/16 Const 
1%

11/01/16 04/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $0
  

22 7 LA Port of Los Angeles South Wilmington Grade 
Separation

SCCG 06/27/12 11/01/12 11/01/12 11/01/14 Const. 
25%

11/01/14 11/01/15 $76,823 $17,000 $520 $6,631 $0 $69,672 $1,743   
23 7 LA Port of Long Beach 710 Gerald Desmond Bridge 

Replacement
[Design-Build] [SHOPP/TCIF]

SCCG 06/22/11 10/01/12 06/07/13 06/27/16 Const. 
2%

06/27/16 09/26/16 $960,203 $299,795 $11,862 $37,878 $128,104 $782,359 $444,801
  

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F 
Support Yard)

SCCG 10/26/11 09/17/12 11/29/12 05/15/14 Const. 
30%

05/16/14 07/20/14 $30,176 $6,936 $2,980 $1,990 $0 $25,206 $9,277   
25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  

Realignment at Ocean Boulevard)
SCCG 10/26/11 09/17/12 11/29/12 05/15/14 Const. 

30%
05/16/14 07/02/14 $44,756 $16,216 $4,270 $2,850 $0 $37,636 $6,859

  

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)
[Segment 1 - Berth 200 Rail Yard 
Improvements]

SCCG 03/29/12 05/31/12 06/01/12 07/01/14 Const. 
65%

08/01/14 07/01/15 $111,956 $40,718 $6 $7,980 $0 $103,970 $56,654

  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)
[Segment 2 - Berth 200 Rail Yard 
Track Connections]

SCCG 03/05/13 07/25/13 07/01/13 06/01/14 Const. 
5% 

07/01/14 01/01/15 $25,700 $10,512 $0 $1,000 $0 $24,700

  
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34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Aux. 
Lanes through Interchange on 
Westbound State Route 91 
between State Routes 57 and  I-5

SCCG 09/27/12 02/15/13 12/01/12 12/01/15 Const. 
17%

12/01/15 11/01/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $6,434

  

35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

SCCG 06/11/13 02/04/14 11/01/13 08/01/16 Const 
2%

08/01/16 08/01/19 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $0
  

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing SCCG 01/20/11 07/25/11 10/01/11 05/01/14 Const.  
79%           

05/01/14 05/01/17 $72,843 $9,548 $21 $3,401 $15,371 $54,050 $34,558
  

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

SCCG 05/23/12 01/14/13 03/01/13 07/01/16 Const. 
8%

07/01/16 07/01/19 $108,595 $41,632 $631 $8,292 $24,863 $74,809 $5,458
  

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard 
Undercrossing

SCCG 01/20/11 09/12/11 10/01/11 05/01/14 Const. 
72%

05/01/14 05/01/17 $68,799 $21,009 $631 $5,043 $9,382 $53,743 $31,031
  

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing SCCG 08/06/13 11/25/13 09/01/13 12/01/15 Const 
10%

12/01/15 12/01/18 $99,763 $39,519 $631 $7,867 $39,688 $51,577
  

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

SCCG 06/27/12 02/25/13 03/01/13 09/01/15 Const. 
10%

09/01/15 09/01/18 $88,175 $30,862 $601 $7,085 $32,245 $48,244 $6,829
  

43 8 RIV City of Corona Auto Center Drive Grade 
Separation

SCCG 12/14/11 05/15/13 11/01/11 04/30/13 Const. 
10%

05/30/13 05/30/14 $32,675 $16,000 $630 $1,370 $2,720 $27,955 $3,838
  

45 8 RIV City of Riverside Iowa Avenue Grade Separation SCCG 10/27/11 06/26/12 06/26/12 11/01/13 Const. 
80%

11/01/13 05/01/14 $32,000 $13,000 $500 $1,500 $5,500 $24,500 $17,160   
46 8 RIV City of Banning Sunset Avenue Grade Separation SCCG 06/11/13 12/03/13 12/01/13 02/28/16 Const. 

2%
03/01/16 08/01/16 $34,764 $10,000 $900 $2,300 $1,142 $30,422 $0

  

47 8 RIV City of Riverside Streeter Avenue Grade 
Separation

SCCG 06/27/12 10/23/12 11/30/12 05/30/14 Const. 
38%

5/30/14 11/30/2014 $36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $9,787   
48 8 RIV Riverside County Avenue 56 Grade Separation SCCG 06/11/13 11/05/13 12/01/13 02/28/16 Const. 

2%
6/15/16 10/15/16 $31,658 $15,066 $295 $2,268 $3,289 08/26/70 $0

  

50 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

SCCG 06/11/13 12/17/13 12/01/13 06/15/16 Const. 
2%

08/15/16 12/15/16 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $0   
51 8 RIV City of Riverside Riverside Avenue Grade 

Separation
SCCG 05/07/13 12/03/13 10/01/13 04/01/15 Const. 

2%
04/30/15 10/31/15 $33,820 $12,100 $1,047 $1,453 $6,892 $24,428 $2,876

  

53 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

SCCG 06/11/13 12/10/13 12/01/13 06/01/16 Const. 
2%

08/01/16 11/30/16 $51,632 $17,696 $563 $3,700 $1,923 $45,446 $0
  

54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 
I-215 Van Buren Boulevard - 
Ground Access Improvements

SCCG 10/26/11 08/13/12 04/01/12 04/30/14 Const. 
80%

04/30/14 09/30/14 $66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $35,000

  
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56 8 SBD San Bernardino 
Associated 
Governments

10 Route 10 Cherry Avenue 
Interchange Reconstruction

SCCG 03/28/12 05/01/12 08/01/11 12/31/13 Const. 
55%

12/31/13 06/30/14 $77,806 $30,773 $935 $5,822 $9,503 $61,546 $27,104
  

59 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway Grade 
Separation

SCCG 03/05/13 05/07/13 04/05/13 08/22/14 Const. 
22%

09/01/14 03/01/15 $25,885 $7,172 $0 $2,650 $6,400 $16,835 $5,258
  

61 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue Grade 
Separation

SCCG 06/11/13 12/03/13 12/11/13 06/01/16 Const. 
2%

07/01/16 02/01/17 $82,016 $28,213 $750 $4,745 $5,221 03/17/95 $32

  

63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation SCCG 03/05/13 09/04/13 06/01/13 06/30/15 Const. 
2%

07/01/15 09/01/15 $26,398 $4,560 $774 $2,024 $8,320 $15,280 $216
  

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation SCCG 08/06/13 12/04/13 09/13/13 10/01/15 Const. 
2%

07/01/15 05/01/16 $31,733 $8,855 $0 $4,409 $4,792 $22,532 $0

  

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue 
Interchange Reconstruction

SCCG 05/14/09 10/20/09 10/20/09 09/30/12 Const. 
90%

10/30/12 12/31/12 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $35,000
  

68.1 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 1 - SR 11/SR 905 
Freeway to Freeway Connectors]

SDBR 05/07/13 10/02/13 07/15/13 03/30/16 Const 
1%

04/30/16 04/30/18 $120,700 $79,700 $0 $7,300 $33,700 $79,700 $86

  

68.2 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 2 - SR 11 and 
Commercial Vehicle Enforcement 
Facility]

SDBR N/A 10/30/13 06/30/16 Const.
0%

10/30/16 10/30/18 $245,400 $0 $0 $17,500 $52,000 $175,900

  

68.3 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 3 - East Otay Mesa 
Land POE]

SDBR N/A 09/30/13 03/31/16 Const.
0%

04/30/16 04/30/18 $341,300 $0 $0 $14,400 $41,900 $285,000

  

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade 
Improvements

SDBR 03/29/12 06/21/12 06/14/12 11/07/13 Const. 
99%

05/07/14 11/07/14 $3,172 $792 $440 $345 $20 $2,367 $1,674
  

70 11 SD Port of San Diego 5 10th Avenue/Harbor Drive At-
Grade Improvements

SDBR 05/07/13 10/04/13 11/07/13 08/25/16 Const 
10%

02/27/17 08/25/17 $5,353 $1,550 $1,121 $880 $186 $3,166 $0
  

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor 
Drive and I-5 At-Grade 
Improvements

SDBR 03/29/12 06/21/12 06/14/12 11/07/13 Const. 
99%

05/07/14 11/07/14 $2,193 $361 $531 $300 $37 $1,325 $820
  

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Yard Expansion  

SDBR 10/24/12 12/21/12 01/04/13 01/01/15  Const. 
8%

01/02/15 04/02/15 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $1,955
  
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75.2 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 2 - Signaling for Reverse 
Running and Initial Track 
Improvements]

SDBR 01/20/11 02/10/11 03/15/11 03/30/13 Const. 
96% 

04/30/13 10/31/13 $10,584 $10,584 $0 $0 $0 $10,584 $9,354

  

75.3 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 3 - Palomar Siding and 
Mainline Track Improvements]

SDBR 02/23/12 04/29/13 03/18/13 12/22/14 Const. 
10%

12/23/14 12/21/15 $5,400 $5,400 $0 $0 $0 $5,400 $495

  

75.4 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 4 - Final Palomar Siding 
and System Upgrades]

SDBR 05/07/13 12/02/13 11/01/13 07/01/15 Const. 
1%

07/02/15 01/01/16 $30,591 $21,621 $220 $8,750 $0 $21,621 $132

  

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at 
Sorrento

SDBR 10/26/11 08/19/11 09/01/11 09/30/14 Const. 
89%

10/30/14 10/13/15 $39,000 $10,800 $0 $3,200 $0 $35,800 $28,948
  

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension NCTCC 01/20/11 07/26/11 07/01/11 08/31/13 Const. 
98%

09/30/13 12/31/13 $56,582 $23,582 $1,000 $5,000 $7,000 $43,582 $34,020
  

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

NCTCC 10/26/11 06/18/13 02/01/13 05/01/15 Const. 
26%

05/01/15 06/01/15 $42,180 $18,975 $500 $2,780 $100 $38,800 $13,960
  

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project SCCG 08/10/11 10/12/11 09/30/11 03/30/14 Const. 
99%

03/31/14 12/31/14 $151,917 $41,228 $3,689 $11,600 $26,700 $109,928 $28,666   
84 8 SBD San Bernardino 

Associated 
Governments

Laurel Street/BNSF Grade 
Separation

SCCG 06/11/13 09/04/13 09/04/13 09/06/15 Const. 
1% 

10/01/15 01/30/16 $59,855 $24,713 $0 $4,657 $11,053 $44,146 $213
  

85 8 RIV Riverside County Avenue 52 Grade Separation SCCG 06/11/13 11/13/13 10/15/13 03/31/15 Const. 
1%

04/01/15 09/01/15 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $0
  

86 7 LA Port of Los Angeles Alameda Corridor West Terminus 
Intermodal Railyard -West Basin 
Railyard Extension

SCCG 06/11/13 11/21/13 11/21/13 02/28/16 Const 
1%

02/28/16 02/28/17 $72,987 $20,712 $0 $3,292 $0 $69,695
  

87.1 7 LA Port of Los Angeles Cargo Transportation 
Improvement Emission Reduction 
Program Phase 1 

SCCG 12/06/12 02/21/13 01/31/13 05/31/14 Const. 
75%

05/31/14 05/31/15 $26,695 $12,705 $0 $1,285 $0 $25,410 $20,269

  

87.2 7 LA Port of Los Angeles Cargo Transportation 
Improvement Emission Reduction 
Program - Phase 2

SCCG 06/11/13 11/21/13 11/30/13 09/30/17 Const. 
1% 

09/30/17 09/30/18 $143,000 $26,664 $0 $8,470 $0 $134,530 $798

  

88 7 LA Alameda Corridor 
East Construction 
Authority

Baldwin Avenue Grade 
Separation

SCCG 05/23/12 10/22/12 08/31/12 08/31/14 Const. 
40%

09/30/14 01/31/15 $77,391 $33,559 $0 $1,902 $41,930 $33,559 $6,650
  

89 4 SOL Northern California 
Trade Corridors 
Coalition

80/680/ 
12

Solano I-80/680/12 Connector NCTCC 08/06/13 09/30/13 01/31/16 Const. 
0%

01/31/16 01/31/17 $100,400 $24,000 $3,500 $8,880 $23,160 $64,860
  
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90 7 VEN Ventura County 
Transportation 
Commission / 
Alameda Corridor 
Transportation 
Authority

Hueneme Road Widening SCCG 05/07/13 02/15/13 02/15/14 Const. 
0%

03/01/14 09/01/14 $2,924 $1,462 $0 $0 $0 $2,924 $0

  

91 7 VEN Ventura County 
Transportation 
Commission

101 Route 101 Improvements SCCG 06/11/13 11/21/13 08/12/13 08/10/15 Const. 
1%

08/10/15 12/08/15 $49,297 $13,118 $1,600 $5,197 $500 $42,000
  

92.3 3 YOL Port of Sacramento West Sacramento/Port of 
Sacramento Rail Plan
[Phase 3 - Washington 
Overpass]

OTHER N/A 06/01/13 07/01/13 Const. 
0%

08/01/13 12/01/13 $1,540 $0 $0 $0 $0 $1,540

  

92.4 3 YOL Port of Sacramento West Sacramento/Port of 
Sacramento Rail Plan [Phase 4 - 
Loop Track]

OTHER N/A 01/15/14 08/15/14 Const.
0%

09/01/14 12/01/14 $1,124 $0 $3 $100 $5 $1,016
  

92.5 3 YOL Port of Sacramento West Sacramento/Port of 
Sacramento Rail Plan [Phase 5 - 
Pioneer Bluff Bridge]

OTHER 06/11/13 08/07/13 08/21/13 12/31/14 Const 
2%

01/01/15 06/30/15 $10,561 $9,678 $210 $653 $20 $9,678

  

93 11 SD San Diego 
Association of 
Governments

Sorrento Valley Double Track SDBR 05/07/13 10/25/13 11/01/13 11/01/15 Const. 
5%

11/01/15 11/01/20 $37,700 $14,313 $3,352 $1,653 $345 $32,350 $48
  

94 4 SCL Metropolitan 
Transportation 
Commission

101 US-101 Freeway Performance 
Initiative (FPI)
[SHOPP/TCIF ]

NCTCC 10/08/13 11/21/13 09/03/13 10/24/14 Const. 
2%

10/25/14 10/24/15 $25,924 $15,000 $2,120 $2,120 $67 $21,617
  

97 3 YUB Metropolitan 
Transportation 
Commission

70 SR 70 / Feather River Boulevard 
Interchange

NCTCC 12/11/13 04/01/14 11/30/15 Const. 
0%

12/01/15 06/01/16 $19,350 $4,361 $900 $950 $1,000 $16,500
  

$4,984,107 $2,086,119 1,208,084$ 
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9.1 3 SAC City of 
Sacramento

Sacramento Intermodal Track 
Relocation
[Phase 1 - Initial Project]

01/31/13 08/14/13 02/14/14 10/31/13 04/31/14 10/30/14 $77,809 $25,266 $67,689 $69,144

9.2 3 SAC City of 
Sacramento

Sacramento Intermodal Track 
Relocation
[Phase 2 - West Ped-Bicycle 
Tunnel Ramps]

01/31/13 09/16/13 03/16/14 10/31/13 04/31/14 10/30/14 $3,483 $0 $3,483 $3,593

15.3 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Brea Canyon Grade Separation - 
Match]

08/31/08 08/31/08 08/31/10 $38,922 $0 $28,676 Segmented project. FDR/SFDR due 
when full project is complete.

15.6 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Ramona Boulevard Grade 
Separation - Match]

04/30/08 04/30/08 05/31/10 $14,965 $0 $11,972 Segmented project. FDR/SFDR due 
when full project is complete.

15.7 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Reservoir Street Grade 
Separation - Match]

07/31/08 07/31/08 09/30/11 $12,480 $0 $11,355 Segmented project. FDR/SFDR due 
when full project is complete.

15.8 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Sunset Avenue Grade Separation - 
Match]

12/31/10 12/31/10 06/31/12 $35,208 $0 $31,643 Segmented project. FDR/SFDR due 
when full project is complete.

15.9 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Temple Avenue Train Diversion - 
Match]

03/30/10 03/20/10 12/31/14 $45,177 $0 $41,714 Segmented project. FDR/SFDR due 
when full project is complete.

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line (MP44 to MP61) For Freight 
Trains

03/30/11 05/18/12 11/18/12 06/30/11 12/14/12 06/14/13 $14,700 $7,200 $13,200 $9,742



FDR/SFDR under review.

42 8 RIV City of Riverside Columbia Avenue Grade 
Separation

$33,003 $4,953


FDR/SFDR approved.

44 8 RIV City of Riverside Magnolia Avenue Grade Separation 
- UPRR

01/01/12 05/01/12 11/01/12 02/30/11 04/01/14 10/01/14 $50,248 $17,288 $24,088 $24,322


58 8 SBD San Bernardino 
Associated 
Governments

10 Route 10 Riverside Ave 
Interchange Reconstruction

09/15/11 06/28/14 12/28/14 $29,741 $9,837 $25,386 $27,262


FDR approved.
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67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/11/12 10/31/13 04/30/14 7/12/2013 $82,953 $66,804 $82,454 $79,004 FDR under review.

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Parent - Environmental 
Programming for Entire Corridor]

N/A N/A N/A 04/01/18 04/01/18 10/01/18 $12,300 $0 $0 Segmented project. FDR/SFDR due 
when full project is complete.

75.1 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 1 - Aerial Cabling]

03/02/12 07/15/12 09/30/12 $4,608 $4,608 $4,608 $3,293 Segmented project. FDR/SFDR due 
when full project is complete.

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 
78/111 

03/31/14 06/30/13 12/30/13 05/31/16 07/16/14 01/16/15 $70,305 $43,122 $44,030 $40,000


FDR under review.

92.1 3 YOL Port of Sacramento West Sacramento/Port of 
Sacramento Rail Plan [Phase 1 - 
UPRR Track Improvements]

06/30/12 $7,500 $0 $7,500 Segmented project. FDR/SFDR due 
when full project is complete.

92.2 3 YOL Port of Sacramento West Sacramento/Port of 
Sacramento Rail Plan [Phase 2 - 
Cemex Track/Unit Track 2]

01/25/12 01/25/12 06/28/12 $1,800 $0 $1,700 Segmented project. FDR/SFDR due 
when full project is complete.

$535,202 $179,078



California Department of Transportation Trade Corridors Improvement Fund Delivery Report
 Schedule and Cost
DELETED PROJECTS

TCIF Project Delivery Report
2nd Quarter FY 2013-14

(October through December 2013)

13 of 16

P
R

O
JE

C
T 

N
U

M
B

ER

D
IS

TR
IC

T

C
O

U
N

TY

N
O

M
IN

A
TE

D
 B

Y

R
O

U
TE

P
R

O
JE

C
T

D
ES

C
R

IP
TI

O
N

TC
IF

 R
EG

IO
N

D
EL

ET
IO

N
 

D
A

TE

TC
IF

 C
O

S
T

(x
 1

,0
0

0
)

1 4 ALA Port of Oakland 7th Street Grade Separation NCTCC 03/28/12 $110,252

7 6 KER City of Shafter Shafter Intermodal Rail Facility NCTCC 10/26/11 $15,000
8 3 PLA Caltrans / UP Track and Tunnel Improvements at Donner 

Summit
NCTCC 10/29/08 $43,000

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail NCTCC 10/26/11 $22,467
14 3 YOL Port of West Sacramento Sacramento River Deep Water Channel 

Project
OTHER 12/06/12 $10,000

15.4 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Fairway Drive Grade Separation - Match]

SCCG 08/06/13 $0

15.5 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Puente Grade Separation - Match]

SCCG 08/06/13 $0

16 7 LA Alameda Corridor 
Transportation Authority

47 SR 47 Expressway - Schuyler Heim Bridge 
Replace/Construct Expressway & Flyover

SCCG 02/22/12 $158,000

26 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier B Street 
Realignment)

SCCG 03/23/11 $4,180

27 7 LA Port of Long Beach Ports Rail System - Tier 1 (Terminal Island 
Wye Track Realignment)

SCCG 03/23/11 $3,790

28 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reconfigure 
Control Point / Computerized Train Control)

SCCG 03/23/11 $10,000

29 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reeves Avenue 
Closure and Grade Separation)

SCCG 03/23/11 $24,570

30 7 LA Port of Long Beach Ports Rail System - Tier 1 (Navy Mole 
Storage Yard)

SCCG 03/23/11 $6,000

31 7 LA Port of Long Beach Ports Rail System - Tier 1 (New Cerritos Rail 
Bridge / Triple Track South of Thenard)

SCCG 02/22/12 $38,330

33 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier 400 Second 
Lead Track)

SCCG 10/29/08 $3,670

39 12 ORA Orange County 
Transportation Authority

Raymond Avenue Grade Separation SCCG 04/25/12 $12,757

49 8 RIV Riverside County Avenue 66 Grade Separation on Yuma 
Subdivision of UPR Mainline

SCCG 03/23/11 $10,000

52 8 RIV City of Riverside 3rd Street Grade Separation SCCG 05/11/11 $17,500

55 8 SBD San Bernardino 
Associated Governments

15 / 
215

I-15 Widening and Devore Interchange 
Reconstruction

SCCG 05/19/10 $118,012

57 8 SBD San Bernardino 
Associated Governments

10 Route 10 Citrus Avenue Interchange 
Reconstruction

SCCG 06/11/13 $23,600

60 8 SBD San Bernardino 
Associated Governments

ACE North Milliken Avenue Railroad Grade 
Separation at UPRR

SCCG 06/30/10 $6,490

62 8 SBD San Bernardino 
Associated Governments

Valley Boulevard Grade Separation SCCG 10/29/08 $7,658

65 8 SBD San Bernardino 
Associated Governments

Vineyard Avenue Grade Separation SCCG 06/11/13 $6,884

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade Separated 
Improvements

SDBR 10/24/12 $50,665
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73 11 SD Port of San Diego National City Marine Terminal Improvement 
(Wharf Extension)

SDBR 10/24/12 $15,000

78 5 MON Monterey County 101 San Juan Road Interchange OTHER 04/25/12 $28,325

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover OTHER 03/25/10 $97,305

80 8 SBD San Bernardino 
Associated Governments

South Archibald Grade Separation SCCG 11/04/10 $7,658

$851,113



 
 
Proposition 1B                                                             Trade Corridors Improvement Fund 
                                                                                               Page15 of 16 

TCIF Project Action Plan Report 
Second Quarter FY 2013-14 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
11 10 SJ  San Francisco Bay to Stockton Ship Channel 

Deeping Projects 
$7,200 $15,000 Schedule 

 
Project Action Plan:  The 2013 Fiscal Year contract schedule is two months behind schedule due to the USACOR 
contractor being in default. In lieu of terminating the contract, USACOE has deferred non-critical path work.  The Port 
underwent an expedited bid process and received a competitive bid for the deferred work. Construction is now anticipated 
to be complete by the end of 2014.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA  Washington Boulevard Widening & 

Reconstruction 
$5,800 $32,000 Schedule 

 
Project Action Plan:  The design review is continuing by Caltrans, which was required due to a portion of the work being 
on the State Highway system.  The City anticipates awarding the construction contract in December 2014. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $960,203 

 
Budget 

 
Project Action Plan:  There is a cost variance of $303 million between the approved budget and the amount of secured 
funds, for a current total cost of $1,263 million.  The Port of Long Beach has committed to providing additional funds. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
90 7 VEN  Hueneme Road Widening $1,462 $2,924 Schedule 
 
Project Action Plan:  The construction contract was awarded in December 2013 and then invalidated by the Courts.  The 
bid was challenged regarding the determination that a lower bidder was nonresponsive.  The City Attorney is evaluating 
the options to move forward.   
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Below are the commonly used abbreviations and acronyms used throughout this report: 
 Acronyms/Abbreviations 
Alameda ALA 
Alameda Corridor East Construction Authority ACE Construction Authority 
Burlington Northern Sante Fe Railway BNSF 
California Transportation Commission CTC 
Contra Costa CC 
Imperial IMP 
Imperial Valley Association of Governments IVAG 
Kern KER 
Los Angeles LA 
Metropolitan Transportation Commission MTC 
Northern California Trade Corridors Coalition NCTCC 
Orange ORA 
Orange County Transportation Authority OCTA 
Port of Oakland POA 
Port of Los Angeles POLA 
Port of Long Beach POLB 
Riverside RIV 
Sacramento SAC 
San Bernardino SBD 
San Bernardino Associated Governments SANBAG 
San Diego SD 
San Diego Association of Governments SANDAG 
San Diego Border Region SDBR 
San Joaquin Council of Governments SJCOG 
San Francisco SF 
Solano SOL 
Southern California Consensus Group SCCG 
Southern California Regional Rail Authority SCRRA 
Trade Corridors Improvement Fund Program TCIF 
Union Pacific Railroad UPRR 
United States Army Corps of Engineers USACOE 
Ventura VEN 
Ventura County Transportation Commission VCTA 
Yolo YOL 
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