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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
State Highway Operation and Protection Program (SHOPP) projects and one multi-funded 
Proposition 1B Trade Corridor Improvement Funds (TCIF/ SHOPP/STIP) project described on the 
attachment. 
 
ISSUE: 
 
On August 6, 2013, the Commission allocated $18,574,000 for two SHOPP projects and 
$26,952,000 for one multi-funded Proposition 1B Trade Corridor Improvement Funds (TCIF/ 
SHOPP/STIP) project.  In accordance with Resolution G-06-08, the deadline to award contracts for 
projects allocated in August 2013 is February 28, 2014.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award. 
The attachment shows the details of each project and the delays that have resulted in the extension 
request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
 
Attachment 

dmckee
Typewritten Text
Tab 82



Page 1 of 1

Reference No.:  2.8b.(3)
March 20, 2014

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-5301L 0A534 SOL-80 Realign I-80 to connect directly with the 
I-80/SR-12 interchange.

SHOPP/
TCIF/STIP

26,952$        08/06/13 20 Oct-2015

2 04-0756F 1A290 SON-12 Replace bridge and widen approaches. SHOPP 10,578$        08/06/13 9 Nov-2014

3 04-0159N 1A671 ALA-580 Rehabilitate Bridge Deck. SHOPP 7,996$          08/06/13 6 Aug-2014

Reason for Delay:  Bids for this project were opened on September 25, 2013.  Delay to award due to bidders qualifications.  The low bidder has not met the Disadvantage 
Business Enterprise (DBE) requirements.  The Department is evaluating the low bidder's attainment of DBE goals.  This six-month time extension will allow the Department 
sufficient time to finalize the evaluations of bidders qualifications and award the project.

Reason for Delay:  Bids for this project were opened on January 8, 2014. Delay to award due to an ongoing bid protest. The project may have to be re-packaged and re-
advertised. This nine-month time extension will allow the Department sufficient time to re-advertise, and award the project.

Reason for Delay:  Bids for this project were opened on November 20, 2013.  Delay to award due to ongoing bid protest.  In addition, there is an ongoing litigation against the 
U.S. Department of Fish and Wildlife Service (USFWS).  A court ruling on January 31, 2014 has prevented USFWS from approving the Mitigation and Monitoring Plan (MMP).  
The biological opinion requires MMP to be implemented 60 days prior to ground disturbance.  The Department cannot award this contract as the outcome of this legal action is 
unknown and may have to reject all bids.  This time extension will allow the Department sufficient time to re-package, re-advertise, and award this project.

2.8b.(4)  Time Extension / Waiver - Contract Award
Waiver 14-09

Request


	2.8b3_BI
	M e m o r a n d u m
	CTC Meeting: March 20, 2014
	Reference No.: 2.8b.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.
	Attachment

	2.8b3Att
	Attachment




