
California Transportation Commission
March 20, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Tab # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

80 2.8b.(1) Contract Award (LBSRA- Loc Bridge) 1 08-xxxx SBD DWR 54C0449 6 months 6 months 6 months To avoid bat and swallow nesting season
2 08-xxxx SBD DWR 54C0451 6 months 6 months 6 months To avoid bat and swallow nesting season
3 08-xxxx SBD DWR 54C0452 6 months 6 months 6 months To avoid bat and swallow nesting season
4 08-xxxx SBD DWR 54C0495 6 months 6 months 6 months To avoid bat and swallow nesting season
5 08-xxxx SBD DWR 54C0496 6 months 6 months 6 months To avoid bat and swallow nesting season
6 08-xxxx SBD Indio 56C0283 12 months 12 months 12 months All bids high, seek addt'l funding, re-advertise

81 2.8b.(2) Contract Award (STIP Loc-Admin TE) 1 03-1215 ED Placerville 10 months 10 months 7 months
(11/30/14)

Allocate adjoining project in May, combine 
projects to bid and award

82 2.8b.(3) Contract Award (State-Admin On-System) 1 04-5301L SOL-80 SHOPP/TCIF/STIP 20 months 20 months 20 months Pending legal action on USFWS for its BO
2 04-0756F SON-12 Caltrans-SHOPP 9 months 9 months 9 months Withdrawn prior to meeting - awarded
3 04-0159N ALA-580 Caltrans-SHOPP 6 months 6 months 6 months Withdrawn prior to meeting - awarded

83 2.8c.(1) Project Completion (STIP- Rail) 1 03-3146 SAC Sacramento 12 months 12 months 12 months Contractor abandoned job, city to hire new

84 2.8c.(2) Project Completion (STIP- Transit) 1 07-2921 VEN SCRRA 18 months 18 months 18 months Withdrawn prior to meeting - back in May

85 2.8c.(4) Project Completion (P116- Transit) 1 12-9651 ORA OCTA/Irvine 14 months 14 months 14 months Multiple utility and hazardous material issues
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