
                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 22, 2014, 272 projects 
totaling $1.50 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission has voted 176 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 22, 2014, 120 projects totaling $386.0 million have 
been awarded.  Funds for two projects have lapsed. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $278,203 43 1 $199,401 3 23 40 

June 2013 44 $557,253 42 0 $498,167 2 16 35 

TOTAL 278 $1,751,016 272 1 $1,505,431 5 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 52 2 $213,108 4 35 47 

October 2013 34 $149,696 32 0 $91,389 2 24 30 

December 2013 27 $105,410 22 0 $64,363 5 18 22 

January 2014 20 $99,613 10 0 $13,653 10 10 10 

March 2014 37 $256,087 4 0 $3,500 33 4 4 

TOTAL 176 $932,496 120 2 $386,013 54 91 113 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

07-4507 4T560 LA-107 Intersection improvements. 6-May-13 31-May-14 $310 All bids were rejected. A time 
extension for this project was 
approved on 12/10/13.

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

11-0129D 0223U SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 SD-5 7-May-13 31-May-15 $8,423

11-1032 40670 SD-5 Rehabilitate pavement. 11-Jun-13 30-Sep-14 $53,315 Project advertised on 12/9/2013. Bid 
opening date 4/10/2014.   A time 
extension for this project was 
approved on 1/29/14.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0483J 2A250 SCL-152 Realign roadway and 
construct retaining wall.

10-Jul-13 31-Oct-14 $18,394 Project advertised on 8/19/13. Bid 
opening date 4/29/14.  A time 
extension for this project was 
approved on 1/29/14.

01-0181A 40280 MEN-101 Rehabilitate culverts and 
construct rock weir.

6-Aug-13 28-Feb-14 $1,525 Project was not awarded prior to 
deadline. Funds have lapsed. Project 
will be re-programmed in the 2016 
SHOPP.

04-0044C 0A710 ALA-880 Widen roads, reconstruct 
ramps with HMA, replace 2 
conc overcrossings.

6-Aug-13 31-Aug-14 $62,133 Project advertised on 9/30/2013. Bid 
opening date 3/18/2014.  A time 
extension for this project was 
approved on 1/29/14.

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939 Bids opened 10/9/13. Pending award.   
A time extension for this project was 
approved on 1/29/14.

07-4156 21595 LA-5 Widening freeway and 
reconstruct overhead and 
overcrossing structures

6-Aug-13 31-May-14 $7,000 Bids opened 1/9/2014. Pending 
award.  A time extension for this 
project was approved on 1/29/14.

10-7364 0G350 SJ-12 Rehabilitate bridge deck. 6-Aug-13 28-Feb-14 $1,178 Project was not awarded prior to 
deadline. Funds have lapsed. Project 
will be re-programmed in the 2016 
SHOPP.

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0702A 23584 SM-101 Reconstruct overcrossing, 
retaining walls, ground 
improvement, 

11-Dec-13 30-Jun-14 $11,000 Project advertised on 2/24/2014. Bid 
opening date 5/13/2014.

04-0392B 3S830 SCL-17 Construct shoulder and 
drainage system, repair slope, 
and place EC.

11-Dec-13 30-Jun-14 $526 Bids opened 3/25/2014. Pending 
award.

08-0253E 0F660 SBD-247 Construct Shoulders, Cold 
Plane and HMA Overlay

11-Dec-13 30-Jun-14 $1,212 Bids opened 2/27/2014. Pending 
award.

08-0210J 0K280 SBD-40 Cold Plane, Overlay and Place 
Rumble Strip on Roadway 

11-Dec-13 30-Jun-14 $21,932 Bids opened 4/10/2014. Pending 
award.

08-0127H 0Q600 SBD-2 Modify levee and place 
riprap.

11-Dec-13 30-Jun-14 $260 Project to be awarded by DPAC prior 
to deadline.
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