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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Traffic Congestion Relief Program (TCRP) 
Project 14 - Commuter Rail Extension to Monterey County project and also re-allocate previously 
allocated funds. 
 
ISSUE:  
 
The Transportation Agency for Monterey County (TAMC) is requesting to amend TCRP Project 14 
– Commuter Rail Extension to Monterey County Project (PPNO 1155) to update the project 
schedule and to re-allocate $2,962,000 for Plans, Specifications, and Estimate (Design) and 
$11,672,000 for Right of Way in previously allocated but unspent funds. 

 
BACKGROUND: 
 
The Commuter Rail Extension to Monterey County project will provide extended rail service from 
the existing Caltrain terminus in Gilroy to Monterey County, including stations in Salinas, 
Castroville and Pajaro/Watsonville.  It will relieve congestion and provide transportation alternatives 
for commuters traveling between Monterey County and southern Santa Cruz County to the San 
Francisco Bay area. 
 
In September 2006 the Commission allocated $4,258,000 for Design and $14,742,000 for Right of 
Way, per Resolution TFP-06-20.  At its May 2010 meeting, the Commission approved Resolution 
TAA-09-22 that extended the completion date for Design to June 30, 2011.  At the May 2011 
meeting, the Commission revised the project schedule and re-allocated previously allocated funds to 
Design and Right of Way due to delays in completing the environmental document.  In June 2012, 
the delivery schedule for the competition of Design and Right of Way was again revised under 
Resolution TAA-11-08. 
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The reason for further delays in utilizing the full amount of allocated TCRP funds is still more time 
that was needed to secure the Federal Transit Administration (FTA) approval of the project.  After 
extensive collaborative work with the FTA, including multiple revisions to the federal 
Environmental Assessment (EA), the TAMC last year decided to phase out the overall project.  The 
completion of the first phase will enable the commuter train service to Salinas to begin while 
deferring the other Monterey County stations until additional funding can be secured in the future. 
The TAMC adopted an addendum to the Environmental Impact Report (EIR) in August 2013 to 
reflect that approach. The first phase project of the project is now ready to enter in the final design 
phase.  In addition, notices have already gone out to the impacted property owners.  
 
The approval of this request to revise the delivery schedule and to re-allocate the unspent TCRP 
funds will allow the TAMC to proceed with the final design and property acquisitions.  The revised 
schedule is tabulated below. 
 

Phase Existing 
Completion Date 

Proposed 
Completion Date 

Design Dec 2013 June 2016 
Right of Way Oct 2014 June 2018 

 
 
RESOLUTION TAA-13-04 and Resolution TFP-13-06: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project 14 to reflect the changes described above; and  
 
Be it further resolved, that the California Transportation Commission hereby approves a 
corresponding allocation amendment transferring previously allocated funds in accordance with the 
attached vote box; and 
 
Be it further resolved that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
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 Project # 

Allocation Amount 
Implementing Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

 
  

Total 
Allocation 
Amount 

 Resolution TFP-13-06, 
2.6e.  Allocation Amendments - Traffic Congestion Relief Program Allocations Amending Resolution TFP-10-05 

1 
$0 

Transportation Agency 
for Monterey County 

05 – Monterey 
 

 
Project #14 – Caltrain; extension to Salinas in Monterey County. 
 
Amend TFP-10-05 to re-allocate $2,962,000 for Plans, Specifications 
and Estimate and $11,672,000 for Right of Way.  No change to the 
overall amount previously allocated. 
 

  
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
 

 
 
 
 
 

 $0 
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