
California Transportation Commission
June 25, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

93 2.8a.(1) Project Allocation (STIP- Loc Admin) 1 01-0302F HUM Eureka 4 months 4 months 4 months To conduct surveys next flowering season
2 01-4517 MEN Mendocino County 12 months 12 months 9 mths (3/31/15) FEMA requirements delayed PA&ED
3 01-4563 MEN Ukiah 18 months 18 months 16 mths (10/31/15) Additional scope expanded environmental 
4 02-2464 TRI Trinity County 9 months 9 months 9 months Allow time to program in 2015 FTIP
5 03-1315 GLE Willows 12 months 12 months Deny Reason not unforeseen
6 03-1316 GLE Willows 12 months 12 months Deny Reason not unforeseen
7 03-3123 COL Colusa County 20 months 20 months Deny Not programmed project, reserves to lapse
8 03-3124H BUT Butte County 20 months 20 months Deny Lapse R/W and reprogram to CON
9 04-2127L VAR/IIP BART 12 months 12 months 8 mths (2/28/15) Sponsor change, coordinate in 7 counties

10 05-2302 SLO Pismo Beach 20 months 20 months 20 months Finish design and relocate several utilities
11 05-2363 SCR Capitola 11 months 11 months Deny Uncertain, lapse and reprogram
12 06-6565 TUL Visalia 10 months 10 months 10 months Complex negotiations with new rail r/w owner
13 09-2517C INY Inyo County 16 months 16 months 16 months SHPO, LADWP, OSA reviews of recovery plan
14 10-3K59 SJ SJ County 20 months 20 months Deny Uncertain, lapse and reprogram

94 2.8a.(3) Project Allocation (State-Admin On-System) 1 01-4498 MEN-1 Caltrans-STIP 6 months 6 months 6 months Special coop requirements for on-system
2 03-4625 VAR Caltrans-STIP 5 months 5 months 5 months Contract with Fish and Wildlife for studies
3 05-2272 VAR Caltrans-STIP 4 months 4 months 4 months Non-conventional work delayed PS&E
4 06-0106Y TUL-216 Caltrans-STIP 9 months 9 months 9 months Delayed by revisions to parent project
5 06-4330Y KIN-198 Caltrans-STIP 6 months 6 months 6 months Drought will delay planting to rainy season
6 07-2808 LA-5 Caltrans-STIP 12 months 12 months 12 months RONs led to high number of condemnations
7 08-0174L SBD-15 Caltrans-STIP 6 months 6 months 6 months Permits, utility agreements and PUC app
8 08-0175N SBD-15 Caltrans-STIP 6 months 6 months 6 months Permits, utility agreements and PUC app
9 10-0944M STA-132 Caltrans-STIP 20 months 20 months 20 months Toxic Substances RAP delayed PA&ED

95 2.8b.(1) Contract Award (State-Admin On-System) 1 04-0702A SM-101 Caltrans-STIP 3 months 3 months 3 months Bid opening extended for multiple bid inquiries

96 2.8b.(2) Contract Award (STIP Locally-Admin) 1 07-4541 LA Long Beach 20 months 20 months Deny No unforeseen reason for CONST delay
2 01-3070 LAK Lake County 3 months 3 months 3 months Late FTIP amendment delayed E-76

97 2.8c.(1) Project Completion (STIP- Transit) 1 03-3173 YOL SACOG/Unitrans 8 months 8 months 8 months Adopt new technology to complete project

98 2.8d.(1) Proj Dev Expenditures (LBSRA- Loc Bridge) 1 05-xxxx SCR Santa Cruz 20 months 20 months 20 months Lengthy negotiations with boat dock tenants

99 2.8d.(2) Proj Dev Expenditures (STIP- Loc Admin) 1 01-0302D HUM Eureka 3 months 3 months 3 months Clean up delayed PA&ED, which delayed PS&E
2 01-0302K HUM Eureka 3 months 3 months 3 months Clean up delayed PA&ED, which delayed PS&E
3 01-0302J HUM Humboldt County 3 months 3 months 3 months Permit and license for geotechnical exploration
4 02-2333 TEH Tehama County 9 months 9 months Deny No unforeseen reason for PA&ED delay
5 02-2334 TEH Tehama County 9 months 9 months Deny No unforeseen reason for PA&ED delay
6 02-2480 LAS Susanville 16 months 16 months 12 mths (6/30/15) E-76 delay, biological study window missed
7 09-2528 INY Inyo County 20 months 20 months Deny No unforeseen reason for PA&ED delay

100 2.8d.(3) Proj Dev Expenditures (St-Adm On-System) 1 10-5264A MER-99 Caltrans-STIP 6 months 6 months 6 months Delays in relocating PG&E gas line

Recommendations


	June'14

