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Subject: STIP AMENDMENT 14S-02 

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The City of Ukiah (City) and the Mendocino Council of Governments propose to amend the 2014 
STIP to delay $1,155,000 in Regional Improvement Program (RIP) construction funds from Fiscal 
Year (FY) 2015-16 to FY 2016-17 on the Ukiah Downtown Streetscape Improvement, Phase I 
project (PPNO 4563) in Mendocino County.   
 
BACKGROUND: 
 
Programmed in the 2012 STIP, the Ukiah Downtown Streetscape Improvement Phase I, project is 
located in downtown Ukiah, on State Street, Perkins Street, Standley Street, and Henry Street.  It is 
the first of two phases that will provide the widening of sidewalks, curb ramps, bulb outs, street 
lights, street furniture and tree planting.  
 
Subsequently, as part of the 2014 STIP, the City received additional STIP funding for Phase II 
(PPNO 4591) which expands the limits to include State Street from Norton Street to Henry Street 
and from Mill Street to Gobbi Street.  Although the two projects are to be constructed separately, the 
City has determined that it would be more practical to complete the environmental review of the 
entire length of the project at the same time, which will delay Design (PS&E) and construction for 
Phase I. 
 
The proposed amendment will delay construction to correspond with the new anticipated date for 
completion of the Environmental and PS&E components.  The Commission has already approved a 
16 month time extension for PS&E at their June 2014 meeting.  
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The changes described above are shown on the following table.  
 
 

REVISES: Ukiah Downtown Streetscape Improvement, Phase I project (PPNO 4563) 
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Description:

Mendocino Council of Governments
Ukiah Downtown Streetscape Improvement, Phase I
In Ukiah, on State Street, Perkins Street, Standley Street, and Henry Street.  
Provide streetscape improvements including sidewalk widening, curb ramps and bulb outs, street lights, street furniture 
and tree planting.  

RTPA/CTC:
Project Title:

RIP                                     
Existing 1,304 149 50 991,155
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   Proposed 1,304 149  0 1,155  1,155 50 99  
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