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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for eight 
State Highway Operation and Protection Program (SHOPP) projects and six State Transportation 
Improvement Program (STIP) projects described on the attachment. 
 
ISSUE: 
 
In May 2014, the Commission allocated $171,254,000 for seven SHOPP projects and $1,624,000 for 
five STIP projects.  In June 2014, the Commission allocated $6,000,000 for one SHOPP project and 
$137,487,000 for one STIP project.  In accordance with STIP guidelines, Resolution G-13-07, the 
deadline to award contracts for projects allocated in May 2014 is November 30, 2014; and for 
projects allocated in June 2014 is December 31, 2014.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the extension 
request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation. The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 03-2788 1F290 COL-5 Native planting at various locations from 
Yolo County line to Glenn County Line. 

STIP 725$             05/21/14 4 Mar-2015

2 03-3708 725$             

3 03-3782 43$               
4 03-3915 44$               
5 03-3783 87$               

6 03-4281 3E110 NEV-80 Truckee River Bridge - Paint Structure SHOPP 2,110$          05/21/14 3 Feb-2015

7 10-0333 0W190 SJ-99 Repair and overlay existing pavement. SHOPP 31,958$        05/21/14 6 May-2015

Reason for Delay:  This project will be constructed by the California Conservation Corps (CCC) through an interagency agreement. The scope of the project includes 
planting shrubs, plants and trees within interchange quadrants along I-5, as well as placing mulch in the planting areas. During the process of compiling contract packages 
for the work to be completed by the CCC, the Department learned that the CCC's in the area were not able to perform the mulch work. As a result, it was determined that a 
separate contract for the mulch placement would be needed. This required time for the Department to segregate the plans into two separate packages, one package for the 
CCC to complete the planting work and one package to solicit bids for the mulch placement work. The four-month time extension will allow the Department to re-package 
the project, solicit bids for the mulch placement and execute the contract.  

Reason for Delay:   This project was originally advertised in July 2014. Due to the nature of the project, the Department received a large number of bidder inquiries 
regarding project site access, railroad coordination, environmental impacts and migratory birds specifications.  The bid opening was postponed multiple times to allow 
adequate time for potential bidders to review the Department's responses to the inquiries and prepare their bids. Subsequently, technical problems with the Department's 
Electronic Bidding System resulted in cancellation of the advertisement. The project was re-advertised in October 2014 with an anticipated award by the end of December. 
This three-month time extension will allow the Department to process the bid package for contract award.  

Reason for Delay:  Bids for this project were opened in September 2014. The District performed a bid analysis to determine all significant differences between the 
Engineer's Estimate and the contract bids. After analysis, an unbalanced bid item was found leading to mathematically and material unbalancing of the bids, and 
subsequently, rejection of all bids.  This six-month time extension will allow the Department sufficient time to open bids, analyze bid results and award the contract. 

Reason for Delay: This project will be constructed by the California Conservation Corps (CCC) through an interagency agreement. The scope of the project includes 
planting shrubs, plants and trees within interchange quadrants along I-5, as well as placing mulch in the planting areas. During the process of compiling contract packages 
for the work to be completed by the CCC, the Department learned that the CCC's in the area were not able to perform the mulch work. As a result, it was determined that a 
separate contract for the mulch placement would be needed. This required time for the Department to segregate the plans into two separate packages, one package for the 
CCC to complete the planting work and one package to solicit bids for the mulch placement work. The four-month time extension will allow the Department to re-package 
the project, solicit bids for the mulch placement and execute the contract.   

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 14-46

Request

Native planting at various locations from 
Colusa County line to Tehama County line. 
(Projects combined for construction.)

STIP1F280 GLE-5 4 Mar-201505/21/14
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Project Dist- EA County- Description Fund Amount Allocation Months until end of
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2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 14-46

Request

8 07-2163A 18312 LA-710 Required Landscape Mitigation SHOPP 1,934$          05/21/14 6 May-2015

9 04-0133A 2G860 ALA-580 Construct retaining wall. SHOPP 2,252$          05/21/14 3 Feb-2015

10 07-4416 64,615$        05/21/14

11 07-4686 46,914$        05/21/14
12 07-4525 21,471$        05/21/14

13 02-3359 0E360 TEH-5 Rehabilitate the Corning Safety Roadside 
Rest Area

SHOPP 6,000$          06/25/14 6 Jun-2015

14 08-0217F 04351 SBD-58 Widen to 4-lane (Hinkley) STIP 137,487$      06/25/14 3 Mar-2015

Reason for Delay:  Bids for this project were opened in September 2014.  The first and second low bidders were found to be non-responsive due to errors in their bid.  The 
third lowest bid was significantly higher than the Engineer's Estimate. The Department elected to reject the remaining bids and re-advertise the contract.  This six-month 
time extension will allow the Department sufficient time to open bids, analyze bid results and award the contract. 

Reason for Delay:  This project was ready to proceed to advertisement in July 2014.  However, due to the complexity and size of the project, federal approvals and 
processing the plans, specifications and estimate for advertisement took longer than originally anticipated and the advertisement was delayed until September 2014. 
Subsequently, during the advertisement period, revisions to the project plans resulted in multiple addenda being issued which delayed the bid opening to November 2014. 
This three-month time extension will allow the Department to award the contract.    

2881U LA-210 Construct concrete pavement, precast 
concrete panels, and slabs.
(Projects combined for construction.)

SHOPP 6 May-2015

Reason for Delay:  This project was advertised in July 2014 and scheduled for bid opening in September 2014.  However, due to the complexity and size of the project, 
revisions to the plans, specifications and estimate were necessary, resulting in delay of the bid opening date to October 2014. After bids were opened, the Department 
disqualified the low bidder for failing to comply with Disadvantaged Business Enterprise goal requirements. The low bidder has since challenged the Department's decision.  
As such, a six-month time extension is being requested to allow the Department to resolve the issue with the low bidder and either award the contract to the low bidder or to 
the next lowest responsible bidder.

Reason for Delay:  Bids for this project were opened in August 2014.  The first and second low bidders were disqualified for failing to comply with Disadvantaged Business 
Enterprise goal requirements. The third lowest bid was significantly higher than the Engineer's Estimate.  The Department elected to reject the remaining bid and re-
advertise the contract. This six-month time extension will allow the Department sufficient time to re-package, advertise and award the contract.  

Reason for Delay:  Bids for this project were opened in October 2014. The first and second low bidders were found to be non-responsive due to errors in their bid. The low 
bidder has since challenged the Department's decision.  A three-month time extension is being requested to allow the Department to resolve the issue with the low bidder 
and either award the contract to the low bidder or to the next lowest responsible bidder.
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