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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Transportation Improvement 

Program (STIP) Amendment 14S-23.  This item was noticed at the Commission’s May 2015 

meeting. 

ISSUE: 

The City of Santa Cruz (City) and Santa Cruz County Regional Transportation Commission 

(SCCRTC) propose to amend the 2014 STIP to delay two projects, totaling $5,329,000 in the 

Regional Improvement Program (RIP) funds, from Fiscal Year (FY) 2015-16 to FY 2016-17; both 

projects are located in Santa Cruz County.  The Route 1/9 Intersection Improvement project  

(PPNO 4658), with the City as the implementing agency, is located at the junction of Route 1 and 

Route 9, and will construct turn lanes and bike lanes.  The 41st Avenue to Soquel Avenue Auxiliary 

Lanes project (PPNO 0073A), with SCCRTC as the implementing agency, will construct a 

bicycle/pedestrian overcrossing near Chanticleer Avenue.  Both project sponsors have requested this 

amendment and the regional planning agency concurs. 

BACKGROUND: 

The City is requesting to amend the 2014 STIP to move $1,329,000 in RIP construction funds for the 

Route 1/9 Intersection Improvement project from FY 2015-16 to FY 2016-17.  The reason for the 

delay is due to the release of the draft environmental document.  The comments received required 

various approvals and additional work for addressing these comments, including additional Right of 

Way work.  As a result of the unforeseen delay in the environmental document, construction will be 

delayed a year.  The City has initiated the Design work and the Right of Way acquisition for the 

project with local funds and anticipates construction beginning in FY 2016-17.   
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SCCRTC is requesting to amend the 2014 STIP to move $1,430,000 in RIP Plan, Specifications and 

Estimates (PS&E) funds and $2,570,000 in RIP Right of Way funds for the 41st Avenue to Soquel 

Avenue Auxiliary Lanes project, from FY 2015-16 to FY 2016-17.  The reason for the delay is that 

the environmental document review required revisions to the technical reports, which included 

Traffic, Air Quality, Community Impact Assessment, Noise and Visual Impact report for the 

project.  As a result of unforeseen updates to the regulations and guidelines, revisions had to be 

made to update the environmental document accordingly.  At this time, the updated environmental 

document is under review by the Department and then will be forwarded to the Federal Highway 

Administration before the public comment period.  SCCRTC is therefore, requesting that PS&E and 

Right of Way be delayed one year to allow for delivery of the environmental document.   

 

The proposed funding plan changes are shown in the following tables: 

 

REVISES: Route 1/9 Intersection Improvements project (PPNO 4658) 
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REVISES: 41st Avenue to Soquel Avenue Auxiliary Lanes project (PPNO 0073A) 
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Santa Cruz County Regional Transportation Commission
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Construct auxiliary lanes and construct bicycle/pedestrian overcrossing near Chanticleer Avenue.
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RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 

delay two projects, totaling $5,329,000 in the Regional Improvement Program (RIP) funds, from 

Fiscal Year (FY) 2015-16 to FY 2016-17, for the Route 1/9 Intersection Improvement project 

(PPNO 4658), and the 41st Avenue to Soquel Avenue Auxiliary Lanes project (PPNO 0073A), both 

located in Santa Cruz County. 

 


