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RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 

Commission (Commission) approve a 15-month time extension for the period of project completion 

to December 31, 2016, for the Bus Procurement project in Alameda and Contra Costa Counties. 

ISSUE: 

In September 2012, the Commission approved Resolution SLP1B-A-1213-07 allocating $12,792,000 
in Proposition 1B State-Local Partnership Program (SLPP) to the Alameda-Contra Costa Transit 
District (AC Transit) for the AC Transit Bus Procurement project.  The original project scope of 
work, as approved by the Commission has been met; however, additional time is needed to fully 
expend the remaining balance of SLPP funds to purchase an additional 40-foot diesel bus.  The cost 
of this additional bus will be funded using SLPP county shares, federal funds, local revenues, and 
other State resources.  Acquisition of an additional bus will allow AC Transit to replace an existing 
bus to be deployed on local routes.  In addition, this procurement will support the revised fleet plan 
transition approved by AC Transit’s Board on March 14, 2012. 

The AC Transit requests that a 15-month time extension be granted to allow for the use of the 
remaining $130,793 SLPP funds.      

BACKGROUND: 

In July 2009, the Commission adopted Proposition 1B SLPP (Resolution SLP1B-G-0809-01), which 
requires the implementing agency to request a time extension if the project will not meet project 
completion within 36 months.  The SLPP guidelines stipulate that the Commission may approve a 
waiver to the timely use of funds deadline one time only for up to 20 months. 
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