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Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

63 2.8b.(1) Contract Award (ATP) 1 50-0773 VAR Caltrans-ATP 12 months 12 months 12 months The Department's contract process is complex and 
lengthy 

2 08-1172 SBD Apple Valley 5 months 5 months 5 months Needed FTIP amendment to account for multiple 
funding sources

64 2.8b.(2) Contract Award (State-Admin On-System) 1 12-4095H ORA Caltrans-SHOPP 3 months 3 months 3 months Delay in E-76 processing
2 07-4841 LA-5 Caltrans-SHOPP 5 months 5 months 5 months Delay in E-76 processing

65 2.8c.(1) Project Completion (SLPP Loc-Adm Transit) 1 04-xxxx VAR AC Transit 15 months 15 months 15 months Additional time needed to fully expend funds by 
purchasing an additional bus

66 2.8c.(2) Project Completion (STIP-Transit) 1 07-2921 VEN SCRRA 18 months 18 months 18 months Delay due to shared regional system integration 
with Positive Train Control (PTC)

67 2.8d. Project Reimbursement (P116-Transit) 1 VAR-xxxx VAR SCRRA 20 months 20 months 20 months Delay in finalizing PTC software for commuter and 
freight railroads that share network
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