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SUMMARY: 
 
The California Transportation Commission’s (Commission) Traffic Congestion Relief Program 
(TCRP) guidelines require lead agencies to periodically report on project status; Commission policy 
requires these reports annually.  The California Department of Transportation (Department) assists 
the Commission in reporting on TCRP activity and does so by administering the annual reporting 
process.   
 
The Department reported on TCRP activity for the Fiscal Year (FY) 2013-14 by compiling and 
summarizing data provided by lead agencies, which the Commission used in its annual report to the 
Legislature on the status of the TCRP. 
 
BACKGROUND: 

The Traffic Congestion Relief Act of 2000 (Assembly Bill [AB] 2928, Chapter 91, Statutes of 2000 
and Senate Bill [SB] 1662, Chapter 656, Statutes of 2000) created the Traffic Congestion Relief 
Program (TCRP) and the Traffic Congestion Relief Fund (TCRF), and committed $4.9 billion to 141 
specific projects.  The $4.9 billion in revenues for the TCRP were comprised of: 

• $1.6 billion to the TCRF in FY 2000-01 from a General Fund transfer and directly from 
gasoline sales tax revenues. 

• $3.3 billion to the TCRF from Transportation Investment Fund (TIF) transfers over five years 
($678 million per year for the first four years, and the remaining balance of $602 million in 
the fifth year). 

AB 438 (Chapter 113, Statutes of 2001) delayed the five-year schedule for the TIF transfers by two 
years, from the original FY 2001-02 through 2005-06, to FY 2003-04 through 2007-08.  AB 438 
also authorized a series of loans to the General Fund, including a $482 million loan from the TCRF.  
The Governor proposed to repay the loan with tribal gaming revenues.  The current projection is that 
these repayments are not slated to begin earlier than FY 2016-17. 
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Proposition 42, approved by California voters in 2002, suspended TIF transfers into the TCRF, with 
partial suspension in FY 2003-04 ($389 million) and full suspension in FY 2004-05 ($678 million), 
and only allowed  enough transfers to reimburse prior TCRP allocations.  As a result, a total of  
$1.1 billion in Proposition 42 transfers were suspended and loaned to the General Fund.  After a 
$323 million repayment in FY 2006-07 the loan balance was $744 million. 
 
Proposition 1A, approved by voters in November 2006, addressed the Proposition 42 suspensions 
occurring on or before July 1, 2007, and required the balance be repaid no later than June 30, 2016.  
The $744 million balance is being repaid in nine equal installments of $82.7 million per year through 
FY 2015-16.  As of the end of FY 2013-14, a total of $578.7 million has been repaid with a 
remaining outstanding balance of $165.3 million.  Combined with $482 million TCRF loan balance, 
approximately $647.3 million remains available for future TCRP allocations.  
 
TCRP Allocation Plan 
 
In August 2008, the Commission directed Commission Staff to work with the Department and the 
Regions to develop allocation criteria recommendations for future fiscal years beyond 2008-09.  The 
TCRP Allocation Plan was adopted at the Commission’s September 2008 meeting. 

The Allocation Plan aligns the available annual allocation capacity with allocation priorities by fiscal 
year.  The Allocation Plan consists of two tiers:  Tier 1 includes projects that have higher priority for 
funding; and Tier 2 includes all other projects which would be allocated on a first-come, first-served 
basis only after the annual Tier 1 allocations have been met.  All Tier 1 allocations have been limited 
to the funding level provided by the annual Proposition 1A loan repayments, the only reliable funds 
available for future TCRP allocations.  Tier 2 projects would receive allocations upon availability of 
the Tribal Gaming revenues. 
 
PROGRAM STATUS 

The Commission has approved $4.6 billion in TCRP applications through June 30, 2014, including 
at least a partial programming of funds for each of the 141 designated projects.  Application 
approval is equivalent to programming a project, and defines the scope, cost, and schedule of a 
project or project component, and generally includes expenditures projected for future years.   
 
The Commission allocated a total of $78.142 million for TCRP activities in FY 2013-14.  As of  
June 30, 2014, approximately $4.26 billion has been allocated to TCRP projects, of which 
approximately $3.95 billion has been expended for ongoing TCRP projects.   
 

 
Traffic Congestion Relief Fund 

($1000s) 

Total All 
Projects 

     
In Statute Programmed Allocated Expended 
        
$4,909,000  $4,580,000  $4,263,000  $3,956,000  
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According to TCRP statutes (Government Code Sec.14556-14556.52) and Commission guidelines, 
agencies may substitute alternate projects, subject to approval by the Commission.  Of the 141 
projects identified in statute, 37 have been subdivided into 104 sub-projects, for a total of 206 
projects approved by the Commission.  Of the total 206 approved projects, a total of 133 projects 
have been completed as of June 30, 2014.  Agencies reported one additional project was completed 
during FY 2013-14.  Of the total 133 completed projects, about half have been completed without 
being subdivided.   

 
Number of TCRP Projects 

141  
 

Undivided Projects originally Identified in Statute 
(37) 

 
Projects Subdivided, for a Total of  102 Projects 

104     Undivided Projects 
104  

 
 Undivided Projects  

102  
 

Subdivided Projects 
206    Total Approved Projects, Undivided and Subdivided 
206  

 
Total Projects, Undivided and Subdivided 

(133) 
 

Total Projects Completed by 06/30/2014 
73    Ongoing Projects 

       Completed/Ongoing TCRP Projects 
72  

 
Undivided Projects Completed  

61  
 

Subdivided Projects Completed 
133    Total Approved Projects Completed 
104  

 
Undivided Projects 

(72) 
 

Undivided Projects Completed  
32    Undivided Projects Ongoing 

102  
 

Subdivided Projects 
(61) 

 
Subdivided Projects Completed 

41    Subdivided Projects Ongoing 
              

73    Ongoing Projects 

       Projects in TCRP Allocation Plan 
15    Tier 1 Projects in Allocation Plan 

4  
 

Tier 1 Projects with components in  Tier 2 
37  

 
Tier 2 Projects in Allocation Plan 

56    Total Projects in Allocation Plan 
     
Attachments 



Traffic Congestion Relief Program
 Future Allocations Plan

($ in 1,000s)

Reference No. 4.18
January 22, 2015

Attachment 1
Page 1 of 3

California Transportation Commission 

TCRP
# Dist Co Title  Type  Total

TCRP 

Previously
Allocated

TCRP

Future
TCRP

Amount
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

1.2 04 SCL/
ALA

BART to San Jose; extend BART from Warm 
Springs to Downtown San Jose 

 Mass 
Transit  $  648,567  $  609,528 39,039$     -$              -$              -$              -$              -$                39,039$     -$              -$              -$              -$              -$              

4 04 ALA Route 680; add NB and SB HOV lanes over Sunol 
Grade

 Capital 
Outlay  $    58,500  $    58,500 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - Marin-Sonoma Narrows

 Capital 
Outlay  $    16,500  $    16,500 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18.2 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - San Antonio Curve Corr.

 Capital 
Outlay  $      2,900  $      2,900 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

28 04 CC BART Richmond Station Additional Parking  Mass 
Trans  $      4,000  $      1,180 2,820$       -$              -$              -$              -$              -$                -$              2,820$       -$              -$              -$              -$              

31 04 ALA Route 580; add EB and WB HOV lanes from 
Tassajara Road to Vasco Road

 Capital 
Outlay  $    18,000  $    18,000 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

39 07 LA Route 405; add northbound HOV over Sepulveda 
Pass

 Capital 
Outlay  $    90,000  $    66,000 24,000$     -$              -$              -$              -$              -$                8,000$       8,000$       8,000$       -$              -$              -$              

40 07 LA Route 10; add HOV lanes on San Bernardino 
Freeway over Kellog Hill

 Capital 
Outlay  $    90,000  $    59,073 30,927$     -$              -$              -$              -$              -$                10,309$     10,309$     10,309$     -$              -$              -$              

41.2 07 LA HOV Lanes on Rte 5 from Rte 170 to Rte 118  Capital 
Outlay  $    40,251  $    34,142 6,109$       -$              -$              -$              -$              -$                -$              6,109$       -$              -$              -$              -$              

42 07 LA I-5 Widening; Orange County Line to Route 605  Capital 
Outlay  $  125,000  $    85,334 39,666$     -$              -$              -$              -$              -$                19,833$     19,833$     -$              -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  $      9,648  $      9,648 -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (R/W Only)  Local 
Asstce  $      2,050  $         650 1,400$       -$              -$              -$              -$              -$                -$              1,400$       -$              -$              -$              -$              

111 06 KIN Route 198 Expressway, Rte 43 to Rte 99  Capital 
Outlay  $    14,000 14,000$     -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway, Segment 3  Capital 
Outlay  $      2,880 2,880$       -$           -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

146 08 RIV Construction of Palm Avenue Interchange  Capital 
Outlay  $    10,000  $            -   10,000$     -$              -$              -$              -$              -$                -$              10,000$     -$              -$              -$              -$              

TIER 1 Allocations - 423,403$ 99,145$   69,835$   88,139$   88,142$   78,142$     -$             -$             -$             -$             -$             -$             

TIER 1 Totals - 577,364$ 99,145$     69,835$     88,139$     88,142$     78,142$       77,181$     58,471$     18,309$     -$           -$           -$           

PROPOSITION 1A Payments - 578,746$ 82,678$     82,678$     82,678$     82,678$     82,678$       82,678$     82,678$     

Running Total - TCRP Available after Tier 1 Allocs - (16,467)$    (3,624)$      (9,085)$      (14,549)$    (10,013)$     (4,516)$      19,691$     1,382$       

FY
2009-10

FY
2010-11

FY
2011-12

FY
2012-13

FY
2013-14

FY
2014-15

FY
2015-16

FY
2016-17

FY
2017-18

FY
2018-19

2019-20
and after

Tribal Gaming Payments - -$           -$           -$           -$           -$            -$           -$           -$           68,000$     100,000$   314,000$   

Yearly Total Available (Prop 1A + Tribal Gaming)- 82,678$     82,678$     82,678$     82,678$     82,678$       82,678$     82,678$     -$           68,000$     100,000$   314,000$   

Running Total Available - 82,678$     165,356$   248,034$   330,712$   413,390$     496,068$   578,746$   578,746$   646,746$   746,746$      1,060,746$   

TCRP Allocation Plan - TIER 1 Projects
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4 04 ALA Route 680; add NB and SB HOV lanes over Sunol 
Grade

 Capital 
Outlay  $            -    $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

12.2 04 CC Hercules Train Station Project  Rail  $      3,000  $      2,300 700$          -$              -$              -$              -$              700$           -$              -$              -$              -$              -$              -$              

12.3 04 ALA I-580 Livermore Corridor studies and 
improvements  Planning  $      7,000  $      5,300 1,700$       -$              -$              -$              -$              1,700$        -$              -$              -$              -$              -$              -$              

19 04 SF Bay Area Water Transit System  Mass 
Trans  $      2,000 150$          1,850$       -$              -$              -$              1,850$        -$              -$              -$              -$              -$              -$              

23 04 SM Poplar, 25th, Linden Grade Separations  Mass 
Trans  $    15,000 4,000$       11,000$     -$              -$              -$              -$              11,000$       -$              -$              -$              -$              -$              -$              

26 04 ALA Livermore Valley Siding  Mass 
Trans  $      1,000  $            -   1,000$       -$              -$              -$              -$              1,000$        -$              -$              -$              -$              -$              -$              

32.5 01 HUM NCRA; environmental remediation projects  Mass 
Trans  $      4,100  $      1,435 2,665$       -$              -$              -$              -$              2,665$        -$              -$              -$              -$              -$              -$              

32.7 01 HUM NCRA; local match funds  Mass 
Trans  $      1,800  $            -   1,800$       -$              -$              -$              -$              1,800$        -$              -$              -$              -$              -$              -$              

38.2 07 LA North-South Bus Transit Project  Mass 
Trans  $  100,000  $    11,000 89,000$     -$              -$              -$              -$              89,000$       -$              -$              -$              -$              -$              -$              

46 07 LA Rte 1; Reconstruct intersection at Rte 107  Mass 
Trans  $      2,000  $         817 1,183$       -$              -$              -$              -$              1,183$        -$              -$              -$              -$              -$              -$              

47 07 VEN Route 101; California Street off-ramp in Ventura 
County

 Capital 
Outlay  $    15,000  $         726 14,274$     -$              -$              -$              -$              14,274$       -$              -$              -$              -$              -$              -$              

49.2 07 LA Hollywood Intermodal Transportation Center; 
Facility

 Mass 
Trans  $      7,150  $            -   7,150$       -$              -$              -$              -$              7,150$        -$              -$              -$              -$              -$              -$              

50 07 LA Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 
60)

 Capital 
Outlay  $    30,000  $    20,805 9,195$       -$              -$              -$              -$              9,195$        -$              -$              -$              -$              -$              -$              

51 07 LA Route 101/405; add auxiliary lane and widen ramp  Capital 
Outlay  $    21,000  $      9,990 11,010$     -$              -$              -$              -$              -$                -$              -$              11,010$     -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  $    15,352  $            -   15,352$     -$              -$              -$              -$              -$                -$              -$              15,352$     -$              -$              -$              

55.2 08 SBD Alameda Corridor East; Ontario  Local 
Asstce  $    21,432  $      8,207 13,225$     -$              -$              -$              -$              13,225$       -$              -$              -$              -$              -$              -$              

55.3 08 SBD Alameda Corridor East; SANBAG  Local 
Asstce  $    34,410  $    30,610 3,800$       -$              -$              -$              -$              3,800$        -$              -$              -$              -$              -$              -$              

55.4 08 SBD Alameda Corridor East; SANBAG (Colton)  Local 
Asstce  $    27,122  $            -   27,122$     27,122$       

61 08 RIV Route 10; reconstruct Apache Trail Interchange  Capital 
Outlay  $    30,000  $      1,222 28,778$     -$              -$              -$              -$              28,778$       -$              -$              -$              -$              -$              -$              

74 11 SD Pacific Surfliner; within San Diego County  Rail  $         230  $            -   230$          -$              -$              -$              -$              230$           -$              -$              -$              -$              -$              -$              

74.10 11 SD Pacific Surfliner; Carlsbad Double Track  Rail  $      1,480  $      1,000 480$          -$              -$              -$              -$              480$           -$              -$              -$              -$              -$              -$              

77 11 SD Route 94; add capacity  Capital 
Outlay  $    20,000  $    10,000 10,000$     -$              -$              -$              -$              10,000$       -$              -$              -$              -$              -$              -$              

87.2 11 SD Routes 94/125; build freeway connector ramps  Capital 
Outlay  $    59,219  $      6,550 52,669$     -$              -$              -$              -$              52,669$       -$              -$              -$              -$              -$              -$              

88.1 11 SD Route 5; realign freeway  Capital 
Outlay  $      9,700  $         300 9,400$       -$              -$              -$              -$              9,400$        -$              -$              -$              -$              -$              -$              

89 06 FRE Route 99; Improve Shaw Avenue Interchange  Capital 
Outlay  $      5,000  $         833 4,167$       -$              -$              -$              -$              4,167$        -$              -$              -$              -$              -$              -$              

94 06 FRE Route 43; Widen Expressway  Capital 
Outlay  $      5,000  $         525 4,475$       -$              -$              -$              -$              4,475$        -$              -$              -$              -$              -$              -$              

97.2 06 FRE Operational Improvements on streets near CSU, 
Fresno

 Local 
Asstce  $      6,300  $      5,902 398$          -$              -$              -$              -$              398$           -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (CON)  Local 
Asstce  $      7,950  $            -   7,950$       -$              -$              -$              -$              7,950$        -$              -$              -$              -$              -$              -$              

99.2 10 SJ Capacity Improvements  Rail  $    10,257  $            -   10,257$     -$              -$              -$              -$              10,257$       -$              -$              -$              -$              -$              -$              

TIER 2 Projects - Future TCRP Allocations
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TIER 2 Projects - Future TCRP Allocations

102.3 05 SB Route 101 Access; Advanced Traffic Corridor 
System

 Local 
Asstce  $      1,032  $         110 922$          -$              -$              -$              -$              922$           -$              -$              -$              -$              -$              -$              

106 10 MER Campus Parkway  Local 
Asstce  $    23,000  $    17,526 5,474$       -$              -$              -$              -$              5,474$        -$              -$              -$              -$              -$              -$              

109 10 STA Route 132 Expressway  Capital 
Outlay  $    12,000  $         608 11,392$     -$              -$              -$              -$              11,392$       -$              -$              -$              -$              -$              -$              

110 10 STA SR-132 West Widening  Capital 
Outlay  $      2,000  $         453 1,547$       -$              -$              -$              -$              1,547$        -$              -$              -$              -$              -$              -$              

112 06 KIN Jersey Avenue; widen from 17th Avenue to 18th 
Avenue in Kings County

 Local 
Asstce  $      1,500  $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway,
Segments 1 & 2 (non-CMIA)

 Capital 
Outlay  $    27,120  $      4,690 22,430$     -$              -$              -$              -$              22,430$       -$              -$              -$              -$              -$              -$              

114 06 KER Route 65; passing lanes & intersection 
improvement

 Capital 
Outlay  $    12,000  $         376 11,624$     -$              -$              -$              -$              2,125$        9,499$       -$              -$              -$              -$              -$              

115 03 SAC South Sacramento Light Rail Extension-
Phase 2

 Mass 
Trans  $    70,000  $    12,100 57,900$     -$              -$              -$              -$              57,900$       -$              -$              -$              -$              -$              -$              

116 03 SAC Route 80 Light Rail  Mass 
Trans  $    25,000  $    19,900 5,100$       -$              -$              -$              -$              5,100$        -$              -$              -$              -$              -$              -$              

126 03 SAC Route 50/Watt Avenue Interchange  Capital 
Outlay  $      7,000  $         720 6,280$       -$              -$              -$              -$              6,280$        -$              -$              -$              -$              -$              -$              

129 08 SBD Route 62; Utility Undergrounding  Capital 
Outlay  $      3,200  $         990 2,210$       -$              -$              -$              -$              2,210$        -$              -$              -$              -$              -$              -$              

148.1 11 IMP Widen State Route 98  Capital 
Outlay  $      8,900  $      2,500 6,400$       -$              -$              -$              -$              6,400$        -$              -$              -$              -$              -$              -$              

158.2 07 LA Intersection of Olympic Blvd/Mateo Street/Porter 
Street

 Local 
Asstce  $      1,275 680$          595$          -$              -$              -$              -$              595$           -$              -$              -$              -$              -$              -$              

TIER 2 PROJECTS TOTALS - 475,704$   -$           -$           -$           -$           439,843$     9,499$       -$           26,362$     -$           -$           -$           
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3 T0003 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue.
5 0468E 4 SCL Rte 101; add NB lane to fwy thru San Jose, Rte 87 to Trimble Rd
6 T0060 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs.

7.1 T0071 4 SCL CalTrain; expand service to Gilroy.
7.2 T0072 4 SCL CalTrain; Caltrain Service Improvement Project
8 0409C 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport.

9.1 T0091 4 ALA/SCL Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project.
9.2 2086 4 ALA Capitol Corridor; Emeryville Station track and platform improvements.
9.4 2064 4 ALA/SCL Capitol Corridor; Oakland to San Jose intercity track improvements.
10 4 Bay Area Regional Express Bus; acquire low-emission buses in nine counties.
11 T0110 4 Bay Area San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (new bridge, 

                       11.1 T0111 4 MTC San Francisco Bay Southern Crossing; Video Tolling
12.1 2011H 4 CC BART Extension Eastward From Pittsburg/Bay Point
13 T0130 4 Bay Area CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations.
15 29491 4 ALA Caldecott Tunnel; add 4th bore tunnel w/ additional lanes in Ala & CC Cos.

16.1 0190D 4 CC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road.
20.1 2134 4 SF San Francisco Muni 3rd Street Light Rail Extension
20.2 T0202 4 SF San Francisco Muni Third Street Light Rail
21 T0210 4 SF San Francisco Muni Ocean Avenue Light Rail.
22 0619A 4 SF Doyle Drive Replacement
24 T0240 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service.

25.1 T0251 4 SOL I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study.
25.2 5301K 4 SOL I-80/I-680/Route 12 Interchange Connector, Phase 2
25.3 5301K 4 SOL I-80/I-680/Route 12 Interchange 
27.1 2009L 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.2 T0272 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.3 T0273 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
29 T0290 4 ALA/CC AC Transit; buy two fuel cell buses and fueling facility for demonstration project.
30 T0300 4 MRN Implementation of commuter rail passenger service from Cloverdale south to San Rafael & Larkspur in Marin and Sonoma Counties.

32.1 T0321 1 HUM North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs.
32.2 T0322 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to Willits.
32.3 T0323 1 Various North Coast Rail Authority; Complete Rail Line
32.6 T0326 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction.
32.8 1 HUM North Coast Railroad; Repayment of Q Fund
32.9 T0329 1 Various North Coast Railroad; long-term stabilization
33 T0330 7 LA Bus Transit-Acquire low-emision buses for LA County MTA bus service.  
34 T0340 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles.

35.1 T0351 7 LA Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station.
35.3 T0353 7 LA Pacific Surfliner; triple track intercity railline
36 2890 7 LA Eastside Transit Corridor

37.1 4025 7 LA Los Angeles Mid-City Transit Improvements.
37.2 3447 7 LA Exposition Light Rail Transit Corridor, Phase 1
38.1 2891 7 LA Los Angeles - San Fernando Valley Transit Extension.
38.2 T0382 7 LA LA-S Fernando Vly Transit Ext; (B) build an N-S corridor bus transit project interfacing w/ East-West Burbank-Chandler corridor project & 

    44 T0440 7 LA Route 47 (Terminal Island Freeway)
45 T0450 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5.
46 T0460 7 LA Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.
48 T0480 7 LA/VEN Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.
51 T0510 7 LA NB Route 405/101 Connector Gap Closure
52 2333 7 LA GARVEE Debt Service (Rte 405-Waterford Ave-Rte 10)
53 T0530 7 LA Automated Signal Corridors (ATSAC).

54.1 2318 7 LA Alameda Corridor East; build grade seps on BNSF & UP RR ines, downtown LA to co line  ACE
56 3071 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line.
59 T0590 8 SB I-10/Live Oak Canyon Interchange Improvement

60.1 T0601 8 SB Route 15; Southbound Truck Climbing Lane
60.2 0176A 8 SB Route 15 ; Southbound Truck Climbing Lane
61 T0610 8 RIV Rte 10; reconst Apache Trail IC east of Banning in Riverside County.
62 0092A 8 RIV Route 91; Add HOV Lanes; Adams Street to Route 60/215 Junction 

62.1 0121L 8 RIV Route 215 Corridor; Rte 60/91/215 Connectors 
64.2 4678 12 ORA Rte 91; E,B aux lane & E/B 91 to N/B 71 connector ramp
70.1 T0701 12 ORA Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange Co. – Construction of soundwalls .
70.2 T0702 12 ORA Route 22; Add HOV lanes on Garden Grove Freeway
73 9656 12 ORA Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line.

74.1 2071 11 SD Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard (Oceanside Double Tracking).
74.2 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor. 
74.4 T0744 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Track and signal improvements at Fallbrook.
74.5 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track.
74.6 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation.
74.7 75 SD In Encinitas, between La Costa Boulevard and Chesterfield Drive.  Construct a grade separated pedestrian crossing in the vicinity of Santa 

   74.8 T0748 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track.

Total Completed Projects:
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74.9 T0749 11 SD Pacific Surfliner; Santa Margarita River Bridge and Doubletrack

74.10 11 SD Pacific Surfliner; within San Diego Co. (Carlsbad Doubletrack)
75.1 T0751 11 SD San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.
75.2 T0752 11 SD San Diego Transit Buses; acquire 85 low-emission buses.
76 T0760 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.

76.1 T0761 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.
78 7413 11 SD East Village access; improve access to light rail from new in-town East Village development.
79 8192A 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido.
80 7307 11 SD Mid-Coast University City Extension, PS&E
81 T0810 11 SD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service.

82.1 0129X 11 SD Route 5/805 Widening & Interchange (Stage 3)
82.2 0701 11 SD Route 5/805 North Coast Corridor Project (Stage 1A)
83.1 0683 11 SD Route 15; managed lanes north of San Diego (State 1-Transit elements)
83.2 0223B 11 SD I-15 Managed Lanes
85 0271E 11 SD Route 56; new freeway between I-5 and I-15 in the city of San Diego

87.1 T0871 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove.
89 T0890 6 FRE Route 99; improve Shaw Avenue interchange in northern Fresno
90 1530 6 FRE Route 99; widen freeway to 6 lanes, Kingsburg to Selma in Fresno County
91 0090F 6 FRE Route 180 - Clovis Ave to Temperance Ave
92 2092 75 KIN San Joaquin Corridor; improve track & signals near Hanford in Kings Co
93 T0930 6 FRE Rte 180; complete envl studies to extend Rte 180 w. fr. Mendota to I-5 
94 1490 6 FRE Highland Avenue 4 Lane
96 T0096 6 FRE Friant Rd; widen to 4 ln from Copper Ave to Rd 206.
97 T0970 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues near CSU, Fresno.    

99.1 T0991 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA to BOWLES.
99.3 2025 75 MAD Madera Amtrak Station Relocation
100 T1000 10 SJ SJ Valley Emergency Clean Air Attainment Program; incentives for the reduction of emissions from heavy-duty diesel engines operating 

      101 T1010 5 SC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses.
102.1 916 5 SB Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System.
103 E013 6 KER 7th Standard Road Widening
107 7965B 10 SJ Widen freeway to 6 lanes, Tracy to I-5
108 7213 10 SJ Rte 5; add NB lane to fwy thru Mossdale "Y", Rte 205 to Rte 120
111 A4360B 6 KIN Rte 198; build 10 miles of new 4-lane expway from Rte 99 to Hanford
117 0R01 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.  
118 T1180 3 SAC Sacramento Emergency Clean Air/Transportation Plan (SECAT).

119.1 T1191 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  
 119.2 T1192 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  

121 T1210 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the city of Bakersfield.
123 2029 11 SD Oceanside Transit Center; parking structure.
127 T1270 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors.
128 2308F 2 SHA Airport Road; Reconstruction and Intersection Improvement Project
129 T1290 8 SBD Route 62; traffic & pedestrian safety and utility
133 T1330 3 SAC Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road.
134 0223A 3 SAC Route 50/Sunrise Boulevard; interchange modifications.
135 0247J 3 SAC Route 99/Sheldon Road; interchange project.
138 T1380 6 KIN/TUL Cross Valley Rail; upgrade track from Visalia to Huron.

139.1 T1391 4 SF Balboa Park BART Station; phase I expansion - BART Project Improvements.
139.2 T1392 4 SF Balboa Park BART Station; phase I expansion - Historic Geneva Office Building.
140 T1400 6 TUL City of Goshen; overpass for Route 99.
141 2110 4 ALA Union City; pedestrian bridge over Union Pacific rail lines.
142 T1420 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard.
144 T1440 4 SF/MRN Seismic retrofit of the national landmark Golden Gate Bridge.
145 T0145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard.

148.2 T1482 11 IMP Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. 
149 T1490 5 SCr Purchase of low-emission buses for express service on Route 17.
150 T1500 5 SCr Santa Cruz Metro Center
151 T0151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.
152 T1520 7 LA Pasadena Blue Line transit-oriented mixed-use development.
153 T0153 7 LA Pasadena Blue Line utility relocation.
154 T0154 7 LA Route 134/I-5 interchange study.
156 1014 4 ALA BART Trans Bay Tube Seismic Retrofit

158.1 T1581 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street.
159 0789A 4 SON Route 101 HOV Lanes; Route 12 to Steele Lane
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