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The Proposition 1B Fiscal Year 2014-15 Second Quarter Reports are in the following order:

+«+ Corridor Management Improvement Account
% State Route 99 Corridor
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++ State-Local Private Partnership Program
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% Highway Railroad Crossing Safety Account
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% Trade Corridors Improvement Fund
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“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”
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California Department of Transportation FY 2014-15 Second Quarter Report

(1) CMIA Bond Program Summary

Second Quarter FY 2014-15

(1a) CMIA Bond Program Funding

#Projects Project Allocated Funds % Allocated

CMIA bond program funds available for projects allocated to date: | 129 | | $4,410 miion | | 100% |

In the CMIA bond program budget, CMIA Bond Program Allocations by FY (millions)
$3,961 million was allocated for $2,000.0
construction. In addition, $449 $1,600.0
million is for other funded project $1200.0

components including right of way
and engineering support costs.
. o _ $400.0 -
There is also $9O ml.lllon set aside $0.0 :. . ] .
for bond administration. All CMIA 07-08 08-09 09-10 10-11 11-12 12-13

program funds have been allocated, Actual $451.4 $1,169.9 $438.0  $297.8 $1,845.6  $207.3
utilizing all of the available program funds.

$800.0

Program Expenditures Percent Expended

CMIA bond program funds expended to date: | $3,672 million |

In the CMIA bond program's $4,500 million dollar budget, $4,410 million has been allocated to
projects from the CMIA bond program funds. In addition, $7,913 million has been committed from
other contributor funds to increase the total value of projects in the CMIA bond program to $12,323
million. The table below shows how CMIA bond program funds and contributor funds were distributed
by project components to complete funding for all projects in the CMIA bond program. Included are
expenditures to date for CMIA bond program funds.

CMIA Bond Program Funding and Contributor Funds by Component (millions)

CMIA Bond Program Funds
Total Funds Other Funds Allocated Expended Percent

Construction

Support $ 1,015.0 $ 573.0 $ 442.0 $ 3584 81 %

Capital $ 7,937.6 $ 3,976.5 $3,961.1 $ 3,294.7 83 %
Right of Way

Support $ 129.0 $ 129.0

Capital $ 2,006.1 $ 2,005.6 $ 0.5 $ 0.0 0%
Preliminary Engineering

Support $ 1,235.7 $ 1,229.3 $ 6.4 $ 5.8 91 %
Committed Subtotal $12,323.4 $ 7,9134 $4,410.0 $ 3,658.9 83 %
Uncommitted $ 0.0
Percent Uncommitted 0%
Bond Administration $ 900 $ 13.3 15 %
Program Total $ 4,500.0 $ 3,672.2 82 %

Corridor Mobility Improvement Program
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California Department of Transportation FY 2014-15 Second Quarter Report

(1b) CMIA Bond Program Project Completions

# Projects Completed Percent Projects Completed

CMIA bond program construction contracts completed to date:

CMIA Bond Program Construction Contracts by Fiscal Year
of Completion (Millions)

A total of 90 corridor

. . $3,500
projects received CMIA
bond program funds. 53,000
Some corridor projects $2,500
were constructed in $2,000
stages, resulting in a total

: $1,500

of 129 construction
contracts being »1,000
administered to complete $500
the CMIA bond program. $0 -

09-10 10-11 11-12 12-13 13-14 14-15 PE 14-15 15-16 16-17 17-18 18-19
Actual Actual Actual Actual Actual Actual Plan Plan Plan Plan Plan

B CMIA Dollars ® Total Dollars
PE - Plant Establishment

CMIA Bond Program Completions - Projects and Dollars (millions)

Contracts Accepted Contracts In Plant Contracts Under All CMIA Bond Program
Establishment Construction Contracts

# Total CMIA # # Total CMIA # Total CMIA # Total CMIA

Funds | Funds | FDR's Funds Funds Funds Funds Funds Funds

FY 09-10 4% 203 | $ 63 4 4% 203|$% 63
FY 10-11 8|$ 375 | $184 8 8|$ 375|% 184
FY 11-12 8| $ 443 | $280 8 8| $ 443 |$ 280
FY 12-13 17| $ 806 | $348 | 13 17| $ 806 |$ 348
FY 13-14 22 | $1,128 | $415 8 1 $ 399 $ 84 23| $ 1,527 | S 499
FY 14-15 8| $ 604 230 1 2 $118 $55] 23| %$1,440| $ 527 33| $2,162 | S 812
FY 15-16 231 $ 3,171 | $1,510 23| $ 3,171 | S1,510
FY 16-17 8% 992 | $ 297 8|S 992 |5 297
FY 17-18 3|%$1166| $ 263 3|1$1,166| S 263
FY 18-19 21 $1479| $ 154 2151478 | S 154
Total Value | 67 | $3,559 |$1,520 | 42 3 $517 $139| 59| $ 8247 | $2,751 | 129 | $12,323 | $4,410

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined in
the table above.

Corridor Mobility Improvement Program
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California Department of Transportation FY 2014-15 Second Quarter Report

(2) CMIA Bond Program Action Plans

Second Quarter FY 2014-15

(2a) Major Project Issues
The following projects have major issues that may impact schedule or the project budget.

None to report this quarter. All projects with known budget issues have cooperative agreements
underway to upgrade the funding plan.

(2b) Project Budgets Supplemented with Local Funds

The following projects had cost increases that project sponsors recently supplemented the project
budget or identified savings. Bond program amendments are not processed for projects that have
been allocated and are under construction. The following projects approved budgets were revised
through revisions to cooperative agreements for funding and a PPR was provided to Transportation
Programming showing where additional funds are coming from so that the budget could be updated
in data systems and quarterly bond reports.

Project CMIA Project Cost Previous Total Change Revised Total
Project Cost Project Cost Funds Project Cost

($1,000's) ($1,000's) ($1,000's)

#12 [-405 NB Carpool Lane $ 730,000 $ 1,060,100 $ 77,600 LOCAL $ 1,137,700
#64 Freeway Performance Initiative $ 36,057 $ 73,718 $ 1,266 LOCAL $ 74,984

(2c) Project Action Plans

Project #13, Segment 3 - -5 widening at Burbank Interchange - a cooperative agreement is
underway to transfer utility relocation costs (originally planned for city to relocate) from the right of
way budget to the construction budget for payment to the contractor to replenish the construction
budget.

Project #14-2 - 15 South Carpool Lane, Segment 2. A 12 month time extension request for allocation
of STIP funds is being requested. Current delivery focus is securing permits, right of way work
around, railroad agreement, and utilities. Establishing work around dates for construction staging
(right of way certification "3W" will be used to deliver project). Caltrans is working with Chevron to
relocate oil lines. Caltrans is working with Army Corps, Los Angeles County Flood Control, and
Regional Water Quality Board to secure permits. Working with Union Pacific Railroad to secure
construction and maintenance agreement.

Corridor Mobility Improvement Program
Page 3 of 14



California Department of Transportation FY 2014-15 Second Quarter Report

Project #15-2 - Sonoma Narrows. Supplemental funds needed ($5.5 million) for construction support
due to additional staffing requirements for bird monitoring protocols. Modifications to design and
stage construction added a year to the construction contract schedule. Funds approved in January,
2015 Commission meeting.

Project #53 - East Sonora Bypass. Storm water fine exceeds remaining budget. Responsibility for
payment of fine to be resolved. Potential for additional funds is dependent on whether state or
contractor is determined to be responsible for payment.

Project #57 - I-5 North Stockton. Measure K funds have been committed and a cooperative
agreement amendment was approved to increase the construction budget by $5.7 million.

All bond over expenditures are being shown in this report. Projects 1-#3 EB 580; 2-#1 WB 580; 4-#2
Ala 880; 15-#1&#4 Sonoma Narrows; 29 - HOV Gap Closure; 64 - FPI Bay area; and 81 - I-5/ SR 76
IC - all have exceeded the budget slightly for construction. Project teams are taking corrective
actions to make expenditure adjustments and review project charges. In most cases, the
expenditures were being closely monitored, however recent charges and accounting adjustments
ended up being different than anticipated, resulting in being over expended. A date is being added so
that the timeliness of corrective actions can be monitored.

Corridor Mobility Improvement Program
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California Department of Transportation FY 2014-15 Second Quarter Report

CMIA Bond Program Closeout

CMIA Bond Program Construction Claims and Arbitration Status

There are 129 construction contracts, of which 67 (52 percent) have completed construction.
Construction activities are complete when the construction contract has been accepted (CCA).
Currently, five projects are pending resolution of claims, and no projects are in arbitration.

State Administered Construction Contracts Number Total Contract Bond Value Claims
Number of Construction Contracts Accepted: 55 $ 1,843,505 $ 1,149,197 $ 14,668
Notice of Potential Claims: 7 250,449 175,693 14,179
Projects in arbitration: 0 0 0 0
Projects Settled and Closed: 48 1,593,056 973,504 0
Local Administered Construction Contracts Number Total Contract Bond Value Claims
Number of Construction Contracts Accepted: 12 $ 430,557 $ 162,574 $ 0
Notice of Potential Claims: 0 0 0 0
Projects in arbitration: 0 0 0 0
Projects Settled and Closed: 12 430,557 162,574 0
State and Local Construction Contracts Number Total Contract Bond Value

Number of Construction Contracts Accepted: 55 $ 2,274,062 $1,311,771

(dollars are in $1,000's, and are construction capital funds only)

CMIA Bond Program Closeout Status

There are a total of 90 commission adopted corridor projects in the CMIA program Corridor projects
are closed after closeout work is completed (settlement claims, right of way work, mitigation work)
and a supplemental project delivery report is submitted outlining final project expenditures.

Number
Supplemental Final Delivery Reports coming due (within 6 months closeout date): 5
Supplemental Final Delivery Reports due (closeout date 6 months ago or more): 6
Supplemental Final Delivery Reports completed: 4

Corridor Mobility Improvement Program
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California Department of Transportation

(3a) CMIA Bond Prgram Project Delivery Report
Second Quarter FY 2014-15

FY 2014-15 Second Quarter Report

Milestone Behind Schedule

Project Delivery Report Complete

PE - plant establishment

1-5680 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

$ 54,280 | $ 29,037 |Corridor Project #1 (EA 29084) 3/13/08 | 07/28/08 12/01/11 | 02/04/10 |100 | &
1 | oal aa | 580 $ 46,491 | $ 5,765 |Corridor Project #2 (EA 29083) 10/30/08 | 07/22/09 12/01/11 | 09/30/11 |100 | &
$ 42,839 | $ 20,400 (Corridor Project #3 (EA 2908V) 5/23/12 | 08/23/12 11/01/14 | 10/01/15 | 78
$ 143,610 | $ 55,202 |Corridor Summary 11/01/14 | 11/01/14 11/01/15 | 12/01/15
1-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project
$ 91,677 | $ 41,860 |Corridor Project #1 (EA 2908C) 5/23/12 | 11/20/12 11/01/14 | 01/15/16 | 63
2 |04 |Ala|580 % 65,700 | $ 40,481 |Corridor Project #2 (EA 2908E) 4/26/12 | 10/29/12 11/01/14 | 08/03/15 | 72
$ 157,377 | $ 82,341 |Corridor Summary 11/01/14 | 01/15/16 11/01/15 | 01/15/18
1-580 / Isabel Interchange - Corridor Project
$ 43,495 | $ 18,375 [Corridor Project #1 (EA 17131) 12/11/8 | 06/22/09 03/01/12 | 04/09/12 | 100
3 loa | A | 580 $ 6,810 | $ 1,770 |Corridor Project #2 (EA 17132) 12/11/08 | 06/22/09 01/01/12 | 10/31/11 | 100
$ 73,313 | $ 25,113 [Corridor Project #3 (EA 17133) 10/30/08 | 07/23/09 01/01/12 | 11/23/11 100 | &
$ 123,618 | $ 45,258 |Corridor Summary 03/01/12 | 04/09/12 03/01/13 | 07/01/13
1-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project
$ 63,589 | $ 52,846 |Corridor Project #1 (EA 3A921) 4/26/12 | 09/14/12 01/01/16 | 07/30/15 | 71
4 (04 | Ala | 880 |$ 35,052 | $ 29,765 |Corridor Project #2 (EA 3A922) 5/23/12 | 11/08/12 02/01/16 | 12/31/15 | 96
$ 98,641 | $ 82,611 |Corridor Summary | |02/Ol/16 12/31/15 02/01/17 | 12/31/17
State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
$ 398,861 | $ 84,482 |Corridor Project #1 (EA 29491) 5/14/09 | 11/10/09 05/01/14 | 02/27/15 | PE
s |oa Ala ” $ 4,730 | $ - |Corridor Project #2 (EA 29492) Local | 12/22/09 03/01/11 | 04/20/11 | 100
cc $ 642 | $ - [corridor Project #3 (EA 29493) Local | 12/23/09 07/01/10 | 07/19/10 | 100
$ 404,233 | $ 84,482 |Corridor Summary 05/01/14 | 12/31/14 03/01/15 | 02/01/16
6 | 10 | Cal 4 $ 60,688 | $ 3,574 |Angels Camp Bypass 9/20/07 | 08/11/07 i 09/01/10 | 09/24/09 |100 | B4 | 03/01/12 | 03/01/14
State Route 4 East Widening from Somersville to Route 160
$ 78,472 | $ 12,428 |Corridor Project #1 (EA 2285C) 5/20/10 | 01/05/11 02/01/13 | 12/16/13 |100 | &
$ 83,967 | $ 16,671 |Corridor Project #2 (EA 2285E) 8/10/11 | 10/20/11 02/01/15 | 12/01/15 | 78
2 oalce 4 $ 92,407 | $ 39,200 [Corridor Project #3 (EA 1G940) 1/25/12 | 05/25/12 12/01/14 | 06/01/16 | 57
$ 79,307 | $ - |Corridor Project #4 (EA 1G941) 8/22/12 | 11/14/12 08/01/15 | 06/01/16 | 43
$ 44949 | $ 31,787 |Corridor Project #5 (EA 24657) 1/25/12 | 04/19/12 09/30/13 | 07/31/15 | 96
$ 379,102 | $ 100,086 |Corridor Summary | 02/01/15 | 03/31/16 08/01/16 | 06/01/17
1-80 Integrated Corridor Mobility Project
$ 8384 | $ 7,584 |Corridor Project #1 (EA 3A774) 10/27/11 | 03/15/12 04/01/15 | 08/31/15 | 60
$ 6,163 | $ 5,363 |Corridor Project #2 (EA 3A775) 3/29/12 | 07/26/12 04/01/14 | 06/30/15 | 90
s | oa Ala 80 $ 2,29 | $ 1,896 |Corridor Project #3 (EA 3A771) 1/20/11 | 04/28/11 04/01/12 | 08/16/12 | 100
cC $ 10,754 | $ 9,379 |Corridor Project #4 (EA 3A776) 5/23/12 | 09/30/12 01/01/14 | 12/12/14 | 100
$ 28,136 | $ 22,256 |Corridor Project #5 (EA 3A777) 5/23/12 | 10/01/12 06/01/14 | 06/30/15 | 79
$ 55,733 | $ 46,478 |Corridor Summary | 04/01/15 | 06/30/15 10/01/15 | 09/01/17
US 50 HOV Lanes - Corridor Project
$ 44568 | $ 20,000 |Corridor Project #1 ( EA 3A711) 9/25/08 | 11/18/08 06/01/10 | 07/06/12 |100
9 103 | ED 50 $ 10,454 |1 $ 6,294 |Corridor Project #2 ( EA 3A712) 12/15/11 | 04/01/12 10/01/13 | 04/05/13 | 100
$ 55,022 | $ 26,294 |Corridor Summary 10/01/13 | 04/05/13 10/01/14 | 10/15/15
10|06 |Ker| 46 |$  75570|$ 32,751 §°“te 46 Expressway - Segment | £5:10 | o1/26/11 07/01/14 | 01/16/13 |100 01/01/16 | 01/30/16
11 | 06 '}?unl 198 | $ 94,516 | $ 44,514 |Route 198 Expressway 5/14/09 | 09/01/09 02/01/12 | 03/11/13 | 100 08/01/13 | 04/01/15
12|07 | LA | 405 | $ 1,137,700 | $ 730,000 ;gg%\fg‘(’g‘:s'i‘gan”gﬁg ToUS | oi25/08 | 04r23100 12/31/13 | 06/17/16 | 81 12/01/15 | 02/15/17
Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project
$ 152,624 | $ - |Corridor Project #1 (EA 12184) Local 12/06/10 12/31/13 | 02/20/15 | 63
13 o7 | La 5 $ 132,358 | $ - |Corridor Project #2 (EA 1218V) Local 10/14/10 12/31/12 | 12/30/14 | 96
$ 405,575 | $ 64,713 |Corridor Project #3 (EA 1218W) 5/23/12 | 11/29/12 05/30/16 | 05/16/16 | 14
$ 690,557 | $ 64,713 |Corridor Summary 05/30/16 | 05/16/16 05/30/17 | 01/31/18

Corridor Mobility Improvement Program
Page 6 of 14




California Department of Transportation FY 2014-15 Second Quarter Report

<& éoo\)& Q/OO/\
< §v@ < OC}’O QVO% \gﬁ\@ g
Oo é?y QQA \)Qg. O§2 \)QQ
/< S O Sy
I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project
$ 96771 | $ 51,983 |Corridor Project #1 (EA 21501) 8/10/11 | 11/28/11 04/29/15 | 03/22/16 | 84
$ 615261 (% - |corridor Project #2 (EA 21592) 09/05/15 03/31/17 | 03/21/18
wilorlial & [ 180003 104708 |coridor Project 13 (EA 21599) 4/26/12 | 08/14/12 04/22/16 | 03/13/18 | 47
$ 370270 | $ 158,320 |Corridor Project #4 (EA 21594) 4/26/12 | 08/23/12 04/01/16 | 01/24/18 | 45
$ 190,392 | $ - |Corridor Project #5 (EA 21595) 8/6/13 | 04/24/14 12/01/16 | 10/02/18 1
$ 1452697 | $ 315011 |Corridor Summary 12/01/16 | 10/02/18 05/31/20 | 11/18/20
Highway 101 Marin-Sonoma Narrows - Corridor Project
$ 85126 | $ 15,409 [Corridor Project #1 (EA 26407) 5/23/12 | 09/14/12 06/01/15 | 06/15/15 | 99
$ 127,347 | $ 72,717 |Corridor Project #2 (EA 2640U) 5/23/12 | 11/01/12 06/01/15 | 10/31/16 | 67
$ 49842 | $ 29,773 |Corridor Project #3 (EA 26406) 1/20/11 | 06/02/11 12/02/13 | 12/17/12 [100
15 | 04 2”;2 101 | $ 4467 | $ 4,002 |Corridor Project #4 (EA 26406) 6/27/12 | 11/08/12 12/01/13 | 12/02/13 [100
$ 18202 | $ 17,244 |corridor Project #5 (EA 2640L) 6/27/12 | 11/01/12 06/30/14 | 12/23/14 [100
$ 31,679 | $ 30,729 [Corridor Project #6 (EA 2640K) 6/27/12 | 11/02/12 10/01/14 | 10/30/16 | 82
$ 316663 | $ 169,964 |Corridor Summary 06/01/15 | 10/31/16 07/01/16 | 12/01/18
16 |04 [ M | 580 | $ 17852 $ 17,852 \(vaesltggl?:n;gi?oﬁn,:l;())rrg\]/k;?:g:ts 5/14/09 | 11/04/09 03/01/11 | 01/27/11 | 1200 03/01/12 | 12/01/12 |100
17|05 [Mon| 1 |3 31,601 | $ 18,568 |Salinas Road Interchange 5/14/09 | 10/07/09 07/01/11 | 03/20/14 |100 12/01/12 | 12/01/15
SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project
$ 2,190 | $ - |PAED Costs Phase 2 ( EA 26412)
w6l oa [N | 1 |8 45886 | $ 18,518 |Corridor Project #1 ( EA 26413) 8/10/11 | 01/26/12 08/01/12 | 06/01/15 | PE
Sol $ 72,004 | $ 36,349 |Corridor Project #2 ( EA 26414) 8/10/11 |01/11/12 08/01/13 | 06/01/15 | PE
$ 120080 | $ 54,867 |Corridor Summary 08/01/13 | 06/01/15 08/01/14 | 12/31/16
19|03 |Nev| 49 |3 30,019 | $ 8,255 @?&‘;eni‘:‘z La Barr Meadows 1/13/10 | 05/28/10 12/01/14 | 04/08/14 |100 12/01/16 | 12/01/16
2012 |ora| 91 [$ 60,759 |$ A e e o e or | Local | 08120109 09/01/11 | 05/13/11 [200| & | 09/01/15 | 03/28/12 |100 | @
SR-22/1-405 / 1-605 HOV Connector with ITS Elements - Corridor Project
$ 163,024 | $ 135,430 |Corridor Project #1 ( EA 07163) 4/8/10 | 10/12/10 05/01/14 | 06/07/15 | 97
21112 |Ora]l 22 | $ 119,657 | $ - |Corridor Project #2 ( EA 07162) Local 06/11/10 02/01/14 | 01/16/15 | 98
$ 282,681 | $ 135,430 |Corridor Summary 05/01/14 | 06/07/15 05/01/15 | 10/06/16
Widen EB&WB SR-91 fr E of SR-
22|12 |ora| 91 |$ 77510 | $ 17,937 |55 Conn to E of Weir Canyon 1/20/11 | 05/03/11 12/01/14 | 09/01/13 [100 12/01/15 | 06/29/14
Road
23|12 |oral 57 |3 34426 | s 24127 X\cce’etg g‘gl\: z'i';ﬂj]glﬁa;ila 8/10/11 | 10/26/11 03/01/15 | 03/01/15 | 98 03/01/16 | 03/01/16
Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
$ 51,809 | $ 40,925 |Corridor Project #1 ( EA OF031) 4/8/10 | 10/12/10 07/01/14 | 11/06/14 [100| @
24|12 |ora| 57 |3 51,609 | $ 41,250 |Corridor Project #2 ( EA OF032) 45810 | 10113/10 07/01/14 | 0s/02/14 100 =
$ 103418 |$ 82,175 |Corridor Summary 07/01/14 | 11/06/14 07/01/15 | 07/01/15
Lincoln Bypass - Corridor Project
$ 202203| $ 48,934 |Corridor Project #1 ( EA 3338U) 2/14/08 | 06/09/08 06/15/13 | 07/03/13 |100
25|03 |Pal| 65 |3 23099 | $ 20,000 |corridor Project #2 ( EA 33382) 10/26/11 | 05/21/12 12/15/14 | 10/06/14 | 100
$ 315302 | $ 68,934 |Corridor Summary 12/15/14 | 10/06/14 12/15/16 | 04/01/16
26|03 |Pla| 80 |$ 47577 | $ 8,484 |Pla-80 HOV Phase 2 1/10/08 | 05/01/08 10/01/10 | 10/18/12 200 | & |10/01/12 | 10/01/14
27|03 |Pla| 80 |3 49374 $ 22,985 |Pla-80 HOV Phase 3 12/11/08 | 08/10/09 01/01/11 | 06/17/13 |100 01/01/13 | 10/01/15
28 |08 | Riv| 215 |3 29228 | $ 10,297 ngg?&”g;ﬁﬁg%ﬁ:&gﬁxed Flow 1 12011 | 09128110 12/01/13 | 11/21/13 |100 12/01/14 | 05/30/14
29|08 |Riv| 91 |$  246625|$% 120,191 |HOV Lane Gap Closure 8/10/11 |02/10/12 08/01/15 | 02/05/16 | 75 08/01/17 | 02/05/18
30|03 |sac| 50 |$ 96,581 | $ 47,611 ggiomi‘:ﬁt’f;‘;‘ﬂirﬁgéns 7/9/09 | 10/26/09 01/01/13 | 05/10/13 | 100 01/01/15 | 01/15/15
31|03 |sac| Loc | $ 17575 $ 14,075 \L/\il:ci,t?oR;r(;li(riE(E?yfrom Grant 2/23/12 | 04/30/12 12/31/13 | 12/01/13 |100 06/01/14
32|08|sBd| 10 |[$  30760|s 14,074 X‘ﬁ:{c’)‘;“”‘j Mixed Flow Lane 1 113110 | 12110110 05/01/12 | 08/19/14 |100 06/01/13 | 03/30/15
33|08 |sBd| 215 s  347307|s 49,120 L'Zc)l\? g?\;ﬁzeiegmﬁ ij‘dizti;n 4/16/09 | 08/27/09 00/05/13 | 09/01/14 |100 09/15/15 | 09/14/15
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Interstate 215 HOV Lanes and Connectors - Corridor Project
34 $ 77658 | $ 29,000 |SR - 210/215 Connectors 4/16/09 | 09/17/09 02/01/13 | 05/01/14 [100
35 |08 |sBd| 215 | ¢ 44740 | $ 36,540 [1-215 North Segment 5 4/16/09 | 09/17/09 02/01/13 | 05/01/14 {100
$ 122398|$ 65540 |corridor sSummary 02/01/13 | 05/01/14 03/01/15 | 11/16/15
Widen Exit Ramps&Add Aux Ln =
36 |08 |sBd| 10 |$ 18,300 | $ 8880 | 9 rory, CiruseCodar Ave 10s 1/13/10 | 10/12/10 12/01/10 | 12/20/12 | 200 06/01/11 | 12/19/14
I-15 Managed Lanes - Corridor Project
$ 110,103 | $ 93,765 |Corridor Project #1 (EA 2T093) 9/20/07 | 02/08/08 01/17/11 | 12/28/11 |100| &=
o luleo | s IS 87,770 | $ 71,641 |corridor Project #2 (EA 2T091) 2/14/08 | 05/12/08 02/21/12 | 05/31/11 {100
$ 138,686 | $ 115,668 |Corridor Project #3 (EA 2T092) 4/10/08 | 07/25/08 04/15/12 | 06/14/12 [100
$ 336559 | $ 281,074 |Corridor Summary | | 04/15/12 | 06/14/12 10/03/13 | 0210115
I-5 North Coast Corridor - Stage 1A - Corridor Project
$ 52,664 | $ 24,500 |Corridor Project #1 (EA 2358U) 9/20/07 | 08/15/07 10/30/09 | 07/14/10 |100| &=
38|11|sp| 5 [ 80,446 | $ - |corridor Project #2 (EA 2T040) Local |o1/28/11 06/30/12 | 01/06/15 | 99
$ 133110 $ 24,500 |corridor Summary 06/30/12 | 01/06/15 01/30/14 | 07/12/18
39|10] s3|205 |3 22,000 | $ 9,070 [1-205 Auxiliary Lanes 4/8/10 | 10/12/10 04/01/13 | 06/15/13 [100 11/01/14 | 08/31/14
Route 46 Corridor Improvements (Whitley 1) - Corridor Project
$ 78,605 | $ 49,778 |Corridor Project #1 (EA 33072) 4/18/10 | 10/25/10 -08/01/13 11/01/14 | 100
40 | 05 |SLO| 46 $ 4500 | $ - |STIP TEA Enhancements
$ 83,105 | $ 49,778 |Corridor Summary 08/01/13 | 09/01/14 10/01/14 | 02/01/16
Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project
$ 40,638 | $ 23,445 |corridor Project #1 (EA 23563) 1/20/11 | 06/01/11 03/01/12 | 06/25/13 [100
41|04 |sm| 101 | 22514 | $ 3,802 [Corridor Project #2 (EA 23564) 10/26/11 | 05/24/12 11/01/13 | 1115113 |100| ™=
$ 63,152 | $ 27,247 |Corridor Summary 11/01/13 | 11/15/13 11/01/14 | 11/01/15
a2 |oa|sci|ss0|s  67889]s 45920 5888(1)0\’1\’)""9”'”9 (SR 23710 81011 | 12114111 07/01/13 | 0404114 |100| = | 080114 | 1116115
43 |o0a|sci| 101 | 73199 | $ 55871 |US L0LAuxLanes - State Route | g1 611 | 11/17/11 08/01/13 | 01/23/15 | 95 09/01/14 | 07/31/15
85 to Embarcadero Rd
44 [oa|sci| 101 | s 49860 | 3 16,894 [YS 10L Improvements (128010 | 1)1 516 | 1610110 06/01/13 | 10/31/12 | 100 06/01/14 | 12/01/14 | 100
Yerba Buena Rd)
45|05 |scr| 1 |s 20085 | $ 13,783 |Hghway 1 Soquelto Morrissey | o)1 011 | 01/08/12 11/01/13 | 01/15/15 | 95 12/01/14 | 12/01/14
Aucxiliary Lanes
46 (02 [sha| 5 |3 16479 | $ 13,660 (L:;’:;’“WOOd Hills Truck Climbing | 11310 | 0a/21/10 12/01/11 | 11/17/11 200 12/01/12 | 04/01/15
1-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project
$ 42748 | $ 20,171 |Corridor Project #1 (EA 0A531) 2/14/08 | 06/04/08 12/01/09 | 12/23/09 | 100
i loal s | 0 L8 7887 | $ 6,087 |Corridor Project #2 (EA 0A532) 4/8/10 | 10/12/10 09/01/11 | 02/29/12 | 100
(o]
$ 30,296 | $ - |corridor Project #3 (EA 4c51U) 3/12/09 | 04/21/09 11/01/10 | 12/01/10 | 200
$ 80,931 | $ 26,258 |corridor Summary 09/01/11 | 02/29/12 10/01/12 | 03/01/14 [100]| =
Central Phase A - US 101 HOV
48 |04 [son| 101 | $ 92,761 | $ 17,359 |Lns from Railroad Ave to Rohnert | 5/14/09 | 10/12/09 12/01/11 | o8/31/12 | 200 02/01/13 | 06/30/14
Park Expressway
US 101 HOV lanes - North
49 |04 |son| 101 [$ 120260| $ 69,860 |Phase A (from Steele Lane to 5/29/08 | 10/29/08 01/01/11 | 12/30/10 {100 02/01/12 | 12/25/13
Windsor River Road)
50|04 |Son| 101 |$  79367|s 20,280 |US 101 HOV Lanes -Wilfred Ave | o050 | 53103109 12/0113 | 12/30/12 | 100 01/01/15 | 12/01/14
to Santa Rosa Ave
51|10 [sta | 219 | $ 45580 | $ 9,844 |SR-219 Expressway, Phase 1| 1600 | 06/10/08 08/01/09 | 06/30/10 | 100 11/01/09 | 12/30/13
(SR-99 to Morrow Road)
52 (10 [sta | 219 | $ 42662 | $ 12,744 |SR219 Expressway, Phase 2.0 | ogia010 05/30/14 | 12/31/15 | 64 07/31/15 | 12/31/17
(Morrow Road to Route 108)
53 | 10 |Tuo | 108 | $ 53,392 | $ 14,530 |E. Sonora Bypass Stage Ii 1/20/11 | 12/16/11 03/01/14 | 01/10/14 [100 11/01/15 | 10/30/15
54|07 |V | 101 | s 101163 s 81,203 [HOV LANes MusselShoalsto | o)1 | 01/04/12 08/01/16 | 09/22/16 | 92 09/01/17 | 04/25/19
SB Casitas Pass Road
CMIA projects amended into program using project cost/award savings
55104 |Son| 101 | $ 18,633 | $ 16,312 |Central Project - Phase B 1/20/11 | 05/19/11 12/31/12 | 07/17/13 | 100 01/01/14 | 06/30/15
56 |03 |sac| 80 [$  133035|$ 53537 |1-80 HOV Ln Across the Top 1/20/11 | 07/29/11 11/01/14 | 11/15/15 | 68 11/01/16 | 11/15/17
57({10|s3| 5 |$ 121,278|$ 42,470 [I-5 HOV Ln and CRCP 1/20/11 | 06/02/11 12/30/14 | 03/31/15 | 72 01/30/16 | 03/28/16
58 | 05 |sLo| 101 | $ 50,299 | $ 31,174 |Santa Maria Bridge 1/20/11 | 06/21/11 04/01/14 | 03/16/15 | 99 07/15/15 | 07/15/18
5011 |sp| 15 |s 68,159 | $ 25,802 |Mira Mesa Direct Access Ramp | 12/15/11 | 04/04/12 01/14/15 | 01/04/16 | 97 07/07/16 | 12/11/16
60 |02 |sha| 5 |3 23468 | $ 21,713 |South Redding 6;Lane 1/20/11 | 05/09/11 11/15/12 | 02/01/13 200 | ® |11/15/13 | 01/31/14
61|03 |But| 32 |3% 9,925 | $ 3,425 |But 32 Highway Widening 8/10/11 | 06/30/12 11/30/13 | 06/30/15 | 64 05/30/14 | 02/01/16
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Widen Ala 84 Expressway - Corridor Project
$ 41,065 | $ 16,057 |Corridor Project #1 (EA 29761) 8/10/11 | 03/21/12 07/31/13 | 05/01/15 | 96
62|04 |Aal| 84 |3 97,402 | $ - |corridor Project #2 (EA 29762) 10/01/15 10/01/15 | 12/01/16
$ 138467 | $ 16,057 |Corridor Summary 10/01/15 | 12/01/16 08/01/16 | 12/01/17
63|06 | Tul | 198 | s 27,266 | $ 6,667 |Plaza Drive IC / Aux Lns 8/10/11 | 11/30/11 06/30/13 | 06/30/14 | 100 12/3113 | 12/01/14
64 |04 | var | var | $ 74984 | $ 36,057 |Freeway Performance Initiative | 4/26/12 | 08/28/12 10/01/14 | 06/30/15 | 22 04/01/16 | 06/30/17
Bi-County |-215 Gap Closure - Corridor Project
65 | 08 215 | $ 182,802 | $ 15,350 [I-215 Gap Closure 6/27/12 | 12/03/12 05/01/16 | 07/20/16 | 86
SBd
66| 8 [Riv|215 |3 5193 [ $ 3,007 |Newport Ave OC 6/27/12 | 12/03/12 05/01/16 | 07/20/16 | 86
$ 187,995 | $ 18,357 [Corridor Summary 05/01/16 | 07/20/16 04/01/18 | 08/02/18
67 (04 |son| 101 | s  a4v621|$ 22242 Ei‘:s:rﬁr(‘:"e“ Phase B 4126112 | 12/03/12 1213113 | 08/31/15 | 98 11/01/15 | 09/01/17
68|04 |sci| s |3 62,007 | $ 39,231 :ﬁs\%—éso Stevens Creek IC 5/23/12 | 09/06/12 12/01/14 | 03/01/15 | 50 12/01/15 | 09/01/15
69 |04 |sci| 101 |3 33962 | $ 22,367 |Capitol Exp Yerba Buena IC 5/23/12 | 08/02/12 06/30/14 | 04/08/15 | 80 07/01/15 | 06/30/15
70|08 |sBd| 15 |3 82912 | $ 16,206 |La Mesa Nisqualli Rd IC 8/10/11 | 12/08/11 12/01/13 | 03/05/14 | 200 12/01/15 | 06/05/15
71|11 ] sD | 805 | $ 36,5501 | $ 18,785 [HOV Lns - SR54 to SR94 1/25/12 | 06/22/12 12/3113 | 12/20/13 | 200 07/11/13 | 03/01/14
72|11 | sp | 805 |3 55432 | $ 37,978 |[HOV Lns - Palomar to SR54 1/25/12 | 09/09/12 07/30/14 | 04/03/14 | 100 11/05/13 | 07/25/15
73 | 05 |sLo| 46 | s 55559 | $ 45,088 |Whitley 2A 212312 | 05/18/12 09/08/15 | 09/08/15 | 63 10/01/16 | 06/15/16
7412 |ora| 74 | s 77211 | $ 24,109 [sR74/1-51C 4125112 | 10119/12 02/02/15 | 06/01/16 | 64 02/01/17 | 06/01/17
75|11 | sp | 805 |$ 121500 |$ 40,638 205 Managed Lns North 102611 | [139/12 03/15/15 | 07/30/16 | 62 06/30/16 | 06/30/17
(Design Build) 2/26/13*
76| 2 |shal 5 |3 7275 | $ 6,000 |I5/Deschutes Rd IC 5312 | 712612 12/15/12 | 01/31/14 | 200 05/01/13 | 09/01/14
77| 3 |sac| 50 | s 39919 | $ 12,109 [SR50- watt IC 4126/12 | 91512 11/30/14 | 11/17/14 | 22 05/31/15 | 01/01/17
78| 5 |Mon| 101 | $ 91,150 | $ 28,325 [san JuanicC 4126/12 | 09/27/12 03/18/15 | 01/29/16 | 77 03/19/16 | 08/26/16
79| 5 |sB | 1013 17,968 | $ 4,792 |Union Valley Pkwy IC 4126/12 | 07/26/12 12/3113 | 12/31/13 |200| & |02/03/15 | 04/01/15
80| 8 [sBd| 10 |3 18,620 | $ 10,000 |I-10 Tippercanoe Ave IC 4126/12 | 07/11/12 07/11/13 | 02/25/15 | 95 08/01/15 | 06/24/15
g81|11|sp| 76 | s 36,749 | $ 29,387 [I-5/SR761C 4126/12 | 08/01/12 01/01/17 | 12/01/14 | 100 12/26/15
82| 3 |ED| 50 |3 19200 | $ 15,500 |US Route 50 HOV Ln 5/23/12 |07/17/12 12/3113 | 12/31/14 | 92 10/31/14 | 08/01/16
83| 3 |Ep| 50 |s 9,145 | $ 6,000 [Western Placerville IC Ph 1A 5/23/12 | 11/05/12 10/15/13 | 02/01/15 | 98 01/15/14 | 02/01/17
84| 8 |Rv|2t5|s 123502|$ 38,779 [215 widening Scortt to Nuevo Rd | 5/23/12 | 11/14/112 12/31/15 | 12/31/15 | 20 06/30/16 | 11/17/17
85| 8 [sBd| 15 | s 63,923 | $ 20,785 [115 Ranchero Rd IC 5/23/12 |08/01/12 08/01/14 | 02/28/15 | 89 09/01/16 | 08/28/15
86| 4 [ Ala| 680 |3 8793 | $ 6,673 |FPI 6/27/12 | 09/29/12 11/01/14 | 06/27/13 |200| & |12/01/15 | 11/15/14
87| 8 [sBd| 15 | s 35274 | $ 12,000 |Duncan Canyon Rd IC 6/27/12 |o08/14/12 06/01/14 | 09/18/15 | 65 12/01/14 | 10/14/16
88 |12 [ora| 405 | $ 3,230 | $ 2,410 \If\;'gg” Ramp for Deceleration 6/27/12 | 10111/12 07/01/14 | 05/30/14 | 100 12/01/14 | 12/01/14
80| 7 |La| 710 |$ 1288101|s 153657 |CCrald Desmond Bridge 1024712 | 10112 06/27/16 | 07/10/18 | 26 09/26/17 | 10/01/19
(Design Build) 6/11/13*
90 |8 |sBd| 15 | $ 325365|$ 53,743 [Devore Widening, IC 12/6/12 | 11/13/12 03/25/16 | 09/30/16 | 61 02/28/19 | 10/25/19
Totals $ 12,243,416 | $ 4,410,000 * Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start
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(3b) CMIA Bond Program Project Expenditure Report

Second Quarter FY 2014-15
Within Budget Conditions Budget Changed in Construction
Estimated cost < or = budget Budget Supplemented / Reduced by Coop Agmt
Post Vote STIP costs; No CTC action required Known cost overrun conditions
S | Estimated cost STIP funds > 120% budget Actual cost STIP funds > 100% budget
B | Estimated cost BOND funds > 100% budget Actual cost BOND funds > 100% budget
O | Estimated cost LOCAL funds > 100% budget L | Actual cost LOCAL funds > 100% budget
Project Construction (1,000's)
Support Capital
# | D CO |RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
1-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project
Corridor Project #1 (EA 29084) Caltrans $ 5,700 $ 5,104 $ 42,410 $ 42,410
Corridor Project #2 (EA 29083) Caltrans $ 4,458 $ 4561 L |$ 35,203 $ 35,203
1 104 ]| Ala |580
Corridor Project #3 (EA 2908V) Caltrans (FY 14-15 Q1) $ 4132 % 3,864 $ 35,162 $ 24,484 | C
Corridor Summary $ 14,290 $ 13529 |G| $ 112,775  $ 102,097 | G
1-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project
Corridor Project #1 (EA 2908C) Caltrans (FY 14-15 Q1) $ 9,795 $ 8,000 . $ 73,769 $ 40,367 | C
2 |04 | Ala |580 |Corridor Project #2 (EA 2908E) Caltrans $ 7,820 $ 7,190 $ 50,101 $ 30,125
Corridor Summary s 17615 3 15100 )@ls 123870 3 70492 )@
1-580 / Isabel Interchange - Corridor Project
Corridor Project #1 (EA 17131) Livermore $ -8 - $ 26,495 $ 13,201
Corridor Project #2 (EA 17132) Livermore $ - $ - $ 3210 $ 1,770
3 |04 Ala | 580
Corridor Project #3 (EA 17133) Caltrans $ 8,000 $ 7,006 $ 37,813 $ 28,032
Corridor Summary $ 8,000 $ 7006 |6]s 67518 5 430036
I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project
Corridor Project #1 (EA 3A921) Caltrans $ 7,020 $ 6,559 $ 46,657 $ 33,285
4 |04 | Ala | 880 |Corridor Project #2 (EA 3A922) Caltrans (FY 14-15 Q1) $ 4,000 $ 4,184 $ 25,765 $ 22,255
Corridor Summary $ 11,020 $ 10,743 fel s 72422 $ 55540 | @
State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
Corridor Project #1 (EA 29491) Caltrans $ 51,218 $ 49591 |C|$ 293,425 $ 283,254 | C
5 | oa Ala " Corridor Project #2 (EA 29492) Caltrans $ 400 $ 492 L% 4,300 $ 2,809
ccC Corridor Project #3 (EA 29493) Caltrans $ 100 $ 130fL]s 500 $ 407
Corridor Summary $ 51,718 $ 50,213 |G| $ 298,225 $ 286,470
6 |10 | Cal |4 Angels Camp Bypass Caltrans $ 3,600 $ 4319P|$ 31,101 $ 25,616 | G
State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) Caltrans $ 10,608 $ 5,607 $ 45,183 $ 45,151 | C
Corridor Project #2 (EA 2285E) Caltrans $ 14,395 $ 5,598 $ 48,717 $ 37,087
Corridor Project #3 (EA 1G940) Caltrans $ 13,389 $ 5,029 $ 59,775 $ 31,870
7104 CC 1 4 IComidor Project #4 (EA 1G941) CCTA $ - $ - $ 67,886 $ 26,7241 C
Corridor Project #5 (EA 24657) CCTA $ - $ - $ 36,787 $ 32,681 | C
Corridor Summary $ 38,392 % 16,233 I G|$ 258,348 $ 140,832 | G
1-80 Integrated Corridor - Corridor Project
Corridor Project #1 (EA 3A774) ACCMA $ - $ - $ 7,584 $ 3,477
Corridor Project #2 (EA 3A775) ACCMA $ - $ - $ 5,363 $ 1,230
Ala Corridor Project #3 (EA 3A771) ACCMA $ - 3% - $ 1,896 $ 1,481
81094 cc | * [Coridor Project #4 (EA 3A776) Caltrans $ 1492 $ 1430 |$ 7,887 $ 7,000
Corridor Project #5 (EA 3A777) Caltrans $ 3675 $ 3,484 $ 18,581 $ 12,300
Corridor Summary $ 5167 $ 4,914 I G|$ 41311 $ 25,488 I G
US 50 HOV Lanes - Corridor Project
Corridor Project #1 (EA 3A711) $ 3,560 $ 7,021 L | S 37,808 $ 33,399
ED Co DOT
9 |03 | ED 50 |Corridor Project #2 (EA 3A712) $ -3 1,387 L | $ 8,794 $ 10,195 | L
Corridor Summary $ 3560 $ 8408 L [$ 46,602 $ 43,594 | G
10 | 06 | Ker |46 Route 46 Expressway - Segment 3 Caltrans $ 9,900 $ 4,178 |G| $ 49,995 $ 45511 | G
11 | 06 $|un| 198 [Route 198 Expressway Caltrans $ 9,514 $ 8574 |G| $ 51,758 $ 51,758 | G
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Project Construction (1,000's)
Support Capital
# | D CO |RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
12 | 07 LA [405 ]I-405 Carpool Lane I-10 To US 101 (Northbound) Metro $ - 8 -1G1 $ 979,700 $ 814,940 | G
Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project
Corridor Project #1 (EA 12184) Caltrans $ 12,718 $ 19,918 L | $ 110,786 $ 40,282
Corridor Project #2 (EA 1218V) Caltrans $ 13,197 $ 17876 JL | $ 99,851 $ 59,639
Bl HA ° Corridor Project #3 (EA 1218W) Caltrans $ 33,000 $ 6,894 $ 241,763 $ 30,307
Corridor Summary $ 58,915 $ 44,688 | G| $ 452,400 $ 130,228
I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project
Corridor Project #1 (EA 21591) Caltrans $ 10,809 $ 13560 JL | $ 45247 $ 35,298
Corridor Project #2 (EA 21592) Caltrans $ 21,700 $ -|Cl$ 175,000 $ -]C
Corridor Project #3 (EA 21593) Caltrans $ 16,681 $ 12,644 $ 89,447 $ 38,035
14 | 07 LA 5
Corridor Project #4 (EA 21594) Caltrans $ 17,012 $ 14,778 $ 141,627 $ 59,454
Corridor Project #5 (EA 21595) Caltrans $ 15,975 $ 1,036 $ 98,962 $ 2,523
Corridor Summary $ 82,177 % 42,018 |G| $ 550,283 $ 135,310
Highway 101 Marin-Sonoma Narrows - Corridor Project
Corridor Project #1 (EA 26407) Caltrans (FY 14-15 Q2) $ 4970 $ 3,630 $ 26,950 $ 26,982 .
Corridor Project #2 (EA 26408U) Caltrans $ 12,190 $ 9,763|S1$ 77,000 $ 51,226
Corridor Project #3 (EA 26406) Caltrans $ 7,000 $ 6,686 $ 28,473 $ 26,677
15 | 04 gé: 101 [corridor Project #4 (EA 2640G) Caltrans (FY 14-15 Q1) $ 700 $ 742 . $ 3392 $ 2,829
Corridor Project #5 (EA 2640L) Caltrans $ 2500 $ 2,443 $ 14,744  $ 14,375
Corridor Project #6 (EA 2640K) Caltrans $ 4,800 $ 3,980 $ 25929 $ 18,927
Corridor Summary $ 32,160 $ 27,244 1G| $ 176,488 $ 141,015 § G
16 |04 | Mm [sgo |VVestbound I-580 to Northbound US 101 Connector {1 $ 2100 $ 1858 f6fs 11052 3 10606 |G
Improvements
17 105 | Mon |1 Salinas Road Interchange Caltrans $ 4598 $ 4708 [P | $ 15,638 $ 14,969 | G
SR 12 Jameson Canyon Widening - Phase 1
PAED Costs Phase 2 (EA 26412) $ - $ - $ - % -
Na Corridor Project #1 (EA 26413) Caltrans $ 4850 $ 8,262 |P1$ 30,528 $ 30,528
18|04 | P |12
Sol Corridor Project #2 (EA 26414) Caltrans $ 9,250 $ 10682 P | $ 43,293 $ 41,457
Corridor Summary $ 14,100 $ 18,944 P | $ 73,821 % 71,985 | G
19 | 03 | Nev |49 [Route 49 La Barr Meadows Widening Caltrans $ 3,500 $ 3,362 |G| $ 10,447 $ 10,031 | G
20 |12 | ora | 91 |fddonelane on EB SR-91 from SR-241/SR-9110 SR- |- i s $ 7801 $ 5900 [G|$ 40086 $ 39,044 |G
71/SR-91
SR-22/1-405 / 1-605 HOV Connector with ITS Elements - Corridor Project
Corridor Project #1 (EA 07163) Caltrans $ 25,113 $ 24,306 $ 122,811 $ 117,080
21 |12 | Ora | 22 |[Corridor Project #2 (EA 07162) Caltrans $ 18,374 $ 18,300 $ 78,637 $ 75,285
Corridor Summary $ 43,487 $ 42,606 |G| $ 201,448 $ 192,366
22 |12 | ora | a1 \é’;:flgfgi‘;’f SR-OL1r E of SR-55 Connto E of Weir i s $ 8633 $ 991 |r]s 54,253 $ 54,044 | G
23 [12 | ora | 57 |WVidenNBIr0.3m S ofKatella Aveto 0.3 m N of Caltrans $ 6256 $ sawofels 21621 8 19627 |cC
Lincoln Ave
Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
Corridor Project #1 (EA 0F031) Caltrans $ 9,180 $ 8,820 $ 31,745 $ 30,851 | C
24 |12 | Ora 57 |Corridor Project #2 (EA OF032) Caltrans $ 9,180 $ 8,608 $ 32,670 $ 32,328
Corridor Summary $ 18,360 $ 17,428 |G| $ 64,415 $ 63,180 | G
Lincoln Bypass - Corridor Project
Corridor Project #1 (EA 3338U) Caltrans $ 22,000 $ 23841 P 1 $ 164,453 $ 160,817
25103 | Pla 65 |Corridor Project #2 (EA 33382) Caltrans $ 2,751 $ 2,353 $ 19,499 $ 18,061
Corridor Summary $ 24,751 $ 26,194 [P | $ 183,952 $ 178,878
26 |03 | Pla [80 |Pla-80 HOV Phase 2 Caltrans $ 7,143 $ 5447 |G| $ 31,200 $ 30,139
27 |03 | Pla [80 |Pla-80 HOV Phase 3 Caltrans $ 5,300 $ 5,212 $ 39,974 $ 25,382
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Project Construction (1,000's)
Support Capital
# | D CO |RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
28 | 08 | Riv |215 |Widening, Add One Mixed Flow Lane in Each Direction JRCTC $ - 8 -1G1 $ 22,057 $ 12,014 | G
29 | 08 Riv |91 HOV Lane Gap Closure Caltrans (FY 14-15 Q2) $ 25,728 $ 21,763 . $ 127,924 $ 92,148 | C
30 |03 | sac [so |HWY S0 Bus/Carpool & AuxLns & Community Caltrans $ 1150 $  12179)c|s 68513 $ 69,039 |cC
Enhancements
31 |03 | Sac |Loc [White Rock Road from Grant Line to Prairie City Sac Co $ - $ -1G| $ 11,875 $ 10,281 } G
32108 | SBd |10 |Westbound Mixed Flow Lane Addition SANBAG $ - $ -1Gl $ 25,449 $ 20,282 | G
33 |08 | sBd |25 |235 North Segments 1&2-HOV &Mixed FlowLn g )\\ppc $ -8 lels 212704 s 206,853 |6
Addition
215 North and 210 Connectors - Corridor Project
34 SR - 210/215 Connectors Caltrans $ 12,883 see $ 47,672 see
08 | SBd | 215 [I-215 North Segment 5 Caltrans $ 7,333  below $ 29,207 below
35
Corridor Summary $ 20,216 $ 19,926 |G| $ 76,879 $ 71,427 } G
36 |08 | sBd |10 Yg',ge” Exit Ramps&Add Aux @Cherry, Citrus&Cedar |\ o $ 3280 $ 3422 P s 12,130 $ 11,215 | 6
Managed Lanes South Segment - Corridor Project
Corridor Project #1 (EA 2T093) Caltrans $ 14,739 $ 14,603 $ 79,026 $ 77,319
Corridor Project #2 (EA 2T091) Caltrans $ 14,025 $ 11,162 $ 57,616 $ 57,438
37 111 SD 15
Corridor Project #3 (EA 2T092) Caltrans $ 21,236 $ 15,434 $ 94,432 $ 92,735
Corridor Summary $ 50,000 $ 41,199 |G| $ 231,074 $ 227,492 | G
I-5 North Coast Corridor - Stage 1A - Corridor Project
Corridor Project #1 (EA 2358U) Caltrans $ 6,000 $ 7743 P1$ 43,038 $ 37,046
38|11 | sSD 5 |Corridor Project #2 (EA 2T040) Caltrans $ 11,820 $ 15,100 JL | $ 75,380 $ 57,347
Corridor Summary $ 17,820 $ 22,843 P|$ 118,418 $ 94,393
39 |10 SJ  |205 (I-205 Auxiliary Lanes Caltrans $ 2,900 $ 229G $ 11,860 $ 11,536
40 [ 05 | SLO (46 |Route 46 Corridor Improvements (Whitley 1) Caltrans $ 7,000 $ 7,704 [P | $ 58,105 $ 51,899 | G
Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project
Corridor Project #1 (EA 23563) Caltrans $ 8,259 $ 2,844 $ 22,304 $ 16,107
41 1 04 | SM | 101 (Corridor Project #3 (EA 23564) Caltrans $ 3,802 $ 1,255 $ 12,648 $ 6,519
Corridor Summary $ 12,061 $ 4,09 |G| $ 34,952 % 22,626 | G
42 |04 | scl |sso 585820\’1\/)'(’9”'”9 (SR 23710 Caltrans $ 9,810 $ 6106 |G|s 38279 $ 31,786 |C
43 [ 04 | SCI |101 |US 101 Aux Lanes - State Route 85 to Embarcadero Rd JCaltrans $ 11,080 $ 9,442 |G| $ 44,791 % 40,893 | G
44 1 04 | SCI [101 [US 101 Improvements (I-280 to Yerba Buena Rd) Caltrans $ 6,690 $ 6,619 G| $ 31459 $ 26,049 | G
45 [ 05 | SCr |1 Highway 1 Soquel to Morrissey Auxiliary Lanes SCCRTC $ - $ -1G1 % 15,933 $ 15,558 | G
46 | 02 | Sha 5 |Cottonwood Hills Truck Climbing Lane Caltrans $ 2,100 $ 1,247 |G| $ 11,560 $ 11,396 | G
HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project
Corridor Project #1 (EA 0A531) Caltrans $ 6,351 $ 4,284 $ 29,197 $ 28,260
Corridor Project #3 (EA 0A532) Caltrans $ 1,319 $ 1,318 $ 4,768 $ 4,764
47 | 04 Sol 80
Corridor Project #2 (EA 4C15U) $ 3,900 $ 1,597 $ 22,200 $ 15,837
Corridor Summary $ 11,570 $ 719 |G| $ 56,165 $ 48,861 | G
48 |04 | son [101 |Cenv@ Phase A - US 101 HOV Lns from Railroad Ave |, $ 10,500 $ 10752 pls  s8311 $ 55187 |G
to Rohnert Park Expressway
49 |04 | son [101 [US101HOV lanes - North Phase A (from Steele Lane ..\ $ 12000 $ geasfels 91200 $ 88401 |G
to Windsor River Road)
50 [ 04 | Son |101 [US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave Caltrans $ 6,600 $ 7541 P |$ 51,065 $ 45,975 | G
51 10 | Sta |219 [SR-219 Expressway, Phase 1 (SR-99 to Morrow Road) |Caltrans $ 2,000 $ 1,943 G| $ 7,844 $ 6,622 | G
52 |10 | sta [219 fss')ﬂg Expressway, Phase 2 (Morrow Road to Route |, g $ 4300 $ 2,605 f&l s 17,612 $ 10,040 | &
53 | 10 | Tuo |108 [E. Sonora Bypass Stage I Caltrans $ 5500 $ 6,386 [P | $ 26,560 $ 26,560 | S

Corridor Mobility Improvement Program
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Project Construction (1,000's)
Support Capital
# | D CO |RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
54 107 | Ven [101 |HOV Lanes, Mussel Shoals to Casitas Pass Road Caltrans $ 15,300 $ 10,763 |G| $ 65,993 $ 54,722 | G
CMIA projects amended into program using project cost/award savings
55| 4 | Son | 101 |Central Project Phase B Caltrans $ 3,000 $ 2,844 |G| $ 13,312 $ 12,013 | G
56 | 3 Sac 80 |1-80 HOV Ln Across the Top Caltrans $ 16,000 $ 12,850 [ G| $ 104,588 $ 68,564 | G
57 110 SJ 511-5 HOV Ln and CRCP Caltrans $ 11,990 $ 12,668 [P | $ 94,008 $ 61,509 | C
58 | 5 | SLO | 101 |Santa Maria Bridge Caltrans $ 6,600 $ 5028 |G| $ 37,274 $ 34,172 | G
50 |11 | SD 15 |[Mira Mesa Direct Access Ramp Caltrans $ 8,500 $ 7,769 | G| $ 36,102 $ 26,422 | G
60| 2 | Sha 5 |South Redding 6-Lane Caltrans $ 2,250 $ 1,918 | G 19,463 $ 18,625
61| 3 But 32 |But 32 Hwy Widening Chico $ - $ - $ 6,425 $ 4,112
Ala 84 Expressway - Corridor Project
Corridor Project #1 (EA 29761) Caltrans $ 3,780 $ 3,762 $ 25,085 $ 23,689
62 |04 | Ala 84 |Corridor Project #3 (EA 29762) Caltrans $ 8,005 $ -1C|$ 48,000 $ -]1C
Corridor Summary $ 11,785 $ 3,762 |G| $ 73,085 $ 23,689 | G
63| 6 Tul 198 [Plaza Dr IC / Aux Lns Visalia $ - $ -1G| $ 21,187 $ 18,274 | G
64 | 4 | Var |Var |Fwy Performance Initiative Caltrans (FY 14-15 Q1) $ 7,953 $ 8,703 . $ 51,346 $ 46,828 | C
I-215 Bi-County Gap Closure - Corridor Project
65 I-215 Gap Closure Caltrans $ 16,270 see $ 137,171 see
66 | 8 [SBd Riv| 215 [Newport Ave OC Caltrans $ 361 below $ 3,007 below
Corridor Summary $ 16,631 $ 13,324 |G| $ 140,178 $ 123,360 | G
67 | 4 | Son | 101 [North Project Phase B Airport Caltrans $ 4500 $ 4,256 $ 33,813 $ 30,514
68 | 4 SCI 880 |1-880 Stevens Ctk IC Impvmts SCVTA $ - $ -1G61 s 47,197 $ 29,256
69 | 4 SCl 101 |Capitol Exp Yerba Buena IC SCVTA $ - $ -161 s 26,286 $ 24,584 | G
70| 8 SBd 15 JLa Mesa Nisqualli Rd IC SANBAG $ - $ -1G61s 53,082 $ 15,477 § G
71|11 SD 805 |HOV Lns - SR54 to SR94 Caltrans $ 5392 $ 4,145 1G] $ 19,355 $ 18,395 | C
72 (11| sSD 805 |HOV Lns - Palomar to SR94 Caltrans $ 7,400 $ 7,226 |G| $ 34,278 % 32,933 | G
731 5 SLO 46 [Whitley 2A Caltrans $ 7,000 $ 4,378 |G| $ 38,088 $ 22,512 | G
741 5 Ora 74|SR74/1-51C Caltrans $ 6,364 $ 5293)G]| $ 30,231 $ 16,884 | G
75111 | sSD 805 ]1-805 Managed Lns North Caltrans $ 26,142 % 10,821 |G| $ 86,419 $ 47,191 | G
76| 2 Sha 5|I-5 Deschutes Rd IC Anderson $ -3 -1G| $ 6,000 $ 5704 | G
771 3 Sac 50 |SR50 - Watt IC Sac Co $ - $ -1G| $ 31,617 $ 22,622 | G
78 | 5 [ Mon | 101[|San JuanIC Caltrans $ 8,000 $ 5781 |G| $ 48,700 $ 33,458 | G
7915 SB 101 JUnion Valley Pkwy IC Caltrans $ 1,900 $ 1,683 G| $ 9,584 $ 8,890 | G
80| 8 SBd 10 JI-10 Tippercanoe Ave IC SANBAG $ 2,000 $ 2,774 L | $ 13,787 $ 13,787 } G
81 ]11 SD 7611-5/SR 76 IC Caltrans (FY 14-15 Q2) $ 4856 $ 4,921 l $ 24561 $ 23,765 | C
82| 3 ED 50 JUS Route 50 HOV Ln ED Co DOT $ -8 -1G| $ 17,240 $ 12,192 } G
83| 3 ED 50 JWestern Placerville IC Ph 1A Caltrans $ -3 -|G| $ 6,000 $ 6,000 | G
84| 8 Riv 215|215 Widening Scott to Nuevo RCTC $ - $ -1G| $ 98,500 $ 61,646 | G
85| 8 SBd 15}1-15 Ranchero Rd IC SANBAG $ 3,650 $ -1G1 $ 40,148 $ 37,302 | G
86| 4 Ala 680 |FPI Caltrans $ 1,000 $ 998 | G| $ 5673 $ 4,740 | G
87| 8 | SBd 15 |Duncan Canyon Rd IC Fontana $ 2,900 $ -1G| $ 26,054 $ 5,068 | G
88 | 12 | Ora | 405|widen Ramp for Deceleration Lane Caltrans $ 500 $ 500 |G| $ 1,910 $ 1,748 } G
89| 7 LA 710 |Gerald Desmond Bridge Port of Long Beach $ - $ -1G61 s 913,300 $ 241,800 | C

Corridor Mobility Improvement Program
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Project Construction (1,000's)
Support Capital
# | D CO |RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
90 | 8 | SBd | 405]I-15 Widening and Devore IC SANBAG $ 26,951 $ 12,116 |G| $ 239,662 $ 111,867 | C

Corridor Mobility Improvement Program
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California Department of Transportation FY 2014-15 Second Quarter Report

(1) SR99 Bond Program Summary
Second Quarter FY 2014-15

(1a) SR99 Bond Program Funding

#Projects Project Allocated Funds % Allocated

SR99 bond program funds available for projects allocated to date: | 27 | | $967 miion |

In the SR99 bond program budget, $785 million was allocated for construction. In addition, $182
million has been allocated for other funded project components including right of way and engineering
support costs. There is also $20 million set aside for bond administrative costs. There is currently an

uncommitted balance of $13 million. SR99 Program Allocations by FY (millions)
Additional projects are planned $800.0

for the uncommitted balance, $600.0

and will be programmed and $400.0

added to the program as they $200.0

are delivered. $0.0 . — F— —

08-09 09-10 10-11 11-12 12-13 13-14  Total
Actual $12.3 $185.6 $56.6 $601.0 S$62.8 S$48.6 $966.9

Project Expenditures  Percent Expended

SR99 bond program project funds expended to date: | $677 million

In the SR99 bond program's $1,000 million dollar budget, $967 million has been allocated to projects
from SR99 bond program funds. In addition, $387 million has been committed from other contributor
funds to increase the total value of projects in the SR99 bond program to $1,354 million. The table
below shows how SR99 bond program funds and contributor funds were distributed by project
components to complete funding for all projects in the SR99 bond program. Included are
expenditures to date for SR99 bond program funds.

SR99 Bond Program Funding and Contributor Funds by Component (millions)

SR99 Bond Program Funds
Total Funds Other Funds Allocated Expended Percent

Construction

Support $ 1194 $ 123 $ 107.1 $ 86.4 81 %

Capital $ 897.4 $ 1127 $ 784.7 $ 540.1 69 %
Right of Way

Support $ 195 $ 8.2 $ 113 $ 6.8 60 %

Capital $ 184.4 $ 133.2 $ 512 $ 309 57 %
Preliminary Engineering

Support $ 133.7 $ 121.0 $ 127 $ 8.6 68 %
Committed Subtotal $1,354.4 $ 3874 $ 967.0 $ 672.8 70 %
Uncommitted $ 13.0
Percent uncommitted 1.3%
Bond Administration $ 200 $ 4.1 21 %
Program Total $ 1,000.0 $ 676.9 68 %

State Route 99 Corridor Program
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(1b) SR99 Bond Program Project Completions

# Projects Completed Percent Projects Completed

SR99 bond program construction contracts completed to date: [9]

SR99 Bond Program Construction Contracts by Fiscal Year

To date, a total of 23 corridor of Completion (millions)
projects have received SR99 bond $600.0

program funds. Some corridor

projects were constructed in stages, $400.0

resulting in a total of 27 construction
contracts being administered to

$200.0
complete the SR99 bond program.

$0.0 | e - will . —

11-12 12-13 13-14 14-15 14-15 15-16 16-17 18/19

Actual Actual Actual Actual Plan Plan Plan Plan
W SR99 Dollars M Total Dollars

SR99 Bond Program Completions — Projects and Dollars (millions)

Contracts Accepted In E’Iant Contracts U_nder All SR99 Bond
Establishment Construction Program Contracts
# | Total SR99 # # | Total | SR99 | # Total SR99 # Total SR99
Funds | Funds | FDR's Funds | Funds Funds | Funds Funds | Funds
FY 11-12 1| $23 $ 23 1 11$ 23] $ 23
FY 12-13 2| $ 15 $ 11 1 21$ 151 $ 11
FY 13-14 1| $ 32 $ 19 11$ 32| $ 19
FY 14-15 5| $103 $ 91 8% 495 $328 |13 |$ 598 $ 419
FY 15-16 6|% 469 $331 | 6% 469] $ 331
FY 16-17 3% 211 $160| 3]|$ 211] $ 160
FY 18-19 1% 5 $ 5] 11% 51 % 5
Total Value | 9| $173 $ 143 2 0 $0 $0]18 | $1,181 $824 | 27| %$1,354 | $ 967

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined
in the table above.

State Route 99 Corridor Program
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(2) SR99 Action Plans

Second Quarter FY 2014-15

(2a) Major Project Issues

The following projects have major issues that may result in action plans at a later date to adjust
schedule or the project budget.

Project #3
Avenue 12 IC

Project #15
Tulare to Goshen 6 Ln

Project #2
Island Park 6-Lane

Project #19
Atwater-Merced Expwy

Potential supplemental fund request for RW Capital. Right of way capital
post certification costs are higher than expected due to recent court
settlements with three parcel owners.

Potential supplemental fund request for Construction Capital and
Construction Support to settle claims. Support costs have increased
because the project has been extended from three years to four years.

(2b) Action Plans

The bond funded PSE and RW Support charges have exceeded the
budget. There may be adjustments made at close out to expenditures
incurred prior to project being split into multiple segments.

Merced County Association of Governments (MCAG) is planning to cover
1.8M shortfall in RW capital using their impact fees.

State Route 99 Corridor Program
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California Department of Transportation

(3) State Route 99 Program Current Status Report

FY 2014-15 Second Quarter Report

(3a) State Route 99 Project Delivery Report
Second Quarter FY 2014-15
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ilestone Behin chedule roject elivery eport Ompete - ant Establishment ilestone Ompete
Mil Behind Schedule &1 Project Delivery Report Compl PE - Plant Establish Wil Compl
1 o3| But | 99 |3 37,859 | $ 20,592 E::gss_iﬁzsimco Auxilliary 12011 | 11511 | 7811 10/15/13 9/15/15 | 98 10/15/15 | 10/15/16
Island Park 6-Lane - Corridor Project
$ 23212 | $ 23,212 [Corridor Project #1 (EA 44261) 1/13/10 | 9/1/10 | sr10/10 RO o/1/12 | 2/3/12 -
F n "
2 | o6 Mr:d 2 |$ 68,213 | $ 68,213 [Corridor Project #1 (EA 44262) 4/26/12 | 9/1/12 |10/10/12 [EKM 7/1/16 | 7/1/16 | 89
$ 91,425 | $ 91,425 |Corridor Summary 9/1/10 71116 | 7/1/16 71118 | 7/1/18
3 06| Mad | 99 |3 84,202 |$ 49,802 Esgﬁzz”l“;“memha”ge at 627112 | 1011112 | 12712 1171715 | 91116 | 65 81117 | 71118
4 |10]| Mer | 99 |3 127652 |$ 01,319 |/ATPOIeda Road Freeway 12115111 | 41112 | 4612 41115 | si2n5 | 92 5/1/16 | 7/2/16
5 (10 mer | 99 |s 76,611 |$ 65,869 Ef:&"’% Upgrade & Plainsburg | o515 | 7112 | 7712112 711115 | 620115 | 72 81116 | 712016
6 03| sac | 99 |3 7,446 | $ 5,806 gf&:cukxéggigg"””e toNorth {5 o510 | 81710 | 6123710 101712 | 2115113 10/1/14 | 10/15/14
7 {03 sac | 99 |s 32470 |$ 18,520 [SROYENertaRd. Interchange | o005 | 6110 | 50812 21114 | 121113 7114 | 31116
8 10| s | 99 |3 214458 | $ 132,256 \?V?dzaigo“th Stockton) 6/27/12 | 11/1/12 | 10/16/12 6/1/16 | 35116 | 47 2117 | 12/5/17
SR 99 Widening in Manteca and San Joaquin - Corridor Project
$ 3600 | $ _ |Corridor PAED (EA 0E610)
$ 42,100 | $ 36,644 |Corridor Project #2 (EA 0E611) 12/15/11 | 3127112 | 3/27/12 71114 | 1715
9 (10| s3 | 99 |3 46,450 | $ 40,753 |Corridor Project #2 (EA 0E612) 1/25/12 | 8115/12 | 6/27/112 10114 | 7115 | 85
$ 63,730 | $ 12,143 |Corridor Project #3 (EA 0E613) 6/27/12 | 12/3/12 | 10/21/12 B 10/1/15 | 6/1/15 | 97
$ 155,880 | $ 89,540 |Corridor Summary 11/9/11 10/1/15 | 3/1/15 71117 | 7/1/16
10 03| sut | 99 |8 31082 $ 19,264 [SR 99/ Riego Road Interchange | )15 | 7115 | 10/1/12 [BREM 1115 | e/30115 | 93 1117 | 11517

State Route 99 Corridor Program
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11|03 | sut | 99 |3 56,725 |$ 53,211 |SUUer 99 Segment2 113/10 | 7114110 | 7114110 12/1/15 | 1211115 | 95 1211117 | 1211117
Los Molinos - Staged Construction Project
s 6085 | 4705 Stage #1 1/13/20 | 7/111 | s/5/10 Kol 12/31/12 | 4/20/11
o oo | 7en ' T [stage #2 12512 | 5612 | 53112 (OO 12/31/12 | 5/15/13
0 € 99 $ 588 | $ _ |Enhancements
$ 7574 | $ 4,705 |Corridor Summary 5/16/12 1213112 | 5/15/13 & |12/3113 | 11714114
Goshen to Kingsburg 6-Lane - Corridor Project
$ 101,315 | $ 86,545 |Goshen to Kingsburg 6-Lane 5/20/10 | 9/1/10 | 1/4/11 [EeM 8/1/14 | 8/1/14 | 93
13|os| Tu | 99 [s 4,944 | 3 4,944 |Landscape Mitigation 627112 | 4114 | 101712 [BREM 8119 | si118 | PE
$ 106,259 | $ 91,489 |Corridor Summary 9/1/10 8/1/19 | s8//18 5/1/21 | 10/1/20
SR 99 projects amended into program using project cost/award savings
14 (03| sut | 99 |3 18233 |$ 16,333 [SR 99/113 Interchange 6/27/12 | 11112 | 10/16/12 1211714 | 8113114 . 12/1/16 | 12/2/16
15 (o6 | Tu | 99 |3 51107 |$ 45327 |TUiareto Goshen6Ln 6/27/12 | 913012 | 127712 7115 | 81115 | 57 12/31/17 | 12/31/17
16 |06 | ker | 99 |3 20372 |3 26,622 |SOUth Bakersfield Widening 6/27/12 | 10/1/12 | 10/24/12 11/15/14 | 9/1/14 . 11/15/16 | 3/1/16
17|10 sta | 99 |s 42849 | 33401 |KiEMANIC 6/27/12 | 1127112 | 1127112 9115 | 9r1s | se 21116 | 11/30117
18|06 | ker | 99 |3 11428 |$ 10,208 |NOrth Bakersfield Widening 10/24/12 | 1172712 | 2721112 121113 | 7110114 . 12/1/15 | 3/1/16
1910 Mer | 99 |3 65880 | § 46,501 |Vi€rced Atwater Expwy Ph 1A 35513 | 11/27/12 | 6112113 2116 | 21116 | 72 1211716 | 7/118
20 |03 | sac | 99 |3 8,981 | $ 5,000 |E'k Grove Blvd SR991C 355113 | 112712 | s/1/13 7114 | 7i115 | 99 12/1/14 | 12/1/15
21 (03| sac | 99 |3 1,930 | 3 1,108 |Fkhorn Bivd IC 5713 | 112712 | 7113 1211113 | 1/16/15 . 1211114 | 5/1/16
22|10]| sta | 99 |3 50001 |$ 41,630 |FElandale AvelC 10/8/13 | 11/27/12 | 2/25/14 12/1/16 | 1211716 | 28 12/1/18 | 12/1/18
23|06 | Tul | 99 |3 36,050 | $ 7,000 |C2rtmill Interchange 120114 |112712 | 63114 315 | s |2 7115 | 7115
Total Cost|$  1,354474]$ 966,977

State Route 99 Corridor Program
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(3b) State Route 99 Bond Program Project Expenditure Report

Second Quarter FY 2014-15
Within Budget Conditions Budget Changed in Construction
Estimated cost < or = budget Budget Supplemented / Reduced by Coop Agmt
Post Vote STIP costs; No CTC action required Known cost overrun conditions
S | Estimated cost STIP funds > 120% budget Actual cost STIP funds > 100% budget
B | Estimated cost BOND funds > 100% budget Actual cost BOND funds > 100% budget
O | Estimated cost LOCAL funds > 100% budget L| Actual cost LOCAL funds > 100% budget
. Construction (1,000's
Project ( )
Support Capital
# | o co RTE|[FROIECT DESCRIFTION Agency Appd Exp Appd Exp
Butte SR 99 Chico Auxilliar
1 (03| But |99 L:nes-Phase |I| wxifiary Caltrans $ 4394 (3 5118 P| $ 26,800 | $ 23,803 |G
Island Park 6-Lane - Corridor Project
Corridor Project #1 (EA 44261) Caltrans $ 3500 $ 3,313 $ 17270|$ 16914
2 |06 | Fre |og |CorridorProject#2 (EA 44262) Caltrans $ 7500 |$ 5,930 $ 47613|$% 38122
Corridor Summary $ 11000|$ 9243|G|s e4883|3 5503 |G
Reconstruct Interchange at
3106 Mad [99 |, coie12 Caltrans $ 6,800 | $ 5203 G| $ 49402|$ 28342|G
4 |10 | Mer |99 |Arboleda Road Freeway Caltrans $ 12000|$ 7906 |G|s 78360(s 65415|6
Freeway Upgrade &
5 |10 | Mer |99 Plainsburg Road 1/C Caltrans $ 8,300 | $ 5861 |G| $ 53098|%$ 34526 |G
Add Aux Lane Calvine to North
6 |03 | Sac [99 | ¢\ iack Rd on 99 Caltrans $ 750 | $ 744 [ G| $ 5506 $ 5,256 [ G
7 |03 | sac |99 |[SR99/ElvertaRd. Interchange |, ¢, $ s -16|s 25270|s 24232|c
SR 99 (South Stockton)
8 |10| sJ |99 Widening Caltrans $ 15,500 | $ 8880 |G| $ 113958 | $ 45321 |G
Manteca Widening - Corridor Project
Corridor PAED PHASE (EA OE610)
Corridor Project #1 (EA 0E611) Caltrans $ 5000 |$ 4,733 $ 31644 27,452
9 |10| sJ |9 |Coridor Project #2 (EA OE612) Caltrans $ 7000 |$ 4,620 $ 31543|$% 17,252
Corridor Project #3 (EA 0E613) Caltrans $ 7500 [$ 4,729 $ 204818 20322
Corridor Summary $ 19500 (|$ 14082 |G|$ 92668|S$ 65026 [ G
SR 99 / Riego Road
10 (03| Sut |99 Interchange Caltrans $ 3,500 | $ 3426 | G| $ 20062|$ 18,723 |G

State Route 99 Corridor Program
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FY 2014-15 Second Quarter Report

Project Construction (1,000's)
Support Capital

# | D CO RTE PROJECT DESCRIPTION Agency Appd Exp Appd Exp
11 |03 | sut |og [Sutter 99 Segment 2 Caltrans $ 8500 8,421 43731 s 39718 [ G
12 |02 | Teh |99 [L0S Molinos (Stage 1&2) Caltrans $ 848 268 4723 28216
Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans $ 13,000 12,843 75863 | $ 69,457 | G
13|06 | Tul |99 |-andscape Mitigation Caltrans $ 700 557 3752|$  2014|6

Corridor Summary $ 13,700 13,400 79615 | $ 71471 |6
SR 99 projects amended into program using project cost/award savings
14| 3 | sut |99 [SR99/113Interchange Caltrans $ 2,500 2,362 13,833 $ 12794 [ G
15| 6 | Tul |99 |Tulare to Goshen 6 Ln Caltrans $ 6,600 5,165 38727 |$ 19535 | G
16| 6 | Ker |99 [South Bakersfield Widening | coans $ 3,800 3,435 22822|$ 20802 |6
17 |10 | sta |99 [KiemaniC Sta Cty $ - - 33401 |$ 19,039 | &
18| 6 | Ker |99 [North Bakersfield Widening Caltrans $ 1,700 1,072 8528 |8 73776
19 [10 | Mer | o9 [Merced Atwater Expwy Ph 1A 1ycng $ - - 46521 |$ 5501 |6
20| 3 | sac |99 |Ek Grove Blvd SR99IC Elk Grove $ - - 68% $ 64956
21| 3 | sac |99 |Ekhorn BivdIC Sacramento $ - - 133([$ 15570
22 [10| sta |99 |Pelandate Avenue IC Modesto $ - - 41,630 | $ 10475 [ G
23 [ 6 | Tul |99 [CartmilInterchange Tulare Cty $ - - 28,181 | $ 589 [ G

State Route 99 Corridor Program
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California Department of Transportation

FY 2014-15 2nd Quarter Report

Local Bridge Seismic Retrofit Program Status
Second Quarter Fiscal Year 2014-15

The purpose of this report is to provide
information on program delivery status of the
Local Bridge Seismic Retrofit Program
(LBSRP) for the 479 bridges adopted by the
California Transportation Commission
(Commission) on May 28, 2007.

In previous quarterly reports, we have
reported changes that had reduced the
number of bond funded bridges to 385.

The Highway Safety, Traffic Reduction, Air
Quiality and Port Security Bond Act of 2006
(Prop 1B) provides $125 million of state
matching funds to complete LBSRP. These
funds are to be allocated to provide the 11.47
percent required local match for right of way and
construction phases of the remaining seismic
retrofit work on local bridges, ramps, and
overpasses, and includes $2.5 million set aside
for bond administrative costs. An additional
$32.9 million of state funds has been identified
to cover the non-federal match. These funds
are available through an exchange of a portion
of local funds received from the federal Highway
Bridge Program (HBP). These funds are
available to accommodate the current $5.9
million shortfall in required local match.

Consistent with the Local Bridge Seismic Retrofit

Account (LBSRA) Guidelines adopted by the
Commission, the Department sub-allocates

bond funds on a first come, first serve basis for
new phases of right of way and construction.

The Commission has allocated $13.5 million,
$21 million, $12.2 million, 5.2 million, $4.1,
$11.2, and 7.02 million bond funds for Fiscal
Years (FYs) 2007-08, 2008-09, 2009-10, 2011-
12, 2012-13, 2013-15, and 2014-15 respectively.
The Department did not request a bond
allocation from the Commission for FY 2010-11.
The bond funds allocated by the Commission
are available for sub-allocation in one fiscal
year. Therefore, bond funds that were not sub-
allocated from any of the previous FYs will be
available for future years. Consistent with the
LBSRA Guidelines, the Department has
exchanged $24.3 million of the local share of
funds received through the federal HBP for state
funds to accommodate local non-federal match
needs for Bay Area Rapid Transit (BART) and
other bridges. To date, $21.50 million of State
match funds and $44.70 million of seismic bond
funds have been sub-allocated to local agency
bridges for a total of $66.20 million.

The match needs for FY 2010/11 used state

funds remaining from the exchange mentioned
above.

This report satisfies the Commission’s quarterly
reporting requirement for Proposition 1B
Quarterly Report on the LBSRP.

Proposition 1B

Local Bridge Seismic Retrofit Program
Page 1 of 6
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status FEY 2015 Bond Program Accomplishments
To date, pre-strategy work has been Progress continues to be made to deliver
completed on all 385 bridges in the program, and implement the LBSRP.
the design phase has been completed on
314 bridges, construction is underway on 82 Local agencies have identified 11 bridges to be
bridges, and retrofit is complete on 232 delivered in FFY 2015.
bridges.
Progress of LBSRP is tracked based on The following bridges completed major project
the Federal Fiscal Year (FFY). delivery milestones in the last quarter:
Local Br. No. Project Milestone
Agency
Oakland 33C0178 Park Boulevard Complete
Oakland 33C0179 Park Boulevard Complete
Oakland 33C0180 Park Boulevard Complete

Ten Longest Delivery Schedules Reported by Local Agencies

District | Local Agency Bridge Number Project Description Estimated Bond Estimated Design phase
Value Construction Begin (% Complete)
Date

01 Mendocino County 10C0034 Eureka Hill Road $465,000 10/9/17 89

08 Barstow 54C0088 North 1st Avenue $350,000 3/1/118 0

07 Los Angeles 53C1881 Hyperion Avenue $1,220,000 4/1/18 65

07 Los Angeles 53C1882 Hyperion Avenue $290,000 4/1/18 65

07 Los Angeles 53C1883 Glendale Boulevard $115,000 4/1/18 65

07 Los Angeles 53C1884 Glendale Boulevard $115,000 4/1/18 65

08 Barstow 54C0583 Yucca Street $50,000 9/3/18 0

04 Oakland 33C0215 Leimert Boulevard $557,968 3/27/19 0

08 Riverside County 56C0071 Mission Boulevard $3,670,400 6/14/19 0

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 6/15/19 0
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The following table shows the list of LBSRP bridges that are programmed for delivery in
FFY 2015. Each project in the LBSRP is monitored at the component level for potential scope,
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.

The following projects are locked in for delivery in FFY 2015 and local agencies will not be

allowed to change their schedules. Projects programmed in the current FFY, for which federal
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal
Transportation Improvement Program at the discretion of the Department.

Bridges Programmed in FFY 2015

Bond Funds State
. Bridge - Bond Amount Sub- Funds Sub-
District Agency Number Description Phase Programmed | Allocated Allocated
g ocated as
of 12/31/14 as of
12/31/14
04 Oakland 33C0148 | 23rd Avenue, over Right of Way 108,965
Union Pacific Railroad
04 Sonoma 20C0155 | wohler Road, over Construction $481,740
County Russian River
04 San Francisco YBI 1 On east side of Yerba Construction | $1,313,664
County Buena Island, (AC
Transportation Reconstruct ramps on Conversion)
Authority and off of 1-80
05 Santa Barbara | 51C0006 | Floradale Avenue, over | Right of Way $29,822
County Santa Ynez River
05 Santa Barbara | 51C0008 | Alisal Road, over Santa | Right of Way $1,147
County Ynez River
05 Santa Barbara | 51C0017 | Jalama Road, over Construction $607,910
County Jalama Creek
05 Santa Barbara | 51C0039 | Rincon Hill Road, over Construction $82,011
County Rincon Creek
07 Los Angeles | 53C0045 | Beverly-First Street, Construction $848,780
over Beverly-Glendale
Separation
07 Los Angeles | 53C1880 | Sixth Street, over Los Construction | $3,200,000
Angeles River, East Of
Santa Ana Freeway
08 Indio 56C0084 | Jackson Street, over Construction $277,777
Whitewater River
10 Stanislaus 38C0048 | Geer Road over Construction $185,245
County Tuolumne River
Total $7,028,096
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Programmed Projects that had Advanced Sub-allocation in FFY 2015

Bond State
B Bond Agotl)mt Fsunt()js
L ridge . ub- ub-
District Agency Numger Description Phase Amount Allocated as | Allocated
Programmed
of as of
12/31/14 12/31/14
Allocation Summary
Funds allocated for Sub-allocation as of 12/31/2014 Remaining
FY 2014-15 Projects programmed in FFY 2015 Projects advanced to FFY 2015 | Allocation for
Number of Projects Amount Number of Amount FFY 2015
projects
Bond $7,028,096 $7,028,096
State $2,785,275 $2,785,275
Total

*Remaining state allocation carried over from FY 2008-09

LBSRP Bond and State Capital Allocations (millions)

$180
$150
$120
$90
$60
. i.]l
$0 O O OaE
12-13 13-14 14-15 15-16 16-17 17-18 Total
BBaseline (State, Bond) $47.00 $4.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $28.90 | $134.70
BProjection (State, Bond)* | $43.00 | $4.40 $4.10 $4.20 | $11.00 | $7.90 | $17.00 | $8.20 | $28.10 | $127.90
B Allocated (Bond) $46.70 | $0.00 $5.20 $4.10 | $11.20 | $7.02 $74.22
OSub-Allocated (Bond) $29.90 $0.00 $3.70 $4.00 $7.10 $0.00 $44.70
BAllocated (State) $24.30 | $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
DO Sub-Allocated (State) $15.80 | $4.37 $0.41 $0.75 $0.17 $0.00 $21.50

Funds are tracked based on a Federal Fiscal Year. Sub-Allocation is based on the approved program supplement.
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6" street in City of Los

Angeles.

* Projection is based on LA-ODIS information for second quarter of FFY 2014-15. These Projections are not financially
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year.
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Number of Bond Funded Bridges by Phase

B Post-Strategy

OUnder Construction 60%
OCompleted
Bond Funds Committed and Expended (millions)
Component Available CTC Allocated Expended
LBSRP Bond RW & Const. $122.5 $67.2 $44.7
State RW & Const. $32.9 $24.3 $21.5
Total $155.4 $91.5 $66.2
Bond Administrative Cost $2.5

Status of Local Bridges Identified to Receive Bond Match by Phase of Work

Bridges in . . . .
Agency Group Numbe_r of Pre- Bridges in Bridges in Completed | Total No.
Agencies Post-Strategy Construction
Strategy
Los Angeles Region
(CITY and County) 2 0 9 6 46 61
Department of Water 1 0 23 0 23
Resources
BART 1 0 0 28 124 152
San Francisco
(YBI) 8 1 0 9
All Other Agencies 59 0 54 24 62 140
Total 63 0 71 82 232 385
Status per
September 30, 2014 63 0 71 85 229 385
Report
Status per Year-End
Report for 63 0 71 85 229 385
September 30, 2014

Some agencies have requested to Re-Strategy five bridges that completed their Pre-Strategy phase.
They have not send in their formal request.

Status of phases provided in this table is confirmed by the Department and may be different from the
attached report, which contains unconfirmed data submitted by local agencies.
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Adjustment to the Number of Local Bridges Identified to Receive Bond Match

Total Bridges | Number of Number of Remaining
in the Bridges Bridges Responsible Agency Justification Bridges in the
Program Removed Added Bond Program
Bay Area Rapid Transit Funded by other
419 45 (BART) sources 434
434 8 YBI Project Split 442
442 2 San Jose Bridges Demolished 440
440 1 Monterey County Private Ownership 439
439 3 Santa Barbara Private Ownership 436
436 1 Department of Water Private Ownership 435
Resources
435 2 Los Angeles County Previously Completed 433
433 1 Los Angeles County Private Ownership 432
432 1 Merced County Beln.g replaced under a 431
different program
431 1 Peninsula Joint Powers Funded by other 430
Board sources
430 2 Lassen County Funded by other 428
sources
428 1 Santa Barbra County Funded by other 427
sources
427 1 Santa Clara County Funded by other 426
sources
Funded by other
426 2 City of Oakland sources 424
424 5 BART BART 4 contract; was 422
not award on time
422 1 City of Larkspur Funded by other 421
sources
421 2 Nevada County Funded by other 419
sources
419 5 Sonoma County Funded by other 414
sources
414 1 Tehama County Funded by other 413
sources
413 27 BART Funded by other 386
sources
386 1 City of Los Angeles Did not megt award 385
deadline

385 Bridges Remaining in the Program — 232 Bridges Completed = 153 Bridges in Progress
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California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2014-15 Second Quarter
March 25-26, 2015
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01 |Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 A Project Complete
01 |Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 8/7/15 | 2/26/16 | 12/16/16 50% Design ®
01 [Humboldt County 04C0104  [Waddington Road $1,147 $160,000 2/27/15 | 12/18/15 90% ROW ® | ®
01 |Humboldt County 04C0207 Williams Creek Road $4,588 $140,080 Project Complete
01 [Mendocino County 10C0034 Eureka Hill Road $0 $464,535 3/10/15 | 10/16/16 | 12/15/18|  89% Design 2% ROW ® @
01 [Mendocino County 10C0048  |Moore Street $2,524 $221,429 6/1/15 | 7/6/15 | 12/16/16| 98% Design 32% ROW ® | ®
01 [Mendocino County 10C0084  |School Way $0 $482,007 12/15/15 29% Construction ® | ®
02 |Lassen County 07C0070 |Road306/Cappezolli $0 $0 Bridge Removed
02 |Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed
02 |Redding 06C0108L |Cypress Avenue West Bound $0 $114,700 A Project Complete
02 |Redding 06C0108R |[Cypress Avenue East Bound $0 $114,700 A Project Complete
02 |Tehama County 08C0008 Evergreen Road $0 $0 Bridge Removed
02 |Tehama County 08C0009  |Bowman Road $9,000 $1,123,900 2/28/15 98% Construction ®| ®
02 |Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 11/15/15| 10/14/15  9/30/18 75% Design ®
03 |Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 A Project Complete
03 |Nevada County 17C0045 Hirschdale Road $0 $0 Bridge Removed
03 |Nevada County 17C0046 Hirschdale Road $0 $0 Bridge Removed
03 |Placer County 19C0060  |Auburn-Foresthill Road $0 $5,558,133 A Project Complete
03 |Yolo County 22C0074 County Road 57 $2,556 $225,697 A A Project Complete
04 |Alameda 33C0230 Ballena Boulevard $0 $62,309 A Project Complete
04 |Alameda County 33C0026 High Street $0 $121,194 A A A Project Complete

Mo knowwn scope, budget, or schedule impacts

= Known scope, budget, or schedule impac

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2014-15 Second Quarter

March 25-26, 2015
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04 |Alameda County 33C0027 Park Street $0 $91,211 A A A Project Complete
04 |Alameda County 33C0147 Fruitvale Avenue $0 $100,000 6/30/15 98% Construction ®
04 |Alameda County 33C0237 Elgin Street $0 $8,819 A A A Project Complete
04 |Antioch 28C0054  |Wilbur Avenue $0 $917,600 A Project Complete
04 |Concord 28C0442 Marsh Drive $0 $506,928 3/31/15 | 10/31/15| 8/31/16 95% Design 18% ROW ®
04 |Fairfax 27C0144  |Creek Road $0 $112,599 12/31/16 | No R/W | 4/1/18 2% Design ® | ®
04 |Fremont 33C0128  [Niles Boulevard $0 $458,800 12/31/15 5% Construction ®
04 |Healdsburg 20C0065  |Healdsburg Avenue $0 $244,311 2/10/16 21% Construction ®
04 |Larkspur 27C0150 Alexander Avenue $0 $0 Bridge Removed
04 |Oakland 33C0030  |Embarcadero Street $0 $1,742,450 12/31/16 2% Construction ® | ®
04 |Oakland 33C0148 23rd Avenue $108,965 $1,003,625 12/31/15| 9/30/15 | 12/31/16 90% Design ® ®
04 |Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete
04 |Oakland 33C0179  |Park Boulevard $0 $77,756 Project Complete
04 |Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete
04 |Oakland 33C0181 East 14th Street $0 $0 Bridge Removed
04 |Oakland 33C0182 East 12th Street $0 $0 Bridge Removed
04 |Oakland 33C0202 Hegenberger Road $0 $655,218 3/31/15 99% Construction @
04 |Oakland 33C0215 |Leimert Boulevard $28,675 $557,968 11/28/16 | 3/26/19 | 11/26/18 | 10/19/20|  Request Re-Strategy ® | ®
04 |Oakland 33C0238 |Campus Drive $0 $176,811 3/31/15 99% Construction @
04 |Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete
04 |Orinda 28C0330 |Miner Road $3,854 $141,091 2/27/15 | 2/27/15 | 12/31/15| 80% Design 10% ROW ®
04 |Orinda 28C0331 Bear Creek Road $0 $11,929 6/30/15 | 6/30/15 | 9/30/16 50% Design @

Mo knowwn scope, budget, or schedule impacts

= Known scope, budget, or schedule impac

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2014-15 Second Quarter
March 25-26, 2015
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04 |Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 3/1/15 | NoR/W | 4/1/16 90% Design ®
04 |Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed
04 |Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 Project Complete
04 |Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 Project Complete
04 |Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 Project Complete
04 |Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation $0 $93,116 Project Complete
Company
04 |Pittsburg 28C0165 North Parkside Drive $0 $32,690 5/8/15 | 3/30/15 | 8/28/15 Design Phase Started ®
San Francisco Bay Area Rapid Transit BART BART 1: Projects authorized in FFY :
04 District Various 2008/09 and prior (83 Bridges) $636,279 $6,968,709 A Project Complete
San Francisco Bay Area Rapid Transit |BART BART 2: R-Line North Aerials over :
04 District Various Public Road (28 Bridges) $0 $591,488 Project Complete
San Francisco Bay Area Rapid Transit |BART BART 3: A-Line South Aerials over :
04 District Various Public Roads (21 Bridges) $0 $344,329 Project Complete
San Francisco Bay Area Rapid Transit |BART BART 4: A-Line Stations over Public :
04 District Various Roads (2 Bridges) $0 $0 Bridge Removed
San Francisco Bay Area Rapid Transit |BART BART 5: A-Line North Aerials over :
04 District Various public Roads (19 Bridges) $0 $367,876 Project Complete
04 Sgn Franmsco Bay Area Rapid Transit 33C0321 West Oakland Pier 110 to Transbay $0 $124,083 " B
District Tube Portal
San Francisco County Transportation West Bound SFOBB on ramp West of N . 0
04 Authority 01CA0001 verba Buena Island $0 $47,890 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ® ®
San Francisco County Transporation West Bound I-80 on ramp West of ) : .
04 | thority 01CA0002 [y o o $63,085 $2,471,629 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ® | ®
San Francisco County Transporation East Bound I-80 off ramp connecting to )
. 1 16 | 12/30/1 % D 45% ROW
04 | thority 01CA0003 [ e Road $34,410 $1,096,115 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% RO ® | ®
04 ii?hg:sgc'sco County Transporation |53 ~A0004  [Treasure Island Road West of SFOBB [$0 $223,487 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ® | ®
04 iirhgrrie:\;msco County Transporation 01CA0006 :-S"Ig?]rsSt Road West of Yerba Buena $0 $264,672 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ® ®

Mo knowwn scope, budget, or schedule impacts
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

= Known scope, budget, or schedule impac

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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04 ii?hg:g‘c'sco County Transporation |1 ~r 0008 [Treasure Island road West of SFOBB  |$0 $65,450 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ®| ®
04 ii{‘hzrrﬁ‘;msco County Transporation |1 ~rgg7a  [Treasure Island Road West of SFOBB |$0 $35,119 6/30/16 | 9/30/16 | 12/30119| 60% Design 40% ROW ®| ®
04 ii?hg:g‘c'sco County Transporation |, ~A0078 |Treasure Isand Road west of SFOBB  |$0 $46,294 6/30/16 | 9/30/16 | 12/30/19| 60% Design 45% ROW ®| ®
San Francisco County Transporation Ramps on East side of Yerba Buena ) )
04 Authority 34U0003 Island Tunnel at SEOBB on/off of 1-80 $530,040 $8,892,959 6/30/16 46% Construction
04 |San Francisco International Airport 35C0133 Departing Flight Traffic $0 $1,467,021 A Project Complete
04 |San Jose 37C0052L |Southwest Expressway $0 $35,678 A Project Complete
04 |San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed
04 |San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 Bridge Removed
04 |San Jose 37C0701 East Julian Street $0 $83,164 A Project Complete
04 |San Jose 37C0732 East William Street $0 $15,762 A Project Complete
04 |Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 A Project Complete
04 |Santa Clara County 37C0159 |Alamitos Road $0 $0 Bridge Removed
04 |Santa Clara County 37C0173  |Aldercroft Heights Road $0 $93,460 A Project Complete
04 |Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 A Project Complete
04 |Sonoma County 20C0005 Geysers Road $0 $0 Bridge Removed
04 |Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 4/1/15 | 2/29/16 | 10/13/17 65% Design ®
04 |Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 5/1/17 | 5/17/19 | 10/15/19 Design Phase Started ®
04 |Sonoma County 20C0139 |Wohler Road $0 $0 Bridge Removed
04 |Sonoma County 20C0141  |Annapolis Road $0 $154,327 Project Complete
04 |Sonoma County 20C0155 Wohler Road $4,548 $465,115 2/2/15 | 3/2/15 | 10/14/16 95% Design @

Mo knowwn scope, budget, or schedule impacts
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

= Known scope, budget, or schedule impac

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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04 |Sonoma County 20C0242 |Chalk Hill Road $0 $0 Bridge Removed
04 |Sonoma County 20C0248  |Lambert Bridge Road $0 $0 Bridge Removed
04 |Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 6/1/15 | 12/1/15 | 10/31/16 65% Design @
04 |Sonoma County 20C0407 |West Dry Creek Road $0 $0 Bridge Removed
04 |Union City 33C0111 Decoto Road $0 $567,954 6/1/15 95% Construction ®
04 |Union City 33C0223 Whipple Road $0 $94,607 Project Complete
04 [Vallejo 23C0152 |Sacramento Street $0 $219,000 4/1/17 | NoRMW | 12/1/17 | Design Phase Started ® | ®
05 |King City 44C0059 First Street $0 $39,342 A Project Complete
05 |Monterey County 44C0009  [Nacimiento Lake Drive $14,510 $402,597 8/31/15 | 8/31/15 |12/31/16| 89% Design 20% ROW ® | ®
05 |Monterey County 44C0099  [Boronda Road $24,087 $508,121 12/31/15 | 12/31/15| 1/1/17 | Design Phase Started ® | ®
05 |Monterey County 44C0115 Schulte Road $0 $508,121 A Project Complete
05 [Monterey County 44C0151  |Peach Tree Road $5,735 $215,063 2/28/15 | 3/31/15 | 12/31/15| 85% Design 90% ROW ® | ®
05 |Monterey County 44C0158 Lonoak Road $0 $247,509 Project Complete
05 |Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed
05 |San Benito County 43C0027 Panoche Road $0 $7,433 4/15/15 | 8/30/15 | 11/30/16 95% Design ®
05 |San Benito County 43C0043 Lone Tree Road $0 $194,891 Project Complete
05 |San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 Project Complete
05 |Santa Barbara 51C0144 Souther Pacific Transportation $0 $0 Bridge Removed
Company
05 |Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed
05 |Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed
05 |Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

Mo knowwn scope, budget, or schedule impacts

Fhaze Complete

= Known scope, budget, or schedule impac
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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Bond Project Delivery Report
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05 |Santa Barbara County 51C0001 |Cathedral Oaks Road $0 $229,400 1/30/16 40% Construction ® ®
05 |Santa Barbara County 51C0002 San Marcos Road $0 $109,874 Project Complete
05 |Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 2/1/15 | 12/15/15 | 11/15/18 98% Design ®
05 |Santa Barbara County 51C0014 Jalama Road $0 $73,497 A A Project Complete
05 |Santa Barbara County 51C0016 Jalama Road $0 $55,842 A A Project Complete
05 |Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 2/19/15 | 2/19/15 | 12/1/16 99% Design 95% ROW @ ®
05 |Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 Project Complete
05 |Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 5/1/15 | 5/1/15 | 12/1/15 99% Design 75% ROW ®
05 |Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 Project Complete
05 |Santa Cruz 36C0103 Soquel Drive $0 $17,205 Project Complete
05 [Santa Cruz 36C0108  [Murray Avenue $38,540 $1,065,678 6/30/15 | 9/30/15 | 12/31/17| 91% Design 75% ROW ® | ®
05 [Solvang 51C0008  [Alisal Road $0 $65,000 2/13/15 | No RIW | 12/18/15|  90% Design 5% ROW ® | ®
06 |Bakersfield 50C0021L [Manor Street North Bound $0 $298,220 2/27/15 | 12/31/15| No R/W | 9/1/17 95% Strategy @
06 |Bakersfield 50C0021R [|Manor Street South Bound $0 $298,220 2/27/15 | 12/31/15| No R/W | 9/1/17 95% Strategy ®
06 |Department of Water Resources 42C0140 |West Shields Avenue $0 $26,560 3/15/15 55% Construction @ ®
06 |Department of Water Resources 42C0141 North Russell Avenue $0 $45,721 3/15/15 17% Construction ® ®
06 |Department of Water Resources 42C0143 |West Nees Avenue $0 $44,418 3/15/15 67% Construction ® ®
06 |Department of Water Resources 42C0156 |West Jayne Avenue $0 $24,055 3/15/15 5% Construction ® @
06 |Department of Water Resources 42C0159  [West Mount Whitney Avenue $0 $18,539 3/15/15 7% Construction ® ®
06 |Department of Water Resources 42C0173 West Manning Avenue $0 $16,540 3/15/15 15% Construction ®

Mo knowwn scope, budget, or schedule impacts

Fhaze Complete

= Known scope, budget, or schedule impac
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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06 |Department of Water Resources 42C0245 |West Panoche Road $0 $14,752 3/15/15 24% Construction ®
06 |Department of Water Resources 42C0370 |West Clarkson Avenue $0 $24,644 3/15/15 5% Construction ® ®
06 |Department of Water Resources 42C0371  |South El Dorado Avenue $0 $21,758 3/15/15 6% Construction @
06 |Department of Water Resources 42C0425 West Gale Avenue $0 $27,351 3/15/15 7% Construction ® ®
06 |Department of Water Resources 45C0071  |Avenal Cutoff $0 $23,235 3/15/15 6% Construction ® ®
06 |Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 3/15/15 6% Construction @
06 |Department of Water Resources 45C0124  |30th Avenue $0 $28,652 3/15/15 6% Construction ® ®
06 |Department of Water Resources 45C0125  |Quail Avenue $0 $30,103 3/15/15 6% Construction ® @
06 |Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed
06 |Department of Water Resources 50C0123 Old River Road $0 $13,250 3/15/15 5% Construction ®
06 |Fresno County 42C0098 South Calaveras Avenue $0 $30,923 A A Project Complete
06 |Fresno County 42C0280 West Althea Avenue $0 $0 Project Complete
06 |Fresno County 42C0281 West Sierra Avenue $0 $40,681 Project Complete
06 |Tulare County 46C0027 Avenue 416 $0 $521,885 Project Complete
07 |Los Angeles 53C0045 Beverly-First Street $0 $848,780 6/29/15 | No R/W | 6/30/18 90% Design 95% ROW ®
07 |Los Angeles 53C0096 Fletcher Drive $0 $848,780 Project Complete
07 |Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed
07 |Los Angeles 53C0859 North Spring Street $0 $229,400 1/31/17 38% Construction ®
07 |Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed

Mo knowwn scope, budget, or schedule impacts

= Known scope, budget, or schedule impac

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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07 |Los Angeles 53C1010 North Main Street $0 $965,295 6/30/15 90% Construction ®
07 |Los Angeles 53C1184 4th Street $0 $148,178 Project Complete
07 |Los Angeles 53C1335 Tampa Avenue $0 $59,644 A Project Complete
07 |Los Angeles 53C1362 |Vanowen Street $0 $0 Bridge Removed
07 |Los Angeles 53C1388 Winnetka Ave $0 $45,306 A Project Complete
07 |Los Angeles 53C1875 |Avenue 26 $0 $409,953 12/30/15|  Construction Started ® | ®
07 |Los Angeles 53C1880 [Sixth Street $0 $29,396,005 6/30/15 | 12/31/15 | 12/31/19| 80% Design 80% ROW ® | ®
07 |Los Angeles 53C1881 |Hyperion Avenue $0 $1,220,371 6/30/17 | 3/31/17 | 9/30/21 65% Design ® | ®
07 |Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/17 | No R/W | 9/30/21 65% Design ®
07 |Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/17 | 3/31/17 | 9/30/21 65% Design ®
07 |Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/17 | 3/30/17 | 9/30/21 65% Design @
07 |Los Angeles County 53C0031 |Alondra Boulevard $0 $36,476 A Project Complete
07 |Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 A Project Complete
07 |Los Angeles County 53C0070 East Fork Road $0 $329,229 8/31/15 22% Construction
07 |Los Angeles County 53C0082 Washington Boulevard $0 $12,815 A A Project Complete
07 |Los Angeles County 53C0084 Slauson Avenue $0 $128,805 2/28/15 | 7/31/17 99% ROW ®
07 |Los Angeles County 53C0085 Florence Avenue $0 $33,325 A Project Complete
07 |Los Angeles County 53C0106 Imperial Highway $0 $117,037 A A A Project Complete
07 |Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 A Project Complete
07 |Los Angeles County 53C0139 College Park Drive $0 $12,606 A Project Complete
07 |Los Angeles County 53C0178 Valley Boulevard $0 $236,783 A Project Complete
07 |Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 A A Project Complete

Mo knowwn scope, budget, or schedule impacts =

Hnown scope, budget, or schedule impad

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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07 |Los Angeles County 53C0266 |Willow Street $0 $34,103 A Project Complete
07 |Los Angeles County 53C0289 Azusa Avenue $0 $405,399 A Project Complete
07 |Los Angeles County 53C0329 Garey Avenue $0 $30,869 A Project Complete
07 |Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 A Project Complete
07 |Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 A Project Complete
07 |Los Angeles County 53C0445 Slauson Avenue $0 $209,093 A Project Complete
07 |Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 A Project Complete
07 |Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 A 6/30/16 20% Construction
g

07 |Los Angeles County 53C0471 Washington Boulavard $0 $62,400 A Project Complete
07 |Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 A Project Complete
07 [Los Angeles County 53C0531 /Q;Cing‘asg”’ Topeka, & Sante Fe $0 $89,294 A Project Complete
07 |Los Angeles County 53C0575  |Artesia Boulevard $0 $60,486 A Project Complete
07 |Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 A Project Complete
07 |Los Angeles County 53C0592 Cherry Avenue $0 $7,833 Project Complete
07 |Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 A Project Complete
07 |Los Angeles County 53C0596 g;:::?;gn' Topeka, & Santa Fe $0 $16,151 A Project Complete
07 |Los Angeles County 53C0599 |Alameda Street $0 $131,923 A A Project Complete
07 |Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 Project Complete
07 |Los Angeles County 53C0807 |Avenue T $0 $126,437 Project Complete
07 |Los Angeles County 53C0810 ig‘ﬁg;@ F;ezcn'r'ocazramponat'on $0 $15,088 Project Complete
07 |Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 A Project Complete

Mo knowwn scope, budget, or schedule impacts =

Hnown scope, budget, or schedule impad

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule Behind schedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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07 |Los Angeles County 53C0867 |Soto Street $0 $357,666 A Project Complete
07 |Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 A Project Complete
07 |Los Angeles County 53C0890L |Queens Way-South Bound $0 $275,317 A Project Complete
07 |Los Angeles County 53C0890R |Queens Way-South Bound $0 $275,317 A Project Complete
07 |Los Angeles County 53C0892L |Queens Way South Bound $0 $273,821 A Project Complete
07 |Los Angeles County 53C0892R |Queens Way North Bound $0 $273,821 A Project Complete
07 |Los Angeles County 53C0897 SP.T.C.RR $0 $15,990 A Project Complete
07 |Los Angeles County 53C0916 First Street $0 $19,658 A Project Complete
07 |Los Angeles County 53C0918 First Street $0 $19,658 A Project Complete
07 |Los Angeles County 53C0930 9th Street $0 $259,726 Project Complete
07 |Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 A Project Complete
07 |Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 A Project Complete
07 |Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 A Project Complete
07 |Los Angeles County 53C0951 Garey Avenue $0 $27,418 A Project Complete
07 |Los Angeles County 53C1403 The Old Road $0 $402,429 A 1/31/16 | 2/29/16 | 5/31/18 40% Design @
07 |Los Angeles County 53C1577 Oleander Avenue $0 $17,584 A Project Complete
07 |Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed
07 |Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 A A Project Complete
07 |Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 A Project Complete
07 |Los Angeles County 53C1909 |AT & SF Railroad $0 $29,067 A Project Complete
07 |Los Angeles County 53C1915 4th Street $0 $37,502 A A A Project Complete
08 |Barstow 54C0088  [North 1st Avenue $0 $350,000 6/1/16 | 1/1/18 | 1/1/18 | 3/1/20 | Request Re-Strategy ® | ®

Mo knowwn scope, budget, or schedule impacts =

Hnown scope, budget, or schedule impad

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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08 |Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/117 7/5/17 | 7/5/17 | 3/5/18 Request Re-Strategy ®
08 [Barstow 54C0583  [Yucca Street $0 $50,000 11718 | 7218 | 7/2/18 | 3/4119 | Request Re-Strategy ® | ®
08 [Colton 54C0077 |La Cadena Drive $0 $134,199 12/31/15 | No R/W | 12/31/17 90% Design @
08 |Colton 54C0078 La Cadena Drive $0 $14,911 3/31/15 Waiting Award ®
08 |Colton 54C0079 La Cadena Drive $0 $14,911 3/31/15 Waiting Award ®
08 |Colton 54C0100 Mount Vernon Avenue $0 $71,285 12/30/15 | No R/W | 12/31/16 90% Design @
08 [Colton 54C0101  [Mount Vernon Avenue $0 $19,384 6/30/16 | No R/W | 12/31/17 95% Design ®
08 |Colton 54C0375 |West C Street $0 $14,911 3/31/15 Waiting Award ®
08 [Colton 54C0384 C Street $0 $22,366 3/31/15 Waiting Award ®
08 |Colton 54C0599 Rancho Avenue $0 $14,292 3/31/15 Waiting Award ®
08 |Department of Water Resources 54C0449 [Ranchero Street $0 $101,250 3/15/15 18% Construction ® ®
08 |Department of Water Resources 54C0451 [Mesquite Street $0 $41,518 3/15/15 28% Construction ® @
08 |Department of Water Resources 54C0452 Maple Avenue $0 $108,702 3/15/15 18% Construction ® ®
08 |Department of Water Resources 54C0495 |Goodwin Drive $0 $27,856 3/15/15 25% Construction ® @
08 |Department of Water Resources 54C0496 Duncan Road $0 $28,187 3/15/15 25% Construction ® @
08 |Grand Terrace 54C0379 Barton Road $0 $52,188 12/30/16 Waiting Award ®
08 |Indio 56C0084  |Jackson Street $0 $277,777 3/27/15 | 12/30/15 95% ROW ® | ®
08 |Indio 56C0283  [S/B Indio Blvd. $0 $444.,463 12/30/15 1% Construction ® | ®
08 |Indio 56C0291 Jackson Street $0 $237,795 Project Complete
08 |Indio 56C0292  [North Bound Indio Boulevard $5,735 $241,868 1/5/15 | 3/2/15 | 12/30/15| 90% Design 90% ROW ® | ®

Mo knowwn scope, budget, or schedule impacts =
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Hnown scope, budget, or schedule impad

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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08 |Lake Elsinore 56C0309 |Auto Center Drive $0 $49,206 12/2/15 | 6/23/16 | No R/W | 3/23/18 Request Re-Strategy ®
08 |Loma Linda 54C0130 Anderson Street $0 $25,052 Project Complete
08 |Riverside County 56C0001L |South Bound Van Buren Boulevard $0 $1,316,701 A Project Complete
08 |Riverside County 56C0001R |North Bound Van Buren Boulevard $0 $1,316,701 Project Complete
08 |Riverside County 56C0017 River Road $0 $21,678 Project Complete
08 |Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 6/15/17 | 12/15/18 | 11/10/18 | 12/25/21 22% Strategy @
08 |San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 2/9/16 2/9/16 7/1/18 30% Design ®
10 |Department of Water Resources 39C0250 |Mccabe Road $0 $19,164 3/15/15 25% Construction ® @
10 |Department of Water Resources 39C0252 Butts Road $0 $10,834 3/15/15 30% Construction @
10 |Department of Water Resources 39C0314 Mervel Avenue $0 $19,164 3/15/15 20% Construction ®
10 [Merced County 39C0339 |Canal School Road $0 $0 Bridge Removed
10 [Modesto 38C0050 |Carpenter Road $0 $1,187,886 1/30/15 99% Construction ® | ®
10 |San Joaquin County 29C0187  |Airport Way $0 $420,730 A Project Complete
10 |San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 6/1/15 | 11/19/15( 4/1/19 75% Design 35% ROW ®
10 |Stanislaus County 38C0003 |Santa Fe Avenue $0 $536,796 9/30/15 | 6/30/15 | 6/30/16 35% Design @
10 [Stanislaus County 38C0004 Hickman Road $0 $820,105 3/31/16 | 3/31/16 | 9/30/17 1% Design ®
10 |Stanislaus County 38C0010 Crows Landing $0 $745,550 3/31/15 | 6/1/15 | 10/31/17 65% Design @
10 |Stanislaus County 38C0048 |Geer Road $0 $141,655 12/31/15 Waiting Award ®
10 [Stanislaus County 38C0202 Pete Miller Road $0 $44,733 10/31/15 Waiting Award ®
10 [Stanislaus County 39C0001 River Road $0 $670,995 12/31/15| 3/31/15 | 12/28/16 35% Design @
10 [Tracy 29C0126 Eleventh Street $0 $2,278,743 12/30/17 Waiting Award ® ®

Mo knowwn scope, budget, or schedule impacts

Fhaze Complete

= Known scope, budget, or schedule impac
Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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11 [Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 A Project Complete
11 [Imperial County 58C0014 Forrester Road $28,675 $725,569 6/21/16 | 3/21/15 | 1/21/17 Design Phase Started ®
11 |Imperial County 58C0092 |Araz Road $0 $0 Bridge Removed
11 [Imperial County 58C0094 Winterhaven Drive $0 $152,780 2/21/16 | No R/W | 10/21/16 Design Phase Started ®
11 |Oceanside 57C0010  [Douglas Drive $0 $984,126 36 | 6115 | 2118 20% Design ® | ®
11 |Oceanside 57C0322 Hill Street $0 $0 3/1/18 | 6/1/16 | 2/1/20 33% Design @
11 |San Diego 57C0015 North Harbor Drive $0 $1,351,438 A Project Complete
11 |San Diego 57C0416 First Avenue $0 $698,119 A Project Complete
11 |San Diego 57C0418 Georgia Street $0 $142,549 2/2/15 12/1/15 | 98% Design 100% ROW ®
11 |Santee 57C0398 [Carlton Oaks Drive $0 $46,000 5/29/15 | No R/W | 9/30/15 9% Design ® @
12 |Newport Beach 55C0015 Park Avenue $0 $146,242 9/30/15 12/31/16 | 35% Design 100% ROW ®
12 [Newport Beach 55C0149L |South Bound Jamboree Road $0 $57,003 A Project Complete
12 |Newport Beach 55C0149R |North Bound Jamboree Road $0 $48,907 A Project Complete
12 |Newport Beach 55C0151 Bayside Drive $0 $18,044 A Project Complete
12 |Orange County 55C0038 Santiago Canyon Road $0 $63,477 A Project Complete
12 |Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 A Project Complete
12 |Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete
12 |Orange County 55C0657 Macarthur $0 $39,254 Project Complete
12 |Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete

Total $1,813,827 $126,112,923

Mo knowwn scope, budget, or schedule impacts =

Hnown scope, budget, or schedule impad

Patential =chedule impact (ate, but within the same F ederal Fizcal Year)

Fhaze Complete

4 Completed ahead of schedule

Behind sachedule

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/2014.
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California Department of Transportation FY 2014-15 2" Quarter Report

State-Local Partnership Program
Progress Report

SUMMARY:

This report covers the second quarter of the State Fiscal Year (FY) 2014-15 for the State-
Local Partnership Program (SLPP). There are 279 projects with a total value of $980.992
million (M) in SLPP funds that have been approved by the California Transportation
Commission (Commission) for this program. All $980.992M has been allocated. There are
260 projects shown on the tables in this report due to some of these projects receiving
funding in multiple cycles of the program. Currently there are 84 projects in construction and
111 projects are completed with approved final delivery reports.

The SLPP was set at $200M each year for five years, for a total of $1 billion. It is split into
two sub-programs. The first is a “formula” based program and the second is a “competitive”
based program. The formula program matches local sales tax, property tax and/or bridge
tolls and is 95 percent of the total SLPP. The competitive program matches local uniform
developer fees and represents five percent of the SLPP. Any SLPP funds that were not
programmed in either the “formula” or “competitive” programs in a given fiscal year remained
available for future programming in the remaining cycles of the SLPP.

FORMULA PROGRAM:

Each year the Commission reviewed projects that were nominated for the formula program.
The Commission adopted those projects that met the requirements of Proposition 1B, the
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a
commitment of the required match and any required supplementary funding. The following is
the status of the formula program projects. See the attached lists for specific project
information.

e Cycle 1: In FY 2008-09, 18 projects were programmed for formula share funding.
Nine projects were removed from the program and one was reprogrammed to
Cycle two. The 8 remaining projects total $72.6M in SLPP bond funds. All eight
projects have been allocated; two projects had an approved Letter of No Prejudice
(LONP) prior to allocation and five projects have completed construction.

e Cycle 2: In FY 2009-10, 23 projects were programmed for formula share funding.
Five of the projects were removed from the program; one was re-programmed in
Cycle four and one was re-programmed in Cycle five. The remaining 16 projects
total $126.4M in SLPP funds. All 16 of these projects have been allocated; five
projects had an approved LONP prior to allocation and nine projects have
completed construction.

Proposition 1B
State-Local Partnership Program
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Cycle 3: In FY 2010-11, 12 projects were programmed for formula share funding.
One of these projects was removed from the program. The remaining 11 projects
total $100.3M in SLPP funds. All 11 of these projects have been allocated; three
had an approved LONP prior to allocation and seven projects have completed
construction.

Cycle 4: In FY 2011-12, 35 projects were programmed for formula share funding.
Seven have been removed from the program and eight were reprogrammed to
Cycle five. The 20 remaining projects total $120.4M in SLPP funds. All 20 of these
projects have approved allocations; five of these had an approved LONP prior to
allocation and six projects have completed construction.

Cycle 5: In FY 2012-13, there were 151 projects programmed for formula share
funding, two projects were removed from the program. The remaining 149 projects
total $511.2M in SLPP funding. All 149 of these projects have approved
allocations and 99 have completed construction.

FORMULA PROGRAM PROJECT SUMMARY:

. 2 projects (#1, #100)
187 Formula Projects allocated but not
awarded
(agency removing)
$1.3M

Proposition 1B

State-Local Partnership Program
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COMPETITIVE PROGRAM:

Each year the Commission reviewed eligible projects that were nominated for the competitive
grant program. Projects had to meet the requirements of Proposition 1B and must have had
a commitment of the required match and any supplementary funding needed. No single
grant could exceed $1M.

The Commission selected projects that met the following specified criteria:

Geographic balance
Cost-effectiveness
Multimodal

Safety

Reliability

Construction schedule
Leverage of funding

Air quality improvements

The following is the status of the competitive program projects. See the attached lists for
specific project information.

Cycle 1: In FY 2008-09, 12 projects were programmed for competitive share funding.
One of these projects was previously removed and the 11 remaining projects totaled
$8.6M in programmed SLPP bond funds; that amount was reduced to $7.6M after bid
savings were accounted for on the completed projects. All 11 of these projects have
approved allocations; one project had an approved LONP prior to allocation and all
projects have completed construction.

Cycle 2: In FY 2009-10, 14 projects were programmed for competitive share funding.
One of these projects was removed from the program. The 13 remaining projects
totaled $9M in programmed SLPP bond funds; that amount was reduced to $7.8M
after bid savings were accounted for on the completed projects. All 13 projects have
approved allocations; five of these projects had an approved LONP prior to allocation
and 12 of these projects have completed construction.

Cycle 3: In FY 2010-11, 17 projects were programmed for competitive share funding.
Four of these projects were previously removed from the program. The remaining 13
projects totaled $8.4M in SLPP bond funds; that amount was reduced to $8.3M after
bid savings were accounted for on completed projects. All 13 of these projects have
been allocated; three of these projects had an approved LONP prior to allocation and
11 projects have completed construction.

Proposition 1B

State-Local Partnership Program
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e Cycle 4: In FY 2011-12, 13 projects were programmed for competitive share funding;
three of these projects were removed from the program. The remaining ten projects
total $8.2M in SLPP bond funds. All 10 of these projects have been allocated and five
have completed construction.

e Cycle 5:In FY 2012-13, 31 projects were programmed for competitive share funding;
three of these projects were removed from the program. The remaining 28 projects
total $18M in SLPP bond funds. All 28 of these projects have been allocated and eight
have completed construction.

COMPETITIVE PROGRAM PROJECT SUMMARY:

1 project (#201) 73 Competitive Projects

allocated but not
awarded

(agency removing)

S145KSLPP

Proposition 1B
State-Local Partnership Program
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LONP:

The LONP Guidelines were approved in December 2009. There were 22 projects that were
approved for a LONP; all 22 of these projects have since been allocated.

BACKGROUND:

On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for
the State-Local Partnership Program to be available, upon appropriation by the Legislature,
for allocation by the Commission over a five-year period to eligible transportation projects
nominated by eligible transportation agencies. Proposition 1B requires a dollar for dollar
match of local funds for an applicant agency to receive state funds under the program.

CURRENT STATUS:

This report includes several attachments that provide detailed information on project status.
Please note that the “Project Numbers” in these lists are for clarification in this report and are
only for reference to indicate the number of projects in this report. These “Project Numbers”
are subject to change in subsequent reports as projects are added and deleted. Currently
there are 260 projects shown in the tables in these reports.

COMPLETED PROJECTS:

This report shows projects that are completed and have an approved Final Delivery Report in
separate tables at the end of the project status and detail tables.

Proposition 1B
State-Local Partnership Program
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1|1 |MEN ggﬁf« rena 7687 |Port & Windy Hollow Rd Rehab (5) $22 $22 $11) 4/2014 | 6/2013 0 X |e]|e]|e
2 | 3 |sAc giﬁﬁ?e”to 7536 Hwy 50 / Watt Ave (5) $38,750 | $30,448]  $8,586| 9/2012 | 4/2012 | 92% X oo e
3 | 3 | SAC [sacramento RT |7501 [South Sacramento Light Rail, Ph 2 (3) $31,500 | $31,500]  $7,200| 11/2011 | 10/2011 | 100% | 10/2014 | X oo e
4 | 3 | SAC ggz:/rgfmento 7558 |[Cosumnes River Blvd / I-5 Interchange (5) $82,917 $70,056 $7,691 1/2013 12/2012 | 65% X e o o
5 | 3 | sAC [caltrans Sac 50 — HOV (1) $128,536 | $100,736]  $7,214| 10/2009 | 6/2009 | 100% | 5/2013 | X o e e
Alameda Cty 10/2011 o
6 |4 |AA LTS 7502 [Bus Procurement Program (2,5) $52,434 | $52434  $21,007| 412012 | g i | 98% X eleo e
1/2010
Bay Area Rapid 1/2010
7|4 | vai [ y A PI¢ 17489 BART - Warm Springs Extension (1,2,3,4,5) | $890,000 | $746,904  $99,180| 5/2009 | 1/2011 | 74% X oo o
ransit
10/2011
9/2012
ABr?:Zl Bay Area 1/2011
8 | 4 Y. : 7499 [0akland Airport Connector (2,4,5) $484,111 | $454,081]  $20,000 11/2010 | 10/2011 | 99% X eleo e
Toll |Rapid Transit
12/2012
Auth
o | 4| cc [caltrans ZR; Fast Somersville 10 160 Segment 2| gg3067 | 48,717 $9,984 1012011 | Jors0t | 78% X oo e
10| 4 | cc fcaltrans SR 4 EBast Somersville to 160 Segment 3 | ¢q5 457 | g50,775  $8,534] 42012 | Y2012 | 5794 X o|lo o
2,4) 1/2012
1] 4 | cc $&”nt$ iﬁfﬁa SR 4 East Widening Segment 3B (5) $88,161 | $76,740|  $5868 10/2012 | 8/2012 | 43% X oo e
12 | 4 | CC [City of El Cerrito |7693 2013 Street Improvements (5) $832 $751 $354 10/2013 6/2013 98% X e | o
ISonoma Marin ; : : 12/2011 o
13| 4 | MRN poOE TR |7530 [Sonoma-Marin Area Rail Transit (4,5) $397,060 | $294,970  $8,322 1212011 | oo | 75% X oo e
14 | 4 | SF [caltrans 7698 E;’g'rijet’crt“’e ®) $849,169 | $605,799  $19,366| 1/2011 | 6/2013 | 70% X o|o| e
15| 4 | sm [PeninsulCnty o5, bositive Train Control (4,5) $227,691] $203,700,  $6,300] 10/2011 | t/2011 | 5104 X oo e
Jnt Pwrs Brd ' ' ' ' 5/2013
16 | 4 | Vari ?;”;,ﬁfs'a;d”ty 7671 [Signal System Rehab (5) $2,600,  $2,600] $233| 3/2013 | 3/2013 | 100% | 6/2014 | X oo e
17 | 4 | SM [SamTrans 7655 Replacement Gillig Buses (5) $35,630] $34,279 $5,505 1/2013 12/2012 | 60% X e o (o
18| 4 | SM [Sam Trans 7694 ICommunications System Upgrade (5) $13,400, $13,400 $101] 82013 5/2013 60% X e o (o
19 | 4 | SM (City of Brisbane |7647 |School Crossing Safety Systems (5) $74 $74 $37| 7/2013 5/2013 | 100% 3/2014 X e o (o
20 | 4 | SM [City of Brisbane |7649 |[Sidewalk Improvement (5) $100 $100 $50, 8/2013 5/2013 | 100% 2/2014 X e o o

Proposition 1B

State-Local Partnership Program
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21| 4 | SM [City of Brisbane |7648 [Bayshore Drive Rehab (5) $120 $120 $60] 8/2013 | 5/2013 | 100% | 11/2013 | X ele e
22 | 4 | SM [City of E Palo Alto| 7638 [Street Resurfacing (5) $1,090 $990 $495 2/2014 | 5/2013 | 99% X elefoe
23 | 4 | SM [City of San Bruno 7637 |Road Rehab (5) $1,287] 1,247 $431] 5/2013 | 5/2013 | 100% | 7/2014 | X elefe
Santa Clara Vly . 5/2013
24| 4 | scL Pl 7534 [BART - Vehicle Procurement (4,5) $213112 $213,112 $34,865 6/2012 | 2S00 | 7% X eleo e
25 | 4 | SON [Caltrans 101 — Airport OC and I/C (4,5) $49,208  $33,4000  $3,693 10/2012 gggg 98% X ele|e
26 | 4 | SON |[caltrans 101 — Petaluma River Bridge (4) $127,347] $77,0000  $1,865| 10/2012 | 5/2012 | 67% X oo e
27 | 4 | SON |caltrans 7697 [101 — Old Redwood Hwy OC & IC (5) $41,388 $26,798  $4,610] 2/2013 | 9/2012 | 73% X o e e
28 | 5 | SCR fg‘;;fgf;:;ﬁf"o 7557 Metro Base Consolidated Facility (5) $74,824) $63,376)  $5,812| 12/2012 | 8/2012 | 50% X oo e
29| 5| sB ggﬂtn"’;yBarbara 7684 Overlay Various County Roads (5) $1,109  $1,109 $242| 10/2013 | 5/2013 | 100% | 4/2014 | X oo | e
30| 5| sB ggﬁt‘:Maria 7510 |Union Valley Parkway Arterial — Ph Il (5) $5,039  $5039  $2,163 3/2013 | 12/2012 | 100% | 3/2014 | X ele|e
31| 6 | FRE |[Caltrans 7696 Kings Canyon Expressway Seg 2 (5) $43,600, $23,000 $11,500, 6/2013 1/2013 | 100% | 10/2014 X e o (o
32 | 6 | FRE [City of Clovis 7680 [Temperance Ave Improvements (5) $1,594] $1,594 $728| 12/2013 6/2013 90% X e o (o
33| 6 | FRE [City of Fresno  |7668 (PSE;aCh Ave —Kings Canyon Rd to Belmont | ¢15 519/ ¢7300  $3,650| 6/2013 | 1/2013 | 99% X e|leo|e
34 | 6 | FRE [City of Fresno  |7667 \(’;’)'"OW Ave — Barstow Ave to Escalon Ave $2,367  $1,930 $965 9/2013 | 3/2013 | 98% X oo e
35| 6 | FRE [City of Fresno  |7675 Herndon EB Widening (5) $2,044  $1,715 $818 10/2013 | 6/2013 | 100% | 8/2014 | X elefe
36 | 6 | FRE [City of Fresno  |7685 [L80 West Frontage Road (5) $7,519|  $4.426  $2,213 11/2013 | 6/2013 | 90% X elefe
37 | 6 | MAD |Madera County |7549 [Avenue 9 Improvements (5) $3,419  $3204]  $1,454 6/2013 | 3/2013 | 100% | 1/2014 | X elefe
38 | 6 | MAD [City of Chowchilla| 7613 [Presidential Street Resurfacing (5) $527 $480 $240, 12/2013 6/2013 | 100% | 12/2014 X e| o o
39 | 6 | MAD [City of Madera | 7541 4™ Street — Pine Street to K Street (5) $1512  $1,360 $567| 6/2013 | 1/2013 | 100% | 2/2014 | X elefe
40 | 6 | TUL |Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) |  $22,730| $22,730]  $7,551] 11/2013 | 6/2013 | 18% X e e e
LA County
41| 7 | LA |Metropolitan 7449 |-10 & 1-110 Convert HOV to HOT Lanes (2)| $120,635| $113,287|  $20,0000 7/2011 | 1/2011 | 99% X ele|e
[Transp Auth
LA County 12011
42| 7 LA |Metropolitan 7496 LA - San Fernando Valley Transit Ext (2,3) $160,600{ $151,500 $32,300, 3/2010 1/2011 99% X
[Transp Auth
LA County
43| 7 | LA |Metropolitan 7555 [Transit Bus Acquisition (5) $297,070, $297,070,  $36,250| 1/2013 | 8/2012 | 69% X
[Transp Auth
Proposition 1B State-Local Partnership Program
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LA County
44 | 7 LA [Metropolitan 7664 [Exposition Light Rail (5) $110,315 $101,930 $28,259| 6/2013 3/2013 | 53% X e | o | o

[Transp Auth

LA County
45 | 7 LA |Metropolitan 7695 Crenshaw LAX Transit Corridor (5) $1,762,725|$1,571,975 $49,529 7/2013 5/2013 20% X e|o (o

[Transp Auth

ISouthern CA 1/2011
46 | 7 LA [Regional Rail 7495 |Positive Train Control (3,4) $231,112| $209,282 $20,000, 1/2011 8/2011 84% X e | o o

Authority
47 | 7 | LA [Caltrans I-5 N. Carpool Lanes SR 118-170 (1) $236,001) $136,075 $25,075 5/2010 5/2009 | 89% X oo | o
48 | 7 LA [Caltrans 7484 ||-5 Carmenita Interchange (2) $395,167| $171,930 $14,925| 7/2011 6/2010 58% X e o o
49 | 7 LA [Caltrans I-5 HOV Empire Ave I/C (4) $341,859| $195,787 $13,061] 10/2012 | 5/2012 | 14% X oo | o
50 | 8 | RIV [City of Corona 7546 [Foothill Parkway Westerly Extension (5) $23,500] $23,500 $7,000 12/2013 3/2013 12% X e|o (o
51| 8 | RIV fr:]'é{afw ells 7556 Highway 111 Improvements (5) $3,100 $3,100 $1,550, 4/2013 3/2013 | 100% | 5/2014 X e o o
52 | 8 | RIV [City of Indio 7545 Varner Road / Jefferson Street Improv. (5) $4,500 $4,500 $2,253] 10/2013 6/2013 | 100% | 11/2014 X e|o (o

: . I-15 / Los Alamos Rd OC (5)

53| 8 RIV (City of Murrieta 7636 (Also Receiving Competitive Funds) $8,900 $8,900 $2,500 4/2013 1/2013 99% X e o o
54| 8 RIV gg?/mogesen 7640 [|I-10 / Monterey Ave I/C Ramp Mod (5) $8,361 $8,361 $2,800 1/2014 5/2013 80% X oo o
55| 8 | RIV [Riverside Cnty 7652 [Fred Waring Drive Widening (5) $9,432 $8,000 $4,000 11/2013 6/2013 96% X e o (o
56 | 8 | RIV [Riverside Cnty 7653 [Rte 91 Corridor Improvement (5) $1,344,829| $942,109 $37,173| 5/2013 3/2013 30% X e o (o
57 | 8 | SBD [SANBAG 7538 ||I-15 / Ranchero Rd Interchange (4) $57,622 $44,221] $4,550, 11/2012 5/2012 85% X e o (o
58 | 8 | SBD [SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921| 12/2013 6/2013 9% X e o o
59 | 8 | SBD giﬂﬁ)‘fmard'”o 7658 |Maple Lane Improvements (5) $2,892  $2,604  $1,302 4/2013 | 3/2013 | 99% X oo e
60 | 8 | SBD XE\II)VIZ ?; alley 7682 |Yucca Loma Bridge and Yates Road (5) $42,525 $41,762 $9,712| 12/2013 | 6/2013 | 50% X e o o
61| 8 | SBD (B:ilz‘,]yl??éar Lake 7666 \Village “L” St Improvements Var Loc (5) $4,710 $4,541] $1,200, 4/2013 1/2013 | 100% 2/2014 X oo o
62 | 8 | SBD [City of Ontario 7688 |South Milliken Avenue RR Grade Sep (5) $82,016/ $71,300] $7,210| 12/2013 6/2013 20% X e o (o
63 | 8 | SBD [City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195  $50,800] $19,490, 12/2013 6/2013 37% X e o (o
64| 8 | SBD ﬁ::]yeog;mimy 7659 National Park Drive Improvements (5) $850 $815 $400| 8/2013 | 1/2013 | 100% | 6/2013 | X oo | e
65| 8 | SBD s:}zg Valley 7660 |Rte 62 Imp. - Apache Trail to Palm Ave (5) $3,801, $2,930 $723| 11/2013 | 3/2013 | 100% | 7/2014 X oo | o

Proposition 1B

State-Local Partnership Program
Page 9 of 21




California Department of Transportation FY 2014-15 2" Quarter Report

Formula Projects - Status and Detail: Scope Budget and Schedule

% 5 = =w > Zu 3 Zz 5n
[a) ) a o On | O w

I = 5.8 | 8.8 | %98 | 823 | 52 | 55| 68 |58|a2|w|&|2
zlzglE¢ O PROJECT NAME/ £ho | 33 | a3 | 382 | 0% | 22 | ¥4 |3g|€<|s|o |3
= R AGENCY u (SLPP Cycle) aod S0 a2 4 =2 ) s | <3 |22 |28 || w
Ol |loZP o Y 209 ZO¥® A Q< <O =0 oFs | FE SzlQ| 3| x
owls|3< Q I°x | £ x | ELx ao< 332 0o g |22 |- l?2|2|0
) o [y o) (@] < w ; — zZ 3 Z Z < J0 N
o] o L2 = m < < O 00 | O 22

g = O (@] O <

66 | 8 | SBD $'Jé’ ch Valley 7661 [Rte 62 Imp. — La Honda to Dumosa (5) $3,702 $2,594 $778| 7/2013 | 1/2013 | 100% | 5/2014 X e o | o
67 | 10 | SJ [City of Stockton |7448 [Lower Sacramento Rd Grade Separation (2) $34,400, $30,040 $5,100, 10/2010 4/2010 | 100% 3/2014 X e o (o
68 | 10 | SJ (City of Stockton |7533 -5 French Camp Road I/C (4) $50,644]  $31,100 $3,800] 9/2012 | 4/2012 | 100% | 12/2014 X YR
69 | 10 | SJ [(Caltrans Rte 99 South Stockton 6 Lane (5) $214,458) $113,958  $16,065 10/2012 gggg 47% X e o | o
70 | 11 | IMP |mperial County |7561 [Dogwood Road (5) $1,802 $1,802 $901| 8/2013 | 3/2013 | 100% | 7/2014 X YR
71| 11 | IMP [mperial County |7560 Willoughby Road (5) $1,300 $1,300 $650, 8/2013 | 3/2013 | 100% | 5/2014 X YR
72 | 11 | IMP (City of Brawley |7550 [Eastern Avenue Rehab (5) $1,250 $1,250 $625 6/2013 | 3/2013 | 100% | 10/2014 X YR
73 | 11 | IMP [City of Calexico |7563 5" Street Repaving (5) $1,030 $1,030 $515 3/2014 | 3/2013 | 100% | 12/2014 X YR
74 | 11 | IMP [City of Calexico |7562 [Downtown Repaving (5) $800 $800 $400| 3/2014 3/2013 | 100% | 12/2014 X e o o
75| 11 | IMP (City of El Centro |7553 [FY 2013 Streets Rehab (5) $2,073 $2,073 $1,036] 9/2013 | 3/2013 | 100% | 9/2014 X YR
76 | 11 | IMP [City of Imperial |7564 [South N Street Reconstruction (5) $768 $768| $384| 9/2013 3/2013 | 100% 712014 X oo o
77 [ 11| IMP Sv'tg;g; orland 7554 6" Street and G Street Improvements (5) $136 $136) $68| 8/2013 | 3/2013 | 100% | 12/2012 X e o | o
78 | 11 | IMP i;‘;‘oi"ﬁ?g oy | 7497 Blue Line Light Rail Vehicles (2) $233,178| $233,178| $31,097| 1/2011 | 1/2011 | 100% | 4/2014 | X oo | e
79 | 11| SD iggotc)lg??;ov 7513 Blue Line Crossovers and Signals (4) $43,393  $38,479  $10,2000 4/2011 | 10/2011 | 99% X oo | o

ISan Diego . . 8/2012

80 (11| SD [io  C Foov 7531 [Blue Line Station Rehab (5) $136,818 $135,761  $30,993 5/2013 | 50 5 | 65% X e o | o
81|11 | sSD ig‘;‘o'g'ﬁ?g oy |7559 Blue Line Traction and Power Substation (5) ~ $19,019  $16,587|  $4,658 9/2012 | 8/2012 | 95% X oo e
82|11 | SD (Caltrans I-805 HOV Managed Lanes — North (4) $163,000, $127,305 $1,358 4/2012 | 10/2011 | 62% X e o | o
83 |11 | SD |[Caltrans 7699 [I-5 Genessee Avenue Interchange (5) $83,944| $64,857 $8,000, 12/2014 | 5/2013 1% X e|o (o
84 | 12 | ORA Orange County |7608 [Moulton Pkwy — Smart Street, Seg 3 (5) $7,986 $6,842 $3,422| 12/2012 | 6/2012 | 100% | 10/2014 X e o | o
85 | 12 | ORA Orange County |7504 Cow Camp Rd (5) $39,900,  $37,900 $4,160| 6/2013 | 5/2013 | 87% X YR
86 | 12 | ORA Orange County |7543 |La Pata Avenue (5) $57,220)  $45,220 $5,110| 12/2013 | 6/2013 | 35% X e o | o
87 | 12 | ORA [Orange County |7609 [Skyline Drive Reconstruction (5) $580 $504 $252| 8/2013 3/2013 | 100% | 11/2013 X e o (o
88 | 12 | ORA [Orange County [7610 Dale Street Reconstruction (5) $262 $215 $107| 7/2013 3/2013 | 100% 9/2013 X e o (o
89 | 12 | ORA (City of Anaheim |7505 [Brookhurst St Widening (5) $8,961 $8,961 $3,393| 6/2013 | 5/2013 | 95% X YR
90 | 12 | ORA (City of Brea 7570 |Lambert Rd Ph 2 Rehab (5) $794 $794 $362| 8/2013 | 3/2013 | 100% | 6/2014 X YR
91 | 12 | ORA gg’s’gMesa 7567 [Redhill Avenue Rehab (5) $1,901 $1,901 $922| 6/2013 | 1/2013 | 100% | 7/2014 X e o | o
Proposition 1B State-Local Partnership Program
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City of
92 | 12 | ORA Costa Mesa 7507 Harbor Blvd & Adams Ave (5) $4,779 $3,914 $1,482| 11/2013 5/2013 95% ®
93 | 12 | ORA [City of Cypress |7568 [Cerritos Avenue Widening (5) $439 $378| $168, 5/2013 3/2013 95%
94 | 12 | ORA City of 7571 |Local Road Rehab (5) $1,684 $1,684 $842| 8/2013 3/2013 | 100% 712014
Garden Grove
95 | 12 | ORA [City of Irvine 7604 |[Campus Drive Rehab (5) $2,680 $2,500 $1,138| 6/2013 éggig 100% 8/2014 X
96 | 12 | ora [CY Of 7611 [Trolley Bus Acquisition (5) $636 $636) $318 6/2013 | 1/2013 | 100% | 3/2014 X
Laguna Beach
97 | 12 | ora F¥Of 7508 ! Toro Rd/Ridge Route Dr Reconstruction| ¢ g g1 28 $343 6/2013 | 1/2013 | 100% | 12/2014 | X
Laguna Hills (5)
98 | 12 | ORA City of 7616 [El Toro Rd Reconstruction (5) $591 $591 $293| 8/2013 3/2013 | 100% 8/2014 X
Laguna Woods
99 | 12 | ORA CLI:;;OAfIamitos 7617 Business Area Street Improvement (5) $636 $636 $318| 7/2013 3/2013 | 100% 9/2013 X
100| 12 | ORA ,‘\Zﬂ'g’sf’; n Viejo 7508 |La Paz Bridge & Road Widening (4) $7,519]  $5,548 $1,275 11/2013 | 5/2012 0 X
City of - )
101| 12 | ORA Mission Viejo 7503 |Oso Parkway Widening (5) $5,579 $3,180 $1,204| 5/2014 5/2013 50% X
102| 12 | ORA City of 7602 |[Camino De Los Mares Rehab (5) $1,400 $1,400 $318| 8/2013 3/2013 | 100% 3/2014 X
San Clemente
103| 12 | ORA ggﬁt:\fAna 7506 [Bristol St Widening (4) $9,600 $9,600 $3,120, 1/2013 8/2012 | 100% | 12/2014 X
104 | 12 | ORA ggﬁtngna 7601 Broadway & McFadden Rehab (5) $3,765 $3,765 $1,551) 8/2013 3/2013 | 100% | 11/2014 X
105| 12 | ORA gggloé each 7596 |Arterial and Local Street Rehab (5) $655] $655] $318, 6/2013 3/2013 | 100% 9/2013 X
106| 12 | ORA (City of Tustin 7587 Newport Avenue Bike Trail Reconstruct (5) $450 $400 $200| 8/2013 3/2013 | 100% 712014 X
107| 12 | ORA (City of Tustin 7535 [Tustin Ranch Road Extension (4,5) $27,752 $25,837 $4,927| 6/2012 gggig 100% 4/2014 X
108| 12 | ORA (City of Tustin 7588 [Enderle Ctr / Vandenburg Ln Intersection (5) $145] $70 $35| 8/2013 3/2013 | 100% 9/2014 X
109| 12 | ORA (City of Tustin 7586 [Irvine Blvd & McFadden Ave Rehab (5) $913 $828| $358 8/2013 3/2013 | 100% 9/2014 X
110| 12 | ORA gg¥k°f villa 7594 (Street Rehab (5) $651] $651] $125 10/2013 | 6/2013 | 100% | 4/2014 X
111| 12 | ORA S\/Igs?r;inster 7589 Brookhurst Street Improvements (5) $1,212 $1,212 $520, 8/2013 3/2013 | 100% 2/2014 X
112| 12 | ORA [CAIEANS 7700 |-5 HOV Pac Coast Hwy-San Juan Clark (5)|  $63,093|  $49,272|  $20,789| 12/2013 | 6/2013 | 31% X
Proposition 1B State-Local Partnership Program

Page 11 of 21




California Department of Transportation

FY 2014-15 2" Quarter Report

Formula Projects - Status and Detail: Scope Budget and Schedule
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113] 12 | ORA [caltrans 7701[SR 91 Aux Lane / Tustin Ave - SR55IC (5)]  $41,930 $28,000  $14,0000 10/2013 | 6/2013 | 49% X oo o
Totals $859.6M

® Project is on time, on budget, or within scope.
@ Schedule, scope and/or budget is unavailable. See Corrective Actions.
O Project has been delivered and is awaiting allocation.
O The agency will not be awarding a contract for project or project is no longer using SLPP funds. Project will remain in this report.

Proposition 1B

State-Local Partnership Program
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114] 1 | MEN (City of Fort Bragg [Street Resurfacing Project (5) 7615 $1,445 $1,197.6/ $1,445 $1,197.6 $163 $163 5/2013 | 5/13/13 | 1/13/14
115] 1 | MEN [City of Willits Street Rehab (5) 7614 $712]  $486.1] $712 $486.1] $116 $116 5/2013 | 6/03/13 | 9/12/13
116] 3 | NEV [Truckee lAnnual Slurry Seal Project (2) 7430 $673  $505.6]| $673 $505.6 $163 $163 5/2010 | 7/29/10 | 10/08/10
117 3 | NEV [Truckee 2012 Slurry Seal Project (4) 7509 $825|  $606.4]  $825 $606.4 $144 $144 10/2011 | 6/07/12 | 9/14/12
118] 3 | NEV [Truckee 2013 Slurry Seal Project (5) 7548 $660  $734.6| $660] $734.6 $71] $71 3/2013 | 6/18/13 | 9/24/13
119 3 | NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62]  $74.6 $31] $31 1/2011 | 6/08/11 | 6/14/11
120| 3 | NEV Nevada City New Mohawk Road Paving (5) 7692 $101] $83.6] $101 $83.6 $41] $41 6/2013 | 7/1013 | 8/13/13
121] 3 | sac gg‘r’d%fvgamho Folsom Boulevard Enhancements (3) 7474 $6,837|  $6,295 $6,037| $5665 $2,724| $2,724 10/2011 | 9/01/11 | 5/09/13
122] 4 | sm [City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,0000 $889.4  $950| $844.4 $411] $411] 52013 | 7/25/13 | 1/31/14
123] 4 | sM [Town of Coma  [Hillside Bivd Pavement Rehab (5) 7644 $144]  $1405  $144] $1405 $49 $49 3/2013 | 6/12/13 | 07/11/13
124 4 | SM [City of Foster City [Street Resurfacing Project (5) 7639 $1,016] $1,085.2] $1,016| $1,085.2 $508 $508 1/2013 | 3/18/13 | 12/16/13
125) 4 | sm gg of Half Moon | 4 Rehab Program (5) 7651 $484]  $685.1]  $484) $685.1] $242 $242 5/2013 | 8/20/13 | 1/21/14
126| 4 | sm Lﬁ}’g’g;ﬁ)ugh 2013 Street Resurfacing (5) 7645 $914| $1,853.5|  $914 $1,853.5 $457 $457] 3/2013 | 5/06/13 | 8/31/13
127] 4 | SM [San Mateo Cnty |[Resurface and Restripe Alpine Rd (5) 7643 $215] $564.6 $215| $564.6 $88 $88 5/2013 8/01/13 | 10/25/13
128] 4 | sM [San Mateo Cnty |Resurface Various Streets (5) 7654 $1,850] $1,354.9] $1,850| $1,354.9 $605] $605 52013 | 7/09/13 | 5/19/13
129] 4 | sM [City of SanMateo [Citywide Street Rehab (5) 7641 $1,281] $1,410.6 $1,280 $1,410.6 $613 $613 3/2013 | 7/15/13 | 4/22114
130| 4 | sm gg’ngsig“th SaN H013 Street Rehab (5) 7642 $1,014 $1,403.7| $1,004 $1,393.2 $502 $502) 5/2013 | 8/26/13 | 12/13/13
131] 4 | SM [Town of Woodside[2013 Road Rehab (5) 7657 $534  $580.7]  $534] $580.7 $267 $267) 5/2013 | 7/30/13 | 3/25/14
132| 4 | sm [smcTD Purchase Buses for Paratransit (2) 7491 $241]  s$171.8]  $241 $171.8 $49 $23 22 $4] 1/2011 | 9/14/11 | 2/28/12
133] 4 | sm [smcTD Replacement Mini Vans (3) 7492 $604]  $468.7]  $604] $468.7 $100 $47) $53 1/2011 | 9/14/11 | 2/15/12
134] 4 | sm [smcTD Replacement Bus Washer (3) 7493 $676]  $302.1] $676 $302.1] $150 $31 $1190 1/2011 | 2/08/12 | 3/31/14
135 4 | SON [City of Santa RosaHybrid Bus Acquisition (1) 7488 $2,400]  $2,400] $2,400| $2,400 $1,200  $1,200 1/2010 | 3/30/10 | 10/19/11
136] 5 | SM [Cityof Goleta  |Patterson Ave Sidewalk Infill (5) 7678 $335  $153.1] $314] $149.3 $54 $54 52013 | 11/19/13 | 7/15/14
137] 5 | SM [City of Lompoc  [2013 Laurel Ave Rehab (5) 7673 $300  $283.4] $300] $283.4 $77 $77) 5/2013 | 11/05/13 | 6/02/14
138] 5 | sB gg?/bg‘rfanta Carillo Street Pavement Overlay (5) 7686 $320  $321.2]  $3200 $321.2 $160 $160 52013 | 5/15/13 | 9/15/13
139] 5 | sB f\zﬂgi;’f Santa Central Santa Maria Roadway Repairs (5) 7683 $600  $577.1]  $600, $577.1] $180) $180) 5/2013 | 8/06/13 | 3/11/14
140| 5 | scr ?g‘r:;t%‘fszt Metro |-\ Bus Purchase (4) 7515 $5,8200 $5,721.5 $5,820| $5,721.5 $427 $427 10/2011 | 11/23/11 | 5/04/12
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141| 6 | MAD |Madera County  |Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320  $416.1]  $309] $405.1 $150) $150) 1/2010 | 7/12/10 | 10/06/10
142| 6 | FRE [City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,508] $1,458.8 $1,508 $1,458.8 $799 $730 $69 1/2013 | 4/15/13 | 8/29/14
143| 6 | FRE [Cityof Clovis  [Temperance, Bullard-Herndon (5) 7663 $2,507  $2,334] $2507 $2,334 $1,298  $1,172 $126] 1/2013 | 4/15/13 | 3/10/14
144| 6 | MAD Q"rﬁi;acco"nﬂmy Road 200 Reconstruction & Widening (2) 7445 $1,195  $2,022]  $742]  $727 $371 $364 $7| 5/2010 | 7/11/11 | 1/24/12
145| 6 | MAD [City of Madera  |Rehab, Resurface, Reconstruct & ADA (2) 7442 $356]  $366.9  $336] $346.9 $150) $150 4/2010 | 10/06/10 | 12/21/11
146| 6 | MAD [City of Madera  [Street 3R and ADA Improvements (2) 7444 $365]  $252.4]  $355 $242.4 $137 $122) $15| 1/2011 | 7/06/11 | 12/21/11
147| 6 | MAD [City of Madera  BR & ADA — D Street & Almond Drive (3) 7485 $566]  $380.4]  $546] $373.9 $273 $187] $86| 10/2012 | 4/17/13 | 11/06/13
148| 6 | MAD [City of Madera  ]3R & ADA — S Gateway Drive (3) 7486 $437) $212]  $417] $205.2 $206) $103 $103 10/2012 | 4/17/13 | 11/06/13
149| 6 | TUL [Tulare County  |Road 80 Widening Phase 1A (1) 7431 $6,0000  $8,125 $6,0000 $8,125 $2,294  $2,294 52010 | 9/15/10 | 1/15/13
150| 6 | TUL [Tulare County  |Road 108 Widening (2) 7429 $29,498] $12,613.4] $29,498($12,613.4) $2,295  $2,295 1/2011 | 2/07/11 | 5/15/13
151 7 | LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830| $85,762.4| $86,830/$85,762.4 $38,550, $38,257 $293 Zggﬂ 12/16/11 | 8/28/13
152| 8 | RIV [City of Indio Monroe Street Improvements (5) 7544 $2,750|  $3,203] $2,750] $3,203  $1,375  $1,375 10/2012 | 11/07/12 | 6/24/13
153| 8 | RIV [City of La Quinta |Hwy 111/Washington St Improvements (5) 7656 $566]  $743.4]  $566] $743.4 $283 $283 6/2013 | 8/26/13 | 2/04/14
154| 11 | IMP [City of Calipatria |Lake Avenue Improvements (5) 7552 $282]  $281.9] $282] $281.9 $133 $133 3/2013 | 6/11/13 | 9/27/13
155| 11 | IMP [City of Holtville  [Grape Avenue Improvements Ph2 (5) 7551 $323]  $297.1]  $323] $297.1 $161] $149 $12| 3/2013 | 6/10/13 | 11/22/13
156| 12 | ORA |oCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132] $4,179.6] $1,469 $1,499 $695) $695 9/2012 | 01/28/13 | 10/28/13
157| 12 | ORA |Orange County  |La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $15200  $815  $761 $54 gggig 412313 | 8/26/13
158| 12 | ORA [City of Aliso Viejo |Aliso Creek Rd Rehab (5) 7565 $743]  $573.8] $644] $484.6 $318 $259 $59 3/2013 | 8/21/13 | 10/29/13
159] 12 | ORA (City of Anaheim [Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554) $574.5 $277 $277 12/2012 | 4/16/13 | 9/16/13
160 | 12 | ORA [City of Anaheim [Broadway Improvements (5) 7585 $374 $642.4 $354)  $588.1 $187 $187 12/2012 | 5/07/13 | 1/03/14
161| 12 | ORA [City of Anaheim  |Anaheim Blvd Improvements (5) 7580 $664)  $7238  $664] $723.8 $332 $332 12/2012 | 5/07/13 | 2/06/14
162| 12 | ORA (City of Anaheim |Orange Ave Improvements (5) 7581 $348 $411.3 $348]  $411.3 $174 $174 12/2012 | 5/07/13 | 2/06/14
163| 12 | ORA [City of Anaheim  [Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835) $835 12/2012 | 4/30/13 | 1/21/14
164| 12 | ORA [City of Anaheim  |Knott Ave Improvements (5) 7583 $448]  $643.2]  $448] $643.2 $224 $224 12/2012 | 5/07/13 | 2/06/13
165| 12 | ORA [City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,0000  $1,292] $1,000 $1,292 $200) $200) 4/2010 | 10/25/10 | 6/30/11
166| 12 | ORA [City of Buena Park|La Palma Ave Rehab (5) 7618 $1,182] $1,572.4] $1,142 $1,532.4 $571] $571] 3/2013 | 7/09/13 | 11/15/13
167| 12 | ORA [City of Cypress  valley View Ave Overlay (5) 7569 $438)  $420.7  $402] $384.7 $180) $180) 3/2013 | 8/19/13 | 9/23/13
168| 12 | ORA [City of Dana Point [Residential Roadway Rehab (5) 7566 $824]  $549.8] $824] $549.8 $318 $275 $43 12013 | 4/18/13 | 4/20/14
169| 12 | ORA 32@ Fountain g, okhurst Street Improvements (5) 7575 $933  $1,228]  $933| $1,228 $396] $396 3/2013 | 6/18/13 | 12/24/13
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170| 12 | ORA [City of Fullerton  [Berkeley Ave Reconstruction (5) 7572 $780]  $826.6] $700] $718.7 $343 $343 1/2013 | 05/29/13 | 01/24/14
171| 12 | ORA [City of Fullerton  |Magnolia Ave Reconstruction (5) 7573 $1,230]  $1,535 $1,130] $1,449.9 $410 $410 1/2013 | 05/21/13 | 11/15/13
172| 12 | orA gg{a’ Cohf Huntington |~ | jenwest St and Garfield Ave Rehab (5) 7574 $2,266)  $2,881 $2,266| $2,881 $1,133  $1,133 12/2012 | 5/06/13 | 12/30/13
173| 12 | ORA [City of Ivine Uamboree Road Rehab (5) 7605 $1,628]  $834.7] $1,304 $752.1] $435 $376 $59 1/2013 | 7/08/13 | 10/16/13
174 12 | orRA (N::gyugf Laguna | » paz Road Rehab (5) 7577 $826|  $846.1]  $826] $846.1 $413 $413 3/2013 | 9/23/13 | 12/16/13
175| 12 | ORA [City of La Habra |daho St Pavement Rehab (5) 7603 $492]  $4405]  $492] $440.5 $246 $221 $25 3/2013 | 3/18/13 | 07/01/13
176| 12 | ORA [City of La Palma |La Palma Ave Rehab — Valley View /WCL (5) 7576 $676]  $824.8]  $636] $784.8 $318 $318 3/2013 | 6/04/13 | 3/04/14
177| 12 | ORA g(')t?’eg Lake Lake Forest & Rockfield Resurface (5) 7578 $1,035  $868.8| $1,035 $868.8 $479 $430 $49 3/2013 | 7/29/13 | 11/19/13
178 12 | orA silgjlom Mission  |3eronimo Rd Resurface (5) 7597 $1,378  $1,476.1 $1,278 $1,417.1 $574 $574 12/2012 | 4/30/13 | 12/02/13
179 12 | orRA gggé’g Newport g 2lhoa Bivd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386| $1,393.8 $693 $693 1/2013 | 3/18/13 | 7/03/13
180| 12 | ORA [City of Orange  amboree Rd Rehab (5) 7591 $2,112] $2,158.1 $2,072 $2,118.1 $1,036  $1,036 3/2013 | 5/28/13 | 3/20/14
City of Rancho .
181( 12 | ORA I 7PN, [Santa Margarita Parkway Rehab (5) 7606 $600|  $432.4]  $535 $367.7 $99 $99 1/2013 | 4/10/13 | 5/30/13
182 12 | orA g'ty of Rancho oy 4513 Residential Rehab (5) 7607 $500|  $494.3]  $480 $488.8 $216 $216 1/2013 | 2/27/13 | 6/04/13
anta Margarita
183| 12 | ORA [City of Placentia |Rose Drive and Yorba Linda Blvd Int (5) 7599 $300]  $147.4]  $300] $147.4 $95 $74 $21] 1/2013 | 04/16/13 | 11/01/13
184| 12 | ORA [City of Placentia Valencia Ave Rehab (5) 7600 $636]  $642.3]  $636] $642.3 $318 $318 1/2013 | 5/07/13 | 11/05/13
185 12 | orRA gg)r/ng{ ri;‘g Juan i .ol Street Rehab (5) 7592 $804| $1,401.4]  $804| $1,401.4 $318 $318 3/2013 | 9/3/13 | 8/5/14
186| 12 | ORA [City of Stanton _ [Citywide Street Rehab (5) 7590 $817]  $816.8] $817] $816.8 $318 $318 3/2013 | 3/25/13 | 5/28/13
187| 12 | orRA El'r?(’j:f Yorba Yorba Linda Blvd Rehab (5) 7595 $761  $515.8  $674) $428.8 $336 $214) $112| 1/2013 | 6/22/13 | 8/27/13
Total Completed Formula SLPP $71.4M | $70.7M | $22K | $1.3M
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SLPP Corrective Actions — Formula Projects

Project 1: Port and Windy Hollow Road Rehab
Agency had previously informed the Department that they were not going to be going through
with this project. No official notification has been received yet from the agency.

Project 7: BART Warm Springs Extension

Project was first allocated in January 2010 with a time extension granted until June 2011.
Agency had previously reported construction start date of June 2011, now the agency is
reporting construction start date of May 2009, which is prior to the allocation.

Project 14: Doyle Drive
Project is shown as a budget risk. There outstanding claims on this project that will require
supplemental funds. A briefing will be set up to discuss the status of the claims.

Project 22: Street Resurfacing

Project was allocated in May 2013. Agency had previously reported construction start date of
December 2013, now the agency is reporting construction start date of February 2014. This is
beyond the timely use of funds requirement.

Project 26: 101 — Petaluma River Bridge

Supplemental funds are needed for construction support due to additional staffing
requirements for bird monitoring protocols. Modifications to design and stage construction
added a year to the construction contract schedule.

Project 44: Exposition Light Rail Transit- Phase |l

Project was allocated in March 2013 and construction was started in June 2013. LACMTA
had previously reported construction was 100% complete as of July 31, 2014. LACMTA is
now reporting that construction is 53% complete with an estimated completion date of May
31, 2016.

Project 79: Blue Line Crossovers and Signals

Project contract was awarded in March 2011. The project was programmed and put on the
Delivered But Not Yet Allocated list in September 2011 and a LONP was approved in
September 2011. The allocation was awarded in October 2011. The Department, District 11,
submitted a memo to justify awarding the contract prior to programming and approval of the
LONP.

SLPP Updates — Formula Projects

Project 5: Sac 50 — HOV
Project was completed in May 2013. A Final Delivery Report has not been submitted for the
use of SLPP funds.

Proposition 1B
State-Local Partnership Program
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188 | 3 | ED [El Dorado Cnty [7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107| $2,442 $600, 10/2013 6/2013 80% X e | o o
189 | 3 ED [El Dorado Cnty [7526 [Silva Valley Parkway / US 50 IC (4) $52,323 $38,200, $1,000 9/2013 1/2013 39% X e o o
190 | 3 | PLA [Placer County [7621 Kings Beach Commercial Core Imp (5) $45,875] $33,025] $1,000, 12/2013 6/2013 18% X e | o o
191 | 3 | PLA [|Placer County [7619 |Auburn/ Folsom Rd Widen, North Ph (5) $7,770 $6,670 $1,000 9/2013 6/2013 53% X e o o
192 | 3 | PLA [City of Lincoln  [7620 [Nelson Lane Improvements (5) $1,400 $1,200 $600, 4/2014 6/2013 95% X o | o o
193 | 3 | PLA [City of Roseville 7622 Blue Oaks Blvd Widening (5) $4,150 $3,500 $1,000, 10/2013 6/2013 95% X e o o
194 | 3 | SAC [SacRT 7674 (Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 53% X e | o o
195| 3 | SAC (City of Elk Grove 7689 [k Grove-Florin Road / Stockton Blvd $1,108 $838 $419| 10/2013 | 6/2013 | 99% X oo | e
Intersection (5)
IContra Costa
196 | 4 CC ([Transportation [7524 [I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000[ 12/2012 8/2012 100% | 12/2014 X e e
Authority
197| 5 | sLo (S;En"t;'s ODISPO 7453 Millow Rd Extension - Phase 11 (2) $17,932]  $17,932]  $1,000 3/2011 | 1/2011 | 91% X oo e
198| 5 | sLO (S:‘gﬂn'-t;'s Obispo 7653 Willow Rd Extension Mitigation (5) $750 $750 $375| 3/2013 | 3/2013 | 89% e|eo|e
199 | 6 | FRE [City of Fresno  [7672 |Audobon/Cole Traffic Signal (5) $377 $362 $181 4/2014 6/2013 51% X e o o
200 | 6 | FRE [City of Fresno  [7670 [Traffic Signal at Shields / Temperance (5) $445 $430 $215 6/2014 6/2013 98% X e | o o
201 | 6 | FRE [City of Fresno  [7669 [Friant Rd Widening at Shepherd Ave (5) $305 $290 $145 6/2013 0 X OO | O
202 | 6 | KER (B:giecl)'fsfield 7626 Mohawk St Extension & Improvements (5) $2,393 $2,028 $1,000 11/2013 3/2013 |100% | 6/2014 X o | o | &
203 | 6 | KER (B:gie(:’fsfiel d 7676 Hageman Road Signal Install and Synch (5) $450 $450 $225| 11/2013 6/2013 | 100% | 7/2014 X e o o
204 | 6 | KER (B:gieorfsfield 7677 Hosking Avenue Widening (5) $872 $872 $436| 11/2013 6/2013 100% | 5/2014 X [ I [
205| 6 | KIN [City of Hanford [7627 |Campus Drive / UPRR Crossing (5) $740] $640| $320, 12/2013 6/2013 |100% | 8/2014 X e| o | o
206 | 7 LA (City of Lancaster [7665 25" Street East Alignment (5) $722 $722 $361| 12/2013 6/2013 19% X e o o
City of
207 | 8 | RIV Moreno Valley 7518 |SR 60 / Nason St OC (4) $17,130 $15,030, $1,000 9/2012 5/2012 99% X e o o
208 | 8 RIV f/ll(t)):e(:jo Valley 7628 |Cactus Ave Widening E. Bound 3d Lane (5) $1,515 $1,120 $560, 10/2013 5/2013 100% | 7/2014 X [ ) ®
209| 8 | Riv [CYOf 7679 |Perris Blvd Improvements (5) $6,000 $6,000 $1,0000 5/2014 6/2013 | 40% X
Moreno Valley
210| 8 | RIV (City of Murrieta [7636 |/ L%/ LOS Alamos Rd Replace/ Widen (3) $8,000,  $8,900  $1,000| 4/2013 | 1/2013 | 99% X
so Receiving Formula Funds)
211| 8 | SBD [City of Chino 7630 [Signal Interconnect (5) $900] $900] $450, 12/2013 6/2013 |100% | 10/2014 X
Proposition 1B State-Local Partnership Program
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Competitive Projects - Status and Detail: Scope Budget and Schedule
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212| 8 | SBD (City of Fontana [7471 |l-15 / Duncan Canyon IC (3.4) $31,752  $24,414  $1,972| 10/2012 gggg 75% X oo e
6/2012
213 | 8 | SBD (City of Highland {7520 [SR 210/ Greenspot Rd (4,5) $9,047 $8,399 $1,886| 12/2012 3/2013 95% X e o | o
6/2013
214 | 8 | SBD (City of Highland (7632 gr)ee”SpOt Road Bridge at Santa Ana RIVer | g1 5341 g13534f  $1,000] 11/2013 | 52013 | 95% X ejeo e
215 | 8 | SBD [City of Highland (7631 5™ Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 5% X e o o
216 | 8 | SBD [City of Highland [7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 70% X e o o
217 | 8 | SBD [City of Montclair {7633 Monte Vista Ave Widening (5) $663| $360| $180| 5/2014 5/2013 100% | 9/2014 X oo | o
218| 8 | sBp G Of Rancho  pqaq [-15 Baseline Rd Interchange $50,883| $37,.983  $1,0000 4/2014 | 6/2013 | 1% X o|lo e
ICucamonga Improvements (5)
219 | 8 | SBD (City of Redlands [7634 |Redlands Blvd/Alabama St Int Improv (5) $5,581 $5,581 $1,000 11/2013 6/2013 65% X o o | o
220 | 8 | SBD (City of Upland  [7479 |Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000[ 7/2012 1/2012 | 100% | 8/2013 X o o | o
Amador County
221 | 10 | AMA [Transportation [7465 |SR 104 / Prospect Drive Relocation (3) $2,336 $1,975 $885 6/2012 10/2011 |100% | 5/2013 X o | o o
ICommission
222 | 12 | ORA (A::gt?efim 7476 [Tustin Ave / La Palma Widening (3) $13,705] $11,235] $1,000 6/2013 10/2011 | 98% X oo | o
223 | 12 | ORA gggr'?;im 7579 [Katella Ave Widening (5) $7,300 $7,300 $1,000 11/2013 6/2013 90% X oo | o
Totals $28.2M
® Project is on time, on budget, or within scope.
@ Schedule, scope and/or budget is unavailable See Corrective Actions.
O Project has been delivered and is awaiting allocation.
O The agency will not be awarding a contract for project or project will no longer be using SLPP funds. Project will remain in report.




California Department of Transportation

FY 2014-15 2" Quarter Report

Competitive Projects - Completed

- : S% 2% | En |2s |8 s |88 | 88 | z Gu | B
z — o Q Q
= [ w OO =0 o0 =0 ) = = o Z = Zuw
2 g ¢ "o8 | R°8 | 588 | P88 | 988 | ?88 |358|2858| £uw | 88 | 8%
Z |z| < | acEncy PROJECT NAME/ o3 -8 | n08 8| g88 | 288 |§28[z038| &u 9 8%
212 £ ooy | SBL | 32% |S2Z | 022 | 222 (222 |F2ag | 9O S <9
B |1a| & g0X |Eo™ | @™ |FQ*| T > |5 |$a>]| <o | EE =]
o =) o [ON4 a o (ON'S) a b4 w w < [ON?)] (@]
x o oo <a o < < aw an < <
o O < <
224 | 3 | sAC (Ejl':(y(;’:ov o [Frankiin/Elk Grove (1) 7397 $4,015 $3,103.4]  $1,976| $1,064.4 $988 $533  $455 1/2010 | 4/01/10 | 12/08/10
225 | 3 | SAC E;Lyé’:ove Waterman / Grant Line Lane (1) 7398 $4,204| $3,841.7]  $3,703 $3,250.9  $1,000  $1,000 1/2010 | 7/14/10 | 1/13/12
226 | 3 | ED E'oﬁr?{;do Silva Valley Parkway Widening (2) 7414|  $2,735|  $1,164]  $1,985 $730.7 $993 $365  $628 4/2010 | 10/29/10 | 4/13/12
227 | 3 | ED E'oﬁr?{;do (DZL)‘r?f1<3Rd / Business Dr. Intersection $1,740| $2,046.9  $1,440 $1,294.8 $710 $648  $62 412010 | 8/24/10 | 9/13/11
208 | 3 | ep ['DPorado  White Rock Road Widening & Signal $1,132 $1,322.1]  $1000] $995.1 $500 $498 $2 412010 | 10/29/10 | 4/13/12
County (2) 7415
229 | 3 | ED gl'g:g:vme Point View Drive (1) 7402 $3,160] $2,399.5  $2,455 $1,674.5 $750 $750 1/2010 | 6/01/11 | 1/10/12
230 | 3 | PLA [Placer County [Tahoe City Transit (1) 7487 $7,342] $7,342]  $5808] $5,808 $226 $226 1/2010 | 6/29/10 | 10/29/12
231 | 3 | PLA [City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 1,648  $1,516] $1,450 $758 $725 $33 6/2012 | 8/01/12 | 4/30/13
232 | 3 | PLA gg’s’:\jme Fiddyment Road Widening (4) 7529 $3,660 $2,877]  $3,100 $2,616.6)  $1,000  $1,000 12012 | 5/3112 | 4/17/13
City of West  [Tower Bridge Gateway - East Phase (2)
233 | 3 | yoL [gY oL RS Lo $6,488 $6,345.2|  $6,488 $6,345.2]  $1,0000  $1,000 1/2011 | 9/30/10 | 1/27/12
234 | 5 | sLO g?)?s:;glsc ounty|Villow Road Extension (1) 7409 $6,500, $4,866.8  $6,500 $4,866.8  $1,0000  $1,000 1/2010 | 6/14/10 | 8/09/11
235 | 5 | sLo [>anLuis Los Osos Valley Road (4) 7523 $600  $232.9 $600 $232.9 $174) $117 $57| 5/2013 | 9/24/13 | 2/04/14
Obispo County
236 | 5 | SB (City of Goleta ;2'1“7"9""’ Berkeley Traffic Signal (2) $315|  $223.1 $300  $203.3 $150 $102) $48 4/2010 | 2/07/11 | 4/14/11
237 | 5 | SB (City of Goleta ';Z%C?‘meroy Calle Roundabout (3) $2,218 $1,631.6)  $1,285 $1,319.4 $335 $335 10/2011 | 3/01/12 | 11/15/13
ICounty of Union Valley Parkway / Bradley Road
238 | 5 | SB S0 0 L ara Intereection (2) 7412 $1,278 $572.76|  $1,100| $530.69 $550 $266|  $284 4/2010 | 6/28/10 | 11/01/10
239 | 6 | FRE [City of Clovis |[Shaw Avenue Improvement (3) 7468 $569  $493.7 $485  $410 $243 $205 $38 10/2011 | 04/09/12 | 8/07/12
240 | 6 | FRE (City of Clovis ?fggo'” Nees Street Improvement (3) $1,374) $1,490.6 $759  $575.4 $379 $282  $97 10/2011 | 4/09/12 | 10/08/12
241 | 6 | FRE [City of Clovis [Bullard/ Locan (3) 7466 $360 $781.7 $730] $651.2 $315 $315 10/2011 | 8/01/12 | 1/22/13
242 | 6 | KIN [City of HanfordiGreenfield Avenue Extension (1) 7399 $895  $639.9 $825 $608.9 $250 $185 $65 1/2010 | 8/1/10 | 6/07/11
243 | 6 | KIN [City of Hanford[12"™ Ave Widening (1) 7400 $2,370 $2,476.1  $2,150 $2,182.5 $600 $487]  $113 1/2010 | 8/1/10 | 6/07/11

Proposition 1B

State-Local Partnership Program
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244 | 6 | KIN [City of Hanford[11" Ave Widening (2) 7411 $1,448 $1,153.6]  $1,320) $1,045.4 $500 $396  $104 4/2010 | 6/28/10 | 4/05/11
245 | 6 | KIN [City of Hanford[L2™ Ave Widening/Reconstruct (3) 7470|  $3,140] $3,310.5)  $2,795 $2,678.9 $750 $750 12/2011 | 7/30/12 | 2/08/13
246 | 6 | KIN [City of Hanford[L0™ Ave Widening (4) 7522 $1,930] $2,225.9  $1,650 $1,988.9 $750 $750 6/2012 | 2/04/14 | 9/24/14
247 | 8 | RIV 5‘;"’;’:y°f APPIE | iowa Road Widening (5) 7629 $640|  $663.8 $640| $663.8 $320 $320 1/2013 | 6/25/13 | 12/16/13
248 | 8 | RIV [City of Indio  [Golf Center Parkway Rehab (2) 7418 $3,400 $2,426]  $3,000 $2,026 $433 $433 4/2010 | 2/22/10 | 7/12/10
249 | 8 | RIV (,:V'I‘é’rgao Valley(Cactus Ave Improvements (2) 7439 $6,350|  $4,926]  $5500| $4,076)  $1,000  $1,000 1/2011 | 3/13/12 | 5/27/13
250 | 8 | RIV g:f}é:’sfl jo  [Route 91 Auiliary Lane (2) 7426 $3,100| $2,267  $2,746 $1,913.1]  $1,000 $957 $43 1/2011 | 3/2111 | 7/3111
251 | 8 | RIV [Riverside Cnty|Magnolia Ave and Neece St (2) 7435 $781]  $903.1 $620 $665.9 $150 $150 10/2011 | 6/25/12 | 11/05/12
252 | 8 | RIV [Riverside Cnty|-15 Indian Truck Trail IC (3) 7480 $9,100| $10,343]  $6,300] $7,775.6]  $1,0000  $1,000 10/2011 | 9/27/11 | 3/18/14
253 | 8 | SBD 5‘;"’;’:y°f APPIE [ o1 Valley / Deep Creek Rd (3) 7473 $184]  $175.1 $184| $175.1 $92 $88 $4 10/2011 | 8/15/11 | 11/30/11
254 | 8 | SBD ﬁg‘s’;’efria Ranchero Rd Grade Sep (3) 7481 $30, 845 $31,646.9]  $25,000$27,210.1  $1,000  $1,000 3/2011 | 8/31/11 | 9/30/13
255 | 10 | AMA |Amador Cnty |Mission Bivd Gap (1) 7404 $1,055 $1,262.8  $1,600] $845.6 $800 $423  $377 1/2010 | 4/19/10 | 1/27/11
256 | 10 | MER [City of Merced [Parsons Avenue (1) 7410 $2,319] $2,261.9]  $1,500 $2,116.3]  $1,000  $1,000 4/2010 | 09/20/10 | 11/11/11
257 | 10 | MER (City of Merced ?j‘észons Avenue/Ada Givens Gap (3) $1,650  $1,274 $800]  $825 $400 $400 10/2011 | 5/01/12 | 11/17/12
258 | 10 | MER (City of Merced ;zzsgm'te Avenue Reconstruction (2) $2,100| $2,114|  $1,850, $2,007|  $1,0000  $1,000 1/2011 | 1/10/12 | 11/29/12
259 | 10 | MER [City of Merced [Highway 59 / Cooper Avenue (1) 7419 $5,020] $3,307  $2,300] $2,077]  $1,0000  $1,000 1/2011 | 8/08/11 | 12/31/12
ISan Diego ISouth Santa Fe Ave North

260 | 11| sD 220 R econsiuction (1) 7408 $29,652| $31,267.4  $21,387|$23,751.4  $1,000  $1,000 4/2010 | 4/01/10 | 3/01/13

Total Completed Competitive SLPP $24.1M | $21.7M [$2.32M| $90K

Proposition 1B

State-Local Partnership Program
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SLPP Corrective Actions — Competitive Projects

Project 202: Mohawk Street Extension and Improvements

Project was allocated in March 2013. Agency had previously reported construction start date
of September 2013, now the agency is reporting construction start date of November 2013.
This is beyond the timely use of funds requirement.

SLPP Updates — Competitive Projects

Project 207: SR 60/ Nason Street OC

City of Moreno Valley had previously reported this project at 100% complete with construction
in July 2014. Agency is now reporting that construction is 99% complete and it's expected to
be completed in May 2015.

Proposition 1B
State-Local Partnership Program

Page 21 of 21



E5 lodbrans

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FY 2014-15
Second Quarter
Traffic Light
Synchronization Program
Project Delivery Report

Quarterly Report to the
California Transportation
Commission




TRAFFIC LIGHT SYNCHRONIZATION PROGRAM
PROGRESS REPORT

BACKGROUND:

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic
Light Synchronization Program (TLSP). Proposition 1B provides $250 million, upon
appropriation by the Legislature, for TLSP projects approved by the California Transportation
Commission (CTC). The California Department of Transportation (Caltrans) is required to
provide quarterly reports to the Commission on the status of progress by the local agencies on
completing TLSP work funded by the Proposition 1B bond funds.

The guidelines for the TLSP were adopted on February 13, 2008. The CTC has approved 22
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional TLSP
projects totaling $96,845,933 for agencies other than the City of Los Angeles.

Program Summary:

TLSP Second Quarter Progress Report for fiscal year 2014-2015.

The CTC has allocated a total of $232,705,733 to 78 TLSP projects. The City of Los Angeles
has received allocations for 19 projects, totaling $135,859,800, while agencies other than the
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933. Of the 78
TLSP projects receiving an allocation, 57 have completed construction. The City of Los
Angeles has completed construction on 9 projects expending a total of $68,459,100, while
agencies other than the City of Los Angeles have completed construction on 48 projects
expending a total of $50,680,794.

At the close of the Second Quarter ending December 30, 2014, there were 4 projects for which
an allocation has not been requested.

e City of Los Angeles — ATCS — Central Business District $748,000
e City of Los Angeles — ATCS - Central City East* $0
e City of Los Angeles — ATCS — Echo Park/Silver Lake Phase 2 $4,076,500
e City of Los Angeles — ATCS - Los Angeles** $6,315,100

Total $11,139,600
*Note:
Savings from the Los Angeles projects will be added to this project.

**Note:
At the August 2014 CTC meeting, this project received a partial allocation of $5,213,400.

Proposition 1B Traffic Light Synchronization Program
Page 1
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FY 2014-15 Second Quarter Report

Project Status — City of Los Angeles
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 $0 Feb-15 May-15 May-16 0 i ° )
7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 $0 May-15 Aug-15 | Aug-16 0 hd (K]
7 LA | Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 $3,215,000 Dec-08 Jul-09 | Aug-12 100 s (K] ¢
7 LA | Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 $0 Jan-15 Aug-14 | Aug-15 0 hd o |0
7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 $0 Jun-14 Nov-14 May-16 0 hd (K
7 LA Los Angeles 6764 ATCS - Santa Monica Fwy Corridor Phase 1 $6,515,500 $7,507,800 $4,155,329 Jun-12 Aug-12 Sep-15 94 ° ° )
7 LA Los Angeles 6765 ATCS - Santa Monica Fwy Corridor Phase 2 $6,515,500 $7,507,800 $0 Dec-13 Jan-14 Jan-15 25 ° ° )
7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 $0 Jun-14 Nov-14 | Nov-15 0 hd o | o
7 LA | Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 $1,610,928 Jun-12 Jan-12 | Feb-15 94 hd o |0
7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 $0 Feb-14 May-14 May-15 10 ° ® )
7 LA Los Angeles 6769 ATSAC - Canoga Park $10,316,400 $11,031,100 $8,663,718 Jan-11 Jul-11 Apr-14 100 hd (K
7 LA | Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 $8,607,397 Jan-11 Jun-11 Jul-14 100 s (K]
7 LA | Los Angeles 6771 ATSAC - Foothill $8,802,900 $9,425,400 $8,222,498 Oct-11 Jul-11 Jul-14 100 s o | o
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 $7,899,000 Apr-10 Mar-11 Apr-14 100 hd o | o
7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 $6,735,072 Jan-11 Jul-11 Jul-14 99 ° [ L] See pg 5
7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,905,000 $4,358,000 May-09 Dec-09 Jan-13 100 hd (K ¢
7 LA | Los Angeles 6775 ATSAC - Reseda $8,506,300 $9,333,000 $8,506,300 Oct-08 Jan-09 | Feb-12 100 hd (K ¢
7 LA | Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 $7,221,000 Jan-10 Jul-10 | Aug-13 100 b | e ¢
7 LA | Los Angeles 6777 ATSAC - San Pedro $8,911,000 $9,802,000 $8,911,000 May-09 Sep-09 | Oct-12 100 s o | o *
7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 $9,756,624 Jan-11 Jul-11 Apr-14 99 ° ° | See pg 5
7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 $6,611,901 Oct-11 Jul-11 Jul-14 97 ° [ L] See pg 5
7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 $8,331,561 Oct-11 Jul-11 Jul-14 97 s o | H See pg 5

Los Angeles
Prog Total

$147,000,000

$177,675,820

$102,805,328

® Project is on time, on budget, or within scope.

B Project is behind schedule.

@ Closeout report accepted.
Closeout report is being reviewed.

Closeout report was rejected, waiting on agency to address issue.

Closeout report is late.

* Note: The allocation dates highlighted are scheduled dates.

Proposition 1B

Traffic Light Synchronization Program
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Project Status — Other Agencies
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3 Pla | Roseville 6794 East ITS Coordination $912,414 $1,013,456 $912,414 Sep-08 Jun-09 | Dec-09 100 [ o o *
3 Sac | Citrus Heights 6745 TLSP Phase Il Greenback Lane $180,000 $238,000 $180,000 Sep-08 Jul-08 Nov-08 100 L4 L4 L4 *
3 Sac | Citrus Heights 6746 TLSP Phase Il Antelope Road $102,000 $124,000 $102,000 Apr-10 Sep-10 | Apr-11 100 ® ® ® ¢
3 Sac | Rancho Cordova 6792 Folsom Boulevard $180,000 $460,000 $180,000 May-09 Sep-09 | Dec-09 100 d d d *
3 Sac | Sacramento 6795 | TLSP $2,862,000 $4,072,000 $2,862,000 | Jan-10 Jun-10 | May-11 100 o o o *
Sacramento ° ° °
3 Sac | County 6796 Florin Road $401,000 $552,000 $401,000 | Dec-08 Jun-09 | Apr-10 100 *
Sacramento ! ° ° °
3 Sac | County 6797 Madison Avenue $142,000 $652,000 $142,000 | Aug-08 Sep-08 | Feb-09 100 *
4 Ala_| Alameda CMA* 6744 | San Pablo Corridor $18,718,405 $25,618,405 | $13,544,389 | jgan-11 Jan-11 | Oct-13 80 e | ®m See pg 5
4 Ala | Alameda County 6743 Redwood Road $124,000 $159,000 $120,542 May-09 Mar-10 | Sep-10 100 ° ° ° *
4 Ala | San Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 | Jun-11 100 ° (J (J *
4 CC | San Ramon 6806 | Bollinger Canyon $475,000 $739,000 $474,398 Jan10 Sep-09 | Mar-10 100 o o | o See pg 5
4 CcC San Ramon 6807 Crow Canyon $310,000 $435,000 $310,000 Jan-10 Sep-09 Mar-10 100 o ° ° *
4 CC | Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 $1,460,594 | Dec-08 Jun-09 | Nov-10 100 o o o *
4 Mrn | Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 | Dec-09 100 ° ° ° *
4 SCI | San Jose* 6801 | TLSP $15,000,000 $20,000,000 | $15,000,000 | Jan-10 Jan-09 | Jun-13 100 ° ° ° *
Santa Clara ° ° °
4 SCI | County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 $900,000 | May-10 Oct-10 | Nov-11 100 *
4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 $1,952,138 Oct-08 Jan-10 | Dec-13 85 L o L See pg 5
San Mateo ) ) ° ° | | See pg 5
4 SM_| CICAG* 6805 SMART Corridor Projects $17,500,000 $35,349,000 | $16,720,000 | Sep-12 Dec-09 | Jun-13 95
*
4 Son | Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 $1,099,647 Aug-08 Aug-08 | Sep-09 100 ° ° °
5 | scr | watsonville 6825 | Signal Corridor Upgrade $120,000 $180,000 $106,866 | Apr-10 Jun-10 | Apr-13 100 L o | ® See pg 5
6 Fre | Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 $1,958,569 Apr-10 Feb-11 | Oct-11 100 ° ° ° *
6 Fre | Fresno 6752 Shaw Avenue $2,100,000 $3,165,800 $1,525,444 Oct-11 Sep-12 | Jun-13 95 o o L) See pg 5
6 Kin | Hanford 6757 | 12th Avenue $76,126 $173,408 $70,430 | sep-08 Dec-09 | Feb-10 100 e | | ®m See pg 5
7 | LA | compton 6747 | Rosecrans Avenue $682,734 $944,176 $453,241 | Apr-10 Feb-11 | Oct-12 94 cl|l*| " Seepg5
7 LA | Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 | Jan-10 Apr-10 | May-11 100 ° ° ° *
7 LA | Glendale 6754 | Brand Boulevard $850,000 $1,301,000 $35,078 | Jan-12 Jul-12 | Mar-13 100 e |o = See pg 6
° ° ] See pg 6
7 LA Glendale 6755 Colorado Street/ San Fernando Road $523,000 $820,000 $148,650 Jan-12 Jul-12 Mar-13 99
7 LA | Glendale 6756 | Glendale Avenue/Verdugo Road $1,658,000 $2,531,000 $89,923 | jan-12 Jul-12 | Mar-13 100 d o | ® See pg 6
® Project is on time, on budget, or within scope.
B Project is behind schedule.
@ Closeout report accepted.
Closeout report is being reviewed.
Closeout report was rejected, waiting on agency to address issue.
Closeout report is late.
Proposition 1B Traffic Light Synchronization Program
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= w = =
2 L g 5 2 3 Y 2
o GaokE Ew 0 o o |bow| d |w|l 2|38 g
Dist | Co Agency Proj ID Project Name TLSCP Prog o 8 x 9o 8 ';: O g S & zog| O 8 a > 2 £
ost - sz Z0 a o (8] o2
<O SFG (o)) = O ozl 3 | 2| £ | 8w E
5 ° & = e 2 a8 ©1 3 |° 8
= w < [ [
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $0 Aug-13 Aug-13 Jan-14 0 o o L) See pg 6
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 $28,000 Jan-12 Apr-12 Apr-13 95 L L L) See pg 6
7 LA | Pasadena 6785 | Del Mar Boulevard $138,000 $172,000 $131,402 |  jan-12 Apr-12 | Apr-13 100 o o | ® See pg 6
7 LA | Pasadena 6787 | Hill Avenue $66,000 $83,000 $55,268 | Jan-12 Apr-12 | Apr-13 100 o | | = See pg 6
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 $67,000 Jan-12 Apr-12 Apr-13 95 ° ° | | See pg 6
7 LA | Pasadena 6789 | Orange Grove Boulevard $188,000 $235,000 $175609 | jan-12 Apr-12 | Apr-13 100 e | | ®m See pg 6
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 $70,000 Jan-12 Apr-12 | Aug-13 95 e d u See pg 6
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 $345,079 Dec-08 Oct-09 Jan-10 100 (] (] (] L 4
8 Riv_ | Murrieta 6782 Murrieta Hot Springs Road $335,387 $470,125 $335,387 Oct-08 Aug-09 | Dec-10 100 ° ° ° *
8 Riv Corona 6748 TLSP ATMS Phase Il $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11 100 [ ° ® *
8 Riv_| Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 $515,000 Apr-10 Sep-10 | Mar-11 100 ° ° ° *
8 SBd | SANBAG 6808 TLSP Tier3 &4 $1,537,041 $6,256,105 $1,497,041 Jan-11 Dec-10 Jun-12 100 o o L
Rancho ° ° ° L 4
8 SBd | Cucamonga 6793 Foothill Boulevard $225,000 $712,250 $225,000 Aug-08 Mar-09 Dec-09 100
10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 $162,830 May-09 Jan-10 Oct-10 100 ° ° ° M
10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 $111,211 May-09 Jan-10 Oct-10 100 [ [ [ *
11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10 100 o L o *
San Diego Bonita Road, Sweetwater Road, Briarwood ® ® ® *
11 SD County 6798 Road $632,494 $1,319,620 $632,494 Aug-08 Sep-09 Oct-10 100
San Diego o ® ® ® *
11 SD County 6799 South Mission Road $78,000 $115,000 $78,000 Aug-08 Sep-09 Oct-10 100
11 SD | San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 $263,298 Aug-08 Apr-10 | Aug-10 100 ° ° ° *
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 $539,597 Aug-08 Dec-08 Jun-11 100 (] (] (] L 4
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization $820,000 $1,100,000 $803,600 Oct-08 Oct-08 Dec-12 98 L4 L4 L See pg 6
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,266,940 Oct-08 Jun-10 Jun-11 100 [ [ [ L
11 | sb | SANDAG 6811 | I-15 Corridor $2,162,000 $2,412,000 | $2153685 | o0 | gun10 | gun-11 | 100 | ® |® | e | @
11 SD SANDAG 6812 1-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09 100 (] [ )
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12 100 [ [ [ *
11 SD | Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 | May-10 100 ° ° ° *
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10 100 (] (] (] L 4
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 $155,574 Aug-08 Oct-08 Jan-09 100 o L o *
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 $183,182 Aug-08 Oct-08 Jan-09 100 [ [ [ *
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 $1,859,000 Oct-08 Jun-10 Nov-11 100 [ [ [ *
12 Ora | OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 $3,614,918 Jan-11 Jul-10 Sep-12 100 [ ® ® *
Project
7 LA Long Beach 6759 Long Beach Area TLSP 0 withdrawn
Project
7 LA Pasadena 6786 Fair Oaks Avenue 0 withdrawn
Project
7 LA Pasadena 6790 San Gabriel Boulevard 0 withdrawn
Agencies other than Cit . . . .
of Los Angeles Prog Total | $96,845933 | $162,568.822 | $82.924.777 ® Project is on time, on budget, or within scope.

* Note: Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented.

B Project is behind schedule.

@ Closeout report accepted.
Closeout report is being reviewed.

Closeout report was rejected, waiting on agency to address issue.

Closeout report is late.

Proposition 1B
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Corrective Actions

City of Los Angeles Total of four projects (Project ID 6773, 6778, 6779, 6780)

The agency stated that delays in construction were due to conflicts in the construction
schedule between multiple projects. The projects are in the final stages of construction and
behind schedule by 5 months from the currently approved schedule. The agency anticipates
completing construction by February 2015.

Alameda County Congestion Management Agency — San Pablo Corridor (Project ID 6744)
The project is part of a Corridor Mobility Improvement Account project currently under
construction. At the January 2011 CTC meeting, the agency received approval to split into two
projects and five segments. The agency stated that delays in construction were due to
conflicts in construction schedule between multiple projects. The project is currently behind
schedule by 14 months from the currently approved schedule. The agency anticipates
completing construction by June 2015.

San Ramon — Bollinger Canyon (Project ID 6806)
The project was audited by the State Controller’'s Office and an overpayment was identified.
The agency is working with Caltrans District 4 to address the issue.

San Francisco Municipal Transportation Agency — Franklin, Gough & Polk Streets

(Project ID 6800)

The agency stated that delays in construction were due to conflicts in construction schedule
between multiple projects. The project is in the final stages of construction and behind
schedule by 12 months from the currently approved schedule. The agency anticipates
completing construction by December 2015.

San Mateo C/CAG — SMART Corridor Projects (Project ID 6805)

At the May 2012 CTC meeting, the agency received approval to expand the project to include
additional segments along the corridor. The agency stated that delays in construction were
due to conflicts in construction schedule between multiple projects. The project is under
construction and behind schedule by 18 months from the currently approved schedule. The
agency anticipates completing construction by May 2015.

City of Watsonville — Signal Corridor Upgrade (Project ID 6825)
The project completed construction in July 2014, the agency is currently working on the
closeout report for the project.

City of Fresno — Shaw Avenue (Project ID 6752)

The agency stated that the project is behind schedule due to the delay of federal funds. The
project is in the final stages of construction and behind schedule by 18 months from the
currently approved schedule. The agency anticipates completing construction by March 2015.

City of Hanford — 12% Avenue (Project ID 6757)
The projects completed construction in July 2014, the agency is currently working on the
closeout report for the project.

City of Compton — Rosecrans Avenue (Project ID 6747)
The agency stated that delays in construction were due to conflicts in construction schedule
between multiple projects. The project is in the final stages of construction and behind

Proposition 1B Traffic Light Synchronization Program
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schedule by 26 months from the currently approved schedule. The agency anticipates
completing construction by June 2015.

City of Glendale — Colorado Street/San Fernando Road Project (Project ID 6755)

The agency stated that the project is behind schedule due to the agency’s Information
Technology Department requiring a redesign of the Communications Master Plan and
reevaluation of the Ethernet switches for the fiber optic communications. The project is under
construction and behind schedule by 18 months from the currently approved schedule. The
agency anticipates completing construction by December 2014.

City of Glendale — Total of Two Projects (Project ID 6754 & 6755)
The projects completed construction in August 2014, the agency is currently working on the
closeout reports for both projects.

City of Inglewood — La Brea Avenue (Project ID 6758)

The project was advertised and bids received were higher than funding available. The agency
rejected the bids. The project is currently advertised and the agency is planning on awarding
the project by January 2015. The project is currently behind schedule by 11 months from the
currently approved schedule. The agency anticipates completing construction by June 2015.

City of Pasadena — Total of three projects (Project ID 6784, 6788, 6791)

The agency stated that due to delay in design engineering, the projects are behind the current
approved schedules. The projects are under construction and behind schedule by 20 months
from the currently approved schedule. The agency anticipates completing construction by May
2015.

City of Pasadena — Total of three projects (Project ID 6785, 6787, 6789)
The projects completed construction in August 2014, the agency is currently working on the
closeout reports for both projects.

SANDAG — At-grade Crossing Traffic Synchronization (Project ID 6809)

The agency stated that the project is behind schedule due to delay in design and review of
plans paid by Centre City Development Corporation. The project is under construction and
behind schedule by 24 months from the currently approved schedule. The agency anticipates
completing construction by March 2015.

Proposition 1B Traffic Light Synchronization Program
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California Department of Transportation

SUMMARY:

This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the second
guarter of the 2014-15 fiscal years. This report includes the status of the HRCSA 2008,

2010 and 2012 program.

FY 2014-15 Second Quarter Report

October — December, 2014

The HRCSA program has a total of 37 Projects programmed with $250 million, of which
$229 million has been allocated with 37 projects. $157 million expended. Twelve of the
37 projects have completed construction.

STATUS:

2008 Sixteen projects programmed with $161 million. Sixteen projects allocated with $118
million. $114 million expended. Ten projects completed construction and submitted
final delivery report.

Eight Mile Rd W
Lower Sacramento

E San Bruno Project in the process of Closing Out. Expect | ConEnd Dec 2014
Final Close Report in next quarter in

January/February 2015. (27 months behind)

Eight Mile Rd E Project in the process of Closing Out. Expect | ConEnd Dec 2014

Final Close Report in next quarter in
January/February 2015.

(37 months behind)

Sand Canyon

Construction is delayed due to utility
relocation. CTC approved 14-month time
extension in March 2014 for new construction
completion. Continued with utility relocation.
The remaining 8% of construction, punchlist
items and public outreach activities are
needed to be completed prior to closeout.
Temporary construction easements need to
be restored and terminated before project
closeout.

ConEnd April 2015

(11 months behind)

2010 Eight Projects programmed with $71 million. Eight projects allocated with $68 million.

$35 million expended.

Bardsley Avenue

Delayed because of UP required design
standards to build the bridge to a much wider
for additional future tracks. The construction
delays were due to the myriad utility
relocation activities and UP scheduling work
crew. Trains shifted off the shoofly track back
onto the new mainline. Completed bridge
construction. Continued placement of
roadway structural section. Continued utility
coordination. Construction of bridge
waterproofing and barriers. Continued
completion of roadway construction. Expect
Bardsley Avenue to vehicular in March 2015.
Close out activities in the Spring 2015.

ConEnd Scheduled
March/April 2015
(New PPR)

(15 months behind)

Proposition 1B
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October — December, 2014

F Kato Road

Delay in accepting final construction contract,
a component of the irrigation was not
included in the installation. Completed plant
establishment and punch list items on
landscape and irrigation have been
completed and accepted by the property
owner. Closeout by next quarter.

ConEnd Dec 2014
(New PPR)

(10 months behind)

E 6th Street
Overcrossing

Weather and public utility work delayed the
construction and completion of the project.
Contractor is working on punch list items in
preparation for the final walk through by the
City. Final invoicing and vendor payments
activities are needed to be completed prior to
closeout.

ConEnd Jan 2015

(12 months behind)

2012 Thirteen projects programmed with $42 million. Thirteen projects allocated with $42
million. $8.4 million expended. 1 project completed construction and submitted final

delivery report.

E Branford

Delays due to protracted municipal
contracting and change orders. Completed
the track panel widening work. Final rail
signal design adjustments. Issued contract
task orders to signal construction contractor
and signal construction inspector. The
Contractor has completed construction of the
duct bank and received signal materials and
houses. Contractor started wiring signal
houses. City of Los Angeles continued
roadway widening construction work.

ConEnd March
2015

(16 months behind)

E  Moorpark

SCRRA needed to obtain a Rider Permit
from Caltrans which includes a phase Il site
Investigation, on the State owned parcels.
SCRRA completed work on Phase Il site
investigation as required by the
encroachment permit from Caltrans. SCRRA
addressed comments from Caltrans ROW
department. SCRRA executed contract task
for resident engineer. Also, executed a
contract task order to perform track
rehabilitation to widen the crossing. SCRRA
met again with utility owners to request
relocation of facilities in the right of way.
Utility owners have started applying for
permits and scheduling relocation work.

ConStrt Dec 2014
ConEnd Sept 2015

E Grandview
E Sonora

Delays due to protracted municipal
contracting and procurement. Completion of
traffic signal construction work and now tied
into the railroad signal system. All the signal
construction work is completed. Closeout by
next quarter. Waiting for invoicing.

ConEnd Oct 2014

(16 months behind)

E Woodley

Delays due to protracted municipal
contracting and procurement. Installed
conduit over bridge. All conduit installation
work has been completed and the signal
house has been installed. Closeout by next
quarter. Waiting for invoicing.

ConEnd Aug 2015

(11 months behind)

Proposition 1B
3/12/2015 8:39 AM
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October — December, 2014

BACKGROUND:

Proposition 1B was passed by California voters on November 7, 2006. Proposition 1B
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing
improvements, including grade separation projects. The Guidelines for HRCSA were
adopted on March 12, 2008.

Proposition 1B Highway Railroad Crossing Safety Account
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(numbers in thousands)

FY 2014-15 Second Quarter Report

October — December, 2014

Approved Actual Approved
Date Beg Beg End
PY PT D C Applicant Project Name Tot Proj Programmed | Allocated | Expend Allocated Const Const Const Cmpt S B | Sc
08 1 | 7| LA | CityofLA Riverside Drive GS 60,964 5,000 5,000 3,322 | 6/30/10 | June-11 | June-11 | Jun-14 65% e | o | &
Replacement
08 | 1 | 4 | sm | PcipB San Bruno GS 147,000 30,000 26,727 | 26,727 | 6/30/10 | Sept-10 | Sept-10 | Oct-12 99% e | e | &
08 1 10 SJ gtlgcclztfon Lower Sacramento 34,000 10,000 6,877 6,484 4/7/10 July-10 July-10 Dec-11 99% O o [
Citv of Eight Mile
08 | 2 |10 sJ y Road/UPRR (East) 31,000 8,500 5,598 5280 | 4/7/10 July-10 | July-10 | Dec-11 99% e | o |
Stockton Gs
Citv of Eight Mile
08 | 2 |10 sJ y Road/UPRR (West) 25,000 8,500 8,081 7,843 | 417710 July-10 | July-10 | Dec-11 99% e | o | ®
Stockton GS
08 | 2 |12 | ORA | OCTA Sand Canyon GS 55,590 8,000 6,618 4,850 | 6/30/10 | Sept-10 | Sept-11 | Jan-13 92% e | e | &
10 | 1 | 6 | TUL | City of Tulare | Bardsley Avenue GS 18,498 7,156 7,156 5008 | 5/23/12 | Apri-12 | Feb-13 | Oct-13 93% e | e | &
10 | 1 | 7| LA | ACE Nogales Street GS 85,430 25,600 25,600 4,280 | 4/25/12 Feb-12 | May-12 | Apr-15 45% e |e| @
10 1 4 ALA g;teymo;m Warren Avenue GS 68,782 9,600 9,600 6,180 3/28/12 June-12 June-12 Jun-15 68% Q Q Q
10 | 1 | 7| LA | CityofLA gg”h Spring Street 48,766 5,001 5,001 1,398 | 5/23/12 | June-12 | May-13 | Dec14 | 39% | o | @ | A
: > :
10| 2 | 3 |sac|Syof 6 Street OverXing - 15,730 7,865 7,865 6,610 | 6/27/12 | Feb12 | Decl2 | Dec-13 | 99% | o | @ | ®
Sacramento Roadwork
10 | 2 | 4 |AA gr'teym"; " Kato Road GS 52,265 10,000 10,000 9,002 | 810/11 | Aug-1l | Aug-1l | Feb-13 93% e | e | &
Broadway-Brazil ) ) ) o
10 | 2 | 7 | LA | SCRRA Strost Grade Xing 9,100 4,000 233 233 | 2/22/12 | March-12 | Feb-11 | Aug-12 | 100% | o | @ | ®
10 | 2 |12 | ORA | OCTA fgi'l (;('if]’;’se“te Beach 4,500 2,250 2,250 2,019 | 6/27/12 | May-13 | July-13 | Apr-14 9% | e | e | &
12 | 1 | 3 |sac|GyofEk Grant Line Road GS 30,375 5,000 5,000 934 | 5313 | Feb-13 | Dec13 | Decld | 51% | o | @ | A
Grove Project
12 | 1 | 10| s3 | cityofLathrop bfggrgp Road GSwith | ;¢ g5 5,000 5,000 2760 | 5713 | Aug-13 | June-13 | Oct15 | 75% | e | © | @
San Mateo Bridges : ) : o
12 | 1 | 4| sm | pcipB 35 Project, Pl 30,000 9,000 9,000 0| 52114 | May-14 | Oct14 | May-16 1% e |e| @
Port of Navy Drive/BNSF
12 | 1 [10| 83 |l Undorpass (1 of 2) 6,530 3,173 3,173 0| 6/25/14 | March-14 | Dec-14 | Aug-15 2% e |e| @
Port of Navy Drive/BNSF ) ) ) o
12 | 2 [10] 83 |l Underpass (2 of 2) 2,567 2,567 2,567 0| 6/25/14 | March-14 | Dec-14 | Aug-15 2% e |e| @
City of Officer Bradley A. . . ; o
12 | 2 [4]|cc | Moody/Maring Bay 42,180 4,230 4,230 2,671 | 5/3/13 Feb-13 | June-15 | May-15 75% e |e| @
12 | 2 | 6 | TL | Cityof Tulare Sgﬁ; ':GeSTra" at 6,813 3,381 3,381 0| 6/25/14 | Feb-14 | Dec-14 | Dec-14 0% e || 2
12 | 2 | 7] LA | sCRrRA ;B(irr?g”fg;cf’ei{;ad Grade 3,048 1,325 1,325 0| 12/11/13 | March-13 | June-14 | Aug-13 40% e |o| &
12 | 2 | 7| LA | scrRRA '\S"gf%rtsark Avenue GS 5041 | 4841 4,841 0| 62514 | Dec-14 | Dec-14 | Feb16 | 0% | @ | @ | @
12 | 2 | 7 | LA | SCRRA Grandview Ave Grade 2,630 580 580 0| 5713 | March-13 | June-13 | Dec-13 99% e | e | &
Xing Safety
Sonora Avenue
12 | 2 | 7| LA | SCRRA Grade Xing Safety 2,630 580 580 0| 5713 Sept-12 | Jan-15 | June-13 | 98% e | e | =

Proposition 1B
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California Department of Transportation FY 2014-15 Second Quarter Report
October — December, 2014

Woodley Avenue ; ) ) o
12 2 7 LA SCRRA Grade Xing Safety 1,000 500 500 0 10/13 May-13 June-14 Oct-13 98% Q e}
14 1 7 LA ACE Fullerton Road GS 153,184 18,306 March-16 Sept-19 I I
959,478 199,955 166,783 95,691
@ Project is on-time, on-budget, and/or within scope E Project behind schedule £\ Schedule, scope or cost is changing, pending review and acceptance B No allocation
PY-Program Year PT —Part D-District C-County S- Scope B- Budget Sc —Schedule Actual Beg Const — Local Agency Dates Approved Beg Const & End Const - Baseline Dates
Proposition 1B Highway Railroad Crossing Safety Account
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PROJECT OPERATIONAL/FINAL REPORT SUBMITTED

FY 2014-15 Second Quarter Report
October — December, 2014

Date Beg End
PY | PT| D C Applicant Project Name Tot Proj | Grant Allocated Allocated Const Const Expnd Cmpt S B | Sc
08 1 6 | KER | County of Kern BNSF GS 7" Standard Rd/Santa Fe Wy 22,440 9,926 7,044 1/13/10 Feb-10 June-13 7,044 | 100% [e) e} [e)
08 1 4 SM | PCJPB San Mateo Bridges GS 13,440 5,000 1,107 5/19/10 Nov-10 June-14 998 | 100% [e) e} [e)
08 1 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 | 10,000 2,786 5/13/10 Nov-10 May-14 2,786 | 100% ® ® ®
08 1 10 | MER | City of Merced G Street Undercrossing 18,000 9,000 7,422 1/13/10 Nov-10 June-12 7,413 | 100% [e) [e] [e)
08 1 6 KER | County of Kern Hageman Rd/BNSF Railroad 35,300 | 17,650 13,759 6/30/10 Oct-10 May-15 13,759 | 100% O Q O
08 2 |11 | SD | City of San Diego Park Blvd. at Harbor Dr./Ped Bridge 27,000 6,000 6,000 12/10/08 June-08 Apr-12 6,000 | 100% [e) [¢] [e)
08 2 3 SAC | City of Sacramento 6" st Overcrossing - Bridge 11,974 5,987 4,837 12/9/09 Feb-10 June-13 4,837 | 100% [e) [e] [e)
08 2 6 | TUL | City of Tulare Cartmill Avenue GS 26,808 | 11,293 10,161 6/30/10 Dec-10 June-13 10,161 | 100% [e) e} [e)
08 2 6 | TUL | County of Tulare Betty Drive GS 14,882 | 12,175 4,885 6/30/10 Nov-10 June-13 4,885 | 100% [e) e} [e)
08 2 10 SJ Port of Stockton Port of Stockton Expressway 8,587 4,400 1,537 6/30/10 Nov-10 June-13 1,537 | 100% ® ® ®
12 2 12 | ORA | OCTA Dana Point & San Clemente Xing 4,200 2,100 2,100 1/9/11 Feb-11 Jan-14 2,100 | 100% ® ® ®
202,261 | 93,531 61,638 61,520

Proposition 1B

3/12/2015 8:39 AM

Highway Railroad Crossing Safety Account

Page 7 of 7




E5 lodbrans

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FY 2014-15
Second Quarter Report

Proposition 1B
Intercity Rail
Improvement Program

Quarterly Report to the
California Transportation
Commission




California Department of Transportation FY 2014-15 Second Quarter Report

Intercity Rail Improvement Program
Progress Report

SUMMARY

This report is for the second quarter of Fiscal Year (FY) 2014-15 for the Proposition 1B
Intercity Rail Improvement (IRI) Program. The IRI Program consists of seventeen projects,
two projects remain unallocated, two projects partially allocated, and thirteen fully
allocated, for a total allocation of $307,099,000. This is 78 percent of the $392,157,000
available for allocation. Five projects are closed, and as shown in the Attachment, some
have savings.

CURRENT STATUS

Project No. 1:

Procurement of Locomotives, Railcars, and Install On-board Information System
(OBIS) (Statute requires at least $125 million to be used for the procurement of intercity
passenger railcars and locomotives). Total $150 million allocated in two parts, $42 million
and $108 million. There was an amendment to the IRl Program to modify the project
name and project description to include OBIS.

Status of $42 Million Allocation

Railcars — This project is 19 percent complete. Planning meetings began for
carshell testing. Final Design Review and First Article Inspection packages are
being submitted for review. Several Quality Assurance audits and Manufacturing
Readiness Review meetings have taken place at Nippon Sharyo. Several First
Article Inspection tests were held and completed. The first set of End Underframes
were completed and tested.

Locomotives — The Locomotive Intermediate Design Review meetings were held in
October and November 2014 and will be approved in February 2015. Machinery
Room (Engine Compartment and Underfloor Component) Mock Ups were held in
December 2014 and will also be approved in February 2015. The Final Design
Reviews are scheduled for February and March 2015. Caltrans, lllinois Department
of Transportation (IDOT) and Washington (WSDOT) are in the process of reviewing
packages submitted for this review.

Status of $108 Million Allocation

The Commission allocated $108 million to this project at the December 2014
meeting. The funding will be utilized to purchase additional diesel-electric
locomotives, and spare parts through option orders with the existing contracts, and
install OBIS on existing and new railcars.

Proposition 1B Intercity Rail Improvement Program
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Once the project is complete, the new rail rolling stock will accommodate increased
ridership, alleviate overcrowding, improve service quality and efficiency, and replace
aging and inefficient cars and locomotive with new equipment specifically designed
for intercity corridor-style rail service and increase capacity of the State-supported
intercity rail corridors. In addition, the OBIS system functionally integrates high-
efficiency control equipment for rolling stock, safe operation, and suitable
notification service for passengers.

Project No. 2:

New Station Tracks at Los Angeles Union Station — The project is 99 percent complete
and is on schedule to be fully completed by June 30, 2015. For the Customer Information
Signage (CIS), platform LED signage replacement is complete. The vertical line issue is
resolved on some of the LED displays. Minor adjustments to the CIS system still needs to
be made.

This project rehabilitated two passenger tracks, including ADA compliant north and south
ramps. Additional modifications and upgrades were made to the existing CIS to
incorporate and accommodate the new platform. This project improved efficiency of
operations at the station by allowing more tracks that are available for boarding and
alighting passengers.

Project No. 3:

San Onofre to Pulgas Double Track Project — Phase 1 — The construction is 70 percent
complete. Grading and drainage work is progressing and track work is in progress. This
project will add 4.2 miles of passing track on the LOSSAN Corridor in San Diego County.

This project provides significant travel savings for Amtrak, Metrolink and BNSF freight
trains. It alleviates a residual delay near CP San Onofre and CP Pulgas. The project
provides on-time performance benefits for Metrolink and northbound Amtrak trains. The
project has an indirect performance benefit for Coaster due to better on-time performance
by Amtrak.

Because of this project, the operational delays due to the constraint of the existing single
track for this segment of the railroad will be reduced, schedule reliability and on-time
performance will improve, and system capacity will increase. The proposed project will
also provide an additional location for freight and passenger trains to meet and pass
resulting in an increase in the number of daytime freight trains into and out of San Diego
providing increased goods movement.

Proposition 1B Intercity Rail Improvement Program
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Project No. 4:

Northern California Maintenance Facility — Currently, this project is unallocated for
IRI1B funds. The proposed allocation date is December 2015.

The construction of the new layover facility will enable the State to perform daily service
and cleaning, re-stocking of consumable supplies, scheduled preventive maintenance,
emergency repairs and a location for nightly layovers for State-owned rail equipment.

Project No. 5:

Oakley to Port Chicago Double Track (Segment 3) — Construction is 61 percent
complete. Construction activities continue. Milestones include dumping and spreading
ballast rock on the new rail. BNSF surfaced new crossovers and installed new
intermediate signals.

Project benefits are reduced congestion and improved service reliability, increased safety,
improved on-time performance, and increased operational efficiency of San Joaquin
Corridor passenger trains.

Project No. 6:

Coast Daylight Track and Signal — The project is currently unallocated with an
anticipated date of January 2016 for environmental clearance and phase completion.

The benefit of the project is to restore Coast Daylight intercity passenger rail service north
of San Luis Obispo to the San Francisco Bay Area. A well-defined set of infrastructure
improvements would result in increased capacity for passenger and freight rail, as well as
reduce automobile traffic and congestion.

Project No. 7:

Santa Margarita Bridge and Double Track — The construction is 100 percent complete.
San Diego Association of Governments (SANDAG) is in the closeout phase.

The projected benefits were to replace an aged steel truss single-track bridge with a
reinforced concrete double-track bridge, which will reduce maintenance needs and
associated costs. The addition of the second track provided added operational flexibility
by allowing trains to meet and pass, which improves schedule reliability.

Proposition 1B Intercity Rail Improvement Program
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Project No. 8:

Wireless Network for Northern California IPR Fleet — This project is functioning for its
intended uses, but has some remaining upgrades to be made. The cellular contractor is
required to upgrade the cellular cards as the technology changes, including software
coding.

This project provides internet access on both Capitol Corridor and San Joaquin Intercity
Passenger Rail services. The network is free to the travelling public and is promoted as a
significant amenity. The network will be available to support existing and future
operational applications, which will support safety, security initiatives, and programs. In
addition, the network will allow on-train communications to comply with ADA requirements.

Project No. 9:

Raymer to Bernson Double Track — Project Development Team meetings held in
October and November. Site walk with SCRRA, MTA and Caltrans to view communication
and signal facilities along track and at crossing in October. Submitted Project Work Plan.
Contractor has completed 50 percent Design. The target allocation date is
January 2016 for the remaining IRI funds for construction.

By January 6, 2015, 65 percent Design Plans are due to MTA for review. Once reviewed
by MTA, the Design Plans will be submitted to Caltrans for review by early February 2015.

At the full completion of the project, travel times, operational reliability, and on-time
performance along the LOSSAN corridor will be improved. At-grade improvements will
also enhance safety along the corridor. Additionally, capacity will be increased which will
allow to accommodate future additional intercity service.

Project No. 10:

Van Nuys North Platform — Project Development Team meetings held in October and
November. Van Nuys and Raymer coordination meetings, including Public Outreach was
completed in this quarter. Level Boarding Report was completed December 16, 2014 and
mailed to the Federal Transit Administration (FTA) for approval. Contractor has completed
20 percent Design.

By February 10, 2015, 30 percent Design Plans are due to MTA for review. Once
reviewed by MTA, the Design Plans will be submitted to Caltrans for review by mid
February 2015.

This project will reduce delays, enable train dispatchers to adjust train movements and
recover normal operation, leading to greater on-time performance and reliability. This
project will also lead to the construction of a pedestrian underpass so that passengers can
safely access the mainline track 1 to the north.

Proposition 1B Intercity Rail Improvement Program
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Project No. 11:

Capitol Corridor Track, Bridge and Signal Upgrade — Funds have been expended for a
track surfacing gang over six months of work.

This project will extend the useful life, reduce downtime due to component failure, and
increase operating efficiency and schedule reliability due to fewer failures.

Project No. 12:

Ventura County Sealed Corridor Grade Crossing Improvement Project — Construction
management and the construction contract was awarded in December 2014.

This project will improve grade crossings on the Ventura Subdivision in Simi Valley. The
crossings will be brought up to Southern California Regional Rail Authorities Sealed
Corridor engineering standards. The project improves safety and reliability for
passenger trains.

PROJECT BENEFITS FOR CLOSED PROJECTS:

Project No. 13:

Commerce-Fullerton Triple Track Segment 6 (aka LA to Fullerton Triple Track):

The Commerce-Fullerton Triple Track Project (15 miles) consists of a total of eight
segments of main line track and improvements to eight at-grade road crossings. All of the
eight track segments have been funded and completed, except Segment 8
(2.2 miles), which is under construction. Two grade separations have been constructed,
one of which eliminated two at-grade road crossings, leaving four grade separations (when
funded) to be constructed. (One of the remaining grade separations will also eliminate two
at-grade road crossings). Segment 6 (IRl 1B funded) constructed three miles of track.

Upon completion of the full project, benefits on behalf of the public will include rights to
operation of five additional Amtrak intercity passenger round trip trains through the Pacific
Surfliner Corridor. Metrolink’'s commuter service will also be able to increase service. The
railroad will be able to accommodate future freight demand, as well. A further benefit will
be improved safety, traffic congestion relief, and improved air quality when the grade
crossings are built.

Proposition 1B Intercity Rail Improvement Program
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Project No. 14:

Kings Park Track Project:

The Kings Park Track and Signal Project added 4.5 miles of main line track that connected
to a just completed five miles of double track, improving on-time performance and train
schedule reliability for the Amtrak intercity passenger rail service. The project improved
freight mobility, as well.

Kings Park is one of three projects, along with the Oakley to Port Chicago Double Track
Segment 3 and Stockton to Escalon Double Track Segment 1, which are currently under
construction, that will enable Caltrans to implement one additional daily round trip, a
seventh train, on the San Joaquin Corridor.

Project No. 15:

Emeryville Station and Track Improvements:

The benefit of the Emeryville Station and Track Improvement Project was for increased
travel time reliability. The track improvements made for more flexible arrival of all the
passenger trains that serve Emeryville and reduced the instances where passenger and/or
freight trains would have had conflicting moves. Since implemented, but also coordinated
with other track improvements and financial incentives for UPRR on-time performance
(OTP), this project has improved the OTP for the Capitol Corridor (CC) such that CC
maintains the top OTP in the Amtrak system and have roughly been around 95 percent
ever since this Emeryville project was completed.

Project No. 16:

Bahia Benicia Crossover and Track Improvement Project:

This project allows capacity and flexibility, reduced running times, and improved reliability
in the Bahia-Benicia areas of Solano County along the Capitol Corridor Route.

Project No. 17:

SCRRA Sealed Corridor:

This project improved railroad/highway safety and systematically reduces the likelihood of
incidence of auto train accidents at various locations along the Pacific Surfliner Route.

Proposition 1B Intercity Rail Improvement Program
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BACKGROUND:

Proposition 1B was passed by California voters on November 7, 2006, and provides
$400 million, upon appropriation by the Legislature, to the Department for intercity
passenger rail improvement projects. A minimum of $125 million is designated for
procurement of additional intercity passenger railcars and locomotives.

This $400 million program is part of the $4 billion Proposition 1B Public Transportation
Modernization, Improvement, and Service Enhancement Account (PTMISEA). This
Account is to be used to fund public transportation projects. Pursuant to paragraph (2) of
subdivision (c) of section 8879.50 of the Government Code, the Department is the
administrative agency for PTMISEA.

At its December 2007 meeting, the Commission approved the guidelines for intercity
passenger rail projects in the PTMISEA. At its February 2008 meeting, the Commission
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. The
Commission last amended the list of projects in December 2014.

Attachment

Proposition 1B Intercity Rail Improvement Program
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Proposition 1B

Intercity Rail Improvement (IRI)

Attachment

IRI Quarterly Delivery Report
Second Quarter FY 2014-15
October - December 2014

Project Schedule Total Intercity Rail Prop. 1B
Project END END Final Funding % of Programmed Funding Prop. 1B Actual Contract ° 5 2
r'i)‘:)ec Corridor Agency Project Name CON Delivery | Phase Phase Amount Allocated Expenditures |Allocation Award § §’ 5
Report Completed Date Date @ @ 2
P“?lcuremem of Locomotives and Sep-18  Sep-20 | CcoN 19% $ 42,000,000 $ 4585945| Dec-1l | Nov-i2 | @ | @ @
Capitol Corridor, Railcars
1 Pacific Surfliner, | *Caltrans K i $ 150,000,000
San Joaquin Option Locomotives Sep-18 | Sep-19 | CON 0% $ 100,000,000 | $ N s TBD o o ©
On-board Information System (OBIS) Sep-20 | Mar-21 | CON 0% $ 8,000,000 $ - TBD @ @O o
New Station Track at LA Union
- - 0, | -
2 pacific Surfliner SCRRA Station Feb-15 | Jun-15 CON 99% $ 21,800,000 | $ 21,800,000 $ 19,448,329 | Apr-08 Jul-09 O O O
- . San Onofre to Pulgas Double Track PA&ED 100% $ 3,146,000 Jan-10 May-10
3 | Pacific Surfliner | SANDAG |5+ bhae 1 Mar-16 | Sep-16 | © o 700 | $ 30000000 $ 26,854,000 $ 9316578 oo Sep-13 o © o
Capitol Corridor, Northern California Maintenance RIW o
4 San Joaquin Caltrans Facility Mar-20 | Aug-20 CON 0% $ 19,151,000 | $ - $ - (@] (o] O
. Caltrans/ | Oakley to Port Chicago Double
SanJ - - 9 - -
5 an Joaquin BNSF |Track, Segment 3 Aug-15 | Mar-16 CON 61% $ 25,450,000 | $ 25,450,000 $ 15,419,267 | Oct-11 Sep-12 O (@] O
Pacific Surfliner, . . PS&E
- - - - 0, - -
6 Coast Daylight Caltrans |Coast Daylight Track and Signal Jul-16 N/A | Dec-19 | Jun-20 CON 0% $ 25,000,000 | $ $ O (@] O
7 | Pacific Surfliner | SANDAG 'Sl'?:ct: Margarita Bridge and Double May-14  Jun-15 | con 100% |$ 16,206,000 $ 16,206,000 |$ 12,313,972| Apr-08 | Aug08 | @ @ @
Capitol Corridor, Wireless Network for Northern o
8 San Joaquin CCJPA California IPR Fleet Jun-15 | Dec-15 CON 7% $ 3,750,000 | $ 3,750,000 $ 2,914,931 | Jan-11 Apr-11 O (@] O
PS&E 9 6,500,000 6,500,000 1,176,941 | Jan-14 Apr-14
9 Pacific Surfliner | LACMTA |Raymer to Bernson Double Track 50% $ $ $ an pr @ o °
Dec-17 | Jul-18 | coN 0% $ 10,300,000 @ o e
10 Pacific Surfliner | LACMTA |Van Nuys North Platform PS&E 20% $ 4000000 $ 4,000,000 $ 399,403 | Dec-13 Jun-14 o o °
Jan-18 | Aug-18 | con 0% $ 30,500,000 @ o o
11 | Capitol Corridor | CCIPA gg{’:;‘r'fp‘;:;‘g Track, Bridge and May-17 Nov-17 | con 22% |$ 1305000 $ 1,305000$ 306,040 | May14 | Apri4 | @ @ @@
- . Ventura County Sealed Corridor
Pacific Surfl ) . - - 9 - -
12 acific Surfliner | SCRRA | ' o ding Improvement Project Oct-16 | Apr-17 | CON 1% $ 218,000 | $ 218,000 $ 715| Aug-14  Dec14 | @ @ @
SUBTOTAL OPEN PROJECTS:| $ 344,180,000 | $259,229,000 | $ 65,882,121
CLOSED PROJECTS
Pacific Surfliner, | Caltrans/ |Commerce Fullerton 0,
13 Metrolink BNSF  Triple Track Segment 6 May-13 | CON 100% $ 31,992,000 '$ 31,992,000 $ 31,991,132 | Aug-08 Feb-09
14 | sSanJdoaquin | Calrans/ Kings Park Track and Signal oct12 | CON | 100% |$ 3500000 $ 3500000 $ 3,500,000 | Aug-08 = Oct-08
BNSF | Improvements
15 | Capitol Corridor, -y Emeryville Station and Track w2 | coN | 100% |$ 6151000 $ 6151000 |$ 6,150,678 | May-08 | Sep-08
San Joaquin Improvements
16 | Capitol Corridor | ccypa Sania Benicia Crossoverand Track Mar-14 | CON | 100% |$ 3445000 |$ 3445000 $ 3,444,434 | Apr-08 = Sep-08
Improvement Project
17 Pach'/lf':till‘i::('"er SCRRA |SCRRA Sealed Corridor Mar-14 | CON | 100% [$ 2,782,000 | $ 2,782,000 |$ 2,781,257 | Apr-08  Nov-11
SUBTOTAL CLOSED PROJECTS:| $ 47,870,000 | $ 47,870,000 | $ 47,867,501
TOTAL:] $ 392,050,000  $307,099,000  $ 113,749,622
78%

* Multi-state new car procurement with Nippon-Sharyo and Jacobs Engineering Group, Inc. Locomotive with Seamens and Jacobs Engineering Group, Inc.

Legend:
(] Project is on-time, on-budget, and/or within scope
B Allocation request is late or construction start date has been delayed
/\ Schedule or cost is changing, pending review and acceptance
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Trade Corridors Improvement Fund
Progress Report

SUMMARY

This report covers the second quarter of Fiscal Year (FY) 2014-15 (October through
December 2014) for the Trade Corridors Improvement Fund (TCIF) program. At the close of
the second quarter, there were a total of 81 projects with a TCIF programmed value of
$2,395,507,960 and a total project value of $7,189,465,000. The California Transportation
Commission (Commission) has approved 80 of the 81 baseline agreements. Commission
updated the Savings Policy to extend the savings utilization deadline by two years. Projects
funded with savings have until June 2016 to allocate and December 2016 to award.

To date, 77 projects have received bond allocations totaling $2,368,945,960. Sixteen of the
allocated projects have been completed. The available unallocated TCIF funds from savings,
total $81,054,040, of which $26,562,000 is currently programmed, and the remaining
available balance to be programmed is $54,492,040.

Target Available Available Funds
per AB 268 Programmed Allocated Unallocated

SCCG Total $1,500,000,000 $1,460,701,000 $1,457,860,000 $42,140,000
Bond $1,200,205,000 $1,160,906,000 $1,158,065,000 $42,140,000

SHOPP $299,795,000 $299,795,000 $299,795,000 S0

NCTCC Total $640,000,000 $624,807,000 $621,107,000 $18,893,000
Bond $449,795,000 $434,611,000 $432,911,000 $16,884,000

SHOPP $190,205,000 $190,196,000 $188,196,000 $2,009,000

SDBR - Bond $250,000,000 $249,999,960 $229,978,960 $20,021,040
OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0
TOTAL $2,450,000,000 $2,395,507,960 $2,368,945,960 $81,054,040

The benefits derived from the completed grade separation, new and relocated railroad tracks,
and operations improvements include congestion and emission reductions, safety
enhancements, increased velocity, and reliability.

CURRENT STATUS

The tables below show the actions that were taken during this quarter. The spreadsheets
that follow separate the projects into four categories: Projects Unallocated, Projects
Allocated, Projects Completed and Projects Deleted.

| ID ‘ D | Co. ‘ Rte. | Project Title/Amendment Resolution ‘ Bond Total Action
$ x1000 $ x1000 $ x 1000
Programming Actions
107 | 10 SJ 99 Southbound SR 99 Hammer Lane to Fremont Street $2,000 $8,410 | Project added to TCIF
Interchanges Ramp Metering Program.
Resolution TCIF-P-1415-03, Approved 12/10/14
Proposition 1B Trade Corridors Improvement Fund
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Vincent Siding at CP Quartz and 2™ Platform at $8,200 $17,400 | Approved baseline agreement.
Vincent Grade/Acton.
Resolution TCIF-P-1415-04B, Approved 12/10/14

Vincent Siding at CP Quartz and 2™ Platform at , $17,400 | Approved allocation of
Vincent Grade/Acton. $8,200,000.
Resolution TCIF-A-1415-03, Approved 12/10/14

19 7 LA 1-110/SR47 Access Ramp Improvement $14,526 $42,094 | Approved allocation
Resolution TCIF-AA-1415-02, Approved 10/08/14 amendment to reflect contract
award savings.
51 8 RIV Riverside Avenue Grade Separation $10,434 $32,154 | Approved allocation
Resolution TCIF-AA-1415-03, Approved 12/10/14 amendment to reflect contract
award savings.
94 4 SCI 101 Santa Clara US101 Freeway Performance Initiative $13,840 $24,764 | Approved allocation
Resolution TCIF-AA-1415-05, Approved 12/10/14 amendment to reflect contract
award savings.
89 4 SOL | 80 Solano 1-80/680/12 Connector $22,847 $99,247 | Approved allocation
Resolution TCIF-AA-1415-04, Approved 12/10/14 amendment to reflect contract
award savings.

- TCIFRelateditens ]

BACKGROUND

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006,
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the
TCIF. Inthe TCIF Guidelines, the Commission recognized the need for goods movement
improvements far exceed the amount authorized in the TCIF program, that other funding
sources should be explored, and that delivery challenges could limit project funding. The
Commission supported increasing TCIF funding by approximately $500 million from the State
Highway Account to fund state-level priorities that are critical to goods movement.

Proposition 1B Trade Corridors Improvement Fund
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I:I Phase Complete

Trade Corridors Improvement Fund Delivery Report TCIF Project Delivery Report

2nd Quarter FY 2014-15
Schedule and Cost (Oct through Dec 2014)

UNALLOCATED PROJECTS

|ZI No Known Scope, Budget, or Schedule Impact
Known Scope, Budget, or Schedule Impact

Potential Impact

5 z % 9@ g i i % i
=9 = [ . = _ _ w
gl o | & g E Gg 02 | o3 | of | z2E h S.e | B |Ss8|8.8|z:.8| 82 |ul|5|3
=) < =) 25 zZs Z o e} 02 = ’lU)o_ [SR=] owso =zno o09Qa xS 1] 0] 8
c2| & 3 z o} S5 &=z aa i wZ zz 83 s gx- 93 29g o S| g |4
€2| 3 8] s o ] a a I ) x O -2 o= S=2 B X FgR 22 2 @ | 9
S 8 & 35 5 a 3 8 s 8 a
b4 ['4 3< 2 o (8]
102 7 LA Port of Los Angeles TraPac Terminal Automation- 01/30/15 07/30/14 07/30/15 Env 100% $5,681 $2,841 $0 $376 $0 $5,305
Automated Shuttle Carrier
Maintenance & Repair M| M|
104 11 SD San Diego Association [905/ 125|State Route 905/State Route 125 07/01/15 Env 100% $26,157 $20,021 $0 $2,700 $800 $22,657
of Governments Northbound Connectors Des 100%
RW 100% M| M|
105 5 MON |City of Salinas 101 [Sanborn Rd/US 101 Interchange 11/01/14 Env 100% $4,100 $1,700 $0 $0 $0 $4,100
Improvements & Elvee Drive Des 100%
Extension RW 100% v v v
107 10 SJ San Joaquin Council of 99 Southbound State Route 99 from TBD TBD TBD TBD $8,410 $2,000 $300 $550 $10 $7,550
Governments Hammer Lane to Fremont Street
/Caltrans Interchanges Ramp Metering M M M
[SHOPP/TCIF]
$ 44,348 | $ 26,562
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Trade Corridors Improvement Fund Delivery Report
Schedule and Cost

TCIF Project Delivery Report
2nd Quarter FY 2014-15
(Oct through Dec 2014)

ALLOCATED
S PROJECTS
Behind Schedule |ZI No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded Potential Impact
w -
> R > = %]
@ z = w m O = = I w
3 g = < = o = @ 0 g 4 w
Eaxl| k& > a = = < 'q 'q I w =) 2 = O ~5 o = = O ~ xS~ ~ |
Qu| 9| E w w oF Fuw a ZE ok ag a0 O+ g 88 oo 8 oG8 E»—g o8 FRS | W w| >3
fao|lx| 2 = 5 o SE a o9 S = S rog 0S5 olds =z oS c4s xS 252 | o | 818
3|5 > < 3 o 8 z hri4 gz z= go ol Lo 2L 584 - 9d E o 2903 8 a w
=104 o z £ z 9 oa = o O o] o o] 20% & Eao « oL FOX 0 X 0FZX 3 ) I
£2|5| o 5 £g = E © ° | g9 3 | E | e= | 27| g =& | g° | °&° G
) o < < 58 o i} o 4 8 %
[8) =
2 4 CC |Caltrans / BNSF Richmond Rail Connector 08/06/13 12/31/13 09/01/14 Const 29% 10/01/15 $22,650 $10,880 $300 $550 $4,590 $17,210 $5,135
M|~
3.1 | 4 | ALA [Port of Oakland Outer Harbor Intermodal N/A 01/01/10 10/15/18 | Const 70% | 04/16/19 $11,400 $0 $0 $0 $0 $11,400
Terminals (OHIT)
[Segment 1-Environmental |Z[ @ |Z[
Remediation]
3.2 4 ALA [Port of Oakland Outer Harbor Intermodal 10/24/12 03/14/13 07/31/15 Const 65% 12/31/15 $74,600 $65,800 $100 $8,700 $0 $65,800 $21,916
Terminals (OHIT)
[Segment 2 - Rail Access |Z[ @ |Z[
Improvements and Manifest
Yard]
3.3 4 ALA [Port of Oakland Outer Harbor Intermodal 05/07/13 10/14/13 10/15/18 Const 35% 04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $38,515
Terminals (OHIT)
[Segment 3 - City Site Prep |Z[ @ |Z[
Work and Backbone
Infrastructure 3]
3.4 | 4 | ALA [Port of Oakland Outer Harbor Intermodal N/A 06/30/13 07/31/18 Const 0% 12/31/18 $46,600 $0 $0 $600 $0 $46,000
Terminals (OHIT)
[Segment 4 - Recycling |Z[ @
Facilities]
35| 4 | ALA [Port of Oakland Outer Harbor Intermodal N/A 06/30/13 12/31/19 Const 0% 06/30/20 $99,400 $0 $0 $3,500 $0 $95,900
Terminals (OHIT)
[Segment 5 - City Trade and |Z[ @
Logistics Facilities]
3.6 | 4 | ALA [Port of Oakland Outer Harbor Intermodal N/A 12/31/15 | Const 35% | 07/01/16 $20,000 $0 $0 $5,000 $0 $15,000 $547
Terminals (OHIT)
[Segment 6 - Unit Train |Z[ @ |Z[
Support Rail Yard]
4 4 ALA [Metropolitan 880 |1-880 Reconstruction, 29th & 08/06/13 04/30/14 07/31/17 Const 12% 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000 $11,348
Transportation 23rd Avenues, Oakland
Commission [SHOPP/TCIF] |Z[ @ |Z[
5 4 ALA [Metropolitan 580 |1-580 Eastbound Truck Climbing | 06/23/11 06/18/12 04/01/15 Const 49% 12/01/15 $49,485 $44,903 $2,490 $140 $105 $49,485 $29,223
Transportation Lane
Commission [SHOPP/TCIF] |Z[ @ |Z[
6 6 KER |Caltrans / BNSF Tehachapi Trade Corridor Rail 06/25/14 09/24/14 10/01/16 Const 2% 03/31/17 $26,040 $12,270 $9,500 $1,000 $0 $15,540
Improvement
M| M
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Schedule and Cost

TCIF Project Delivery Report
2nd Quarter FY 2014-15
(Oct through Dec 2014)

ALLOCATED
S PROJECTS
Behind Schedule |Z[ No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded Potential Impact
w -
> R > = %]
o z = w m O = = I w
3 g = < = o = @ 0 g 4 w
Eaxl| k& > a = = < 'q 'q I w = 2 = O ~5 o = —_ O ~ xS ~ ~ i
Qu| 9| E w w oF Fuw a ZE ok ag a0 O+ g 88 oo 8 oG8 E»—g o8 FRS | W w| >3
S0 x % 2 =) =3 Sk a [OR2 Z9 = > u gwo O S oweo zn o R2RS] xS mEQ o Q [a}
o= 5 o) Z o (o3 O<D( 4 U—'% U_IS EE ik Qg w gL ooq -~ 9Q4d [ ] 25 g o 5 %
=1 4 & ® 9 S < ) o o} 240 % G x Lo x oL FOX 0 X 0Z% 3 =)
aZ| o o = [ r} B O O 5 o d .<£ o= ; m = 5 < % < o - oM 8
) o < < 58 o i} o 4 o %
8} =
10 | 10 SJ |San Joaquin 4 |State Route 4 West Crosstown 06/11/13 12/16/13 12/01/16 Const 22% 12/01/17 $165,678 $69,458 $4,000 $10,400 $44,600 $106,678 $21,904
Council of Freeway Extension Stage 1
Governments MM ™
11 | 10 SJ |Port of Stockton / San Francisco Bay to Stockton 05/23/12 06/29/12 11/30/13 Const 35% 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $2,167
Contra Costa Ship Channel Deepening Project
County V| ™
12 4 SOL [Metropolitan 80 [1-80 Eastbound Cordelia Truck 06/23/11 01/25/12 12/31/14 Const 99% 12/31/15 $88,392 $38,292 $6,800 $12,200 $7,500 $61,892 $58,320
Transportation Scales Relocation
Commission [SHOPP/TCIF] |Z[
15.1| 7 LA |Alameda Corridor San Gabriel Valley Grade 10/26/11 08/22/11 09/30/16 Const 45% 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000
East Construction Separation Program
Authority [Phase I - Archaeological |Z[ @ |Z[
Services]
152 7 LA |Alameda Corridor San Gabriel Valley Grade 10/26/11 07/23/12 09/30/17 Const 45% 10/31/18 $332,492 $263,938 $0 $33,458 $35,096 $263,938 $127,312
East Construction Separation Program
Authority [Phase Il - Trench and Fiber |Z[ @ |Z[
Optic relocation]
15.10( 7 LA |Alameda Corridor San Gabriel Valley Grade N/A 07/31/15 11/30/17 Const 0% 05/31/18 $76,326 $0 $0 $6,875 $18,339 $51,112
East Construction Separation Program
Authority [Hamilton Boulevard - Match] |Z[ @
15.1| 7 LA |Alameda Corridor San Gabriel Valley Grade N/A 09/30/15 09/30/17 Const 0% 11/30/17 $99,052 $0 $0 $9,306 $65,713 $24,033
East Construction Separation Program
Authority [Fullerton Road - Match] |Z[
15.1| 7 LA |Alameda Corridor San Gabriel Valley Grade N/A 01/31/16 05/31/18 Const 0% 11/30/18 $73,568 $0 $0 $8,738 $38,262 $26,568
East Construction Separation Program
Authority [Durfee Avenue - Match] |Z[ @ |Z[
17 7 LA |City of Santa Fe ACE: Gateway-Valley View 01/20/11 05/24/12 08/31/14 Const 99% 11/30/14 $65,077 $19,092 $0 $4,000 $19,021 $42,056 $39,219
Springs Grade Separation Project
M|
19 7 LA |Port of Los 47/11|1-110 Fwy Access Ramp 03/05/13 07/12/13 06/30/15 Const 38% 05/01/16 $42,094 $14,526 $700 $5,568 $0 $35,826 $7,116
Angeles 0 [Improvement SR 47/1-110 NB
Connector Widening |Z[ @ |Z[
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20 7 LA |Port of Los 110 |1-110 Freeway & C Street 06/11/13 12/30/13 10/31/16 Const 27% 04/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $5,725
Angeles Interchange Improvements
M| M
21 7 LA [City of Commerce Washington Boulevard Widening| 06/25/14 12/02/14 03/01/16 Const 0% 07/01/16 $32,000 $5,800 $39 $2,524 $3,198 $26,239 $0
& Reconstruction
M| M
22 7 LA |Port of Los South Wilmington Grade 06/27/12 11/01/12 11/01/14 Const 95% 11/01/15 $76,823 $17,000 $520 $6,631 $0 $69,672 $38,524
Angeles Separation
M|~
23 7 LA |Port of Long 710 |Gerald Desmond Bridge 06/22/11 10/01/12 06/27/16 Const 27% 09/26/16 $1,288,101 $299,795 $10,000 $40,101 $324,700 $913,300 $241,792
Beach Replacement
[Design-Build] [SHOPP/TCIF] M@l ™
24 7 LA |Port of Long Ports Rail System - Tier 1 (Pier F| 10/26/11 09/17/12 05/15/14 Const 81% 07/20/14 $30,176 $6,936 $2,980 $1,990 $0 $25,206 $13,971
Beach Support Yard)
4}
25 7 LA |Port of Long Ports Rail System - Tier 1 (Track| 10/26/11 09/17/12 05/15/14 Const 85% 07/02/14 $44,756 $16,216 $4,270 $2,850 $0 $37,636 $18,919
Beach Realignment at Ocean
Boulevard) |Z[
321| 7 LA |Port of Los Ports Rail System - Tier 1 (West | 03/29/12 05/31/12 07/01/14 Const 99% 07/01/15 $111,956 $40,718 $6 $7,980 $0 $103,970 $94,490
Angeles Basin Road Rail Access
Improvements) |Z[ @
[Segment 1 - Berth 200 Rail
Yard Improvements]
322| 7 LA |Port of Los Ports Rail System - Tier 1 (West | 03/05/13 07/25/13 06/01/14 Const 80% 01/01/15 $25,700 $10,512 $0 $1,000 $0 $24,700 $22,700
Angeles Basin Road Rail Access
Improvements) |Z[ @
[Segment 2 - Berth 200 Rail
Yard Track Connections]
34 | 12 | ORA |Orange County 91 |State Route 91 Connect Aux. 09/27/12 02/15/13 12/01/15 Const 44% 11/01/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $17,717
Transportation Lanes through Interchange on
Authority Westbound State Route 91 |Z[ @ |Z[
between State Routes 57 and 1|
5
35 | 12 | ORA |Orange County State College Boulevard Grade 06/11/13 02/04/14 08/01/16 Const 2% 08/01/19 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $9,349
Transportation Separation
Authority |Z[ @ |Z[
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37 | 12 | ORA |Orange County Orangethorpe Avenue Grade 05/23/12 01/14/13 07/01/16 Const 36% 07/01/19 $108,595 $41,632 $631 $8,292 $24,863 $74,809 $15,846
Transportation Separation
Authority |Z[ @ |Z[
40 | 12 | ORA |Orange County Lakeview Avenue Overcrossing 08/06/13 11/25/13 12/01/15 Const 15% 12/01/18 $87,873 $27,629 $631 $7,867 $39,688 $39,687 $6,365
Transportation
Authority |Z[ @ |Z[
41 | 12 | ORA |Orange County Tustin Avenue / Rose Drive 06/27/12 02/25/13 09/01/15 Const 42% 09/01/18 $88,175 $30,862 $601 $7,085 $32,245 $48,244 $14,598
Transportation Overcrossing
Authority |Z[ @ |Z[
43 8 RIV |[City of Corona Auto Center Drive Grade 12/14/11 05/15/13 04/30/13 Const 58% 05/30/14 $32,675 $16,000 $630 $1,370 $2,720 $27,955 $3,071
Separation
M|~
46 8 RIV |[City of Banning Sunset Avenue Grade 06/11/13 12/03/13 12/01/13 02/28/16 Const 40% 08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700 $10,362
Separation
M| M
47 8 RIV [City of Riverside Streeter Avenue Grade 06/27/12 10/23/12 11/30/12 05/30/14 Const 66% 11/30/14 $36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $17,117
Separation
M|~
48 8 RIV [Riverside County Avenue 56 Grade Separation 06/11/13 11/05/13 12/01/13 02/28/16 Const 40% 10/15/16 $29,394 $12,802 $295 $2,268 $3,289 $23,542 $6,744
M| M
50 8 RIV [Riverside County Grade Separation at Clay Street | 06/11/13 12/17/13 06/15/16 Const 30% 12/15/16 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $3,589
Railroad Grade Crossing
M| M
51 8 RIV [City of Riverside Riverside Avenue Grade 05/07/13 12/03/13 04/01/15 Const 35% 10/31/15 $32,154 $10,434 $1,047 $1,453 $6,892 $22,762 $8,545
Separation
M| M
53 8 RIV [Riverside County Grade Separation at Magnolia 06/11/13 12/10/13 06/01/16 Const 20% 11/30/16 $51,609 $17,673 $563 $3,700 $1,923 $45,423 $2,462
Avenue Railroad Grade Crossing
- BNSF |Z[ M |Z[
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54 8 RIV [City of Riverside 215 |March Inland Cargo Port Airport | 10/26/11 08/13/12 04/30/14 Const 94% 09/30/14 $66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $35,037
1-215 Van Buren Boulevard -
Ground Access Improvements M| ™
56 8 | SBD [San Bernardino 10 |Route 10 Cherry Avenue 03/28/12 05/01/12 08/01/11 12/31/13 Const 90% 06/30/14 $77,806 $30,773 $935 $5,822 $9,503 $61,546 $50,940
Associated Interchange Reconstruction
Governments M| ™
59 8 | SBD [San Bernardino ACE Glen Helen Parkway Grade | 03/05/13 05/07/13 08/22/14 Const 80% 03/01/15 $25,885 $7,172 $0 $2,650 $6,400 $16,835 $15,711
Associated Separation
Governments M| ™
61 8 | SBD [San Bernardino ACE South Milliken Avenue 06/11/13 12/03/13 06/01/16 Const 20% 02/01/17 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $8,583
Associated Grade Separation
Governments M| M| @
63 8 | SBD [San Bernardino Palm Avenue Grade Separation 03/05/13 09/04/13 06/30/15 Const 66% 09/01/15 $25,123 $3,285 $774 $2,024 $8,320 $14,005 $7,868
Associated
Governments M| M| @
64 8 | SBD [San Bernardino Lenwood Road Grade 08/06/13 12/04/13 10/01/15 Const 39% 05/01/16 $31,154 $8,276 $0 $4,409 $4,792 $21,953 $8,827
Associated Separation
Governments M| M| @
66 7 | VEN [City of Oxnard 101 [Route 101 Rice Avenue 05/14/09 10/20/09 10/20/09 09/30/12 Const 98% 12/31/12 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $81,191
Interchange Reconstruction
M|~
68.1| 11 SD |San Diego 11 |SR 11/Otay Mesa East Port of 05/07/13 10/02/13 07/15/13 03/30/16 Const 60% 04/30/18 $7,954 $71,625 $0 $7,300 $33,700 $71,625 $39,013
Association of Entry
Governments [Segment 1 - SR 11/SR 905 |Z[ @ |Z[
Freeway to Freeway
Connectors]
68.2| 11 SD |San Diego 11 |SR 11/Otay Mesa East Port of N/A 10/30/13 06/30/16 Const 0% 10/30/18 $245,400 $0 $0 $17,500 $52,000 $175,900
Association of Entry
Governments [Segment 2 - SR 11 and |Z[
Commercial Vehicle
Enforcement Facility]
68.3| 11 SD |San Diego 11 |SR 11/Otay Mesa East Port of N/A 09/30/13 03/31/16 Const 0% 04/30/18 $341,300 $0 $0 $14,400 $41,900 $285,000
Association of Entry
Governments [Segment 3 - East Otay Mesa ™
Land POE]
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74 | 11 SD |San Diego Southline Rail Improvements - 10/24/12 12/21/12 01/01/15 Const 50% 04/02/15 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $11,129
Association of Yard Expansion
Governments MM ™
75.3| 11 SD |San Diego Southline Rail Improvements - 02/23/12 04/29/13 12/22/14 Const 80% 12/21/15 $3,445 $3,445 $0 $0 $0 $3,445 $1,493
Association of Mainline Improvements
Governments [Phase 3 - Palomar Siding and |Z[ @
Mainline Track Improvements]
75.4| 11 SD |San Diego Southline Rail Improvements - 05/07/13 12/02/13 07/01/15 Const 18% 01/01/16 $30,591 $21,621 $220 $8,750 $0 $21,621 $2,181
Association of Mainline Improvements
Governments [Phase 4 - Final Palomar Siding |Z[ @ |Z[
and System Upgrades]
82 4 CC |Northern California Marina Bay Parkway Grade 10/26/11 06/18/13 05/01/15 Const 80% 06/01/15 $42,180 $18,975 $500 $2,780 $100 $38,800 $27,820
Trade Corridors Separation
Coalition | v [l
84 8 | SBD [San Bernardino Laurel Street/BNSF Grade 06/11/13 09/04/13 09/06/15 Const 30% 01/30/16 $58,725 $23,583 $0 $4,657 $11,053 $43,016 $15,457
Associated Separation
Governments MM ™
85 8 RIV [Riverside County Avenue 52 Grade Separation 06/11/13 11/13/13 03/31/15 Const 46% 09/01/15 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $3,452
M| M
86 7 LA |Port of Los Alameda Corridor West 06/11/13 11/21/13 02/28/16 Const 41% 02/28/17 $72,987 $20,712 $0 $3,292 $0 $70 $10,198
Angeles Terminus Intermodal Railyard -
West Basin Railyard Extension |Z[ @ |Z[
87.2| 7 LA |Port of Los Cargo Transportation 06/11/13 11/21/13 09/30/17 Const 27% 09/30/18 $143,000 $26,664 $0 $8,470 $0 $134,530 $9,653
Angeles Improvement Emission
Reduction Program - Phase 2 |Z[ @ |Z[
88 7 LA |Alameda Corridor Baldwin Avenue Grade 05/23/12 10/22/12 08/31/14 Const 86% 01/31/15 $77,391 $33,559 $0 $1,902 $41,930 $33,559 $17,114
East Construction Separation
Authority |Z[ @
89 4 SOL [Northern California| 80/ |Solano 1-80/680/12 Connector 08/06/13 03/19/14 01/31/16 Const 29% 01/31/17 $99,247 $22,847 $3,500 $8,880 $23,160 $63,707 $23,723
Trade Corridors 680/
Coalition 12 | v [l
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90 7 | VEN |Ventura County Hueneme Road Widening 05/07/13 03/18/14 02/15/14 Const 2% 09/01/14 $2,924 $1,462 $0 $0 $0 $2,924 $0
Transportation
Commission / | v
Alameda Corridor
Transportation
Avtharity
91 7 | VEN |Ventura County 101 |Route 101 Improvements 06/11/13 11/21/13 08/10/15 Const 31% 12/08/15 $46,525 $10,346 $1,600 $5,197 $500 $39,228 $14,566
Transportation
Commission | v [l
92.3( 3 | YOL |Port of West West Sacramento/Port of West N/A 06/01/13 07/01/13 Const 0% 12/01/13 $1,540 $0 $0 $0 $0 $1,540
Sacramento Sacramento Rail Plan /Phase 3 -
Washington Overpass] |Z[ @
92.4( 3 | YOL |Port of West West Sacramento/Port of West N/A 01/15/14 08/15/14 Const 0% 12/01/14 $1,124 $0 $3 $100 $5 $1,016
Sacramento Sacramento Rail Plan /Phase 4 -
Loop Track] |Z[ @
925| 3 YOL (Port of West West Sacramento/Port of West 06/11/13 08/07/13 12/31/14 Const 95% 06/30/15 $10,561 $9,678 $210 $653 $20 $9,678 $10,760
Sacramento Sacramento Rail Plan /Phase 5 -
Pioneer Bluff Bridge] |Z[ @
93 | 11 SD |San Diego Sorrento Valley Double Track 05/07/13 10/25/13 11/01/15 Const 68% 11/01/20 $36,381 $12,994 $3,352 $1,653 $345 $31,031 $11,381
Association of
Governments M| M| @
94 4 SCL |Metropolitan 101 [US-101 Freeway Performance 10/08/13 11/21/13 10/24/14 Const 75% 10/24/15 $24,764 $13,840 $2,120 $2,120 $67 $20,457 $8,841
Transportation Initiative (FPI)
Commission [SHOPP/TCIF] M| ™
95 7 LA |Alameda Corridor ACE Puente Avenue Grade 03/20/14 06/23/14 09/30/17 Const 2% 03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761 $50
East Construction Separation
Authority |Z[ @ |Z[
96 7 LA |Alameda Corridor ACE Fairway Drive Grade 06/25/14 10/27/14 06/30/18 Const 2% 12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802 $387
East Construction Separation
Authority |Z[ @ |Z[
97 3 | YUB [Yuba County 70 [SR 70 / Feather River Boulevard [ 12/11/13 05/20/14 11/30/15 Const 47% 06/01/16 $19,350 $4,361 $900 $950 $1,000 $16,500 $8,429
Interchange
M| M

Page 11 of 18




California Department of Transportation

Trade Corridors Improvement Fund Delivery Report

Schedule and Cost

TCIF Project Delivery Report
2nd Quarter FY 2014-15
(Oct through Dec 2014)

ALLOCATED
S PROJECTS
Behind Schedule |ZI No Known Scope, Budget, or Schedule Impact
Awarded / Begin Construction Known Scope, Budget, or Schedule Impact
Allocated but Not Awarded Potential Impact
w -
> R > = %]
o z = w m O = = I w
3 g = < = o = @ 0 g 4 w
Eaol e > a o= 2 < e x T = =R » s 0O ~5 o = = = Q = xS~ [ )
i B = = D& T o E2r ok g oQ 58 03 058 Sami=t w8 ©8 FES B W2
-2l x| 3 2 =} =¥ Sk fa) [} z [= =z ras oo owe zn S c48s x 3 52 | o | @ al
o= 5 1) Z o (o3 O<D( 4 U—'% u% EE ik Qg w gL ooq -~ 9Q4d [ ] 25 g o 5 %
=1 4 & ® 9 S < o o o 240 % G x Lo x oL FOX 0 X 0Z% 3 >
aZ| o © = a g r} B S © 5 @] d .<£ 2= ; m = o] = % & og < ) 8
) ) < < 58 o i} o 4 o %
8} =
98 3 SAC [Northern California| 50 |Natoma Overhead Widening 06/25/14 10/31/14 12/01/15 Const 2% 12/01/17 $8,459 $7,959 $125 $198 $253 $7,883
Trade Corridors and Onramp Improvements
Coalition [SHOPP/TCIF] |Z[ @ |Z[
99 | 12 | ORA |Orange County Raymond Avenue Grade 01/29/14 02/04/14 07/15/18 Const 2% 07/15/21 $112,190 $11,890 $0 $5,370 $34,901 $71,919 $25,231
Transportation Separation
Authority |Z[ @ |Z[
100 [ 8 | SBD |San Bernardino 10 |Tippecanoe Interchange 03/20/14 11/05/14 02/01/17 Const 1% 08/01/17 $59,789 $10,669 $0 $5,189 $34,175 $20,425 $61
Associated Improvements, Phase 11
Governments MM ™
101 | 10 SJ |San Joaquin 99 |State Route 99 Ramp 08/20/14 12/24/14 08/18/15 Const 0% 05/01/16 $3,040 $2,333 $130 $400 $110 $2,333
Council of Improvements
Governments [SHOPP/TCIF] |Z[ @ |Z[
/Caltrans
103 | 4 SOL (City of Fairfield Fairfield/Vacaville Intermodal 08/20/14 11/18/14 11/01/16 Const 5% 03/01/17 $22,600 $11,000 $0 $0 $0 $22,600
Station - New track and Grade
Separation |Z[ @ |Z[
106 | 7 LA |Southern Vincent Siding at CP Quartz and | 12/10/14 04/30/15 12/31/16 Const 0% 04/30/17 $17,400 $8,200 $350 $650 $0 $16,400
California Regional 2nd Platform at Vincent
Rail Authority Grade/Acton |Z[ @ |Z[
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9.1 3 SAC |City of Sacramento Sacramento Intermodal Track Relocation 10/31/13 05/31/14 11/30/14 $77,809 $25,266 $67,689 $69,144 FDR approved
[Phase 1 - Initial Project]
9.2 3 SAC |City of Sacramento Sacramento Intermodal Track Relocation 10/31/13 05/30/14 11/29/14 $3,483 $0 $3,483 $3,748 FDR approved
[Phase 2 - West Ped-Bicycle Tunnel
Ramps]
15.3 7 LA |Alameda Corridor East San Gabriel Valley Grade Separation 08/31/10 | 08/31/10 $38,922 $0 $28,676 Segmented Project. FDR/SFDR due
Construction Authority Program when full project is complete.
[Brea Canyon Grade Separation - Match] |Z[
15.6 7 LA |Alameda Corridor East San Gabriel Valley Grade Separation 05/31/10 | 05/31/10 $14,965 $0 $11,972 Segmented Project. FDR/SFDR due
Construction Authority Program when full project is complete.
[Ramona Boulevard Grade Separation - |Z[
Match]
15.7 7 LA |Alameda Corridor East San Gabriel Valley Grade Separation 09/30/11 | 09/30/11 $12,480 $0 $11,355 Segmented Project. FDR/SFDR due
Construction Authority Program when full project is complete.
[Reservoir Street Grade Separation - |Z[
Match]
15.8 7 LA |Alameda Corridor East San Gabriel Valley Grade Separation 06/31/12 | 06/31/12 $35,208 $0 $31,643 Segmented Project. FDR/SFDR due
Construction Authority Program when full project is complete.
[Sunset Avenue Grade Separation - |Z[
Match]
15.9 7 LA |Alameda Corridor East San Gabriel Valley Grade Separation 12/31/14 | 12/31/14 $45,177 $0 $41,714 Segmented Project. FDR/SFDR due
Construction Authority Program when full project is complete.
[Temple Avenue Train Diversion - |Z[
Match]
18 7 LA [Southern California Regional New Siding on the Antelope Valley Line 11/18/12 06/30/11 12/14/12 06/13/13 $14,700 $7,200 $13,200 $9,742 FDR approval pending Audit results.
Rail Authority (MP44 to MP61) For Freight Trains
36 12 ORA [Orange County Placentia Avenue Undercrossing 06/30/15 05/01/17 12/30/17 $72,843 $9,548 $54,050 $34,558
Transportation Authority
38 12 ORA [Orange County Kraemer Boulevard Undercrossing 06/30/15 05/01/17 12/31/17 $68,799 $21,009 $53,743 $39,088
Transportation Authority
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California Department of Transportation

TCIF Project Delivery Report
2nd Quarter FY 2014-15
(Oct through Dec 2014)

Trade Corridors Improvement Fund Delivery Report
Schedule and Cost

COMPLETED PROJECTS
|ZI No Known Scope, Budget, or Schedule Impact
Known Scope, Budget, or Schedule Impact
I:I Phase Complete Potential Impact
> o w o o w 5 = n
@ z [ = [ 8 I I
¢] Fil [ gk < w = @ @ 4]
o = > a =2 x o < =) [Ty a RPN » = O ~ S ~ =
obi| o z o w 9F iy 3 [a) a9 et o S8 88 o8 Feg | 23 z
-2 3 ES < ) =3 =92 z92 u sy z W > xruns [SR=2 x o 252 > s
o= = =) g 1) o &gz 4 =} 3a [TR%) a ooz oo g P4 g z <
2= (2] Q =z 2 x O o x O o go x O 20X =X 0 X 0FX e =
oz o @) s a m () % o x T d % d g .<£ = 8 = % 54 Of < fou 8
e a o e & ] s ° o %
42 8 RIV |City of Riverside Columbia Avenue Grade Separation $33,003 $4,953 $24,403 $21,594 FDR/SFDR approved
44 8 RIV |City of Riverside Magnolia Avenue Grade Separation - $50,248 $17,288 $24,088 $24,322 FDR/SFDR approved
UPRR
45 8 RIV |City of Riverside lowa Avenue Grade Separation 10/21/14 05/01/14 12/01/14 06/01/15 $32,000 $13,000 $24,500 $19,369
58 8 SBD |San Bernardino Associated 10 |Route 10 Riverside Ave Interchange 12/01/10 06/28/14 12/30/14 $29,741 $9,837 $25,386 $27,262 FDR approved
Governments Reconstruction
67 11 SD |San Diego Association of 905 (State Route 905 07/12/13 12/31/14 06/30/15 $82,953 $66,804 $82,454 $79,522 FDR approved
Governments
68 11 SD |San Diego Association of 11 |SR 11/Otay Mesa East Port of Entry 04/01/18 | 04/01/18 $12,300 $0 $0 Segmented Project. FDR/SFDR due
Governments [Parent - Environmental Programming when full project is complete.
for Entire Corridor] |Z[
69 11 SD |Port of San Diego 5/15 |Bay Marina Drive at I-5 At-Grade 10/11/14 11/07/14 11/07/14 $3,172 $792 $2,367 $1,735
Improvements
70 11 SD |Port of San Diego 10th Avenue/Harbor Drive At-Grade 03/30/15 08/25/17 03/30/15 $4,551 $748 $2,364 $475
Improvements
72 11 SD |Port of San Diego 5 |Civic Center Drive at Harbor Drive and 1- 10/14/14 11/07/14 11/07/14 $2,193 $361 $1,325 $840
5 At-Grade Improvements
75.1 11 SD |San Diego Association of Southline Rail Improvements - Mainline 09/30/12 | 07/31/14 $4,458 $4,458 $4,458 $4,458 Segmented Project. FDR/SFDR due
Governments Improvements when full project is complete.
[Phase 1 - Aerial Cabling] ™M

Page 14 of 18



California Department of Transportation

Trade Corridors Improvement Fund Delivery Report

Schedule and Cost

TCIF Project Delivery Report
2nd Quarter FY 2014-15
(Oct through Dec 2014)

COMPLETED PROJECTS
|ZI No Known Scope, Budget, or Schedule Impact
Known Scope, Budget, or Schedule Impact
I:I Phase Complete Potential Impact
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75.2 11 SD |San Diego Association of Southline Rail Improvements - Mainline 01/01/15 10/31/13 01/30/15 $10,431 $10,431 $10,431 $10,431 Segmented Project. FDR/SFDR due
Governments Improvements when full project is complete.
[Phase 2 - Signaling for Reverse Running |Z[
and Initial Track Improvements]
76 11 SD |San Diego Association of LOSSAN N Rail Corridor at Sorrento $44,000 $10,800 $35,649 $35,694 FDR/SFDR approved
Governments
77 11 IMP | Imperial Valley Association of | 78/ |Brawley Bypass State Route 78/111 05/31/16 08/20/14 02/20/15 $70,305 $43,122 $44,030 $43,090 FDR approved
Governments 111
81 10 SJ  [Northern California Trade Sperry Road Extension 04/01/15 12/31/13 03/31/15 09/31/15 $56,582 $23,582 $43,582 $36,446
Corridors Coalition
83 8 SBD |Caltrans / BNSF / UP Colton Crossing Project 09/30/14 12/31/14 08/30/14 02/29/16 $138,536 $27,847 $96,547 $73,784
87.1 7 LA |[Port of Los Angeles Cargo Transportation Improvement 10/24/14 05/31/15 06/30/15 12/30/15 $26,695 $12,705 $25,410 $38,893 Segmented Project. FDR/SFDR due
Emission Reduction Program - Phase 1 when full project is complete.
92.1 3 YOL |Port of West Sacramento West Sacramento/Port of West 06/30/12 $7,500 $0 $7,500 Segmented Project. FDR/SFDR due
Sacramento Rail Plan /Phase I - UPRR when full project is complete.
Track Improvements] |Z[
92.2 3 YOL |Port of West Sacramento West Sacramento/Port of West 06/28/12 $1,800 $0 $1,700 Segmented Project. FDR/SFDR due
Sacramento Rail Plan /Phase 2 - Cemnex when full project is complete.
Track/Unit Track 2] |Z[
S 994,854 | $ 309,751 $773,719( $ 574,195
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TCIF Project Action Plan Report
Second Quarter FY 2014-15

Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to
ensure timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been
identified to address known scope, cost, or schedule issues on projects.

ID | D Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

2 4 CC

Richmond Rail Connector

$10,880

$22,650

Schedule

Project Action Plan: Completion of construction is delayed due to the upfront delays in obtaining environmental
clearance and right of way acquisition. Anticipate completion by October 2015.

ID | D Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

ALA

Outer Harbor Intermodal Terminals (OHIT) —
Segment 4, Recycling Facilities and Segment
5, City Trade and Logistics Facilities

$0

$146,000

Schedule

Project Action Plan: Start of construction is predicated on substantial completion of Segment 3-City Site Prep and
Backbone Infrastructure to provide the necessary infrastructure and ready the site for Segments 4 and 5.

ID| D Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

11 | 10 | SJ

San Francisco Bay to Stockton Ship Channel
Deepening Projects

$7,200

$15,000

Schedule

Project Action Plan: The US Army Corps of Engineers issued a solicitation for a three year Construction contract in
2012. In 2013 the contract was terminated due to non-performance and a new solicitation was issued in 2014. This
resulted in dredging delays and loss of production which has caused the current schedule to be delayed by two dredging
seasons or two years.

The construction contact was re-awarded for the 2014 dredging season and will be the contractor for the next three years.
Due to US Army Corps of Engineers contract award delays this year, the current dredging contract and season did not
commence as scheduled and is approximately 3 months behind. The current schedule will not be met and additional time
will be needed to complete the 2014 dredging next year. In order to increase efficiencies and regain lost construction time,
adding another dredging machine to the project is being contemplated for the 2015 dredging season. This corrective
action will enable the port to complete the project in FY 20186, in line with the current terms of the US Army Corps of
Engineers contract.

ID| D Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
12 | 4 SOL | 80 I1-80 Eastbound Cordelia Truck Scales $38,292 $88,392 Schedule
Budget

Project Action Plan: Supplemental funds are needed to settle claims and to close out the construction contract.
Approximately half of the claims have been settled and the remaining claims are still proceeding through resolution.

ID| D Co. | Rte. Project Title Bond $x1000 | Total $x1000 | Variance
15 |7 |LA San Gabriel Valley Grade Separation Program $0 $175,378 Budget
— Fullerton Road and Hamilton Boulevard Scope

Proposition 1B

Trade Corridors Improvement Fund
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California Department of Transportation

FY 2013-14 Fourth Quarter Report

Project Action Plan: A Baseline Agreement amendment has been approved at the January 2015 CTC meeting to
remove the Fullerton Road project and the Hamilton Boulevard project. Fullerton was approved to receive Highway Rail
Crossing Safety Account (HRSCA) funds and Hamilton was re-scoped at the request of the host jurisdiction.

ID| D Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
24 |7 LA Ports Rail System — Tier | (Pier F Support Yard) $6,936 $30,176 Schedule
Budget
25 Ports Rail System — Tier | (Track Realignment $16,216 $44,756
at Ocean Boulevard)

Project Action Plan: Project #24-The project cost has risen approximately 4.5% due to the project encountering
numerous unforeseen subsurface and site conditions that have required re-design. In addition, despite an extensive soil
investigation conducted prior to bidding this project, testing performed during construction of the project has determined
most of the soil to be unsuitable for re-use within the Harbor District, which has contributed to the 4.5% project cost

increase.

Project #25-The project cost has risen approximately 11.9% due to the project encountering numerous unforeseen
subsurface and site conditions that have required re-design. In addition, despite an extensive soil investigation conducted
prior to bidding this project, testing performed during construction of the project has determined most of the soil to be
unsuitable for re-use within the Harbor District, which has contributed to the 11.9% project cost increase.

ID Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
321 |7 | LA Ports Rail System — Tier 1 (West Basin Road $40,718 $111,956 Schedule
Rail Access Improvements Segment 1 — Berth
200 Rail Yard Improvements)
32.2 Ports Rail System — Tier 1 (West Basin Road $10,512 $25,700 Schedule

Rail Access Improvements Segment 2 — Berth
200 Rail Yard Track Connections)

Project Action Plan: Project construction was considered substantially complete on October 15, 2014. Final

construction punch list corrective work is ongoing and anticipated to be completed by January 31, 2015. Design record
drawings are now in the process of being prepared.

Project construction has been delayed an additional 14 months due to unforeseen existing utility substructure conflicts.
Revised end of construction date is December 31, 2015.

ID

D

Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

43

8

RIV

Auto Center Drive Grade Separation

$16,000

$32,675

Schedule

Project Action Plan: Completion of construction is delayed due to upfront delays in obtaining federal authorization to
proceed (E-76). Anticipate completion by September 2015.

ID

D

Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

47

8

RIV

Streeter Avenue Grade Separation

$15,500

$36,000

Schedule

Project Action Plan: This project includes constructing two bridges, a precast pre-stressed concrete box (railroad)
bridge and a cast-in-place post-tensioned concrete (highway) bridge. It was necessary to extend the original construction
duration of this project by 11 months, from 18 months to 29 months, as it was determined that the two bridges could not
be built concurrently and had to be phased one after the other.

Proposition 1B

Trade Corridors Improvement Fund
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California Department of Transportation FY 2013-14 Fourth Quarter Report

ID D | Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

75 11 | SD Southline Rail Improvements — Mainline $3,445 $3,445 Schedule
Improvements (Phase 3 — Palomar Siding and
Mainline Track Improvements)

Southline Rail Improvements — Mainline $30,591 $21,621
Improvements (Phase 4 — Final Palomar Siding
and System Upgrades)

Project Action Plan:

The end of construction has been slightly delayed to unanticipated field conditions including relocation of utility lines by
utility owners and the delay to starting a portion of the work caused by a concurrent project being undertaken by the City
of Chula Vista.

The end of construction for this phase of the project has been delayed due to issues related to the contractor meeting the
strict signaling software and signal engineer (field) requirements as well as interaction with overlapping projects making
improvements to the signal system through the corridor.

ID| D Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

88 | 7 LA Baldwin Avenue Grade Separation $33,559 $77,391 Schedule

Project Action Plan: Legal action in a ROW condemnation court case resulted in delays to the Start and End
Construction dates as well a the Begin and End Closeout dated. Agency does not anticipate any further legal action
delays because final condemnation order in favor of the Agency was entered. No further corrective action is needed.

ID| D Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

90 | 7 | VEN Hueneme Road Widening $1,462 $2,924 Schedule

Project Action Plan: Although project was awarded in March 2014, start of construction was delayed in order to re-
evaluate the environmental document and permits due to concerns expressed by the Department of Fish and Wildlife.
Anticipate starting construction by February 2015.

Proposition 1B Trade Corridors Improvement Fund
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