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SUMMARY: 
 
In 2008, the voters approved Proposition 1A Safe, Reliable High-Speed Passenger Train 
Bond Act for the 21st Century.  Under appropriation by the Legislature, the California 
Transportation Commission (Commission) is required to allocate funds for capital 
improvements to the intercity rail lines, commuter rail lines and urban rail systems that 
provide direct connectivity to the high-speed train system and its facilities.  As set forth in the 
Streets and Highways Code Section 2704.095, the Commission was required to program and 
allocate the net proceeds received from the sale of $950 million in bonds authorized under 
Proposition 1A for the High-Speed Passenger Train Bond Program (Proposition 1A). 
The Proposition 1A program is identified under two sub-programs: the Intercity Rail Program 
and the Urban and Commuter Rail Program.   
 
This report covers the second quarter of the State Fiscal Year 2014-15 for the Proposition 
1A.  There are 15 projects with a total value of $795.850 million in Proposition 1A funds that 
have been approved for funding by the Commission for this program.  This report contains a 
summary of 15 projects (see Tables 1-3).  Currently, there are 13 projects in Construction; 
one project in both the Design and Construction phase, and one project in the Project 
Approval and Environmental Documentation phase.  
 
 
INTERCITY RAIL FORMULA PROGRAM: 
 
Under the Intercity Rail Formula Program, the Commission was required to program, in each 
of the intercity rail corridors, a minimum of $47.5 million in eligible projects.  The California 
Department of Transportation (Caltrans), in coordination with the public agencies and the 
passenger rail operators on the intercity rail lines, shall present to the Commission the list of 
projects for the formula portion up to the minimum allowed per corridor.  The Commission 
reviewed the list of projects that were eligible under the formula program and adopted those 
projects that met the requirements. 
 
The following is the status of the formula program projects.  See Table 1 (attached) for 
specific project information. 
 
Project No. 1 
 
Positive Train Control, Moorpark to San Onofre (Pacific Surfliner):  The implementing 
agency is the Southern California Regional Rail Authority who has received $46.550 million 
for the Construction phase.  The Project consists of implementing all aspects of positive train 
control technology along the Pacific Surfliner Corridor between Moorpark and San Onofre.  
The Project is on budget; however, the overall completion date has been delayed by 12 
months due to on-going industry-driven software updates and delays, technical challenges 
discovered during the extensive testing program and extended Federal Railroad 
Administration submittal and review processes.   

High-Speed Passenger Train Bond Program 
Progress Report 



California Department of Transportation    FY 2014-15 Second Quarter Report 
 

Proposition 1A                                                                         High-Speed Passenger Train Bond Program 
 Page 3 of 10 

INTERCITY RAIL COMPETITIVE PROGRAM: 
 
Under the Intercity Rail Competitive Program, the Commission was required to program up to 
an additional $47.5 million in projects, to any of the three intercity rail corridors.  Caltrans, in 
coordination with the public agencies and the passenger rail operators on the intercity rail 
lines, was required to select projects within each of the three corridors for the remaining 
twenty-five percent and present them to the Commission for approval.  The Commission gave 
priority to those projects selected in the following order:  
 

• Projects that provided direct connectivity to the high-speed train system. 
• Projects that were eligible for or had committed federal funds. 
• Projects that promoted increased ridership, increased on-time-performance and 

decreased running times. 
 
The following is the status of the competitive program projects.  See Table 2 (attached) for 
specific project information. 
 
Project No. 2 
 
Positive Train Control, San Onofre to San Diego:  The implementing agency is the North 
San Diego County Transit District, which has received $24.010 million for the Construction 
phase.  The Project consists of implementing all aspects of positive train control technology 
along the Pacific Surfliner Corridor between San Onofre and San Diego.  All Proposition 1A 
Intercity Rail appropriated funding has been allocated.  The overall project completion date 
has been pushed out by 24 months due to challenges in the proprietary software, faulty fiber 
optic network, challenges with integration of the tenant railroads and Federal 
Communications Commission permits. 
 
Project No. 3 
 
Positive Train Control, Los Angeles to Fullerton Triple Track:  The implementing agency 
is Caltrans, which has received $2.940 million for the Construction phase.  The Project 
includes the installation of positive train control components, the scope of which includes, but 
is not limited to, the installation of links between key transmission stations and control points 
along the BNSF Railway Company right-of-way; the installation of signal bungalows; and the 
installation of critical locomotive and cab car on-board equipment.  Work remaining includes 
installation of fiber optics for the positive train control, which will coincide with construction of 
Segment 8 of the Triple Track project. The project completion date has been delayed 
because the skilled labor work force required to install the fiber optic line was diverted for 
emergency work on the BNSF Needles Subdivision due to a casualty flash flood wash-out of 
both main tracks at various bridge and locations in Southern California.  A concurrent 12-
month time extension is being requested at the March 2015 Commission meeting.  
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Project No. 4 
 
San Joaquin Corridor, Merced to Le Grand Segment 1:  The implementing agency is 
Caltrans, which has received $40.750 million for the Construction phase.  The Project 
consists of capital improvements to the Merced to LeGrand Double Track, Segment 1, 
between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include construction 
of 8.41 miles of track; modification and upgrade to signal and track components (including at 
5 public at-grade road crossings); and engineering/civil work.  Work to date consists primarily 
of the purchase and associated costs of track and signal material acquisition and signal 
engineering.  Construction cannot begin until May 1, 2015, in order to minimize potential 
effects to Giant garter snake. 
 
 
URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among ten eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles and passenger trips.  The funding 
share totals identified for each eligible agency shall be determined using the distribution 
factors gathered from the most current available data in the National Transit Database, 
Federal Transit Administration.  The Commission accepted from each eligible agency their 
priority list of projects up to their targeted amounts.  Each project had to meet the criteria set 
forth in Section 2704.095 (c) through (j) of the Streets and Highway Code.  The Commission 
took the following factors under consideration: 
 

• Gave priority to those projects that provide direct connectivity to the high-speed train 
system. 

• Required that the matching funds used by the eligible agencies were non-state funds.  
Non-state funds were defined as local, private and federal funds, as well as those 
State funds not under the Commission’s purview.     

 
The following is a brief status of projects for the urban and commuter rail program.  See 
Table 3 (attached) for specific project information. 
 
Project No. 5 
 
Sacramento Intermodal Facility High-Speed:  The Implementing agency is the Sacramento 
Regional Transit District (SacRT), which has received $1.752 million for the Project Approval 
and Environmental Documentation phase.  The Project consists of improvements to the 
existing regional transit facility and surrounding components to provide connectivity to high-
speed rail.  An additional $23.471 million remains programmed for future use on this project.  
Expected completion date for environmental clearance is no later than December 2015.  
There are no delays to report at this time.    
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Project No. 6 
 
Caltrain Advanced Signal System (CBOSS/PTC):  The Implementing agency is the 
Peninsula Corridor Joint Powers Board, which has received $105.445 million for both the 
Design and Construction phase.  The project consists of installing positive train control 
technology along the Caltrain corridor.  All Proposition 1A appropriated funding has been 
allocated and the project is on schedule with no anticipated delays.  
 
Project No. 7 
 
Central Subway:  The Implementing agency is the San Francisco Municipal Transportation 
Agency, which has received $61.308 million for the Construction phase.  The project consists 
of the construction of 5.2 mile extension of T-Third light rail from the Caltrain terminus area to 
south of Union Square and Chinatown.  All Proposition 1A appropriated funding has been 
allocated and the project is on schedule and on budget with no anticipated delays to report at 
this time. 
 
Project No. 8 
 
Milbrae Station Track Improvement and Car Purchase:  The implementing agency is the 
San Francisco Bay Area Rapid Transit District (BART), which has received $140 million for 
the Construction phase.  The project consists of purchasing 46 new rail cars and lengthens 
all three of BART’s rail storage tracks immediately south of the Mibrae station.  All 
Proposition 1A appropriated funding has been allocated and the project is on schedule.   
 
Project No. 9 
 
Metrolink Positive Train Control:  The implementing agency is the Southern California 
Regional Rail Authority who has received $35 million for the Construction phase.  The project 
consists of installing predictive collision avoidance technology throughout the Metrolink 
system.  All Proposition 1A appropriated funding has been allocated.  The project is currently 
in the testing phase of all installed technology and equipment.  No delays have been reported 
at this time.   
 
Project No. 10 
 
Regional Connector Transit Corridor:  The Implementing agency is the Los Angeles 
County Metropolitan Transportation Authority, which has received $114.874 million for 
Construction phase.  The project consists of construction of a two-mile extension that will 
connect the Metro light rail system to high speed rail through downtown including 
construction of three new underground light rail stations.  The project is on schedule and 
within budget.  No anticipated delays to report at this time.   
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Project No. 11 
 
Metrolink High-Speed Rail Readiness Program:  The implementing agency is the Southern 
California Regional Rail Authority, which has received $68.5 million for the Construction 
phase.  The project consists of acquisition of 20 high powered Tier 4 locomotives.  An 
additional $20.207 million remains programmed and will be used for the Locomotive 
Rehabilitation project.  Fabrication of the first locomotive carbody has been completed and 
has been shipped from Valencia, Spain to the EMD assembly facility in Muncie, Indiana.  The 
project is on schedule with no anticipated delays. 
 
Project No. 12 
 
Stockton Passenger Track Extension:  The implementing agency is the San Joaquin 
Regional Rail Commission, which had previously received $10.974 million for Construction 
phase.  The project consists of the construction of 2.57 mile extension, dedicated passenger 
rail track north of downtown Stockton interlocking between the Union Pacific and the 
Burlington Northern/Santa Fe Railroad.  The agency has reported that they will not be able to 
meet the contract award deadline and has since requested that the remaining non-awarded 
balance be de-allocated.  The Commission approved the de-allocation of $10.579 million at 
the October 2014 Commission meeting.  The agency has yet to submit a request for re-
allocation of funds. 
 
Project No. 13 
 
Blue Line Light Rail Improvements:  The implementing agency is the San Diego 
Association of Governments, which has received $57.855 million for the Construction phase.  
The project consists of improvements to existing infrastructure on the Blue Line Trolley 
including replacing worn out rails and tracks; replace/rehabilitate switches and signaling and 
reconstruction of existing platforms to accommodate low-floor vehicles.  All Proposition 1A 
appropriated funding has been allocated and the project is within budget and on schedule 
with no anticipated delays.  New low-floor service on the blue line has commenced with 3 of 
the12 stations completed.  No anticipated delays to report at this time.  
 
Project No. 14 
 
North San Diego County Transit District, Positive Train Control:  The Implementing 
agency is the North County Transit District, which has received $17.833 million for 
Construction phase.  The project consists of implementing all aspects of positive train control 
technology along the LOSSAN rail corridor.  All Proposition 1A appropriated funding has 
been allocated.  The overall project completion date has been pushed out by 24 months due 
to challenges in the proprietary software, faulty fiber optic network, challenges with 
integration of the tenant railroads and Federal Communications Commission permits. 
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Project No. 15 
 
Maintenance Shop and Yard Improvements:  The Implementing agency is BART, which 
has received $78.639 million for the Construction phase.  The Project consists of 
expanding the existing Main Shop to support back shop double-ended operation, 
constructing a new Component  Repair Shop, retrofitting the Maintenance and 
Engineering storage yard, constructing new trackwork, retaining walls, and soundwalls 
that will serve to connect the Hayward Maintenance Complex to the existing mainline 
BART tracks.  All Proposition 1A appropriated funds have been allocated.   However, 
BART was unable to award a third-`party contract within the six-month deadline and is 
requesting a four month time extension at the March 2015 Commission meeting.  
Anticipated contract award is April/May 2015, pending Commission approval of extended 
time. 
 
 
LETTERS OF NO PREJUDICE: 
 
The Letters of No Prejudice (LONP) Guidelines were approved in September 2010 under 
Resolution LONP1A-G-1011-01.  There were three projects that were approved for a LONP; 
all three of these projects have since been funded. 
 
BACKGROUND: 
 
On November 4, 2008, the voters approved the Safe, Reliable High-Speed Passenger Train 
Bond Act for the 21st Century, authorized by the Commission upon appropriation by the 
Legislature to allocate funds for the capital improvements to intercity, commuter, and urban 
rail lines that provide direct connectivity to the high-speed train system and its facilities, or 
that are part of the construction of the high-speed train system. 
 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 15 projects shown in the tables in this report. 
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Table 1 
 

 
Intercity Rail Formula Program 

Project 
No. CO Agency Project Name END  

PA&ED 

 
END  
PS&E 

 

 
END  
R/W 

 

 
END  
CON 

 

Funding 
Phase 

% of Phase 
Completed 

Programmed 
Amount 

(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures 

(millions) 

 
Allocation  

Date 
 

Contract 
Award 
Date Sc

op
e 

Bu
dg

et
 

Sc
he

du
le

 

1 Various SCRRA  Positive Train Control, 
Moorpark to San Onofre    Dec-15 CON 83% $46,550 $46,550 $26,779 Jan-11 Oct-10 ▲ ▲  

                  

                  

                  

                  

                                                                                                                                                   TOTAL OPEN PROJECTS: $46,550 $46,550 $21,309      

 

 
LEGEND: 

    ▲ Project is on-time, on-budget, and /or within scope 
 ● Allocation request is late or construction start date has been delayed 

 Schedule or cost is changing, pending review and acceptance 
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Table 2 
 

 
Intercity Rail Competitive Program 

Project 
No. CO Agency Project Name END  

PA&ED 

 
END  
PS&E 

 

 
END  
R/W 

 

 
END  
CON 

 

Funding 
Phase 

% of Phase 
Completed 

Programmed 
Amount 

(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures 

(millions) 

 
Allocation 

Date 
 

 
Contract 
Award 
Date 

Sc
op

e 

Bu
dg

et
 

Sc
he

du
le

 

2 SD NCTD Positive Train Control, San Onofre to 
San Diego    Dec-15 CON 70% $24,010 $24,010 $14,610 Jan-11 Aug-11 ▲   

3 LA DRMT Positive Train Control, LA to Fullerton 
Triple Track    June-15 CON 68% $2,940 $2,940 $2,100 Nov-11 Dec-11 ▲ ▲ ▲ 

4 SJ DRMT San Joaquin Corridor, Merced to Le 
Grand Seg 1    Oct-16 CON 1% $40,750 $40,750 $3,340 May-13 Nov-13 ▲ ▲ ▲ 

                  
                  
                  
                  
                  

                  

                  

                  

                  

                  

                  

                  

                  

                                                                                                                                                       TOTAL OPEN PROJECTS: $67,700 $67,700 $15,304      

 

 
LEGEND: 

    ▲ Project is on-time, on-budget, and /or within scope 
 ● Allocation request is late or construction start date has been delayed 

 Schedule or cost is changing, pending review and acceptance 
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Table 3 
 

 
Urban and Commuter Rail Program 

Project 
No. CO Agency Project Name END  

PA&ED 

 
END  
PS&E 

 

 
END  
R/W 

 

 
END  
CON 

 

Funding 
Phase 

% of Phase 
Completed 

Programmed 
Amount 

(millions) 

Funding 
Allocated 
(millions) 

Prop 1A 
Expenditures 

(millions) 

Allocation 
Date 

Contract 
Award Date Sc

op
e 

Bu
dg

et
 

Sc
he

du
le

 

5 SAC SacRT  Sacramento Intermodal  
 Facility High-Speed June -16    PA&ED 7.64% $25,223 $1,752 $134 Oct-13 N/A ▲ ▲ ▲ 

6 Various PCJPB  Caltrain Advanced Signal  
System (CBOSS/PTC)  June -15  Aug-16 PS&E/CON 65.2% $105,445 $105,445 $25,999 May-13 Aug-13 ▲ ▲ ▲ 

7 SF MUNI  Central Subway    Oct-15 CON 100% $61,308 $61,308 $61,308 Sept-12 Oct-12 ▲ ▲ ▲ 

8 SF BART 
 Milbrae Station Track    
Improvements and Car  
Purchase 

   Jan-17 CON 45.8% $140,000 $140,000 $64,181 Oct-13 Jan-14 ▲ ▲ ▲ 

9 Various SCRRA Metrolink Positive Train  
Control    June-15 CON 81.0% $35,000 $35,000 $22,700 Aug-11 Oct-10 ▲ ▲ ▲ 

10 LA LACMTA  Regional Connector Transit     
Corridor    May-17 CON 9.40% $114,874 $114,874 $0 May-13 May-14 ▲ ▲ ▲ 

11 Various SCRRA Metrolink High-Speed Rail 
Readiness Program    May-17 CON 35.0% $68,500 $68,500 $8,288 Aug-12 May-13 ▲ ▲ ▲ 

12 SJ SJRRC Stockton Passenger Track 
Extension    Pending CON 3.0% $10,974 $394 $95 Oct-12 Pending ▲ ▲  

13 SD SANDAG Blue Line Light Rail 
Improvements    May-16 CON 60% $57,855 $57,855 $53,490 Aug-12 May-13 ▲ ▲ ▲ 

14 SD NCTD Positive Train Control    Dec-15 CON 70% $17,833 $17,833 $7.644 Jan-11 Aug-11 ▲   

15 ALA BART Maintenance Shop & Yard 
Improvements    Apr-18 CON 0% $78,639 $78,639 $0 Oct-14 Pending ▲ ●  

                  

                                                                                                                                                         TOTAL OPEN PROJECTS: $715,651 $681,600 $237,833      

 

 
LEGEND: 

    ▲ Project is on-time, on-budget, and /or within scope 
 ● Allocation request is late or construction start date has been delayed 

 Schedule or cost is changing, pending review and acceptance 
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