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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the National City (City) to extend 
the period of project allocation for the Safe Routes to Schools Pedestrian Enhancements project 
(PPNO 11-1155/Statewide Project ID 0673) for 12 months from June 30, 2015 to June 30, 2016. 
 
ISSUE: 
 
On August 20, 2014, the Commission approved Resolution G-14-17, which programmed $225,000 
for the Plans, Specifications and Estimate (PS&E) phase on the National City Safe Route to School 
Pedestrian Enhancements project.  The City has experienced unanticipated delays to the project 
during program adoption and the Project Approval and Environmental Documents (PA&ED) phase.   
 
BACKGROUND 

 
The City did not receive the Letter of Award for the PA&ED phase until October 8, 2014, and could 
not meet the short deadline to submit an allocation request for the December 10, 2014 Commission 
meeting.   
 
In addition, the City experienced a delay with the PA&ED phase because of a change in the funding 
type.  The City requested state-only funding, but the request was denied and approved as federal 
funding.  Therefore, the City needs to prepare both federal and state environmental documents and 
will take longer than anticipated.   
 
The City has since submitted the request for allocation for PA&ED at the March 2015 Commission 
meeting.  The City anticipates it will receive the Authorization to Proceed (E-76) on the PA&ED 
phase by April 2015 and start with National Environmental Policy Act (NEPA) process.  Any delays 
in NEPA certification may take approximately eight months.  The City plans to submit a request for 
PS&E allocation in January 2016 to meet the March 2016 Commission meeting, which is a delay of 
nine months.  The City is requesting an additional three months to allow for any unanticipated 
delays.   
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Therefore, the City is requesting an extension to the period of allocation for PS&E of 12 months to 
June 30, 2016. 

 
Current ATP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the ATP.  The Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 12 months in accordance with Section 
14529.8 of the Government Code. 
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