
                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 26, 2015  

 Reference No.: 2.8b.(3) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
 Division of Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER 15-09 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the request by the city of Taft (City) to extend the period of 
contract award for the Rails to Trails Phase IV Bike or Pedestrian Path Project  
(PPNO 06-6615) for six months from April 30, 2015 to October 31, 2015.   

 
ISSUE: 
  
On October 8, 2014, the Commission approved Resolution FP-14-13, allocating $594,000 for 
construction of the Rails to Trails Phase IV Bike or Pedestrian Path Project.  The City is unable to 
award the contract prior to the award deadline of April 30, 2015, due to an unforeseen delay in 
obtaining issuance of the Section 1600 permit from the California Department of Fish and Wildlife 
(DFW) and a work agreement with the California Conservation Corps (CCC). 
 
BACKGROUND: 

 
The project crosses an intermittent natural drainage channel where a pre-fabricated bridge would be 
installed along with some minor channel improvements to accommodate the new bridge.  As part of 
the environmental mitigation, the City is required to obtain a Section 1600 permit from DFW for 
lake or streambed alteration.  The City submitted the Section 1600 permit application in September 
2014, and anticipates it will be approved by May 2015.  In addition to the environmental mitigation 
requirements, the City is required to utilize the CCC.  The City expects to enter into an agreement 
with the CCC by May 2015. 
 
The City is awaiting issuance of a Section 1600 permit from the DFW and an executed work 
agreement with the CCC in order to start construction.  Therefore, the City is requesting a six-month 
time extension to October 31, 2015 to allow for any unanticipated delays. 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 
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