
California Transportation Commission
March 26, 2015 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

96 2.8a.(1) Project Allocation (STIP- Loc Admin) 1 04-9035M SCL San Jose 20 months 20 months 20 months Extensive archeological studies and reports

97 2.8a.(2) Project Allocation (ATP- Loc SRTS) 1 11-1155 SD National City 12 months 12 months 12 months Late FTIP amendment delayed E-76

98 2.8b.(1) Contract Award (Prop 1A- Transit) 1 04-xxxx ALA BART 4 months 4 months 4 months Board delayed award to allow additional bids

99 2.8b.(2) Contract Award (Prop 116- Transit) 1 12-xxxx ORA Fullerton 6 months 6 months 6 months Low bids high, may reject, repackage, rebid

100 2.8b.(3) Contract Award (STIP- Loc Admin) 1 06-6615 KER Taft 6 months 6 months 6 months DFW permit and CCC agreement delayed

101 2.8b.(4) Contract Award (LBSRA- Loc Bridge) 1 10-xxxx SJ Tracy 29C0126 3 months 3 months 6 months Temporary bridge needed NHS guardrail test 
2 10-xxxx STA County 38C0202 3 months 3 months 3 months Low bidder non-responsive, to 2nd low bidder

102 2.8b.(5) Contract Award (State-Admin On-System) 1 03-3453C ED-89 Caltrans-SHOPP 6 months 6 months 6 months Low bids high, rejected, will repackage, rebid
2 04-0143A ALA-13 Caltrans-SHOPP 18 months 18 months 18 months Restraining order, award awaiting final ruling
3 04-0098L ALA-260 Caltrans-SHOPP 6 months 6 months 6 months Extensive coordination delayed advertisement
4 04-0142F ALA-580 Caltrans-SHOPP 7 months 7 months 7 months All bids non-responsive, readvertise and award
5 04-0378C NAP-29 Caltrans-SHOPP 6 months 6 months 6 months PG&E required transmission line relocation

103 2.8c.(1) Project Completion (Prop 1A- Rail) 1 75-xxxx LA Caltrans-Rail 12 months 12 months 12 months Delay by skilled labor diversion to emergency
POST-FACT

104 2.8c.(2) Project Completion (Prop 1A- Rail) 1 75-xxxx SD NCTD 20 months 20 months 20 months Challenges with implementing PTC System
POST-FACT

105 2.8d. Project Reimbursement (STIP- Transit) 1 05-1971 MON TAMC 20 months 20 months 20 months FRA has not approved start of environmental
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