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SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to 
delay two projects totaling $4,700,000 in Regional Improvement Program (RIP) construction funds, 
from Fiscal Year (FY) 2015-16 to FY 2016-17.  Both projects are in Monterey County.  The Route 
68 Safety and Operational Improvements at Corral De Tierra (PPNO 1813A), located near the city of 
Monterey, at the Corral de Tierra intersection, will construction turn lanes, widen shoulders and 
realign driveways.  The State Route 1 Operational Improvements project (PPNO 1814), will 
construct an additional climbing lane, modify the intersection and enhance turn movements, near 
Carmel-by-the-Sea, on Route 1 from Rio Road to Carmel Valley Road.  Monterey County (County) 
is the implementing agency for both projects.  The project sponsor has requested this amendment 
and the regional planning agency concurs. 

BACKGROUND: 

The County is requesting to amend the 2014 STIP to move $1,700,000 in RIP construction funds for 
the Route 68 Safety and Operational Improvements at Corral De Tierra project from FY 2015-16 to 
FY 2016-17.  The reason for the delay is the additional responses to property owners for the 
environmental document.  There were access issues and design configurations that had to be 
adjusted for the environmental document.  The project sponsor is finalizing the environmental 
document and will be proceeding with Plans, Specifications, and Estimates (PS&E) to ready the 
project for construction in FY 2016-17. 
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In addition, the County is requesting to amend the 2014 STIP to move $3,000,000 in RIP 
construction funds for the State Route 1 Operational Improvements project from FY 2015-16 to  
FY 2016-17.  The reason for the delay is that the environmental document required extensive 
revisions due to unforeseen new changes in document format, design speeds and standards.  All 
issues have been resolved, and the County is proceeding to Design, and is finalizing the 
environmental revalidation to ready the project for construction in FY 2016-17.   
 

The proposed funding plan changes are shown in the following tables: 

 
 
REVISES: Route 68 Safety & Operational Improvements at Corral de Tierra project (PPNO 1813A) 

 

   120 1,700 280 150

 
  

Proposed 2,250 550  0 1,700  
Change 0 0  (1,700) 1,700   

120 1,700 280 150
0 0 0 0

Total
Existing 2,250 550  1,700 0    

150  Proposed 450 450       120
00

 180
0Change 0 0

Local Funds                             
Existing 450 450 120

100  

180 150

     1,700100  0 1,700
00 (1,700) 1,700
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Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

12.8 13.2 68

Project Totals by Component

CONR/W
RIP                                     
Existing 1,800 100 100

Location
Description:

Transportation Agency For Monterey Co
Route 68 Safety & Operational Improvements at Corral de Tierra
Near the city of Monterey, at the Corral de Tierra intersection. 
Construct turn lanes, shoulder widening and driveway realignment.                                                                                                             

RTPA/CTC:
Project Title:

Change
Proposed

0
1,800

1813A 0H823
PA&ED
R/W

Monterey County
Monterey County

5
Route/Corridor

1,700 0

R/W 
Supp

CON 
Supp

1,700

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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REVISES: SR-1 Operational Improvements project (PPNO 1814) 

 

   50 3,000 250 300

 
  

Proposed 3,600 600  0 3,000  
Change 0 0  (3,000) 3,000   

50 3,000 250 300
0 0 0 0

Total
Existing 3,600 600  3,000 0    

300  Proposed 350 350       50
0

  
0Change 0 0

Local Funds                             
Existing 350 350 50

250  

300

     3,000250  0 3,000
00 (3,000) 3,000

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

72.3 75.2 1

Project Totals by Component

CONR/W
RIP                                     
Existing 3,250 250 250

Location
Description:

Transportation Agency For Monterey Co
SR-1 Operational Improvements
Near Carmel-by-the-Sea, on Route 1 from Rio Road to Carmel Valley Road.  
Construct additional climbing lane, modify intersection, and enhance turn movements.                                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

0
3,250

1814 0L570
PA&ED
R/W

Monterey County
Monterey County

5
Route/Corridor

3,000 0

R/W 
Supp

CON 
Supp

3,000

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2015-16
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