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SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Transportation Agency for Monterey County (TAMC) proposes to amend the 2014 STIP to 
delay $300,000 in Regional Improvement Program (RIP) construction from  
Fiscal Year (FY) 2015-16 to FY 2017-18 for the Coastal Daylight/Rail Extensions to Monterey 
County Track Improvement project (PPNO 1971) in Monterey County. 

BACKGROUND: 

In March 2015, the Commission approved an extension for project development expenditures for 
this locally administered STIP transit project for the project approval and environmental document 
phase (PA&ED).  However, completion of the document has been delayed due to unforeseen 
circumstances.   

Initially, TAMC was working toward completing the environmental review for both the Salinas-San 
Luis Obispo Corridor and the Salinas-San Jose corridor segments simultaneously.  However, under 
the direction of the Federal Railroad Administration (FRA), the environmental review for the 
Salinas-San Jose segment cannot commence until the first environmental document for the Salinas-
San Luis Obispo is complete.  It is anticipated that the FRA will grant permission to proceed with 
the second environmental document by the Summer of 2015, at which time TAMC can secure a 
consultant and begin work immediately.  In coordination with FRA and the Department; drafting, 
circulating and finalizing the Salinas-San Jose environmental document is expected to take at least 
20 months.  As a result of the environmental delay, TAMC is requesting to push the construction 
programming out from FY 2015-16 to FY 2017-18. 
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