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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  
FY 2015-16. 

In FY 2014-15, the Commission voted 371 state-administered State Transportation Improvement 
Program, State Highway Operation and Protection Program, and Proposition 1B projects on the State 
Highway System.  As of December 23, 2015, 357 projects totaling $1.56 billion have been awarded.  
Funds for three projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 251 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of December 23, 2015, 147 projects totaling $406 million 
have been awarded.  There is no funds lapsed or rescinded project. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 83 2 $519,640 1 43 72 

October 2014 15 $71,486 14 0 $15,166 1 9 12 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 82 0 $216,884 1 67 78 

May 2015 64 $184,758 60 0 $169,406 4 48 60 

June 2015 63 $489,186 59 0 $380,796 4 40 59 

TOTAL 371 $1,797,958 357 3 $1,555,598 11 245 334 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 

FY 2015-16 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2015 151 $1,029,881 69 0 $250,883 82 47 50 

October 2015 60 $222,281 46 0 $90,811 14 46 46 

December 2015 40 $150,874 32 0 $64,298 8 32 32 

TOTAL 251 $1,403,036 147 0 $405,992 104 125 128 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0143A 1SS02 Ala‐13 In Oakland, at 0.1 north of 

Morgan Avenue.  Install 

retaining wall.

20‐Aug‐14 31‐Aug‐2016 $4,179 Project advertised  on 12/7/15. Bid 

opening date 2/2/16.  A time 

extension for this project was 

approved on 3/25/15.

04‐0360G 26409 Mrn‐101 At Marin/Sonoma County 

line, north of Novato at San 

Antonio Curve.  Curve 

correction (TCRP 18.2)             

8‐Oct‐14 30‐Apr‐2016 $55,005 Project advertised on 12/8/14. Bids 

opened 11/3/15. A time extension 

for this project was approved on 

5/27/15.

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction 

surface treatment and install 

guardrail.

20‐Feb‐15 31‐Aug‐2016 $284 A time extension for this project 

was approved on 10/21/15.

10‐0155 0P670 Tuo‐108 In Sonora, at the Old Sonora 

Maintenance Station. Clean 

up soil and groundwater.

26‐Mar‐15 31‐Mar‐2016 $332 Project advertised on 9/14/15. Bids 

opened 10/22/15. A time extension 

for this project was approved on 

10/21/15.

04‐0076A 2A331 Ala‐84 In Fremont, from 

Rosewarnes Underpass to 

Route 680.  Construct minor 

safety improvements.

7‐Apr‐15 31‐Jul‐2016 $1,752 Project advertised on 5/18/15. Bids 

opened 6/10/15. A time extension 

for this project was approved on 

10/21/15.

02‐3426 2E800 Sis‐5 Near Dunsmuir, at Dunsmuir 

Grade Commercial Vehicle 

Enforcement Facility.  

Upgrade facility.

28‐May‐15 30‐Jun‐2016 $5,200 Project advertised on 11/16/15. Bid 

opening date 1/6/16.  A time 

extension for this project was 

approved on 10/21/15.

04‐1480V 0J290 Ala‐61 Near Alameda, at San 

Leandro Bay Bridge No.33‐

0086 and San Leandro Bike 

Bridge.  Rehabilitate bridge.

28‐May‐15 30‐Nov‐2015 $2,307 Funds lapsed. Project will be re‐

programmed.

04‐0815C 1SS37 Son‐121 Near Schellville, 0.6 mile 

west of Napa Road.  Install 

cast in drill hole pile wall.

25‐Jun‐15 31‐Dec‐2015 $1,109 Project advertised on 07/27/15. 

Bids opened 08/25/15.  A 

concurrent time extension is being 

requested.

04‐0355A 4A000 Mrn‐101 In San Rafael, at Freitas 

Parkway Overcrossing No. 27‐

0080, Lucas Valley Road 

Undercrossing No. 27‐0059 

and North San Pedro Road 

Undercrossing No. 27‐0014S. 

Replace bridge railings and 

rehabilitate deck.

25‐Jun‐15 31‐Dec‐2015 $1,750 Project advertised on 09/21/15. Bid 

opening date 01/05/16.  A 

concurrent time extension is being 

requested.
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07‐4841 31320 LA‐5 In La Mirada and Santa Fe 

Springs, from Artesia 

Boulevard to Coyote Creek 

Overcrossing.  Replace 

asphalt with concrete 

pavement; replace median 

barriers, signs, lighting, and 

ramp meters; and improve 

drainage.

25‐Jun‐15 31‐May‐2016 $26,000 A time extension for this project 

was approved on 12/10/15.

12‐4849C 0N110 Ora‐133 In Irvine, at the Route 5 

interchange.  Deep injection 

grouting at three locations.

25‐Jun‐15 31‐Dec‐2015 $20,195 Project advertise on 08/24/15. Bids 

opened 10/14/15.  Pending award.

04‐0525A 2G540 SCl‐82 In Sunnyvale, at Route 82 

intersections with 

Henderson Avenue, South 

Wolfe Road, Maria Lane, 

Sunnyvale Saratoga 

Road/South Sunnyvale 

Avenue, South Mathilda 

Avenue, and South Bernardo 

Avenue.  Upgrade drainage 

system, curb ramps and 

pedestrian passageways.

8‐Jul‐15 31‐Dec‐2015 $5,133 Project advertised on 08/31/15. 

Bids opened 9/29/15.  Pending 

award.

12‐4095H 0M340 Ora‐73 In Laguna Beach, at 

northbound 

collector/distributor from El 

Toro Road on‐ramp to 

Laguna Canyon Road (Route 

133) off‐ramp.  Widen ramp 

terminal and modify signals.

19‐Jun‐15 31‐Mar‐2016 $1,994 Project advertised on 10/19/15. 

Bids opened 12/2/15. A time 

extension for this project was 

approved on 12/9/15.

08‐0191K 0Q230 SBd‐18 Near Victorville, at Sheep 

Creek Road.  Install traffic 

signals and make Americans 

with Disabilities Act 

improvements.

14‐Jul‐15 31‐Jan‐2016 $871 Project advertised on 12/21/15. Bid 

opening date 1/20/16.  A 

concurrent time extension is being 

requested.

07‐4409 28760 LA‐101 In the city of Los Angeles, 

from south of Mulholland 

Drive to Barham Boulevard.  

Install safety lighting, 

concrete barrier/retaining 

wall, and flashing speed limit 

sign.

15‐Jul‐15 31‐Jan‐2016 $2,618 Bids opened 11/18/15. Pending 

award.
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