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CTC MEETING  ESTIMATED TIMED AGENDA January 20-21, 2016 
 

Tab # Item Description Ref. # Presenter Status* 
 
 GENERAL BUSINESS 

1 Roll Call 1.1 Lucy Dunn I C 
2 Election of Commission Chair and Vice-Chair 1.12 Lucy Dunn A C 
3 Approval of Minutes for December 9-10, 2015 1.2 Lucy Dunn A C 
4 Commissioners’ Meetings for Compensation 1.5 Lucy Dunn A C 
 REPORTS 
5 Executive Director’s Report 1.3 Will Kempton A C 
6 Commission Reports 1.4 Lucy Dunn A C 
7 CalSTA Secretary and/or Undersecretary 1.6 Brian Kelly I T 
8 Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
9 FHWA California Division Administrator 1.11 Vincent Mammano I F 

10 Regional Agencies Moderator 1.8 Sarkes Khachek I R 
11 Rural Counties Task Force Chair 1.9 Jerry Barton I R 
12 Self-Help Counties Coalition Chair 1.10 Dianne Steinhauser I R 

 POLICY MATTERS 
13 Innovations in Transportation: 

• California Fuel Cell Partnership  
4.20 Garth Hopkins 

Chris White 
I C 

14 Consideration of State and Federal Legislative Matters 4.1 Eric Thronson A C 
15 Update on the Road Charge Technical Advisory Committee 

and Pilot Program 
4.3 Mitch Weiss I C 

16 Update on the Public Forums on Transportation 4.4 Garth Hopkins I C 
17 Update on the Budget and Allocation Capacity 

 
4.2 Laurel Janssen 

Steven Keck 
I D 

18 Approval of the Revised 2016 STIP Fund Estimate 
Assumptions for the Price Based Excise Tax Rate 

4.17 Laurel Janssen 
Steven Keck 

A D 

19 Approval of the Amended 2016 STIP Fund Estimate 
 

4.18 Laurel Janssen 
Steven Keck 

A D 

20 Approval of the 2016 STIP Schedule Revision 4.6 Laurel Janssen A C 
21 Approval of the Revised 2016 Aeronautics Account Fund 

Estimate 
4.16 Stephen Maller 

Steven Keck 
A D 

22 Overview of the State Highway Operation Protection Program 
(SHOPP) and Draft of the 2016 SHOPP 

4.10 Stephen Maller 
Bruce De Terra 

I D 

23 Approval of Amendments to Resolution G-12 4.19 Stephen Maller 
Rick Guevel 

A C 

24 Consideration of Draft Toll Facility Guidelines (AB 194) 4.9 Eric Thronson I C 
25 Report on the Traffic Congestion Relief Program (TCRP)  4.15 Laurel Janssen 

Bruce De Terra 
I D 

 INFORMATION CALENDAR Stephen Maller 
26 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $10,400,000 for 12 

projects.  
-- SHOPP Safety Lump Sum Sub-Allocations (2.5f.(3)):  

$13,110,000 for five projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):$600,000 for one 

project. 

2.5f.  I D 

 Monthly Reports on the Status of Contract Award for: 
27 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
28 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
29 Local Assistance ATP Project, per Resolution G-15-04 3.2c.  I D 
30 Local and Regional Agency Notices of Intent to Expend Funds 

on Programmed STIP Projects Prior to Allocation 
3.4  I C 

 Quarterly Reports – First Quarter FY 2015-16 
31 Caltrans Rail Operations 3.7  I D 
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CTC MEETING  ESTIMATED TIMED AGENDA January 20-21, 2016 
 

Tab # Item Description Ref. # Presenter Status* 
 

 CONSENT CALENDAR Stephen Maller 
32 TCRP Amendments for Approval: 

Amend TCRP Project 1.1 (BART to San Jose; extend from 
Fremont to Warm Springs) to reprogram and reallocate 
$1,632,000 from Right of Way to construction and update the 
project funding plan. 

2.1a.(4)/ 
2.6e 

 A D 

33 Approval of Projects for Future Consideration of Funding:  
05-SB-1, PM 15.6  
Salsipuedes Creek Bridge Scour Mitigation Project  
 (MND) (PPNO 1501) (SHOPP) 

2.2c.(1)  A D 

34 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Oak Parkway Trail Undercrossing Project 
 (MND) (PPNO 1683) (ATP) 
(Related Item under Tab 72.)  

2.2c.(2)  A C 

35 Approval of Project for Future Consideration of Funding: 
02 – Siskiyou County 
Guys Gulch Bridge Replacement Project 
(MND) (PPNO 2506) (HSIP) (STIP) 

2.2c.(3)  A C 

36 Approval of Project for Future Consideration of Funding: 
02 – Siskiyou County  
Schulmeyer Gulch Bridge Replacement Project 
(MND) (PPNO 2474) (HPB) (STIP) 

2.2c.(4)  A C 

37 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Rail Trail – Lee Road Project 
Construct a multi-use paved path, retaining wall, fence, relo-
cate drainage structure, relocate railroad building and install 
pedestrian crossing on two streets.      
(FEIR) (PPNO 2552) (STIP) 

2.2c.(7)  A C 

38 Approval of Project for Future Consideration of Funding: 
05 – Monterey County 
Monterey-Salinas Transit Monterey Bay Operations and 
Maintenance Facility Renovation and Expansion Project 
(MND) (TIRCP)  

2.2c.(8)  A C 

39 One Relinquishment Resolution: 
--06-Fre-180-PM 72.34/73.84 
Right of way along Route 180 between Quality Avenue and 
Smith Avenue, in the county of Fresno. 

2.3c.  A D 

40 
8 Ayes 

22 Resolutions of Necessity:  
Resolutions C-21401 through C-21422 

2.4b.  A D 

41 Director’s Deeds: 
Items 1 through 12 
Excess Lands -   Return to State: $7,991,150 
  Return to Others: $0 

2.4d.(1)  A D 

42 Reduction to TCIF Construction Allocations for: 
• TCIF Project 75 (South Line Mainline – Phase 2 [PPNO 

2102]) 
• TCIF Project 104 (SR 905/SR 125 Northbound Connectors 

[PPNO 1101]) 

2.5g.(5a) – 
2.5g.(5b) 

 A D 

43 Aeronautics Program Amendment for Approval: 
Aeronautics - Acquisition and Development (A&D) Program 
Amendment.  

4.14  A D 

 END OF CONSENT CALENDAR 
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CTC MEETING  ESTIMATED TIMED AGENDA January 20-21, 2016 
 

Tab # Item Description Ref. # Presenter Status* 
 

 ENVIRONMENTAL MATTERS  
44 Approval of Project for Future Consideration of Funding: 

03 – Placer County 
Downtown Roseville Cass I Trail Project 
Construction of Class 1 Trail, relocation of the Ice House 
Bridge and construction of the Taylor Street Bridge     
(FEIR) (PPNO 25469) (ATP) 
(Related Item under Tab 72.)  

2.2c.(6) Jose Oseguera A C 

 PROGRAM UPDATES  
 Active Transportation Program (ATP) Updates 

45 Adoption of the 2015 Active Transportation Program, 
Metropolitan Planning Organization Component - 8 of 9 
Large MPOs  

4.11 Laurie Waters A C 

46 Adoption of the 2015 Active Transportation Program, 
Metropolitan Planning Organization Component  - Southern 
California Association of Governments 

4.23 Laurie Waters  A C 

47 Presentation on the Draft 2017 Active Transportation Program 
Guidelines 

4.21 Laurie Waters I C 

 Proposition 1B Program Amendments for Approval: 
48 Trade Corridors Improvement Fund Program Amendment: 

Add Project 117 – Avenue 66/Union Pacific Railroad Grade 
Separation Bypass Project in Riverside County, Project 118 – 
San Elijo Lagoon Double Track Project in San Diego County 
and Project 119 – Navy Drive Widening Project in San 
Joaquin County.  

4.12 Dawn Cheser A C 

49 Trade Corridors Improvement Fund Baseline Agreement: 
Approve the Baseline Agreement for Project 118 – San Elijo 
Lagoon Double Track Project in San Diego County. 

4.13 Dawn Cheser A C 

 Airspace Leases  
50 Request to Directly Negotiate with Basin Street Properties 2.4c. Stephen Maller 

Jennifer S. Lowden 
A D 

 Director’s Deed 
51 Request to Directly Negotiate a Direct Sale to Valley Oaks 

Partners, LLC 
2.4d.(2) Stephen Maller 

Jennifer S. Lowden 
A D 

 Other Right of Way Matters 
52 Hayward Bypass Excess Land Transfer to City of Hayward 2.4e. Stephen Maller 

Jennifer S. Lowden 
A D 

 Transit & Intercity Rail Capital Program (TIRCP) Updates 
53 TIRCP Guidelines 4.22 Eric Thronson 

Chad Edison 
A T 

 Quarterly Reports – First Quarter FY 2015-16 
54 Project Delivery  3.8 Stephen Maller 

Jim Davis 
I D 

55 Proposition 1B  
--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.)  
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9 Stephen Maller 
Bruce De Terra 

I D 

 STIP Program Updates 
56 Update on the 2015-16 STIP Allocation Priorities Project List 4.5 Laurel Janssen I C 
57 2015-16 STIP Delivered List – Allocations  

Requested but not yet Approved 
4.7 Laurel Janssen A C 
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CTC MEETING  ESTIMATED TIMED AGENDA January 20-21, 2016 
 

Tab # Item Description Ref. # Presenter Status* 
 
 ALLOCATIONS 
 SHOPP Program Amendments for Approval: 

58 Request to:  
--Add 10 new projects into the 2014 SHOPP.  
--Revise 42 projects currently programmed in the 2014 SHOPP.  

2.1a.(1) Stephen Maller 
Bruce De Terra 

A D 

 Supplemental Fund Allocations 
59 Request of $285,000 in additional funds to award the 

construction contract for the Pavement Rehabilitation SHOPP 
Minor A (EA 4E800) project in Siskiyou County.  This results 
in an increase of 28.5 percent over the current allocation. 

2.5e.(1) Stephen Maller 
Dave Moore 

A D 

60 Request of $1,271,000 in additional funds to award the 
construction contract for the Pavement Rehabilitation SHOPP 
(PPNO 0135T) project on Route 580 in Alameda County.  This 
results in an increase of 45.3 percent over the current 
allocation. 

2.5e.(2) Stephen Maller 
Bijan Sartipi 

A D 

61 Request of $5,500,000 in additional funds to complete 
construction for the Bouldin Island SHOPP project (PPNO 
7352) in San Joaquin County.  This results in an increase of 
16.9 percent over the current allocation. 

2.5e.(3) Stephen Maller 
Dennis Agar 

A D 

62 Request of $490,000 in additional funds to close-out the 
construction contract for the Proposition 1B Chico Auxiliary 
Lane project (PPNO 2410B) in Butte County.  This results in 
an increase of 1.8 percent over the current allocation. 

2.5e.(4) Stephen Maller 
Amarjeet Benipal 

A D 

63 Request of $1,800,000 in additional funds to close-out the 
construction contract for the Proposition 1B East Sonora 
Bypass project (PPNO 0021B) in Tuolumne County.  This 
results in an increase of 6.7 percent over the current 
allocation. 

2.5e.(5) Stephen Maller 
Dennis Agar 

A D 

 Minor Program Allocations 
64 Request of $2,594,000 for four Minor projects. 2.5a. Stephen Maller 

Bruce De Terra 
A D 

 SHOPP Allocations 
65 Request of $45,860,000 for 17 SHOPP projects as follows: 

2.5b.(1a) --$45,860,000 for 17 SHOPP projects. 
2.5b.(1) Stephen Maller 

Bruce De Terra 
A D 

 STIP Allocations 
66 Request of $175,000 for the locally administered STIP West 

Minaret Road Sidewalk & Safety (PPNO 2601) project, in 
Mono County. 

2.5c.(2) Laurel Janssen 
Bruce De Terra 

A D 

67 Request of $1,711,000 for eight locally administered STIP 
projects, off the State Highway System. 
2.5c.(3a) -$1,611,000 for seven STIP projects. 
2.5c.(3b) - $  100,000 for one STIP Planning, Programming, and 
 Monitoring project. 

2.5c.(3) Laurel Janssen 
Bruce De Terra 

A D 

 Federal Transportation Funds – Border Infrastructure Program (BIP) 
68 Request of $26,445,000 in federal BIP funds for two State and 

one locally administered projects. 
2.5c.(4) Laurel Janssen 

Bruce De Terra 
A D 

 Multi-Funded Proposition 1B STIP/STIP-RIP Project Allocation 
69 Request of $59,486,000 for the State administered multi-

funded Proposition 1B STIP/STIP-RIP Casitas Pass & Linden 
Avenue Interchanges (PPNO 0482) project, in Santa Barbara 
County. 

2.5g.(3) Laurel Janssen 
Bruce De Terra 

A D 

 Proposition 1B Intercity Rail Project Allocation  
70 Request of $30,500,000 for the locally administered Proposi-

tion 1B Intercity Rail - Van Nuys North Platform (PPNO 2113) 
project, in Los Angeles County. 

2.5g.(8) Laurel Janssen 
Bruce Roberts 

A D 
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CTC MEETING  ESTIMATED TIMED AGENDA January 20-21, 2016 
 

Tab # Item Description Ref. # Presenter Status* 
 

 Transit & Intercity Rail Capital Program (TIRCP) Project Allocations 
71 Requesting of $713,000 for the locally administered Transit 

and Intercity Rail Capital Program San Diego Transit System 
Trolley Capacity Improvements (PPNO CP008) project, in San 
Diego County.  

2.6g. Laurel Janssen 
Bruce Roberts 
 

A D 

 Active Transportation Program (ATP) Project Allocations 
72 Request of $8,929,000 for 20 Active Transportation Program 

projects. 
(Related Items under Tabs 34 & 44.)  

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 

 Advance Active Transportation Program (ATP) Project Allocations  
73 Advance request of $120,000 for the locally administered 

Active Transportation Program North 12th Complete Street 
(PPNO 1685) project, programmed in FY 2016-17, in 
Sacramento County.   

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

 TIME EXTENSION REQUESTS 
 Contract Award Time Extension 

74 Request to extend the period of contract award for seven 
SHOPP projects, per Resolution G-06-08. 

2.8b.(1) Laurie Waters 
Bruce De Terra 

A D 

75 Request to extend the period of contract award for two Active 
Transportation Program projects, per ATP Guidelines. 

2.8b.(2) Laurie Waters 
Rihui Zhang 

A D 

76 Request to extend the period of contract award for the locally 
administered Ed Powers Bike Lane STIP project (PPNO 2598) 
in Inyo County, per STIP Guidelines. 

2.8b.(3) Laurie Waters 
Rihui Zhang 

A D 

 Project Completion Time Extension 
77 Request to extend the period of project completion for one 

locally administered Reconstruct I-5/ Cosumnes River 
Boulevard Interchange STIP project in Sacramento County, 
per Resolution G-06-08. 

2.8c.(1) Laurie Waters 
Bruce De Terra 

A D 

78 Post fact request to extend the period of project completion for 
the locally administered Kennedy Tailing Wheels Park 
Building STIP project (PPNO 0015A) in Amador County, per 
STIP guidelines 

2.8c.(2) Laurie Waters 
Rihui Zhang 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 ADJOURN 

 

 

Highway Financial Matters 
 
$ 48,454,000 Total SHOPP/Minor Requested for Allocation 
$ 1,886,000 Total STIP Requested for Allocation 
$ 26,445,000 Total in Federal Border Infrastructure Program (BIP) Requested for Allocation 
$ 8,929,000 Total in Active Transportation Program (ATP) Requested for Allocation 
$ 120,000 Total in Advance FY 2016-17 Active Transportation Program (ATP) Requested for Allocation 
$ 89,986,000 Total Proposition 1B Bond Requested for Allocation 
$ 9,346,000 Total Supplemental Funds Requested for Allocation 
$ 185,166,000 Sub-Total Project Funds Requested for Allocation 
 
$ 24,110,000 Delegated Allocations  
$ 209,276,000 Total Value 
 
Total Jobs Created: 3,762(Includes Direct, Indirect, and Induced) 
 
($    4,343,000) Total Proposition 1B Bond De-Allocations Requested. 
 

 

Mass Transportation Financial Matters 
 
$ 713,000Total Transit and Intercity Rail Capital Program (TIRCP) Requested for Allocation 
$ 713,000 Total State Allocations 
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
January 2016  CTC Meeting

Proj
No

2.5a. Resolution FP-15-22

03 ED 49 2F400 Near Placerville at 2.5 miles south of Junction Route 153. Installation of
drainage inlets and drainage pipe along with paved gutters.

$334,0001

03 Sac VAR 2F540 In Sacramento County, at various locations along Routes 5 and 80.   Upgrade
the existing freeway lighting to current standards to improve visibility at on
and off ramp decision points.

$801,0002

06 Fre 99 0S430 In Fresno, at the Caltrans District Office located on 1352 W. Olive Avenue, 
Fresno, CA  93728. Rehabilitate parking lot.  Pavement within the existing
carports will be removed and replaced with concrete, existing planters and
trees will be removed, and the parking lot will be graded to drain into concrete
valley gutters.

$912,0003

08 SBd 330 1E990 In San Bernardino County, at various locations on Route 330. Installation of
Midwest Guardrail System to reduce the number of run-off-road collisions. 

$547,0004

$2,594,000Total4 Projects

2.5b.(1) SHOPP Projects Resolution FP-15-23

01 DN 101 1098 0C241 Near Crescent City, at 1.2 miles north of Rudisill Road. Permanently restore
2011 storm damage slip-out by stabilizing embankment with a new 350 foot 
long soldier-pile retaining wall to support the roadway and a new eight foot
shoulder in the southbound direction.

$2,775,0001

01 DN 101 1077 0B270 Near Crescent City, at 1.2 miles north of Rudisill Road. Permanently restore
2011 storm damage slip-outs at two locations by stabilizing embankments with
a new retaining wall and extending an existing soldier-pile wall, reconstructing
the roadway and re-establishing drainage. 

$1,744,0002

01 DN 101 1065 0A100 In Del Norte County, on Route 101 at Railroad Avenue Overcrossing No. 01
-0063, Smith River Overflow Bridge No. 01-0046, Rowdy Creek Bridge No. 01 
-0023; also on Route 199, at Route 199/101 Connector Overcrossing No. 01
-0058F. Install seismic retrofit measures on four bridges to maintain bridge
structural integrity.

$1,650,0003

01 HUM 96 2329 0A990 Near Willow Creek, from 6.2 miles east of Willow Creek to 2.6 miles west of
Tish-Tang Campground. Widen shoulders install rumble strips and realign 
roadway to reduce the number and severity of collisions.

$3,084,0004

02 PLU 147 3472 4E640 Near Canyon Dam, from 0.1 mile south to 0.4 mile north of Hamilton Branch
Bridge No. 09-0065. Replace bridge on same alignment.

$6,610,0005

03 BUT 32 2108 1F990 In Chico, from Poplar Street to Route 99/32 Separation. Upgrade 81
pedestrian facilities to make compliant with the Americans with Disabilities Act
(ADA).

$1,796,0006

03 SAC Var. 5839 3F830 In various counties on various routes at various locations. Upgrade existing
closed caption television (CCTV) cameras that have exceeded their useful life
at 125 locations across nine counties.  This project will enhance video quality
under all light conditions and increase reliable and accurate traveler
information.

$3,720,0007

04 NAP 128 0522R 2G940 Near Rutherford, at 1.1 miles west of Knoxville Road. Permanent restoration of
storm damaged roadway by constructing 100 foot steel soldier pile and timber
lagging retaining wall, removing and replacing drainage system, installing lined
ditch, repairing and resurfacing roadway pavement, and replanting trees and
other plantings. 

$1,458,0008
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
January 2016  CTC Meeting

Proj
No

05 SLO 101 2356 1C080 In and near Atascadero and Paso Robles at various locations, from Curbaril
Avenue to 0.7 mile north of North Paso Robles Overhead.   Place contrasting
surface treatment, improve drainage, relocate utility boxes and construct
concrete barriers at 48 locations to improve safety for highway workers.

$2,930,0009

07 LA 60 4419 28820 In the city of Los Angeles, from 0.1 mile west of Boyle Avenue Undercrossing
to Eastern Avenue Overcrossing; also on Route 5 from Euclid Avenue to Boyle
Avenue Overcrossing (PM 16.0/16.8). Modify irrigation system and plant
vegetation to control erosion and treat pollutants for 38.3 acres.

$2,510,00010

07 LA 710 4458 28920 In various cities, from 0.8 mile north of Rosecrans Avenue to 0.1 mile north of
Third Street Overcrossing.   Plant vegetation to control erosion, construct
bioswales and modify irrigation system to treat pollutants for 15.5 acres.

$2,650,00011

08 SBD 15 0168S 0R510 In and near Fontana and Rancho Cucamonga, from Victoria Street to 0.6 mile
south of Cherry Avenue; also on Route 210 from 0.3 mile east of East Avenue
to San Sevaine Road (PM10.7/12.4).  Install vegetation control underneath
metal beam guardrail to improve the safety for highway workers at 79
locations.

$1,124,00012

08 SBD 15 0171G 0R440 Near Hesperia, from 0.3 mile north of North Alray Overhead to 0.3 mile south
of Oak Hill Road.   Install vegetation control underneath metal beam guardrail
to improve safety for highway workers.

$1,218,00013

08 SBD 40 0206X 0Q790 Near Essex, from 0.3 mile west to 0.4 mile east of Hoff Wash Bridge (No. 54
-0889L/R). Replace two bridges due to cracking on bridge deck, wing/pier 
walls and concrete barrier railing.

$8,036,00014

09 MNO 395 0587 34090 Near Bridgeport, from 0.6 mile north of Green Creek Road to 1.0 mile south of
Swauger Creek Bridge.  Replace deteriorating culverts at 39 locations and
replace end sections at other locations.  Construct rock slope protection and
flatten slopes at various locations.

$1,400,00015

11 SD 54 1099 40960 In and near National City and Chula Vista, at various locations; also on Routes
125 and 805 at various locations.   Install access gates, maintenance vehicle
pullouts, pave gore areas and shield or relocate cabinets and poles to improve
safety for highway workers.

$1,955,00016

12 ORA 91 4507A 0M400 In La Palma and Buena Park, from Los Angeles County line to the 91/5
Separation.  Construct maintenance vehicle pullouts, access roads and install
rock blankets to improve safety for highway workers at 60 locations.

$1,200,00017

$45,860,000Total17 Projects

2.5c.(2) Locally Administered STIP Projects On the State Highway System Resolution FP-15-24

09 MNO 203 2601 36530 In Mammoth Lakes, from 0.1 mile north of Minaret Road to Minaret Road.
Construct curb gutter and sidewalk, street lights, minor drainage, and other
incidental improvements.

$175,0001

$175,000Total1 Projects

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-15-25

02 MOD 2535 In the City of Alturas on Oak Street from SR 299 to 19th Street, and on 
Juniper Street from SR 299 to 19th Street.

$61,0001

02 SIS 2517 In the City of Mt. Shasta, on Mt. Shasta Boulevard between Ski Village Drive
and Springhill Drive. Remove and replace existing guardrail.

$22,0002
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
January 2016  CTC Meeting

Proj
No

02 SIS 2518 In Yreka on Oregon Street from Miner Street to north end.  Rehabilitate
approximately 3,750 Linear Feet of roadway.

$47,0003

02 TEH 2333 45578 Near Corning, on Kirkwood Road.  Replace existing bridge. Bridge No. 8C
-0218. (HBP match).

$21,0004

02 TEH 2334 45579 Near Corning, on Columbia Avenue.  Replace bridge and improve approach.
Bridge No. 8C-0037. (HBP match).

$15,0005

02 TEH 2509 T0236 On 5th Street from E Street (south) to Gyle Road and Gyle Road (west) to the
Tehama City limits. The project includes road reconstruction and drainage 
improvement within the existing right-of-way.

$1,083,0006

04 MRN 2127S Near San Rafael on Miller Creek Road, from west of Route 101 to Las Gallinas
Avenue. Construct a Class II bike lane by narrowing the median and restriping
the roadway.

$362,0007

$1,611,000Total7 Projects

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-15-25

02 LAS 2124 Planning, programming and monitoring $100,0001

$100,000Total1 Projects

2.5c.(4) Federal Transportation Funds - Border Infrastructure Program (BIP) Resolution FP-15-26

11 SD 11 0999B 05633 Near San Diego on Route 11 from 0.1 mile east of Sanyo Avenue
undercrossing to 1.9 miles east of Sanyo Avenue undercrossing. Construct 4
lane highway and Commercial Vehicle Enforcement Facility.

$11,300,0001

11 SD 11 0999C 05634 In San Diego County near San Diego on Route 11 from 2.4 miles east of Sanyo
Avenue undercrossing to Mexico Border.  Segment 3 includes construction of a
Port of Entry at the border with Mexico.

$14,895,0002

11 SD Var 1179 42530 Planning study to assess economic impacts of border delays at the six existing
land ports of entry (POEs) between San Diego and Imperial Counties with Baja
California, Mexico. The study will examine the state of the practice and
methodologies to automate data collection of border wait times and delays at
the land POEs and develop recommendations.

$250,0003

$26,445,000Total3 Projects

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-15-14

02 Sis 161 MINOR 4E800 Overlay asphalt and add shoulders about 5.0 miles east of Dorris from 2.7
miles east to 4.5 miles east of Route 97. Rehabilitate 3.6 lane miles of
pavement; upgrade cross slope and correct super elevation to meet current
standards.

$285,0001

$285,000Total1 Projects

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-15-15

04 ALA 580 0133T 4H222 In Oakland, from Fruitvale Avenue to Hollis Street; also on Route 24 at 
Westbound off-ramp to Market Street (PM R2.1). Resurface ramps with
asphalt to extend pavement service life and improve ride quality.  Also,
upgrade guardrail, modify drainage inlets, and upgrade 12 curb ramps to
Americas with Disabilities Act (ADA) standards.

$1,271,0001
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$1,271,000Total1 Projects

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA15-16

10 SJ 12 7352 0G800 Near Terminous on Bouldin Island, from Mokelumne River Bridge to Potato
Slough Bridge. Replace 8.6 lane miles of existing roadway with a new
structural section to the south including wider shoulders and concrete median
barrier in order to reduce pavement maintenance cost and frequency, and
improve traffic safety.

$5,500,0001

$5,500,000Total1 Projects

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-15-17

03 BUT 99 2410B 3A042 In Chico, from Route 32 to East 1st Avenue.  Construct northbound and
southbound auxillary lanes with corresponding ramp improvements, and widen
East 1st. Avenue.

$490,0001

$490,000Total1 Projects

2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-15-18

10 TUO 108 0021B 34042 Near Sonora on Route 108 from Peaceful Oak Road to Via Este.  Construct a
2-lane expressway.

$1,800,0001

$1,800,000Total1 Projects

2.5f.(1) Informational Report - Emergency G-11 Allocations Resolution

01 Lak 20 3109 0F800 Near Clearlake Oaks, from 0.5 mile west of Gravel Plant Road to the Colusa
County line. The "Rocky Fire" began on July 29, 2015 and a Governor's state
of emergency proclamation was made July 31, 2015.  The wildfire and
resulting damage caused full closure of the route for about a week.  Observed
damage along the route by Department staff included denuded slopes, burned
fences, and clogged drainage systems.  Repairs were being made by

$1,700,0001

02 Tri 299 3649 2H230 Near Burnt Ranch, from 1.4 miles to 0.9 mile west of Mill Creek Road. Recent
rains have caused a slide on the very steep slope above the roadway.  The 
slope has failed four times since 11/14/15, causing multiple road closures due
to rock fall.  The site is within the limits of an existing construction contract
that has work locations on both sides of the slide area, but the slide slope is
not directly impacted by the contract work.  The ongoing contract work

$1,300,0002

03 Col 16 2854 1H340 In Colusa County on Route 16 (also PM 6.1/6.3). The "Rocky Fire" began on
July 29, 2015 and a Governor's state of emergency proclamation was made
July 31, 2015.  Maintenance staff assessed the burn area on August 10th, and
the fire was fully contained by August 14th.  Observed damage included
scorched slopes, burned brush and trees, and minor roadway impacts.
Repairs were being made by maintenance personnel when on October 26th

$400,0003

03 Nev 49 4786 1H290 In Nevada and Placer Counties on Routes 49 and 80 (PM 41.5 & R66.5) at
various locations. The Department's culvert inspection program found six
culverts in urgent need of repair to prevent loss of structural support of the
roadway.  Sections of the culverts have partially collapsed, both reducing flow
capacity and resulting in eroded embankment voids.  Repairs are needed
before winter rain events to prevent roadway damage.  This project will

$1,000,0004

04 Ala 880 4C335 0K910 In Oakland, at 23rd Avenue Overcrossing South and North (Bridge No. 33
-0139 and 33-0149). On October 19, 2015 an approximately 400 foot section
of the metal bridge railing and fencing fell from the structure to the freeway
below, damaging multiple vehicles.  Temporary concrete railing was placed
allowing the bridge to reopen to vehicles, but remains closed to pedestrians.
The same railing and fencing type on the opposite side and on the adjacent

$600,0005
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05 SLO 1 2622 1G860 North of San Simeon, near Piedras Blancas Lighthouse at Arroyo Del Oso.
Recent high-tide and storm surf events have damaged the rock slope 
protection (RSP) revetment that protects the roadway embankment at six
locations.  The resulting rock loss and bluff erosion has undermined the
shoulder at three locations.  Immediate action is required before further winter
storms to prevent loss of the shoulder and southbound lane.  This project will

$500,0006

06 Ker 5 6784 0U900 Near Lebec, from 5.6 miles north of the Los Angeles County line to 7.3 miles
south of Route 99. On October 15, 2015 a severe weather event resulted in
flash flooding and multiple mudslides severely impacting the roadway.  The 
resulting water, mud, and rocks stranded hundreds of vehicles in up to 5 feet
of earth, closing the roadway in both directions.  The initial project removed
mud and debris from the roadway, cleaned drainage systems, repaired slopes,

$1,000,0007

07 LA 1 4952 4X790 Near Malibu, from 0.1 mile south of Coastline Drive to 0.4 mile south of
Topango Canyon Boulevard. High surf conditions have resulted in slope and
shoulder failures along the beach side of the highway.  The erosion has
reached the paved shoulder. The compromised slopes present a danger to all
modes of the traveling public.  The project will repair and restore 500 feet of
compromised support slopes with rock slope protection and geotextile fabric. 

$750,0008

07 LA 14 4948 4X750 In and near Palmdale, from south of Sierra Highway Overcrossing to north of
Avenue S. Erosion and landslide activity has resulted in rock fall activity onto
the highway at two locations. The landslide has the potential to collapse into
the traveled way.  This contract will mitigate slide activity by grading the slope
and installing concrete barrier with 8 foot fencing to protect the highway from
rock falls.  These actions are necessary to prevent another landslide and

$650,0009

08 Riv 15 3004X 1G810 In Lake Elsinore, north of Nichols Road.  On December 1, 2015 a tanker truck
carrying 8,700 gallons of fuel caught fire and burned for 3 hours, causing 
damage to the concrete pavement.  Two southbound lanes and the outside 
shoulder were closed due to damage.  Repairs are needed to avoid long-term 
lane restrictions.  This project replaces the affected concrete slabs so that the
roadway can be reopened.  Abatement for damage expenses is being sought

$1,000,00010

08 SBd 38 3994X 1G790 In Barton Flats, from Barton Creek to South Fork Santa Ana River.  The "Lake
Fire" burned over 31,000 acres in June 2015 and destroyed trees and
vegetation within the project limits. This loss of trees and vegetation have left
the highway side slopes vulnerable to higher runoff and debris flow.  This
project will replace four culverts and headwalls. The culverts need to be
increased in diameter to accommodate the additional runoff and debris flow

$800,00011

08 SBd 40 3004W 1G780 Near Essex, at Halfway Hills Wash (Bridge No. 54-0799L/R). Department staff
observed severe scour erosion in the wash channel and around the bridge
supports.  Field observations and scour calculations show the incised channel
has resulted in reduced cover over the bridge spread footings.  Immediate 
repairs are necessary to protect the bridge supports from further threat to
bridge stability before rain events occur.  This project will stabilize the

$700,00012

$10,400,000Total12 Projects

2.5f.(3) Informational Report - SHOPP Safety Lump Sum Projects Resolution

01 HUM 299 2308 0A490 Near Willow Creek, from 0.4 mile to 1.3 miles east of Chezem Road. Improve
curve and widen shoulder to improve safety and reduce the number and
severity of collisions.

$4,068,0001

05 SB 101 2292 0T630 In Gaviota, from 0.7 mile north of Beckstead Overcrossing to 0.8 mile south of
Gaviota Tunnel. Realign highway, replacing multiple sharp curves with a single
curve that will provide improved visibility around the curve.  The project will
reduce the number and severity of collisions.

$6,979,0002

08 RIV 74 0059C 1C740 In and near Hemet, at Hemet Street.   Install traffic signals, lighting, video
detection system, loop detectors, landing pads and crosswalks to improve
safety and reduce the number and severity of collisions.

$400,0003
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08 SBD 10 0134M 1C710 In and near Fontana, from 0.9 mile east of Etiwanda Avenue to 0.4 mile west
of Cherry Avenue.  Modify drainage system to reduce runoff ponding on 
pavement.  The project will improve safety and reduce the number and
severity of collisions.

$350,0004

12 ORA 405 5151A 0N250 In Irvine, Fountain Valley and Seal Beach at Route 133, Brookhurst Street,
Warner Avenue, and Seal Beach Boulevard.  Widen ramp, overlay connector
and ramps with open graded hot mix asphalt, upgrade guardrail and install
lighting to reduce the number and severity of collisions.

$1,313,0005

$13,110,000Total5 Projects

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations Resolution

02 Sha 299 4G650 Construct turnout for eastbound traffic and widen the paved shoulders near
Fall River Mills from 2.1 miles to 1.5 miles west of Fall River Golf Road.

$600,0001

$600,000Total1 Projects

2.5g.(3) Proposition 1B - State Administered Multi-Funded TFA/STIP Projects On the State Highway System Resolution FP-15-27
Resolution STIP1B-A-1516

05 SB 101 0482 4482U In Carpinteria, from Carpinteria Creek Bridge to Linden Avenue.  Reconstruct
two interchanges (Casitas Pass Road and Linden Avenue) and extend Via Real
Frontage Road.

$59,486,0001

$59,486,000Total1 Projects

2.5g.(8) Proposition 1B - Locally Administered Intercity Rail Projects Resolution ICR1B-1516-01

75 LA 2113 R00257 In Los Angeles County at the Van Nuys station on the Pacific Surfliner
Corridor, the project includes the construction of a center platform and a
pedestrian underpass with additional civil/track improvements. 

$30,500,0001

$30,500,000Total1 Projects

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

01 Hum 2402 This project proposes to construct new sidewalk and curb ramps in the vicinity
of Lafayette School on Park Street, John Hill Road, 17th Street, 18th Street
and Myrtle Avenue.

$5,0001

03 But 1016 Within the central portion of the City along the main school routes on Aleut
Street, Bannock Street, 2nd Street & 3rd Street.  Provide infrastructure
improvements including sidewalks, crosswalks and other related ADA
improvements as well as a non-infrastructure awareness and outreach
program.

$760,0002

03 But 1018 In the Town of Paradise on Pearson Road between Black Oak Drive and
Academy Drive.  Construct sidewalk, curb and gutter. Education, Outreach and
Enforcement activities.

$91,0003

03 Pla 1522 Along the Dry Creek corridor from west of Lincoln Street to Douglas
Boulevard:  (1) construction of a Class I bike trail along Dry Creek from just
west of Lincoln Street to Royer Park, (2) removal and relocation of the existing
Ice House Bridge, and (3) construction of a new bridge from the Royer Park
bike trail to the transit stop in front of the Downtown Roseville Library on
Taylor Street.

$1,236,0004
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03 Sac 1683 Located at the northern terminus of the Oak Parkway Trail at Natoma Street
extending to the Historic Powerhouse Canal and Johnny Cash Trails. Provide a
grade separated crossing at Natoma Street and construct Class I Bike Trail.

$75,0005

03 Yol 1920 Promote increased walking and biking to school by coordinating parent-led
activities at each of the eleven (11) elementary and middle schools in the
Woodland Joint Unified School District.  Activities include pedestrian and
bicycle skills training, walk- and bike-to-school events, distribution of safe
route maps, and frequent walker/rider incentive programs.

$539,0006

04 CC 2122C Construct 1,400 linear feet of sidewalk, bike lane improvements, reconfigure
intersection at Port Chicago Highway and Willow Pass Road, widen roadway.

$800,0007

04 CC 2122D Install new concrete sidewalk along the west side of Contra Costa Boulevard,
between Ellinwood Drive and Beth Drive, and repairs existing sidewalk within
the project limit as needed. Also modify intersection geometry to
accommodate new bike lane.

$1,556,0008

04 SF 1/20/20162
023B

In San Francisco - locations include: Kearny Street at Nottingham Place,
Kearny Street at Jackson Street, Sansome Street at Pacific Street, Montgomery
Street at Jackson Street, Broadway Street at Montgomery Street, and Kearny
Street at Bush Street, Grant Avenue at Jackson Street. Construction of bulb-
outs, and curb ramps. , raised crosswalk.

$337,0009

06 Ker 6747 Construct new sidewalk on Circle Drive, Barnett Drive, Devore Avenue, and
Day Avenue.  ADA curb ramps are also to be installed.

$275,00010

06 Ker 6771 Construct new curb, gutter and sidewalk on Morning Drive between Niles
Street and Willis Avenue.  Slope protection behind existing sidewalk is also to
be constructed.

$125,00011

07 LA 4867 The funds will be used for SRTS project  to create low- stress, neighborhood-
friendly pedestrian and bicycle linkages along several streets serving Menlo
Avenue Elementary School and West Vernon Elementary School in the South
LA community  in the City of Los Angeles.

$190,00012

07 LA 4871 The  project area is located in Hollywood with pedestrian improvements on
approximately 0.75 mile of Hollywood Boulevard from Gower Street to
Western Avenue and 360 feet of Western Avenue from Hollywood Boulevard
to Carlton Way. The project will improve the safety, appearance, and
walkability with street furniture, sidewalks, landscaping, and pedestrian
amenities.

$64,00013

07 LA 4877 In the City of Los Angeles on Yale Street between College Street and Alpine
Street.  New landscaped median at a mid-block crosswalk with continental
crosswalk striping, stop bars and curb extensions to  prevent U-turns and from
dropping students off in the middle of the street. Install continental striping
and stop bars.

$580,00014

08 Riv 1146 Construct a Class I bike lane and Class II bikeways, curb and gutter, ADA-
compliant curb ramps, and sidewalk on six neighborhood residential streets in
the vicinity of several elementary and middle schools and conducting Safe
Routes to Schools workshops. 

$807,00015

08 Riv 1163 Install Class II bike lanes and Class III bikeways, sidewalk,and landscaped 
medians along Avenue 50 and Avenue 52.

$100,00016

09 Ker 0651 In the city of Tehachapi on the south side of Valley Boulevard from 100 feet
west of Mulberry Street to Curry Street. The project seeks to extend an
existing Class I bike path by narrowing an unnecessarily wide pavement
section to use the reclaimed space for the bike path. Work includes new curb,
gutter and a 8 foot wide bike path. Storm drain improvements are necessary
to accommodate the changing grades resulting from the construction of the

$1,156,00017
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09 Ker 2614 Construct sidewalk, curb and gutter,
ADA-compliant curb ramps, Class II bike lanes, and
improved crosswalks to close existing facility gaps on
Curry Street, Valley Boulevard, Anita Drive, and Dennison  Road.

$50,00018

11 SD 1140 SMART Foundation's Plan to improve the pedestrian and bicycling environment
in National City with links to four elementary schools- El Toyon, Rancho De La
Nacion, Palmer Way and Las Palmas.  The corridor will also connect to the
future South Bay Bus Rapid Transit (BRT) station at Plaza Boulevard.

$50,00019

12 Ora 2170I Widen sidewalk on La Paz Road from Paseo de Valencia to Champlin Road to
conform to current design standards.

$133,00020

$8,929,000Total20 Projects

2.5w.(2) Active Transportation Program Projects (Advancement) Resolution FATP-1516-06

03 Sac 1685 In Sacramento on North 12th Street between Richards Boulevard and C Street.
Convert the westernmost travel lane into a two-way cycle track.

$120,0001

$120,000Total1 Projects

2.6e. Traffic Congestion Relief Program Allocations Resolution TAA-15-01

04 Ala T0011 R8987O BART to San Jose; extend from Fremont to Warm Springs.   TCRP 1.1 $01

$0Total1 Projects

2.6g. Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1516-04

11 SD CP008 R346GA Design and construction of a new Courthouse Trolley Station at the terminus
for the Orange Line and purchase 8 new trolley vehicles for the Blue and
Orange lines.

$713,0001

$713,000Total1 Projects
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EA 

Budget Year 
Item # 
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Program Code 

Amount by 
Fund Type 

2.5g.(5a)  Allocation Amendment – Proposition 1B– State Administered TCIF Rail Project Resolution TCIF-AA-1516-05, 
   Amending Resolution TCIF-AA-1314-17 

 
1 

$15,500,000 
$10,584,000 
$10,431,000 
$10,010,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
South Line Mainline – Phase 2. In the cities of San Diego, 
National City and Chula Vista, on the San Diego and 
Arizona Eastern Railroad between Commercial Street in 
San Diego and the San Ysidro Rail Yard.  Signal reversing 
and track improvements. (TCIF Project 75, Phase 2)   
 
(TCIF Project 75 = $98,060,000, including Phase 1 [Project 
75 for $10,500,000-previously allocated]; Phase 2 [Project 
75.2 for $15,500,000-current request]; and Phase 3 [Project 
75.3 for $72,060,000-future request].) 
 
(LONP approved by the CTC [Resolution LONP1B-A-1011-
01] on 8/12/10.) 
 
(Federal Border Improvement Match Funds: $0.  
Segmented project with Coordinated Border Infrastructure 
Program funds on full project, thus making this segment 
100% TCIF funded. ) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Correction to revise the PPNO from  
“11-1012” to “11-2102”.) 
 
Outcome/Output:  Improvement of the signaling system to 
allow for reverse running including; 10 at-grade crossings, 
new interlockings and signals; a powered crossover; and 
modifications to the Palomar siding. 
 
Amend Resolution TCIF-AA-13-14-17 to de-allocate an 
additional $421,000 in TCIF Bond Program CONST to 
reflect project closeout savings. 

 
F004BA 
11-2102 

TCIF / 10-11 
CONST 

$15,500,000 
$10,584,000 
$10,431,000 
$10,010,000 
0000020727 

S 
 

 
 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

$15,500,000
$10,584,000
$10,431,000
$10,010,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Phase  

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Allocation Amendment - Proposition 1B – State Administered Multi- Resolution TCIF-AA-1516-06
 Funded Projects on the State Highway System Amending Resolution TCIF-A-1415-05 

Resolution FP-15-28, 
Amending Resolution FP-14-35 

1 
$22,657,000 
$18,735,200 

 
 

Department of 
Transportation 

SANDAG 
San Diego 

11-SD-905, 125, 11 
9.6/11.4, 0.1/1.7, 

0.4/1.6 

 
SR-905/SR-125 Northbound Connectors.  In and near 
San Diego at Route 11/125/905 separation. Construct SR 
905/SR 125 Northbound Connectors. (TCIF Project 104)   
 
(CEQA – EIR/EIS, 10/03/2014.) 
(NEPA – EIR/EIS, 10/03/2014.) 
 
(Future Consideration of Funding approved under 
Resolution E-04-27; September 2004.) 
 
Outcome/Output: Construction of three connector ramps. 
 
 
Amend Resolution TCIF-A-1415-05 to de-allocate 
$3,922,000 in TCIF Bond Program CONST to reflect 
award savings.  

 
11-1101 

TCIF/14-15 
CON ENG 
$3,511,000 

CONST 
$16,510,000 
$12,588,200 

 
BIP/14-15 
CON ENG 
$462,000 
CONST 

$2,174,000 
1113000167 

4 
28813&4 

 
004-6056 

TCIF 
2014-15 

 
304-6056 

TCIF 
20.20.723.000 

 
001-0890 

FTF 
2013-14 

 
301-0890 

FTF 
20.20.400.300 

 
$3,511,000 

 
 

$16,510,000 
$12,588,000

 
 
 

$462,000 
 
 
 

$2,174,000 
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Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: January 20, 2015 
 
 
 
 
 
From: Will Kempton File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for November 2015 (October 31 - December 1) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 
 
The following list of meetings is submitted for Commission approval: 
 

Regular Commission Meeting Activities: 
 
No Regular Commission Meeting Activities 
 

Additional Meetings: 
 
Bob Alvarado 
 

• November 13 – Attended Assemblymember Jim Frazier’s Town Hall Meeting. Oakland 
 

Darius Assemi 
 

• November 17 - Attended CTC Commission Retreat. Irvine 
 
Yvonne Burke 
 

• November 17 - Attended CTC Commission Retreat. Irvine 
 

STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 



Lucetta Dunn 
 

• November 2 - Teleconference with CTC Staff Re: Weekly Chair Update. Irvine 
• November 2 - Attended Ontario Airport Commissioner’s Meeting. Ontario 
• November 4 - Attended Draft ITIP Hearing. Los Angeles 
• November 9 - Teleconference with CTC Staff Re: Weekly Chair Update. Irvine 
• November 17 - Attended CTC Commission Retreat. Irvine 
• November 30 - Teleconference with CTC Staff Re: Weekly Chair Update. Irvine 
• November 30 - Teleconference with Steve Westly Re: Transportation Issues and CTC Duties. 

Irvine 
 

Jim Earp 
 

• November 17 - Attended CTC Commission Retreat. Irvine 
 
Dario Frommer 
 

• November 17 - Attended CTC Commission Retreat. Irvine 
 
James Ghielmetti 
 

• November 16 - Attended Focus on the Future Conference. Newport Beach 
• November 17 - Attended CTC Commission Retreat. Irvine 

 
Carl Guardino 
 

• November 3 - Teleconference with Senate Rule Committee Staff Re: Confirmation Interview. 
San Jose 

• November 10 - Presenter at Milpitas Chamber of Commerce Meeting Re: Transportation 
Funding. Milpitas 

• November 11 - Presenter at Mountain View Chamber of Commerce Meeting Re: 
Transportation Funding. Mountain View 

• November 19 - Meeting with San Jose Chamber of Commerce Vice President Re: 
Transportation Funding. San Jose. 

• November 20 - Meeting with San Jose Mayor and VTA General Manager Re: BART 
Extension. San Jose   
 

Fran Inman 
 

• November 3 - Speaker at AAPA Annual Conference Re: Partnering to Optimize the Supply 
Chain. Miami 

• November 4 - Teleconference with Ports Energy Collaborative Principles Group. City of 
Industry 

• November 4 - Attended Draft ITIP Hearing. Los Angeles 



• November 5 - Meeting with Karen Douglas Re: Advance of Mileage Concepts Inland Empire. 
Sacramento  

• November 9 - Teleconference with SANDAG/SCAG Staff Re: Sustainable Freight Various 
Issues. City of Industry 

• November 17 - Attended Focus on the Future Conference. Newport Beach 
• November 17 - Attended CTC Commission Retreat. Irvine 
• November 18 - Participated on CSFS Re: FRATIS update. City of Industry 
• November 18 - Teleconference with CARB Re: Efficiency Panel Planner. City of Industry 
• November 20 - Teleconference with CARB Re: Logistics Panel. City of Industry 
• November 20 - Teleconference with OPRR Re: December CTC Agenda. City of Industry 
• November 23 - Teleconference with Tom O’Brien Re: Caltrans Conference Panel. City of 

Industry 
 

Jim Madaffer 
 

• November 17 - Attended CTC Commission Retreat. Irvine 
 
Joseph Tavaglione 
 

• November 3 - Meeting with Al Zelinka Re: SR-91 Project. Riverside 
• November 6 - Meeting with John Russo Re: Freight Tunnel Mountains/Corona into OC Area. 

Riverside 
• November 16 - Meeting with Basam Muallem Re: SR-91/Corona. Riverside 
• November 17 - Attended CTC Commission Retreat. Irvine 

 
 



Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: January 20, 2015 
 
 
 
 
 
From: Will Kempton File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for October 2015 (October 1- October 30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 
 
The following list of meetings is submitted for Commission approval: 
 

Regular Commission Meeting Activities: 
 

• October 21-22 - CTC meeting in Oakland (Commissioners Frommer and Tavaglione were 
absent. All other Commissioners attended all or part of the meeting) 

 
Additional Meetings: 

 
 
Bob Alvarado 
 

• No Additional Meetings Reported. 
 

Darius Assemi 
 

• No Additional Meetings Reported. 
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Yvonne Burke 
 

• October 16 - Teleconference with Bob Naylor Re: ATP Allocations and Interregional 
Transportation Strategic Plan. Los Angeles 
 

Lucetta Dunn 
 

• October 2 - Speaker at ASCE L.A. Section Seminar. Los Angeles 
• October 5 - Teleconference with CTC Staff Re: Weekly Chair Update. Irvine 
• October 9 - Meeting with Will Kempton Re: CTC Briefing. Irvine 
• October 12 - Teleconference with CTC Staff Re: Weekly Chair Update. Irvine 
• October 16 - Speaker at Conference Committee Special Session Hearing. Sacramento 
• October 19 - Meeting with OCTA and Caltrans Re: October CTC Meeting Briefing. Irvine 
• October 27 - Meeting with OCTA’s Darrel Johnson Re: Measure M Update. Irvine 

 
Jim Earp 
 

• October 19 - Teleconference with CTC Staff Re: Agenda Briefing. Sacramento 
• October 20 - Teleconference with CTC Staff Re: Project Delivery Committee. Sacramento 
• October 21 - Attended ITIP Hearing. Sacramento 

 
Dario Frommer 
 

• No Additional Meetings Reported. 
 
James Ghielmetti 
 

• October 19 - Teleconference with CTC Staff Re: Agenda Briefing. Pleasanton 
• October 19 - Meeting with BART’s Nick Josefowitz Re: BART Issues and Livermore 

Extension. Pleasanton 
• October 20 - Meeting with City Lift Parking’s Scott Gable Re: Innovative Parking Solutions. 

Oakland 
• October 21 - Attended ITIP Hearing. Sacramento 

 
Carl Guardino 
 

• October 6 - Meeting with VTA and Silicon Valley Employers Re: Regional Transportation 
Needs and Funding Options. San Jose 

• October 7 - Meeting with MTC, VTA, Santa Clara County and City of San Jose Re: Regional 
Transportation Issues. San Jose 

• October 20 - Teleconference with MTC Commissioner Scott Wiener Re: Cap and Trade Funds. 
San Jose 

• October 29 - Meeting with San Jose Mayor and VTA General Manager Re: BART Segment 2. 
San Jose 
 



Fran Inman 
 

• October 1 - Attended Webcast of California Sustainable Freight Action Plan Conference. City 
of Industry 

• October 6 - Attended Freight Tour for Legislative Staff and CARB. Carson 
• October 7 - Attended Freight Tour for Caltrans Directors. Long Beach 
• October 12 - Attended SR-94 tour with Caltrans’ Laurie Berman and CTC’s Will Kempton and 

Jim Madaffer. San Diego 
• October 16 - Teleconference with Freight Efficiencies Task Force Sub-Committee. City of 

Industry 
• October 19 - Teleconference with Bob Naylor Re: October CTC Meeting Briefing. City of 

Industry 
• October 19 - Teleconference with CTC Staff Re: Agenda Briefing. City of Industry 
• October 30 - Teleconference with CTC Staff Re: Efficiency Strategies Team. City of Industry 

 
Jim Madaffer 
 

• No Additional Meetings Reported. 
 
Joseph Tavaglione 

 
• October 2 - Attended SR-91 Corona Project Tour. Riverside County 
• October 27 - Meeting with Caltrans’ Basam Muallem Re: Corona /San Bernardino Projects. 

Riverside 
• October 28 - Attended SR-91 Corona Project Tour with Commissioner Madaffer. Riverside 

County 



Memorandum 
Addendum 

 
 
To: CHAIR AND COMMISSIONERS Date: January 20, 2016 
 
 
 
From: Will Kempton  File: 1.5 
 Executive Director  Action 
  
  
  
Subject: Meeting for Compensation for September 2015 (September 1 - September 30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 
 
The following list of meetings is submitted for Commission approval: 
 
 
Additional Meetings: 
 
 
Carl Guardino: 
 

• September 2 – Meeting with MTC, VTA, Santa Clara County and City of San Jose Re: Regional 
Transportation Funding Priorities. San Jose 

• September 4 – Meeting with CalSTA Secretary Kelly, CTC Director Kempton and San Jose 
Mayor Re: BART Extension. San Jose 

• September 15 – Presenter at Gilroy Chamber of Commerce Re: Traffic Needs. Gilroy 
• September 22 – Meeting with Speaker Atkins Re: CalTrain Funding and Expansion. San Jose 
• September 28 – Meeting with Transportation and Public Works Directors of the Silicon Valley 

Re: Regional Transportation Priorities. San Jose 
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Joe Tavaglione: 
 

• September 9 – Meeting with Caltrans’ John Bulinski City of Riverside’s Kevin Mulligan Re: 
Water for Freeway Landscaping. Riverside 

• September 18 – Meeting with Caltrans’ Basam Muallem Re: Corona SR-91 Project. Riverside 
• September 22 – Meeting with Caltrans’ John Bulinksi Re: City of Riverside Public Works SR-91 

Project. Riverside 
• September 30 – Speaker at Ribbon Cutting for Tex-Wash Bridge Re-opening. Riverside County 



Memorandum 
Addendum 

 
 
To: CHAIR AND COMMISSIONERS Date: January 20, 2016 
 
 
 
From: Will Kempton  File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for August 2015 (July 31 - August 31) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed eight 
hundred dollars ($800) for any Commission business authorized by the Commission during any month, 
when a majority of the Commission approves the compensation by a recorded vote, plus the necessary 
expenses incurred by the member in the performance of the member’s duties.  The need for up to eight 
days per diem per month is unique to the Commission in that its members must evaluate projects and 
issues throughout the state in order to prioritize projects for the State Transportation Improvement 
Program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only for individual portions of the program. 
 
The following list of meetings is submitted for Commission approval: 
 
Additional Meetings: 
 
Carl Guardino: 
 

• August 3 - Meeting with San Jose Mayor and VTA General Manager Re: BART to Silicon 
Valley. San Jose 

• August 4 - Meeting with the Executive Director of the Silicon Valley Bicycle Coalition Re: ATP 
Projects and Process. San Jose 

• August 19 - Meeting with the San Francisco Chronicle Editorial Board Re: Statewide 
Transportation Funding Needs. San Francisco 

• August 19 - Attended News Conference with Governor Brown and Speaker Atkins Re: 
Transportation Funding. Oakland 

• August 21 - Meeting with Gilroy Chamber CEO Re: South County Transportation Priorities. 
Gilroy 

• August 25 - Presenter at Santa Clara County Board of Supervisors Re: Transportation Needs. 
San Jose 

• August 26 - Attended Public Forum on Transportation. San Diego 
• August 31 - Meeting with Mayors of Mountain View and Cupertino Re: Transportation Funding 

Needs. San Jose 
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1.3 

EXECUTIVE DIRECTOR’S REPORT 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 5



1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 6



1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY REGIONAL AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 10



1.9 

REPORT BY RURAL COUNTIES TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY SELF-HELP COUNTIES COALITION 
MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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INNOVATIONS IN TRANSPORTATION 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE JANUARY 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.1 

STATE AND FEDERAL LEGISLATIVE MATTERS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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4.3 

UPDATE ON THE ROAD CHARGE TECHNICAL 
ADVISORY COMMITTEE AND PILOT PROGRAM 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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4.4 

UPDATE ON THE PUBLIC FORUMS ON 
TRANSPORTATION

A VERBAL PRESENTATION ON THIS ITEM 
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TRANSPORTATION COMMISSION MEETING. 
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BUDGET AND ALLOCATION CAPACITY UPDATE 

A VERBAL PRESENTATION ON THIS ITEM 
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CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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APPROVAL OF THE REVISED 2016 STIP FUND ESTIMATE 

ASSUMPTIONS FOR THE PRICE BASED EXCISE TAX RATE 

INFORMATION ON THIS ITEM 

WILL BE PROVIDED PRIOR TO THE JANUARY 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 4.6 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: APPROVAL OF THE 2016 STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 
SCHEDULE REVISION 
RESOLUTION G-16-02 

ISSUE: 

Should the Commission approve a revised schedule for submission of regional and interregional 
improvement programs and adoption of the 2016 State Transportation Improvement Program (STIP)? 

The Department prepared amendments to the 2016 STIP Fund Estimate in response to the anticipated 
price-based excise tax adjustment, changes resulting from the federal “Fixing America’s Surface 
Transportation” (FAST) Act, and other budget uncertainties.   If the revised 2016 STIP Fund Estimate 
is adopted by the Commission, the dates for submittal of the regional and interregional improvement 
programs, public hearings, staff recommendations, and STIP adoption must be extended. 

RECOMMENDATION: 

Commission staff recommends that the Commission approve the attached revised 2016 STIP 
schedule with new dates for submittal of improvement programs, public hearings, staff 
recommendations and STIP adoption. 

BACKGROUND: 

Statute (Senate Bill 45, 1997) calls for the Commission to adopt STIP guidelines to serve as “the 
complete and full statement of the policy, standards and criteria that the Commission intends to use 
in selecting projects to be included in the state transportation improvement program.”  These 
guidelines include a schedule for development and adoption of the 2016 STIP. 

In addition, Government Code Section 14525 requires that the Commission adopt a five-year estimate 
of all federal and state funds reasonably expected to be available during the five-year STIP period.  
Prior to March 1 of each even-numbered year, the Commission may amend the fund estimate to 
account for unforeseen circumstances.  In the event the fund estimate is amended, the Commission 
will extend the dates for submittal of improvement programs and for the adoption of the STIP. 

Attachment 
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Item 4.6 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
2016 State Transportation Improvement Program (STIP) 

Schedule Revision 
 

Resolution No. G-16-02 
 
 

 
1.1 WHEREAS the California Transportation Commission adopted the 2016 State Transportation 

Improvement Program (STIP) Guidelines, No. G-15-18, and the 2016 STIP Fund Estimate, No. G-
15-19, on August 27, 2015, and 

1.2 WHEREAS, the guidelines included a schedule for the development and adoption of the 2016 
STIP, and 

1.3 WHEREAS, the Commission adopted an amendment to the 2016 STIP Fund Estimate on January 
20, 2016, 

2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission approves 
the following revised 2016 STIP schedule: 

• Regions submit revised RTIPs   February 26, 2016 

• Caltrans submits revised ITIP   February 26, 2016 

• CTC STIP Hearing, South    March 17, 2016 

• CTC STIP Hearing, North    March 24, 2016 

• CTC publishes staff recommendations  April 22, 2016 

• CTC adopts STIP     May 18-19, 2016, and 

 

2.2 BE IT FURTHER RESOLVED that Resolution G-16-02 is hereby approved. 

 



  State of California  California State Transportation Agency 

  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 4.16 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Steven Keck, Chief 

Division of Budgets 

Subject: REVISED 2016 AERONAUTICS ACCOUNT FUND ESTIMATE 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the Revised 2016 Aeronautics Account Fund 

Estimate, which includes an update to 2015-16 Program Allocation. 

ISSUE: 

In August 2015, the Commission approved the 2016 Aeronautics Account Fund Estimate.  In 

December 2015, the Commission approved the updated assumptions for the Fund Estimate.  This 

update included a $1.3 million transfer from the Local Airport Loan Account (LALA) to the 

Aeronautics Account in Fiscal Year 2015-16, and annual transfers of $4 million from the LALA for 

future years over the fund estimate period.  The Department has revised the 2016 Aeronautics 

Account Fund Estimate to incorporate these transfers.  The Department’s Division of Aeronautics 

revised the 2015-16 Program Allocation to reflect changes that occurred after adoption of the Fund 

Estimate. 

BACKGROUND: 

The Department’s Division of Aeronautics allocates funds through the California Aid to Airports 

Program (CAAP), which includes three separate grant programs; the Annual Credit grant, Airport 

Improvement Program (AIP) grant, and the Acquisition and Development (A&D) grant.  The 

Annual Credit grant program provides $10,000 per year to eligible publicly-owned General Aviation 

(GA) airports.  The second statutory priority is the state’s AIP match, which is required for the 

federal AIP grant.  This program provides state match funding of five percent of the federal grant 

amount to eligible GA airports.  Finally, the A&D grant program provides grants to eligible 

publicly-owned GA airports for 90 percent of project costs, subject to cash availability after funding 

the previous two grant aid programs. 

State law allows for a transfer of funds from the LALA to the Aeronautics Account with the 

approval of the Commission and the Department of Finance.  Transfers must be used to fund the 

CAAP, and shall not reduce the LALA balance below $5 million dollars. 
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 PROPOSED

2015-16 2016-17 2017-18 2018-19 2019-20
4-Year    
Total

RESOURCES
Beginning Balance $8,473 $1,087 $200 $200 $200

Adjustment for Prior Commitments1 (4,133)
ADJUSTED BEGINNING BALANCE $4,340 $1,087 $200 $200 $200 $1,687

Aviation Gas Excise Tax2 $3,051 $3,128 $3,207 $3,289 $3,372 $12,996
Jet Fuel Excise Tax2 2,392 2,379 2,367 2,354 2,342 9,442
Interest (SMIF) 19 15 12 11 11 49
Federal Trust Funds 439 449 459 469 479 1,855
Sale of Documents 1 1 1 1 1 3
Transfer to PTA Account (30) (30) (30) (30) (30) (120)
Transfers from Local Airport Loan Account3 1,300 4,000 4,000 4,000 4,000 16,000

TOTAL RESOURCES $11,512 $11,028 $10,216 $10,293 $10,374 $41,911

STATE OPERATIONS
State Operations ($3,924) ($4,011) ($4,099) ($4,189) ($4,279) ($16,578)
State Controller (0840) (1) (1) (1) (1) (1) (4)
Financial Information System for California (8880) (7) (7) (7) (7) (8) (30)

TOTAL STATE OPERATIONS ($3,932) ($4,019) ($4,107) ($4,198) ($4,288) ($16,612)

LOCAL ASSISTANCE
Grants to Local Agencies (Annual Credit Program) ($1,490) ($1,490) ($1,490) ($1,490) ($1,490) ($5,960)
Airport Improvement Program (AIP) Match4 (2,500) 0 0 0 0 0
Acquisition & Development (A&D)4 (2,503) 0 0 0 0 0
Program Capacity $0 ($5,319) ($4,418) ($4,406) ($4,396) ($18,539)

TOTAL LOCAL ASSISTANCE ($6,493) ($6,809) ($5,908) ($5,896) ($5,886) ($24,499)

FUND BALANCE $1,087 $200 $200 $200 $200

4 Revised Programming prepared by Division of Aeronautics in December 2015.

REVISED 2016 FUND ESTIMATE

Note:  Amounts may not sum to totals due to independent rounding.

1 Includes outstanding Plans of Financial Adjustment and encumbrances.
2 Excise tax revenues are based on the 2015-16 projection from the 2015-16 Governor's Budget and escalated each year from
  2016-17 through 2019-20 per Aeronautics Account Assumption #2.    
3 Fiscal year transfers from Local Airport Loan Account were approved by the Commission in December 2015.

AERONAUTICS ACCOUNT
($ in thousands)
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Memorandum 
To: Chair and Commissioners Date: January 20, 2016 

Reference Number 4.19 
Action 

From: Will Kempton, Executive Director 

Ref: Amendments to Resolution G-12 Delegation of Authority to Adjust Project 
Allocations and Modify Project Descriptions 

Issue:  Passage of Senate Bill 486 (Chapter 917, Statutes of 2014) increased California 
Transportation Commission (Commission) responsibility with respect to State Highway 
Operation and Protection Program (SHOPP) oversight.  The Commission’s G-12 resolution that 
delegates to the Director of Transportation (Director) authority to adjust project allocations and 
modify project descriptions needs updating to include Director authority to adjust project support 
component values. 

Recommendation:  Staff recommends that the Commission approve the attached revised 
Resolution G-12 delegation of Commission authority to the Director. 

Background:  On July 28, 1978, the Commission delegated to the Director the authority to 
adjust project allocations and modify project descriptions within well-defined boundaries.  Over 
the years, the G-12 delegation has been revised numerous times to reflect new transportation 
laws and Commission procedures. 

With the passage of SB 486, the Commission’s responsibility with respect to the SHOPP has 
changed.  In order to reduce the volume of financial transactions submitted to the Commission 
and to increase the efficiency of the Department of Transportation (Department) in processing 
changes, the Commission’s G-12 delegation needs updating to include Director authority to 
adjust STIP and SHOPP project support component values.  The new project support authority is 
identical to the well-defined boundaries established for capital outlay allocations.  The proposed 
revisions are shown in strikeout and bold on the attached resolution for comparison purposes. 

Attachments 
Resolution G 16-12 changes shown in strikeout and bold 
Resolution G-16-12 clean version 
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CALIFORNIA TRANSPORTATION COMMISSION 

Delegation of Authority to Adjust Project Allocations 
And Modify Project Descriptions 

 
Resolution #G-0916-12 

Amending Resolution #G-0209-12 
 

1.1 WHEREAS, the California Transportation Commission (Commission) adopted Resolution #G-
12, delegation of authority to adjust project allocations and modify project descriptions to 
the Director of Transportation (Director) on July 28, 1978; and 

1.2 WHEREAS, over the years Resolution #G-12 was revised by Resolutions #G-83-6, #G-85-10, 
#G-88-18, #G-89-23, #G-90-24, #G-95-08, #G-98-12, and #G-02-12, and #G-09-12; and 

1.3 WHEREAS, a complete restatement of the Resolution #G-12 delegation authority to the Director 
of Transportation is now needed; and 

1.4 3 WHEREAS, the delegation greatly reduces the volume of financial transactions submitted to 
the Commission and increased the efficiency of the Department of Transportation 
(Department) in processing changes.; and 

1.4 WHEREAS, passage of Senate Bill 486 (Chapter 917, Statutes of 2014) increased 
Commission responsibility for the State Highway Operation and Protection Program 
(SHOPP). 

2.1 NOW THEREFORE, BE IT RESOLVED, that the following policies shall be in effect for 
capital outlay allocations and project support component values by the California 
Transportation Commission (Commission) for State Transportation Improvement Program 
(STIP) and State Highway Operation and Protection Program (SHOPP), and SHOPP 
Minor projects: 

A. The Director of Transportation (Director) is authorized to increase individual project 
construction allocations of STIP and/or SHOPP funds projects to allow the 
advertisement, award, and completion of contracts within the following limits: 

1.  For programmed STIP and SHOPP projects receiving a Commission allocation of 
less than $1,000,000, the Director may adjust the funds allocated for construction 
provided the adjustment does not increase the Commission’s allocation by more 
than $200,000. 
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2.  For programmed STIP and SHOPP projects receiving a Commission allocation of 
$1,000,000 or more, the Director may adjust the funds allocated for construction 
provided the adjustment does not increase the Commission’s allocation by more 
than $200,000 plus 10 percent of the initial Commission allocation. 

3.  When a programmed STIP or SHOPP project is awarded for less than the 
Commission construction allocation amount, the above authorized allocation 
increase is to be based upon the contract allotment including such items as 
contingencies, supplemental work, and state furnished materials, if any, rather 
than on the initial Commission allocation amount. 

4. For projects enumerated on the Commission reviewed and accepted Minor A 
project list, the Director may adjust the funds sub-allocated for construction 
provided that the adjustment does not exceed the estimated construction 
expenditure by more than $200,000. 

5.  For SHOPP Minor B projects, the Director may adjust the funds sub-allocated for 
construction provided that the adjustment does not exceed 110 percent of the 
Minor B project limit as defined in Resolution G-05-05 under L.2 (an amount 
equal to the lower limit of projects subject to the State Contract Act as revised by 
the Department of Finance). 

6.  Any adjustment that exceeds the authorized limits described above must be 
allocated by the Commission.  In addition, all subsequent increases to the 
allocation must be presented to the Commission for approval. 

7.  Any allocation adjustment for programmed STIP, SHOPP, and Minor SHOPP 
projects is assumed to be proportionate to any non-state funding on the project, 
unless the project was programmed for non-proportional funding (per STIP 
Guidelines, Section 49). 

8.  The Director is expected to provide for the will review of all allocation 
adjustment requests for appropriateness and need prior to approval. 

B. The Director is authorized to modify Commission adopted project descriptions to 
meet unforeseen conditions and to correct project description errors in order to 
proceed with the advertisement of projects provided that: 

1.  Such revisions do not change the Commission’s intent with regard to an 
individual project’s program component, principal purpose, primary 
characteristics, performance measure and general location. 

2.  Any cost increase resulting from the proposed change in project description is 
within the limits authorized to the Director under item A above.  

3.  Any needed project scope change, which exceeds the authorized limits described 
above, must be approved by the Commission. 
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C. The Director is authorized to split or combine allocated projects in close geographical 
proximity for ease and economy of contract administration provided that:   

1.  The amount of a combined project does not exceed the sum of the individual 
approved projects, and the amount of split projects does not exceed the allocation 
for the original project.  

2.  When two of more STIP and/or SHOPP programmed projects are combined, the 
cost increase limits authorized under item A above are based on the total cost of 
the combined project as though it was a single project.  When a STIP and/or 
SHOPP programmed project is split, the cost increase authorized under item A 
above shall be based on the contract allotment of each portion.  

3.  When two or more SHOPP Minor A projects are combined, the combined project 
will be considered a single Minor A capital outlay project for accounting 
purposes.  The cost increase limits authorized under Item A above shall be 
individually determined for each of the Minor A projects involved. 

4.  When a SHOPP Minor A project is combined with a SHOPP project, the 
combined project will be considered a single SHOPP programmed capital outlay 
project for cost increase limits authorized under item A above and accounting 
purposes. 

5.  When an independently designed and allocated SHOPP programmed project is 
combined with a STIP programmed project for construction purposes, the cost 
increase limits authorized under item A above shall be individually determined 
and accounted for the SHOPP portion and the STIP portion of the combined 
project.   

6.  When an independently designed and allocated SHOPP Minor A project is 
combined with a STIP programmed project for construction purposes, the cost 
increase limits authorized under Item A above shall be individually determined 
and accounted, for the SHOPP Minor A portion and the STIP portion of the 
combined project. 

D.  The SHOPP Minor funds is are for SHOPP eligible projects purposes only.  The 
Commission will not allocate funds from the SHOPP Minor funds for capacity-
increasing projects, including bicycle and pedestrian facilities, soundwalls, and 
enhancements and mitigation for STIP projects, nor to enhance and/or cover cost 
increases on STIP projects.  The following additional procedures shall apply to 
SHOPP Minor projects: 

 
1.  When funds required to complete a SHOPP Minor A project are greater than 

authorized under item A above, the following procedures shall be followed: 
 

a. When there has been no change in the scope of the project, any additional 
State funds will come from the SHOPP Minor A funds. 
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b.  When there is a change in the scope of the project, the project must compete 
for funding with other projects in the normal SHOPP programming process. 

 
2.  The SHOPP Minor B limit is established to be consistent with the lower limit of 

the State Contract Act (SCA).  The SCA is reviewed each even numbered year by 
the Department of Finance and adjusted to be consistent with change in the annual 
California Construction Index.  The Commission authorizes the Director to 
change the SHOPP Minor B limit and the SHOPP Minor A lower limit to an 
amount equal to the lower limit of projects subject to the SCA as revised by the 
Department of Finance, and the Director shall inform the Commission of any such 
change within 45 days. 

 
3.   The Director is authorized to allocate funds for SHOPP Minor B projects to 

individual Districts. 
 
4.   SHOPP Minor A financial contributions to STIP projects will be allocated by the 

Commission only after independent utility for the SHOPP Minor A work and lack 
of responsibility by the STIP project sponsor for the SHOPP Minor A work is 
established and approved by the Director under the requirements of the 
Department’s June 5, 2002, Minor A Project Policy memorandum. 

 
5.  Projects funded jointly with SHOPP Minor A funds and other non-STIP or non-

SHOPP funds shall be administered as SHOPP Minor A projects, irrespective of 
the total cost of the project. 

 
E.  The Director shall report all project capital outlay allocation changes made under 

this delegation (both increases and decreases) to the Commission Executive Director 
on a monthly basis.  At a minimum, the report will contain the following information: 

1.  A listing of projects which, received increases or decreases during the prior 
month, including allocations revised downward to match lower contract allotment 
amounts.  Include the following project information: project identifiers (both 
PPNO. and EA EFIS numbers), project type (STIP, SHOPP or SHOPP Minor), 
description of work, initial Commission allocation data and amount, current 
allocation amount, and the Director revised allocation amount. 

2.  A cumulative total of Director approved increases and decreases to funds 
allocated by the Commission during the fiscal year.  It is intended that over time 
the Director approved decreases will be offset by the Director approved increases. 

F.  The delegation of authority to adjust project allocations or modify project 
descriptions under this resolution does not apply to projects funded, wholly or in part, 
with CMIA, Route 99 and/or TCIF bond funds, or to any Proposition 1B bond 
projects that have an approved baseline agreement, or to projects funded with 
aeronautics account funds.  Any changes to these projects must be approved by the 
Commission. 
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G.  The delegation of authority to adjust project allocations under this resolution does not 
apply to project allocations that the Commission previously adjusted in accordance 
with Streets and Highways Code section 188(d)(3), as first authorized by AB 608 
(Chapter 815, Statutes of 2001).  The Commission must approve any further 
adjustments. 

H.  The Director is authorized to increase Commission approved STIP and SHOPP 
project support component values; environmental studies and permits (E & P), 
preparation of plans specifications and estimates (PS&E), right of way support, 
and construction support to facilitate project delivery and construction 
completion within the following limits: 

1. For projects with total support component value of less than $1,000,000, the 
Director may adjust individual support components, provided the adjustment 
is undertaken prior to expenditure and does not increase the total 
Commission approved support value by more than $200,000. 

2.  For projects with total support component value of $1,000,000 or more, the 
Director may adjust individual components, provided the adjustment is 
undertaken prior to expenditure and does not increase the total Commission 
approved support value by more than $200,000 plus 10 percent of the 
Commission approved value. 

3.  The basis for calculating the adjustment authority limits is the cost in the 
most recent Commission adopted programming document as amended by 
Commission action. 

4.  Any adjustments that exceed the authorized limits described above must be 
approved by the Commission.  In addition, all subsequent increases to the cost 
shall be presented to the Commission for approval. 

5.  The Director will review all allocation adjustment requests for 
appropriateness and need prior to approval. 

6. The Director shall report all project support component increases on a 
quarterly basis with the Department’s Quarterly Delivery Report. 

 

2.2 THEREFORE BE IT FURTHER RESOLVED, that this resolution superseded and replaces 
Resolution #G-0209-12 and serves as a complete restatement of Resolution #G-12.  
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CALIFORNIA TRANSPORTATION COMMISSION 

Delegation of Authority to Adjust Project Allocations 
And Modify Project Descriptions 

 
Resolution #G-16-12 

Amending Resolution #G-09-12 
 

1.1 WHEREAS, the California Transportation Commission (Commission) adopted Resolution #G-
12, delegation of authority to adjust project allocations and modify project descriptions to 
the Director of Transportation (Director) on July 28, 1978; and 

1.2 WHEREAS, over the years Resolution #G-12 was revised by Resolutions #G-83-6, #G-85-10, 
#G-88-18, #G-89-23, #G-90-24, #G-95-08, #G-98-12, #G-02-12, and #G-09-12; and 

1.3 WHEREAS, the delegation greatly reduces the volume of financial transactions submitted to the 
Commission and increased the efficiency of the Department of Transportation 
(Department) in processing changes; and 

1.4 WHEREAS, passage of Senate Bill 486 (Chapter 917, Statutes of 2014) increased Commission 
responsibility for the State Highway Operation and Protection Program (SHOPP). 

2.1 NOW THEREFORE, BE IT RESOLVED, that the following policies shall be in effect for 
capital outlay allocations and project support component values by the Commission for 
State Transportation Improvement Program (STIP) and State Highway Operation and 
Protection Program (SHOPP), and SHOPP Minor projects: 

A. The Director is authorized to increase individual project construction allocations of 
STIP and/or SHOPP projects to allow the advertisement, award, and completion of 
contracts within the following limits: 

1.  For programmed STIP and SHOPP projects receiving a Commission allocation of 
less than $1,000,000, the Director may adjust the funds allocated for construction 
provided the adjustment does not increase the Commission’s allocation by more 
than $200,000. 

2.  For programmed STIP and SHOPP projects receiving a Commission allocation of 
$1,000,000 or more, the Director may adjust the funds allocated for construction 
provided the adjustment does not increase the Commission’s allocation by more 
than $200,000 plus 10 percent of the initial Commission allocation. 
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3.  When a programmed STIP or SHOPP project is awarded for less than the 
Commission construction allocation amount, the above authorized allocation 
increase is to be based upon the contract allotment including such items as 
contingencies, supplemental work, and state furnished materials, if any, rather 
than on the initial Commission allocation amount. 

4. For projects enumerated on the Commission reviewed and accepted Minor A 
project list, the Director may adjust the funds sub-allocated for construction 
provided that the adjustment does not exceed the estimated construction 
expenditure by more than $200,000. 

5.  For SHOPP Minor B projects, the Director may adjust the funds sub-allocated for 
construction provided that the adjustment does not exceed 110 percent of the 
Minor B project limit as defined in Resolution G-05-05 under L.2 (an amount 
equal to the lower limit of projects subject to the State Contract Act as revised by 
the Department of Finance). 

6.  Any adjustment that exceeds the authorized limits described above must be 
allocated by the Commission.  In addition, all subsequent increases to the 
allocation must be presented to the Commission for approval. 

7.  Any allocation adjustment for programmed STIP, SHOPP, and Minor SHOPP 
projects is assumed to be proportionate to any non-state funding on the project, 
unless the project was programmed for non-proportional funding per STIP 
Guidelines. 

8.  The Director will review all allocation adjustment requests for appropriateness 
and need prior to approval. 

B. The Director is authorized to modify Commission adopted project descriptions to 
meet unforeseen conditions and to correct project description errors in order to 
proceed with the advertisement of projects provided that: 

1.  Such revisions do not change the Commission’s intent with regard to an 
individual project’s program component, principal purpose, primary 
characteristics, performance measure and general location. 

2.  Any cost increase resulting from the proposed change in project description is 
within the limits authorized to the Director under item A above. 

3.  Any needed project scope change, which exceeds the authorized limits described 
above, must be approved by the Commission. 

 

C. The Director is authorized to split or combine allocated projects in close geographical 
proximity for ease and economy of contract administration provided that: 
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1.  The amount of a combined project does not exceed the sum of the individual 
approved projects, and the amount of split projects does not exceed the allocation 
for the original project. 

2.  When two of more STIP and/or SHOPP programmed projects are combined, the 
cost increase limits authorized under item A above are based on the total cost of 
the combined project as though it was a single project.  When a STIP and/or 
SHOPP programmed project is split, the cost increase authorized under item A 
above shall be based on the contract allotment of each portion. 

3.  When two or more SHOPP Minor A projects are combined, the combined project 
will be considered a single Minor A capital outlay project for accounting 
purposes.  The cost increase limits authorized under Item A above shall be 
individually determined for each of the Minor A projects involved. 

4.  When a SHOPP Minor A project is combined with a SHOPP project, the 
combined project will be considered a single SHOPP programmed capital outlay 
project for cost increase limits authorized under item A above and accounting 
purposes. 

5.  When an independently designed and allocated SHOPP programmed project is 
combined with a STIP programmed project for construction purposes, the cost 
increase limits authorized under item A above shall be individually determined 
and accounted for the SHOPP portion and the STIP portion of the combined 
project. 

6.  When an independently designed and allocated SHOPP Minor A project is 
combined with a STIP programmed project for construction purposes, the cost 
increase limits authorized under Item A above shall be individually determined 
and accounted, for the SHOPP Minor A portion and the STIP portion of the 
combined project. 

D.  The SHOPP Minor funds are for SHOPP eligible purposes only.  The Commission 
will not allocate SHOPP Minor funds for capacity-increasing projects, including 
bicycle and pedestrian facilities, soundwalls, and enhancements and mitigation for 
STIP projects, nor to enhance and/or cover cost increases on STIP projects.  The 
following additional procedures shall apply to SHOPP Minor projects: 

 
1.  When funds required to complete a SHOPP Minor A project are greater than 

authorized under item A above, the following procedures shall be followed: 
 

a. When there has been no change in the scope of the project, any additional 
State funds will come from SHOPP Minor A funds. 

 
b.  When there is a change in the scope of the project, the project must compete 

for funding with other projects in the normal SHOPP programming process. 
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2.  The SHOPP Minor B limit is established to be consistent with the lower limit of 
the State Contract Act (SCA).  The SCA is reviewed each even numbered year by 
the Department of Finance and adjusted to be consistent with change in the annual 
California Construction Index.  The Commission authorizes the Director to 
change the SHOPP Minor B limit and the SHOPP Minor A lower limit to an 
amount equal to the lower limit of projects subject to the SCA as revised by the 
Department of Finance, and the Director shall inform the Commission of any such 
change within 45 days. 

 
3.   The Director is authorized to allocate funds for SHOPP Minor B projects to 

individual Districts. 
 
4.   SHOPP Minor A financial contributions to STIP projects will be allocated by the 

Commission only after independent utility for the SHOPP Minor A work and lack 
of responsibility by the STIP project sponsor for the SHOPP Minor A work is 
established and approved by the Director under the requirements of the 
Department’s June 5, 2002, Minor A Project Policy memorandum. 

 
5.  Projects funded jointly with SHOPP Minor A funds and other non-STIP or non-

SHOPP funds shall be administered as SHOPP Minor A projects, irrespective of 
the total cost of the project. 

 
E.  The Director shall report all capital outlay allocation changes made under this 

delegation (both increases and decreases) to the Commission Executive Director on a 
monthly basis.  At a minimum, the report will contain the following information: 

1.  A listing of projects which, received increases or decreases during the prior 
month, including allocations revised downward to match lower contract allotment 
amounts.  Include the following project information: project identifiers (both 
PPNO. and EA EFIS numbers), project type (STIP, SHOPP or SHOPP Minor), 
description of work, initial Commission allocation data and amount, current 
allocation amount, and the Director revised allocation amount. 

2.  A cumulative total of Director approved increases and decreases to funds 
allocated by the Commission during the fiscal year.  It is intended that over time 
the Director approved decreases will be offset by the Director approved increases. 

F.  The delegation of authority to adjust project allocations or modify project 
descriptions under this resolution does not apply to projects funded, wholly or in part, 
with CMIA, Route 99 and/or TCIF bond funds, or to any Proposition 1B bond 
projects that have an approved baseline agreement, or to projects funded with 
aeronautics account funds.  Any changes to these projects must be approved by the 
Commission. 

G.  The delegation of authority to adjust project allocations under this resolution does not 
apply to project allocations that the Commission previously adjusted in accordance 
with Streets and Highways Code section 188(d)(3), as first authorized by AB 608 
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(Chapter 815, Statutes of 2001).  The Commission must approve any further 
adjustments. 

H.  The Director is authorized to increase Commission approved STIP and SHOPP 
project support component values; environmental studies and permits (E & P), 
preparation of plans specifications and estimates (PS&E), right of way support, and 
construction support to facilitate project delivery and construction completion within 
the following limits: 

1. For projects with total support component value of less than $1,000,000, the 
Director may adjust individual support components, provided the adjustment is 
undertaken prior to expenditure and does not increase the total Commission 
approved support value by more than $200,000. 

2.  For projects with total support component value of $1,000,000 or more, the 
Director may adjust individual components, provided the adjustment is undertaken 
prior to expenditure and does not increase the total Commission approved support 
value by more than $200,000 plus 10 percent of the Commission approved value. 

3.  The basis for calculating the adjustment authority limits is the cost in the most 
recent Commission adopted programming document as amended by Commission 
action. 

4.  Any adjustments that exceed the authorized limits described above must be 
approved by the Commission.  In addition, all subsequent increases to the cost 
shall be presented to the Commission for approval. 

5.  The Director will review all allocation adjustment requests for appropriateness and 
need prior to approval. 

6. The Director shall report all project support component increases on a quarterly 
basis with the Department’s Quarterly Delivery Report. 

 

2.2 THEREFORE BE IT FURTHER RESOLVED, that this resolution superseded and replaces 
Resolution #G-09-12 and serves as a complete restatement of Resolution #G-12.  

 



4.9 

CONSIDERATION OF DRAFT TOLL FACILITY 
GUIDELINES (AB 194)

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:   January 20-21, 2016  

Reference No.: 4.15 
Information Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:   TRAFFIC CONGESTION RELIEF PROGRAM - ANNUAL REPORT 

SUMMARY: 

The California Transportation Commission’s (Commission) Traffic Congestion Relief Program 
(TCRP) guidelines require lead agencies to periodically report on project status; Commission policy 
requires these reports annually.  The California Department of Transportation (Department) assists 
the Commission in reporting on TCRP activity and does so by administering the annual reporting 
process.   

The Department reported on TCRP activity for the Fiscal Year (FY) 2014-15 by compiling and 
summarizing data provided by lead agencies, which the Commission used in its annual report to the 
Legislature on the status of the TCRP. 

As of June 30, 2015, out of the total programmed amount of $4.6 billion, $4.3 billion has been 
allocated.  Out of 207 total undivided and subdivided projects, 147 projects have been completed. 
There are currently 44 projects on the Tier 2 projects list with approximately $483 million in 
programmed or un-programed (unallocated) TCRP funds. 

BACKGROUND: 

The Traffic Congestion Relief Act of 2000 (Assembly Bill [AB] 2928, Chapter 91, Statutes of 2000 
and Senate Bill [SB] 1662, Chapter 656, Statutes of 2000) created the Traffic Congestion Relief 
Program (TCRP) and the Traffic Congestion Relief Fund (TCRF), and committed $4.9 billion to 141 
specific projects.  The $4.9 billion in revenues for the TCRP were comprised of: 

 $1.6 billion to the TCRF in FY 2000-01 from a General Fund transfer and directly from
gasoline sales tax revenues.

 $3.3 billion to the TCRF from Transportation Investment Fund (TIF) transfers over five years
($678 million per year for the first four years, and the remaining balance of $602 million in
the fifth year).

Tab 25
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AB 438 (Chapter 113, Statutes of 2001) delayed the five-year schedule for the TIF transfers by two 
years, from the original FY 2001-02 through 2005-06, to FY 2003-04 through 2007-08.  AB 438 
also authorized a series of loans to the General Fund, including a $482 million loan from the TCRF.  
In 2004-05, the Governor proposed to repay the TCRF loan with tribal gaming bond revenues, but 
the legal challenges prevented the bonds from being issued.  The 2011-12 Governor’s Budget 
indicated that the repayments to TCRF from the tribal gaming revenues are not slated to start earlier 
than FY 2016-17.  Should the Governor’s 2016-17 Budget proposal be adopted, the repayment 
schedule could change.  

 
Proposition 42, approved by California voters in 2002, suspended TIF transfers into the TCRF, with 
partial suspension in FY 2003-04 ($389 million) and full suspension in FY 2004-05 ($678 million), 
and allowed  only enough transfers to reimburse prior TCRP allocations.  As a result, a total of  
$1.1 billion in Proposition 42 transfers were suspended and loaned to the General Fund.  After a 
$323 million repayment in FY 2006-07 the loan balance was $744 million. 
 
Proposition 1A, approved by voters in November 2006, addressed the Proposition 42 suspensions 
occurring on or before July 1, 2007, and required the balance be repaid no later than June 30, 2016.  
The $744 million balance is being repaid in nine equal installments of $82.7 million per year through 
FY 2015-16.  As of the end of FY 2014-15, a total of $661.4 million has been repaid with a 
remaining outstanding balance of $82.7 million.  Combined with $482 million TCRF loan balance 
per AB 438, approximately $564.7 million still remains unavailable for the program.  
 
TCRP Allocation Plan 
 
In August 2008, the Commission directed Commission Staff to work with the Department and the 
Regions to develop allocation criteria recommendations for future fiscal years beyond 2008-09.  The 
TCRP Allocation Plan was adopted at the Commission’s September 2008 meeting. 

The Allocation Plan aligns the available annual allocation capacity with allocation priorities by fiscal 
year.  The Allocation Plan consists of two tiers:  Tier 1 includes projects that have higher priority for 
funding; and Tier 2 includes all other projects which would be allocated on a first-come, first-served 
basis only after the annual Tier 1 allocations have been met.  All Tier 1 allocations have been limited 
to the funding level provided by the annual Proposition 1A loan repayments, the only reliable funds 
available for future TCRP allocations.  Tier 2 projects would receive allocations upon availability of 
the Tribal Gaming revenues. 
 
PROGRAM STATUS 

The Commission has approved $4.6 billion in TCRP applications through June 30, 2015, including 
at least a partial programming of funds for each of the 141 designated projects.  Application 
approval is equivalent to programming a project, and defines the scope, cost, and schedule of a 
project or project component, and generally includes expenditures projected for future years.   
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The Commission allocated a total of $77.181 million for TCRP activities in FY 2014-15.  As of  
June 30, 2015, approximately $4.34 billion has been allocated to TCRP projects, of which 
approximately $4.08 billion has been expended for ongoing TCRP projects. 
 

 
Traffic Congestion Relief Fund 

($1000s) 

Total All 
Projects 

     
In Statute Programmed Allocated Expended 
        
$4,909,000 $4,580,000 $4,340,000 $4,076,000  

 
According to TCRP statutes (Government Code Sec.14556-14556.52) and Commission guidelines, 
agencies may substitute alternate projects, subject to approval by the Commission.  Of the 141 
projects identified in statute, 37 have been subdivided into 104 sub-projects, for a total of 207 
projects approved by the Commission.  Of the total 207 approved projects, a total of 147 projects 
have been completed as of June 30, 2015.  Agencies reported 16 additional projects were completed 
during FY 2014-15.  Two projects were previously mistakenly reported as completed. Their status 
has been changed to “on-hold”.  Of the total 147 completed projects, about half have been completed 
without being subdivided.   

 
Number of TCRP Projects 

141   Undivided Projects originally Identified in Statute 

(37)  Projects Subdivided, for a Total of  103 Projects 

104       Undivided Projects 

104    Undivided Projects  

103   Subdivided Projects 

207      Total Approved Projects, Undivided and Subdivided 

207   Total Projects, Undivided and Subdivided 

(147)  Total Projects Completed by 06/30/2014 

60      Ongoing Projects 

Completed/Ongoing TCRP Projects 

77   Undivided Projects Completed  

70   Subdivided Projects Completed 

147      Total Approved Projects Completed 

104   Undivided Projects 

(77)  Undivided Projects Completed  

27      Undivided Projects Ongoing 

103   Subdivided Projects 

(70)  Subdivided Projects Completed 

33      Subdivided Projects Ongoing 

                    

60      Ongoing Projects 
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Projects in TCRP Allocation Plan 

15      Tier 1 Projects in Allocation Plan 

4   Tier 1 Projects with components in  Tier 2 

44   Tier 2 Projects in Allocation Plan 

63      Total Projects in Allocation Plan 

     
 
 
 
Attachments 



Traffic Congestion Relief Program
 Future Allocations Plan

($ in 1,000s)

Reference No. 4.15
January 20-21, 2016

Attachment 1
Page 1 of 3

TCRP
# Dist Co Title  Type  Total

TCRP 

Previously
Allocated

TCRP

Future
TCRP

Amount
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

1.2 04 SCL/
ALA

BART to San Jose; extend BART from Warm 
Springs to Downtown San Jose 

 Mass 
Transit  $  648,567  $  648,567 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

4 04 ALA Route 680; add NB and SB HOV lanes over 
Sunol Grade

 Capital 
Outlay  $    58,500  $    58,500 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - Marin-Sonoma Narrows

 Capital 
Outlay  $    16,500  $    16,500 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

18.2 04 MRN/
SON

Route 101; widen to 6 lanes, Novato-Petaluma 
(Novato Narrows) - San Antonio Curve Corr.

 Capital 
Outlay  $      2,900  $      2,900 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

28 04 CC BART Richmond Station Additional Parking  Mass 
Trans  $      4,000  $      1,180 2,820$       -$              -$              -$              -$              -$                -$              2,820$       -$              -$              -$              -$              

31 04 ALA Route 580; add EB and WB HOV lanes from 
Tassajara Road to Vasco Road

 Capital 
Outlay  $    18,000  $    18,000 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

39 07 LA Route 405; add northbound HOV over Sepulveda 
Pass

 Capital 
Outlay  $    90,000  $    74,000 16,000$     -$              -$              -$              -$              -$                -$              8,000$       8,000$       -$              -$              -$              

40 07 LA Route 10; add HOV lanes on San Bernardino 
Freeway over Kellog Hill

 Capital 
Outlay  $    79,691  $    59,073 20,618$     -$              -$              -$              -$              -$                -$              10,309$     10,309$     -$              -$              -$              

41.2 07 LA HOV Lanes on Rte 5 from Rte 170 to Rte 118  Capital 
Outlay  $    40,251  $    34,142 6,109$       -$              -$              -$              -$              -$                -$              6,109$       -$              -$              -$              -$              

42 07 LA I-5 Widening; Orange County Line to Route 605  Capital 
Outlay  $  125,000  $  105,167 19,833$     -$              -$              -$              -$              -$                -$              19,833$     -$              -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  $      9,648  $      9,648 -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (R/W Only)  Local 
Asstce  $      2,050  $         650 1,400$       -$              -$              -$              -$              -$                -$              1,400$       -$              -$              -$              -$              

111 06 KIN Route 198 Expressway, Rte 43 to Rte 99  Capital 
Outlay  $    14,000 14,000$     -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway, Segment 3  Capital 
Outlay  $      2,880 2,880$       -$          -$              -$              -$              -$              -$                -$              -$              -$              -$              -$              -$              

146 08 RIV Construction of Palm Avenue Interchange  Capital 
Outlay  $    10,000  $            -   10,000$     -$              -$              -$              -$              -$                -$              10,000$     -$              -$              -$              -$              

TIER 1 Allocations - 500,584$ 99,145$   69,835$   88,139$   88,142$   78,142$     77,181$   -$             -$             -$             -$             -$             

TIER 1 Totals - 577,364$ 99,145$     69,835$     88,139$     88,142$     78,142$      77,181$     58,471$     18,309$     -$          -$          -$          

PROPOSITION 1A Payments - 578,746$ 82,678$     82,678$     82,678$     82,678$     82,678$      82,678$     82,678$     

Running Total - TCRP Available after Tier 1 Allocs - (16,467)$    (3,624)$      (9,085)$      (14,549)$    (10,013)$     (4,516)$      19,691$     1,382$       

FY
2009-10

FY
2010-11

FY
2011-12

FY
2012-13

FY
2013-14

FY
2014-15

FY
2015-16

FY
2016-17

FY
2017-18

FY
2018-19

2019-20 to 
2027-28

Tribal Gaming Payments - -$          -$          -$          -$          -$            -$          -$          -$          24$            78$            380$          

Yearly Total Available (Prop 1A + Tribal Gaming)- 82,678$     82,678$     82,678$     82,678$     82,678$      82,678$     82,678$     -$          24$            78$            380$          

Running Total Available - 82,678$     165,356$   248,034$   330,712$   413,390$     496,068$   578,746$   578,746$   578,770$   578,848$     579,228$     

TCRP Allocation Plan - TIER 1 Projects

California Transportation Commission 
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TCRP
# Dist Co Title  Type  Total

TCRP 

Previously
Allocated

TCRP

Future
TCRP

Amount
2009-10 2010-11 2011-12 2012-13 2013-14

+ older 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

4 04 ALA Route 680; add NB and SB HOV lanes over 
Sunol Grade

 Capital 
Outlay  $            -    $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

12.2 04 CC Hercules Train Station Project  Rail  $      3,000  $      2,300 700$          -$              -$              -$              -$              700$           -$              -$              -$              -$              -$              -$              

12.3 04 ALA I-580 Livermore Corridor studies and 
improvements  Planning  $      7,000  $      5,300 1,700$       -$              -$              -$              -$              1,700$        -$              -$              -$              -$              -$              -$              

19 04 SF Bay Area Water Transit System  Mass 
Trans  $      2,000 150$          1,850$       -$              -$              -$              1,850$        -$              -$              -$              -$              -$              -$              

23 04 SM Poplar, 25th, Linden Grade Separations  Mass 
Trans  $    15,000 4,000$       11,000$     -$              -$              -$              -$              11,000$      -$              -$              -$              -$              -$              -$              

26 04 ALA Livermore Valley Siding  Mass 
Trans  $      1,000  $            -   1,000$       -$              -$              -$              -$              1,000$        -$              -$              -$              -$              -$              -$              

32.5 01 HUM NCRA; environmental remediation projects  Mass 
Trans  $      4,100  $      1,435 2,665$       -$              -$              -$              -$              2,665$        -$              -$              -$              -$              -$              -$              

32.7 01 HUM NCRA; local match funds  Mass 
Trans  $      1,750  $            -   1,750$       -$              -$              -$              -$              1,750$        -$              -$              -$              -$              -$              -$              

35 07 LA Pacific Surflinear, within Los Angeles County  Rail  $  100,000  $    96,500 3,500$       3,500$        -$              -$              -$              -$              -$              -$              

38.2 07 LA North-South Bus Transit Project  Mass 
Trans  $  100,000  $    11,000 89,000$     -$              -$              -$              -$              89,000$      -$              -$              -$              -$              -$              -$              

46 07 LA Rte 1; Reconstruct intersection at Rte 107  Mass 
Trans  $      2,000  $         817 1,183$       -$              -$              -$              -$              1,183$        -$              -$              -$              -$              -$              -$              

47 07 VEN Route 101; California Street off-ramp in Ventura 
County

 Capital 
Outlay  $    15,000  $         726 14,274$     -$              -$              -$              -$              14,274$      -$              -$              -$              -$              -$              -$              

49.2 07 LA Hollywood Intermodal Transportation Center; 
Facility

 Mass 
Trans  $      7,150  $            -   7,150$       -$              -$              -$              -$              7,150$        -$              -$              -$              -$              -$              -$              

50 07 LA Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 
60)

 Capital 
Outlay  $    30,000  $    20,805 9,195$       -$              -$              -$              -$              9,195$        -$              -$              -$              -$              -$              -$              

51 07 LA Route 101/405; add auxiliary lane and widen 
ramp 

 Capital 
Outlay  $    21,000  $      9,990 11,010$     -$              -$              -$              -$              11,010$      -$              -$              -$              -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10  Capital 
Outlay  -  $            -   15,352$     -$              -$              -$              -$              15,352$      -$              -$              -$              -$              -$              -$              

55.2 08 SBD Alameda Corridor East; Ontario  Local 
Asstce  $    21,432  $      8,207 13,225$     -$              -$              -$              -$              13,225$      -$              -$              -$              -$              -$              -$              

55.3 08 SBD Alameda Corridor East; SANBAG  Local 
Asstce  $    34,410  $    30,610 3,800$       -$              -$              -$              -$              3,800$        -$              -$              -$              -$              -$              -$              

55.4 08 SBD Alameda Corridor East; SANBAG (Colton)  Local 
Asstce  $    27,122  $            -   27,122$     27,122$      

61 08 RIV Route 10; reconstruct Apache Trail Interchange  Capital 
Outlay  $    30,000  $      1,222 28,778$     -$              -$              -$              -$              28,778$      -$              -$              -$              -$              -$              -$              

74 11 SD Pacific Surfliner; within San Diego County  Rail  $            -    $            -   230$          -$              -$              -$              -$              230$           -$              -$              -$              -$              -$              -$              

74.10 11 SD Pacific Surfliner; Carlsbad Double Track  Rail  $      1,480  $      1,000 480$          -$              -$              -$              -$              480$           -$              -$              -$              -$              -$              -$              

74.11 11 SD Pacific Surfliner; Elvira-Moreno Doubletrack  Rail  $      2,752  $            -   2,752$       -$              -$              -$              -$              2,752$        -$              -$              -$              -$              -$              -$              

77 11 SD Route 94; add capacity  Capital 
Outlay  $    20,000  $    10,000 10,000$     -$              -$              -$              -$              10,000$      -$              -$              -$              -$              -$              -$              

87.2 11 SD Routes 94/125; build freeway connector ramps  Capital 
Outlay  $    59,219  $      6,550 52,669$     -$              -$              -$              -$              52,669$      -$              -$              -$              -$              -$              -$              

88.1 11 SD Route 5; realign freeway  Capital 
Outlay  $      9,700  $         300 9,400$       -$              -$              -$              -$              9,400$        -$              -$              -$              -$              -$              -$              

89 06 FRE Route 99; Improve Shaw Avenue Interchange  Capital 
Outlay  $      5,000  $      1,600 3,400$       -$              -$              -$              -$              3,400$        -$              -$              -$              -$              -$              -$              

94 06 FRE Route 43; Widen Expressway  Capital 
Outlay  $      5,000  $         525 4,475$       -$              -$              -$              -$              4,475$        -$              -$              -$              -$              -$              -$              

97.2 06 FRE Operational Improvements on streets near CSU, 
Fresno

 Local 
Asstce  $      6,300  $      5,902 398$          -$              -$              -$              -$              398$           -$              -$              -$              -$              -$              -$              

TIER 2 Projects - Future TCRP Allocations

California Transportation Commission 
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TIER 2 Projects - Future TCRP Allocations

98 06 FRE Peach Avenue; Widen to four-lane (CON)  Local 
Asstce  $            -    $            -   7,950$       -$              -$              -$              -$              7,950$        -$              -$              -$              -$              -$              -$              

99.2 10 SJ Capacity Improvements  Rail  $    10,257  $            -   10,257$     -$              -$              -$              -$              10,257$      -$              -$              -$              -$              -$              -$              

102.3 05 SB Route 101 Access; Advanced Traffic Corridor 
System

 Local 
Asstce  $      1,032  $         110 922$          -$              -$              -$              -$              922$           -$              -$              -$              -$              -$              -$              

106 10 MER Campus Parkway  Local 
Asstce  $    23,000  $    17,526 5,474$       -$              -$              -$              -$              5,474$        -$              -$              -$              -$              -$              -$              

109 10 STA Route 132 Expressway  Capital 
Outlay  $    12,000  $         608 11,392$     -$              -$              -$              -$              11,392$      -$              -$              -$              -$              -$              -$              

110 10 STA SR-132 West Widening  Capital 
Outlay  $      2,000  $         500 1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

112 06 KIN Jersey Avenue; widen from 17th Avenue to 18th 
Avenue in Kings County

 Local 
Asstce  $      1,500  $            -   1,500$       -$              -$              -$              -$              1,500$        -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway,
Segments 1 & 2 (non-CMIA)

 Capital 
Outlay  $            -    $            -   24,059$     -$              -$              -$              -$              24,059$      -$              -$              -$              -$              -$              -$              

114 06 KER Route 65; passing lanes & intersection 
improvement

 Capital 
Outlay  $    12,000  $         376 11,624$     -$              -$              -$              -$              11,624$      -$              -$              -$              -$              -$              -$              

115 03 SAC South Sacramento Light Rail Extension-
Phase 2

 Mass 
Trans  $    70,000  $    12,100 57,900$     -$              -$              -$              -$              57,900$      -$              -$              -$              -$              -$              -$              

116 03 SAC Route 80 Light Rail  Mass 
Trans  $    25,000  $    19,900 5,100$       -$              -$              -$              -$              5,100$        -$              -$              -$              -$              -$              -$              

126 03 SAC Route 50/Watt Avenue Interchange  Capital 
Outlay  $      7,000  $         720 6,280$       -$              -$              -$              -$              6,280$        -$              -$              -$              -$              -$              -$              

129 08 SBD Route 62; Utility Undergrounding  Capital 
Outlay  $      3,200  $         990 2,210$       -$              -$              -$              -$              2,210$        -$              -$              -$              -$              -$              -$              

148.1 11 IMP Widen State Route 98  Capital 
Outlay  $      8,900  $      2,500 6,400$       -$              -$              -$              -$              6,400$        -$              -$              -$              -$              -$              -$              

158.2 07 LA Intersection of Olympic Blvd/Mateo Street/Porter 
Street

 Local 
Asstce  $      1,275 680$          595$          -$              -$              -$              -$              595$           -$              -$              -$              -$              -$              -$              

TIER 2 PROJECTS TOTALS - 482,721$   -$          -$          -$          -$          482,721$     -$          -$          -$          -$          -$          -$          

California Transportation Commission 
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TCRP # PPNO District County Title

3 T0003 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue.
5 0468E 4 SCL Rte 101; add NB lane to fwy thru San Jose, Rte 87 to Trimble Rd
6 T0060 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs.

7.1 T0071 4 SCL CalTrain; expand service to Gilroy.
7.2 T0072 4 SCL CalTrain; Caltrain Service Improvement Project
8 0409C 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport.

9.1 T0091 4 ALA/SCL Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project.
9.2 2086 4 ALA Capitol Corridor; Emeryville Station track and platform improvements.
9.4 2064 4 ALA/SCL Capitol Corridor; Oakland to San Jose intercity track improvements.
10 T0100 4 Bay Area Regional Express Bus; acquire low-emission buses in nine counties.

11 T0110 4 Bay Area San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (new bridge, 
HOV/Transit bridge or second BART tube) in Alameda and San Francisco or San Mateo Counties.  Segment I - 2000 SF Bay Crossing. 

11.1 T0111 4 MTC San Francisco Bay Southern Crossing; Video Tolling
12.1 2011H 4 CC BART Extension Eastward From Pittsburg/Bay Point
13 T0130 4 Bay Area CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations.
15 29491 4 ALA Caldecott Tunnel; add 4th bore tunnel w/ additional lanes in Ala & CC Cos.

16.1 0190D 4 CC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road.

18
0360F, 
0360J, 
0360H

4 MRN/SON Rte 101; widen 8 miles of fwy to 6 ln, Novato to Petaluma (Novato Narrows)

18.1 T0181 4 MRN/SON Rte 101; widen 8 miles of fwy to 6 lanes (East Washington Blvd. Interchange)

18.2 0360G 4 MRN/SON Rte 101; widen 8 miles of fwy to 6 lanes (San Antonio Creek Curve Correction)
20.1 2134 4 SF San Francisco Muni 3rd Street Light Rail Extension
20.2 T0202 4 SF San Francisco Muni Third Street Light Rail
21 T0210 4 SF San Francisco Muni Ocean Avenue Light Rail.
22 0619A 4 SF Doyle Drive Replacement
24 T0240 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service.

25.1 T0251 4 SOL I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study.
25.2 5301K 4 SOL I-80/I-680/Route 12 Interchange Connector, Phase 2
25.3 5301K 4 SOL I-80/I-680/Route 12 Interchange 
27.1 2009L 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.2 T0272 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
27.3 T0273 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 
28 2011G 4 CC Parking Structure at Transit Village at Richmond BART Station
29 T0290 4 ALA/CC AC Transit; buy two fuel cell buses and fueling facility for demonstration project.

30 T0300 4 MRN Implementation of commuter rail passenger service from Cloverdale south to San Rafael & Larkspur in Marin and Sonoma Counties.

32.1 T0321 1 HUM North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs.
32.2 T0322 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to Willits.
32.3 T0323 1 Various North Coast Rail Authority; Complete Rail Line
32.6 T0326 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction.
32.8 T0328 1 HUM North Coast Railroad; Repayment of Q Fund
32.9 T0329 1 Various North Coast Railroad; long-term stabilization
33 T0330 7 LA Bus Transit-Acquire low-emision buses for LA County MTA bus service.  
34 T0340 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles.

35.1 T0351 7 LA Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station.
35.3 T0353 7 LA Pacific Surfliner; triple track intercity railline
35.4 T0354 7 LA Pacific Surfliner; Valley View Grade Separation
35.5 T0355 7 LA Pacific Surfliner; Passons Blvd. Grade Separation
36 2890 7 LA Eastside Transit Corridor

37.1 4025 7 LA Los Angeles Mid-City Transit Improvements.
37.2 3447 7 LA Exposition Light Rail Transit Corridor, Phase 1
38.1 2891 7 LA Los Angeles - San Fernando Valley Transit Extension.
41.2 0158K 7 LA Route 5; HOV lanes in San Fernando Valley (Segment 1, from Route 118 to Route 14)
44 T0440 7 LA Route 47 (Terminal Island Freeway)
45 T0450 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5.
46 T0460 7 LA Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.
48 T0480 7 LA/VEN Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.
51 T0510 7 LA NB Route 405/101 Connector Gap Closure
52 2333 7 LA GARVEE Debt Service (Rte 405-Waterford Ave-Rte 10)
53 T0530 7 LA Automated Signal Corridors (ATSAC).

54.1 2318 7 LA Alameda Corridor East; build grade seps on BNSF & UP RR ines, downtown LA to co line  ACE
54.3 T0543 7 LA Alameda Corridor East; build grade seps on BNSF line at Passons Blvd in Pico Rivera

Total Completed Projects:
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55.1 T0551 8 SBD Alameda Corridor East; build grade seps on BNSF and UP rail lines.  LA County line to Colton in San Bernradino County (Montclair)

55.2 T0552 8 SBD Alameda Corridor East; build grade seps on BNSF and UP rail lines. San Bernardino County (Ontario)
56 3071 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line.

57
T0057 

and 
0247P

8 SBD Route 215; HOV lanes through downtown San Bernradino, Route 10 to Route 30

58 0247P 8 SBD Route 10; widen freeway through Redlands, Route 30 to Ford Street
59 T0590 8 SB I-10/Live Oak Canyon Interchange Improvement

60.1 T0601 8 SB Route 15; Southbound Truck Climbing Lane
60.2 0176A 8 SB Route 15 ; Southbound Truck Climbing Lane
62 0092A 8 RIV Route 91; Add HOV Lanes; Adams Street to Route 60/215 Junction 

62.1 0121L 8 RIV Route 215 Corridor; Rte 60/91/215 Connectors 
64.2 4678 12 ORA Rte 91; E,B aux lane & E/B 91 to N/B 71 connector ramp
70.1 T0701 12 ORA Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange Co. – Construction of soundwalls .
70.2 T0702 12 ORA Route 22; Add HOV lanes on Garden Grove Freeway
73 9656 12 ORA Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line.

74.1 2071 11 SD Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard (Oceanside Double Tracking).
74.2 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor. 
74.4 T0744 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Track and signal improvements at Fallbrook.
74.5 T0745 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track.
74.6 T0746 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation.

74.7 T0747 75 SD In Encinitas, between La Costa Boulevard and Chesterfield Drive.  Construct a grade separated pedestrian crossing in the vicinity of Santa 
Fe Drive. (TCRP #74.7)

74.8 T0748 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track.
74.9 T0749 11 SD Pacific Surfliner; Santa Margarita River Bridge and Doubletrack

74.10 T7410 11 SD Pacific Surfliner; within San Diego Co. (Carlsbad Doubletrack)
75.1 T0751 11 SD San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.
75.2 T0752 11 SD San Diego Transit Buses; acquire 85 low-emission buses.
76 T0760 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.

76.1 T0761 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.
78 7413 11 SD East Village access; improve access to light rail from new in-town East Village development.
79 8192A 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido.
80 7307 11 SD Mid-Coast University City Extension, PS&E
81 T0810 11 SD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service.

82.1 0129X 11 SD Route 5/805 Widening & Interchange (Stage 3)
82.2 0701 11 SD Route 5/805 North Coast Corridor Project (Stage 1A)
83.1 0683 11 SD Route 15; managed lanes north of San Diego (State 1-Transit elements)
83.2 0223B 11 SD I-15 Managed Lanes
85 0271E 11 SD Route 56; new freeway between I-5 and I-15 in the city of San Diego

87.1 T0871 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove.
89 T0890 6 FRE Route 99; improve Shaw Avenue interchange in northern Fresno
90 1530 6 FRE Route 99; widen freeway to 6 lanes, Kingsburg to Selma in Fresno County
91 0090F 6 FRE Route 180 - Clovis Ave to Temperance Ave
92 2092 75 KIN San Joaquin Corridor; improve track & signals near Hanford in Kings Co
93 T0930 6 FRE Rte 180; complete envl studies to extend Rte 180 w. fr. Mendota to I-5 
94 1490 6 FRE Highland Avenue 4 Lane
96 T0096 6 FRE Friant Rd; widen to 4 ln from Copper Ave to Rd 206.
97 T0970 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues near CSU, Fresno.    

97.1 T0971 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues in the City of Clovis 
97.2 T0972 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues in the City of Fresno.
99.1 T0991 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA to BOWLES.
99.3 2025 75 MAD Madera Amtrak Station Relocation

100 T1000 10 SJ SJ Valley Emergency Clean Air Attainment Program; incentives for the reduction of emissions from heavy-duty diesel engines operating 
within the eight-county San Joaquin Valley region.

101 T1010 5 SC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses.

102.1 916 5 SB Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System.

103 E013 6 KER 7th Standard Road Widening
107 7965B 10 SJ Widen freeway to 6 lanes, Tracy to I-5
108 7213 10 SJ Rte 5; add NB lane to fwy thru Mossdale "Y", Rte 205 to Rte 120
111 A4360B 6 KIN Rte 198; build 10 miles of new 4-lane expway from Rte 99 to Hanford
117 0R01 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.  
118 T1180 3 SAC Sacramento Emergency Clean Air/Transportation Plan (SECAT).

119.1 T1191 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  
Project Deleted

119.2 T1192 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  
121 T1210 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the city of Bakersfield.
123 2029 11 SD Oceanside Transit Center; parking structure.
126 0127A 3 SAC Route 50/Watt Avenue Widen/Modify Interchange
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127 T1270 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors.
128 2308F 2 SHA Airport Road; Reconstruction and Intersection Improvement Project
129 T1290 8 SBD Route 62; traffic & pedestrian safety and utility
133 T1330 3 SAC Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road.
134 0223A 3 SAC Route 50/Sunrise Boulevard; interchange modifications.
135 0247J 3 SAC Route 99/Sheldon Road; interchange project.
138 T1380 6 KIN/TUL Cross Valley Rail; upgrade track from Visalia to Huron.

139.1 T1391 4 SF Balboa Park BART Station; phase I expansion - BART Project Improvements.
139.2 T1392 4 SF Balboa Park BART Station; phase I expansion - Historic Geneva Office Building.
140 T1400 6 TUL City of Goshen; overpass for Route 99.
141 2110 4 ALA Union City; pedestrian bridge over Union Pacific rail lines.
142 T1420 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard.
144 T1440 4 SF/MRN Seismic retrofit of the national landmark Golden Gate Bridge.
145 T0145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard.

148.2 T1482 11 IMP Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. 
149 T1490 5 SCr Purchase of low-emission buses for express service on Route 17.
150 T1500 5 SCr Santa Cruz Metro Center
151 T0151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.
152 T1520 7 LA Pasadena Blue Line transit-oriented mixed-use development.
153 T0153 7 LA Pasadena Blue Line utility relocation.
154 T0154 7 LA Route 134/I-5 interchange study.
156 1014 4 ALA BART Trans Bay Tube Seismic Retrofit

157
0367D, 
0367H, 
0367I

4 NAP/SOL Route 12; Congestion Relief Improvements, Route 29 to I-80

158.1 T1581 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street.
159 0789A 4 SON Route 101 HOV Lanes; Route 12 to Steele Lane
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M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 20-21, 2016  

Reference No.: 2.5f. 
Information Item

From:   NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
EMERGENCY G-11, SHOPP SAFETY, AND MINOR G-05-05 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

 $10,400,000 for 12 emergency construction projects, pursuant to the authority granted under
Resolution G-11 (2.5f.(1)). 

 $13,110,000 for five SHOPP Safety Lump Sum projects Sub-Allocations (2.5f.(3)).
 $600,000 for one State Highway Operation and Protection Program (SHOPP) Minor A

project, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)).

As of December 10, 2015, the Department has allocated or sub-allocated the following for  
Fiscal Year 2015-16: 

 $181,258,000 for 98 emergency construction projects.
 $41,588,000 for 18 SHOPP Safety Lump Sum projects.
 $6,495,000 for seven SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   

This authority is operative whenever such an event: 

1. Places people or property in jeopardy.
2. Causes or threatens to cause closure of transportation access necessary for:

a. Emergency assistance efforts.
b. The effective functioning of an area’s services, commerce, manufacture or

agriculture.
c. Persons in the area to reach their homes or employment.

Tab 26



CHAIR AND COMMISSIONERS Reference No.:  2.5f. 
CALIFORNIA TRANSPORTATION COMMISSION January 20-21, 2016 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, as amended by Resolution G-06-13, delegating to the Department authority under lump 
sum FM-15-03, to allocate funds for SHOPP safety and pavement rehabilitation projects.  This 
authority allows the Department to begin work without waiting for the next Commission meeting to 
receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2015 meeting, the funding and project listing for the FY 2015-16 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-14-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 

 



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

January 20-21, 2016

Lake

35.5/46.5

<TABLE MISSING>

0116000064

1

0F800
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$1,700,000$1,700,000

01-3109
SHOPP/15-16

Near Clearlake Oaks, from 0.5 mile west of Gravel Plant Road
to the Colusa County line. The "Rocky Fire" began on July 29,
2015 and a Governor's state of emergency proclamation was
made July 31, 2015.  The wildfire and resulting damage
caused full closure of the route for about a week.  Observed
damage along the route by Department staff included denuded
slopes, burned fences, and clogged drainage systems.
Repairs were being made by maintenance personnel when
staff resources were redirected to the nearby "Valley Fire" on
September 12.  This project will secure an external contract to
repair damaged culverts and drainage systems, repair
damaged fencing, dispose of debris, stabilize slopes, and
implement storm water best management practices (BMP's),
before large winter rain events.

Initial G-11 Allocation  11/05/15: $1,700,000
(Additional $25,000 was allocated for right of way purposes).

01-Lak-20

Trinity

12.3/12.9

<TABLE MISSING>

0216000064

2

2H230
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$1,300,000$1,300,000

02-3649
SHOPP/15-16

Near Burnt Ranch, from 1.4 miles to 0.9 mile west of Mill Creek
Road. Recent rains have caused a slide on the very steep 
slope above the roadway.  The slope has failed four times
since 11/14/15, causing multiple road closures due to rock fall.
The site is within the limits of an existing construction contract
that has work locations on both sides of the slide area, but the
slide slope is not directly impacted by the contract work.  The
ongoing contract work requires one-way traffic control at the
location of the slide, but rock continues to fall on the roadway.
The contractor has stacked concrete barrier railing and placed
temporary lighting at the slide location to protect the traveling
public.  This emergency project work will include removing
loose material from the slope, reshaping the slope, and
covering with a cable net drapery system to prevent further 
falling rocks from entering the roadway.

Initial G-11 Allocation  12/01/15: $1,300,000
(Additional $10,000 was allocated for right of way purposes).

02-Tri-299

Colusa

R3.3/R3.6

<TABLE MISSING>

0316000111

3

1H340
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$400,000$400,000

03-2854
SHOPP/15-16

In Colusa County on Route 16 (also PM 6.1/6.3). The "Rocky
Fire" began on July 29, 2015 and a Governor's state of
emergency proclamation was made July 31, 2015.
Maintenance staff assessed the burn area on August 10th, and
the fire was fully contained by August 14th.  Observed damage
included scorched slopes, burned brush and trees, and minor
roadway impacts.  Repairs were being made by maintenance
personnel when on October 26th further inspection revealed
two locations that need more substantial repairs.  This project
will place rock slope protection (RSP) armoring on eroded
areas of cut slopes and in slope ditches, re-grade the surface,
and hydroseed, before large winter rain events.

Initial G-11 Allocation  11/30/15: $400,000

03-Col-16
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

January 20-21, 2016

Nevada

18.3/18.4

<TABLE MISSING>

0316000091

4

1H290
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$1,000,000$1,000,000

03-4786
SHOPP/15-16

In Nevada and Placer Counties on Routes 49 and 80 (PM 41.5
& R66.5) at various locations. The Department's culvert
inspection program found six culverts in urgent need of repair
to prevent loss of structural support of the roadway.  Sections
of the culverts have partially collapsed, both reducing flow
capacity and resulting in eroded embankment voids.  Repairs
are needed before winter rain events to prevent roadway 
damage.  This project will replace and line culverts, and
construct new headwalls and drainage inlet structures.  A
supplemental allocation is necessary for two additional culverts
discovered by more recent inspections.  Both culverts show
distress caused by severe rusting.  The roadway pavement
above the second culvert has cracked due to settlement (Yuba
County Route 49, PM 7.04).  The project will line one culvert
and replace the second.

Initial G-11 Allocation  10/30/15: $  800,000
Supplemental G-11 Allocation  11/30/15: $  200,000
Revised Allocation:   $1,000,000

03-Nev-49

Alameda

28.9/29.0

<TABLE MISSING>

0416000161

5

0K910
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$600,000$600,000

04-4C335
SHOPP/15-16

In Oakland, at 23rd Avenue Overcrossing South and North
(Bridge No. 33-0139 and 33-0149). On October 19, 2015 an
approximately 400 foot section of the metal bridge railing and
fencing fell from the structure to the freeway below, damaging
multiple vehicles.  Temporary concrete railing was placed 
allowing the bridge to reopen to vehicles, but remains closed to
pedestrians.  The same railing and fencing type on the 
opposite side and on the adjacent overcrossing are showing
similar signs of distress.  This project will replace the bridge
railing and fence on both sides of two overcrossing structures.

Initial G-11 Allocation  10/30/15: $600,000

04-Ala-880

San Luis Obispo

65.3/65.7

<TABLE MISSING>

0515000113

6

1G860
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$500,000$500,000

05-2622
SHOPP/15-16

North of San Simeon, near Piedras Blancas Lighthouse at
Arroyo Del Oso. Recent high-tide and storm surf events have
damaged the rock slope protection (RSP) revetment that
protects the roadway embankment at six locations.  The
resulting rock loss and bluff erosion has undermined the
shoulder at three locations.  Immediate action is required
before further winter storms to prevent loss of the shoulder and
southbound lane.  This project will rebuild the RSP revetment
to original lines and grade, rebuild and stabilize the shoulder,
and repave as needed.

Initial G-11 Allocation  11/10/15: $500,000

05-SLO-1
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Informational Report - Emergency G-11 Allocations2.5f.(1)

January 20-21, 2016

Kern

5.6/8.2

<TABLE MISSING>

0616000082

7

0U900
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$1,000,000$1,000,000

06-6784
SHOPP/15-16

Near Lebec, from 5.6 miles north of the Los Angeles County
line to 7.3 miles south of Route 99. On October 15, 2015 a
severe weather event resulted in flash flooding and multiple
mudslides severely impacting the roadway.  The resulting
water, mud, and rocks stranded hundreds of vehicles in up to 5
feet of earth, closing the roadway in both directions.  The initial
project removed mud and debris from the roadway, cleaned
drainage systems, repaired slopes, implemented erosion
control and slope stabilization measures, and performed traffic
control.  A subsequent storm event on November 2nd brought
additional mudslide debris and re-plugged the recently cleared
drainage systems.  Geologist reviews determine there is a high
chance for recurring mud and flow debris until re-vegetated
next Spring per recommendations.  The current clogged
drainage systems will result in roadway flooding and future
roadway closure for storm events.  This supplemental will re-
clean the culverts and enable rapid response to future mud-
flows over the next few winter months.

Initial G-11 Allocation  10/22/15: $500,000
Supplemental G-11 Allocation  11/12/15: $1,000,000
Revised Allocation: $1,500,000

06-Ker-5

Los Angeles

R40.0/40.4

<TABLE MISSING>

0716000177

8

4X790
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$750,000$750,000

07-4952
SHOPP/15/16

Near Malibu, from 0.1 mile south of Coastline Drive to 0.4 mile
south of Topango Canyon Boulevard. High surf conditions
have resulted in slope and shoulder failures along the beach
side of the highway.  The erosion has reached the paved
shoulder. The compromised slopes present a danger to all
modes of the traveling public.  The project will repair and
restore 500 feet of compromised support slopes with rock
slope protection and geotextile fabric. In addition, damaged
drainage systems will also be repaired.

Initial G-11 Allocation  11/23/15: $750,000
(Additional $75,000 was allocated for right of way purposes).

07-LA-1

Los Angeles

R53.3/R58.5

<TABLE MISSING>

0716000098

9

4X750
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$650,000$650,000

07-4948
SHOPP/15/16

In and near Palmdale, from south of Sierra Highway
Overcrossing to north of Avenue S. Erosion and landslide
activity has resulted in rock fall activity onto the highway at two
locations. The landslide has the potential to collapse into the
traveled way.  This contract will mitigate slide activity by
grading the slope and installing concrete barrier with 8 foot
fencing to protect the highway from rock falls.  These actions
are necessary to prevent another landslide and prevent rock
and soil from striking vehicles and blocking the traveled way.

Initial G-11 Allocation  11/23/15: $650,000

07-LA-14
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Informational Report - Emergency G-11 Allocations2.5f.(1)

January 20-21, 2016

Riverside

24.0

<TABLE MISSING>

0816000075

10

1G810
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$1,000,000$1,000,000

08-3004X
SHOPP/15-16

In Lake Elsinore, north of Nichols Road.  On December 1, 2015
a tanker truck carrying 8,700 gallons of fuel caught fire and
burned for 3 hours, causing damage to the concrete pavement.
Two southbound lanes and the outside shoulder were closed
due to damage.  Repairs are needed to avoid long-term lane
restrictions.  This project replaces the affected concrete slabs
so that the roadway can be reopened.  Abatement for damage
expenses is being sought from responsible parties.

Initial G-11 Allocation  12/09/15: $1,000,000
(Additional $30,000 was allocated for right of way purposes).

08-Riv-15

San Bernardino

26.5/30.7

<TABLE MISSING>

0816000067

11

1G790
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$800,000$800,000

08-3994X
SHOPP/15-16

In Barton Flats, from Barton Creek to South Fork Santa Ana
River.  The "Lake Fire" burned over 31,000 acres in June 2015
and destroyed trees and vegetation within the project limits.
This loss of trees and vegetation have left the highway side
slopes vulnerable to higher runoff and debris flow.  This project
will replace four culverts and headwalls. The culverts need to
be increased in diameter to accommodate the additional runoff
and debris flow before large winter rain events occur.  This is
an interim project for a Permanent Restoration project EA
1G700, which will install debris flow barriers, concrete rock
slope protection and additional protective measures within
these project limits.

Initial G-11 Allocation  11/16/15: $800,000
(Additional $30,000 was allocated for right of way purposes).

08-SBd-38

San Bernardino

R101.3

<TABLE MISSING>

0816000066

12

1G780
4

Emergency

20.20.201.130

2014-15
302-0042

SHA
$700,000$700,000

08-3004W
SHOPP/15-16

Near Essex, at Halfway Hills Wash (Bridge No. 54-0799L/R).
Department staff observed severe scour erosion in the wash
channel and around the bridge supports.  Field observations
and scour calculations show the incised channel has resulted
in reduced cover over the bridge spread footings.  Immediate
repairs are necessary to protect the bridge supports from
further threat to bridge stability before rain events occur.  This
project will stabilize the structures with rock slope protection
until a permanent solution is developed.

Initial G-11 Allocation  11/05/15: $700,000

08-SBd-40
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Budget Year
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Fund Type
Program Code

Resolution

Location
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Humboldt

R25.0/R25.9

<TABLE MISSING>

$4,071,000
0100020308

1 Near Willow Creek, from 0.4 mile to 1.3 miles east of
Chezem Road. Outcome/Output: Improve curve and
widen shoulder to improve safety and reduce the 
number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $428,000 $503,911
PS&E $622,000 $168,758
R/W Supp $52,000 $0

(Construction Support: $368,000)

(CEQA - CE, 5/9/2015.)
(NEPA - CE, 5/9/2015.)

Allocation Date: 12/11/15

01-Hum-299
0A490

SHOPP/15-16
01-2308

$4,068,000
2014-15

302-0042 $81,000
SHA

302-0890 $3,987,000
FTF

20.20.201.0104

Santa Barbara 

45.6/46.4

<TABLE MISSING>

$6,578,000
0500020029

2 In Gaviota, from 0.7 mile north of Beckstead
Overcrossing to 0.8 mile south of Gaviota Tunnel.
Outcome/Output: Realign highway, replacing multiple
sharp curves with a single curve that will provide
improved visibility around the curve.  The project will
reduce the number and severity of collisions. 

Preliminary
Engineering Programmed Expended
PA&ED $2,200,000 $1,206,414
PS&E $1,300,000 $745,305
R/W Supp $120,000 $91,050

(Construction Support: $1,900,000)

(CEQA - ND, 8/20/2015.)
(NEPA - CE, 8/20/2015.)

(Future Consideration of Funding approved under
Resolution E-14-07; March 2014.)

Allocation Date: 11/10/15

05-SB-101
0T630

SHOPP/15-16
05-2292

$6,979,000
2014-15

302-0042 $140,000
SHA

302-0890 $6,839,000
FTF

20.20.201.0104

Riverside

43.2/43.4

<TABLE MISSING>

$566,000
0813000008

3 In and near Hemet, at Hemet Street.   Outcome/Output:
Install traffic signals, lighting, video detection system,
loop detectors, landing pads and crosswalks to improve 
safety and reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $235,000 $258,628
PS&E $448,000 $337,467
R/W Supp $136,000 $51,660

(Construction Support: $297,000)

(CEQA - CE, 9/2/2014.)
(NEPA - CE, 9/2/2014.)

Allocation Date: 12/02/15

08-Riv-74
1C740

SHOPP/15-16
08-0059C

$400,000
2014-15

302-0042 $8,000
SHA

302-0890 $392,000
FTF

20.20.201.0104
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San Bernardino

12.0/12.8

<TABLE MISSING>

$1,295,000
0813000002

4 In and near Fontana, from 0.9 mile east of Etiwanda
Avenue to 0.4 mile west of Cherry Avenue.
Outcome/Output: Modify drainage system to reduce 
runoff ponding on pavement.  The project will improve
safety and reduce the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $328,000 $221,362
PS&E $505,000 $222,372
R/W Supp $17,000 $2,709

(Construction Support: $341,000)

(CEQA - CE, 10/6/2014.)
(NEPA - CE, 10/6/2014.)

Allocation Date: 11/03/15

08-SBd-10
1C710

SHOPP/15-16
08-0134M

$350,000
2014-15

302-0042 $7,000
SHA

302-0890 $343,000
FTF

20.20.201.0104

Orange

8.3/22.5

<TABLE MISSING>

$1,606,000
1213000185

5 In Irvine, Fountain Valley and Seal Beach at Route 133,
Brookhurst Street, Warner Avenue, and Seal Beach
Boulevard.  Outcome/Output: Widen ramp, overlay
connector and ramps with open graded hot mix asphalt,
upgrade guardrail and install lighting to reduce the
number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $252,000 $259,299
PS&E $756,000 $876,553
R/W Supp $13,000 $0

(Construction Support: $541,000)

(CEQA - CE, 12/23/2014.)
(NEPA - CE, 12/23/2014.)

Allocation Date: 12/02/15

12-Ora-405
0N250

SHOPP/15-16
12-5151A

$1,313,000
2014-15

302-0042 $26,000
SHA

302-0890 $1,287,000
FTF

20.20.201.0104
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#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations

Dist County Route Postmile Location/Description EA
Program

Code

Original
Est.

FM-09-05 Allocations

Back to

4G6501 02 Sha 299 88.7/89.2 Construct turnout for eastbound
traffic and widen the paved
shoulders near Fall River Mills from
2.1 miles to 1.5 miles west of Fall 
River Golf Road.

201.310 $780,000 $600,000
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 3.2a. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  
FY 2015-16. 

In FY 2014-15, the Commission voted 371 state-administered State Transportation Improvement 
Program, State Highway Operation and Protection Program, and Proposition 1B projects on the State 
Highway System.  As of December 23, 2015, 357 projects totaling $1.56 billion have been awarded.  
Funds for three projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 251 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of December 23, 2015, 147 projects totaling $406 million 
have been awarded.  There is no funds lapsed or rescinded project. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

 
FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 83 2 $519,640 1 43 72 

October 2014 15 $71,486 14 0 $15,166 1 9 12 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 82 0 $216,884 1 67 78 

May 2015 64 $184,758 60 0 $169,406 4 48 60 

June 2015 63 $489,186 59 0 $380,796 4 40 59 

TOTAL 371 $1,797,958 357 3 $1,555,598 11 245 334 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
FY 2015-16 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2015 151 $1,029,881 69 0 $250,883 82 47 50 

October 2015 60 $222,281 46 0 $90,811 14 46 46 

December 2015 40 $150,874 32 0 $64,298 8 32 32 

TOTAL 251 $1,403,036 147 0 $405,992 104 125 128 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0143A 1SS02 Ala‐13 In Oakland, at 0.1 north of 

Morgan Avenue.  Install 

retaining wall.

20‐Aug‐14 31‐Aug‐2016 $4,179 Project advertised  on 12/7/15. Bid 

opening date 2/2/16.  A time 

extension for this project was 

approved on 3/25/15.

04‐0360G 26409 Mrn‐101 At Marin/Sonoma County 

line, north of Novato at San 

Antonio Curve.  Curve 

correction (TCRP 18.2)             

8‐Oct‐14 30‐Apr‐2016 $55,005 Project advertised on 12/8/14. Bids 

opened 11/3/15. A time extension 

for this project was approved on 

5/27/15.

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction 

surface treatment and install 

guardrail.

20‐Feb‐15 31‐Aug‐2016 $284 A time extension for this project 

was approved on 10/21/15.

10‐0155 0P670 Tuo‐108 In Sonora, at the Old Sonora 

Maintenance Station. Clean 

up soil and groundwater.

26‐Mar‐15 31‐Mar‐2016 $332 Project advertised on 9/14/15. Bids 

opened 10/22/15. A time extension 

for this project was approved on 

10/21/15.

04‐0076A 2A331 Ala‐84 In Fremont, from 

Rosewarnes Underpass to 

Route 680.  Construct minor 

safety improvements.

7‐Apr‐15 31‐Jul‐2016 $1,752 Project advertised on 5/18/15. Bids 

opened 6/10/15. A time extension 

for this project was approved on 

10/21/15.

02‐3426 2E800 Sis‐5 Near Dunsmuir, at Dunsmuir 

Grade Commercial Vehicle 

Enforcement Facility.  

Upgrade facility.

28‐May‐15 30‐Jun‐2016 $5,200 Project advertised on 11/16/15. Bid 

opening date 1/6/16.  A time 

extension for this project was 

approved on 10/21/15.

04‐1480V 0J290 Ala‐61 Near Alameda, at San 

Leandro Bay Bridge No.33‐

0086 and San Leandro Bike 

Bridge.  Rehabilitate bridge.

28‐May‐15 30‐Nov‐2015 $2,307 Funds lapsed. Project will be re‐

programmed.

04‐0815C 1SS37 Son‐121 Near Schellville, 0.6 mile 

west of Napa Road.  Install 

cast in drill hole pile wall.

25‐Jun‐15 31‐Dec‐2015 $1,109 Project advertised on 07/27/15. 

Bids opened 08/25/15.  A 

concurrent time extension is being 

requested.

04‐0355A 4A000 Mrn‐101 In San Rafael, at Freitas 

Parkway Overcrossing No. 27‐

0080, Lucas Valley Road 

Undercrossing No. 27‐0059 

and North San Pedro Road 

Undercrossing No. 27‐0014S. 

Replace bridge railings and 

rehabilitate deck.

25‐Jun‐15 31‐Dec‐2015 $1,750 Project advertised on 09/21/15. Bid 

opening date 01/05/16.  A 

concurrent time extension is being 

requested.
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07‐4841 31320 LA‐5 In La Mirada and Santa Fe 

Springs, from Artesia 

Boulevard to Coyote Creek 

Overcrossing.  Replace 

asphalt with concrete 

pavement; replace median 

barriers, signs, lighting, and 

ramp meters; and improve 

drainage.

25‐Jun‐15 31‐May‐2016 $26,000 A time extension for this project 

was approved on 12/10/15.

12‐4849C 0N110 Ora‐133 In Irvine, at the Route 5 

interchange.  Deep injection 

grouting at three locations.

25‐Jun‐15 31‐Dec‐2015 $20,195 Project advertise on 08/24/15. Bids 

opened 10/14/15.  Pending award.

04‐0525A 2G540 SCl‐82 In Sunnyvale, at Route 82 

intersections with 

Henderson Avenue, South 

Wolfe Road, Maria Lane, 

Sunnyvale Saratoga 

Road/South Sunnyvale 

Avenue, South Mathilda 

Avenue, and South Bernardo 

Avenue.  Upgrade drainage 

system, curb ramps and 

pedestrian passageways.

8‐Jul‐15 31‐Dec‐2015 $5,133 Project advertised on 08/31/15. 

Bids opened 9/29/15.  Pending 

award.

12‐4095H 0M340 Ora‐73 In Laguna Beach, at 

northbound 

collector/distributor from El 

Toro Road on‐ramp to 

Laguna Canyon Road (Route 

133) off‐ramp.  Widen ramp 

terminal and modify signals.

19‐Jun‐15 31‐Mar‐2016 $1,994 Project advertised on 10/19/15. 

Bids opened 12/2/15. A time 

extension for this project was 

approved on 12/9/15.

08‐0191K 0Q230 SBd‐18 Near Victorville, at Sheep 

Creek Road.  Install traffic 

signals and make Americans 

with Disabilities Act 

improvements.

14‐Jul‐15 31‐Jan‐2016 $871 Project advertised on 12/21/15. Bid 

opening date 1/20/16.  A 

concurrent time extension is being 

requested.

07‐4409 28760 LA‐101 In the city of Los Angeles, 

from south of Mulholland 

Drive to Barham Boulevard.  

Install safety lighting, 

concrete barrier/retaining 

wall, and flashing speed limit 

sign.

15‐Jul‐15 31‐Jan‐2016 $2,618 Bids opened 11/18/15. Pending 

award.
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. 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 3.2b. 

Information Item 

From: NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 

Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER RESOLUTION G-13-07 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Years  

(FY) 2014-15 and 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 

to construct 33 locally-administrated STIP projects.  As of December 17, 2015, 29 projects 

totaling $32,420,000 have been awarded.  One project has an approved time extension.  One 

project has a concurrent time extension request. 

In FY 2015-16, the Commission allocated $11,325,000 to construct eight locally-administered 

STIP projects.  As of December 17, 2015, one project totaling $86,000 has been awarded. 

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 8 0 1 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 6 0 3 3 6 

TOTAL 33 $38,382 29 0 4 11 26 

 

 

FY 2015-16 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2015 5 $7,397 

 

1 0 4 1 1 

October 2015 3 $3,928 0 0 3 0 0 

December 2015 0 $0 0 0 0 0 0 

TOTAL 8 $11,325 1 0 7 1 1 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

 (1) This extension deadline was approved in October 2015 (Waiver 15-42) 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9035L 26-Mar-15 30-Sept-16 $1,456,000 (1)  The project will be awarded by 

the extended deadline. 

Sonoma Marin Area Rail 

Transit 

SMART Multi-Use Pathway – 

Sonoma County Initial Operation 

Segment 

04-5156L 25-Jun-15 31-Dec-15 $3,000,000   The project will be awarded by 

the deadline. 

Sonoma Marin Area Rail 

Transit  

SMART Bicycle/Pedestrian Pathway 

– East Cotati Avenue to Southwest 

Boulevard 

04-5156P 25-Jun-15 31-Dec-15 $1,043,000   The project will be awarded by 

the deadline. 

Inyo County Ed Powers Bike Lanes 09-2598 25-Jun-15 31-Dec-15 $463,000   A concurrent three-month time 

extension has been submitted. 

City of Susanville City Rehabilitation SC 02-2511 27-Aug-15 29-Feb-16 $963,000   The project will be awarded by 

the deadline. 

City of Susanville City Rehabilitation SC1 02-2512 27-Aug-15 29-Feb-16 $866,000   The project will be awarded by 

the deadline. 

Modoc County County Road 1 Rehabilitation 02-3269 27-Aug-15 29-Feb-16 $4,832,000   The project will be awarded by 

the deadline. 

Inyo County Eastern Sierra Scenic Byway Tourist 

Center in Dehy Park in Independence 

09-2517C 27-Aug-15 29-Feb-16 $650,000   The project will be awarded by 

the deadline. 

Grand Total          $13,273,000                         



State of California  California State Transportation Agency 
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 3.2c. 

Information Item 

From: NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 

Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 

RESOLUTION G-14-05 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 

received a construction allocation in Fiscal Years (FY) 2014-15 and 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 

to construct 61 ATP projects.  As of December 17, 2015, 56 projects totaling $32,259,000 have 

been awarded.  Three projects were approved for time extensions.  One project has a concurrent 

time extension request. 

In FY 2015-16, the Commission allocated $9,707,000 to construct 19 ATP projects.   

As of December 17, 2015, no projects have been awarded.  One project has a concurrent time 

extension request. 

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 

construction within six months of allocation.  The policy also requires the Department to report to 

the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
 

 

 

Month 

Allocated 

 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No. 

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within 

4 months 

No. 

Projects 

Awarded 

within 

6 months 

August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 0 0 1 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 17 0 1 8 15 

May 2015 10 $5,819 10 0 0 7 10 

June 2015 14 $6,288 11 0 3 5 11 

Total 61 $47,208 56 0        5       30     53   

  

FY 2015-16 Allocations  
 

 

 

 

Month 

Allocated 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No. 

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within 

4 months 

No. 

Projects 

Awarded 

within 

6 months 

August 2015 5 $4,635 0 0 5 0 0 

October 2015 6 $2,758 0 0 6 0 0 

December 2015 8 $2,314 0 0 8 0 0 

Total 19 $9,707 0 0     19          0     0 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 

 

ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

(1) This extended deadline was approved in June 2015 (Waiver 15-33) 

(2) This extended deadline was approved in October 2015 (Waiver 15-43) 

(3) This extended deadline was approved in December 2015 (Waiver 15-46) 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline  

Allocation 

Amount  

Project 

Status 

San Bernardino Association 

of Government 

San Bernardino Association of 

Government Safe Routes to School Plan 

08-1145 10-Dec-14 31-Dec -15  $400,000 (1) The project will be awarded by 

the extended deadline. 

San Diego Association of 

Governments 

SANDAG State Route 15 Commuter Bike 

Facility  

11-1126 26-Mar-15 31-Mar-16  $12,385,000 (2) The project will be awarded by 

the extended deadline. 

City of Marysville Safe Routes to School Project and 

Programs 

03-2012 25-Jun-15 31-Dec-15  $448,000  The project will be awarded by 

the deadline. 

City of Huntington Park Randolph Street Shared Use Bike/Trail 

Rails to Trails Project Study 

07-4936 25-Jun-15 31-Dec-15  $400,000  A concurrent six-month time 

extension has been submitted. 

Town of Apple Valley Apple Valley Safe Routes to Schools  08-1172 25-Jun-15 31-May-15  $1,095,000 (3) The project will be awarded by 

the extended deadline. 

Shasta Regional 

Transportation Agency 

Shasta Safe Routes to School 02-2571 27-Aug-15 29-Feb-16  $500,000  The project will be awarded by 

the deadline. 

Santa Cruz County Radar Speed Feedback Signs and Flashing 

Beacons 

05-2605 27-Aug-15 29-Feb-16  $757,000  The project will be awarded by 

the deadline. 

Los Angeles County 

Department of Public Health 

Unincorporated Los Angeles County 

Pedestrian Plans and Program 

07-4909 27-Aug-15 29-Feb-16  $1,445,000  The project will be awarded by 

the deadline. 

City of Rialto City of Rialto Safe Routes to School 

Program 

08-1164 27-Aug-15 29-Feb-16  $1,450,000  The project will be awarded by 

the deadline. 

City of Imperial Beach Elm Avenue Traffic, Pedestrian and 

Cycling Safety and Mobility Improvement 

11-1154 27-Aug-15 29-Feb-16  $483,000  A concurrent six-month time 

extension has been submitted. 

Grand Total                 $19,363,000   



M e m o r a n d u m
To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 3.4 
Information 

From:  WILL KEMPTON 
Executive Director 

Subject: REPORT ON LOCAL AGENCY NOTICES OF INTENT TO EXPEND FUNDS 
ON STIP PROJECTS PRIOR TO COMMISSION ALLOCATION, PER SB 184 

SUMMARY: 
Senate Bill (SB) 184 (Chapter 462, Statutes of 2007) authorizes a regional or local agency, upon 
notifying the California Transportation Commission (Commission), to expend its own funds for a 
project programmed in the State Transportation Improvement Program (STIP) to which the 
Commission has not yet made an allocation.  This report includes lists for the local STIP projects 
programmed in 2015-16 for which an SB 184 letter and allocation request was received. 

One notification has been received from the San Diego Association of Governments (SANDAG) for 
the Binational Region Planning Study.  The effective date that funds can be expended for this project 
in advance of Commission allocation is December 8, 2015.  The project is highlighted on 
Attachment 1. 

BACKGROUND: 
Government Code Section 14529.17, as amended by SB 184, permits an agency to expend its own 
funds for a STIP project, in advance of the Commission’s approval of a project allocation, and to be 
reimbursed for the expenditures subsequent to the Commission’s approval of the allocation. 

Section 14529.17 is limited to advanced expenditures for projects programmed in the current fiscal 
year of the State Transportation Improvement Program.  FY 2015-16 Notifications received prior to 
the beginning of the fiscal year are effective on July 1, 2015.  Notifications received after July 1, 
2015, are effective the date the Commission receives the notification letter. 

Section 64A of the STIP guidelines directs the agency to submit a copy of the allocation request and 
SB 184 notification letter to the Commission’s Executive Director.  The original allocation request 
should be submitted to Caltrans at the same time. 

Invoking SB 184 does not establish a priority for allocations made by the Commission nor does it 
establish a timeframe for when the allocations will be approved by the Commission.  The statute 
does not require that the Commission approve an allocation it would not otherwise approve.  SB 184 
advance expenditures must be eligible for reimbursement in accordance with state laws and 
procedures.  In the event the advance expenditures are determined to be ineligible, the state has no 
obligation to reimburse those expenditures. 

Attachment 

STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
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Includes SB 184 Letters Received Through July 1, 2015

Date Letter Meeting Planned FY Project Totals by Component
County Agency Rte PPNO Project is Effective Reported Allocation 15-16 R/W Const E & P PS&E

1 Alameda MTC 2100 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 126$ 0 126 0 0
2 Contra Costa MTC 2118 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 82$ 0 82 0 0
3 Contra Costa CCTA 2011O Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 222$ 0 222 0 0
4 Del Norte Del Norte LTC 1032 Planning, programming, and monitoring 01-Jul-15 Jun-15 Aug-15 34$ 0 34 0 0
5 Humboldt Humboldt CAOG 2002P Planning, programming, and monitoring 01-Jul-15 Jun-15 Aug-15 100$ 0 100 0 0
6 Lake Lake APC 3002P Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 41$ 0 41 0 0
7 Marin MTC 2127 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 23$ 0 23 0 0
8 Mendocino MCOG 4002P Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 140$ 0 140 0 0
9 Napa MTC 2130 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 14$ 0 14 0 0
10 Napa NCTPA 1003E Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 69$ 0 69 0 0
11 Nevada Nevada CTC 0L83 Planning, programming, and monitoring 01-Jul-15 Jun-15 Aug-15 47$ 0 47 0 0
12 San Bernardino SANBAG 9811 Planning, programming, and monitoring 01-Jul-15 Jun-15 Aug-15 1,200$ 0 1,200 0 0
13 San Diego SANDAG 7402 Planning, programming, and monitoring 01-Jul-15 Jun-15 Aug-15 854$ 0 854 0 0
14 San Diego SANDAG 1179 Binational Region Planning Study 08-Dec-15 Jan-16 Dec-15 250$ 0 0 250 0
15 San Francisco MTC 2131 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 64$ 0 64 0 0
16 San Mateo MTC 2140 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 67$ 0 67 0 0
17 San Mateo SMC/CAG 2140A Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 165$ 0 165 0 0
18 Santa Clara MTC 2144 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 147$ 0 147 0 0
19 Santa Clara SCVTA 2255 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 628$ 0 628 0 0
20 Siskiyou Montague 2523 7th and 8th Streets, Prather St-Web St, rehab 01-Jul-15 Aug-15 Aug-15 86$ 0 86 0 0
21 Solano MTC 2152 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 39$ 0 39 0 0
22 Solano STA 2263 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 98$ 0 98 0 0
23 Sonoma MTC 2156 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 47$ 0 47 0 0
24 Sonoma SCTA 770E Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 125$ 0 125 0 0
25 Tuolumne TCTC 452 Planning, programming, and monitoring 01-Jul-15 Aug-15 Aug-15 59$ 0 59 0 0

Total (eligible on July 1, 2015, or from Effective Date of Letter, if received later) 4,727$ 0 4,477 250 0

SB 184 Notifications for FY 2015-16 Local STIP Projects
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION

Reference No.:  3.7 

Information Item 

From:  NORMA ORTEGA Prepared By: Bruce Roberts, Chief 

Chief Financial Officer Division of Rail and 

Mass Transportation  

Subject:  FISCAL YEAR 2015-16 FIRST QUARTER INTERCITY PASSENGER RAIL OPERATIONS 

REPORT 

SUMMARY: 

This is the Rail Operations Report for the first quarter of State Fiscal Year (FY) 2015–16, July 

through September 2015, for each of the three intercity passenger rail routes funded by the State.  

This report compares ridership, on-time performance, and financial results reported in the first 

quarter of FY 2015–16 to those reported in the corresponding quarter of FY 2014–15, as 

requested by the California Transportation Commission (Commission). 

Effective July 1, 2015, the California Department of Transportation (Department) has  transferred 

administration and marketing duties for intercity passenger rail service to the three Joint Power 

Authorities (JPAs) on the three corridors* as follows: 

 The LOSSAN Rail Corridor Agency (LOSSAN Agency) for the Pacific Surfliner Route,

connecting San Diego, Los Angeles, Santa Barbara and San Luis Obispo

 The San Joaquin Joint Powers Authority (SJJPA) for the San Joaquin Route, between

Bakersfield and both Oakland and Sacramento

 The Capitol Corridor Joint Powers Authority (CCJPA) for the Capitol Corridor

connecting San Jose, Oakland, and Sacramento-Auburn (This service was previously

transferred in 1998)

*These routes are the second, fifth, and third busiest routes in the national intercity passenger rail

system, respectively. 

In addition to owning the majority of equipment used on the three routes, the Department 

provides all funding for intercity passenger rail service and equipment capital costs on the three 

routes, and now acts in an oversight role to ensure statewide integration and performance of the 

three services. 
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COMBINED STATEWIDE RESULTS: 

 
RIDERSHIP 

 

Total combined ridership on the three routes for the first quarter of FY 2015–16 was 1,475,919, 

an increase of 3.0 percent when compared to 1,433,377 reported in the corresponding quarter of 

FY 2014–15.   

 

 

REVENUE and EXPENSES 

 

Total combined revenue for the three routes for the first quarter of FY 2015–16 was $39,647,187, 

an increase of 0.1 percent when compared to $39,615,745 reported in the corresponding quarter of 

FY 2014–15. In addition, first quarter expenses for FY 2015–16 were $63,759,470, a decrease of 

0.1 percent when compared to $63,844,222 reported in the corresponding quarter for                 

FY 2014–15.  As a result, the farebox ratio had a 0.1 percent point improvement. 
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The following table provides further detail on the combined ridership, revenue, expenses,  

farebox ratio and on-time performance for the three State-supported routes for the first quarter 

of FY 2015–16 compared to the corresponding quarter of FY 2014–15: 

 

 

Route-specific graphs and tables are contained in the following sections. 

 

PACIFIC SURFLINER ROUTE: 

 

There are currently 11 daily round-trips between Los Angeles and San Diego, four of which are 

through-trains between San Diego and Goleta (Santa Barbara); one of which continues north 

allowing connectivity with San Luis Obispo.  A second San Luis Obispo round-trip originates in 

Los Angeles, turns around in San Luis Obispo and continues south to San Diego, bringing the 

total level of service north of Los Angeles to five daily round-trips. 
  

RIDERSHIP 

 

Ridership on the Pacific Surfliner Route for the first quarter of FY 2015–16 was 796,276, an 

increase of 4.0 percent when compared to 765,733 reported in the corresponding quarter of    

FY 2014–15. 
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ACTUAL RESULTS

1st Qtr 1st Qtr Percent

2015-16 2014-15 Difference Change

Ridership 1,475,919 1,433,377 42,542 3.0%

Revenue 39,647,187$         39,615,745$         31,442$               0.1%

Expense 63,759,470$         63,844,222$         (84,752)$              -0.1%

Farebox Ratio 62.2% 62.1% 0.1 PP

On-Time 

Performance
85.3% 83.7% 1.6 PP

PP - Percentage Points
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ON-TIME PERFORMANCE (OTP) 

 

The OTP for the Pacific Surfliner Route for the first quarter of FY 2015–16 was 78.2 percent, 

an increase of 1.3 in percentage points when compared to 76.9 percent reported in the 

corresponding quarter of FY 2014–15.   

 
 

 

 

 

 

 

 

               

 

 

 

 

 

 

REVENUE and FAREBOX RATIO 

 

Revenue for the Pacific Surfliner Route for the first quarter of FY 2015–16 was $21,760,204, an 

increase of 2.8 percent when compared to $21,169,670 reported in the corresponding quarter of 

FY 2014–15.  However, expenses for the first quarter of FY 2015–16 were $29,132,894, an 

increase of 7.0 percent when compared to $27,228,590 reported in the corresponding quarter of 

FY 2014–15, resulting in a farebox ratio decrease of 3.0 percentage points. 
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The following table provides further detail on the ridership, revenue, expenses, farebox ratio, 

and on-time performance for the Pacific Surfliner Route for the first quarter of FY 2015–16 

compared to the corresponding quarter of FY 2014–15: 

 
SAN JOAQUIN ROUTE: 

 
Six daily round-trips serve the San Joaquin Route, four operating between Oakland and 

Bakersfield and two between Sacramento and Bakersfield.  All six round-trips have dedicated 

bus connections between Bakersfield, Los Angeles and other points throughout Southern 

California.  On the north end, buses at Stockton connect Sacramento with Oakland trains and 

connect Oakland with Sacramento trains, thus providing six daily arrivals and departures for 

both northern terminals.  Additional connecting buses provide feeder service to communities 

throughout the north end of the State. 

 

RIDERSHIP 

 

Ridership on the San Joaquin Route for the first quarter of FY 2015–16 was 304,066, a decrease 

of 1.5 percent when compared to 308,632 reported in the corresponding quarter of FY 2014–15. 
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San Joaquin Route Ridership
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State-Supported Intercity Passenger Rail - 1st Quarter 2015-16

Pacific Surfliner Route
ACTUAL RESULTS

1st Qtr 1st Qtr Percent

2015-16 2014-15 Difference Change

Ridership 796,276 765,733 30,543 4.0%

Revenue 21,760,204$         21,169,670$         590,534$             2.8%

Expense 29,132,894$         27,228,590$         1,904,304$           7.0%

Farebox Ratio 74.7% 77.7% -3.0 PP

OTP-Route 78.2% 76.9% 1.3 PP

OTP-North 0.0 PP

OTP-South 0.0 PP

PP - Percentage Points
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ON-TIME PERFORMANCE (OTP) 

 

The OTP for the San Joaquin Route for the first quarter of FY 2015–16 was 79.7 percent, an 

increase of 8.1 in percentage points when compared to 71.6 percent reported in the 

corresponding quarter of FY 2014–15. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

REVENUE and FAREBOX RATIO 

 

Revenue for the San Joaquin Route for the first quarter of FY 2015–16 was $10,339,138, a 

decrease of 5.2 percent when compared to $10,902,093 reported in the corresponding quarter in 

FY 2014–15.  However, expenses for the first quarter of FY 2015–16 were $19,797,976, a 

decrease of 3.6 percent when compared to $20,534,675 reported in the corresponding quarter of 

FY 2014–15, resulting in a farebox ratio decrease of 0.9 percentage points. 
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The following table provides further detail on the ridership, revenue, expenses, farebox ratio, 

and on-time performance for the San Joaquin Route for the first quarter of FY 2015–16 

compared to the corresponding quarter in FY 2014–15: 

 
CAPITOL CORRIDOR: 

 
There are currently 15 weekday round-trips between Oakland and Sacramento.  One of the 

trains extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to 

San Jose.  On weekends, there are 11 round-trips between Oakland and Sacramento, with one 

extension to Auburn and seven round trips to San Jose. 

 

RIDERSHIP 

 
Ridership on the Capitol Corridor Route for the first quarter of FY 2015–16 was 375,577, an 

increase of 4.6 percent when compared to 359,012 reported in the corresponding quarter of    

FY 2014–15. 
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State-Supported Intercity Passenger Rail - 1st Quarter 2015-16

San Joaquin Route
ACTUAL RESULTS

1st Qtr 1st Qtr Percent

2015-16 2014-15 Difference Change

Ridership 304,066 308,632 (4,566) -1.5%

Revenue 10,339,138$         10,902,093$         (562,955)$            -5.2%

Expense 19,797,976$         20,534,675$         (736,699)$            -3.6%

Farebox Ratio 52.2% 53.1% -0.9 PP

On-Time 

Performance
79.7% 71.6% 8.1 PP

PP - Percentage Points
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ON-TIME PERFORMANCE (OTP) 

 

The OTP for the Capitol Corridor Route for the first quarter of FY 2015–16 was 93.6 percent, a 

decrease of 1.0 percentage points when compared to 94.6 percent reported in the corresponding 

quarter of FY 2014–15.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

REVENUE and FARE BOX RATIO 

 
Revenue for the Capitol Corridor Route for the first quarter of FY 2015–16 was $7,547,845, an 

increase of 0.1 percent when compared to $7,543,982 reported in the corresponding quarter in 

FY 2014–15.  Expenses for the first quarter of FY 2015–16 were $14,828,600, a decrease of 7.8 

percent when compared to $16,080,957 reported in the corresponding quarter of FY 2014–15, 

resulting in a farebox ratio gain of 4.0 percentage points. 
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The following table provides further detail on the ridership, revenue, expenses, farebox ratio 

and on-time performance for the Capitol Corridor Route for the first quarter of FY 2015–16  

compared to the corresponding quarter in FY 2014–15: 

 

 

 

 

 

 

 

 

 

 

 

 

State-Supported Intercity Passenger Rail - 1st Quarter 2015-16

Capitol Corridor
ACTUAL RESULTS

1st Qtr 1st Qtr Percent

2015-16 2014-15 Difference Change

Ridership 375,577 359,012 16,565 4.6%

Revenue 7,547,845$           7,543,982$           3,863$                 0.1%

Expense 14,828,600$         16,080,957$         (1,252,357)$          -7.8%

Farebox Ratio 50.9% 46.9% 4.0 PP

On-Time 

Performance
93.6% 94.6% -1.0 PP

PP - Percentage Points



 State of California  California State Transportation Agency 

 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.1a.(4)/2.6e. 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of Transportation 

Programming 

Subject: TRAFFIC CONGESTION RELIEF PROGRAM -  PROJECT AMENDMENT AND 

ALLOCATION AMENDMENT   

RESOLUTION TAA-15-01, AMENDING RESOLUTION TAA-12-02 

RESOLUTION TFP-15-04, AMENDING RESOLUTION TFP-12-05 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) amend the Traffic Congestion Relief Program (TCRP) to 

re-allocate previously allocated funds for TCRP Project 1.1 – BART to San Jose; extend BART from 

Fremont to Warm Springs project in Alameda County. 

ISSUE: 

The Santa Clara Valley Transportation Authority (VTA) and the San Francisco Bay Area Rapid 

Transit (BART) are requesting to amend TCRP Project 1.1 – BART to San Jose; extend BART from 

Fremont to Warm Springs to:  

 Reprogram and re-allocate $1,632,000 from Right of Way (R/W) to construction.

 Update the project funding plan.

BACKGROUND: 

The project scope is to construct an extension of the BART system south from the existing Fremont 

Station to Warm Springs, a distance of 5.4 miles. 

In 2002 and 2004, the Commission made two TCRP allocations to R/W totaling $27,000,000.  All of 

those funds have been spent.  

At its December 2007 meeting, the Commission approved Resolution TFP-07-08 which allocated 

additional $27,318,000 in TCRP funds to the R/W phase.  At the October 2012 meeting, the 

Commission amended Resolution TFP-07-08 to reprogram and reallocate $16,000,000 in TCRP 

savings from R/W to construction.   
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Update the project funding plan 

 

As the R/W phase is nearing completion, the R/W estimate has been further reduced from 

$38,318,000 to $36,686,000, a decrease of $1,632,000.  VTA and BART are proposing to reprogram 

these savings to construction. 

 

The construction estimate has been revised from $773,316,000 to 775,536,000.  There are some 

minor changes to the local funding. The unfunded future need remains at $69,000,000.  At this time, 

this unfunded need is expected to be covered with Alameda County’s future regional shares. 

 

 The changes described above are tabulated on the following page. 
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(DOLLARS IN THOUSANDS)

(1,632) 1,632

18/19 PS&E

111,433    

0 00

6,550 36,065     36,686 32,132

Local funds - Bridge Tolls (RM1 and RM2)                           

Existing 294,000 294,000

0

288,0006,000

0Change 0 0

  Proposed 294,000 294,000     288,000   6,000

38,000 177,248

 

Local funds - Alameda County Measure B Sales Tax                           

Existing 215,248 215,248

Change (791) (791)

38,000 176,457  

0 (791)

Proposed 214,457 214,457        

Local Funds (Alameda CTC)                           

Existing 2,163 2,163

Change 0 0 0

2,163

Proposed 2,163 2,163       

Local funds (BART)                  

   2,163

Existing 61,388 61,388

 

61,3880

Change 1,379 0 1,379

  

1,379

 62,767   Proposed 62,767 61,388  1,379    

Future Need                             

Existing 69,000 69,000

Change 0 (69,000)

0

69,000 0

69,000

Proposed 69,000   0      

Total

69,000  69,000  

69,000   0Existing 900,412 831,412  

 69,000

82,318 773,316 8,713 36,065
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RESOLUTION TAA-15-01 

RESOLUTION TFP-15-04 

 

Resolved, with all conditions stipulated still in effect, the California Transportation Commission 

(Commission) hereby revises Traffic Congestion Relief Program (TCRP) Project 1.1 to reflect the 

changes described above; and 

 

Be it further Resolved, that the Commission hereby approves a corresponding allocation amendment 

transferring previously allocated funds in accordance with the attached vote box; and 

 

Be it further Resolved, that the project(s), as component phases or in their entirety, appear under 

Government Code Section 14556.40(a) and are entitled to participate in this allocation. 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 

the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 

the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 

Agreement, and subsequent amendments to the same if required, as executed between the 

Implementing Agency and the Department. 

 

 

 

 

Attachment 

 

 

 



Amount by
Fund Type

CTC Financial Vote List
2.6   Highway Financial Matters

January 20-21, 2016

Project #
Allocation Amount

Implementing
Agency

District-County

 Project Title
Location

Project Description
Project Amendment

Item #
Fund Type

Program Code
Resolution TAA-15-01

Amending Resolution TAA-12-02
Resolution TFP-15-04

Amending Resolution TFP-12-05

2.6e. Allocation Amendment - Traffic Congestion Relief Program

1

Bay Area Rapid
Transit

04-Alameda

BART Extension from Fremont to Warm Springs. BART to San
Jose; extend from Fremont to Warm Springs.   TCRP 1.1

The amounts shown below for R/W and CONST are only those
previously amended by Resolution TFP-12-05 and do not include
prior TCRP funds allocated to project.

This is a Tier 1 project.

Outcome/Output: Complete R/W acquisitions and use R/W savings
to complete construction.

$0

30.10.710.010

601-3007
TCRF

$0

Phase
PA&ED
PS&E
RW
CONST

Original
Amount Adjustments

Amended
Amount

$11,318,000 $9,686,000($1,632,000)
$16,000,000 $17,632,000$1,632,000

TOTALS $27,318,000 $27,318,000$0

Page 1



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016   

CALIFORNIA TRANSPORTATION COMMISSION
Reference No.:  2.2c.(1) 

Action Item

From:  NORMA ORTEGA Prepared By: Katrina C. Pierce, Chief 
Chief Financial Officer Division of 

Environmental Analysis   

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-16-01. 

ISSUE: 

            05-SB-1, PM 15.6 
RESOLUTION E-16-01

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 State Route 1 (SR 1) in Santa Barbara County.  Replace an existing bridge on
SR 1 near the city of Lompoc. (PPNO 1501)

This project in Santa Barbara County will replace the Salsipuedes Creek Bridge on SR 1 
near the city of Lompoc.  The project is programmed in the 2014 State Highway Operation 
and Protection Program.  The total estimated cost is $14,098,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2017-18.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2014 State Highway Operation and Protection Program. 

A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource area may be 
impacted by the project:  biological resources.  Avoidance and minimization measures will 
reduce any potential effects on the environment.  These measures include, but are not limited to, 
all work in the creek channel will occur between June 1 and October 31, at least two biologists 
will be retained to monitor on-site activities, non-native species will be removed from the 
project area to the extent feasible, and the construction of a National Marines Fisheries Service 
approved rock ramp to improve steelhead passage conditions.  As a result, an MND was 
completed for this project. 

Attachments  

Tab 33



 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
05-SB-1, PM 15.6 

Resolution E-16-01 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the State CEQA Guidelines for the following project: 

 
 State Route 1 (SR 1) in Santa Barbara County.  Replace an 

existing bridge on SR 1 near the city of Lompoc.  (PPNO 1501)  
 
 

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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State of California  California State Transportation Agency 

DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.3c. 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 

Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolution, summarized below, that will 
transfer highway facilities no longer needed for the State Highway System to the local agency 
identified in the summary. 

ISSUE: 

It has been determined that the facility in the relinquishment resolution summarized below is not 
essential to the proper functioning of the State Highway System and may be disposed of by 
relinquishment.  Upon the recording of the approved relinquishment resolution in the county 
where the facility is located, all rights, title and interest of the State in and to the facility to be 
relinquished will be transferred to the local agency identified in the summary.  The facility is 
safe and drivable.  The local authority has been advised of the pending relinquishment a 
minimum of 90 days prior to the Commission meeting pursuant to Section 73 of the Streets and 
Highways Code. 

RESOLUTION: 

Resolution R-3947 – 06-Fre-180-PM 72.34/73.84 
(Request No. 87299) – 5 Segments 

Relinquishes right of way in the county of Fresno along Route 180 between Quality Avenue and 
Smith Avenue, consisting of relocated or reconstructed county roads. The County, by controlled 
access agreement dated April 28, 2009, agreed to accept title upon relinquishment by the State.  
The 90-day notice period expires December 27, 2015.   

Tab 39



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  CTC Meeting:  January 20-21, 2016 
 CALIFORNIA TRANSPORTATION COMMISSION 

Reference No:  2.4b. 
  Action Item

From: NORMA ORTEGA Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer  Division of Right of Way  

   and Land Surveys 

Subject: RESOLUTIONS OF NECESSITY 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21401 
through C-21422 summarized on the following pages. 

ISSUE: 

Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 

Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

BACKGROUND: 

Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 

Tab 40
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C-21401 - RSA Investments, LLC, a California Limited Liability Company 
06-Fre-99-PM 25.70 - Parcel 86954-1, 2, 3 - EA 2HT109. 
Right of Way Certification (RWC) Date:  12/01/15; Ready to List (RTL) Date:  01/10/16.  
Freeway - State Route (SR) 99 alignment for High Speed Rail.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter's rights of access, a temporary easement for 
construction purposes, and an easement for irrigation purposes to be conveyed to Fresno Irrigation 
District.  Located in the city of Fresno at 3515 West Dakota.   
Assessor Parcel Number (APN) 433-060-26.   
 
C-21402 - Lerdo, LLC, a California Limited Liability Company 
06-Ker-43-PM 16.55 - Parcel 87268-1 - EA 0P2709. 
RWC Date:  03/07/16; RTL Date:  03/14/16.  Conventional highway - American Disability  
Act (ADA) Curb Ramps.  Authorizes condemnation of land in fee for a State highway.  Located in 
the city of Shafter at 451 East Lerdo Highway.  APN 028-200-38.   
 
C-21403 - Chevron U.S.A., Inc., a Pennsylvania corporation 
06-Ker-46-PM 32.26 - Parcel 87136-1 - EA 442549. 
RWC Date:  12/08/16; RTL Date:  12/22/16.  Conventional highway - Kern 46 - conversion of 
two-lane to four-lane conventional highway.  Authorizes condemnation of a temporary easement 
for highway construction purposes.  Located near the unincorporated area of Lost Hills at  
21981 Highway 46.  APN 069-360-01.   
 
C-21404 - Paramount Farming Company L.P., a California Limited Partnership 
06-Ker-46-PM 57.54 - Parcel 87214-1, 2, 3, 4, 5, 6 - EA 0K4609. 
RWC Date:  04/23/16; RTL Date:  04/30/16.  Freeway - Replace existing steel girder bridge with 
new pre-stressed slab bridge.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, a temporary easement for highway construction, an 
easement for utility purposes to be conveyed to Pacific, Gas and Electric Company (PG&E), and 
underlying fee.  Located near the city of McFarland at northwest of Highway 46 and Highway 99.   
APNs 073-040-30, -16.   
 
C-21405 - Roscoe Moss Manufacturing Company, a California Corporation 
06-Ker-99-PM 44.23 - Parcel 87216-1, 2 - EA 0K4609. 
RWC Date:  04/23/16; RTL Date:  04/30/16.  Freeway - Replace existing steel girder bridge with 
new pre-stressed slab bridge.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, and a permanent easement for utility purposes to be 
conveyed to PG&E.  Located near the city of McFarland at 31916 Famoso Road.   
APN 073-040-08. 
 
C-21406- Gurbachan Grewal and Parminder Grewal, husband and wife, as joint tenants 
06-Ker-99-PM 44.23 - Parcel 87217-1, 2 - EA 0K4609. 
RWC Date:  04/23/16; RTL Date:  04/30/16.  Freeway - Replace existing steel girder bridge with 
new pre-stressed slab bridge.  Authorizes condemnation of land in fee for a State highway, and 
extinguishment of abutter's rights of access.  Located near the city of McFarland at  
31975 Highway 46.  APN 073-090-02.   
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C-21407- Lilia Giacomazzi, Trustee of Bypass Trust, et al. 
06-Tul-99-PM 40.88 - Parcel 86890-1, 2, 3 - EA 471509. 
RWC Date:  02/01/16; RTL Date:  03/01/16.  Freeway - Reconstruct Betty Drive Interchange.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, a temporary easement for highway construction purposes, and underlying fee.  Located in 
the unincorporated area of Tulare at Avenue 308 and Road 64.  APN 073-060-010.   
 
C-21408 - Farshad Tafti, a single man 
06-Tul-99-PM 40.75 - Parcel 86893-1, 2, 3, 4 - EA 471509. 
RWC Date:  02/01/16; RTL Date:  03/01/16.  Freeway - Reconstruct Betty Drive Interchange.  
Authorizes condemnation of land in fee for a State highway, and temporary construction 
easements for driveway configuration and ADA ramps. Located in the town of Goshen at  
30821 Highway 99.  APNs 075-330-0003, -004, -005, -036, -037.  
 
C-21409 - Antonida Storchillo 
07-LA-138-PM 69.1 - Parcel 76489-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano at the southeast corner of SR 138 and 213th Street East.   
APN 3033-016-003.   
 
C-21410 - Juvenal Gallegos and Martha Gallegos 
07-LA-138-PM 66.12 - Parcel 76641-1 - EA 286309. 
RWC Date:  01/06/17;  RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the north side of SR 138 and west of 190th Street East.   
APN 3083-004-022.   
 
C-21411 - Duong Pham and Mary Nguyen Krason Pham 
07-LA-138-PM 66.12 - Parcel 76642-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the north side of SR 138 and west of 190th Street East.   
APN 3083-004-023.   
 
C-21412 - Elizabeth Frances Loucks, et al. 
07-LA-138-PM 67.6 - Parcel 76651-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the north side of SR 138, east of 198th Street East and west of 
Largo Vista Road.  APNs 3083-008-001, -002.   
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C-21413 - Gabriel Tejero and Josefina M. Tejero 
07-LA-138-PM 67.6 - Parcel 76655-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the north side of SR 138, east of 198th Street East and west of 
Largo Vista Road.  APN 3083-008-017 
 
C-21414 - Michael Hong and Youn E. Huh 
07-LA-138-PM 67.1 - Parcel 76659-1 - EA 286309. 
RWC Date:  01/06/17;  RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano at the northwest corner of SR 138 and 198th Street East.   
APN 3083-009-022.   
 
C-21415 - James C. Hurst and Laila A. Hurst 
07-LA-138-PM 67.1 - Parcel 76662-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the south side of SR 138, east of 195th Street East and west of 
198th Street East.  APN 3083-010-003.   
 
C-21416 - Maria E. Godecka 
07-LA-138-PM 67.6 - Parcel 76672-1; 76673-1; 76674-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the south side of SR 138, east of 198th Street East and west of 
Largo Vista Road.  APNs 3083-010-022, -023, -024.   
 
C-21417 - Eastern Keystone Inc., a California Corporation 
07-LA-138-PM 66.12 - Parcel 76684-1 - EA 286309. 
RWC Date:  01/06/17; RTL Date:  01/20/17.  Conventional highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the town of Llano on the south side of SR 138, east of 185th Street East and west of 
190th Street East.  APN 3083-013-009.   
 
C-21418 - The Estate of Ripudaman S. Pujji 
08-SBd-58-PM R1.88 - Parcel 23441-1, 01-01 - EA 347709. 
RWC Date:  09/12/16; RTL Date:  10/25/16.  Expressway - construct four-lane divided 
expressway.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and land in fee which is a remnant and would be of little market value.  
Located in the unincorporated area of San Bernardino County known as Kramer Junction, three 
miles west of Route 395 and approximately three quarters of a mile north of SR 58. 
APN 0498-232-14.   
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C-21419 - Ana Coo Cabal, Custodian for Andrew C. Cabal 
08-SBd-58-PM R4.52 - Parcel 23474-1 - EA 347709. 
RWC Date:  09/12/16; RTL Date:  10/25/16.  Expressway - construct four-lane divided 
expressway.  Authorizes condemnation of land in fee for a State highway and the extinguishment 
of abutter's rights of access.  Located in the unincorporated area of San Bernardino County known 
as Kramer Junction, approximately one mile west of SR 58 and Route 395.  APN 0492-521-09. 
 
C-21420 - Diana Stallings Tilley, Trustee, et al. 
10-Cal-4-PM 29.6 - Parcel 16668-1, 2, 3 - EA 0V300C. 
RWC Date:  05/01/16; RTL Date:  05/15/16.  Conventional highway - Pedestrian Accessibility 
Improvements.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and a temporary easement for construction purposes.  Located in the city 
of Murphys at 230 Big Trees Road.  APN 068-018-002.   
 
C-21421- Cornerstone Propane Operating, LLC 
10-Mer-59-PM 13.1 - Parcel 16653-1A, 1B - EA 0U5209. 
RWC Date:  12/01/16; RTL Date:  12/16/16.  Conventional highway - Mission Avenue - install 
left turn channelization.  Authorizes condemnation of land in fee for a State highway, and 
underlying fee.  Located in the city of Merced at 25 West Dickenson Ferry Road.   
APN 222-010-013.   
 
C-21422 - Likwid Asset Management, LLC, a California Limited Liability Company 
10-Mer-59-PM 13.2 - Parcel 16656-1A, 1B - EA 0U5209. 
RWC Date:  12/01/16; RTL Date:  12/16/16.  Conventional highway - Mission Avenue - install 
left turn channelization.  Authorizes condemnation of land in fee for a State highway, and 
underlying fee.  Located in the unincorporated area of Merced at the west side of SR 59.   
APN 222-010-021.   
 
 

































































































































































































































  State of California       California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.4d.(1) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden,  
Division Chief 
Division of Right of Way and 
Land Surveys 

Subject: DIRECTOR’S DEEDS 

RECOMMENDATION 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of the 
Streets and Highways Code. 

The Director’s Deeds included in this item involve an estimated current value of $5,486,400.  The  
State will receive a return of $7,991,150 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached.  The sale of these properties are considered 
Class 12 under California Environmental Quality Act guidelines, Section 15312, and are therefore 
categorically exempt.   

ISSUE 

01-03-Yub-20 PM 1.6 Marysville  
Disposal Unit #DD 036074-01-01 2.5 acres 
Convey to:  Highmark Land Co., LLC $211,750 (Appraisal $70,000) 
Public sale.  Selling price represents the highest bid received at public auction.  There were 12 
bidders.  

02-04-Ala-92 PM 8.8 Hayward 
Disposal Unit #DD 036297-01-01 3.818 acres 
Convey to:  Yi Sun  $830,000 (Public sale estimate $500,000) 
Public sale.  Selling price represents the highest bid received at the public sale.  There were eight 
bidders.  
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03-04-Ala-238 PM 12.6 Hayward 
Disposal Unit #DD 036245-01-01 0.51 acre  
Convey to:  Fore Kings LLC $503,000 (Public sale estimate $240,000) 
Public sale.  Selling price represents the highest bid received at the first public auction for both parcels 
as one unit.  There were 11 bidders.  
 
04-04-Ala-238 PM 11.7X Hayward 
Disposal Unit #DD 039073-01-01 0.26 acre 
Convey to:  Fore Kings LLC $256,000 (Public sale estimate $150,000) 
Public sale.  Selling price represents the highest bid received at the first public auction. There were 
five bidders.  

  
05-04-SCl-101 PM 48.6 Mountain View 
Disposal Unit #DD 011986-02-01 0.49 acre  
Convey to:  CALVANO/CRP MOUNTAIN VIEW $1,130,000 (Appraisal $1,130,000) 
                    OWNER, L.L.C. 
Direct sale at the appraised value received from the only adjoining owner.  The property is incapable 
of independent development due to its size.  This parcel is subject to an easement reservation for 
utilities, drainage and maintenance. 

 
06-04-SM-84 PM 24.7 Redwood City 
Disposal Unit #DD 028494-X1-XX 0.07 acre 
Convey to:  Butler Realty III, LLC $150,000.00 (Appraisal $150,000) 
Direct sale to an adjoining owner at the appraised value.  This will be a conditional direct sale to an 
adjoining owner of a street to be abandoned by Redwood City, which will revert to the state.  The 
condition is the city abandoning the street.  The adjoining owner has been working with the city for 
several years to have the street abandoned and will use the parcel for landscaping and parking. 
 
07-04-Son-101 PM 1.3 Sonoma County  
Disposal Unit #DD 061867-X1-X1 6.859 acres  
Convey to:  Brian H. Boyajian, et al. $94,400 (Appraisal $94,400) 
Direct conveyance via exchange.  The exchange is directed in the Settlement Agreement and Final 
Judgment dated September 29, 2015. 
 
08-07-LA-5 PM 36.4      Los Angeles 
Disposal Unit #DD 077989-01-01    2.29 acres 
Convey to:  Pat be Melach, LLC   $4,381,000  
   (Public Sale Estimate $2,572,000) 
Public sale.  Sale price represents the highest bid received at oral auction on November 5, 2015.  There 
were 16 active bidders out of 16 registered bidders. 
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09-07-LA-710 PM 32.2     Pasadena 
Disposal Unit #DD 046819-01-01    0.205 acre 
Convey to:  Steven Schuricht   $435,000 (Public Sale Estimate $580,000) 
Public sale.  Sale price represents the highest bid received at the second oral auction, held on 
November 5, 2015.  There was one active bidder out of 16 registered bidders. 
 
10-11-SD-11 PM 0.97      San Diego 
Disposal Unit #DK 34803-5   0.479 acre 
Convey to:  City of San Diego   $0 (Appraisal N/A)  
Direct conveyance for no monetary consideration per Utility Agreement No. 33578 dated 01/21/14. 
 
11-11-SD-11 PM 0.97      San Diego 
Disposal Unit #DK 34804-3   0.887 acre 
Convey to:  City of San Diego    $0 (Appraisal N/A) 
Direct conveyance for no monetary consideration to the City of San Diego of an easement for drainage 
purposes per Cooperative Agreement No. 11-8380 dated 12/10/13.  

 
12-12-Ora-5 PM 5.8                  San Clemente  
Disposal Unit #DK 102671-3                  0.007 acre  
Convey to:  San Diego Gas & Electric       $0(Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance of easement is 100% State obligation 
pursuant to Utility Agreement 12-UT-1135 dated September 27, 2013, section V. General Conditions, 
and paragraph 5. 
 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.(1)

Table I - Volume by Districts            
Recovery %

% Return
Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value
01
02
03 1 1 70,000.00 211,750.00 303%
04 3 3 6 $2,264,400.00 $2,963,400.00 131%
05
06
07 2 2 3,152,000.00 4,816,000.00 153%
08
09
10
11 2 2 0.00 0.00
12 1 1 0.00 0.00

Total 6 6 12 $5,486,400.00 $7,991,150.00 146%
Table II - Analysis by Type of Sale

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value              From Sales            Current Value
6
6

Conveyances
Sub-Total 12

Total 12
Attachment A

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - January 20-21, 2016

$1,374,400.00
$4,112,000.00

$1,374,400.00
$6,616,750.00 161%

100%

$5,486,400.00

$5,486,400.00 $7,991,150.00

$7,991,150.00

146%

146%
Sales

Non-Inventory

Direct Sales
Public Sales

Other Funded



Attachment 1A



Attachment 1B



A
ttachm

ent 2A



Attachment 2B

A
ttachm

ent 2B



Attachment 3A



Attachment 3B



Attachment  4A



Attachment 4B



A
ttachm

ent 5A



Attachment 5B



Attachment 6



A
ttachm

ent 7A



A
ttachm

ent 7B



A
ttachm

ent 7C



A
ttachm

ent 7D



Attachment 8



Attachment 9



Attachment 10A



Attachment 10B



Attachment 11A



A
ttachm

ent 11B



Attachment 12A



Attachment 12B



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: January 20-21, 2016  

Reference No.: 2.5g.(5a) – 2.5g.(5b) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
Division of  
Transportation Programming 

Bruce Roberts, Chief 
Division of Rail and  
Mass Transportation 

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE CORRIDOR 
IMPROVEMENT FUND PROGRAM PROJECTS 

RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve the following: 

ISSUE: 

The Proposition 1B Trade Corridor Improvement Fund (TCIF) program projects listed above have 
each been completed with construction cost savings.  Each of the implementing agencies for these 
projects are now requesting that the Commission reduce the currently allocated Proposition 1B TCIF 
project allocations, by the amount of cost saving, for each project.  

The proposed changes are reflected in strikethrough and bold in accordance with the attached revised 
vote boxes. 

Be it Resolved, that the Proposition 1B TCIF funds currently allocated for each project is hereby 
amended by its construction cost savings, in accordance with the attached revised vote boxes. 

Attachments   

TCIF 
Project Resolution Amending 

Resolution 

Current 
Project 

Allocation: 

Cost 
Saving: 

Revised 
Allocation 
Amount: 

Project 75 –  
South Line Mainline 
Phase 2 

TCIF-AA-1516-05 TCIF-AA-1314-17 $10,431,000 $421,000 $10,010,000 

Project 104 –  
SR 905/SR 125 
Northbound Connectors 

TCIF-AA-1516-06 
FP-15-28 

TCIF-A-1415-05 
FP-14-35 $22,657,000 $3,922,000 $18,735,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a)  Allocation Amendment – Proposition 1B– State Administered TCIF Rail Project Resolution TCIF-AA-1516-05, 
   Amending Resolution TCIF-AA-1314-17 

 
1 

$15,500,000 
$10,584,000 
$10,431,000 
$10,010,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
South Line Mainline – Phase 2. In the cities of San Diego, 
National City and Chula Vista, on the San Diego and 
Arizona Eastern Railroad between Commercial Street in 
San Diego and the San Ysidro Rail Yard.  Signal reversing 
and track improvements. (TCIF Project 75, Phase 2)   
 
(TCIF Project 75 = $98,060,000, including Phase 1 [Project 
75 for $10,500,000-previously allocated]; Phase 2 [Project 
75.2 for $15,500,000-current request]; and Phase 3 [Project 
75.3 for $72,060,000-future request].) 
 
(LONP approved by the CTC [Resolution LONP1B-A-1011-
01] on 8/12/10.) 
 
(Federal Border Improvement Match Funds: $0.  
Segmented project with Coordinated Border Infrastructure 
Program funds on full project, thus making this segment 
100% TCIF funded. ) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Correction to revise the PPNO from  
“11-1012” to “11-2102”.) 
 
Outcome/Output:  Improvement of the signaling system to 
allow for reverse running including; 10 at-grade crossings, 
new interlockings and signals; a powered crossover; and 
modifications to the Palomar siding. 
 
Amend Resolution TCIF-AA-13-14-17 to de-allocate an 
additional $421,000 in TCIF Bond Program CONST to 
reflect project closeout savings. 

 
F004BA 
11-2102 

TCIF / 10-11 
CONST 

$15,500,000 
$10,584,000 
$10,431,000 
$10,010,000 
0000020727 

S 
 

 
 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

$15,500,000
$10,584,000
$10,431,000
$10,010,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Phase  

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Allocation Amendment - Proposition 1B – State Administered Multi- Resolution TCIF-AA-1516-06
 Funded Projects on the State Highway System Amending Resolution TCIF-A-1415-05 

Resolution FP-15-28, 
Amending Resolution FP-14-35 

1 
$22,657,000 
$18,735,200 

 
 

Department of 
Transportation 

SANDAG 
San Diego 

11-SD-905, 125, 11 
9.6/11.4, 0.1/1.7, 

0.4/1.6 

 
SR-905/SR-125 Northbound Connectors.  In and near 
San Diego at Route 11/125/905 separation. Construct SR 
905/SR 125 Northbound Connectors. (TCIF Project 104)   
 
(CEQA – EIR/EIS, 10/03/2014.) 
(NEPA – EIR/EIS, 10/03/2014.) 
 
(Future Consideration of Funding approved under 
Resolution E-04-27; September 2004.) 
 
Outcome/Output: Construction of three connector ramps. 
 
 
Amend Resolution TCIF-A-1415-05 to de-allocate 
$3,922,000 in TCIF Bond Program CONST to reflect 
award savings.  

 
11-1101 

TCIF/14-15 
CON ENG 
$3,511,000 

CONST 
$16,510,000 
$12,588,200 

 
BIP/14-15 
CON ENG 
$462,000 
CONST 

$2,174,000 
1113000167 

4 
28813&4 

 
004-6056 

TCIF 
2014-15 

 
304-6056 

TCIF 
20.20.723.000 

 
001-0890 

FTF 
2013-14 

 
301-0890 

FTF 
20.20.400.300 

 
$3,511,000 

 
 

$16,510,000 
$12,588,000

 
 
 

$462,000 
 
 
 

$2,174,000 

 



  State of California  California State Transportation Agency 

 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20–21, 2016 

Reference No.: 4.14 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Gary Cathey, Chief 

Division of Aeronautics 

Subject: AERONAUTICS PROGRAM 2014 ACQUISITION AND DEVELOPMENT PROGRAM 

AMENDMENT 

RESOLUTION G-16-05, AMENDING RESOLUTION G-15-20 

  RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend Resolution G-15-20, which approved the 

Aeronautics Program 2014 Acquisition and Development (A&D) Program.  

ISSUE: 

The Department’s Aeronautics Program is funded by the Aeronautics Account in the State 

Transportation Fund.  It is prepared in accordance with California Public Utilities Code, Sections 

21683 and 21706. 

The following changes are needed to update the list of projects:  

Projects withdrawn at agency request: 

 Elk Hills Buttonwillow Airport Repave Runway project for $499,000 in the Kern County;

 Blue Canyon Airport Runway and Taxiway Light Repair project for $23,000 in Placer

County.

Projects added: 

 Hyampom Airport Runway and Apron Pavement Rehabilitation project for $400,000 in

Trinity County

 Sierraville Dearwater Airport Slurrey Seal and Re-stripe Runway project for $180,000 in

Sierra County.

 Cliff Hatfield Memorial Airport Runway Maintenance project for $180,000 in Imperial

County

 Montague – Yreka, Rohrer Field Resurface Runway, Taxiways and Ramps Project for

$499,000 in Siskiyou County.

 Lake Tahoe Airport Land Use Compatibility Plan (ALUCP) for $108,000 in El Dorado

County

 William R. Johnston (Mendota) ALUCP Update for $270,000 in all Fresno County Airports
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The Department requests that the Aeronautics Program 2014 Acquisition and Development 

Program for FY 2015–16 be amended from six projects for $1,346,000 in A&D program funds to 

seven projects for $1,427,000 in A&D program funds; revising the total for the FY 2015–16 A&D 

program from $1,346,000 to $2,503,000.  The necessary changes are reflected in the following 

charts for the A&D Program of Projects Lists. 

 

FISCAL YEAR 2015-16 AERONAUTICS A&D PROGRAM AMENDMENT (Existing) 

 
Project/Description County Funding Request 

Elk Hills-Buttonwillow Airport 

Repave Runway 

Kern 499,000 

Hayfork Airport 

Repave Runway 

Trinity 495,000 

Santa Barbara Municipal Airport 

Airport Land Use Compatibility Plan Update 

Santa Barbara 140,000 

Marina Municipal Airport 

Airport Land Use Compatibility Plan Update 

Monterey 162,000 

Blue Canyon  

Obstruction Removal (Trees)  

*Resolution G-15-16 

Placer 27,000 

Blue Canyon 

Runway and Taxiway Light Repair 

*Resolution G-15-16 

Placer 23,000 

 Total 1,346,000 

*NOTE: Original program amount for the 2015–16 FY was $1,296,000.  Blue Canyon projects were moved from 

the 2014–15 FY to the 2015 – 16 FY with resolution G–15–16  
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FISCAL YEAR 2015-16 AERONAUTICS A&D PROGRAM AMENDMENT (Proposed) 

 
Project/Description County Funding Request 

Elk Hills-Buttonwillow Airport 

Repave Runway 

Kern 499,000 

Blue Canyon 

Runway and Taxiway Light Repair 
Placer 23,000 

Hayfork Airport 

Repave Runway 

Trinity 495,000 

Santa Barbara Municipal Airport 

Airport Land Use Compatibility Plan Update 

Santa Barbara 140,000 

Marina Municipal Airport 

Airport Land Use Compatibility Plan Update 

Monterey 162,000 

Blue Canyon  

Obstruction Removal (Trees) 

Placer 27,000 

Hyampom Airport 

Runway and Apron Pavement Rehabilitation 

Trinity 414,000 

Sierraville Dearwater Airport 

Slurry Seal and Re-stripe Runway 

Sierra 194,000 

Cliff Hatfield Memorial Airport 

Airport Runway Maintenance 

Imperial 194,000 

Montague-Yreka, Rohrer Field 

Resurface Runway, Taxiways and Ramps 

Siskiyou 499,000 

Lake Tahoe Airport 

Airport Land Use Compatibility Plan   

El Dorado 108,000 

William R. Johnston (Mendota) Airport 

ALUCP – Update for all Fresno County Airports 

Fresno 270,000 

 Total 2,503,000 
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FISCAL YEAR 2015-16 AERONAUTICS A&D PROGRAM AMENDMENT (Approved) 

 
Project/Description County Funding Request 

Hayfork Airport 

Repave Runway 

Trinity 495,000 

Santa Barbara Municipal Airport 

Airport Land Use Compatibility Plan Update 

Santa Barbara 140,000 

Marina Municipal Airport 

Airport Land Use Compatibility Plan Update 

Monterey 162,000 

Blue Canyon  

Obstruction Removal (Trees) 

Placer 27,000 

Hyampom Airport 

Runway and Apron Pavement Rehabilitation 

Trinity 414,000 

Sierraville Dearwater Airport 

Slurry Seal and Re-stripe Runway 

Sierra 194,000 

Cliff Hatfield Memorial Airport 

Airport Runway Maintenance 

Imperial 194,000 

Montague-Yreka, Rohrer Field 

Resurface Runway, Taxiways and Ramps 

Siskiyou 499,000 

Lake Tahoe Airport 

Airport Land Use Compatibility Plan (ALUCP)  

El Dorado 108,000 

William R. Johnston (Mendota) Airport 

ALUCP – Update for all Fresno County Airports 

Fresno 270,000 

 Total 2,503,000 
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4.23 

ADOPTION OF THE 2015 ACTIVE TRANSPORTATION 
PROGRAM, METROPOLITAN PLANNING ORGANIZATION 

COMPONENT  - SOUTHERN CALIFORNIA ASSOCIATION 
OF GOVERNMENTS

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE JANUARY 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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PRESENTATION ON THE DRAFT 2017 ACTIVE 
TRANSPORTATION PROGRAM GUIDELINES

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE JANUARY 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 4.12 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) PROGRAM AMENDMENT             
RESOLUTION TCIF-P-1516-05 

ISSUE: 
Should the California Transportation Commission (Commission) amend the TCIF Program to add 
the Avenue 66/Union Pacific Grade Separation Bypass Project in Riverside County, San Elijo 
Lagoon Double Track Project in San Diego County and Navy Drive Widening Project in San 
Joaquin County as TCIF Projects 117, 118 and 119, at a cost of $5.709 million, $4.343 million and 
$2 million respectively in TCIF funds? 

RECOMMENDATION: 
Commission staff recommends the Commission approve the proposed TCIF Program Amendment 
to add into the TCIF Program projects 117, 118 and 119: the Avenue 66/Union Pacific Grade 
Separation Bypass Project, the San Elijo Lagoon Double Track Project and the Navy Drive 
Widening Project. 

BACKGROUND: 

Project 117 
The Southern California Consensus Group, the Riverside County Transportation Commission and 
the County of Riverside propose to amend the TCIF Program by including the Avenue 66/Union 
Pacific Grade Separation Bypass Project as Project 117 in the Los Angeles/Inland Empire 
Corridor element of the TCIF Program and program $5.709 million of TCIF funds to the project.  

The proposed project will construct a two-lane bypass that will connect Avenue 66 west of Lincoln 
Street to Avenue 66 at Home Avenue and an elevated structure over the Union Pacific Railroad 
line, Hammond Road and State Route (SR) 111.  The proposed project will allow for a more 
efficient and reliable movement of goods through Riverside County by minimizing conflicts 
between the railroad tracks and the vehicular traffic.  The total cost of the project is estimated at 
$39.08 million.  Construction is expected to begin in December 2016.   

Project 118 
The San Diego Association of Governments proposes to amend the TCIF program by including 
the San Elijo Lagoon Double Track Project as Project 118 in the San Diego Border Region of the 
TCIF Program and program $4.343 million of TCIF funds to the project. 
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The proposed project will add a second 1.5 mile segment of main track between Control Point 
(CP) Cardiff and CP Craven, a new bridge across the San Elijo Lagoon, grade crossing 
modification at Chesterfield Drive, and construction of associated site improvements such as 
drainage culverts, embankments and signal modifications.  The proposed project will eliminate the 
existing single track bottleneck and link two double track segments together to create a continuous 
4.2 mile long segment of double track from CP Swami to CP Valley and increase rail capacity and 
reliability while maintaining safety and providing for future corridor service demands.  The total 
cost of the project is estimated at $73.9 million.  Construction is expected to begin in September 
2016. 
 
Project 119 
The Northern California Trade Corridor Coalition and the Port of Stockton (Port) propose to 
amend the TCIF program by including the Navy Drive Widening Project as Project 119 in the 
Northern California Corridor element of the TCIF Program and program $2 million of TCIF funds 
to the project. 
 
The proposed project will widen the existing two lane Navy Drive to four lanes with a center 
divider from the SR 4 Western Extension connection to just west of Washington Street.  The 
proposed project will also reconfigure and signalize the Navy Drive/Washington Street 
intersection to make Navy Drive the primary route to the Port.  This project is a link between the 
Port’s West Complex and the existing TCIF funded SR 4 Crosstown Freeway Extension Project, 
which is currently under construction.  Additionally, the proposed project would extend the 
benefits of the existing Highway Railroad Crossing Safety Account funded Navy Drive Grade 
Separation Project under the Burlington Northern Santa Fe railroad.  The total cost of the project 
is estimated at $6.813 million.  Construction is expected to begin in June 2016. 
 
RESOLUTION TCIF-P-1516-05 
Be it Resolved, that the California Transportation Commission does hereby amend the TCIF 
program by adding the Avenue 66/Union Pacific Grade Separation Bypass Project, San Elijo 
Lagoon Double Track Project and Navy Drive Widening Project as TCIF Project 117, TCIF 
Project 118, and TCIF Project 119. 
 
Attachments 
• Letters of Support 

  
 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 4.13 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) PROJECT BASELINE 
AGREEMENT – RESOLUTION TCIF-P-1516-06B

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreement for TCIF Project 118, the San Elijo Lagoon Double Track Project in San Diego? 

RECOMMENDATION: 
Commission staff recommends the Commission approve the TCIF Project Baseline Agreement 
and establish this agreement as the basis for project delivery and monitoring.  

BACKGROUND: 
In accordance with the Commission’s TCIF Guidelines, the project’s Sponsor Agency, the San 
Diego Association of Governments has provided an executed Project Baseline Agreement. 
Commission staff reviewed the Project Baseline Agreement and determined that the agreement 
sets forth the proposed project scope, measureable expected performance benefits, delivery 
schedule, project budget and funding plan, is consistent with the Commission’s TCIF Guidelines, 
and includes the required signatures.   

RESOLUTION TCIF-P-1516-06B 
Be it Resolved, that the California Transportation Commission does hereby approve the Project 
Baseline Agreement for TCIF Project 118, Elijo Lagoon Double Track Project.  
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  January 20-21, 2016 

Reference No.:  2.4c. 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 

Division of Right of Way 

and Land Surveys 

Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH BASIN STREET 

PROPERTIES 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) approve a request to directly negotiate a 20-year lease 

extension to the Department’s existing lease with Basin Street Properties (Basin). 

BACKGROUND 

Basin currently leases Freeway Lease Area (FLA) MRN-101-19 located under State Route 101, an 

elevated freeway structure in Mill Valley, California.  The subject FLA has no direct public access 

and is landlocked to the adjoining property at 100 Shoreline Highway, known as the Shoreline 

Office Center (Office Center).  Access to the FLA exists only through the Office Center.  In 1984, 

the Commission approved a 55-year airspace lease with the owners of the Office Center property.  In 

2013, Basin acquired the Office Center and the adjacent airspace parking lease was assigned to 

them.  The FLA has been used for employee and client parking in support of Basin’s adjacent office 

buildings. 

In 2013, Basin purchased the Office Center using a three-year short term loan expiring in 2016.  

Basin now desires to obtain standard long term financing for the property and requires a long term 

ground lease from the Department to be in place in order to obtain commercially reasonable finance 

terms.   

The existing lease term expires in 24 years (2039), and Basin is requesting a 20-year extension to the 

existing airspace lease term through year 2059.  This extension will allow the airspace lease term to 

match the existing ground lease for the Office Center, which also expires in 2059. 
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The Department requests approval to pursue direct negotiations with Basin for the following 

reasons: 

 Rent will immediately adjust from the current below market rate of $6,463/month. to the 

market rate. 

 Basin will execute a new lease agreement that includes updated Department lease language 

rather than only amending the “term” provision of the existing 1980’s era lease. 

 Proposed new lease will provide for a 3 percent annual increase.  

 Existing lease provides only for Consumer Price Index increases every five years.  The next 

adjustment would not be until 2019. 

 Proposed new lease will provide the Department’s expanded rights of entry onto the FLA for 

project purposes at no cost to the Department. 

 Existing lease provides the Department less rights of entry than the new lease provides. 

 Proposed new lease will include current language controlling hazardous materials and water 

pollution control. 

 Existing lease includes outdated or no language on hazardous materials and water pollution 

control. 

 

With the 20-year lease extension, Basin will be able to refinance their debt.  

 

SUMMARY 

 

It is in the Department’s best interest to authorize execution of the 20-year lease term extension 

proposed by Basin.  Basin’s request is commercially reasonable to allow for the common refinancing 

of the adjacent office building improvements.  The subject FLA is landlocked and accessible only 

through Basin’s adjacent Office Center property; hence, the FLA is leasable only to the adjoining 

property owner, Basin Street Properties.  Finally, the Department will financially benefit by 

increasing its lease rate return on the property and will strengthen its position as lessor and reduce its 

risk via a new lease agreement.  We therefore request approval to directly negotiate a new lease that 

includes a 20-year term extension for this FLA per the described terms. 

 

 

Attachments:  

Exhibit A1 and A2:  MRN-101-19 location maps and photos  

Exhibit B:  Financing Requirements Letter 
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MRN-101-19 

100 Shoreline Boulevard 

Mill Valley, CA 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS  CTC Meeting:  January 20-21, 2016 
 CALIFORNIA TRANSPORTATION COMMISSION 

Reference No:  2.4d.(2) 
  Action Item

From: NORMA ORTEGA Prepared by: Jennifer S. Lowden, Chief 
Chief Financial Officer  Division of Right of Way  

   and Land Surveys 

Subject: DIRECTOR’S DEED – REQUEST TO DIRECTLY NEGOTIATE A DIRECT SALE TO 
VALLEY OAKS PARTNERS, LLC 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a request to negotiate directly to sell an 
excess property to Valley Oaks Partners, LLC.  It is in the Department’s best interest to sell this 
property by direct negotiations rather than competitive bidding because the highest and best use 
of the property is as plotted to an adjacent property for which Valley Oaks Partners, LLC has an 
option to purchase.  

BACKGROUND: 

The subject property is a vacant and unimproved remnant from the Mission Boulevard (SR 238) 
widening project.  It is of a size and shape that does not meet the standard for development in the 
neighborhood.  Selling the property to other than the anticipated purchaser of the adjoining 
property would negatively affect the adjoining property’s development potential.  If purchased by 
that same party, the subject property would allow the adjoining property to be maximally 
developed and realize the highest value to both the subject property and the adjoining property. 

This proposed direct sale is consistent with the intent of Commission Resolution G-98-22,  
paragraph 2.1A.  The Department cannot, however, proceed with this sale under that section 
because the proposed purchaser is not currently the owner of the adjoining property.  Rather, the 
proposed purchaser owns an option to purchase from the current adjoining owner and is seeking 
development approval from the city of Hayward.  With Commission approval of the terms to 
negotiate directly, the proposed purchaser will include the subject property in that development 
proposal. 

With the subject property included in the development proposal, the proposed purchaser will seek 
development entitlements with the city of Hayward.  Provided that request is successful, the 
Department will return to the Commission for ministerial approval of the Director’s Deed for the 
subject property.  There is no risk to the Department in seeking this approval.  In the event the city 
of Hayward rejects the development proposal, the subject property will suffer no loss in value 
relative to the Department’s alternate disposal options, nor is there a lost opportunity cost. 
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BEST INTEREST 
 
The Department requests approval to pursue direct negotiations with Valley Oaks Partners, LLC, 
for the following reasons: 
 

 A sale to Valley Oaks Partners, LLC would yield the highest return to the State Highway 
Account for the disposal of the subject property.  

 The inclusion of the subject property in Valley Oaks Partners, LLC’s development 
proposal would reduce blight in the community in general and on the subject property 
specifically. 

 If the subject property were not sold to Valley Oaks Partners, LLC, the Department would 
be left with a property that is substandard in size with an irregular shape that severely 
impinges on the property’s market potential. 

 
SUMMARY 
 
It is in the Department’s best interest to pursue a direct sale to Valley Oak Partners, LLC. The 
development as proposed by Valley Oak Partners, LLC will reduce blight in the community, 
relieve the Department of the maintenance and liability obligation for an excess property, and 
provide the highest return to the Department.  
 
 
Attachment A1, A2:  Location Maps 
Attachment B:  Proposed Development Map 
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2.4e. 

HAYWARD BYPASS EXCESS LAND TRANSFER 

TO CITY OF HAYWARD 

INFORMATION ON THIS ITEM 

WILL BE PROVIDED AT THE JANUARY 20-21, 2016 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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4.22 

TRANSIT & INTERCITY RAIL CAPITAL PROGRAM 
(TIRCP)  GUIDELINES

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 3.8 
Information Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: James E. Davis, Chief 
Division of Project Management 

Subject: FY 2015-16 FIRST QUARTER PROJECT DELIVERY REPORT 

Attached is the California Department of Transportation’s Fiscal Year 2015-16 First Quarter Project 
Delivery Report.   

Attachment 
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Executive Summary
 

Purpose of Report
 

This report provides project delivery information on transportation projects for which the California 

Department of Transportation (Caltrans) was fully responsible for the development and construction 

management.  The report is intended to cover reporting requirements required by California statutes 

and California Transportation Commission resolutions. This report fulfills Caltrans' project delivery 

reporting requirements. 

 

Performance Measures 

 

Our Commitment to Delivery 

Delivery of transportation capital programs is one of the most essential functions that Caltrans performs 

to preserve, protect, and enhance performance of the state highway system.  Operational improvement 

projects help the existing highway system function more efficiently.  System preservation projects (such 

as bridge rehabilitation and pavement rehabilitation) help the highway system last longer and decrease 

maintenance costs.  Safety projects reduce fatalities and serious injuries resulting from traffic accidents.  

System expansion projects reduce congestion by adding lanes or constructing highways. 

 

Measuring and reporting performance on project milestones shows how well we are meeting our 

commitments to deliver projects as promised in our primary work programs: the State Transportation 

Improvement Program, the State Highway Operations and Protection Program, and for local projects 

where we are providing project services. 

 

 

Measures – 1st Quarter Fiscal Year 2015-16 

Measure 

Year-To-Date thru 1st 

Quarter 

Annual 

Commitment 

Year-End  

Projection 
Goal 

Status 

Delivered Plan Percent Plan Percent Forecast Percent Percent 

Delivery:  Projects Ready for Construction 

Projects Ready for Construction 17 17 100 244 7 243 99 100 ���� 

Capital Value  Ready for Allocation (millions) $37 $96 38 $2,052 2 $1,956 95 100 ���� 

Project Approval, Environmental Documents 

Projects Approved 60 71 86 263 23 258 98 90 ���� 

Draft Environmental Documents Completed 8 14 57 82 10 79 97 80 ����

Right of Way:  Projects Certified 

Projects Certified 44 30 147 260 17 257 99 100 ���� 

Allocation Funds Committed (millions) $47 NA NA $144 33 $144 100 100 ���� 

Construction:  Contract Accepted 

Contracts Accepted 58 28 207 209 28 205 98 95 ���� 

Caltrans
FY 2015-16 First Quarter 

Project Delivery Report
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Measure 

Year-To-Date thru 1st 

Quarter 

Annual 

Commitment 

Year-End  

Projection 
Goal 

Status 

Delivered Plan Percent Plan Percent Forecast Percent Percent 

Closeout Costs 

State Transportation Improvement Program 

Costs 
13 NA 98 NA 98 NA 98 < 100 ���� 

State Highway Operations and Protection 

Program Costs 
52 NA 88 NA 88 NA 88 < 100 ���� 

Legend 

 ����   It is expected that Caltrans will meet the delivery goal. 

 ����   There is high risk on enough projects that Caltrans may not meet the delivery goal. 

   ����    It is likely that Caltrans will not meet the delivery goal. 
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Project Watch List 
 

Caltrans identifies projects deemed "at risk" for budget or schedule on a project watch list.  Projects are 

continuously monitored to ensure issues affecting the budget, scope, or schedule are brought to the 

attention of managers and transportation stakeholders to resolve or minimize issues.   

 

The project watch list will change from one quarter to another (projects dropped or added) as 

supplemental funds are approved, budget risks are mitigated, and schedule risks are resolved.  Since the 

report is prepared quarterly, in order to keep projects on track to award, there may be supplemental 

funds request or costs requiring additional funds prior to award presented to the Commission for 

approval on new projects between reports.  While this report is intended to reflect information at the 

end of the reporting period, information for narratives provided for the project watch list is updated up 

to the time the report is published to provide the most accurate information as possible. 

 

Budget Risks (Supplemental Funds) 
 

In managing construction capital budgets, Caltrans balances risk in project budgeting with the need to 

ensure that an appropriate mix of projects are brought forward in sufficient quantities to use our annual 

federal obligation authority.  Complete and reasonable estimates are necessary to avoid undesired 

consequences, including loss of federal or local funds.  Before presenting budget change requests to the 

Commission, Caltrans robustly examines each request to validate costs and evaluate options.  In the past 

five years, 97 percent of construction projects were completed within the Commission's capital 

allocation and Caltrans’ delegated funding authority.  
 

As of December 1, 2015, Caltrans had 686 projects valued at $8.1 billion under construction.  We have 

identified risks below on 26, or 3.8 percent of the projects in construction.  Caltrans is categorizing risks 

and the potential for supplemental funds for projects in construction as follows: 

 

Status Projects 
Construction 

Capital 

Construction 

Support 
Risk 

Approved 

Budget 
Notes 

Construction 

Projects 

Completed  

or Nearly 

Complete 

11 

10  
$25-30 

million 

Construction 

Capital 

$ 244 million 

If supplemental funds are needed, 

this will occur in the next six 

months. 

 4 $8-11 

million 

Construction 

Support 

$ 59 million 

If supplemental funds are needed, 

this will occur in 6 months to 2 

years (or more). 
Construction 

Projects in 

Progress 

15 

 4 

12  
$115-125 

million 

Construction 

Capital 

$ 832 million 

If supplemental funds are needed, 

this will occur in 6 months to 2 

years (or more). 

TOTALS 26 22 8  
Note:  Projects stricken are excluded from Project counts  
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VH  Very High H  High M  Moderate L Low

Category trends are defined as: ���� Higher, ═ Same, or ���� Lower than last report

A Project added D Project to be dropped

Cty Rte Description Program���� Capital $���� Support $���� Component

But 99 Chico Auxiliary Lanes STIP, Bond $28.0 $9.9 VH ═ Construction Capital

SJ 99 Manteca Widening phase 1 Bond, STIP $31.6 $5.0 VH A Construction Capital

VH A Construction Support

Mer 99 Plainsburg Road Freeway Bond, STIP $53.1 $8.3 VH A Construction Capital

VH A Construction Support

Sol 80/12 WB I-80 to SR 12 Connector and Bond, STIP $56.4 $21.5 VH A Construction Support

Green Valley Rd Interchange

Tuo 108 Sonora Bypass Bond, STIP $27.0 $14.4 VH ���� Construction Capital

Sol 80 Relocate Cordelia Truck Scales Bond, SHOPP $31.8 $29.1 H ═ Construction Capital

Ora 39 Curb Ramps SHOPP $2.4 $1.9 H ═ Construction Capital

SBd 62 Colorado Bridge Replacement SHOPP $29.9 $10.5 M ═ Construction Capital

SM 1 Pond Repair STIP $1.3 $1.3 M A Construction Capital

Additional funds will be needed to close-out the construction contract due to claims that have been agreed upon by Caltrans.  The contract 

is complete.

Supplemental funds may be needed to settle a remaining claim to address cracked jointed concrete pavement that may go to arbitration. 

Additional funds may be needed to resolve environmental requirements.  There is an environmental obligation for mitigation 

requirements.  The district is evaluating options to meet project obligation within available funding options.

Additional funds are needed for construction support over-expenditures and to provide enough funding to close out the project. The 

proposed plan is to transfer construction support savings from Manteca Widening Phase 2.

Additional funds of are needed for construction support over-expenditures and to provide enough funding to close out the project. The 

proposed plan is to request an amendment to transfer savings from Construction Capital to Construction Support. Additional support cost 

were required to process over 50 Contract Change Orders.  It is anticipated that the savings from Construction Capital will be adequate to 

complete final project closeout, including right of way monumentation and claims work.

Supplemental funds are needed to complete contract administration due to design changes caused by differing site conditions and staging 

conflicts that added working days to the contract.

Risks of needing supplemental funds are categorized as:

Additional funds may be needed to close-out the construction contract due to notices of potential claims for delays due to additional 

construction surveys needed and to fund change orders. The contract is complete.  

Additional funds may be needed to close-out construction contract. Currently, project has a forecasted positive balance.  Contractor has 

requested additional compensation beyond the State’s forecast. Caltrans is evaluating claims and is negotiating with contractor to 

minimize potential supplemental amount.  All roadwork has been completed and project is in plant establishment period.  

Risk

Storm water fine exceeds remaining budget.  Responsibility for payment of fine has been passed on to the contractor.  The contractor has 

included the fine as a potential claim.  Potential for additional funds is dependent on whether state or contractor is determined to be 

responsible for payment.  Project went into mediation in September, 2015, and a judgment was made that Caltrans owes the contractor 

additional money.  Proposed for an upcoming Commission meeting will be a supplemental funds request to settle the judgment.

Notes:  � STIP - State Transportation Improvement Program, SHOPP - State Highway Operations 

                     and Protection Program, CMAQ - Congestion Management and Air Quality Program 

               � � � � Costs are in millions. Capital costs include right of way and construction.

Construction Projects Completed or Nearly Complete
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Cty Rte Description Program���� Capital $���� Support $���� Component

Sut 99 SR99 Bond $20.0 $7.0 L ═ Construction Support

LA 405 Widen Highway SHOPP $22.3 $13.5 L ═ Construction Capital

LA 10 Metal Beam Guardrail SHOPP $2.7 $3.3 D Construction Capital

Cty Rte Description Program���� Capital $���� Support $���� Component

Sac 80 Sac I-80 Across The Top $105.8 $27.2 VH ═ Construction Capital

LA 1 Repair failed slope SHOPP $7.3 $3.5 VH ═ Construction Capital

LA 47 Schuyler Heim Bridge SHOPP $247.3 $32.6 VH ═ Construction Capital

SJ 12 Bouldin Island Rehabilitation SHOPP $35.9 $9.7 VH ═ Construction Capital

Men 101 Willits Bypass STIP $209.1 $99.7 M ═ Construction Capital

VH ═ Construction Support

Risk

Request for additional funds is proposed for the January meeting.  The placement of the embankment/surcharge on the new alignment 

started in March, 2014.  In October, 2014, inspectors noticed excessive settlement of the embankment near the Mokelumne River Bridge.  

It was decided to move the embankment east to avoid the failure.  Subsequently, the failure continued but has recently stablized.  The 

recommended alternative to repair the embankment failure will require supplemental funds. 

As a result of inverse law suit from adjacent property owner, additional funds is required to redesign and construct a taller wall.  Caltrans 

Legal is meeting with bankruptcy judge in August, 2015.  Since project has been under suspension for an extended period of time, 

contractor would likely be requesting a contract price adjustment, requiring additional funding at that time based on the contractor's 

requested adjustment.

STIP, SHOPP, Bond

Riego Road Interchange

Project is complete.  There is a small balance of support funds.  It is anticipated that the balance will be adequate to complete final project 

closeout, including right of way monumentation and claims work.  There is a low risk that additional support may be needed if claims is 

more than anticipated.

Additional funds will likely be needed to close-out the construction contract.  Issue includes quantities to meet field conditions.  During 

construction, additional vegetation control work was performed.  Work is safety related, not recommended to eliminate safety elements.  

Pursuing Office of Traffic Safety Funds in addition to supplemental funds.  Received Office of Traffic Safety Funds.

Additional funds may be needed to close-out construction contract and pay interest on claims with merit.  Project is completed.  Caltrans is 

evaluating claims and is negotiating with contractor to minimize potential supplemental amount.  There is a balance of contingency funds 

that may be sufficient to cover claims.

Potential for additional funds due to differing site conditions in foundations, right of way delay issues with Port of Long Beach, and to 

settle potential claims. To minimize potential claims, Caltrans is: (a) Going through contract dispute resolution process for each potential 

claim.  (b) Evaluating value engineering cost proposals and other cost and time saving opportunities.  (c) Reaching out to federal highways 

for expertise in foundation and geotechnical design.  In addition to the construction support cost for Caltrans staff, Caltrans has an 

agreement with Alameda Corridor Transportation Authority to fund support cost for their staff and consultants.  Based on the risk 

management and exposure report dated July, 2015, to cover claims and contract change orders, there's a significant funding shortfall in 

construction capital funds.  The current budget was supplemented within existing budget authority (G-12 authority) in September 2015.  

Subsequently, a request for additional funds will be prepared for approval at the March meeting.

Potential for additional funds rising from need to replace cracked pavement in newly constructed lanes. Issues claimed include mix design 

changes, cost escalation, time related overhead, interest, material and labor costs.  Caltrans is evaluating claims and is negotiating with 

contractor to minimize potential supplemental amount.

Construction Projects In Progress

Risk

Additional funds for construction capital were approved in Dec. 2014, based on a 50 percent confidence level of risks.  Significant risks 

remain to complete the construction project.   A Risk Management Plan has been implemented.  The Project Delivery Team continues to 

monitor all identified risks and update the risk management plan on a regular basis to complete the project within the funds approved.  

Risks are being mitigated by accelerating work at the Southern interchange and floodway viaduct, and by redesigning the Northern 

interchange to avoid impacts to wetlands and to avoid the potential of a one year delay.  Construction support (grandfathered STIP-IIP 

funding) expenditures significantly exceed the programmed budget.  The construction support budget was not supplemented when 

construction capital was in 2014, and the programmed support component pre-dates SB45  STIP changes and is based on old estimates.
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Cty Rte Description Program���� Capital $���� Support $���� Component

Mad 99 Avenue 12 Interchange Bond, STIP $69.4 $14.8 VH A Construction Support

Sac Var High Friction Surface Treatment SHOPP $2.4 $0.5 H A Construction Capital

Goshen to Kingsburg 6 Lane Bond $78.8 $22.6 H ═ Construction Capital

H ═ Construction Support

Tul 99 Tulare to Goshen North 6-Lane Bond, STIP $38.7 $10.8 H ═ Construction Capital

H ═ Construction Support

SBd 138 STIP $52.0 $30.3 H ═ Construction Support

SBd 15 SHOPP $41.6 $24.1 M ���� Construction Capital

Son 12 Laguna De Santa Rosa Bridge SHOPP $11.2 $6.8 M ���� Construction Capital

Sha 5 Bridge Replacement SHOPP $125.0 $43.0 M ═ Construction Capital

LA 10 Flyover Connector SHOPP $67.5 $12.7 M ═ Construction Capital

LA 710 Long-life pavement SHOPP $119.3 $31.2 L ═ Construction Capital

SJ 5 North I-5 Rehab SHOPP $44.5 $7.9 D Construction Capital

Risk

Potential for additional funds to settle claims.  Capital and support costs have been increased due to discovering unexpected utility 

conflicts.

Tul Fre  99

Request for additional funds is proposed for the October meeting.  There are two contracts (widening, pavement rehabilitation) going on 

at the same time on I-5 within the city of Stockton. Due to staging conflicts with the widening contract, the pavement rehabilitation 

contract section between Smith Canal Bridge and County Club Undercrossing has not been built.  As a result, a new construction strategy 

has been developed which will involve 130 working days to be performed in four different stages.  There is additional costs of this newly 

identified staging of work.  In addition, there are contract change orders that will require additional funds.   Funds approved at October 

meeting.

Patent issues and multiple unsuccessful attempts to place high surface friction treatment (HFST) have resulted in the decision to remove 

the HFST work from the contract. Potential need for additional funds to cover item adjustment costs associated with reduced item work as 

well as potential claims.

Support costs have increased due to constuction delays for utility relocation.

Potential need for additional funds to settle outstanding claims. Working to identify potential conflicts in upcoming stages and phases of 

the work.

Additional  funds may be needed due to delay in the gas and electric utility relocation which caused an additional construction season.  

Contractor had planned to start work in the creek in August 2014, but was unable to do so.

Potential for additional funds to settle claims.  Caltrans is evaluating claims and is negotiating with contractor to minimize potential 

supplemental amount.  Support costs have increased because the project has been extended from three years to four years.  

Construction support has increased due to resolving numerous project conflicts with design, right of way, and environmental clearance, 

and cost escalation.

Widening (Phase 1A)

Potential for additional funds due to time-related overhead delays by fire marshal site reviews, well drilling, and painting issues.  Cost 

reductions have been implemented by eliminating non-essential landscape features, reducing Highway Patrol requested changes, office 

funding, and by modifying pavement mix designs.  Cost have been managed by denying request for building upgrades, reduced delay 

claims by accelerating external agency permit approvals, establishing early coordination with contractor on potential cost increases, and 

negotiated  re-painting to reduce costs.  The remaining balance of Caltrans funding authority (G-12) was approved to settle claims made 

to date.  However, there is now a higher risk on recent claims by the contractor that may require the need for supplemental funds. 

Point of Entry, Truck Enforcement

Additional funds may be needed to settle 33 outstanding claims due to differing site conditions on foundations.  Dispute resolution 

hearings for all but three of the claims have been held.  Working through results and disputes with legal.  Caltrans believes claims have no 

merit.

Project contingency budget was used to pay for the relocation of transmission towers and lines.  Two transmission towers were in direct 

conflict with the flyover connector (carrying high power electric lines crossing the freeway) and they were replaced by eight power poles.  

The strategy to purchase the poles and build their foundations by utilizing design-build contractor (through contract change orders) 

helped expedite the project and eliminate a major risk.  Caltrans may need additional funds to pay for contractor’s claims in order to close-

out the project.  
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Cty Rte Description Program���� Capital $���� Support $���� Component

SF 101 Doyle Drive STIP $852.0 H ═ Construction Capital

LA 710 Gerald Desmond Bridge $1,156.0 H ═ Construction Capital

Sta 99 BOND $4.3 $54.6 M ���� Construction Support

Risk

$ 35 - 40

million

Cty Rte Description Program���� Capital $���� Support $���� Component

Men 101 Willits Bypass STIP $209.1 $99.7 VH ═ Right of Way

Cty Rte Description Program���� Capital $���� Support $���� Component

Mad 99 Avenue 12 Interchange Bond, STIP $69.4 $14.8 VH ═ Right of Way Capital

SBd 138 STIP $52.0 $30.3 H ═ Right of Way

Construction Partnership Projects In Progress 

Local Agencies Implementing Agencies

Approved 

Budget 
Notes

$2.0 Billion

If supplemental funds are needed, this will 

occur in the next 6 months to 2 years (or 

more).

As mega-projects (capital > $500 million), the project funding is a mix of 

multiple funding sources, including State funds allocated by the 

commission. 

Risk

Project is being implemented by the Port of Long Beach as a design-build project.  The project contingency budget has been reduced to a 

small balance after settlement of all the time related claims.  It is anticipated that additional funds will be necessary to complete project 

for a number of known future expenditures, as well as potential risks identified in the risk management plan.  The funds request is 

anticipated for the May meeting.  On July 13th, 2015 the Port of Long Beach approved an increase in the project budget.  Funding for the 

increase has not been identified at this time.  A "Buy America" violation (effects eligibility for federal funds) was made due to 

incorporation of foreign steel on oil field relocation work.  For the work that has been completed, the Port has segregated the costs of iron 

and steel components that cannot be documented as "Buy America" compliant, and will not seek Federal participation in costs of that 

work (approximately $13 million).  This issue is on-going and Caltrans is working with the Federal Highway Administration to achieve their 

approval.

Design Build

Commissioners on the project delivery council were  briefed on the project on March 18, and again on June 17, 2015.

Right of way costs are forecasted to exceed 120 percent of the programmed amount due to litigation and pending final judgments for 

eminent domain actions. Depending on final judgments, there may be a county share debit adjustment of right of way at completion of 

construction.  

Local, Bond, SHOPP

Risk

Caltrans reports the final estimated costs at completion for State Transportation Improvement Program (STIP) funded right of way after 

construction contract acceptance.  If the right of way final estimate at completion exceeds 120 percent of the programmed amount, a 

debit will be made against county or Interregional Improvement Program shares in the subsequent STIP programming cycle.  Caltrans 

estimates the potential for right of way adjustments as follows:

Right of Way

Approved

Budget

(STIP portion)

Notes

Right of Way costs for projects in construction that 

exceed 120 percent of programmed budget. 

Right of Way

$ 71 million

Risk

Right of way costs have exceeded 120 percent of the programmed amount due to pending final judgments for eminent domain actions.  

There will be a county share debit adjustment of right of way at completion of construction.  

 Current right of way costs committed for the subsequent mitigation projects are forecasted to exceed 120 percent of the programmed 

right of way budget.  There will likely be a county share debit adjustment of right of way at completion of construction.  

Mega projects carry their own unique risks, which are not quantified as part of this report.

Widening (Phase 1A)

Risk

Pelandale Ave Interchange

Forecasted costs for construction support exceed the approved budget (bond funded).  Local agency has identified potential capital 

savings and is working on a revised funding plan.

Right of Way Adjustments to be made after Completion of Construction 

Adjustments (debits) to right of way costs, if 

needed will occur after construction is 

complete.
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Cty Rte Description Program���� Capital $���� Support $���� Component

Sta 219 Widen to four lanes STIP, Bond $32.8 $9.9 H ═ Right of Way

LA 5 Carmenita Interchange STIP, Local $340.2 $54.9 M ���� Right of Way

Risk

$ 15-20

million

$ 1-3

million

Cty Rte Description Program���� Capital $���� Support $���� Component

Sis 161 Pavement Rehabilitation SHOPP Minor $1.0 $1.0 VH A Construction Capital

Ala 580 Ramp Pavement Rehabilitation SHOPP $2.8 $1.1 VH A Construction Capital

Ora 73 Widen Roadway SHOPP $1.9 $1.9 VH A Construction Capital

Ker 58 SR 58 Friction Surface SHOPP $0.3 $0.4 H A Construction Capital

Men 101 STIP $43.0 $3.0 M ���� Construction Capital

Sha 5 Seismic Retrofit SHOPP $13.1 $6.1 M A Construction Capital

Risk

Approved

Budget
Notes

Projects with bid results higher 

than budget  - 8 projects

Initial bids were rejected.  Original contract has been split into smaller biddable and buildable contracts so they can be re-advertised and 

awarded.   Contracts for this project awarded to date are within approved allocation at May 2013 meeting.  Caltrans continues 

negotiations with the Army Corps to determine extent of mitigation requirements to be implemented with the remaining contracts.  

Current estimates for remaining contracts indicate a potential need for additional funds to satisfy mitigation requirements.     

Right of way costs are forecasted to exceed 120 percent of the programmed amount due to litigation and pending final judgments for 

eminent domain actions. Depending on final judgments, there may be a county share debit adjustment of right of way at completion of 

construction.  

Project estimates for allocation that exceed 120 percent 

of construction capital budget - 3 projects

Results dependent on bid results, likely within 

next six months.

Willits Mitigation Riparian Wetland

Construction 

Capital 

$ 49 million

Projects With Bid Results Higher than Budget

Risk

The project was recommended for award using G12 authority but the lowest bidder was found to be non-responsive.  The second lowest 

bidder is slightly higher than G12 authority and will require a supplemental request to award.

Note:  Projects dropped excluded from Project counts.

Preconstruction Projects

Construction 

Capital  

$ 6 million

If additional funds are needed, it will most 

likely occur within the next six months.

Caltrans estimates construction capital risks for preconstruction projects as follows:

Current STIP right of way expenditures exceed the STIP programmed budget by more than 120 percent.  Expenditures incurred to acquire 

parcels have exceeded estimated costs.  The project financial plan is being updated to move local funds around to balance the plan as 

much as possible, and to cover increased right of way costs.  At completion of construction, the final estimated right of way costs will be 

updated, and there will likely be a subsequent debit made (dependent on local money added) against county shares in the subsequent 

STIP programming cycle.  Locals have agreed to cover cost increases by debit against future county shares from STIP programming.  Final 

right of way cost will be reported at closeout.

Bids were higher than expected for the project.  Additional funds were secured from the Office of Traffic Safety to allow the project to be 

awarded within G12 authority. The District is proposing to award to the lowest bidder, however, analysis of the bids is ongoing.  If the two 

lowest bidders are found inegligible then the District may need to request a supplemental request to award.

This portion of State Route 161 is in desperate need of rehabilitation.  Because the route is considered low priority and does not qualify for 

SHOPP Major funding, the District used SHOPP Minor funds to prevent further degradation of the roadway.

Bid results were higher than the engineer's estimate due to the number of locations, new and unique construction techniques, and 

restrictive work windows that only allow for work to be performed at night.  The construction capital estimate was increased during 

preliminary engineering, however, bid results were still higher than anticipated.

Additional funds may be needed to award the contract.  Potential increase in estimate due to innovative construction method.  

Preconstruction Projects
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Cty Rte Description Program���� Capital $���� Support $���� Component

Sha Var High Reflective Signs SHOPP $2.0 $0.7 M A Construction Capital

SC 9 Upgrade Bridge Rail SHOPP $1.6 $0.50 M A Construction Capital

Hum 101 Rehabilitate Bridge Deck SHOPP $4.8 $2.4 D Construction Capital

Sis 5 Improve Truck Inspection Facility SHOPP $4.7 $2.7 D Construction Capital

Mon 101 Median Barrier SHOPP $4.8 $2.4 D Construction Capital

SJ 99 Rehabilitate Pavement SHOPP $5.0 $0.4 D Construction Capital

Ala 260 Guardrail Replacement and SHOPP $7.6 $3.1 D Construction Capital

Building Restoration

Ora 57 Slab replacement SHOPP $4.50 $1.35 D Construction Capital

Initial bids were substantially higher than engineer’s estimate; subsequently, bids were rejected.  The proposal is to re-advertise  the 

project.  District will modify the scope and repackage the project to stay within the approved voted amount by opening the closure 

windows; limiting the grooving areas; and modifying pavement grinding.  There remains a low risk of additional funds to award. Project 

awarded within programmed amount.

Initial bids were high and subsequently rejected.  Additional funds to re-advertise were secured through an Office of Traffic Safety Grant.  

Moderate risk remains pending bid opening and award.  Second bid results opened close to budget, low risk remains pending award and 

determining lowest responsible bidder.  Contract was awarded October 2015 within available funds.

Bids were just opened on this safety project and exceed the available budget. Initial evaluation of bid results determined that the bid 

results were substantiated.  The project will likely be proposed for the October meeting.  Additional funds  granted based on Safety 

Delegation Resolution G-06-13.  The project was within 120% of programmed funds and was awarded in Oct 2015.

Proposed for the October meeting is a request for additional funds to award.  Bid results exceed the available budget.  Previously, the 

budget was reduced lower than the original programmed budget.  A review of bid results show that bids were higher than estimated 

based on environmental restrictions placed on the work that was not adequately considered by the estimator.  Funds approved at October 

meeting.

Proposed for the October meeting is a request for additional funds to award.  Bid results exceed the available budget.  Previously, the 

budget was reduced lower than the original programmed budget.  A review of bid results show that bids were higher than estimated 

based on not enough consideration being given to short work windows to minimize traffic impacts and number of locations.   Funds 

approved at October meeting.

Additional funds may be needed to award the contract.  Bids were higher than engineers estimate.

Proposed for the October meeting is a request for additional funds to re-advertise.  Initial bids were high (restrictive work windows and 

keeping facility open during construction) and subsequently rejected.  Contract being repackaged and re-advertised.  Changes to plans are 

being evaluated in an effort to reduce bid costs.    Funds approved at October meeting.

Bids were higher than anticipated for the project but are within G12 authority.  Instead of delaying the project by redesigning to reduce 

the scope, the District will use part of the contingency to award the project.  In the event that the capital budget is insufficient, sign 

locations will be removed during construction.

Risk
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Cty Rte Description Program���� Capital $���� Support $���� Component

Kin 43/137 Whitley Avenue Intersection SHOPP $2.4 $2.0 VH A Construction Capital

Improvements

Slo 101 Major Damage, Bridge Rail SHOPP $1.5 $0.7 VH A Construction Capital

Replacement

Men 101 Willits Bypass Fish Passage STIP $2.3 $1.2 H ═ Construction Capital

Tuo 120 Bridge Rehabilitation SHOPP $13.7 $5.8 D Construction Capital

SB Var Retrofit Exit Signs SHOPP $3.0 $1.7 D Construction Capital

Additional funds may be needed to advertise project.  Potential increase in estimate due to recent high bids on similar roundabout project 

for traffic control system and various items of work involving concrete (curbs, sidewalks, splitter islands and truck aprons).

Potential delivery risk due to construction scenarios.  Latest capital cost estimate is over programmed budget and includes fish passage 

restoration at both the north and south forks (north fork was not scoped or budgeted for, but is now required mitigation by California 

Department of Fish and Wildlife).  Locals (Mendocino County) proposed to cover 15% of construction capital increases.  Project is also 

shown as a delivery risk on subsequent pages.

Proposed for the October meeting is a request for additional funds to advertise project.  Additional funds are needed due to unique 

construction, environmental and tourists constraints which increased the estimate.   Funds approved at October meeting.

Proposed for the October meeting is a request for additional funds to advertise project.  Potential increase in estimate due to clarification 

of funding contributions.  Funds approved at October meeting.

Risk

Project Estimates for Allocation That Exceed 120 Percent of Construction Capital Budget

Additional funds are needed to advertise this permanent restoration project.  The latest capital estimate is over the programmed budget 

due to increases in material costs, addition of safety features, changes in construction techniques, and increases in traffic control.  Support 

resources do not adequately capture the amount of work required for the revised capital estimate and need to be increased accordingly.  

Additional funds will be requested at the March meeting.
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VH  Very High H  High M Moderate L  Low

Category trends are defined as: ���� Higher, ═ Same, or ���� Lower than last report

A Project added D Project to be dropped

Cty Rte Description Program���� Capital $���� Support $���� Component

Mpa 140 Restore 2 Lane Access and SHOPP $96.1 $29.2 VH A Fiscal Year Delivery

Construct Rockshed

Cty Rte Description Program���� Capital $���� Support $���� Component

Imp 98 Widen From 2 to 4 Lanes STIP $8.2 $4.2 VH A Fiscal Year Delivery

LA 138 Widen From 2 to 4 Lanes STIP $7.8 $7.0 H ═ Fiscal Year Delivery

Tul 99 Betty Drive Interchange STIP/Local $56.0 $10.7 H A Fiscal Year Delivery

Ala 880 Lake Merritt Channel Railroad SHOPP $11.3 $3.6 H A Fiscal Year Delivery

Bridge Replacement

Schedule Risks (Allocation Extension)

Risks of needing an allocation extension request are categorized as:

Risk

Contract For Delivery (CFD) Projects with Significant Risk to Miss Delivery in Fiscal Year

The project requires extensive coordination with several environmental permitting agencies. As the owner/operator of the newly 

constructed bridge, Union Pacific Railroad will be the applicant for the environmental permits.  The risk is that Union Pacific Railroad may 

not agree with the conditions of the permitting agencies, and therefore the permits may not be issued or may be delayed.  Additional risk 

includes complex utility relocations involving Kinder Morgan pipelines and other utility companies. 

Right of way certification is a major risk to delivery due to a pending Construction and Maintenance agreement with two railroad 

companies.  In addition, one parcel owner has requested to appear before the commission.

Risk

High to Very High Risk Delivery

A significant rockslide occurred at the project site in November of 2015.  The rockslide revealed that the area of instability is larger than 

previously estimated.  The project is in winter suspension on this Construction Manager/General Contractor pilot project and the site has 

been secured to prevent injury.  Stakeholders and media outlets have been contacted to inform them of the current situation.  The site is 

being monitored and geotechnical studies are ongoing to determine a course of action.

Caltrans has 244 projects valued at $2.1 billion in the FY 15-16 Contract for Delivery.  

Right of way certification is a major risk to delivery.  Several  parcels are going to the condemnation process.  At least two parcel owners 

have requested to appear before the Commission.  A work around certification may be necessary.

FY 15-16 CFD Projects That Will Not be Delivered

Notes:  � STIP - State Transportation Improvement Program, SHOPP State Highway Operations 

                     and Protection Program, CMAQ - Congestion Management and Air Quality Program 

               � � � � Costs are in millions. Capital costs include right of way and construction.

Project issues listed typically identify current pending issues to meet delivery in the current year.  Previous issues in different program 

areas may have contributed to the overall delivery risk for the projects listed below.

FY 15-16 CFD Project Risks

Right of way certification is a major risk to delivery.  A Construction and Maintenance agreement was determined unacceptable by the 

railroad therefore the project is moving forward with a request for an easement from the railroad.

In managing delivery, Caltrans is taking intelligent and reasonable risks to deliver projects.  In the past ten years, Caltrans has delivered 

2,726 out of 2,751 projects committed, or 99.1 percent.
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Cty Rte Description Program���� Capital $���� Support $���� Component

Nap 29 Replace Napa River Bridge SHOPP $10.57 $6.25 H A Fiscal Year Delivery

Cty Rte Description Program���� Capital $���� Support $���� Component

Hum 254 SHOPP $3.6 $3.8 M ═ Fiscal Year Delivery

Shoulder

LA 405 Reconfigure Getty Center Ramps SHOPP $14.8 $5.5 M ═ Fiscal Year Delivery

Ala 580 Local, SHOPP $63.0 $15.9 M ═ Fiscal Year Delivery

Pavement Rehabilitation

SCl 152 SHOPP $2.5 $1.4 M ═ Fiscal Year Delivery

 mitigation

SBd 62 Construct Raised Median Curb SHOPP $5.2 $2.6 L ═ Fiscal Year Delivery

Risk

Planting and environmental

Acquiring property rights from Santa Clara County Open Space Authority (SCCOSA); potential issue is appraisal value.   If right of way 

negotiations with SCCOSA fail, environmental team will need to find a new mitigation site.

Moderate to Low Risk Delivery

Risk

Project risks related to execution of cooperative agreement with Metropolitan Transportation Commission for local funding contributions.

Freeway Performance Initiative & 

Complex valuations and negotiations with adjacent property owners for property rights (Fee and Temporary Construction Easements) .  If 

adjacent property owner(s) challenge the necessity of their property for project and request for appearance at a commission meeting, 

then District might not have sufficient lead time to complete required District Condemnation Evaluation Meeting and the Condemnation 

Panel Review Meeting and get onto the commission agenda to obtain right of way certification within the current fiscal year.

Working with the utility companies.  Relocation of gas Line and electrical poles.   Right of way capital and construction capital costs have 

increased.

Replace Bridge Rails, Widen 

Design is proceeding with the assumption of a categorical exempt environmental determination.  Project is located within a wildlife 

corridor, and there is a slight risk of unforeseen environmental issues that may cause a delay. 

Potential risk for litigation due to proximity to redwood trees.  Review by permitting agencies may  delay environmental clearance.  

Expecting to deliver project in the programmed year.
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Delivery:  Project Ready for Construction 
 

Summary 
 

Our Contract to Deliver 

Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of 

our 12 District Directors committing to deliver projects ready for construction. The Contract for Delivery 

includes a list of major state highway projects for which Caltrans will complete project plans, 

specifications and estimates and secure rights-of-way and permits in that fiscal year.  This allows us to 

advertise and award construction contracts and begin construction.  

 

In fiscal year 2015-16, Caltrans committed in the Contract for Delivery to deliver 244 projects ready 

for construction, valued at $2.1 billion.  Through the end of the first quarter, Caltrans delivered 17 

projects, or 7 percent of the annual commitment, with an estimated value of $36.6 million.  

 

Program Delivery  

Program delivery includes the contract for delivery and additional projects not in the Contract for 

Delivery.  Additional projects include:  Program amendments, projects advanced from a future program 

year, Minor, Major Maintenance, and Emergency projects.  

 

Through the end of the first quarter, fiscal year 2015-16, Caltrans has: 

• delivered 22, or 10 percent of planned State Highway Operations and Protection Program 

construction contracts with an estimated value of $54.9 million, or 3 percent of committed funding 

• delivered 39 additional projects with an estimated value of $63.2 million 

• The sum of all projects delivered from all program funding sources is 62 projects, valued at $121.5 

million 
 

 

Measure:  Projects Ready for Construction – 1st Quarter Fiscal Year 2015-16 
 

 Fiscal Year 2015-16 Contract for Delivery  

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Delivered Plan Percent Plan Percent Forecast Percent Percent 

Projects Ready for Construction 17 17 100 244 7 243 99 100 

 

 Projects Ready for Construction - Five-Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Projects Ready for Construction 128% 86% 123% 95% 100% 13% 15% 7% 5% 7% 

 

Five-Year Trend Analysis:   The five-year trends for projects delivered is comparable to recent years. 
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Measure:  Contract Value Delivered – 1st Quarter Fiscal Year 2015-16 
 

 Fiscal Year 2015-16 Contract for Delivery 

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Delivered Plan Percent Plan Percent Forecast Percent Percent 

Capital Value Ready for Allocation 
 (millions) 

$36.6 $96.2 38 $2,052.4 2 $1,956.3 95 100 

 

 Construction Capital Value – Delivered Five-Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Capital Value Ready for Allocation  105% 31% 111% 93% 38% 9% 5% 7% 2% 2% 

 

Five-Year Trend Analysis:   The five-year trends for projects delivered is comparable to recent years. 

 

Program Delivery  
 

The table below identifies capital funding programs used to fund projects being reported as delivered.    

       
 Contract Contract Contract    

Costs are in millions. Value Value Value Projects Projects   Projects 

 Committed Delivered Delivered Committed Delivered Delivered 

State Transportation Improvement Program* (STIP) $ 258.4 $ 0  16 0  

Amended STIP  $ 0 $ 0  0 0  

Advanced STIP    $ 0   0  

Subtotal – STIP Delivery Commitments $ 258.4 $ 0.0 0 % 16 0 0 %  

State Highway Operations and Protection Program* (SHOPP) $ 1,573.1 $ 33.2  223 16  

Amended SHOPP $ 13.8 $ 13.8  5 5  

Advanced SHOPP   $ 7.9   1  

Subtotal – SHOPP Delivery Commitments $ 1,586.9 $ 54.9 3 % 228 22 10 % 

Minor Program Funds in Contract for Delivery (SHOPP) $ 0.9 $ 0  0 0  

Minor Program (SHOPP)   $ 2.9   3  

Emergency Response – Major Damage Restoration (SHOPP)   $ 34.9   20  

Subtotal - SHOPP – All Funds   $ 37.8   23  

Partnership (Local and regional funding contributions) * $ 220.0 $ 3.4 2 % 5 1  

Amended Partnership Program  $ 0 $ 0  0 0  

Major Maintenance Program    $ 25.4   16  

Total Delivery All Program Funds   $ 121.5   62  

* Programs that are included in the Director’s Contract for Delivery. 

 

Contract for Delivery support costs (17 projects delivered):  Budget $ 12.2 million, Expended $ 9.7 million. 

 

 

  Contract Contract         
Costs are in millions. Value Value   Projects Projects   
  Committed Delivered   Committed Delivered   
Caltrans Rail:  STIP Rail Capital Improvements $ 64.5 $ 0   2 0   
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Project Delivery Outcomes  
 

The table and chart below provide a distribution of transportation program dollars on projects that have 

been delivered to construction in fiscal year 2015-16. The projects include planned projects as well as 

additional projects for emergency response, program amendments, major maintenance program, and 

minor program contracts.  

 

Projects Ready for Construction by Program Funding (millions) 
 

Transportation Programs 
Projects 

Program 

Dollars 

Percent Major 

Programs 

(Contract Value) 

Percent All 

Programs 

(Contract Value) 

Preservation Programs      

     State Highway Operations & Protection Program (SHOPP) 22 $ 54.9 59 45 

     Emergency Response - Major Damage Restoration (SHOPP)   20 $ 34.9 38 29 

     Minor Program (SHOPP) 3 $ 2.9 3 2 

Subtotal - Preservation Programs (SHOPP) 42 $ 92.7 100 76 

Improvement Programs      

     Regional Improvement Program (STIP-RIP)  $ 0 0 0 

     Interregional Improvement Program (STIP-IIP)  $ 0 0 0 

     Partnership Programs (Local & local federal funds) $ 3.4 100 3 

     Proposition 1B Bond Programs  $ 0 0 0 

Subtotal - Improvement Programs  1 $ 3.4 100 3 

Maintenance Program 16 $ 25.4 100 21 

Total 62 $ 121.5  100 
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Project Delivery Outcomes (Percent) by Contract Value  
 

The bar chart below shows the distribution by percentage of construction contract values for categories 

of project improvements (outcomes) on projects delivered to construction in fiscal year 2015-16.   
 

 Percent of Delivered Contract Values  

 

 

Improvement Programs                        Preservation Programs                           Maintenance Program 

 Projects:   62                Capital Value:  $121.5 Million                                                   
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Project Approval, Environmental Documents 
 

Summary 

 

Caltrans achieves several major project milestones throughout the year. This is important because most 

major projects take several years to complete. If a project misses an interim milestone, the project most 

likely will not be completed on schedule.  

 

Project Approval 

Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project 

Approval and Environmental Document project milestone.  Project approval is achieved when the 

project report has been signed.  The project report includes the selection of the preferred project 

alternative and includes the project's environmental document. 

 

In fiscal year 2015-16, we committed to deliver 263 project approvals and environmental 

documents.  Through the end of the first quarter, fiscal year 2015-16, Caltrans approved a total of 

60, or 23 percent of the annual commitment.   

 

Draft Environmental Documents Completed 

The project team conducts environmental studies to analyze the effect of various project alternatives.  

The result of the studies is an environmental document.  The type of environmental document depends 

on the significance of the impacts. 

 

In fiscal year 2015-16, we committed to deliver 82 draft environmental documents.  Through the 

end of the first quarter, fiscal year 2015-16, Caltrans completed a total of 8, or 10 percent of the 

annual commitment. 

 

Measure:  Projects Approved, Environmental Documents –1st Quarter  

Fiscal Year 2015-16 

 

 Fiscal Year 2015-16 Projects Approved 

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Approved Plan Percent Plan Percent Forecast Percent Percent 

Number of Projects 

Approved  
60 71 86 263 23 258 98 90 

 

 Projects Approved - Five-Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Projects Approved  98% 65% 114% 147% 86% 33% 19% 21% 31% 23% 

 

Five-Year Trend Analysis:   The number of project approvals and environmental documents completed is 

lower than recent years. 
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Measure:  Draft Environmental Documents Completed – 1st Quarter  

Fiscal Year 2015-16 

 

 Fiscal Year 2015-16 Draft Environmental Documents 

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Completed Plan Percent Plan Percent Forecast Percent Percent 

Number of Draft 

Environmental  

Documents  Completed 

8 14 57 82 10 79 97 80 

 

 Environmental Documents Completed - Five-Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Draft Environmental  

Documents  Completed 
91% 25% 125% 74% 57% 23% 8% 9% 19% 10% 

 

 

Five-Year Trend Analysis:   The number of draft environmental documents completed is lower than past 

years. 
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Right of Way:  Projects Certified 
 

Summary 
 

Project Certifications 

Right of way certification is achieved when all needed properties have been obtained, either by 

easement or acquisition, and all railroad and utility constraints are cleared. 

 

In fiscal year 2015-16, we committed to certify right of way for 260 projects.  Through the end of the 

first quarter, fiscal year 2015-16, Caltrans certified a total of 44 projects, or 17 percent of the 

annual commitment. 

 

Allocated Funds Committed 

The Division of Right of Way prepares an annual right of way capital plan and receives an annual 

allocation approved by the California Transportation Commission.  Caltrans reports quarterly how funds 

have been committed against the plan and prepares a report for the Commission after the year has 

closed. 

 

For fiscal year 2015-16, the Right of Way Capital Plan outlines funding needed to keep programmed 

projects on track for delivery as planned. Caltrans requested and received an allocation of $144.3 

million.  Through the end of the first quarter, fiscal year 2015-16, Caltrans committed $47.5 million, 

or 33 percent of the annual right of way allocation approved by the Commission. 

 

Measure:  Projects Certified – 1st Quarter Fiscal Year 2015-16 
 

 Fiscal Year 2015-16 Project Certifications 

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Certified Plan Percent Plan Percent Plan Percent Percent 

Number of Projects 

Certified 
44 30 147 260 17 257 99 100 

 

 Projects Certified – Five Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Projects Certified 136% 132% 100% 80% 147% 22% 19% 11% 6% 17% 

 

Five-Year Trend Analysis:   The number of projects certified to date is comparable to recent years.   
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Measure:  Allocated Funds Committed – 1st Quarter Fiscal Year 2015-16 
 

 Fiscal Year 2015-16 Right of Way Allocation  

 Annual Commitment Year-End Projection Goal 

 Committed Plan Percent Forecast Percent Percent 

Allocation Funds Committed  (millions) $ 47.5 $ 144.3 33 $ 144.3 100 100 

 

 Allocation Funds Committed - Five-Year Trend 

 Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 

Allocation Funds Committed  24% 22% 26% 40% 33% 

 

Five-Year Trend Analysis:   Funds committed to date are comparable to recent years.  Caltrans 

anticipates that we will stay within the annual allocation. 

 

Right of Way Capital Plan 
 

The table below shows different categories of planned right of way capital expenditures.  The table 

shows the allocation and the actual funds committed by category. 

 

Right of Way Capital Funding (millions) 
 

Category 

 
Allocated 

(millions) 

 

Committed 

(millions) 

Committed 

Percent 

 Per Category 

Capital Projects      

    State Transportation Improvement Program (STIP) $ 62.6 $ 26.7 43% 

    State Highway Operations and Protection Program 

(SHOPP) 

$ 51.8 $ 14.3 28% 

     Subtotal - Capital Projects $ 114.4 $ 41.0 36% 

Other Categories      

     Post-certification $ 27.0 $ 2.1 8% 

     Permit Fees $ 1.0 $ 2.1 210% 

     Damage to Property (Inverse) $ 1.9 $ 2.3 121% 

Subtotal - Other Categories $ 29.9 $ 6.5 22% 

Right of Way Funds – All Categories      

TOTAL $ 144.3 $ 47.5 33% 

 

STIP 

56% 
SHOPP 

30% 

Other 

14% 

Caltrans
FY 2015-16 First Quarter 

Project Delivery Report

Page 20 of 30



   

 

Construction:  Contracts Accepted 
 

Summary 
 

Contracts Accepted 

Construction entails building improvements as shown on the contract plans.  Caltrans oversees the 

contractors work and administers the contract by authorizing payments to the contractor for completed 

work.  The contract is complete when the contract has been accepted by the state resident engineer. 

 

• In fiscal year 2015-16, we committed to accept 209 planned construction contracts.  Through the 

end of the first quarter, fiscal year 2015-16, Caltrans has accepted 58, or 28 percent of the 

annual commitment. 

• At the end of the first quarter, fiscal year 2015-16, Caltrans had 696 projects valued at $8.4 

billion under construction. 

 

Measure:  Planned Contracts Accepted – 1st Quarter Fiscal Year 2015-16 
 

 Fiscal Year 2015-16 Contracts Accepted 

 Year-to-Date thru 1st Quarter Annual Commitment Year-End Projection Goal 

 Accepted Plan Percent Plan Percent Forecast Percent Percent 

Number of Planned 

Contracts Accepted 
58 28 207 209 28 205 98 95 

 

 Contracts Accepted - Five-Year Trend 

 Year-to-Date thru 1st Quarter Annual Commitment thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Planned Contracts Accepted  155% 107% 97% 97% 207% 24% 15% 19% 18% 28% 

 

Five-Year Trend Analysis:   The number of contracts accepted to date is higher compared to recent years. 

 

Construction Program Quarterly Status Notes (all contracts) 
 

Contractor Payments:  $779 million has been paid to contractors in fiscal year 2015-16. 

Under Construction:  696 construction contracts valued at $8.4 billion are under construction.    

Claims:  Caltrans has 33 construction contracts in post-contract acceptance with notice of potential 

claims in the amount of $77 million.   

Arbitration:  Caltrans has 21 contracts in arbitration with claims valued at $44 million. 

 

Arbitration – Five Year Trend 

 Contracts in Arbitration thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 

Number of Contracts  38% 28% 24% 17% 21% 
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Construction Outcomes 
 

The table and chart below provides a distribution of transportation program dollars on projects that 

construction contracts have been accepted in fiscal year 2015-16.  The contracts include planned 

projects as well as additional projects for emergency response, program amendments, major 

maintenance program, and minor program contracts.  

 

Construction Contract Value by Program Funding (millions) 
 

Transportation Programs 
Projects 

Program 

Dollars 

Percent Major 

Programs 

(Contract Value) 

Percent All 

Programs 

(Contract Value) 

Preservation Programs      

     State Highway Operations & Protection Program (SHOPP)      41 $ 340 90 42 

     Emergency Response – Major Damage Restoration (SHOPP)  22 $ 30 8 4 

     Minor Program (SHOPP) 13 $ 9 2 1 

Subtotal - Preservation Programs (SHOPP)  76 $ 380 100 47 

Improvement Programs      

     Regional Improvement Program  $ 80 3 10 

     Interregional Improvement Program  $ 5 <1 <1 

     Partnership Programs (Local & local federal funds) $ 233 94 29 

     Proposition 1B Bond Programs  $ 55 2 7 

Subtotal - Improvement Programs  9 $ 373 100 47 

Major Maintenance Program 29 $ 50 100 6 

Transportation Investments – All Programs      

Total 114 $ 804  100 
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   Program         
 Costs are in millions Projects Dollars       

Seismic (San Francisco-Oakland Bay Bridge)  3 $ 2,166       

 
 
 
 

       

Constructed Outcomes (Percent) by Contract Value 
 

The bar chart below shows the distribution by percentage of construction contract values for categories 

of project improvements (outcomes) on contracts accepted through the end of the first quarter of fiscal 

year 2015-16. 

   

 Percent of Constructed Contract Values  

 

 
 Note:  Chart excludes Seismic projects
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Closeout Costs 
 

Summary 
 

Program Costs 

Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans 

is reporting project closeout for state-funded programmed projects in adopted programs after project 

completion by comparing actual costs to final approved budgets.  In consultation with Commission staff, 

project closeout reporting reflects projects where the construction contract was accepted two quarters 

ago, to capture costs after the preliminary final estimate payment to the contractor has been prepared 

by the state resident engineer. 

 

• Through the end of the first quarter, fiscal year 2015-16, Caltrans has closed out 13 State 

Transportation Improvement Program projects.  The final approved budget for these projects was 

$1,000 million.  The actual cost to complete these projects was $978 million, or 98 percent of the 

final approved budget. 

• Through the end of the first quarter, fiscal year 2015-16, Caltrans has closed out 52 State 

Highway Operations and Protection Program projects.  The final approved budget for these 

projects was $376 million.  The actual cost to complete these projects was $332 million, or 88 

percent of the final approved budget. 

 

Measure: Program Costs – 1st Quarter Fiscal Year 2015-16 
 

Fiscal Year 2015-16 Program Costs 

 Actual Cost Percent of Final Approved Budget 

 State Transportation     

Improvement Program 

State Highway Operations and 

Protection Program 

 Actual Goal Actual Goal 

Program Costs  98 < 100 88 < 100 

 

Program Costs - Five-Year Trend 

 
State Transportation 

Improvement Program 

State Highway Operations and 

Protection Program 

 Year-to-Date thru 1st Quarter Year-to-Date thru 1st Quarter 

 11-12 12-13 13-14 14-15 15-16 11-12 12-13 13-14 14-15 15-16 

Program Cost 99% 83% 91% 97% 98% 69% 72% 75% 96% 88% 

 

Five Year Trend Analysis:  Total program actual costs remain under the approved program's budgets.   
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Program Budget versus Program Expenditures (all components) 
 

The charts below provide program closeout cost information for completed construction projects.  The 

approved capital and support budgets and expenditures are provided for each project at construction 

contract acceptance (list of projects included in the appendix). 

 

State Transportation Improvement Program1 Closeout – Program Costs (millions) 

 
 

A total of 13 State Transportation Improvement Program projects have been completed to date in fiscal 

year 2015-16.  The budget for these projects was $1,000 million.  The actual cost of the projects 

completed was $978 million, which is 98 percent of the approved budget. 

 
1  State Transportation Improvement Program includes projects with one or more components funded from the State 

Transportation Improvement Program funds, and all contributor funds on all project components. 

A list of State Transportation Improvement Program closeout projects is included in the appendix, "(A) Caltrans Fiscal 

Year 2015-16 State Transportation Improvement Program Project Closeout". 

 

State Highway Operations and Protection Program Closeout – Program Costs (millions) 

 

A total of 52 State Highway Operations and Protection Program projects have been completed to date in 

fiscal year 2015-16.  The budget for these projects was $376 million.  The actual cost of the projects 

completed was $332 million which is 88 percent of the approved budget. 

 
A list of State Highway Operations and Protection Program closeout projects is included in the appendix, "(B) Caltrans 

Fiscal Year 2015-16 State Highway Operations and Protection Program Project Closeout". 
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Commission Initial Allocation, Final Approved Costs, and Expended Costs 

for Allocated Construction Components 
 

The table below provides a comparison between the Commission's initial allocation, final approved costs 

and expended costs for projects that completed construction in fiscal year 2015-16 (Government Code 

14525.5).  This provides an indication of how adjustments subsequently made after the initial vote 

(Commission approved supplemental funds or Caltrans delegated funding authority) compare to the 

initial allocated amounts for each program.  The costs in this table do not include non-state funds, which 

were provided in the program budget and expenditure charts on the previous page. 

 

STIP1 and SHOPP1 Program Closeout – Construction Costs  

Program 
Commission Initial 

Construction Allocation 
Final Approved  

Construction Costs 
Expended  

Construction Costs 

Construction Capital ($1,000's) 

STIP1 $    45,355 $    32,930 $    28,530 

CMIA1 Bond $  280,799 $  235,054 $  233,582 

SR991 Bond $    64,209 $    52,236 $    51,720 

ARRA1 $    95,150 $    84,288 $    84,288 

SHOPP1 Contribution $    42,685 $    33,077 $    33,713 

STIP1 Total $  528,198 $  437,585 $  431,833 

SHOPP Total $  333,132 $  282,011 $    250,796 

Construction Support2 ($1,000's) 

STIP1 $    10,581 $    13,324 $    16,215 

CMIA1 Bond $    34,118 $    34,118 $    33,322 

SR991 Bond $      5,000 $      5,000 $      5,110 

ARRA1 $    29,900 $    18,970 $     17,164 

STIP1 Total $    79,599 $    71,412 $    71,811 

 
Notes:  1 STIP - State Transportation Improvement Program; CMIA - Corridor Mobility Improvement Program; SR99 – State 

Route;  ARRA – America Recovery and Reinvestment Act; SHOPP State Highway Operations and Protection Program.  
              2 Construction Support totals reported:  Government Code 14525.5 requires the Commission to allocate construction 

support for STIP funds, and requires Caltrans to report on allocated construction components.  SHOPP construction 

support is not allocated by the Commission, therefore it is not reported on this page.  Caltrans does; however, provide 

the construction support budget information to the Commission by listing it in project vote information.  SHOPP 

construction support is provided in this report in program budget information reported on the previous page, and in 

the appendix in support information for each project listed. 
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Appendix 
 

 

 (A)  Caltrans Fiscal Year 2015-16 State Transportation  

  Improvement Program Project Closeout    

        (B)  Caltrans Fiscal Year 2015-16 State Highway Operations 

  and Protection Program Project Closeout 
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Approved Actual Approved Actual Approved Actual

Support Support Capital Capital Project Project

Budget
2 Costs Budget

2 Costs Budget
2 Costs

BUT 99 Chico Widening/Auxiliary Lane 4,394$                5,405$                26,737$              26,713$              31,131$              32,118$              

SOL 80 Coredelia Truck Scale Relocation 10,100$              9,819$                58,178$              50,970$              68,278$              60,790$              

SOL 80 Ramp Metering and TOS Elements 7,018$                6,971$                16,863$              16,234$              23,881$              23,205$              

ALA 680 Environmental Mitigation 2,141$                1,975$                1,641$                1,535$                3,782$                3,510$                

ALA 24 Caldecott Tunnel Fourth Bore 104,641$            108,788$            294,570$            285,301$            399,211$            394,089$            

SB 101 Santa Maria River Bridge Widening 12,773$              11,506$              35,084$              34,412$              47,857$              45,919$              

TUL 216 SR 216 Widening 5,103$                6,937$                7,529$                5,896$                12,632$              12,832$              

LA 101 Van Nuys Blvd. Off-Ramps 3,683$                4,288$                5,478$                5,213$                9,161$                9,501$                

RIV 215 Rte 60/215 East Junction HOV Connector 6,900$                7,126$                28,767$              26,152$              35,667$              33,278$              

SJ 99 SR 99 Widening Phase 1 5,000$                5,111$                30,717$              29,522$              35,717$              34,633$              

SD 805 I-5/805 North Coast Undercrossing 24,536$              28,583$              59,277$              59,054$              83,813$              87,637$              

ORA 22 Rte 22/I-405 HOV Connector 19,139$              18,409$              80,176$              77,156$              99,315$              95,565$              

ORA 22 I-405/I-605 HOV Connector 25,113$              25,199$              125,111$            119,333$            150,224$            144,532$            

230,541$            240,117$            770,128$            737,490$            1,000,669$         977,607$            

1
  State Transporation Improvement Program includes projects with one or more components funded from State Transportation 

Improvement Program funds.  Includes all contributor funds on all project components.
2
  Budget information includes only budget information if expenditures are reflected in State data systems.  

Excludes local budgets for work implemented by local agencies.

(A)  Caltrans Fiscal Year 2015-16 State Transportation 

Improvement Program
1
 Project Closeout

1st Quarter

Project 

Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)
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Approved Actual Approved Actual Approved Actual

Support Support Capital Capital Project Project

Budget Costs Budget Costs Budget Costs

MEN 020 ADA Improvements 85$                         980$                       584$                       552$                       669$                       1,532$                    

HUM 101 Hazardous Waste Mitigation 1,280$                    810$                       1,047$                    992$                       2,327$                    1,802$                    

MEN 271 Hazardous Waste Mitigation 501$                       628$                       383$                       332$                       884$                       961$                       

SIS VAR Repair Fire Damage 165$                       148$                       310$                       188$                       475$                       336$                       

SHA 299 Repair Slip Out 210$                       67$                         802$                       492$                       1,012$                    558$                       

ED 050 Replace Bridge 1,861$                    2,355$                    5,833$                    4,750$                    7,694$                    7,104$                    

SAC 051 Highway Planting 1,318$                    1,268$                    1,611$                    1,490$                    2,929$                    2,759$                    

SUT 099 Shoulder and Centerline Rumble Strips 870$                       485$                       1,752$                    1,300$                    2,622$                    1,785$                    

SAC VAR Replace Copper Wires 210$                       196$                       800$                       463$                       1,010$                    659$                       

SAC VAR Upgrade Irrigation Controls 385$                       233$                       750$                       357$                       1,135$                    590$                       

GLE VAR Landscape improvements 635$                       154$                       2,500$                    1,119$                    3,135$                    1,273$                    

SF 001 Slope Stabilization 2,499$                    2,089$                    4,120$                    3,742$                    6,619$                    5,832$                    

CC 680 Restore Roadway 913$                       593$                       897$                       722$                       1,810$                    1,315$                    

MRN 101 Construct Retaining Wall 425$                       537$                       1,700$                    1,014$                    2,125$                    1,551$                    

MRN 001 Construct Retaining Wall 825$                       484$                       2,650$                    653$                       3,475$                    1,136$                    

SON 001 Repair Culvert 1,600$                    1,733$                    418$                       346$                       2,018$                    2,080$                    

ALA 013 Storm Water Mitigation 497$                       595$                       481$                       447$                       978$                       1,042$                    

ALA 580 Repair Traffic Operations Systems 375$                       219$                       1,500$                    1,500$                    1,875$                    1,719$                    

SM 001 Repair Traffic Operations Systems 140$                       230$                       555$                       209$                       695$                       439$                       

NAP 128 Repair Storm Damage 2,665$                    2,011$                    1,330$                    1,184$                    3,995$                    3,195$                    

MRN 001 Construct Retaining Wall 1,170$                    1,723$                    1,046$                    859$                       2,216$                    2,582$                    

SON 001 Construct Retaining Wall 1,416$                    1,928$                    2,432$                    1,702$                    3,848$                    3,629$                    

SLO 001 ADA Curb Ramps 2,479$                    2,158$                    906$                       807$                       3,385$                    2,964$                    

SCR 001 Replace Guardrail 2,006$                    1,978$                    2,125$                    1,724$                    4,131$                    3,702$                    

MON 001 Pavement Overlay 640$                       693$                       535$                       418$                       1,175$                    1,111$                    

FRE 180 Bridge Replacement 2,649$                    2,298$                    2,720$                    476$                       5,369$                    2,775$                    

KER 014 Bridge Replacement 4,792$                    4,727$                    9,540$                    8,801$                    14,332$                 13,528$                 

TUL 245 Reconstruct Embankment 576$                       502$                       313$                       249$                       889$                       751$                       

KIN 000 Upgrade Irrigation Controls 400$                       461$                       2,200$                    1,858$                    2,600$                    2,319$                    

LA 405 ADA Curb Ramp Improvements 545$                       780$                       318$                       248$                       863$                       1,028$                    

LA 005 Rehab Pavement 13,520$                 10,209$                 98,016$                 95,358$                 111,536$               105,567$               

LA 005 Soil Stabilization 1,375$                    1,294$                    1,895$                    1,591$                    3,270$                    2,885$                    

LA 090 Storm Water Improvements 1,576$                    1,664$                    2,024$                    1,864$                    3,600$                    3,528$                    

LA 010 Replace Guardrail 3,315$                    2,366$                    2,723$                    2,865$                    6,038$                    5,231$                    

LA 110 Bridge Preservation 3,239$                    1,858$                    1,742$                    374$                       4,981$                    2,233$                    

LA 060 Rehab Roadway 11,500$                 7,904$                    80,371$                 72,914$                 91,871$                 80,818$                 

LA 047 Repair Slope 400$                       417$                       356$                       208$                       756$                       625$                       

LA 002 Construct Debris Wall 1,365$                    881$                       1,555$                    1,157$                    2,920$                    2,039$                    

LA 105 Replace Cooper Wire 160$                       330$                       800$                       799$                       960$                       1,129$                    

SBD 095 Improve Roadway Alignment 1,839$                    1,804$                    2,405$                    1,985$                    4,244$                    3,788$                    

SBD 040 Bridge Replacement 5,597$                    4,543$                    8,667$                    8,023$                    14,264$                 12,566$                 

SBD 210 Grind Pavement 585$                       444$                       57$                         32$                         642$                       477$                       

RIV 086 Bridge Replacement 680$                       778$                       2,300$                    1,972$                    2,980$                    2,751$                    

RIV 074 Repair Roadway 233$                       474$                       1,500$                    1,063$                    1,733$                    1,537$                    

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

(B)  Caltrans Fiscal Year 2015-16 State Highway Operations 

and Protection Program Project Closeout

1st Quarter



Approved Actual Approved Actual Approved Actual

Support Support Capital Capital Project Project

Budget Costs Budget Costs Budget Costs

Project Description

Support ($1,000's) Capital ($1,000's) Total ($1,000's)

(B)  Caltrans Fiscal Year 2015-16 State Highway Operations 

and Protection Program Project Closeout

STA 120 Rehab Pavement 1,228$                    697$                       3,843$                    3,243$                    5,071$                    3,941$                    

MER 165 Rehab Pavement 4,871$                    3,072$                    9,017$                    7,041$                    13,888$                 10,112$                 

SD VAR Rehab Materials Lab 2,447$                    2,480$                    2,473$                    2,204$                    4,920$                    4,685$                    

SD 805 Seismic Retrofit 3,136$                    3,364$                    3,295$                    2,858$                    6,431$                    6,222$                    

SD 052 Rehab Roadway 1,270$                    1,814$                    3,661$                    3,507$                    4,931$                    5,320$                    

ORA 039 Safety Improvements 700$                       898$                       606$                       570$                       1,306$                    1,469$                    

ORA 005 Landscape Improvements 430$                       578$                       2,100$                    1,508$                    2,530$                    2,086$                    

ORA 133 Rehab Roadway 93$                         165$                       450$                       664$                       543$                       830$                       

93,691$                 81,098$                 282,011$               250,796$               375,702$               331,893$               
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(1) CMIA Bond Program Summary 

First Quarter FY 2015-16 
 

 (1a) CMIA Bond Program Funding 
 

                      #Projects   Project Allocated Funds   % Allocated 

CMIA bond funds allocated to adopted program projects:                11291    1$4,410 million1     1100%1 

CMIA bond funds revised allocation due to administration savings: 11291    1$4,477 million1     1100%1 
 

In the CMIA bond program budget 

for projects that commenced 

construction prior to December 31, 

2012, $4,410 million was allocated 

to adopted program projects, and 

$90 million was set aside for 

administration costs. Subsequently, 

administration costs have been 

reduced.  Administration savings 

were re-applied to allocated projects.  A revised total of $4,477 million of CMIA program funds have 

been allocated to projects, utilizing all of the available program funds. 

 

(1b) CMIA Bond Program Funding and Contributor Funds 
 

                                     Program Expenditures     Percent Expended 

CMIA bond program funds expended to date: $3,997 million  89% 

CMIA bond program funds expended reported last quarter:  $3,832 million  85% 
 

In the CMIA bond program's $4,500 million dollar budget, $4,477 million has been allocated to 

projects from the CMIA bond program funds. In addition, $7,857 million has been committed from 

other contributor funds to increase the total value of projects in the CMIA bond program to $12,334 

million.  The table below shows how CMIA bond program funds and contributor funds were distributed 

by project components to complete funding for all projects in the CMIA bond program.  Included are 

expenditures to date for CMIA bond program funds. 
 

CMIA Bond Program Funding and Contributor Funds by Component (millions) 

 
Total Funds Other Funds 

CMIA Bond Program Funds 

Allocated Expended Percent 

Construction 

$   1,111.3 $     669.4 $    441.9 $     387.6 88 %      Support 

     Capital $   7,914.4 $  3,886.6 $ 4,027.8 $  3,589.2 88 % 

Right of Way 

$      141.0 $     141.0 

$        0.5 $         0.0 0 % 

     Support 

     Capital $   1,918.1 $  1,917.6 

Preliminary Engineering 

$   1,248.8 $  1,242.4 $        6.4 $         5.8 91 %      Support 

Committed Subtotal $ 12,333.6 $  7,857.0 $ 4,476.6 $  3,982.6 89 % 

Uncommitted 

 

$        0.0   

Percent Uncommitted 0 %   

Administration $      23.4 $       14.1 61 % 

Program Total $ 4,500.0 $  3,996.7 89 % 

$0.0

$400.0

$800.0

$1,200.0

$1,600.0

$2,000.0

07-08 08-09 09-10 10-11 11-12 12-13 14-15

Actual $451.4 $1,169. $438.0 $297.8 $1,845. $207.3

Admin Savings $67.0

CMIA Bond Program Allocations by FY (millions)
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CMIA Bond Program Construction Contracts by Fiscal Year of
Completion (millions)

Total Dollars CMIA Dollars

(1c)  CMIA Bond Program Project Completions 
 

 
                                                # Projects Completed         Percent Completed 

CMIA bond program construction contracts completed to date:    80 62% 

CMIA bond program construction contracts completed reported last quarter: 77 60%      

 

 

 

A total of 90 corridor 

projects received CMIA 

bond program funds.  

Some corridor projects 

were constructed in 

stages, resulting in a total 

of 129 construction 

contracts being 

administered to complete 

the CMIA bond program. 

 
 

 

 

 

PE - Plant Establishment 

 

 

CMIA Bond Program Completions - Projects and Dollars (millions) 

 Contracts Accepted Contracts In Plant  
Establishment 

Contracts Under 
Construction 

All CMIA Bond Program 
Contracts 

# Total  
Funds 

CMIA  
Funds 

   # 
FDR's 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA  
Funds 

# Total  
Funds 

CMIA 
Funds 

FY 09-10 4 $   208  $     63  4       4 $   208  $     63  
FY 10-11 8 $   375  $   184  8       8 $   375  $   184  
FY 11-12 8 $   448  $   280  8       8 $   448  $   280  
FY 12-13 16 $   765  $   323  13       16 $   765  $   323  
FY 13-14 20 $1,004  $   435  15       20 $1,003  $   435  
FY 14-15 21 $1,722  $   614  3       21 $1,722  $   614  

FY 15-16 3 $   176  $     65   1 $ 72  $ 36  31 $ 3,552 $ 1,689 35 $ 3,800  $1,790  

FY 16-17        12 $ 1,373 $    372 12 $ 1,373  $   372  
FY 17-18        2 $    512 $    263 2 $    512  $   263  
FY 18-19        2 $ 1,500 $    154 2 $ 1,500  $   154  
FY 20-21        1 $    631 $        0 1 $    631  $       0  
Total Value 80 $4,694 $1,963 51 1 $ 72 $ 36 48 $ 7,568 $ 2,478 129 $12,334 $4,477 

The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined in 

the table above. 
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(2)  CMIA Bond Program Action Plans 

First Quarter FY 2015-16 

 

 

(2a)  Major Project Issues 

 

The following project(s) have major issues that may impact schedule or the project budget. 

 

Project #89 - Gerald Desmond Bridge - Project is being implemented by the Port of Long Beach as a 

design build project.  The project contingency budget has been reduced to a small balance after 

settlement of all the time related claims.  On July 13, 2015 the Board of Harbor Commissioner’s 

(BHC) approved additional funds for the project for a number of known future expenditures, as well as 

potential risks identified in the risk management plan.  Previously it had been reported that the budget 

had changed from the original baseline agreement with the commission for $950 million to $1,288 

million.  The Port had secured approval of a TIFIA loan in May, 2014 from FHWA for the cost 

increase.  The new BHC approved budget is now $1,467 million, and a plan for funding the additional 

increase is being developed. 

 

 (2b)  Project Budgets Supplemented with Local Funds 

 

The following project had cost adjustments for which project sponsors recently supplemented the 

project budget or identified savings.  Bond program amendments are not processed for projects that 

have been allocated and are under construction.  The following projects approved budgets were 

revised through revisions to cooperative agreements for funding and a PPR was provided to 

Transportation Programming showing where additional funds are coming from so that the budget 

could be updated in quarterly bond reports.   
  

Project CMIA Project Cost Previous Total  Change Revised Total 

 Project Cost  Project Cost  Funds Project Cost 

 ($1,000's)  ($1,000's)    ($1,000's) 

#13  I-5 North Corridor  $    64,713 $    690,557  -($ 41,177) Local Funds $    649,380 

#14  I-5 South Corridor $  315,011 $ 1,452,697  $ 15,747  Local Funds $ 1,468,444 

#56  I-80 Across the Top $    53,537 $    133,035  $   3,000 SHOPP Correction $    136,035 
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(2c)  Project Action Plans 

 

Project #15 Sonoma Narrows, Segment 2 -  Additional funds are needed to repair a landslide 

(requires a retaining wall on piles) activated by a cut slope that was constructed for a new frontage 

road.  Project is proposed for December Commission meeting. 

Project #52 - SR 219 Expressway, Phase 2 - Current STIP right of way expenditures exceed the STIP 

programmed budget by more than 120 percent.  Expenditures incurred to acquire parcels have 

exceeded the estimated costs.  There will be a county share debit adjustment of right of way at 

completion of construction.   

 

Project #53 - East Sonora Bypass.  Storm water fine exceeded the remaining budget.  Responsibility 

for payment of fine was passed on to the contractor, who subsequently included the fine as a notice 

of potential claim for the project.  Project went into mediation in September, 2015, and a judgment 

was made that Caltrans owes the contractor additional money.  Proposed for an upcoming 

Commission meeting will be a supplemental funds request to settle the judgment. 

 

Project #56 - I-80 HOV Lanes Across the Top - Potential for additional funds rising from need to 

replace cracked pavement in newly constructed lanes. Issues claimed include mix design changes, 

cost escalation, time related overhead, interest, material and labor costs.  Caltrans is evaluating 

claims and is negotiating with contractor to minimize potential supplemental amount. 
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(3a)  CMIA Bond Program Project Delivery Report
First Quarter FY 2015-16
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Milestone Behind Schedule   Project Delivery Report Complete     PE  - plant establishment  Milestone Complete

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$           29,037$         Corridor Project #1 (EA 29084) 3/13/08 07/28/08 100 12/01/11 02/04/10 100 

46,491$           5,765$           Corridor Project #2 (EA 29083) 10/30/08 07/22/09 100 12/01/11 09/30/11 100 

42,839$           20,400$         Corridor Project #3 (EA 2908V) 5/23/12 08/23/12 100 11/01/14 11/01/15 95

148,610$         55,202$         Corridor Summary 11/01/14 11/01/15 11/01/15 01/01/18

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

91,677$           41,860$         Corridor Project #1 (EA 2908C) 5/23/12 11/20/12 100 11/01/14 02/22/16 96

68,700$           40,481$         Corridor Project #2 (EA 2908E) 4/26/12 10/29/12 100 11/01/14 10/28/15 94

160,377$         82,341$         Corridor Summary 11/01/14 02/22/16 11/01/15 01/15/18

     I-580 / Isabel Interchange - Corridor Project

43,495$           18,375$         Corridor Project #1  (EA 17131) 12/11/8 06/22/09 100 03/01/12 04/09/12 100 

6,810$             1,770$           Corridor Project #2  (EA 17132) 12/11/08 06/22/09 100 01/01/12 10/31/11 100 

73,182$           24,982$         Corridor Project #3  (EA 17133) 10/30/08 07/23/09 100 01/01/12 11/23/11 100 

123,487$         45,127$         Corridor Summary 03/01/12 04/09/12 03/01/13 07/01/13

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

67,934$           52,846$         Corridor Project #1 (EA 3A921) 4/26/12 09/14/12 100 01/01/16 12/01/15 96

35,052$           29,765$         Corridor Project #2 (EA 3A922) 5/23/12 11/08/12 100 02/01/16 11/17/15 99

102,986$         82,611$         Corridor Summary 02/01/16 11/17/15 02/01/17 12/31/17

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

398,861$         84,482$         Corridor Project #1 (EA 29491) 5/14/09 11/10/09 100 05/01/14 03/12/15 100

4,730$             -$                   Corridor Project #2 (EA 29492) Local 12/22/09 100 03/01/11 04/20/11 100 

642$                -$                   Corridor Project #3 (EA 29493) Local 12/23/09 100 07/01/10 07/19/10 100 

404,233$         84,482$         Corridor Summary 05/01/14 03/12/15 03/01/15 03/01/17

(73,439)$        SHA Loan to CMIA Program**

404,233$         11,043$         Revised Corridor Summary

6 10 Cal 4 60,688$           3,574$           Angels Camp Bypass 9/20/07 08/11/07 100 09/01/10 09/24/09 100  03/01/12 03/01/14

State Route 4 East Widening from Somersville to Route 160

78,472$           12,428$         Corridor Project #1  (EA 2285C) 5/20/10 01/05/11 100 02/01/13 12/16/13 100 

83,967$           16,671$         Corridor Project #2  (EA 2285E) 8/10/11 10/20/11 100 02/01/15 12/01/15 94

92,407$           39,200$         Corridor Project #3  (EA 1G940) 1/25/12 05/25/12 100 12/01/14 06/01/16 81 L

79,307$           -$                   Corridor Project #4  (EA 1G941) 8/22/12 11/14/12 100 08/01/15 06/01/16 75 L

44,949$           31,787$         Corridor Project #5  (EA 24657) 1/25/12 04/19/12 100 09/30/13 11/30/15 99 L

379,102$         100,086$       Corridor Summary 02/01/15 06/01/16 08/01/16 06/01/17

  I-80 Integrated Corridor  Mobility Project

8,384$             7,584$           Corridor Project #1  (EA 3A774) 10/27/11 03/15/12 100 04/01/15 12/30/16 60 L

6,163$             5,363$           Corridor Project #2  (EA 3A775) 3/29/12 07/26/12 100 04/01/14 12/30/15 90 L

2,296$             1,896$           Corridor Project #3  (EA 3A771) 1/20/11 04/28/11 100 04/01/12 08/16/12 100 

10,754$           9,379$           Corridor Project #4  (EA 3A776) 5/23/12 09/30/12 100 01/01/14 12/12/14 100

28,136$           22,256$         Corridor Project #5  (EA 3A777) 5/23/12 10/01/12 100 06/01/14 12/30/15 96

55,733$           46,478$         Corridor Summary 04/01/15 12/30/16 10/01/15 09/01/17

     US 50 HOV Lanes - Corridor Project

44,441$           19,873$         Corridor Project #1 ( EA 3A711 ) 9/25/08 11/18/08 100 06/01/10 07/06/12 100 

10,454$           6,294$           Corridor Project #2 ( EA 3A712 ) 12/15/11 04/01/12 100 10/01/13 04/05/13 100 

54,895$           26,167$         Corridor Summary 10/01/13 04/05/13 10/01/14 07/01/17

10 06 Ker 46 73,024$           30,375$         
Route 46 Expressway - 

Segment 3
5/20/10 01/26/11 100 07/01/14 01/16/13 100  01/01/16 01/30/16

11 06
Kin

Tul
198 94,516$           44,514$         Route 198 Expressway 5/14/09 09/01/09 100 02/01/12 03/11/13 100  08/01/13 04/01/15

1,137,700$      730,000$       
I-405 Carpool Lane I-10 To US 

101 (NB) (Design Build)
9/25/08 04/23/09 100 12/31/13 06/10/16 92 L 12/01/15 02/15/17

(89,900)$        SHA Loan to CMIA Program**

1,137,700$      640,100$       Revised Project Budget

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

137,366$         -$                   Corridor Project #1 (EA 12184) Local 12/06/10 100 12/31/13 02/17/17 66

110,516$         -$                   Corridor Project #2 (EA 1218V) Local 10/14/10 100 12/31/12 02/01/16 99

401,498$         64,713$         Corridor Project #3 (EA 1218W) 5/23/12 11/29/12 100 05/30/16 05/16/16 32

649,380$         64,713$         Corridor Summary 05/30/16 02/17/17 05/30/17 10/18/17

1 04 Ala 580

4 04 Ala 880

2 04 Ala 580
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     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

114,071$         51,983$         Corridor Project #1 (EA 21591) 8/10/11 11/28/11 100 04/29/15 03/22/16 99

631,125$         -$                   Corridor Project #2 (EA 2159U) 6/23/15 03/14/16 03/31/17 11/18/20 0

188,216$         104,708$       Corridor Project #3 (EA 21593) 4/26/12 08/14/12 100 04/22/16 03/13/18 65

323,285$         158,320$       Corridor Project #4 (EA 21594) 4/26/12 08/23/12 100 04/01/16 01/24/18 58

211,747$         -$                   Corridor Project #5 (EA 21595) 8/6/13 04/24/14 100 12/01/16 10/02/18 15

1,468,444$      315,011$       Corridor Summary 12/01/16 10/02/18 05/31/20 11/18/20

     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,126$           26,523$         Corridor Project #1 (EA 26407) 5/23/12 09/14/12 100 06/01/15 08/15/15 100

132,873$         72,717$         Corridor Project #2 (EA 2640U) 5/23/12 11/01/12 100 06/01/15 10/31/16 87

49,842$           29,773$         Corridor Project #3 (EA 26406) 1/20/11 06/02/11 100 12/02/13 12/17/12 100

3,905$             3,530$           Corridor Project #4 (EA 2640G) 6/27/12 11/08/12 100 12/01/13 12/02/13 100

18,202$           17,244$         Corridor Project #5 (EA 2640L) 6/27/12 11/01/12 100 06/30/14 12/23/14 100

31,679$           30,729$         Corridor Project #6 (EA 2640K) 6/27/12 11/02/12 100 10/01/14 12/01/15 98

321,627$         180,516$       Corridor Summary 06/01/15 10/31/16 07/01/16 12/01/18

16 04 Mrn 580 17,852$           17,852$         
Westbound I-580 to Northbound 

US 101 Connector Improvements
5/14/09 11/04/09 100 03/01/11 01/27/11 100  03/01/12 12/01/12 100 

17 05 Mon 1 31,691$           18,568$         Salinas Road Interchange 5/14/09 10/07/09 100 07/01/11 03/20/14 100 12/01/12 12/01/15

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$             -$                   PAED Costs Phase 2 ( EA 26412 )

45,886$           18,518$         Corridor Project #1 ( EA 26413 ) 8/10/11 01/26/12 100 08/01/12 05/05/15 100

72,004$           36,349$         Corridor Project #2 ( EA 26414 ) 8/10/11 01/11/12 100 08/01/13 10/30/15 PE

120,080$         54,867$         Corridor Summary 08/01/13 10/30/15 08/01/14 10/30/17

30,019$           8,225$           
Route 49 La Barr Meadows 

Widening
1/13/10 05/28/10 100 12/01/14 04/08/14 100  12/01/16 12/01/18

(2,000)$          SHA Loan to CMIA Program**

30,019$           6,225$           Revised Project Budget

20 12 Ora 91 60,759$           -$                   
Add one lane on EB SR-91 from 

SR-241/SR-91 to SR-71/SR-91
Local 08/29/09 100 09/01/11 05/13/11 100  09/01/15 03/28/12 100 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

163,024$         135,430$       Corridor Project #1 ( EA 07163 ) 4/8/10 10/12/10 100 05/01/14 03/23/15 100

119,657$         -$                   Corridor Project #2 ( EA 07162 ) Local 06/11/10 100 02/01/14 03/18/15 100

282,681$         135,430$       Corridor Summary 05/01/14 03/23/15 05/01/15 07/30/17

22 12 Ora 91 77,510$           54,253$         

Widen EB&WB SR-91 fr E of SR-

55 Conn to E of Weir Canyon 

Road

1/20/11 05/03/11 100 12/01/14 09/01/13 100  12/01/15 06/29/14

23 12 Ora 57 34,428$           24,127$         
Widen NB fr 0.3M S of Katella 

Ave to 0.3M N of Lincoln Ave 
8/10/11 10/26/11 100 03/01/15 05/01/15 100  03/01/16 03/01/16

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,809$           40,925$         Corridor Project #1 ( EA 0F031 ) 4/8/10 10/12/10 100 07/01/14 11/06/14 100 

51,609$           41,250$         Corridor Project #2 ( EA 0F032 ) 4/8/10 10/13/10 100 07/01/14 05/02/14 100 

103,418$         82,175$         Corridor Summary 07/01/14 11/06/14 07/01/15 07/01/15

    Lincoln Bypass - Corridor Project

292,203$         48,934$         Corridor Project #1 ( EA 3338U ) 2/14/08 06/09/08 100 06/15/13 07/03/13 100 

23,099$           20,000$         Corridor Project #2 ( EA 33382 ) 10/26/11 05/21/12 100 12/15/14 10/06/14 100 

315,302$         68,934$         Corridor Summary 12/15/14 10/06/14 12/15/16 04/05/18

26 03 Pla 80 47,577$           8,484$           Pla-80 HOV Phase 2 1/10/08 05/01/08 100 10/01/10 10/18/12 100  10/01/12 07/01/17

27 03 Pla 80 49,374$           22,985$         Pla-80 HOV Phase 3 12/11/08 08/10/09 100 01/01/11 06/17/13 100  01/01/13 06/30/17

28 08 Riv 215 29,228$           10,297$         
Widening, Add One Mixed Flow 

Lane in Each Direction
1/20/11 09/28/10 100 12/01/13 12/01/13 100  12/01/14 05/30/14

29 08 Riv 91 246,625$         120,191$       HOV Lane Gap Closure 8/10/11 02/10/12 100 08/01/15 02/05/16 89 08/01/17 02/05/18

30 03 Sac 50 96,581$           47,611$         
Hwy 50 Bus/Carpool & Aux Lns 

& Community Enhancements
7/9/09 10/26/09 100 01/01/13 05/10/13 100  01/01/15 08/15/16

31 03 Sac Loc 17,575$           14,075$         
White Rock Road from Grant 

Line to Prairie City
2/23/12 04/30/12 100 12/31/13 12/01/13 100 06/01/14

32 08 SBd 10 30,760$           14,074$         
Westbound Mixed Flow Lane 

Addition
1/13/10 12/10/10 100 05/01/12 08/19/14 100 L 06/01/13 03/30/15

347,307$         49,120$         
I-215 North Segments 1 & 2 - 

HOV & Mixed Flow Ln Addition
4/16/09 08/27/09 100 09/05/13 09/01/14 100 L 09/15/15 09/14/15

(49,120)$        SHA Loan to CMIA Program**

347,307$         -$                   Revised Project Budget

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$           29,000$         SR - 210/215 Connectors 4/16/09 09/17/09 100 02/01/13 05/01/14 100 

35 44,740$           36,540$         I-215 North Segment 5 4/16/09 09/17/09 100 02/01/13 05/01/14 100 

122,398$         65,540$         Corridor Summary 02/01/13 05/01/14 03/01/15 11/16/15

15

50714

25

Nap 

Sol

Ora

SBd

04

12

18

21

24 12 Ora

65

12

57

22

215

Pla

215

49Nev

04
Mrn 

Son
101

33 08 SBd

03

LA

0319

08

California Department of Transportation FY 2015-16 First Quarter Report

Corridor Mobility Improvement Program 
Page 6 of 13



P
R
O
JE

C
T N

U
M

B
E
R

D
IS

TR
IC

T

C
O
U
N
TY

R
O
U
TE

 T
O
TA

L P
R
O
JE

C
T 

C
O
S
T 

($
1,

00
0'

s)
 

 C
M

IA
 P

R
O
JE

C
T C

O
S
T

($
1,

00
0'

s)
 

P
R
O
JE

C
T 

D
E
S
C
R
IP

TIO
N

A
LLO

C
A
TIO

N

A
W

A
R
D

%
 C

om
ple

te

A
P
P
V
D
 C

C
A

C
U
R
R
 C

C
A

%
 C

O
M

P
LE

TE

FIN
A
L P

D
R

A
P
P
V
D
 C

LO
S
E
O
U
T

C
U
R
R
 C

LO
S
E
O
U
T

C
O
M

P
LE

TE

S
U
P
 F

D
R

c
c
a

c
ls

% m
o
s
 c

c
a
 d

a
te

s

m
o
s
 c

ls
 d

a
te

s

F
Y

36 08 SBd 10 18,300$           10,910$         
Widen Exit Ramps&Add Aux Ln 

@Cherry, Citrus&Cedar Ave IC's
1/13/10 10/12/10 100 12/01/10 12/20/12 100  06/01/11 12/19/14

     I-15 Managed Lanes - Corridor Project

110,103$         93,765$         Corridor Project #1 (EA 2T093) 9/20/07 02/08/08 100 01/17/11 12/28/11 100 

87,365$           71,236$         Corridor Project #2 (EA 2T091) 2/14/08 05/12/08 100 02/21/12 05/31/11 100 

143,388$         115,668$       Corridor Project #3 (EA 2T092) 4/10/08 07/25/08 100 04/15/12 06/14/12 100 

340,856$         280,669$       Corridor Summary 04/15/12 06/14/12 10/03/13 01/28/15

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U) 9/20/07 08/15/07 100 10/30/09 07/14/10 100 

80,446$           -$                   Corridor Project #2 (EA 2T040) Local 01/28/11 100 06/30/12 03/10/15 100

133,110$         24,500$         Corridor Summary 06/30/12 03/10/15 01/30/14 07/12/18

39 10 SJ 205 22,009$           9,070$           I-205 Auxiliary Lanes 4/8/10 10/12/10 100 04/01/13 06/15/13 100  11/01/14 02/13/15

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$           49,778$         Corridor Project #1 (EA 33072) 4/8/10 10/25/10 100 08/01/13 10/13/14 100

4,500$             -$                   STIP TEA Enhancements

83,105$           49,778$         Corridor Summary 08/01/13 10/13/14 10/01/14 02/02/17

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$           23,445$         Corridor Project #1 (EA 23563) 1/20/11 06/01/11 100 03/01/12 07/01/13 100 

22,514$           3,802$           Corridor Project #2 (EA 23564) 10/26/11 05/24/12 100 11/01/13 11/15/13 100 

63,152$           27,247$         Corridor Summary 11/01/13 11/15/13 11/01/14 12/31/15

42 04 SCl 880 67,889$           45,929$         
I-880 Widening (SR 237 to 

US 101)
8/10/11 12/14/11 100 07/01/13 04/04/14 100  08/01/14 11/16/15

43 04 SCl 101 73,199$           55,871$         
US 101 Aux Lanes - State Route 

85 to Embarcadero Rd
8/10/11 11/17/11 100 08/01/13 11/06/15 99 09/01/14 01/27/16

44 04 SCl 101 49,611$           16,636$         
US 101 Improvements (I-280 to 

Yerba Buena Rd)
1/13/10 10/01/10 100 06/01/13 10/31/12 100  06/01/14 10/03/14 100 

45 05 SCr 1 20,085$           13,783$         
Highway 1 Soquel to Morrissey 

Auxiliary Lanes
8/10/11 01/05/12 100 11/01/13 07/31/15 99 L 12/01/14 12/01/14

46 02 Sha 5 16,315$           13,496$         
Cottonwood Hills Truck Climbing 

Lane
1/13/10 04/21/10 100 12/01/11 11/17/11 100  12/01/12 04/01/15

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$           20,171$         Corridor Project #1 (EA 0A531) 2/14/08 06/04/08 100 12/01/09 12/23/09 100 

7,885$             6,084$           Corridor Project #2 (EA 0A532) 4/8/10 10/12/10 100 09/01/11 02/29/12 100 

30,296$           -$                   Corridor Project #3 (EA 4C51U) 3/12/09 04/21/09 100 11/01/10 12/01/10 100 

80,929$           26,255$         Corridor Summary 09/01/11 02/29/12 10/01/12 03/01/14 100 

48 04 Son 101 92,761$           17,359$         

Central Phase A - US 101 HOV 

Lns from Railroad Ave to 

Rohnert Park Expressway

5/14/09 10/12/09 100 12/01/11 08/31/12 100 02/01/13 06/30/14

49 04 Son 101 120,260$         69,860$         

US 101 HOV lanes - North 

Phase A (from Steele Lane to 

Windsor River Road)

5/29/08 10/29/08 100 01/01/11 12/30/10 100  02/01/12 12/25/13

50 04 Son 101 79,367$           29,280$         
US 101 HOV Lanes - Wilfred 

Ave to Santa Rosa Ave
9/25/08 03/03/09 100 12/01/13 06/28/13 100 01/01/15 12/01/14

51 10 Sta 219 45,580$           9,844$           
SR-219 Expressway, Phase 1 

(SR-99 to Morrow Road)
1/10/08 06/19/08 100 08/01/09 06/30/10 100  11/01/09 12/30/13

52 10 Sta 219 42,662$           13,241$         
SR-219 Expressway, Phase 2 

(Morrow Road to Route 108)
12/15/11 08/30/12 100 05/30/14 12/31/15 94 07/31/15 12/31/17

53 10 Tuo 108 53,392$           14,530$         E. Sonora Bypass Stage II 1/20/11 12/16/11 100 03/01/14 01/10/15 100 11/01/15 10/30/15

54 07
Ven

SB
101 101,163$         81,293$         

HOV Lanes, Mussel Shoals to 

Casitas Pass Road
8/10/11 01/04/12 100 08/01/16 09/22/16 97 09/01/17 04/25/19

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 17,321$           15,000$         Central Project - Phase B 1/20/11 05/19/11 100 12/31/12 07/17/13 100 01/01/14 06/30/15

56 03 Sac 80 136,035$         53,537$         I-80 HOV Ln Across the Top 1/20/11 07/29/11 100 11/01/14 11/01/16 78 11/01/16 11/01/18

57 10 SJ 5 124,978$         42,470$         I-5 HOV Ln and CRCP 1/20/11 06/02/11 100 12/30/14 02/01/16 87 01/30/16 08/29/16

58 05 SLO 101 50,299$           31,174$         Santa Maria Bridge 1/20/11 06/21/11 100 04/01/14 03/12/15 100 07/15/15 07/15/18

59 11 SD 15 68,159$           25,802$         Mira Mesa Direct Access Ramp 12/15/11 04/04/12 100 01/14/15 01/04/16 99 07/07/16 12/11/16

60 02 Sha 5 23,468$           21,713$         South Redding 6;Lane 1/20/11 05/09/11 100 11/15/12 02/01/13 100  11/15/13 01/31/14

61 03 But 32 9,925$             3,425$           But 32 Highway Widening 8/10/11 06/30/12 100 11/30/13 12/30/15 97 L 05/30/14 07/01/18

     Widen Ala 84 Expressway - Corridor Project

41,065$           16,057$         Corridor Project #1 (EA 29761) 8/10/11 03/21/12 100 07/31/13 09/24/15 100

97,402$           -$                   Corridor Project #2 (EA 29762) 3/26/15 09/30/15 100 10/01/15 12/01/16 1

138,467$         16,057$         Corridor Summary 10/01/15 12/01/16 08/01/16 12/01/17

63 06 Tul 198 27,266$           21,187$         Plaza Drive IC / Aux Lns 8/10/11 11/30/11 100 06/30/13 08/19/14 100 12/31/13 12/01/14

64 04 Var Var 74,984$           36,057$         Freeway Performance Initiative 4/26/12 08/28/12 100 10/01/14 10/08/15 99 04/01/16 10/09/17
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     Bi-County I-215 Gap Closure - Corridor Project

65 182,802$         15,350$         I-215 Gap Closure 6/27/12 12/03/12 100 05/01/16 07/20/16 98

17,066$           -$                   SHOPP contribution to #1

66 5,193$             3,007$           Newport Ave OC 6/27/12 12/03/12 100 05/01/16 07/20/16 98

205,061$         18,357$         Corridor Summary 05/01/16 07/20/16 04/01/18 08/02/18

67 04 Son 101 49,621$           22,242$         
North Project Phase B 

Airport IC
4/26/12 12/03/12 100 12/31/13 08/31/15 100 11/01/15 09/01/17

68 04 SCl 880 62,097$           39,231$         
I-880/I-280 Stevens Creek IC 

Impvmts
5/23/12 09/06/12 100 12/01/14 11/30/15 96 L 12/01/15 12/01/15

69 04 SCl 101 33,962$           22,367$         Capitol Exp Yerba Buena IC 5/23/12 08/02/12 100 06/30/14 04/14/15 100 L 07/01/15 03/02/16

70 08 SBd 15 82,912$           16,206$         La Mesa Nisqualli Rd IC 8/10/11 12/08/11 100 12/01/13 03/05/15 100 L 12/01/15 06/05/15

71 11 SD 805 36,501$           18,785$         HOV Lns - SR54 to SR94 1/25/12 06/22/12 100 12/31/13 12/20/13 100  07/11/13 03/01/14

72 11 SD 805 55,432$           37,978$         HOV Lns - Palomar to SR54 1/25/12 09/09/12 100 07/30/14 03/11/14 100  11/05/13 07/25/15

73 05 SLO 46 55,559$           45,088$         Whitley 2A 2/23/12 05/18/12 100 09/08/15 09/08/15 91 10/01/16 06/15/16

74 12 Ora 74 77,211$           24,109$         SR74 / I-5 IC 4/25/12 10/19/12 100 02/02/15 06/01/16 93 02/01/17 06/01/17

75 11 SD 805 119,000$         40,638$         
805 Managed Lns North

(Design Build)
10/26/11

7/30/12

2/26/13*
100 03/15/15 07/30/16 87 06/30/16 06/30/17

76 2 Sha 5 7,275$             6,000$           I5/Deschutes Rd IC 5/3/12 7/26/12 100 12/15/12 01/31/14 100 L 05/01/13 09/01/14

77 3 Sac 50 37,151$           12,109$         SR50 - Watt IC 4/26/12 9/15/12 100 11/30/14 07/31/15 99 L 05/31/15 06/01/18

78 5 Mon 101 91,150$           28,325$         San Juan IC 4/26/12 09/27/12 100 03/18/15 07/01/16 95 03/19/16 07/02/18

79 5 SB 101 17,968$           4,792$           Union Valley Pkwy IC 4/26/12 07/26/12 100 12/31/13 12/31/13 100  02/03/15 07/20/15

80 8 SBd 10 18,620$           10,000$         I-10 Tippercanoe Ave IC 4/26/12 07/11/12 100 07/11/13 02/25/15 100 L 08/01/15 06/24/15

81 11 SD 76 36,889$           29,387$         I-5 / SR 76 IC 4/26/12 08/01/12 100 01/01/17 10/20/14 100 12/26/15

82 3 ED 50 19,200$           15,500$         US Route 50 HOV Ln 5/23/12 07/17/12 100 12/31/13 12/01/16 95 L 10/31/14 12/01/17

83 3 ED 50 9,145$             6,000$           Western Placerville IC Ph 1A 5/23/12 11/05/12 100 10/15/13 11/30/14 100 L 01/15/14 02/01/17

84 8 Riv 215 123,502$         38,779$         215 Widening Scortt to Nuevo 5/23/12 11/14/12 100 12/31/15 12/31/15 90 L 06/30/16 07/01/19

85 8 SBd 15 63,923$           28,264$         I15 Ranchero Rd IC 5/23/12 08/01/12 100 08/01/14 11/16/15 99 L 09/01/16 03/01/16

86 4 Ala 680 8,793$             6,673$           FPI 6/27/12 09/29/12 100 11/01/14 06/27/13 100  12/01/15 11/15/14

87 8 SBd 15 35,274$           12,000$         Duncan Canyon Rd IC 6/27/12 08/14/12 100 06/01/14 12/18/15 99 L 12/01/14 10/14/16

88 12 Ora 405 3,230$             2,410$           
Widen Ramp for Deceleration 

Lane
6/27/12 10/11/12 100 07/01/14 05/30/14 100  12/01/14 12/01/14

89 7 LA 710 1,288,101$      153,657$       
Gerald Desmond Bridge

(Design Build)
10/24/12

10/1/12

6/11/13*
100 06/27/16 07/10/18 32 L 09/26/17 10/01/19

90 8 SBd 15 325,365$         53,743$         Devore Widening, IC 12/6/12 11/13/12 100 03/25/16 09/30/16 88 02/28/19 10/25/19

214,459$       
CMIA Bond Program Payback 

to SHA**

Totals 12,333,556$    4,476,619$    * Design Build contract: two award dates. 1st, notice to proceed for design, 2nd, construction start

** Section 1B of CMIA report details CMIA Bond Program funding loans.
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Within Budget Conditions Budget Changed in Construction

 G  Estimated cost < or = budget  C   Budget Supplemented / Reduced by Coop Agmt

Post Vote STIP costs; No CTC action required Known cost overrun conditions; No CTC action required

 S   Estimated cost STIP funds > 100% budget  P   Actual cost STIP funds > 100% budget

 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget

 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

 B 

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) Caltrans 5,700$            5,104$            47,410$           42,428$            C 

Corridor Project #2 (EA 29083) Caltrans 4,458$            4,561$             L 35,203$           35,242$           

Corridor Project #3 (EA 2908V) Caltrans 4,132$            3,723$             C 35,162$           28,041$            C 

Corridor Summary 14,290$           13,388$            G 117,775$         105,711$          G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 2908C)  Caltrans (FY 14-15 Q1) 9,795$            9,731$             B 73,769$           61,188$            C 

Corridor Project #2 (EA 2908E)  Caltrans (FY 14-15 Q3) 7,820$            8,849$             B 53,010$           48,023$            C 

Corridor Summary 17,615$           18,580$            C 126,779$         109,211$          G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore -$                    -$                    26,495$           18,375$           

Corridor Project #2  (EA 17132) Livermore -$                    -$                    3,210$            1,770$            

Corridor Project #3  (EA 17133) Caltrans 8,000$            7,006$            37,682$           28,032$           

Corridor Summary 8,000$            7,006$             G 67,387$           48,177$            G 

    I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

Corridor Project #1 (EA 3A921) Caltrans 7,415$            7,409$             C 50,607$           42,788$            C 

Corridor Project #2 (EA 3A922) Caltrans 4,000$            3,967$            25,765$           24,209$           

Corridor Summary 11,415$           11,376$            G 76,372$           66,997$            G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 51,218$           55,819$            C 293,425$         284,978$          C 

Corridor Project #2 (EA 29492) Caltrans 400$               492$                L 4,300$            2,809$            

Corridor Project #3 (EA 29493) Caltrans 100$               130$                L 500$               408$               

Corridor Summary 51,718$           56,441$            G 298,225$         288,195$          G 

6 10 Cal 4 Angels Camp Bypass Caltrans 3,600$            4,319$             P 31,101$           25,616$            G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project

Corridor Project #1 (EA 2285C) Caltrans 10,608$           11,129$            P 45,183$           45,155$            C 

Corridor Project #2 (EA 2285E) Caltrans  (FY 15-16 Q1) 14,395$           12,561$            B 48,717$           43,635$           

Corridor Project #3 (EA 1G940) Caltrans 13,389$           12,027$           59,775$           43,705$           

Corridor Project #4 (EA 1G941) CCTA -$                    -$                    67,886$           43,962$            C 

Corridor Project #5 (EA 24657) CCTA -$                    -$                    36,787$           35,978$            C 

Corridor Summary 38,392$           35,717$            G 258,348$         176,457$          G 

     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA -$                    -$                    7,584$            3,033$            

Corridor Project #2 (EA 3A775) ACCMA -$                    -$                    5,363$            3,534$            

Corridor Project #3 (EA 3A771) ACCMA -$                    -$                    1,896$            1,174$            

Corridor Project #4 (EA 3A776) Caltrans 1,492$            1,282$            7,887$            6,963$            

Corridor Project #5 (EA 3A777) Caltrans 3,675$            3,510$            18,581$           16,166$           

Corridor Summary 5,167$            4,792$             G 41,311$           30,870$            G 

Cost components are subject to cost management policies and agreements related to specific program funding requirements.  i.e. STIP statutes and 

guidelines for STIP funded components, Sales Tax Program policies and or Master Agreements for Measure funded components, project specific 

cooperative agreements or MOU’s for local funded components, etc
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Project Construction (1,000's)

Projects designated with a red B indicates bond expenditure have exceeded the bond budget slightly for a construction component. All Project 

teams are taking corrective actions to make expenditure adjustments (adding local funds if necessary) and reviewing project charges.  In most 

cases, the expenditures were being closely monitored, however recent charges and accounting adjustments ended up being different than 

anticipated, resulting in being over expended.  A date is being added so that the timeliness of corrective actions can be monitored. 

(3b)  CMIA Bond Program Project Expenditure Report

First Quarter FY 2015-16
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Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Project Construction (1,000's)

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) ED Co DOT 3,560$            7,039$             L 37,681$           33,381$           

Corridor Project #2 (EA 3A712) ED Co DOT -$                    1,393$             L 8,794$            10,195$            L 

Corridor Summary 3,560$            8,432$             L 46,475$           43,576$            G 

10 06 Ker 46 Route 46 Expressway - Segment 3 Caltrans 9,900$            4,178$             G 47,449$           45,511$            G 

11 06
Kin

Tul
198 Route 198 Expressway Caltrans 9,514$            8,577$             G 51,758$           51,758$            G 

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (Northbound) Metro -$                    -$                     G 979,700$         899,107$          G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 30,110$           21,747$            C 76,646$           41,333$            C 

Corridor Project #2 (EA 1218V) Caltrans 19,593$           18,474$            C 71,000$           60,097$            C 

Corridor Project #3 (EA 1218W) Caltrans 43,211$           11,087$            C 231,619$         677,088$          C 

Corridor Summary 92,914$           51,308$            C 379,265$         778,518$          C 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 17,110$           15,952$            C 45,247$           43,490$           

Corridor Project #2 (EA 21592) Caltrans 34,534$           -$                     C 170,000$         -$                     C 

Corridor Project #3 (EA 21593)  Caltrans (FY 15-16 Q1) 28,481$           16,429$            B 96,447$           49,345$            C 

Corridor Project #4 (EA 21594)  Caltrans (FY 14-15 Q4) 33,777$           17,912$            B 144,627$         69,434$            C 

Corridor Project #5 (EA 21595) Caltrans 25,768$           3,848$             C 116,632$         10,807$            C 

Corridor Summary 139,670$         54,141$            C 572,953$         173,076$          C 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 4,970$            6,054$             P 26,950$           26,392$           

Corridor Project #2 (EA 26408U) Caltrans 17,716$           13,215$           77,000$           64,427$           

Corridor Project #3 (EA 26406) Caltrans 7,000$            6,706$            28,473$           26,392$           

Corridor Project #4 (EA 2640G) Caltrans (FY 14-15 Q1) 700$               742$                B 2,830$            2,829$            

Corridor Project #5 (EA 2640L) 2,500$            2,457$            14,744$           14,464$           

Corridor Project #6 (EA 2640K) Caltrans 4,800$            4,720$            25,929$           21,843$           

Corridor Summary 37,686$           33,894$            G 175,926$         156,347$          G 

16 04 Mrn 580
Westbound I-580 to Northbound US 101 Connector 

Improvements
Caltrans 2,100$            1,858$             G 11,052$           10,606$            G 

17 05 Mon 1 Salinas Road Interchange Caltrans 4,598$            4,789$             P 15,638$           15,191$            G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) -$                    -$                    -$                    -$                    

Corridor Project #1 (EA 26413) Caltrans 8,500$            8,444$             P 30,528$           30,959$           

Corridor Project #2 (EA 26414) Caltrans 9,250$            10,921$            P 43,293$           41,851$           

Corridor Summary 17,750$           19,365$            P 73,821$           72,810$            G 

19 03 Nev 49 Route 49 La Barr Meadows Widening Caltrans 3,500$            3,386$             G 10,447$           10,744$            G 

20 12 Ora 91
Add one lane on EB SR-91 from SR-241/SR-91 to SR-

71/SR-91
Caltrans 7,801$            5,900$             G 40,086$           39,044$            G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) Caltrans 25,113$           24,661$           122,811$         121,580$          C 

Corridor Project #2 (EA 07162) Caltrans 18,374$           18,008$           78,637$           77,593$            C 

Corridor Summary 43,487$           42,669$            G 201,448$         199,173$          C 

22 12 Ora 91
Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir 

Canyon Road
Caltrans 8,633$            9,921$             P 54,253$           54,044$            G 

23 12 Ora 57
Widen NB fr 0.3 m S of Katella Ave to 0.3 m N of 

Lincoln Ave
Caltrans 6,256$            5,289$             C 21,621$           20,939$            C 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) Caltrans 9,180$            8,990$            31,745$           30,886$            C 

Corridor Project #2 (EA 0F032) Caltrans 9,180$            8,833$            32,670$           32,398$            C 

Corridor Summary 18,360$           17,823$            G 64,415$           63,284$            G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 22,000$           24,075$            P 164,453$         160,877$         

Corridor Project #2 (EA 33382) Caltrans 2,751$            2,401$            19,499$           18,156$           

Corridor Summary 24,751$           26,476$            P 183,952$         179,033$          G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 7,143$            5,450$             G 31,200$           29,956$            G 

Caltrans
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Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Project Construction (1,000's)

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans 5,300$            5,228$             G 39,974$           25,382$            G 

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction RCTC -$                    -$                     G 22,057$           9,286$             G 

29 08 Riv 91 HOV Lane Gap Closure Caltrans 25,728$           23,341$            G 127,924$         98,139$            C 

30 03 Sac 50
Hwy 50 Bus/Carpool & Aux Lns & Community 

Enhancements
Caltrans 11,500$           12,226$            C 70,698$           69,151$            C 

31 03 Sac Loc White Rock Road from Grant Line to Prairie City Sac Co -$                    -$                     G 11,875$           10,392$            G 

32 08 SBd 10 Westbound Mixed Flow Lane Addition SANBAG -$                    -$                     G 25,449$           20,282$            G 

33 08 SBd 215
I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln 

Addition
SANBAG -$                    -$                     G 212,704$         206,946$          G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors Caltrans 12,883$           see 47,672$           see

I-215 North Segment 5 Caltrans 7,333$            below 29,207$           below

Corridor Summary 20,216$           12,900$            G 76,879$           71,400$            G 

36 08 SBd 10
Widen Exit Ramps&Add Aux @Cherry, Citrus&Cedar 

IC's
Caltrans 3,280$            3,422$             P 12,130$           11,215$            G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans 14,739$           14,603$           79,026$           77,319$           

Corridor Project #2 (EA 2T091) Caltrans 14,025$           11,162$           57,211$           57,438$           

Corridor Project #3 (EA 2T092) Caltrans 21,436$           15,020$            C 97,249$           91,853$            C 

Corridor Summary 50,200$           40,785$            G 233,486$         226,610$          G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 6,000$            7,743$             P 43,038$           37,046$           

Corridor Project #2 (EA 2T040) Caltrans 11,183$           15,214$            L 57,700$           57,707$            C 

Corridor Summary 17,183$           22,957$            P 100,738$         94,753$            G 

39 10 SJ 205 I-205 Auxiliary Lanes Caltrans 2,900$            2,302$             G 11,860$           11,480$            G 

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) Caltrans 7,000$            7,826$             P 58,105$           52,339$            G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 8,259$            2,844$            22,304$           16,112$           

Corridor Project #3 (EA 23564) Caltrans 3,802$            1,255$            12,648$           6,519$            

Corridor Summary 12,061$           4,099$             G 34,952$           22,631$            G 

42 04 SCl 880
I-880 Widening (SR 237 to 

US 101)
Caltrans 9,810$            6,152$             G 38,279$           31,787$            C 

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero Rd Caltrans 11,080$           10,194$            G 44,791$           42,272$            G 

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) Caltrans 6,690$            6,619$             G 31,202$           26,049$            G 

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes SCCRTC -$                    -$                     G 15,933$           15,611$            G 

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane Caltrans 2,100$            1,247$             G 11,560$           11,396$            G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) Caltrans 6,351$            4,284$            29,197$           28,260$           

Corridor Project #3 (EA 0A532) Caltrans 1,319$            1,319$            4,766$            4,764$            

Corridor Project #2 (EA 4C15U) 3,900$            1,597$            22,200$           15,837$           

Corridor Summary 11,570$           7,200$             G 56,163$           48,861$            G 

48 04 Son 101
Central Phase A - US 101 HOV Lns from Railroad Ave 

to Rohnert Park Expressway
Caltrans 10,500$           10,752$            P 58,311$           55,209$            G 

49 04 Son 101
US 101 HOV lanes - North Phase A (from Steele Lane 

to Windsor River Road)
Caltrans 12,000$           9,645$             G 91,200$           88,494$            G 

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave Caltrans 6,600$            7,541$             P 51,065$           45,975$            G 

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow Road) Caltrans 2,000$            1,945$             G 7,844$            6,622$             G 

52 10 Sta 219
SR-219 Expressway, Phase 2 (Morrow Road to Route 

108)
Caltrans 4,300$            3,790$             G 17,612$           15,059$            G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 5,500$            6,506$             P 26,974$           28,125$            S 

54 07 Ven 101 HOV Lanes, Mussel Shoals to Casitas Pass Road Caltrans 15,300$           12,342$            G 65,993$           59,012$            G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B Caltrans 3,000$            2,844$             G 12,000$           12,000$            G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 19,000$           15,543$            G 104,588$         77,386$            S 

57 10 SJ 5 I-5 HOV Ln and CRCP Caltrans 11,990$           14,838$            P 97,708$           79,450$            C 

58 5 SLO 101 Santa Maria Bridge Caltrans 6,600$            5,218$             G 37,274$           34,316$            G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 8,500$            8,301$             G 36,102$           27,039$            G 
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Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Project Construction (1,000's)

60 2 Sha 5 South Redding 6-Lane Caltrans 2,250$            1,943$             G 19,463$           18,625$            G 

61 3 But 32 But 32 Hwy Widening Chico -$                    -$                     G 6,425$            6,254$            

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) Caltrans 3,780$            3,758$            25,085$           24,160$           

Corridor Project #3 (EA 29762) Caltrans 8,005$            -$                     C 48,000$           -$                     C 

Corridor Summary 11,785$           3,758$             G 73,085$           24,160$            G 

63 6 Tul 198 Plaza Dr IC / Aux Lns Visalia -$                    -$                     G 21,187$           18,942$            G 

64 4 Var Var Fwy Performance Initiative Caltrans (FY 14-15 Q1) 7,953$            8,531$             B 51,346$           47,598$            C 

          I-215 Bi-County Gap Closure - Corridor Project

65 I-215 Gap Closure Caltrans 16,270$           see 137,171$         see

SHOPP contribution to #1 800$               15,392$           

66 Newport Ave OC Caltrans 361$               below 3,007$            below

Corridor Summary 17,431$           14,593$            C 155,570$         132,117$          C 

67 4 Son 101 North Project Phase B Airport Caltrans 4,500$            4,295$             G 33,813$           31,487$            G 

68 4 SCl 880 I-880 Stevens Creek IC Impvmts SCVTA -$                    -$                     G 47,197$           42,275$            G 

69 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA -$                    -$                     G 26,286$           24,871$            G 

70 8 SBd 15 La Mesa Nisqualli Rd IC SANBAG -$                    -$                     G 53,082$           40,628$            G 

71 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 5,392$            4,256$             G 19,355$           18,436$            C 

72 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,400$            7,370$             G 34,278$           33,402$            G 

73 5 SLO 46 Whitley 2A Caltrans 7,000$            6,088$             G 38,088$           32,266$            G 

74 5 Ora 74 SR 74 / I-5 IC Caltrans 6,364$            6,424$             P 30,231$           20,639$            G 

75 11 SD 805 I-805 Managed Lns North Caltrans 26,428$           12,929$            C 86,419$           61,091$            G 

76 2 Sha 5 I-5 Deschutes Rd IC Anderson -$                    -$                     G 6,000$            5,979$             G 

77 3 Sac 50 SR50 - Watt IC Sac Co -$                    -$                     G 30,449$           30,340$            C 

78 5 Mon 101 San Juan IC Caltrans 8,000$            7,138$             G 48,700$           41,379$            G 

79 5 SB 101 Union Valley Pkwy IC Caltrans 1,900$            1,688$             G 9,584$            8,884$             G 

80 8 SBd 10 I-10 Tippercanoe Ave IC SANBAG 2,000$            2,821$             L 14,187$           13,872$            C 

81 11 SD 76 I-15 / SR 76 IC Caltrans (FY 15-16 Q1) 5,056$            4,950$             B 24,561$           23,765$            C 

82 3 ED 50 US Route 50 HOV Ln ED Co DOT -$                    -$                     G 17,240$           14,245$            G 

83 3 ED 50 Western Placerville IC Ph 1A Caltrans -$                    -$                     G 6,000$            6,000$             G 

84 8 Riv 215 215 Widening Scott to Nuevo RCTC -$                    -$                     G 98,500$           98,175$            G 

85 8 SBd 15 I-15 Ranchero Rd IC SANBAG 3,650$            -$                     G 40,148$           40,140$            G 

86 4 Ala 680 FPI Caltrans 1,000$            998$                G 5,673$            4,740$             G 

87 8 SBd 15 Duncan Canyon Rd IC Fontana 2,900$            -$                     G 26,054$           5,068$             G 

88 12 Ora 405 Widen Ramp for Deceleration Lane Caltrans 500$               498$                G 1,910$            1,738$             G 

89 7 LA 710 Gerald Desmond Bridge Port of Long Beach -$                    -$                     G 913,300$         331,784$          O 

90 8 SBd 405 I-15 Widening and Devore IC SANBAG 26,951$           17,406$            G 239,662$         163,304$          C 

8462 04 Ala
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(4) CMIA Bond Program Funding Adjustments 

First Quarter FY 2015-16 
 

 

 (4a) CMIA Bond Program Funding Loans 

 

American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 

replace CMIA funding on CMIA program projects.  The CMIA program project budgets, as reported in 

this report includes $214,459,000 of ARRA funding in accordance with Government Code, Section 

8879.77.  In 2009, limitations on bond sales and the enactment of the ARRA program led to 

legislation allowing loans in order to allocate projects ready for construction.  The table below outlines 

the loans made and repayment of loans for the CMIA program. 

 

Project 
ARRA Funding (Loan)  

($1,000;s) 
Repayment (CMIA Funding)  

($1,000;s) 

Caldecott Tunnel Fourth Bore (segment 1) $   73,439  

I-215 North Segments 1 & 2 HOV Lns $   49,120  

La Barr Meadows $     2,000  

Rte 405 Northbound HOV Lanes $   89,900  

State Highway Account Reimbursement   $ 214,459 

Totals $ 214,459 $ 214,459 

 

 

 (4b) CMIA Bond Program Funding Transfers 

 

 

In January 2014, the Commission established a Proposition 1B savings policy with the intention that 

savings accrued in the CMIA program will be used for CMIA-eligible STIP projects that commenced 

construction prior to December 31, 2012.  To date, Caltrans has identified a total of $72.3 million in 

savings ($5.3 in project closeouts and $67 in projected administration savings) in the CMIA program. 

 

Funding Transfers 
Project Allocated 

CMIA Funds 
Administration  

Budget 

Program Budget, Allocations through Dec. 31, 2012 $ 4,410.0 million $ 90 million 

Project Closeout Savings – de-allocated -$        5.3 million  

Project Closeout Savings – re-allocated to projects $        5.3 million  

Administration Savings – re-allocated to projects $      67.0 million -$ 67 million 

Revised Allocated Budget Totals $    4,477 million $ 23 million 
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(1) SR99 Bond Program Summary 
First Quarter FY 2015-16 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Projects   Project Allocated Funds     % Allocated 

SR99 bond program funds allocated to adopted program projects: 1271       1$967 million1        199%1 
 
In the SR99 bond program budget, $785 million was allocated for construction.  In addition, $182 
million has been allocated for other funded project components including right of way and engineering 
support costs.  There is also $20 million set aside for bond administrative costs.  There is currently an 
uncommitted balance of $13 
million.  Additional projects are 
planned for the uncommitted 
balance, and will be 
programmed and added to the 
program as they are delivered.                                                                   

 
 
 

 
     (1b) SR99 Bond Program Funding Loans  
 
American Recovery and Reinvestment Act (ARRA) of 2009 funding loans were made in 2009 to 
replace SR99 funding on a SR99 program project. The SR99 program project budget, as reported in 
this report includes $19,061,000 of ARRA funding in accordance with Government Code, Section 
8879.77. In 2009, limitations on bond sales and the enactment of the ARRA program led to legislation 
to allow for loans in order to allocate projects ready for construction.  
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(1c) SR99 Bond Program Funding and Contributor Funds 

 
                               Project Expenditures      Percent Expended 

SR99 bond program project funds expended to date:                     1$797 million1              80%1   
SR99 bond program project funds expended reported last quarter:     1$760 million1              76%1   
 
 
In the SR99 bond program's $1 billion dollar budget, $967 million has been allocated to projects from 
SR99 bond program funds.  In addition, $387 million has been committed from other contributor funds 
to increase the total value of projects in the SR99 bond program to $1,354 million.  The table below 
shows how SR99 bond program funds and contributor funds were distributed by project components 
to complete funding for all projects in the SR99 bond program.  Included are expenditures to date for 
SR99 bond program funds. 
 
 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    119.4 $      12.3 $    107.1 $     101.8 95 %      Support 
     Capital $    897.4 $    112.7 $    784.7 $   637.2 81 % 
Right of Way 

$      19.5 $        8.2 $      11.3 $       7.5 66 %      Support 
     Capital $    184.4         $    133.2      $      51.2      $     33.4 65 % 
Preliminary Engineering 

$    133.7 $    121.0 $      12.7 $     13.7 108%      Support 
Committed Subtotal $ 1,354.4 $    387.4 $    967.0 $   793.6 82 % 
Uncommitted $      13.0

 Percent uncommitted 1.3%
Bond Administration $      20.0 $       3.8 19 % 
Program Total $ 1,000.0 $   797.4 80 % 
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(1d) SR99 Bond Program Project Completions 
 
 

# Projects        Percent Projects      
Completed            Completed 

SR99 bond program construction contracts completed to date:                          14                      52%1 
SR99 bond program construction contracts completed reported last quarter:     13                      48%1 
 
 
 
To date, a total of 23 corridor 
projects have received SR99 
bond program funds.  Some 
corridor projects were 
constructed in stages, resulting 
in a total of 27 construction 
contracts being administered to 
complete the SR99 bond 
program.    
 
 
 
 
 
 

 
 
 

SR99 Bond Program Completions – Projects and Dollars (millions) 
 

 Contracts Accepted In Plant 
Establishment 

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts 

 # Total 
Funds 

SR99 
Funds 

# 
FDR's

# Total 
Funds

SR99 
Funds

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

FY 11-12 1 $  23 $  23 1  1 $     23 $    23
FY 12-13 2 $  15 $  11 2  2 $     15 $    11
FY 13-14 1 $  32 $  19 1   1 $     32 $    19
FY 14-15 9 $356  $275  1  9 $   356 $  275
FY 15-16 1   $    9     $   5 2 8 $  484 $ 338 9 $   493 $  343
FY 16-17    4 $  426 $ 291 4 $   426 $  291
FY 17-18    0 $      0 $     0 0 $       0 $      0
FY 18-19    1 $ 5 $ 5   0 $      0  $     0  1 $       5 $      5
Total Value 14 $435 $333 7 1 $ 5 $ 5 12 $910 $ 629 27 $1,354 $  967
 
The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined  
in the table above. 
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(2)  SR99 Action Plans 
First Quarter FY 2015-16 

 
 

(2a)  Major Project Issues 
 
 
The following projects have major issues that may result in action plans at a later date to adjust 
schedule or the project budget. 
 
A number of SR99 program projects currently have action plans regarding budget risks. Some 
components are at risk for exceeding the budget, while other components are projecting significant 
savings. Caltrans is evaluating the remaining projects in construction and reviewing and updating 
cost information anticipated to successfully complete and close out these projects. Upon completion 
of the program cost review, Caltrans will likely bring a proposal to the Commission to right size the 
program. 
 
 
(2b)  Action Plans 
 
Project #1 
Chico Auxiliary Lanes Potential supplemental fund request for Construction Capital. Additional 

funds may be needed to close-out the construction contract due to notices 
of potential claims.  The contract is complete.  

Project #2 
Island Park 6-Lane The bond funded PSE, RW and Construction Support charges have 

exceeded the budget. There may be adjustments made at close out to 
expenditures incurred prior to project being split into multiple segments. 

Project #3 
Avenue 12 IC Right of way costs have exceeded 120 percent of the programmed 

amount due to pending final judgments for eminent domain actions.  
 Support costs may be increased due to construction delays for utility 

relocation. 
Project #5 
Plainsburg Rd I/C Additional funds are needed for construction support and to complete the 

project. The proposed plan is to request an amendment to transfer 
Construction Capital savings (anticipated significant savings) to 
Construction Support within the project budget. Additional support cost 
was required to process a significant number of contract change orders. 
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Project #9 
Manteca Ph1   Project was split into three contracts. One contract spent more, and one 

less than proposed in the split, the plan is to transfer the savings from one 
segment to the other within the project construction support budget. The 
sum of construction support budget parts are within the original baseline 
construction support budget.   

 
Project #13 
Goshen to Kingsburg 6 Ln Potential supplemental fund request for Construction Capital and 

Construction Support to settle claims. Caltrans is evaluating claims and is 
negotiating with contractor to minimize potential supplemental amount.   

Project #15 
Tulare to Goshen 6 Ln Potential supplemental funds for Construction Capital and Construction 

Support to settle claims.  Capital and support costs have increased due to 
unexpected utility conflicts. 

 
Project #22 
Pelandale Ave IC Forecasted costs for construction support exceed the approved budget 

(bond funded). Local agency has identified potential capital savings and is 
working on a revised funding plan. 

 
 
 

 
The project teams are reviewing project changes and taking actions to make expenditure 
adjustments. A date is being added to monitor timeline of the corrective actions. 
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(3) State Route 99 Program Current Status Report

(3a) State Route 99 Project Delivery Report
First Quarter FY 2015-16
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  Milestone Behind Schedule   Project Delivery Report Complete       PE - Plant Establishment   Milestone Complete

1 03 But 99 37,859$             20,592$         
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

1/20/11 1/15/11 7/8/11 100 10/15/13 2/18/15 100 10/15/15 2/18/18

     Island Park 6-Lane - Corridor Project

23,212$             23,212$         Corridor Project #1 (EA 44261) 1/13/10 9/1/10 8/10/10 100 9/1/12 2/3/12 100 

68,213$             68,213$         Corridor Project #1 (EA 44262) 4/26/12 9/1/12 10/10/12 100 7/1/16 7/1/16 97

91,425$             91,425$         Corridor Summary 9/1/10 7/1/16 7/1/16 7/1/18 7/1/18

3 06 Mad 99 84,202$             49,802$         
Reconstruct Interchange at 
Avenue 12 

6/27/12 10/1/12 12/7/12 100 11/1/15 9/1/16 80 8/1/17 7/1/18

4 10 Mer 99 127,652$           91,319$         
Arboleda Road Freeway

12/15/11 4/1/12 4/6/12 100 4/1/15 5/18/15 100 5/1/16 7/2/16

5 10 Mer 99 76,611$             65,869$         
Freeway Upgrade & Plainsburg 
Road I/C

2/23/12 7/1/12 7/12/12 100 7/1/15 11/10/15 91 8/1/16 7/20/16

6 03 Sac 99 7,446$               5,806$           
Add Aux Lane Calvine to North of 
Mack Rd on 99

2/25/10 8/1/10 6/23/10 100 10/1/12 2/1/13 100  10/1/14 2/1/17

7 03 Sac 99 32,470$             18,529$         
SR 99/Elverta Rd. Interchange

2/23/12 6/1/12 5/28/12 100 2/1/14 12/1/13 100  7/1/14 10/1/18

8 10 SJ 99 214,458$           132,256$       
SR 99 (South Stockton) 
Widening

6/27/12 11/1/12 10/16/12 100 6/1/16 11/30/16 68 2/1/17 12/5/17

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$               -$                   Corridor PAED (EA 0E610)

42,100$             36,644$         Corridor Project #2 (EA 0E611) 12/15/11 3/27/12 3/27/12 100 7/1/14 1/7/15 100

46,450$             40,753$         Corridor Project #2 (EA 0E612) 1/25/12 8/15/12 6/27/12 100 10/1/14 10/12/15 94

63,730$             12,143$         Corridor Project #3 (EA 0E613) 6/27/12 12/3/12 10/11/12 100 10/1/15 10/31/15 95

155,880$           89,540$         Corridor Summary 11/9/11 10/1/15 10/31/15 7/1/17 7/1/16

10 03 Sut 99 31,082$             19,264$         
SR 99 / Riego Road Interchange

3/29/12 7/1/12 10/1/12 100 1/1/15 6/30/15 100 1/1/17 7/1/19

2 06

9 10 SJ 99

99
Fre 
Mad
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56,725$             53,211$         
Sutter 99 Segment 2

1/13/10 7/14/10 7/14/10 100 12/1/15 5/15/15 100 12/1/17 12/1/17

11 03 Sut 99 (19,061)$        SHA Loan to SR99 Program*

56,725$             34,150$         Revised Project Budget

     Los Molinos - Staged Construction Project

Stage #1 1/13/10 7/1/11 5/5/10 100 12/31/12 4/20/11 100
Stage #2 1/25/12 5/16/12 5/31/12 100 12/31/12 5/15/13 100

588$                  -$                   Enhancements

7,574$               4,705$           Corridor Summary 5/16/12 12/31/12 5/15/13 100  12/31/13 11/14/14

     Goshen to Kingsburg 6-Lane - Corridor Project

101,315$           86,545$         Goshen to Kingsburg 6-Lane 5/20/10 9/1/10 1/4/11 100 8/1/14 10/3/15 99

4,944$               4,944$           Landscape Mitigation 6/27/12 4/1/14 10/1/12 100 8/1/19 8/1/18 PE

106,259$           91,489$         Corridor Summary 9/1/10 8/1/19 8/1/18 5/1/21 10/1/20

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$             16,333$         
SR 99/113 Interchange

6/27/12 11/1/12 10/16/12 100 12/1/14 8/13/14 100  12/1/16 12/2/16

15 06 Tul 99 51,107$             45,327$         
Tulare to Goshen 6 Ln

6/27/12 9/30/12 12/7/12 100 7/1/15 8/1/15 82 12/31/17 12/31/17

16 06 Ker 99 29,372$             26,622$         
South Bakersfield Widening

6/27/12 10/1/12 10/24/12 100 11/15/14 9/1/14 100  11/15/16 3/1/17

17 10 Sta 99 42,849$             33,401$         
Kiernan IC

6/27/12 11/27/12 11/27/12 100 9/1/15 4/16/16 85 L 2/1/16 11/30/17

18 06 Ker 99 11,428$             10,228$         
North Bakersfield Widening

10/24/12 11/27/12 2/21/12 100 12/1/13 7/10/14 100  12/1/15 7/1/17

19 10 Mer 99 65,880$             46,521$         
Merced Atwater Expwy Ph 1A

3/5/13 11/27/12 6/12/13 100 2/1/16 2/1/16 96 L 12/1/16 7/1/18

20 03 Sac 99 8,981$               5,000$           
Elk Grove Blvd SR99 IC

3/5/13 11/27/12 5/1/13 100 7/1/14 10/16/15 100 L 12/1/14 9/30/17

21 03 Sac 99 1,930$               1,108$           
Elkhorn Blvd IC

5/7/13 11/27/12 7/1/13 100 12/1/13 4/7/15 100 L 12/1/14 5/1/17

22 10 Sta 99 59,001$             41,630$         
Pelandale Ave IC

10/8/13 11/27/12 2/25/14 100 12/1/16 12/1/16 54 L 12/1/18 12/1/18

23 06 Tul 99 36,050$             7,000$           
Cartmill Interchange

1/29/14 11/27/12 6/3/14 100 3/1/15 12/9/15 66 L 7/1/15 7/1/15

19,061$         
SR99 Bond Program Payback 
toSHA*

1,354,474$       966,977$       

4,705$           6,986$               

99

12 02 Teh 99

                    *Section 1B of SR99 reportdetails SR99 Bond Program funding loansTotal Cost

13 06 Tul 
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Within Budget Conditions Budget Changed in Construction
 G  Estimated cost < or = budget  C  Budget Supplemented / Reduced by Coop Agmt

Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 100% budget  P  Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B  Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L  Actual cost LOCAL funds > 100% budget

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

1 03 But 99
Butte SR 99 Chico Auxilliary Lanes - 
Phase II

Caltrans 4,394$            5,374$           P 26,800$        $26,669   S 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 3,500$            3,313$           G 17,270$      16,914$         G 
Corridor Project #2 (EA 44262) Caltrans   (FY 15-16 Q1) 7,500$            7,938$           B 47,613$      41,615$         G 
Corridor Summary 11,000$          11,251$         G 64,883$      58,529$         G 

3 06 Mad 99
Reconstruct Interchange at Avenue 12 

Caltrans 6,800$            6,677$           G 49,402$      37,248$         G 

4 10 Mer 99
Arboleda Road Freeway

Caltrans 12,000$          8,513$           G 78,360$      67,999$         G 

5 10 Mer 99
Freeway Upgrade & Plainsburg Road 
I/C

Caltrans   (FY 15-16 Q1) 8,300$            8,514$           B 53,098$      41,138$         G 

6 03 Sac 99
Add Aux Lane Calvine to North of Mack 
Rd on 99

Caltrans 750$               746$              G 5,506$        5,099$           G 

7 03 Sac 99
SR 99/Elverta Rd. Interchange

Sac Co -$                    -$                   G 25,270$      24,387$         C 

8 10 SJ 99
SR 99 (South Stockton) Widening

Caltrans 15,500$          13,138$         G 113,958$    66,087$         G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610)

Corridor Project #1 (EA 0E611) Caltrans   (FY 14-15 Q4) 5,000$            5,107$           B 31,644$      27,452$         G 
Corridor Project #2 (EA 0E612) Caltrans 7,000$            6,134$           G 31,543$      26,016$         G 
Corridor Project #3 (EA 0E613) Caltrans 7,500$            6,151$           G 29,481$      24,389$         G 
Corridor Summary 19,500$          17,392$         G 92,668$      77,857$         G 

10 03 Sut 99 SR 99 / Riego Road Interchange Caltrans (FY 14-15 Q3 ) 3,500$            3,438$           G 20,062$      19,502$         G 

999 10 SJ

(3b) State Route 99 Bond Program Project Expenditure Report
First Quarter FY 2015-16

Project Construction (1,000's)

Capital

Cost Components are subject to cost management policies and agreements related to specific program funding requirements. i.e. STIP 
statutes and guidelines for STIP funded components, Sales Tax Program policies and or Master Agreements for Measure funded 
components, project specific cooperative agreements or MOU's for local funded components, etc. Projects designated with            
indicates that bond expenditure has exceeded the bond budget slightly for construction support or construction capital.

Fre 992 06

Support 

B
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Project Construction (1,000's)

CapitalSupport 

11 03 Sut 99
Sutter 99 Segment 2

Caltrans 8,500$            8,492$           B 43,731$      40,999$         G 

12 02 Teh 99
Los Molinos (Stage 1&2)

Caltrans 848$               268$              G 4,723$        2,821$           G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans  (FY 14-15 Q4) 13,000$          13,583$         B 75,863$      74,097$         L 

Landscape Mitigation Caltrans 700$               610$              G 3,752$        2,060$           G 
Corridor Summary 13,700$          14,193$         B 79,615$      76,157$         G 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans 2,500$            2,453$           G 13,833$      16,470$         G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans   (FY 15-16 Q1) 6,600$            6,917$           B 38,727$      28,837$         L 

16 6 Ker 99 South Bakersfield Widening Caltrans 3,800$            3,560$           G 22,822$      20,810$         G 

17 10 Sta 99 Kiernan IC Sta Cty -$                    -$                   G 33,401$      25,849$         G 

18 6 Ker 99 North Bakersfield Widening Caltrans 1,700$            1,498$           G 8,528$        7,380$           G 

19 10 Mer 99 Merced Atwater Expwy Ph 1A MCAG -$                    -$                   G 46,521$      31,718$         G 

20 3 Sac 99 Elk Grove Blvd SR99 IC Elk Grove -$                    350$              G 6,896$        5,974$           G 

21 3 Sac 99 Elkhorn Blvd IC Sacramento -$                    357$              G 1,330$        1,292$           O 

22 10 Sta 99 Pelandate Avenue IC Modesto -$                    -$                   G 41,630$      19,197$         B 

23 6 Tul 99 Cartmill Interchange Tulare Cty -$                    3,188$           G 28,181$      21,368$         G 

13 06 Tul 99
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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2015-16 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 383. This 
quarter one of the City of Indio bridges was 
removed from the program because it was not 
awarded within the approved time extension 
period and City of Newport Beach bridge and 
one of San Diego Bridges was removed 
because they no longer need bond fund; 
therefore, this report reflect the program 
delivery of 380 bond funded bridges from here 
on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  These 
funds are to be allocated to provide the 11.47 
percent required local match for right of way and 
construction phases of the remaining seismic 
retrofit work on local bridges, ramps, and 
overpasses, and includes $2.5 million set aside 
for bond administrative costs.  An additional 
$32.9 million of state funds has been identified 
to cover the non-federal match.  These funds 
are available through an exchange of a portion 
of local funds received from the federal Highway 
Bridge Program (HBP).  These funds are 

available to accommodate the current $5 million 
shortfall in required local match.  Consistent with 
the Local Bridge Seismic Retrofit Account 
(LBSRA) Guidelines adopted by the 
Commission, the Department sub-allocates 
bond funds on a first come, first serve basis for 
new phases of right of way and construction. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, $4.1, 
$11.2, and 7.02 million bond funds for Fiscal 
Years (FYs) 2007-08, 2008-09, 2009-10, 2011-
12, 2012-13, 2013-15, and 2014-15 respectively.  
The Department did not request a bond 
allocation from the Commission for FY 2010-11. 
The bond funds allocated by the Commission 
are available for sub-allocation in one fiscal 
year.  Therefore, bond funds that were not sub-
allocated from any of the previous FYs will be 
available for future years.  Consistent with the 
LBSRA Guidelines, the Department has 
exchanged $24.3 million of the local share of 
funds received through the federal HBP for state 
funds to accommodate local non-federal match 
needs for Bay Area Rapid Transit (BART) and 
other bridges.  To date, $21.65 million of State 
match funds and $46.01 million of seismic bond 
funds have been sub-allocated to local agency 
bridges for a total of $67.66 million. 

The match needs for FY 2010/11 used state 
funds remaining from the exchange mentioned 
above.  
This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

  
Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on all 380 bridges in the program, 
the design phase has been completed on 
316 bridges, construction is underway on 25 
bridges, and retrofit is complete on 291 
bridges. 
 
Progress of LBSRP is tracked based on 
the Federal Fiscal Year (FFY).  
 
 
 
 
 
 
 
 
 
 

 
FFY 2015 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 11 bridges to be 
delivered in FFY 2015.  

 

 Ten Longest Delivery Schedules Reported by Local Agencies 
District Local Agency Bridge Number Project Description Estimated Bond 

Value 

Estimated 

Construction Begin  

Date 

Design phase       

(% Complete) 

07 Los Angeles 53C1881 Hyperion Avenue $1,220,000 4/1/18 66 

07 Los Angeles 53C1882 Hyperion Avenue $290,000 4/1/18 66 

07 Los Angeles 53C1883 Glendale Boulevard $115,000 4/1/18 66 

07 Los Angeles 53C1884 Glendale Boulevard $115,000 4/1/18 66 

04 Orinda 28C0331 Bear Creek Road $11,929 4/30/18 50 

08 Barstow 54C0583 Yucca Street $50,000 9/3/18 0 

04 Oakland 33C0215 Leimert Boulevard $557,968 3/27/19 0 

04 Concord 28C0442 Marsh Drive $506,928 4/21/19 0 

04 Sonoma County 20C0018 Bohemian Highway $2,992,454 6/15/19 0 

08 San Bernardino 54C0066 Mount Vernon Ave $3,452,670 1/2/20 30 

08 Riverside County 56C0071 Mission Boulevard $3,670,400 6/15/20 0 

Local 
Agency 

Br. No. Project Milestone 

BART Various R-Line North Aerials, over public 
Roads (28 Bridges) Complete 

DWR 54C0449 Rancho Street Complete 

DWR 54C0451 Mesquite Street Complete 

DWR 54C0452 Maple Avenue Complete 

DWR 54C0459 Goodwin Drive Complete 

DWR 54C0496 Duncan Road Complete 

DWR 39C0250 McCabe Road Complete 

DWR 39C0252 Butts Road Complete 

DWR 39C0314 Marvel Avenue Complete 

San Diego 57C0418 Georgia Street Removed 

Indio 56C0283 S/B Indio BLVD Removed 

Newport Beach 55C0015 Park Avenue Removed 
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Program Management

 
The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2015.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2015 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

Bridges Programmed in FFY 2015 
 

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond Funds 
Sub-

Allocated as 
of 9/30/15 

State 
Funds Sub-
Allocated 

as of 
9/30/15 

04 Oakland 33C0148 23rd Avenue, over 
Union Pacific Railroad 

Right of Way $108,965  $108,965 

04 Sonoma 
County 

20C0155 Wohler Road, over 
Russian River 

Construction $481,740 Authorized 
with AC 

 

04 San Francisco 
County 

Transportation 
Authority 

YBI 1 On east side of Yerba 
Buena Island, 
Reconstruct ramps on 
and off of I-80 

Construction 
(AC 

Conversion) 

$1,313,664 Federal  
OA not 

available 

 

05 Santa Barbara 
County 

51C0006 Floradale Avenue, over 
Santa Ynez River 

Right of Way $29,822  $29,822 

05 Solvang 51C0008 Alisal Road, over Santa 
Ynez River 

Right of Way $1,147  $1,147 

05 Santa Barbara 
County 

51C0017 Jalama Road, over 
Jalama Creek 

Construction $607,910 $244,175  

05 Santa Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Construction $82,011 $49,652  

07 Los Angeles 53C0045 Beverly-First Street, 
over Beverly-Glendale 
Separation 

Construction $848,780   

07 Los Angeles 53C1880 Sixth Street, over Los 
Angeles River, East Of 
Santa Ana Freeway 

Construction $3,200,000 $674,006  

08 Indio 56C0084 Jackson Street, over 
Whitewater River 

Construction $277,777   

10 Stanislaus 
County 

38C0048 Geer Road over 
Tuolumne River 

Construction $185,245 $185,242  

   
Total  $7,028,096 $1,153,075 $139,934 

 
Projects on the CTC allocation request that were programmed in the FTIP for FFY2015 that failed to deliver. 
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Programmed Projects that had Advanced Sub-allocation in FFY 2015 

 

 
 

Allocation Summary 
 

 Funds allocated for 
FY 2014-15 

Sub-allocation as of 9/30/2015 Remaining 
Allocation for 

FFY 2015  
Projects programmed in FFY 2015 Projects advanced to FFY 2015 

Number of Projects Amount Number of 
projects 

Amount 

Bond $7,028,096 4 $1,153,075 1 $156,464 $5,718,557 
State $2,785,275* 3 139,934   $2,645,341 
Total 9,813,371  7 1,293,009 1 $156,464 $8,363,898 

*Remaining state allocation carried over from FY 2008-09 
 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2014-15. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year. 

Prior 10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18 Total
Baseline (State, Bond) $47.00 $4.60 $4.20 $5.10 $12.50 $7.80 $14.80 $9.80 $28.90 $134.70
Projection (State, Bond)* $43.00 $4.40 $4.10 $4.20 $11.00 $7.90 $10.35 $10.95 $31.50 $127.40
Allocated (Bond) $46.70 $0.00 $5.20 $4.10 $11.20 $7.02 $74.22
Sub-Allocated (Bond) $29.90 $0.00 $3.70 $4.00 $7.10 $1.31 $46.01
Allocated (State) $24.30 $0.00 $0.00 $0.00 $0.00 $0.00 $24.30
Sub-Allocated (State) $15.80 $4.37 $0.41 $0.75 $0.17 $0.14 $21.64

$0

$30

$60

$90

$120

$150

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 

of  
9/30/15 

State 
Funds  
Sub-

Allocated 
as of  

 9/30/15 
01 Humboldt 

County 
04C0104 Waddington Road over 

Salt River 
Construction $156,464 $156,464  

   Total  $156,464 $156,464  
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Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 

 
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $74.2 $46.01 

State RW & Const. $32.9 $24.3 $21.65 
Total $155.4 $91.5 $67.66 

Bond Administrative Cost $2.5   
 
 
Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

Some agencies have requested to Re-Strategy five bridges that completed their Pre-Strategy phase. 
They have not send in their formal request. 
Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 7 5 49 61 

Department of Water 
Resources 1 0 0 0 23 23 

BART 1 0 0 0 152 152 
San Francisco 

(YBI)  0 8 1 0 9 

All Other Agencies 59 0 49 19 67 135 
       

Total 63 0 64 25 291 380 
       

Status per June 30 , 
2015 Report 63 0 65 63 255 383 

Status per Year-End 
Report for 

September 30, 2014 
63 0 71 85 229 385 

17%

6%
77%

Post-Strategy

Under Construction

Completed
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Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
Total 

Bridges in 
the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  
Bay Area Rapid Transit 

(BART) 
Funded by other 

sources 
434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  
Department of Water 

Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County 
Being replaced under a 

different program 431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 

430 

430 2  Lassen County 
Funded by other 

sources 428 

428 1  Santa Barbra County Funded by other 
sources 

427 

427 1  Santa Clara County 
Funded by other 

sources 426 

426 2  City of Oakland 
Funded by other 

sources 
 

424 

424 2  BART 
BART 4 contracts was 

not award on time 422 

422 1  City of Larkspur 
Funded by other 

sources 421 

421 2  Nevada County 
Funded by other 

sources 419 

419 5  Sonoma County 
Funded by other 

sources 414 

414 1  Tehama County 
Funded by other 

sources 413 

413 27  BART 
Funded by others 

sources 386 

386 1  City of Los Angeles 
Did not meet award 

deadline 385 

385 1  Monterey County Will not proceed 384 

384 1  City of Oceanside 
Funded by other 

sources 383 

383 1  City of Indio 
Did not meet award 

deadline 382 

382 1  City of Newport Beach 
Funded by other 

sources 381 
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Total 
Bridges in 

the Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

381 1  City of San Diego 
Funded by other 

sources 
380 

 
380 Bridges Remaining in the Program – 291 Bridges Completed = 89 Bridges in Progress 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $712,000 39385 40537 40275 ▲ Project Complete   
01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 3/25/16 10/28/16 12/21/18  50% Design    
01 Humboldt County 04C0104 Waddington Road $1,147 $150,000 9/30/98 40816 42062 12/18/17 Waiting Award   
01 Humboldt County 04C0207 Williams Creek Road $4,588 $140,080 9/30/98 40431 40679 41334 Project Complete   
01 Mendocino County 10C0034 Eureka Hill Road $0 $464,535 40273 9/5/16 10/16/16 12/15/18  82% Design 5% ROW   
01 Mendocino County 10C0048 Moore Street $2,524 $221,429 39827 12/1/15 11/30/15 12/16/16  98% Design 80% ROW   
01 Mendocino County 10C0084 School Way $0 $482,007 40141 41800 41800 12/15/15    56% Construction   
02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete   
02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete   
02 Tehama County 08C0008 Evergreen Road $0 $0 Bridge Removed

02 Tehama County 08C0009 Bowman Road $9,000 $1,123,900 3/25/97 41151 41639 42185 Project Complete   
02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 1/31/16 1/31/16 9/30/18  75% Design    
03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 ▲ Project Complete   
03 Nevada County 17C0045 Hirschdale Road $0 $0 Bridge Removed

03 Nevada County 17C0046 Hirschdale Road $0 $0 Bridge Removed

03 Placer County 19C0060 Auburn-Foresthill Road $0 $5,558,133 ▲ Project Complete   
03 Yolo County 22C0074 County Road 57 $2,556 $225,697 ▲ 40065 39812 ▲ Project Complete   
04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete   
04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete   
04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete   
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04 Alameda County 33C0147 Fruitvale Avenue $0 $100,000 6/30/97 40749 40374 42185 Project Complete   
04 Alameda County 33C0237 Elgin Street $0 $8,819 ▲ ▲ ▲ Project Complete   
04 Antioch 28C0054 Wilbur Avenue $0 $917,600 Project Complete   
04 Concord 28C0442 Marsh Drive $0 $506,928 1/4/16 1/7/19 3/4/19 4/5/21 80% Strategy     
04 Fairfax 27C0144 Creek Road $0 $173,851 41760 12/31/16 No R/W 4/1/18  63% Design    
04 Fremont 33C0128 Niles Boulevard $0 $458,800 6/9/99 41732 41697 3/31/17    5% Construction   
04 Healdsburg 20C0065 Healdsburg Avenue $0 $244,311 6/30/99 41670 41670 2/5/16    79% Construction   
04 Larkspur 27C0150 Alexander Avenue $0 $0 Bridge Removed

04 Oakland 33C0030 Embarcadero Street $0 $1,742,450 6/30/97 41729 41455 6/30/17    5% Construction   
04 Oakland 33C0148 23rd Avenue $108,965 $1,003,625 6/30/97 9/30/16 9/30/16 12/31/17  65% Design    
04 Oakland 33C0178 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0179 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0180 Park Boulevard $0 $77,756 Project Complete   
04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $659,686 6/30/97 40939 40999 42185 Project Complete   
04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 11/28/16 3/26/19 11/26/18 10/19/20 Request Re-Strategy   
04 Oakland 33C0238 Campus Drive $0 $113,072 6/30/97 40602 40625 42185 Project Complete   
04 Oakland 33C0253 Coliseum Way $0 $497,029 Project Complete   
04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 6/30/17 5/12/17 3/30/18  80% Design 10% ROW   
04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 12/1/17 9/29/17 9/28/18  50% Design    
04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 42124 42124 Bridge Removed
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04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $69,837 8/31/01 40086 40908 Project Complete   
04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $104,756 8/31/01 40086 40908 Project Complete   
04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $120,275 8/31/01 40086 40908 Project Complete   
04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 

Company $0 $93,116 8/31/01 40086 40908 Project Complete   
04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 41110 11/13/15 42093 4/29/16  90% Design    
04 San Francisco Bay Area Rapid Transit 

District
BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $6,968,709 3/30/06 40298 40389 ▲ Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $501,754 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $344,329 41669 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $0 Bridge Removed

04 San Francisco Bay Area Rapid Transit 
District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (19 Bridges) $0 $367,876 41584 Project Complete   

04 San Francisco Bay Area Rapid Transit 
District 33C0321 West Oakland Pier 110 to Transbay 

Tube Portal $0 $124,083 ▲ Project Complete   
04 San Francisco County Transportation 

Authority 01CA0001 West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $47,890 40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   

04 San Francisco County Transporation 
Authority 01CA0002 West Bound I-80 on ramp West of 

Yerba Buena Island $63,085 $2,471,629 40816 6/30/16 9/30/16 12/30/19  62% Design 45% ROW   

04 San Francisco County Transporation 
Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road $34,410 $1,096,115
40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   

04 San Francisco County Transporation 
Authority 01CA0004 Treasure Island Road West of SFOBB $0 $223,487 40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   

04 San Francisco County Transporation 
Authority 01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $264,672 40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   
04 San Francisco County Transporation 

Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   
04 San Francisco County Transporation 

Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   
04 San Francisco County Transporation 

Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 6/30/16 9/30/16 12/30/19  65% Design 60% ROW   
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04 San Francisco County Transporation 
Authority 34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $530,040 $8,892,959
41362 41362 6/30/16 75% Construction   

04 San Francisco International Airport 35C0133 Departing Flight Traffic $0 $1,467,021 39690 39843 ▲ Project Complete   
04 San Jose 37C0052L Southwest Expressway $0 $35,678 39490 ▲ Project Complete   
04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $83,164 8/31/07 39548 ▲ Project Complete   
04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 39548 ▲ Project Complete   
04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete   
04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete   
04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete   
04 Sonoma County 20C0005 Geysers Road $0 $0 Bridge Removed

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 39600 2/15/16 3/30/17 10/13/17  65% Design    
04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 41275 5/1/17 9/30/19 10/15/21  5% Design    
04 Sonoma County 20C0139 Wohler Road $0 $0 Bridge Removed

04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 39479 39417 40848 Project Complete   
04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 39448 42215 42248 10/13/17 Waiting Award   
04 Sonoma County 20C0242 Chalk Hill Road $0 $0 Bridge Removed

04 Sonoma County 20C0248 Lambert Bridge Road $0 $0 Bridge Removed

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 12/31/15 12/5/16 10/15/18  80% Design 10% ROW   
04 Sonoma County 20C0407 West Dry Creek Road $0 $0 Bridge Removed
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04 Union City 33C0111 Decoto Road $0 $522,223 39910 41455 41455 42156 Project Complete   
04 Union City 33C0223 Whipple Road $0 $94,607 39910 40480 40603 41379 Project Complete   
04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 6/1/17 No R/W 2/1/18 Design Phase Started   
05 King City 44C0059 First Street $0 $39,342 39482 ▲ Project Complete   
05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/15 12/31/15 12/31/16  89% Design 30% ROW   
05 Monterey County 44C0099 Boronda Road $24,087 $508,121 Bridge Removed

05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ Project Complete   
05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 12/31/15 12/31/15 12/31/15  90% Design 51% ROW   
05 Monterey County 44C0158 Lonoak Road $0 $247,509 Project Complete   
05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 39904 3/15/16 8/30/16 12/30/17  85% Design    
05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 39933 Project Complete   
05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 39545 40046 Project Complete   
05 Santa Barbara 51C0144 Southern Pacific Transportation 

Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $229,400 39659 41713 41713 1/30/16    64% Construction   
05 Santa Barbara County 51C0002 San Marcos Road $0 $109,874 39537 40816 40694 41059 Project Complete   
05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 9/30/16 6/30/17 11/15/19  98% Design    
05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete   
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05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete   
05 Santa Barbara County 51C0017 Jalama Road $9,176 $244,175 39659 42086 42155 12/1/16    50% Construction   
05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,885 $170,308 39659 40981 40834 41527 Project Complete   
05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $72,684 39659 42185 42185 4/1/16    2% Construction   
05 Santa Barbara County 51C0173 Santa Rosa Road $4,553 $166,734 7/30/06 40695 40602 41520 Project Complete   
05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 Project Complete   
05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 12/31/15 3/31/16 8/31/18  94% Design 82% ROW   
05 Solvang 51C0008 Alisal Road $1,147 $183,930 3/31/97 11/30/15 No R/W 10/31/16  98% Design    
06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 11/4/15 6/30/16 No R/W 11/30/17 95% Strategy     
06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 11/4/15 6/30/16 No R/W 11/30/17 95% Strategy     
06 Department of Water Resources 42C0140 West Shields Avenue $0 $34,500 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0141 North Russell Avenue $0 $59,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0143 West Nees Avenue $0 $57,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0156 West Jayne Avenue $0 $27,500 39692 41334 42066 Project Complete   
06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $23,000 39692 41334 42065 Project Complete   
06 Department of Water Resources 42C0173 West Manning Avenue $0 $21,500 39692 41334 42065 Project Complete   
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06 Department of Water Resources 42C0245 West Panoche Road $0 $19,500 39692 41334 42067 Project Complete   
06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $28,000 39692 41334 42048 Project Complete   
06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $26,000 39692 41334 42060 Project Complete   
06 Department of Water Resources 42C0425 West Gale Avenue $0 $29,000 39692 41334 42051 Project Complete   
06 Department of Water Resources 45C0071 Avenal Cutoff $0 $27,000 39692 41334 42067 Project Complete   
06 Department of Water Resources 45C0123 Plymouth Avenue $0 $31,000 39692 41334 42075 Project Complete   
06 Department of Water Resources 45C0124 30th Avenue $0 $33,500 39692 41334 42075 Project Complete   
06 Department of Water Resources 45C0125 Quail Avenue $0 $32,500 39692 41334 42075 Project Complete   
06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $22,500 39387 41334 42045 Project Complete   
06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete   
06 Fresno County 42C0280 West Althea Avenue $0 $0 41054 41054 41054 Project Complete   
06 Fresno County 42C0281 West Sierra Avenue $0 $40,681 41669 Project Complete   
06 Tulare County 46C0027 Avenue 416 $0 $498,711 39629 40969 41121 42094 Project Complete   
07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 12/31/15 No R/W 2/28/19  95% Design   
07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 39598 41516 Project Complete   
07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 41121 41090 1/31/17    57% Construction   
07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed
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07 Los Angeles 53C1010 North Main Street $0 $965,295 12/27/02 39906 42185 Project Complete   
07 Los Angeles 53C1184 4th Street $0 $148,178 39506 39783 41271 Project Complete   
07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 39401 39447 ▲ Project Complete   
07 Los Angeles 53C1362 Vanowen Street $0 $0 Bridge Removed 
07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 39447 9/19/07 ▲ Project Complete   
07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 41820 42185 Project Complete   
07 Los Angeles 53C1880 Sixth Street $0 $29,163,220 6/30/04 9/30/16 9/30/16 9/30/19  88% Design 88% ROW 

5% Construction   
07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 6/30/17 3/31/17 9/30/21  71% Design    
07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 6/30/17 No R/W 9/30/21  71% Design    
07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 6/30/17 3/31/17 9/30/21  71% Design    
07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 6/30/17 3/30/17 9/30/21  71% Design    
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete   
07 Los Angeles County 53C0036 Beverly Boulevard $0 $156,935 4/30/94 40213 40479 ▲ Project Complete   
07 Los Angeles County 53C0070 East Fork Road $0 $329,229 7/9/01 40115 39919 1/31/16    44% Construction   
07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 39582 ▲ ▲ Project Complete   
07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 39650 42060 4/30/18 Waiting Award   
07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 39630 39640 ▲ Project Complete   
07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete   
07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 39455 39881 ▲ Project Complete   
07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 39623 ▲ Project Complete   
07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 39699 39953 40891 Project Complete   
07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 39582 ▲ ▲ Project Complete   
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete   
07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 39413 39639 ▲ Project Complete   
07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 39562 ▲ Project Complete   
07 Los Angeles County 53C0375 Foothill Boulevard $0 $287,750 7/9/01 40059 40091 ▲ Project Complete   
07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 39750 39848 ▲ Project Complete   
07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 39430 ▲ Project Complete   
07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 39562 ▲ Project Complete   
07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 39896 3/31/16    50% Construction   
07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 39563 ▲ Project Complete   
07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 

Railroad $0 $89,294 10/14/97 39800 39913 ▲ Project Complete   
07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 39632 ▲ Project Complete   
07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 39804 39960 ▲ Project Complete   
07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 39443 39573 40085 Project Complete   
07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 39912 ▲ Project Complete   
07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 

Railroad $0 $16,151 5/23/01 10/3/07 40023 ▲ Project Complete   
07 Los Angeles County 53C0599 Alameda Street $0 $131,923 ▲ 40386 40478 ▲ Project Complete   
07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete   
07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 39562 ▲ Project Complete   
07 Los Angeles County 53C0810 Southern Pacific Transportation 

Company Railroad $0 $15,088
5/5/02 39650 39913 40673 Project Complete   

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete   
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07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 39563 ▲ Project Complete   
07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 39636 ▲ Project Complete   
07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 ▲ Project Complete   
07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 ▲ Project Complete   
07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete   
07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 39800 39891 ▲ Project Complete   
07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete   
07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 41585 Project Complete   
07 Los Angeles County 53C0931 10th Street Off Ramp $0 $722,148 4/8/97 9/6/07 39639 ▲ Project Complete   
07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 5/11/03 2/11/07 39428 ▲ Project Complete   
07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete   
07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 39562 ▲ Project Complete   
07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 12/31/16 1/31/17 4/30/19  54% Design    
07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete   
07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete   
07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete   
07 Los Angeles County 53C1909 AT & SF Railroad $0 $29,067 5/29/01 5/1/07 39848 ▲ Project Complete   
07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete   
08 Barstow 54C0088 North 1st Avenue $0 $350,000 6/1/16 1/1/18 1/1/18 3/1/20 80% Strategy     
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08 Barstow 54C0089 North 1st Avenue $0 $82,010 1/2/17 7/5/17 7/5/17 3/5/18 Request Re-Strategy   
08 Barstow 54C0583 Yucca Street $0 $50,000 1/1/18 7/2/18 7/2/18 3/4/19 Request Re-Strategy   
08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/15 No R/W 12/31/17  90% Design    
08 Colton 54C0078 La Cadena Drive $0 $13,092 2/20/97 41729 12/31/15 Waiting Award   
08 Colton 54C0079 La Cadena Drive $0 $23,820 2/20/97 41729 12/31/15    10% Construction   
08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/30/15 No R/W 12/31/16  90% Design    
08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 6/30/16 No R/W 12/31/17  95% Design    
08 Colton 54C0375 West C Street $0 $7,527 3/25/97 41729 12/31/15 Waiting Award   
08 Colton 54C0384 C Street $0 $13,639 3/25/97 41729 12/31/15 Waiting Award   
08 Colton 54C0599 Rancho Avenue $0 $35,367 2/20/97 41820 No R/W 12/31/15    60% Construction   
08 Department of Water Resources 54C0449 Ranchero Street $0 $132,000 39692 41334 42139 Project Complete   
08 Department of Water Resources 54C0451 Mesquite Street $0 $39,000 39692 41334 42139 Project Complete   
08 Department of Water Resources 54C0452 Maple Avenue $0 $89,000 39387 41334 42139 Project Complete   
08 Department of Water Resources 54C0495 Goodwin Drive $0 $24,000 39387 41334 42139 Project Complete   
08 Department of Water Resources 54C0496 Duncan Road $0 $26,000 39387 41334 42139 Project Complete   
08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 40968 40968 12/30/16 Waiting Award   
08 Indio 56C0084 Jackson Street $0 $277,777 3/18/97 40693 1/30/16 12/30/16   95% ROW   
08 Indio 56C0283 S/B Indio Blvd. $0 $0 Bridge Removed

08 Indio 56C0291 Jackson Street $0 $237,795 3/8/97 40574 41358 Project Complete   
08 Indio 56C0292 North Bound Indio Boulevard $5,735 $241,868 3/18/97 12/11/15 1/15/16 12/9/16  90% Design 90% ROW   
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08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 2/28/17 12/31/17 No R/W 2/18/19 Request Re-Strategy   
08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 40178 40932 Project Complete   
08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 ▲ Project Complete   
08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39652 41539 Project Complete   
08 Riverside County 56C0017 River Road $0 $21,678 40040 39562 39527 40686 Project Complete   
08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 7/15/18 4/15/20 4/15/20 11/25/22 23% Strategy     
08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 6/9/18 2/9/19 12/31/21  30% Design    
10 Department of Water Resources 39C0250 Mccabe Road $0 $17,000 39692 41334 42125 Project Complete   
10 Department of Water Resources 39C0252 Butts Road $0 $26,000 39692 41334 42072 Project Complete   
10 Department of Water Resources 39C0314 Mervel Avenue $0 $42,000 39692 41334 42072 Project Complete   
10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,187,886 1/1/99 40935 40451 2/1/16    99% Construction   
10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete   
10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 12/1/15 3/10/16 5/1/19  95% Design 80% ROW   
10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 6/30/16 42185 12/31/16  90% Design    
10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 3/31/16 3/31/16 9/30/17  1% Design    
10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 9/30/16 12/31/15 10/31/17  65% Design    
10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 42004 39933 12/31/15    10% Construction   
10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 41913 12/31/15 Waiting Award   
10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 6/1/16 6/1/16 3/1/17  50% Design    
10 Tracy 29C0126 Eleventh Street $0 $2,278,743 39611 42033 41940 12/30/17    10% Construction   
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,679,446 ▲ Project Complete   
11 Imperial County 58C0014 Forrester Road $28,675 $725,569 41629 7/21/17 1/21/17 2/21/18 Design Phase Started   
11 Imperial County 58C0092 Araz Road $0 $0 41599 Bridge Removed

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 41629 2/21/16 No R/W 10/21/16 Design Phase Started   
11 Oceanside 57C0010 Douglas Drive $0 $984,126 39813 3/1/16 3/1/16 2/1/18  20% Design    
11 Oceanside 57C0322 Hill Street $0 $0 Bridge Removed

11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete   
11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 39605 ▲ Project Complete   
11 San Diego 57C0418 Georgia Street $0 $0 Bridge Removed

11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 40988 4/29/16 No R/W 9/30/16  9% Design    
12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 42277 Bridge Removed

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 ▲ Project Complete   
12 Newport Beach 55C0149R North Bound Jamboree Road $0 $48,907 ▲ Project Complete   
12 Newport Beach 55C0151 Bayside Drive $0 $18,044 ▲ Project Complete   
12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 ▲ Project Complete   
12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ Project Complete   
12 Orange County 55C0656 Route 55 Departures $0 $106,800 Project Complete   
12 Orange County 55C0657 Macarthur $0 $39,254 Project Complete   
12 Orange County 55C0658 Departures Traffic $0 $182,292 Project Complete   

Total $1,814,974 $125,403,102
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SUMMARY: 
 
This report covers the first quarter of the State Fiscal Year (FY) 2015-16 for the State-Local 
Partnership Program (SLPP).  There are 279 projects with a total value of $980.992 million 
(M) in SLPP funds that have been approved by the California Transportation Commission 
(Commission) for this program.  All $980.992M has been allocated.  There are 260 projects 
shown on the tables in this report due to some of these projects receiving funding in multiple 
cycles of the program.  Currently there are 65 projects in construction and 157 projects are 
completed with approved final delivery reports. 
 
The SLPP was set at $200M each year for five years, for a total of $1 billion.  It is split into 
two sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that were not 
programmed in either the “formula” or “competitive” programs in a given fiscal year remained 
available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviewed projects that were nominated for the formula program.  
The Commission adopted those projects that met the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and had a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

 Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Nine projects were removed from the program and one was reprogrammed to 
Cycle two.  The 8 remaining projects total $72.6M in SLPP bond funds.  All eight 
projects have been allocated; two projects had an approved Letter of No Prejudice 
(LONP) prior to allocation and five projects have completed construction. 

 
 Cycle 2:  In FY 2009-10, 23 projects were programmed for formula share funding.  

Five of the projects were removed from the program; one was re-programmed in 
Cycle four and one was re-programmed in Cycle five.  The remaining 16 projects 
total $126.4M in SLPP funds.  All 16 of these projects have been allocated; five 
projects had an approved LONP prior to allocation and 11 projects have completed 
construction. 

State-Local Partnership Program 
Progress Report 
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 Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  

One of these projects was removed from the program.  The remaining 11 projects 
total $100.3M in SLPP funds.  All 11 of these projects have been allocated; three 
had an approved LONP prior to allocation and eight projects have completed 
construction.   

 
 Cycle 4:  In FY 2011-12, 35 projects were programmed for formula share funding.  

Seven have been removed from the program and eight were reprogrammed to 
Cycle five.  The 20 remaining projects total $120.4M in SLPP funds.  All 20 of these 
projects have approved allocations; five of these had an approved LONP prior to 
allocation and 10 projects have completed construction. 

 
 Cycle 5:  In FY 2012-13, there were 151 projects programmed for formula share 

funding, two projects were removed from the program.  The remaining 149 projects 
total $511.2M in SLPP funding.  All 149 of these projects have approved 
allocations and 111 have completed construction.     

 
 
FORMULA PROGRAM PROJECT SUMMARY: 
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COMPETITIVE PROGRAM: 
 
Each year the Commission reviewed eligible projects that were nominated for the competitive 
grant program.  Projects had to meet the requirements of Proposition 1B and must have had 
a commitment of the required match and any supplementary funding needed.  No single 
grant could exceed $1M.   
 
The Commission selected projects that met the following specified criteria:  
 

 Geographic balance 
 Cost-effectiveness 
 Multimodal  
 Safety  
 Reliability  
 Construction schedule 
 Leverage of funding 
 Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

 Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was previously removed and the 11 remaining projects totaled 
$8.6M in programmed SLPP bond funds; that amount was reduced to $7.6M after bid 
savings were accounted for on the completed projects.  All 11 of these projects have 
approved allocations; one project had an approved LONP prior to allocation and all 
projects have completed construction. 
 

 Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
One of these projects was removed from the program.  The 13 remaining projects 
totaled $9M in programmed SLPP bond funds; that amount was reduced to $7.8M 
after bid savings were accounted for on the completed projects.  All 13 projects have 
approved allocations; five of these projects had an approved LONP prior to allocation 
and 12 of these projects have completed construction. 
 

 Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Four of these projects were previously removed from the program.  The remaining 13 
projects totaled $8.4M in SLPP bond funds; that amount was reduced to $8.3M after 
bid savings were accounted for on completed projects.  All 13 of these projects have 
been allocated; three of these projects had an approved LONP prior to allocation and 
12 projects have completed construction.   



California Department of Transportation  FY 2015-16 1st Quarter Report 
 

Proposition 1B 
 State-Local Partnership Program 
 
 Page 4 of 20 

 
 

 Cycle 4:  In FY 2011-12, 13 projects were programmed for competitive share funding; 
three of these projects were removed from the program.  The remaining ten projects 
total $8.2M in SLPP bond funds.  All 10 of these projects have been allocated and six 
have completed construction. 

 
 Cycle 5: In FY 2012-13, 31 projects were programmed for competitive share funding; 

three of these projects were removed from the program.  The remaining 28 projects 
total $18M in SLPP bond funds.  All 28 of these projects have been allocated and 14 
have completed construction.  
 

 
COMPETITIVE PROGRAM PROJECT SUMMARY: 
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LONP: 
 
The LONP Guidelines were approved in December 2009.  There were 22 projects that were 
approved for a LONP; all 22 of these projects have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 260 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.   
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1 1 MEN City of  
Point Arena 7687 Port & Windy Hollow Rd Rehab (5) $22 $22 $11 4/2014 6/2013 0   X   

2 3 SAC Sacramento 
County 7536 Hwy 50 / Watt Ave (5)  $38,750 $30,448 $8,586 9/2012 4/2012 99%  X    

3 3 SAC Sacramento RT 7501 South Sacramento Light Rail, Ph 2 (3) $31,500 $31,500 $7,200 11/2011 10/2011 100% 10/2014 X    

4 3 SAC City of 
Sacramento 7558 Cosumnes River Blvd / I-5 Interchange (5) $82,917 $70,056 $7,691 1/2013 12/2012 92%  X    

5 3 SAC Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 6/2009 100% 5/2013 X    

6 4 ALA Alameda Cty 
Transit 7502 Bus Procurement  Program (2,5) $52,434 $52,434 $21,007 4/2012 10/2011 

9/2012 99%  X    

7 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 

1/2010 
1/2010 
1/2011 

10/2011 
9/2012 

92%  X    

8 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 11/2010 

1/2011 
10/2011 
12/2012 

100% 9/2015 X    

9 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 10/2011 

10/2011 93%  X    

10 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 1/2012 

1/2012 78%  X    

11 4 CC Contra Costa 
Transp Auth  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 8/2012 72%  X    

12 4 CC City of El Cerrito 7693 2013 Street Improvements (5) $832 $751 $354 10/2013 6/2013 100% 2/2015 X    

13 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Transit (4,5) $397,060 $294,970 $8,322 12/2011 12/2011 

8/2012 85%  X    

14 4 SF Caltrans 7698 Doyle Drive (5)  
P3 project $849,169 $605,799 $19,366 1/2011 6/2013 87%  X    

15 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 10/2011 

5/2013 50%  X    

16 4 Vari Peninsula Cnty 
Jnt Pwrs Brd 7671 Signal System Rehab (5) $2,600 $2,600 $233 3/2013 3/2013 95%  X   

17 4 SM SamTrans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 12/2012 100% 3/2015 X    

18 4 SM Sam Trans 7694 Communications System Upgrade (5) $13,400 $13,400 $101 82013 5/2013 100% 8/2015 X    

19 4 SM City of E Palo Alto 7638 Street Resurfacing (5) $1,090 $990 $495 2/2014 5/2013 100% 5/2015 X    

20 4 SM City of San Bruno 7637 Road Rehab (5) $1,287 $1,247 $431 5/2013 5/2013 100% 7/2014 X    
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21 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $213,112 $213,112 $34,865 6/2012 5/2013 

5/2013 7%  X    

22 4 SON Caltrans  101 – Airport OC and I/C (4,5) $49,208 $33,400 $3,693 10/2012 4/2012 
9/2012 100% 8/2015 X    

23 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 5/2012 84%  X    

24 4 SON Caltrans 7697 101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 9/2012 94%  X    

25 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 8/2012 85%  X    

26 6 FRE Caltrans 7696 Kings Canyon  Expressway Seg 2 (5) $43,600 $23,000 $11,500 6/2013 1/2013 100% 10/2014 X    

27 6 FRE City of Fresno 7668 Peach Ave – Kings Canyon Rd to Belmont 
(5) $12,311 $7,300 $3,650 6/2013 1/2013 100% 5/2015 X    

28 6 FRE City of Fresno 7667 Willow Ave – Barstow Ave to Escalon Ave 
(5) $2,367 $1,930 $965 9/2013 3/2013 98%  X    

29 6 FRE City of Fresno 7675 Herndon EB Widening (5) $2,044 $1,715 $818 10/2013 6/2013 100% 8/2014 X    

30 6 FRE City of Fresno 7685 180 West Frontage Road (5) $7,519 $4,426 $2,213 11/2013 6/2013 100% 9/2015 X    

31 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 11/2013 6/2013 24%  X    

32 7 LA 
LA County  
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $113,287 $20,000 7/2011 1/2011 99%  X    

33 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3) $160,600 $151,500 $32,300 3/2010 1/2011 
1/2011 100% 6/2015 X    

34 7 LA 
LA County 
Metropolitan 
Transp Auth 

7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 1/2013 8/2012 98%  X    

35 7 LA 
LA County 
Metropolitan 
Transp Auth 

7664 Exposition Light Rail (5) $110,315 $101,930 $28,259 6/2013 3/2013 86%  X    

36 7 LA 
LA County 
Metropolitan 
Transp Auth 

7695 Crenshaw LAX Transit Corridor (5) $1,762,725 $1,571,975 $49,529 7/2013 5/2013 29%  X    

37 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 1/2011 1/2011 
8/2011 85%  X    

38 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 5/2009 91%  X    

39 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 6/2010 66%  X    

40 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $341,859 $195,787 $13,061 10/2012 5/2012 29%  X    
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41 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 12/2013 3/2013 20%  X    

42 8 RIV City of Murrieta 7636 I-15 / Los Alamos Rd OC (5) 
(Also Receiving Competitive Funds) $8,900 $8,900 $2,500 4/2013 1/2013 99%  X    

43 8 RIV City of  
Palm Desert 7640 I-10 / Monterey Ave I/C Ramp Mod (5) $8,361 $8,361 $2,800 1/2014 5/2013 99%  X    

44 8 RIV Riverside Cnty 7652 Fred Waring Drive Widening (5) $9,432 $8,000 $4,000 11/2013 6/2013 99%  X    

45 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improvement (5) $1,344,829 $942,109 $37,173 5/2013 3/2013 46%  X    

46 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 11/2012 5/2012 100% 5/2015 X    

47 8 SBD SANBAG 7681 Downtown Passenger Rail Project (5) $92,757 $66,347 $10,921 12/2013 6/2013 29%  X    

48 8 SBD San Bernardino 
County 7658 Maple Lane Improvements (5) $2,892 $2,604 $1,302 4/2013 3/2013 100% 10/2014 X    

49 8 SBD Town of  
Apple Valley 7682 Yucca Loma Bridge and Yates Road (5) $42,525 $41,762 $9,712 12/2013 6/2013 85%  X    

50 8 SBD City of Ontario 7688 South Milliken Avenue RR Grade Sep (5) $82,016 $71,300 $7,210 12/2013 6/2013 40%  X    

51 8 SBD City of Ontario 7691 Vineyard Avenue RR Grade Sep (5) $55,195 $50,800 $19,490 12/2013 6/2013 71%  X    

52 8 SBD City of  
Yucca Valley 7660 Rte 62 Imp. - Apache Trail to Palm Ave (5) $3,801 $2,930 $723 11/2013 3/2013 100% 7/2014 X    

53 8 SBD City of  
Yucca Valley 7661 Rte 62 Imp. – La Honda to Dumosa (5) $3,702 $2,594 $778 7/2013 1/2013 100% 5/2014 X    

54 10 SJ City of Stockton 7533 I-5 French Camp Road I/C (4) $50,644 $31,100 $3,800 9/2012 4/2012 100% 4/2015 X    

55 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $214,458 $113,958 $16,065 10/2012 6/2012 
1/2013 68%  X    

56 11 IMP City of Calexico 7562 Downtown Repaving (5) $800 $800 $400 3/2014 3/2013 100% 12/2014 X    

57 11 IMP City of Imperial 7564 South N Street Reconstruction (5) $768 $768 $384 9/2013 3/2013 100% 7/2014 X    

58 11 IMP San Diego  
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 1/2011 1/2011 100% 3/2015 X    

59 11 SD San Diego  
Assoc of Gov 7513 Blue Line Crossovers and Signals (4) $43,393 $38,479 $10,200 4/2011 10/2011 99%  X    

60 11 SD San Diego  
Assoc of Gov 7531 Blue Line Station Rehab (5) $136,818 $135,761 $30,993 5/2013 8/2012 

5/2013 92%  X    

61 11 SD San Diego  
Assoc of Gov 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 8/2012 95%  X    

62 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 10/2011 86%  X    

63 11 SD Caltrans 7699 I-5 Genessee Avenue Interchange (5) $83,944 $64,857 $8,000 12/2014 5/2013 21%  X    

64 12 ORA Orange County 7504 Cow Camp Rd (5) $39,900 $37,900 $4,160 6/2013 5/2013 98%  X    

65 12 ORA Orange County 7543 La Pata Avenue (5) $57,220 $45,220 $5,110 12/2013 6/2013 74%  X    
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66 12 ORA City of Anaheim 7505 Brookhurst St Widening (5) $8,961 $8,961 $3,393 6/2013 5/2013 100% 6/2015 X    

67 12 ORA City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (5) $4,779 $3,914 $1,482 11/2013 5/2013 99%  X    

68 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 5/2013 3/2013 95%  X    

69 12 ORA City of Irvine 7604 Campus Drive Rehab (5) $2,680 $2,500 $1,138 6/2013 1/2013 
6/2013 100% 11/2014 X    

70 12 ORA City of  
Laguna Beach 7611 Trolley Bus Acquisition (5) $636 $636 $318 6/2013 1/2013 100% 3/2014 X    

71 12 ORA City of  
Laguna Woods 7616 El Toro Rd Reconstruction (5) $591 $591 $293 8/2013 3/2013 100% 8/2014 X    

72 12 ORA City of  
Mission Viejo 7508 La Paz Bridge & Road Widening (4) $7,519 $5,548 $1,275 11/2013 5/2012 0   

 X   

73 12 ORA City of  
Mission Viejo 7503 Oso Parkway Widening (5) $5,579 $3,180 $1,204 5/2014 5/2013 99%  X    

74 12 ORA City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 1/2013 8/2012 100% 12/2014 X    

75 12 ORA City of Tustin 7535 Tustin Ranch Road Extension (4,5) $27,752 $25,837 $4,927 6/2012 5/2012 
6/2013 100% 4/2014 X    

76 12 ORA City of Villa  
Park 7594 Street Rehab (5) $651 $651 $125 10/2013 6/2013 100% 4/2014 X    

77 12 ORA Caltrans 
 7700 I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 12/2013 6/2013 57%  X    

78 12 ORA Caltrans 7701 SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 10/2013 6/2013 77%  X    

Totals $10.7B $8.5B $830M         

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will not be awarding a contract for project or project is no longer using SLPP funds.  Project will remain in this report.  
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79 1 MEN City of Fort Bragg Street Resurfacing Project (5) 7615 $1,445 $1,197.6 $1,445 $1,197.6 $163 $163 5/2013 5/13/13 1/13/14 
80 1 MEN City of Willits Street Rehab (5) 7614 $712 $486.1 $712 $486.1 $116 $116 5/2013 6/03/13 9/12/13 
81 3 NEV Truckee  Annual Slurry Seal Project (2) 7430 $673 $505.6 $673 $505.6 $163 $163 5/2010 7/29/10 10/08/10 
82 3 NEV Truckee 2012 Slurry Seal Project (4) 7509 $825 $606.4 $825 $606.4 $144 $144 10/2011 6/07/12 9/14/12 
83 3 NEV Truckee 2013 Slurry Seal Project (5) 7548 $660 $734.6 $660 $734.6 $71 $71 3/2013 6/18/13 9/24/13 
84 3 NEV Nevada City Nevada City Paving- Various Locations (2) 7424 $62 $74.6 $62 $74.6 $31 $31 1/2011 6/08/11 6/14/11 
85 3 NEV Nevada City New Mohawk Road Paving (5) 7692 $101 $83.6 $101 $83.6 $41 $41 6/2013 7/10/13 8/13/13 

86 3 SAC City of Rancho 
Cordova Folsom Boulevard Enhancements (3) 7474 $6,837 $6,295 $6,037 $5,665 $2,724 $2,724 10/2011 9/01/11 5/09/13 

87 4 SM City of Brisbane Retrofit Safety Systems at School Xings (5) 7647 $74 $97.9 $74 $97.9 $37 $37 5/2013 7/25/13 3/17/14 
88 4 SM City of Brisbane Bayshore Blvd Rehab (5) 7648 $120 $132.4 $120 $132.4 $60 $60 5/2013 8/05/13 9/18/13 
89 4 SM City of Brisbane Sidewalk Improvement Various Locations (5) 7649 $100 $124.1 $100 $124.1 $50 $50 5/2013 8/26/13 2/24/14 
90 4 SM City of Burlingame 2013 Street Resurfacing Program (5) 7646 $1,000 $889.4 $950 $844.4 $411 $411 5/2013 7/25/13 1/31/14 
91 4 SM Town of Colma Hillside Blvd Pavement Rehab (5) 7644 $144 $140.5 $144 $140.5 $49 $49 3/2013 6/12/13 07/11/13 
92 4 SM City of Foster City Street Resurfacing Project (5) 7639 $1,016 $1,085.2 $1,016 $1,085.2 $508 $508 1/2013 3/18/13 12/16/13 

93 4 SM City of Half Moon 
Bay Road Rehab Program (5) 7651 $484 $685.1 $484 $685.1 $242 $242 5/2013 8/20/13 1/21/14 

94 4 SM  Town of 
Hillsborough 2013 Street Resurfacing (5) 7645 $914 $1,853.5 $914 $1,853.5 $457 $457 3/2013 5/06/13 8/31/13 

95 4 SM San Mateo Cnty Resurface and Restripe Alpine Rd (5) 7643 $215 $564.6 $215 $564.6 $88 $88 5/2013 8/01/13 10/25/13 
96 4 SM San Mateo Cnty Resurface Various Streets (5) 7654 $1,850 $1,354.9 $1,850 $1,354.9 $605 $605 5/2013 7/09/13 5/19/13 
97 4 SM City of San Mateo Citywide Street Rehab (5) 7641 $1,281 $1,410.6 $1,280 $1,410.6 $613 $613 3/2013 7/15/13 4/22/14 

98 4 SM City of South San 
Francisco 2013 Street Rehab (5) 7642 $1,014 $1,403.7 $1,004 $1,393.2 $502 $502 5/2013 8/26/13 12/13/13 

99 4 SM Town of Woodside 2013 Road Rehab (5) 7657 $534 $580.7 $534 $580.7 $267 $267 5/2013 7/30/13 3/25/14 
100 4 SM SMCTD Purchase Buses for Paratransit (2) 7491 $241 $171.8 $241 $171.8 $49 $23 $22 $4 1/2011 9/14/11 2/28/12 
101 4 SM SMCTD Replacement Mini Vans (3) 7492 $604 $468.7 $604 $468.7 $100 $47 $53 1/2011 9/14/11 2/15/12 
102 4 SM SMCTD Replacement Bus Washer (3) 7493 $676 $302.1 $676 $302.1 $150 $31 $119 1/2011 2/08/12 3/31/14 
103 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) 7488 $2,400 $2,400 $2,400 $2,400 $1,200 $1,200 1/2010 3/30/10 10/19/11 
104 5 SM City of Goleta Patterson Ave Sidewalk Infill (5) 7678 $335 $153.1 $314 $149.3 $54 $54 5/2013 11/19/13 7/15/14 
105 5 SM City of Lompoc 2013 Laurel Ave Rehab (5) 7673 $300 $283.4 $300 $283.4 $77 $77 5/2013 11/05/13 6/02/14 

106 5 SB County of Santa 
Barbara Overlay Various County Roads (5) 7684 $1,109 $2,633.0 $1,109 $2,633.0 $242 $242 5/2013 11/12/13 5/20/14 
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107 5 SB City of Santa 
Barbara Carillo Street Pavement Overlay (5) 7686 $320 $321.2 $320 $321.2 $160 $160 5/2013 5/15/13 9/15/13 

108 5 SB City of Santa Maria Central Santa Maria Roadway Repairs (5) 7683 $600 $577.1 $600 $577.1 $180 $180 5/2013 8/06/13 3/11/14 
109 5 SB City of Santa Maria Union Valley Parkway Arterial Ph III (5) 7510 $5,039 $4,078.3 $5,039 $4,078.3 $2,163 $2,040 $123 12/2012 2/15/13 1/02/14 

110 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) 7515 $5,820 $5,721.5 $5,820 $5,721.5 $427 $427 10/2011 11/23/11 5/04/12 

111 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) 7406 $320 $416.1 $309 $405.1 $150 $150 1/2010 7/12/10 10/06/10 
112 6 MAD City of Chowchilla Presidential Street Resurfacing (5) 7613 $527 $510.9 $480 $494.6 $240 $240 6/2013 12/10/13 12/0714 
113 6 FRE City of Clovis Herndon, Clovis-Fowler (5) 7662 $1,598 $1,458.8 $1,598 $1,458.8 $799 $730 $69 1/2013 4/15/13 8/29/14 
114 6 FRE City of Clovis Temperance, Bullard-Herndon (5) 7663 $2,597 $2,334 $2,597 $2,334 $1,298 $1,172 $126 1/2013 4/15/13 3/10/14 
115 6 FRE City of Clovis Temperance, Enterprise Canal-Shepherd (5) 7680 $1,594 $2,015.1 $1,594 $2,015.1 $728 $728 6/2013 12/09/13 6/15/15 

116 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) 7445 $1,195 $2,022 $742 $727 $371 $364 $7 5/2010 7/11/11 1/24/12 

117 6 MAD Madera County Avenue 9 Improvements (5) 7549 $3,419 $2,152.1 $3,204 $2,029.7 $1,454 $1,016 $438 3/2013 6/17/13 2/25/14 
118 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (2) 7442 $356 $366.9 $336 $346.9 $150 $150 4/2010 10/06/10 12/21/11 
119 6 MAD City of Madera Street 3R and ADA Improvements (2) 7444 $365 $252.4 $355 $242.4 $137 $122 $15 1/2011 7/06/11 12/21/11 
120 6 MAD City of Madera 3R & ADA – D Street & Almond Drive (3) 7485 $566 $380.4 $546 $373.9 $273 $187 $86 10/2012 4/17/13 11/06/13 
121 6 MAD City of Madera 3R & ADA – S Gateway Drive (3) 7486 $437 $212 $417 $205.2 $206 $103 $103 10/2012 4/17/13 11/06/13 
122 6 MAD City of Madera 4th St – Pine to K St (5) 7541 $1,512 $1,588.7 $1,360 $975.3 $567 $567 1/2013 5/15/13 2/15/14 
123 6 TUL Tulare County Road 80 Widening Phase 1A (1) 7431 $6,000 $8,125 $6,000 $8,125 $2,294 $2,294 5/2010 9/15/10 1/15/13 
124 6 TUL Tulare County Road 108 Widening (2) 7429 $29,498 $12,613.4 $29,498 $12,613.4 $2,295 $2,295 1/2011 2/07/11 5/15/13 

125 7 LA LACMTA CNG Bus Procurement (3,4) 7494 $86,830 $85,762.4 $86,830 $85,762.4 $38,550 $38,257 $293 1/2011 
2/2012 12/16/11 8/28/13 

126 8 RIV City of Indian Wells Highway 111 Improvements (5) 7556 $3,100 $3,008 $3,100 $3,008 $1,550 $1,505 $45 3/2013 4/14/13 5/15/14 
127 8 RIV City of Indio Monroe Street Improvements (5) 7544 $2,750 $3,203 $2,750 $3,203 $1,375 $1,375 10/2012 11/07/12 6/24/13 
128 8 RIV City of Indio Varner Road at Jefferson Street (5) 7545 $4,500 $1,837.1 $4,500 $1,837.1 $2,250 $882 $1,368 6/2013 11/06/13 11/03/14] 
129 8 RIV City of La Quinta Hwy 111/Washington St Improvements (5) 7656 $566 $743.4 $566 $743.4 $283 $283 6/2013 8/26/13 2/04/14 

130 8 SBD City of Big Bear 
Lake Village “L” Street Improvements (5) 7666 $4,710 $5,995.3 $4,541 $5,826.3 $1,200 $1,200 1/2013 3/11/13 2/10/14 

131 8 SBD City of Twentynine 
Palms National Park Drive Improvements Ph 2 (5) 7659 $850 $1,079.7 $800 $1,044.7 $400 $400 1/2013 5/28/13 7/22/14 

132 10 SJ City of Stockton Grade Separating Lower Sacramento Rd & UPRR 
Tracks (2) 7448 $34,000 $22,566.7 $30,040 $18,606.6 $5,100 $5,100 4/2010 10/19/10 3/10/14 

133 11 IMP Imperial County Willoughby Road (5) 7560 $1,300 $1,013.1 $1,300 $1,013.1 $650 $425 $225 3/2013 8/13/13 4/15/14 
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134 11 IMP Imperial County Dogwod Road Resurface (5) 7561 $1,802 $1,345.3 $1,802 $1,345.3 $901 $575 $326 3/2013 8/13/13 6/20/14 
135 11 IMP City of Brawley Eastern Ave Rehab (5) 7550 $1,250 $1,289.2 $1,250 $1,289.2 $625 $625 3/2013 6/18/13 10/29/14 
136 11 IMP City of Calexico 5th Street Repaving (5) 7563 $1,030 $599.5 $1,030 $599.5 $515 $300 $215 3/2013 3/28/14 1/20/15 
137 11 IMP City of Calipatria Lake Avenue Improvements (5) 7552 $282 $281.9 $282 $281.9 $133 $133 3/2013 6/11/13 9/27/13 
138 11 IMP City of El Centro FY 2013 Streets Rehab Project $2,073 $2,206.2 $2,073 $2,206.2 $1,036 $1,036 3/2013 9/03/13 9/26/14 
139 11 IMP City of Holtville Grape Avenue Improvements Ph2 (5) 7551 $323 $297.1 $323 $297.1 $161 $149 $12 3/2013 6/10/13 11/22/13 

140 11 IMP City of 
Westmorland 6th Street and G Street Improvements (5) 7554 $136 $149.5 $136 $149.5 $68 $68 3/2013 8/7/13 3/27/14 

141 12 ORA OCTA Laguna Niguel/Mission Viejo Metrolink (5) 7542 $4,132 $4,179.6 $1,469 $1,499 $695 $695 9/2012 01/28/13 10/28/13 
142 12 ORA Orange County Dale Street Reconstruction (5) 7610 $261 $257 $214 218.2 $107 $107 3/2013 5/21/13 10/10/13 

143 12 ORA Orange County La Colina Drive Pavement Rehab (5) 7650 $1,818 $1,612.5 $1,665 $1,520 $815 $761 $54 3/2013 
6/2013 4/23/13 8/26/13 

144 12 ORA Orange County Moulton Parkway Smart Street Seg 3- Phase II (5) 
7608 $6,844 $9,489.7 $6,844 $9,489.7 $3,422 $3,422 6/2012 12/4/12 10/2/14 

145 12 ORA Orange County Skyline Drive Reconstruction (5) 7609 $580 $657.6 $504 $606.5 $252 $252 3/2013 8/09/13 12/03/13 
146 12 ORA City of Aliso Viejo Aliso Creek Rd Rehab (5) 7565 $743 $573.8 $644 $484.6 $318 $259 $59 3/2013 8/21/13 10/29/13 
147 12 ORA City of Anaheim Tustin & Riverdale Ave Improvements (5) 7584 $554 $574.5 $554 $574.5 $277 $277 12/2012 4/16/13 9/16/13 
148 12 ORA City of Anaheim Broadway Improvements (5) 7585 $374 $642.4 $354 $588.1 $187 $187 12/2012 5/07/13 1/03/14 
149 12 ORA City of Anaheim Anaheim Blvd Improvements (5) 7580 $664 $723.8 $664 $723.8 $332 $332 12/2012 5/07/13 2/06/14 
150 12 ORA City of Anaheim Orange Ave Improvements (5) 7581 $348 $411.3 $348 $411.3 $174 $174 12/2012 5/07/13 2/06/14 
151 12 ORA City of Anaheim Sunkist Street Improvements (5) 7582 $1,670 $1,697.4 $1,670 $1,697.4 $835 $835 12/2012 4/30/13 1/21/14 
152 12 ORA City of Anaheim Knott Ave Improvements (5) 7583 $448 $643.2 $448 $643.2 $224 $224 12/2012 5/07/13 2/06/13 
153 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) 7408 $1,900 $1,292 $1,900 $1,292 $200 $200 4/2010 10/25/10 6/30/11 
154 12 ORA City of Brea Lambert Rd Phase 2 Rehab (5) 7570 $794 $$1,755.3 $724 $1,674.5 $362 $362 3/2013 8/20/13 6/03/14 
155 12 ORA City of Buena Park La Palma Ave Rehab (5) 7618 $1,182 $1,572.4 $1,142 $1,532.4 $571 $571 3/2013 7/09/13 11/15/13 
156 12 ORA City of Costa Mesa Redhill Avenue Rehab (5) 7567 $1,901 $1,844.0 $1,901 $1,844.0 $922 $922 1/2013 6/10/13 7/15/14 
157 12 ORA City of Cypress Valley View Ave Overlay (5) 7569 $438 $420.7 $402 $384.7 $180 $180 3/2013 8/19/13 9/23/13 
158 12 ORA City of Dana Point Residential Roadway Rehab (5) 7566 $824 $549.8 $824 $549.8 $318 $275 $43 1/2013 4/18/13 4/20/14 

159 12 ORA City of Fountain 
Valley Brookhurst Street Improvements (5) 7575 $933 $1,228 $933 $1,228 $396 $396 3/2013 6/18/13 12/24/13 

160 12 ORA City of Fullerton Berkeley Ave Reconstruction (5) 7572 $780 $826.6 $700 $718.7 $343 $343 1/2013 5/29/13 1/24/14 
161 12 ORA City of Fullerton Magnolia Ave Reconstruction (5) 7573 $1,230 $1,535 $1,130 $1,449.9 $410 $410 1/2013 5/21/13 11/15/13 

162 12 ORA City of Garden 
Grove Local Road Rehab (5) 7571 $1,684 $2,330.6 $1,684 $2,330.6 $842 $842 3/2013 8/13/13 7/10/14 
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163 12 ORA City of Huntington 
Beach Goldenwest St and Garfield Ave Rehab (5) 7574 $2,266 $2,881 $2,266 $2,881 $1,133 $1,133 12/2012 5/06/13 12/30/13 

164 12 ORA City of Irvine Jamboree Road Rehab (5) 7605 $1,628 $834.7 $1,394 $752.1 $435 $376 $59 1/2013 7/08/13 10/16/13 
165 12 ORA City of Laguna Hills El Toro Road Rehab (5) 7598 $1,280 $1,047.7 $1,280 $1,047.7 $343 $343 1/2013 6/25/13 12/09/14 

166 12 ORA City of Laguna 
Niguel La Paz Road Rehab (5) 7577 $826 $846.1 $826 $846.1 $413 $413 3/2013 9/23/13 12/16/13 

167 12 ORA City of La Habra Idaho St Pavement Rehab (5) 7603 $492 $440.5 $492 $440.5 $246 $221 $25 3/2013 3/18/13 07/01/13 
168 12 ORA City of La Palma La Palma Ave Rehab – Valley View /WCL (5) 7576 $676 $824.8 $636 $784.8 $318 $318 3/2013 6/04/13 3/04/14 
169 12 ORA City of Lake Forest Lake Forest & Rockfield Resurface (5) 7578 $1,035 $868.8 $1,035 $868.8 $479 $430 $49 3/2013 7/29/13 11/19/13 
170 12 ORA City of LosAlamitos Business Area Street Improvement (5) 7617 $636 $627.5 $636 $627.5 $318 $314 $4 3/2013 5/21/13 9/06/13 

171 12 ORA City of Mission 
Viejo Jeronimo Rd Resurface (5) 7597 $1,378 $1,476.1 $1,278 $1,417.1 $574 $574 12/2012 4/30/13 12/02/13 

172 12 ORA City of Newport 
Beach Balboa Blvd & Channel Rd (5) 7593 $1,586 $1,593.8 $1,386 $1,393.8 $693 $693 1/2013 3/18/13 7/03/13 

173 12 ORA City of Orange Jamboree Rd Rehab (5) 7591 $2,112 $2,158.1 $2,072 $2,118.1 $1,036 $1,036 3/2013 5/28/13 3/20/14 
174 12 ORA City of Placentia Rose Drive and Yorba Linda Blvd Int (5) 7599 $300 $147.4 $300 $147.4 $95 $74 $21 1/2013 4/16/13 11/01/13 
175 12 ORA City of Placentia Valencia Ave Rehab (5) 7600 $636 $642.3 $636 $642.3 $318 $318 1/2013 5/07/13 11/05/13 

176 12 ORA City of Rancho 
Santa Margarita Santa Margarita Parkway Rehab (5) 7606 $600 $432.4 $535 $367.7 $99 $99 1/2013 4/10/13 5/30/13 

177 12 ORA City of Rancho 
Santa Margarita FY 12/13 Residential Rehab (5) 7607 $500 $494.3 $480 $488.8 $216 $216 1/2013 2/27/13 6/04/13 

178 12 ORA City of San 
Clemente Camino De Los Mares Rehab (5) 7602 $1,400 $941.2 $1,400 $941.2 $318 $318 3/2013 8/20/13 4/15/14 

179 12 ORA City of San Juan 
Capistrano Local Street Rehab (5) 7592 $804 $1,401.4 $804 $1,401.4 $318 $318 3/2013 9/3/13 8/5/14 

180 12 ORA City of Santa Ana Broadway & McFadden Rehab (5) 7601 $3,765 $3,932.7 $3,765 $3,932.7 $1,551 $1,551 3/2013 8/05/13 11/24/14 
181 12 ORA City of Seal Beach Arterial and Local Street Rehab (5) 7596 $655 $682.3 $655 $682.3 $318 $318 3/2013 6/13/13 8/12/13 
182 12 ORA City of Stanton Citywide Street Rehab (5) 7590  $817 $816.8 $817 $816.8 $318 $318 3/2013 3/25/13 5/28/13 
183 12 ORA City of Tustin Irvine Blvd & McFadden Ave Rehab (5) 7586 $913 $920.7 $913 $920.7 $358 $358 3/2013 8/20/13 9/02/14 
184 12 ORA City of Tustin Newport Ave Bicycle Trail (5) 7587 $450 $690 $$400 $628.6 $200 $200 3/2013 8/20/13 7/15/14 
185 12 ORA City of Tustin Enderle Cntr & Vandenberg Intersection (5) 7588 $145 $231.2 $70 $192.1 $35 $35 3/2013 8/20/13 9/02/14 
186 12 ORA City ofWestminster Brookhurst Street Improvement (5) 7589 $1,212 $1,220.7 $1,212 $1,220.7 $520 $520 3.2013 8/28/13 4/09/14 
187 12 ORA City of Yorba Linda Yorba Linda Blvd Rehab (5) 7595 $761 $515.8 $674 $428.8 $336 $214 $112 1/2013 6/22/13 8/27/13 

Total Completed Formula SLPP  $290M $263M $280M $253.7M $101M $97M $22K $4.1M    
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SLPP Corrective Actions – Formula Projects 

 
Project 14:  Doyle Drive  
Project is shown as a budget risk.  There outstanding claims on this project that will require 
supplemental funds.  Project was shown as 93% complete with construction last quarter and 
this quarter projects shows 87% completion.     
 
Project 39: I-5 Carmenita Interchange  
Right of Way expenditures exceeded the budget.  There will be a debit made against county 
shares in the next STIP programming cycle.     

 
 

SLPP Updates – Formula Projects 
 
Project 5:  Sac 50 – HOV  
Project was completed in May 2013.  A Final Delivery Report has not been submitted for the 
use of SLPP funds.  
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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188 3 ED El Dorado Cnty 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 10/2013 6/2013 90%  X    

189 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 9/2013 1/2013 75%  X    

190 3 PLA Placer County 7621 Kings Beach Commercial Core Imp (5) $45,875 $33,025 $1,000 12/2013 6/2013 83%  X    

191 3 PLA Placer County 7619 Auburn / Folsom Rd Widen, North Ph (5) $7,770 $6,670 $1,000 9/2013 6/2013 95%  X    

192 3 PLA City of Lincoln 7620 Nelson Lane Improvements (5) $1,400 $1,200 $600 4/2014 6/2013 100% 3/2015 X    

193 3 SAC Sac RT 7674 Cosumnes River College Transit Station (5) $89,822 $89,822 $1,000 7/2013 5/2013 92%  X    

194 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 12/2012 8/2012 100% 12/2014 X    

195 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 1/2011 92%  X    

196 5 SLO San Luis Obispo 
County 7623 Willow Rd Extension Mitigation (5) $750 $750 $375 3/2013 3/2013 90%  X    

197 6 FRE City of Fresno 7672 Audobon/Cole Traffic Signal (5) $377 $362 $181 4/2014 6/2013 99% 7/2015 X    

198 6 FRE City of Fresno 7670 Traffic Signal at Shields / Temperance (5) $445 $430 $215 6/2014 6/2013 100% 3/2015 X    

199 6 FRE City of Fresno 7669 Friant Rd Widening at Shepherd Ave (5) $305 $290 $145  6/2013 0   X   

200 7 LA City of Lancaster  7665 25th Street East Alignment (5) $722 $722 $361 12/2013 6/2013 94%  X    

201 8 RIV City of  
Moreno Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 9/2012 5/2012 100% 5/2015 X    

202 8 RIV City of  
Moreno Valley 7679 Perris Blvd Improvements (5) $6,000 $6,000 $1,000 5/2014 6/2013 60%  X    

203 8 RIV City of Murrieta 7636 I-15/ Los Alamos Rd Replace/ Widen (5) 
(Also Receiving Formula Funds) $8,900 $8,900 $1,000 4/2013 1/2013 99%  X    

204 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 6/2012 
6/2012 99%  X    

205 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $9,047 $8,399 $1,886 12/2012 
6/2012 
3/2013 
6/2013 

99%  X    

206 8 SBD City of Highland 7632 Greenspot Rd Bridge at Santa Ana River (5) $13,534 $13,534 $1,000 11/2013 5/2013 99%  X    

207 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 11/2013 6/2013 10%  X    

208 8 SBD City of Highland 7690 Baseline Greenspot Traffic Safety (5) $974 $974 $393 11/2013 6/2013 99%  X    

209 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 4/2014 6/2013 43%  X    

210 8 SBD City of Redlands 7634 Redlands Blvd/Alabama St Int Improv (5) $5,581 $5,581 $1,000 11/2013 6/2013 100% 7/2015 X    

211 12 ORA City of  
Anaheim 7476 Tustin Ave / La Palma Widening (3) $13,705 $11,235 $1,000 6/2013 10/2011 100% 9/2015 X    
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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212 12 ORA City of  
Anaheim 7579 Katella Ave Widening (5) $7,300 $7,300 $1,000 11/2013 6/2013 99%  X    

Totals $424M $360.1M $21.7M         

 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is unavailable See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will not be awarding a contract for project or project will no longer be using SLPP funds.  Project will remain in report.  



California Department of Transportation  FY 2015-16 1st Quarter Report 
 

Proposition 1B  State-Local Partnership Program 
  Page 17 of 20 

 
 
 
  Competitive Projects - Completed 
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213 3 SAC City of  
Elk Grove Franklin / Elk Grove (1) 7397 $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455 1/2010 4/01/10 12/08/10 

214 3 SAC City of  
Elk Grove Waterman / Grant Line Lane (1) 7398 $4,294 $3,841.7 $3,703 $3,250.9 $1,000 $1,000 1/2010 7/14/10 1/13/12 

215 3 ED El Dorado 
County Silva Valley Parkway Widening (2) 7414 $2,735 $1,164 $1,985 $730.7 $993 $365 $628 4/2010 10/29/10 4/13/12 

216 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) 7413 $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62 4/2010 8/24/10 9/13/11 

217 3 ED El Dorado 
County 

White Rock Road Widening  & Signal 
(2) 7415 $1,132 $1,322.1 $1000 $995.1 $500 $498 $2 4/2010 10/29/10 4/13/12 

218 3 ED City of 
Placerville Point View Drive (1) 7402 $3,160 $2,399.5 $2,455 $1,674.5 $750 $750 1/2010 6/01/11 1/10/12 

219 3 PLA Placer County Tahoe City Transit (1) 7487 $7,342 $7,342 $5,808 $5,808 $226 $226 1/2010 6/29/10 10/29/12 
220 3 PLA City of Lincoln Nicolaus Road Widening (4) 7525 $1,578 $1,648 $1,516 $1,450 $758 $725 $33 6/2012 8/01/12 4/30/13 

221 3 PLA City of 
Roseville Blue Oaks Blvd Widening (5) 7622 $3,950 $3,741.9 $3,800 $3,366.3 $1,000 $1,000 6/2013 10/16/13 2/04/15 

222 3 PLA City of 
Roseville Fiddyment Road Widening (4) 7529 $3,660 $2,877 $3,100 $2,616.6 $1,000 $1,000 1/2012 5/31/12 4/17/13 

223 3 SAC City of Elk 
Grove 

Elk Grove-Florin Rd/ E Stockton Blvd 
(5) 7689 $1,108 $1,227.9 $838 $938.2 $419 $419 6/2013 10/28/13 3/11/15 

224 3 YOL City of West 
Sacramento 

Tower Bridge Gateway - East Phase (2)
7425 $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000 1/2011 9/30/10 1/27/12 

225 5 SLO San Luis 
Obispo County Willow Road Extension (1) 7409 $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000 1/2010 6/14/10 8/09/11 

226 5 SLO San Luis 
Obispo County Los Osos Valley Road (4) 7523 $600 $232.9 $600 $232.9 $174 $117 $57 5/2013 9/24/13 2/04/14 

227 5 SB City of Goleta Fairview / Berkeley Traffic Signal (2) 
7417 $315 $223.1 $300 $203.3 $150 $102 $48 4/2010 2/07/11 4/14/11 

228 5 SB City of Goleta Los Carneros/Calle Roundabout (3) 
7478 $2,218 $1,631.6 $1,285 $1,319.4 $335 $335 10/2011 3/01/12 11/15/13 

229 5 SB County of 
Santa Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) 7412 $1,278 $572.76 $1,100 $530.69 $550 $266 $284 4/2010 6/28/10 11/01/10 

230 6 FRE City of Clovis Shaw Avenue Improvement (3) 7468 $569 $493.7 $485 $410 $243 $205 $38 10/2011 04/09/12 8/07/12 
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  Competitive Projects - Completed 
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231 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) 
7469 $1,374 $1,490.6 $759 $575.4 $379 $282 $97 10/2011 4/09/12 10/08/12 

232 6 FRE City of Clovis Bullard/ Locan (3) 7466 $860 $781.7 $730 $651.2 $315 $315 10/2011 8/01/12 1/22/13 

233 6 KER City of 
Bakersfield Mohawk Street Extension (5) 7626 $2,393 $3,416.8 $2,028 $3,051.7 $1,000 $1,000 3/2013 9/11/13 6/6/14 

234 6 KER City of 
Bakersfield 

Hageman Road – Install and Sync 
Signals (5) 7676 $450 $553.5 $450 $553.5 $225 $225 6/2013 11/20/13 7/24/14 

235 6 KER City of 
Bakersfield Hosking Ave Widening (5) 7677 $872 $815.2 $872 $815.2 $436 $408 $28 6/2013 11/20/13 5/23/14 

236 6 KIN City of Hanford Greenfield Avenue  Extension (1) 7399 $895 $639.9 $825 $608.9 $250 $185 $65 1/2010 8/1/10 6/07/11 
237 6 KIN City of Hanford 12th Ave Widening (1) 7400 $2,370 $2,476.1 $2,150 $2,182.5 $600 $487 $113 1/2010 8/1/10 6/07/11 
238 6 KIN City of Hanford 11th Ave Widening (2) 7411 $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104 4/2010 6/28/10 4/05/11 
239 6 KIN City of Hanford 12th Ave Widening/Reconstruct (3) 7470 $3,140 $3,310.5 $2,795 $2,678.9 $750 $750 12/2011 7/30/12 2/08/13 
240 6 KIN City of Hanford 10th Ave Widening (4) 7522 $1,930 $2,225.9 $1,650 $1,988.9 $750 $750 6/2012 2/04/14 9/24/14 
241 6 KIN City of Hanford Campus Dr / UPRR Crossing (5) 7627 $740 $827.5 $640 $751 $320 $320 6/2013 12/3/13 9/3/14 

242 8 RIV Town of Apple 
Valley Kiowa Road Widening (5) 7629 $640 $663.8 $640 $663.8 $320 $320 1/2013 6/25/13 12/16/13 

243 8 RIV City of Indio Golf Center Parkway Rehab (2) 7418 $3,400 $2,426 $3,000 $2,026 $433 $433 4/2010 2/22/10 7/12/10 

244 8 RIV City of 
 Moreno Valley Cactus Ave Improvements (2) 7439 $6,350 $4,926 $5,500 $4,076 $1,000 $1,000 1/2011 3/13/12 5/27/13 

245 8 RIV City of Moreno 
Valley 

Cactus Ave Widening EB 3rd Lane (5) 
7628 $1,515 $1,558.8 $1,120 $1,193.8 $560 $549 $11 5/2013 10/08/13 8/17/14 

246 8 RIV City of 
Riverside Route 91 Auxiliary Lane (2) 7426 $3,100 $2,267 $2,746 $1,913.1 $1,000 $957 $43 1/2011 3/21/11 7/31/11 

247 8 RIV Riverside Cnty Magnolia Ave and Neece St (2) 7435 $781 $903.1 $620 $665.9 $150 $150 10/2011 6/25/12 11/05/12 
248 8 RIV Riverside Cnty I-15 Indian Truck Trail IC (3) 7480 $9,100 $10,343 $6,300 $7,775.6 $1,000 $1,000 10/2011 9/27/11 3/18/14 

249 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) 7473 $184 $175.1 $184 $175.1 $92 $88 $4 10/2011 8/15/11 11/30/11 

250 8 SBD City of Chino Signal Interconnect (5) 7630 $900 $776.7 $900 $776.7 $450 $389 $61 6/2013 12/03/13 12/16/14 

251 8 SBD City of 
Hesperia Ranchero Rd Grade Sep (3) 7481 $30, 845 $31,646.9 $25,000 $27,210.1 $1,000 $1,000 3/2011 8/31/11 9/30/13 

252 8 SBD City of 
Montclair Monte Vista Ave Widening (5) 7633 $663 $522.6 $360 $461.8 $180 $180 5/2013 4/07/14 9/29/14 

253 8 SBD City of Upland Foothill Blvd (Route 66) (3) 7479 $2,100 $5,159 $2,100 $5,159 $1,000 $1,000 1/2012 7/09/12 8/12/13 
254 10 AMA Amador Cnty  Mission Blvd Gap (1) 7404 $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377 1/2010 4/19/10 1/27/11 
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255 10 AMA Amador Count 
Transp. Comm 

SR 104 / Prospect Drive Relocation (3) 
7465 $2,132 $2,296.3 $1,771 $1,935.3 $885 $885 10/2011 6/18/12 5/31/13 

256 10 MER City of Merced Parsons Avenue (1) 7410 $2,319 $2,261.9 $1,590 $2,116.3 $1,000 $1,000 4/2010 09/20/10 11/11/11 

257 10 MER City of Merced Parsons Avenue/Ada Givens Gap (3) 
7482 $1,650 $1,274 $800 $825 $400 $400 10/2011 5/01/12 11/17/12 

258 10 MER City of Merced Yosemite Avenue Reconstruction (2) 
7428 $2,100 $2,114 $1,850 $2,007 $1,000 $1,000 1/2011 1/10/12 11/29/12 

259 10 MER City of Merced Highway 59 / Cooper Avenue (1) 7419 $5,020 $3,307 $2,300 $2,077 $1,000 $1,000 1/2011 8/08/11 12/31/12 

260 11 SD San Diego 
County 

South Santa Fe Ave North 
Reconstruction (1) 7403 $29,652 $31,267.4 $21,387 $23,751.4 $1,000 $1,000 4/2010 4/01/10 3/01/13 

        

Total Completed Competitive SLPP  $142.7M $167.9M $138.7M $137.7M $30.6M $28.1M $2.32M $190K    
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SLPP Corrective Actions – Competitive Projects 
 
There are no SLPP Competitive project corrective actions this quarter. 
 

SLPP Updates – Competitive Projects 
 
There are no SLPP Competitive project updates this quarter. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Proposition 1B) was passed by California voters on November 7, 2006 and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The California Department of Transportation (Caltrans) is required to 
provide quarterly reports to the CTC on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional TLSP 
projects totaling $96,845,933 for agencies other than the City of Los Angeles.   
 
Program Summary 
 
TLSP First Quarter Progress Report for fiscal year 2015-2016. 
 
The CTC has allocated a total of $236,782,833 to 79 TLSP projects. The City of Los Angeles 
has received allocations for 20 projects, totaling $139,936,900, while agencies other than the 
City of Los Angeles have received allocations for 59 projects, totaling $96,845,933.  Of the 79 
TLSP projects receiving an allocation, 64 have completed construction.  The City of Los 
Angeles has completed construction on 13 projects expending a total of $105,003,100, while 
agencies other than the City of Los Angeles have completed construction on 51 projects 
expending a total of $54,123,794. 
 
At the close of the First Quarter ending September 30, 2015, there were 3 projects for which 
an allocation has not been requested: 
 

 City of Los Angeles – ATCS – Central Business District                            $748,000 
 City of Los Angeles – ATCS – Central City East*                                                  $0  
 City of Los Angeles – ATCS – Los Angeles**                                          $6,315,100 

                                                                                                          Total          $7,063,100 
*Note  
Savings from the Los Angeles projects will be added to this project. 
 
**Note  
At the August 2014 CTC meeting, this project received a partial allocation of $5,213,400.  
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Project Status – City of Los Angeles (Active Projects) 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 $0 May-15 May-15 May-16 0      

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 $0   Aug-15 Aug-15 Aug-16 0     

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 $0 Mar-15 Sep-15 Oct-16 0      

7 LA Los Angeles* 6763 ATCS - Los Angeles $11,528,500 $15,344,800 $0 Jun-14 Nov-14 May-16 0      

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 $4,155,329 Jun-12 Aug-12 Sep-15 97         See pg 6 

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 $0 Dec-13 Jan-14 Jan-15 95         See pg 6 

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 $0 Jun-14 Nov-14 Nov-15 20      

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 $1,742,100 Jun-12 Jan-12 Feb-15 98     See pg 6 

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 $0 Feb-14 May-14 May-15 70     See pg 6 

 
 
Los Angeles 
Prog Total 

 
$41,996,900 

 

 
$63,298,920 

 
$5,897,429 

* Note:  At the August 2014 CTC meeting, this project 
              received a partial allocation of $5,213,400. 
Note:  The allocation dates highlighted are scheduled dates 
 

 
Project Status – Other Agencies (Active Projects) 
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4 Ala Alameda CMA** 6744 San Pablo Corridor $18,718,405 $25,618,405 $15,261,448 Jan-11 Jan-11 Oct-13 80     See pg 6 
4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 $4,664,426 Oct-08 Jan-10 Dec-13 95     See pg 6 

4 SM 
San Mateo 
C/CAG** 6805 SMART Corridor Projects $17,500,000 $35,349,000 

 
$17,200,000 Sep-12 Dec-09 Jun-13 98     See pg 6 

7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 
 

$611,361 Apr-10 Feb-11 Oct-12 96     See pg 6 

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 $0 Aug-13 Aug-13 Jan-14 85     See pg 6 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 $56,000 Jan-12 Apr-12 Apr-13 95     See pg 7 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 $100,000 Jan-12 Apr-12 Apr-13 95     See pg 7 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 $104,000 Jan-12 Apr-12 Aug-13 95     See pg 7 

 
Agencies other than 
City of Los Angeles 
Prog Total 

 
$42,722,139 

 

 
$74,885,581 

 
$37,997,235 

   Project is on time, on budget, or within scope. 
 Possible issue identified. 

    Issue has been identified. 
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Project Status – City of Los Angeles (Completed Projects) 
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7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 $3,215,000 Dec-08 Jul-09 Aug-12 100 



     See pg 7 

7 LA Los Angeles 6769 ATSAC - Canoga Park $10,316,400 $11,031,100 $8,663,718 Jan-11 Jul-11 Apr-14 100     See pg 7 

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 $8,607,397 Jan-11 Jun-11 Jul-14 100     See pg 7 

7 LA Los Angeles 6771 ATSAC - Foothill $8,802,900 $9,425,400 $8,222,498 Oct-11 Jul-11 Jul-14 100     See pg 7 

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,891,000 $7,899,000 Apr-10 Mar-11 Apr-14 100 
 


  

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 $6,735,072 Jan-11 Jul-11 Jul-14 100     See pg 7 

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $4,905,000 $4,358,000 May-09 Dec-09 Jan-13 100   

  

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $9,333,000 $8,506,300 Oct-08 Jan-09 Feb-12 100 
 


  

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 $7,221,000 Jan-10 Jul-10 Aug-13 100 
 


  

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $9,802,000 $8,911,000 May-09 Sep-09 Oct-12 100   

  

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 $9,756,624 Jan-11 Jul-11 Apr-14 100     See pg 7 

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 $6,611,901 Oct-11 Jul-11 Jul-14 100     See pg 7 

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 $8,331,561 Oct-11 Jul-11 Jul-14 100     See pg 7 

 
  

 
Los Angeles 
Prog Total 

 
$105,003,100 

 

 
$114,926,900 

 
$97,039,071 

 
  
 
  Project is on time, on budget, or within scope. 

   Possible issue identified. 
 Issue has been identified. 
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Project Status – Other Agencies (Completed Projects) 

DIST. CO. AGENCY PROJ. ID PROJECT NAME TLSP PROG. 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 $912,414 Sep-08 
 

Jun-09 Dec-09 100 










  

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 $180,000 Sep-08 Jul-08 Nov-08 100      

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 $102,000 Apr-10 Sep-10 Apr-11 100      

3 Sac Rancho Cordova 6792 Folsom Boulevard $180,000 $460,000 $180,000 May-09 Sep-09 Dec-09 100      
3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 $2,862,000 Jan-10 Jun-10 May-11 100      

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 $401,000 Dec-08 Jun-09 Apr-10 100   


  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 $142,000 Aug-08 Sep-08 Feb-09 100   


  

4 Ala Alameda County 6743 Redwood Road $124,000 $159,000 $120,542 May-09 Mar-10 Sep-10 100      
4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 $350,000 Oct-08 Jul-09 Jun-11 100      
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 $475,000 Jan10 Sep-09 Mar-10 100    See pg 7 
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 $310,000 Jan-10 Sep-09 Mar-10 100      
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 $1,460,594 Dec-08 Jun-09 Nov-10 100      
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 $199,639 Sep-08 May-09 Dec-09 100      
4 SCl San Jose** 6801 TLSP $15,000,000 $20,000,000 $15,000,000 Jan-10 Jan-09 Jun-13 100      

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 

 
$900,000 May-10 Oct-10 Nov-11 100   


  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 
 

$1,099,647 Aug-08 Aug-08 Sep-09 100   

  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 $96,973 Apr-10 Jun-10 Apr-13 100      
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,270,733 $1,958,569 Apr-10 Feb-11 Oct-11 100      

6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,165,800 $1,688,871 Oct-11 Sep-12 Jun-13 100     See pg 7 

6 Kin Hanford 6757 12th Avenue $76,126 $173,408 $70,430 Sep-08 Dec-09 Feb-10 100      
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 $199,224 Jan-10 Apr-10 May-11 100      
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 $823,073 Jan-12 Jul-12 Mar-13 100     See pg 7 

7 LA Glendale 6755 Colorado Street/ San Fernando Road 
 

$523,000 $820,000 
 

$501,619 Jan-12 Jul-12 Mar-13 100 
  


 

See pg 7 

7 LA Glendale 6756 Glendale Avenue/Verdugo Road $1,658,000 $2,531,000 $1,434,984 Jan-12 Jul-12 Mar-13 100     See pg 7 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 $138,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 66,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 $188,000 Jan-12 Apr-12 Apr-13 100     See pg 7 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 $345,079 Dec-08 Oct-09 Jan-10 100      

  

 
 
 
 
 
 
 

   Project is on time, on budget, or within scope. 
      Possible issue identified. 
 Issue has been identified. 
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8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 $335,387 Oct-08 Aug-09 Dec-10 100      
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 $4,487,493 Oct-08 Jun-09 Sep-11 100      
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 $515,000 Apr-10 Sep-10 Mar-11 100      
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $1,537,041 $6,256,105 $1,537,041 Jan-11 Dec-10 Jun-12 100      

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $712,250 

 
$225,000 Aug-08 Mar-09 Dec-09 100   


  

10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 
  

  $162,830 May-09 Jan-10 Oct-10 100 










  

10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 $111,211 May-09 Jan-10 Oct-10 100      
11 SD El Cajon 6750 Main Street $38,956 $38,956 $38,956 May-09 Nov-09 Feb-10 100        

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, 
Briarwood Road $632,494 $1,319,620 

 
$632,494 Aug-08 Sep-09 Oct-10 100      

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 

 
$78,000 Aug-08 Sep-09 Oct-10 100      

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 $263,298 Aug-08 Apr-10 Aug-10 100      
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 $539,597 Aug-08 Dec-08 Jun-11 100      

11 SD SANDAG 6809 
At-grade Crossing Traffic 
Synchronization        $820,000 $1,100,000 

   
$820,000 Oct-08 Oct-08 Dec-12 100      

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 $1,267,000 Oct-08 Jun-10 Jun-11 100      

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 $2,153,685 Oct-08 Jun-10 Jun-11 100      
11 SD SANDAG 6812 I-805 Corridor $273,739 $337,908 $273,739 Oct-08 Oct-08 Aug-09 100      
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 $941,775 Oct-08 Nov-08 Nov-12 100      
11 SD Santee 6817 Magnolia Avenue $93,030 $116,288 $93,030 May-09 Mar-10 May-10 100      
11 SD Santee 6818 Mission Gorge Road $322,483 $403,104 $322,483 May-09 Feb-10 May-10 100      
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 $155,574 Aug-08 Oct-08 Jan-09 100      
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 $183,182 Aug-08 Oct-08 Jan-09 100      
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 $1,859,000 Oct-08 Jun-10 Nov-11 100      
12 Ora OCTA** 6783 Countywide TLSP $4,000,000 $8,000,000 $3,845,510 Jan-11 Jul-10 Sep-12 100      

7 LA Long Beach 6759 Long Beach Area TLSP   
 

   0   
 Project 

withdrawn  

7 LA Pasadena 6786 Fair Oaks Avenue   
 

   0   
 Project 

withdrawn  

7 LA Pasadena 6790 San Gabriel Boulevard   
 

   0   
 Project 

withdrawn  
 

                        
Agencies other than City 

of Los Angeles Prog Total 

 
$54,123,794 

 

 
$85,011,174 

 
$53,046,943 

 
 
* *Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the City/County  
Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County Congestion  
Management Agency (CMA) fall under several categories, as the projects have been phased or segmented.    Project is on time, on budget, or within scope.                                

 Possible issue identified. 
    Issue has been identified. 
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Corrective Actions 
 
City of Los Angeles – ATSCS – Santa Monica Fwy Corridor Phase I (Project ID 6764) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects are behind schedule by 1 month from the 
currently approved schedule.  The agency anticipates completing construction by May 2016.  
 
City of Los Angeles – Total of two projects (Project ID 6765 & 6767) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects are behind schedule by 7 month from the 
currently approved schedule.  The agency anticipates completing construction by May 2016.  
 
City of Los Angeles – ATSCS - Wilshire East (Project ID 6768) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects are behind schedule by 4 month from the 
currently approved schedule.  The agency anticipates completing construction by June 2016.  
 
Alameda County Congestion Management Agency – San Pablo Corridor (Project ID 6744) 
The project is part of a Corridor Mobility Improvement Account project currently under 
construction.  At the January 2011 CTC meeting, the agency received approval to split into two 
projects and five segments.  The agency stated that delays in construction were due to 
conflicts in construction schedule between multiple projects.  The project is currently behind 
schedule by 20 months from the currently approved schedule.  The agency anticipates 
completing construction by December 2016.  
 
San Francisco Municipal Transportation Agency – Franklin, Gough & Polk Streets 
(Project ID 6800) 
The agency stated that delays in construction were due to conflicts in fiber installation along 
the project corridor.  The project is in the final stages of construction and behind schedule by 
18 months from the currently approved schedule.  The agency anticipates completing 
construction by December 2015.  
 
San Mateo C/CAG – SMART Corridor Projects (Project ID 6805) 
At the May 2012 CTC meeting, the agency received approval to expand the project to include 
additional segments along the corridor.  The agency stated that delays in construction were 
due to conflicts in construction schedules between multiple projects.  The project is under 
construction and behind schedule by 24 months from the currently approved schedule.  The 
agency anticipates completing construction by November 2015. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The agency stated that delays in construction were due to conflicts in construction schedules 
between multiple projects.  The project is in the final stages of construction and behind 
schedule by 31 months from the currently approved schedule.  The agency anticipates 
completing construction by December 2015.  
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
The project was advertised and bids received were higher than the funding available.  The 
agency rejected the original bids and readvertised the project.  The project was awarded 
March 2015.  The project is currently behind schedule by 17 months from the currently 
approved schedule.  The agency anticipates completing construction by December 2015.  
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City of Pasadena – Total of three projects (Project ID 6784, 6788, 6791) 
The agency stated that due to delays in design engineering, the projects are behind the current 
approved schedules.  The projects are under construction and behind schedule by 26 months 
from the currently approved schedule.  The agency anticipates completing construction by 
December 2015.  
 
City of Los Angeles – ATCS-Echo Park/Silver Lake project (Project ID 6762) 
The project was audited by the State Controller’s Office and a disallowance of project costs 
was identified.  The agency is working with Caltrans HQ to address the issue.  
 
City of Los Angeles – Total of four projects (Project ID 6769, 6770, 6771, 6773) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects completed construction in February 2015, 
the agency is currently working on the closeout reports for the projects.   
 
City of Los Angeles – Total of three projects (Project ID 6778, 6779, 6780) 
The agency stated that delays in construction were due to conflicts in the construction 
schedule between multiple projects.  The projects completed construction in March 2015, the 
agency is currently working on the closeout reports for the projects.   
 
San Ramon – Bollinger Canyon (Project ID 6806) 
The project was audited by the State Controller’s Office and an overpayment was identified. 
The agency is working with Caltrans District 4 to address the issue.   Caltrans anticipates 
resolving the issue by December 2015.   
 
City of Fresno – Shaw Avenue (Project ID 6752) 
The agency stated that the project was behind schedule due to the delay of federal funds.  The 
project completed construction in March 2015, the agency is currently working on the closeout 
report for the project.   
 
City of Glendale – Total of three projects (Project ID 6754, 6755 & 6756) 
The agency stated that the projects were behind schedule due to the agency’s Information 
Technology Department requiring a redesign of the Communications Master Plan and 
reevaluation of the Ethernet switches for the fiber optic communications.  The projects 
completed construction in January 2015, the agency is currently working on the closeout 
reports for the projects.   
 
City of Pasadena – Total of three projects (Project ID 6785, 6787, 6789) 
The agency stated that the projects were behind schedule due to delays in design engineering.  
The projects completed construction in August 2014, the agency is currently working on the 
closeout reports for the projects.  The agency anticipates completing the closeout reports by  
January 2016.  
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SUMMARY: 

This report is for the Highway Railroad Crossing Safety Account (HRCSA) for the first 
quarter of the 2015-16 fiscal years.  This report includes the status of the HRCSA 2008, 
2010, 2012 and 2014 program.  
The HRCSA program has a total of 37 Projects programmed with $250 million, of which 
$228 million has been allocated to 37 projects.  $180 million expended.  Twenty of the 37 
projects have completed construction. 

 
STATUS: 
 
2008 Sixteen projects programmed with $161 million. Sixteen projects allocated with $118 

million. $115 million expended. Fourteen projects completed construction and 
submitted final delivery report. 

 
 Riverside Drive  Project is 79% complete. Stage II – Frame 1 

& 3 of the superstructure-deck and girder 
(subsequent half of the bridge) poured. 
Construction of the Roundabout installed 
Retaining Wall #2. Slab bridge installed Cast 
in Steel Shell Piles.   

ConEnd Oct 2016 
(15 months behind)

 Sand Canyon Construction is delayed due to utility 
relocation. CTC approved 14-month time 
extension in March 2014 for new construction 
completion.  Continued with utility relocation. 
Punchlist items and public outreach activities 
are needed to be completed prior to closeout. 
Temporary construction easements need to 
be restored and terminated before project 
closeout. Punch list items and public 
outreach activities need to be completed 
prior to closeout, project is 98% complete. 
OPEN TO TRAFFIC. 

ConEnd Dec 2015 
(20 months behind)
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2010 Eight Projects programmed with $71 million. Eight projects allocated with $67 million. 

$43.2 million expended. 
 

 Bardsley Avenue  Delayed because of UP required increased 
design standards to build the bridge to a 
much wider for additional future tracks. The 
construction delays were due to the myriad 
utility relocation activities and UP scheduling 
work crew. Trains shifted off the shoofly track 
back onto the new mainline. Completed 
bridge construction. Continued placement of 
roadway structural section. Continued utility 
coordination. Construction of bridge 
waterproofing and barriers. Continued 
completion of roadway construction. The 
Bardsley Avenue Grade Separation was 
open to vehicular in March 2015. Need Plant 
establishment, Punchlist and Close out 
activities in the late Fall 2015, project is 99% 
complete. Waiting for one more task from UP 
for completion. OPEN TO TRAFFIC. 

ConEnd Dec 2015 
(24 months behind)

 North Spring Street Utility relocation work completed. Cast in 
place drilled hole piles within the River 
completed. Construction of the footings, west 
arch abutment and river pier are ongoing. 
Fiberwrap of the superstructure ongoing.   

ConEnd Aug 2016 
(9 months behind) 

 Broadway Brazil All the HRCSA funds have been used. Other 
funds are being used to complete the project. 
Expect Close out in late Fall 2015. OPEN TO 
TRAFFIC. 

ConEnd Oct 2015 
(36 months behind)

 
2012 Thirteen projects programmed with $42 million. Thirteen projects allocated with $42 

million. $21.6 million expended. 3 projects completed construction and submitted final 
delivery report. 

 
 Grant Line Road Required  final minor landscaping work and 

pavement delineation that is on existing 
roadways. Expect Close out in late 
December 2015. OPEN TO TRAFFIC. 

ConEnd Dec 2015 
(9 months behind) 

 Officer Bradley 
Moody/Marina Bay 

Completion of retaining wall, streetlight, 
generator, sidewalk railing, pump station, 
landscaping, and bridge tower. Punch list 
required. Expect Close out in late Fall 2015. 

ConEnd Dec 2015 
(4 month behind) 

 Santa Fe Trail Construction of the approach structure 
foundations completed. Continued utility 
relocation/coordination. Coordinating 
construction with UPRR. Construction of the 
bridge foundations.   

ConEnd Feb 2016 
(9 months behind) 
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 Branford 
 

Delays due to protracted municipal 
contracting and change orders. Completed 
the track panel widening work. Final rail 
signal design adjustments. Issued contract 
task orders to signal construction contractor 
and signal construction inspector. The 
Contractor has completed construction of the 
duct bank and received signal materials and 
houses. Contractor completed wiring signal 
houses. City of Los Angeles continued 
roadway widening construction work. Need to 
make traffic signal interconnection. Closeout 
by next quarter in Fall 2015, project is 95% 
complete. OPEN TO TRAFFIC. 

ConEnd Aug 2015 
(25 months behind)
 

 Woodley 
 

Delays due to protracted municipal 
contracting and procurement. Installed 
conduit over bridge. All conduit installation 
work has been completed and the signal 
house has been installed. Closeout by next 
Fall 2015. Waiting for invoicing, project is 
99% complete. OPEN TO TRAFFIC. 

ConEnd Aug 2015 
(20 months behind)

 
 

 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.   
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                              (numbers in thousands) 

PY PT D C Applicant Project  Name Tot Proj Programmed Allocated Expend 
Date 

Allocated 

Approved 
Beg 

Const 

Actual 
Beg 

Const 

Approved 
End 

Const Cmpt S B Sc 

08 1 7 LA City of LA Riverside Drive GS 
Replacement 60,964 5,000 5,000 3,751 6/30/10 June-11 June-11 Jun-14 79%    

08 2 12 ORA OCTA Sand Canyon GS 55,590 8,000 6,618 6,327 6/30/10 Sept-10 Sept-11 Jan-13 99%    
10 1 6 TUL City of Tulare Bardsley Avenue GS 18,498 7,156 7,156 6,596 5/23/12 April-12 Feb-13 Oct-13 99%    
10 1 7 LA ACE Nogales Street GS 85,430 25,600 25,600 8,386 4/25/12 Feb-12 May-12 Apr-15 82%    

10 1 4 ALA City of 
Fremont Warren Avenue GS 68,782 9,600 9,600 7,169 3/28/12 June-12 June-12 Jun-15 76%    

10 1 7 LA City of LA North Spring Street 
GS 48,766 5,001 5,001 2,420 5/23/12 June-12 May-13 Dec-14 55%    

10 2 7 LA SCRRA Broadway-Brazil 
Street Grade Xing 9,100 4,000 233 233 2/22/12 March-12 Feb-11 Aug-12 99%    

12 1 3 SAC City of Elk 
Grove 

Grant Line Road GS 
Project 30,375 5,000 3,505 2,423 5/3/13 Feb-13 Dec-13 Dec-14 97%    

12 1 10 SJ City of Lathrop Lathrop Road GS with 
UPRR 16,855 5,000 5,000 4,386 5/7/13 Aug-13 June-13 Oct-15 98%    

12 1 4 SM PCJPB San Mateo Bridges 
GS Project, PII 30,000 9,000 9,000 2,364 5/21/14 May-14 Oct-14 May-16 55%    

12 1 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (1 of 2) 6,530 3,173 3,173 2,846 6/25/14 March-14 Dec-14 Aug-15 80%    

12 2 10 SJ Port of 
Stockton 

Navy Drive/BNSF 
Underpass (2 of 2) 2,567 2,567 2,567 0 6/25/14 March-14 Dec-14 Aug-15 80%    

12 2 4 CC City of 
Richmond 

Officer Bradley A. 
Moody/Marina Bay 42,180 4,230 4,230 3,522 5/3/13 Feb-13 June-15 May-15 95%    

12 2 6 TL City of Tulare Santa Fe Trail at 
UPRR GS 6,813 3,931 3,931 1,101 6/25/14 Feb-14 Dec-14 Dec-14 45%    

12 2 7 LA SCRRA Branford Road Grade 
Xing Safety  3,048 1,325 1,325 1,110 12/11/13 March-13 June-14 Aug-13 95%    

12 2 7 LA SCRRA Moorpark Avenue GS 
Safety  5,041 4,841 4,841 174 6/25/14 Dec-14 Dec-14 Feb-16 2%    

12 2 7 LA SCRRA Woodley Avenue 
Grade Xing Safety  1,000 500 500 420 10/13 May-13 June-14 Oct-13 99%    

14 1 7 LA ACE Fullerton Road GS  153,184 18,306    March-16  Sept-19     
      644,723 122,230 97,280 53,228         

 

 

 

 
  Project is on-time, on-budget, and/or within scope   Project behind schedule  Schedule, scope or cost is changing, pending review and acceptance        No allocation 

 
PY-Program Year      PT – Part     D-District      C-County S- Scope       B- Budget       Sc –Schedule        Actual Beg Const – Local Agency Dates          Approved Beg Const & End Const - Baseline Dates 

  PROJECT OPERATIONAL/FINAL REPORT SUBMITTED 
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PY PT D C Applicant Project  Name Tot Proj Grant Allocated 
Date 

Allocated 
Beg 

Const 
End 

Const Expnd Cmpt S B Sc 
08 1 6 KER County of Kern BNSF GS 7th Standard Rd/Santa Fe Wy 18,924 9,926 7,044 1/13/10 Feb-10 June-13 7,044 100%  
08 1 4 SM PCJPB San Mateo Bridges GS 10,774 5,000 1,107 5/19/10 Nov-10 June-14 955 100%  
08 1 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 10,749 10,000 2,786 5/13/10 Nov-10 May-14 2,668 100%  
08 1 10 MER City of Merced G Street Undercrossing 18,162 9,000 7,422 1/13/10 Nov-10 June-12 7,413 100%  
08 1 6 KER County of Kern Hageman Rd/BNSF Railroad 35,997 17,650 13,759 6/30/10 Oct-10 May-15 13,759 100%  
08 1 4 SM PCJPB San Bruno GS 160,169 30,000 26,727 6/30/10 Sept-10 Oct-12 26,727 100%  
08 1 10 SJ City of Stockton Lower Sacramento 23,619 10,000 6,877 4/7/10 July-10 Sept-14 6,484 100%  
08 2 11 SD City of San Diego Park Blvd. at Harbor Dr./Ped Bridge 27,000 6,000 6,000 12/10/08 June-08 Apr-12 6,000 100%  
08 2 3 SAC City of Sacramento 6th St Overcrossing - Bridge 9,361 5,987 4,837 12/9/09 Feb-10 June-13 4,837 100%  
08 2 6 TUL City of Tulare Cartmill Avenue GS 21,969 11,293 10,161 6/30/10 Dec-10 June-13 10,161 100%  
08 2 6 TUL County of Tulare Betty Drive GS 14,070 12,175 4,885 6/30/10 Nov-10 June-13 4,885 100%  
08 2 10 SJ Port of Stockton Port of Stockton Expressway 8,424 4,400 1,537 6/30/10 Nov-10 June-13 1,537 100%  
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 22,023 8,500 5,598 4/07/10 July-10 Sept-14 5,280 100%  
08 2 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 22,751 8,500 8,081 4/07/10 July-10 Sept-14 7,424 100%  
10 2 12 ORA OCTA San Clemente Beach Trail Xings 4,500 2,250 2,250 6/27/12 May-13 Aug-15 2,170 100%  
10 2 3 SAC City of Sacramento 6th Street, OverXing Roadway 15,730 7,865 7,200 6/27/12 Feb-12 Aug-15     7,151 100%  

10 2 4 ALA City of Fremont Kato Road GS 52,265 10,000 10,000 8/10/11 Aug-11 Sept-15 9,124 100%  
12 2 12 ORA OCTA Dana Point & San Clemente Xing 4,075 2,100 2,100 1/9/11 Feb-11 Jan-14 2,100 100%  

12 2 7 LA SCRRA  Grandview Ave Grade Xing Safety 2,630 580 580 5/7/13 Mar-13 Sept-15 580 100%   
12 2 7 LA SCRRA Sonora Avenue Grade Xing Safety 2,630 580 580 5/7/13 Sept-12 Sept-15 580 100%   

      408,067 150,531 108,921    107,274     
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SUMMARY 
 
This report is for the first quarter of Fiscal Year (FY) 2015-16 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  The IRI Program consists of seventeen projects, 
two projects that remain unallocated, two projects that are partially allocated, and five 
projects are fully allocated, and eight projects are completed, for a total allocation of 
$307,099,000, and $84,951,000 to be allocated.  This represents 78 percent of the 
$392,157,000 available for allocation.  The total programmed amount is $392,050,000 and 
$107,000 is unprogrammed.  
 
CURRENT STATUS 
 
Project No. 1:  
Procurement of Locomotives, Railcars, and the On-board Information System (OBIS) 
project.  Statute requires at least $125 million be used for the procurement of intercity 
passenger railcars and locomotives.  Total of $150 million was allocated in two parts,  
$42 million for Base Order Railcars and Locomotive Railcars; $100 million for Option 
Locomotives; and $8 million for OBIS.   
 

Procurement of Locomotives and Railcars 

Bi-Level Railcars – The First Article Inspections (FAI) are continuing for the bi-level 
railcars.  Twenty-seven inspections out of the required 44 have been completed.   
During Pre-Testing for the Carshell Compression Test, several weld areas failed.  
The test was halted and an evaluation of the issues is being investigated.  Due to 
the carshell test issues, carshell production has been phased down until the issue is 
resolved.  Fire Safety Tests on materials are 93 percent complete.  Several Quality 
Assurance audits and Manufacturing Readiness Review meetings continue to take 
place at Nippon Sharyo. 
 
Locomotive Railcars – The FAI are continuing for the Locomotive.  Seven out of 
the required 21 have been completed.  Truck Frame and Carshell FAIs are 
scheduled for the month of October.  FDR has been closed out at the beginning of 
October, and all drawing packages have been submitted.  The Buy American audit 
report has been submitted to FRA for approval.  Production of the locomotive is 
moving along with minor issues.  The first engine will be delivered to the Siemens 
Sacramento plant in October for the future FAI’s Monthly Quality Assurance 
meeting, which will be held in the Siemens Sacramento facilities starting November.   

Intercity Rail Improvement Program 
Progress Report 



California Department of Transportation  FY 2015-16 First Quarter Report 

  
Proposition 1B  Intercity Rail Improvement Program 
  Page 2 of 5 

 
Option Locomotives – Caltrans finalized the ordering agreement.  The contract 
was executed at the end of October 2015. 

OBIS – Notice to proceed went out July 28, 2015 as well as approval of Task Order 
No. 2.  Preliminary Design Review (PDR) teams were mobilized in September and 
the PDR documentation meeting will take place the week of October 20, 2015.   

Project No. 2: 

San Onofre to Pulgas Double Track Project – Phase 1 – The construction is  
96 percent complete.  The San Onofre to Pulgas Phase 1 passing track is now in service.  
Trackside grading and drainage work has been completed.  Track work punch list items 
are continuing. 

This project provides operational savings for Amtrak, Metrolink and BNSF freight trains.  It 
alleviates a residual delay near Control Point (CP) San Onofre and CP Pulgas.  The 
project provides on-time performance benefits for Metrolink and northbound Amtrak trains.  
The project has an indirect performance benefit for Coaster due to better on-time 
performance by Amtrak. 

Project No.3:   
 
Northern California Maintenance Facility – Currently, this project is unallocated for 
$19,151,000 in IRI 1B funds.  This project also has Public Transportation Account (PTA) 
funds for $6.6 million for the environmental phase that was allocated December 11, 2013.  
A draft Programmatic Environmental Impact Report (PEIR) is nearing completion for the  
San Joaquin Corridor.  The document includes several site selection alternatives including 
potential improvements to the Oakland Maintenance Facility as well as new mid-route site 
selections in the valley.  It is expected that the funds will be used at two sites.  

Caltrans is requesting the San Joaquin Joint Powers Authority (SJJPA) take over the 
responsibility of developing the environmental and design phase. Caltrans will be working 
directly with the SJJPA to finalize the selection of a location for the layover facility. It is 
anticipated that the new facility will be located in Railroad right of way whereby Caltrans 
will assist in negotiations with the BNSF Railway to acquire access to the property. 

The construction of the new layover facility will enable the State to perform daily service 
and cleaning, re-stocking of consumable supplies, scheduled preventive maintenance, 
emergency repairs and a location for nightly layovers for State-owned rail equipment. 
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Project No. 4: 

Oakley to Port Chicago Double Track, Segment 3 – Construction is 73 percent 
complete.  Construction of structural upgrades continues. 

The project will reduce congestion and improve service reliability, increase safety, improve 
on-time performance, and increase operational efficiency of both the San Joaquin Corridor 
passenger and BNSF freight trains.   

Project No. 5: 

Coast Daylight Track and Signal – Currently, this project is unallocated for $25 million in 
IRI1B funds.  Caltrans is addressing the feasibility of adding train frequency between  
Los Angeles and San Luis Obispo and ultimately expanding intercity passenger rail service 
north from San Luis Obispo to the San Francisco Bay Area.   

Project No. 6: 
 
Raymer to Bernson Double Track – The PS&E phase is 90 percent complete.  
Construction is anticipated to start in July 2016.  There is $10.3 million in unallocated 
IRI1B construction funds and $63.5 million in Interregional Improvement Program funds.   
 
The project will add 6.4 miles of second mainline track between CP Bernson (near DeSoto 
Avenue) and CP Raymer (near Woodley Avenue) in Los Angeles County.  Other 
improvements will include grade crossing equipment upgrades, traffic controls and road 
improvements.  The project will complete a continuous double track corridor.  This will 
improve safety, add capacity, and improve operational reliability along the Metrolink 
Ventura Line and Amtrak’s Los Angeles – San Diego – San Luis Obispo (LOSSAN) Pacific 
Surfliner Corridor. 
 
Project No. 7:   
 
Van Nuys North Platform – The PS&E phase is 100 percent complete.  On September 
22, 2015, the 100 percent PS&E submittal was distributed to all stakeholders for review 
and comments.  Construction is anticipated to start in May 2016 and a request for an 
allocation of $30.5 million in construction is planned to be presented at the January 2016 
Commission meeting. 
 
The project will construct a new center platform to replace the existing single side platform 
at Van Nuys Station in Los Angeles County.  This project is within the LOSSAN Pacific 
Surfliner Corridor and Metrolink’s Ventura County Line.  The project will provide access to 
the two mainline tracks at the station.  Upon completion, the project will improve safety; 
add capacity and improve operational reliability at the station and along the LOSSAN 
corridor. 
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Project No. 8:   
 
Capitol Corridor Track, Bridge and Signal Upgrades – The construction is 57 percent 
complete.  This project includes track, bridge and signal upgrades along the Capitol 
Corridor route from San Jose to Auburn.  Signal improvements and tunnel safety 
improvements are underway, but have not been billed to Caltrans. 
 
This project will extend the useful life of the track infrastructure, reduce downtime due to 
component failure, and increase operating efficiency and schedule reliability due to fewer 
failures of the track infrastructure. 
 
Project No. 9:  
 
Ventura County Sealed Corridor Grade Crossing Improvement Project – The 
construction is 45 percent complete.  Civil and signal work has been completed at First 
Street and has started at Sycamore and Erringer. 
 
This project will improve grade crossings on the Ventura Subdivision in Simi Valley.  The 
crossings will be brought up to Southern California Regional Rail Authorities Sealed 
Corridor engineering standards.  The project improves safety and reliability for passenger 
trains.  
 
RECENTLY CLOSED PROJECTS: 
 
Wireless Network for Northern California IPR Fleet – The project provided Wi-Fi service 
on the train cars used on the Capitol Corridor and San Joaquin intercity passenger rail 
service. 
 
Santa Margarita Bridge and Double Track – The projected benefits were to replace an 
aged steel truss single-track bridge with a reinforced concrete double-track bridge, which 
will reduce maintenance needs and associated costs.  The addition of the second track 
provided added operational flexibility by allowing trains to meet and pass, which improves 
schedule reliability and on-time performance.   

New Station Tracks at Los Angeles Union Station – This project rehabilitated two 
passenger tracks, including the upgrade of north and south ramps to Americans with 
Disabilities Act standards.  A new platform was built to board passengers utilizing the 
rehabilitated tracks.  Additional modifications and upgrades were made to the existing 
Customer Information Signage (CIS) to incorporate and accommodate the new platform.   

BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006, and provides  
$400 million, upon appropriation by the Legislature, to the Department for intercity 
passenger rail improvement projects.  A minimum of $125 million is designated for 
procurement of additional intercity passenger railcars and locomotives. 
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This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This 
Account is to be used to fund public transportation projects.  Pursuant to paragraph (2) of 
subdivision (c) of section 8879.50 of the Government Code, the Department is the 
administrative agency for PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The 
Commission last amended the list of projects in May 2015. 
 
Attachment 



California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B
Intercity Rail Improvement (IRI)                 First Quarter

Total Intercity Rail Prop. 1B Project Schedule

Attachment A

 FY 2015-16

July - September 2015
Page 1 of 2

END END END START END Final Funding % of Programmed Funding Prop. 1B Actual Contract

PA&ED PS&E R/W CON CON Delivery Phase Phase  Amount Allocated Expenditures Allocation Award

Report Completed Date Date

Procurement of Locomotives 
and  Railcars Oct-12 Sep-18 Sep-20 CON 22%  $      42,000,000 6,026,279$       Dec-11 Nov-12

Option Locomotives Oct-15 Sep-18 Sep-19 CON 0%  $    100,000,000 -$                     Oct-15
On-board Information System 
(OBIS) Mar-15 Sep-20 Mar-21 CON 0%  $        8,000,000 -$                     Mar-15

N/A N/A N/A PA&ED 100%  $      3,146,000 3,146,000$        3,146,000$       Jan-10 May-10

Sep-13 Sep-16 Mar-17 CON 96%  $    25,754,000 25,754,000$      18,843,247$     Mar-13 Sep-13

San Onofre to Pulgas Double 
Track Project Phase 2 Feb-15 N/A N/A N/A PS&E 100%  $      1,100,000  $        1,100,000  $         971,828 May-15 Apr-14

N/A N/A N/A N/A R/W 0% 900,000$           $                      - -$                     

N/A TBD TBD TBD CON 0% 18,251,000$      $                      - -$                     

4 Caltrans/
BNSF

Oakley to Port Chicago 
Double Track, Segment 3 Sep-12 Feb-17 Aug-17 CON 73% 25,450,000$     25,450,000$      18,669,583$     Oct-11 Sep-12

N/A N/A N/A N/A PS&E 0% 2,500,000$       -$                       -$                     

N/A TBD TBD TBD CON 0% 22,500,000$     -$                       -$                     

Oct-05 Nov-15 N/A N/A N/A N/A PS&E 90% 6,500,000$       6,500,000$        4,525,822$       Jan-14 Apr-14

Jul-16 Mar-18 Oct-18 CON 0% 10,300,000$     -$                       -$                     

Mar-14 Sep-15 N/A N/A N/A N/A PS&E 100% 4,000,000$        $        4,000,000 2,091,419$       Dec-13 Jun-14

May-16 May-18 Nov-18 CON 0% 30,500,000$     -$                       -$                     

8 CCJPA Capitol Corridor Track, Bridge 
and Signal Upgrade NA NA N/A May-14 May-17 Nov-17 CON 57% 1,305,000$        $        1,305,000 741,085$          May-14 Jun-14

9 SCRRA
Ventura County Sealed 
Corridor Grade Crossing 
Improvement Project

Aug-13 Jul-13 Jan-14 Jan-15 Oct-16 Apr-17 CON 45% 218,000$           $           218,000 218,000$          Aug-14 Dec-14

302,424,000$   217,473,000$    55,233,263$     

* Multi-state new car procurement with Nippon-Sharyo and Jacobs Engineering Group, Inc.  Locomotive with Seamens and Jacobs Engineering Group, Inc.

Legend:

Known issue

Possible issue

Good

N/A

SANDAGPacific Surfliner

Capitol Corridor, 
San Joaquin

Dec-14
150,000,000$   

Corridor Project Name

TBD TBD

TBD TBD

SUBTOTAL OPEN PROJECTS:

 Agency 

Capitol Corridor, 
Pacific Surfliner, 

San Joaquin
*Caltrans

Jul-10NA

San Onofre to Pulgas Double 
Track Project Phase 1

6 LACMTA Raymer to Bernson Double 
Track

3

Caltrans

7 Pacific Surfliner
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Project 
No.
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1
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San Joaquin

Pacific Surfliner, 
Coast Daylight

Pacific Surfliner

Capitol Corridor

Caltrans Northern California 
Maintenance Facility

Pacific Surfliner 

Coast Daylight Track and 
Signal

Van Nuys North Platform LACMTA
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California Department of Transportation FY 2015-16 First Quarter Report 

SUMMARY 
This report covers the first quarter of Fiscal Year (FY) 2015-16 (July through September) for 
the Trade Corridors Improvement Fund (TCIF) program.  At the close of the first quarter, 
there were a total of 88 projects with a TCIF programmed value of $2,407,239,960 and a total 
project value of $7,054,715,000.  The California Transportation Commission (Commission) 
has approved all but one baseline agreements. Commission updated the Savings Policy to 
extend the savings utilization deadline by two years.  Projects funded with savings have until 
June 2016 to allocate and December 2016 to award.  

To date, 83 projects have received bond allocations totaling $2,363,639,960.  Twenty-four of 
the allocated projects have been completed.  The available unallocated TCIF funds from 
savings, total $86,360,040, of which $42,760,040 is available for programming.   

 

Target Available 
per AB 268 Programmed Allocated 

Available Funds 
Unallocated  

SCCG Total $1,500,000,000 $1,472,433,000 $1,428,833,000 $71,167,000 
Bond $1,200,205,000 $1,172,638,000 $1,129,038,000 $71,167,000 

SHOPP $299,795,000 $299,795,000 $299,795,000 $0 
NCTCC Total $640,000,000 $624,807,000 $624,807,000 $15,193,000 

Bond $449,795,000 $434,611,000 $434,611,000 $15,184,000 
SHOPP $190,205,000 $190,196,000 $190,196,000 $9,000 

SDBR - Bond $250,000,000 $249,999,960 $249,999,960 $40 
OTHER - Bond $60,000,000 $60,000,000 $60,000,000 $0 
TOTAL $2,450,000,000 $2,407,239,960 $2,363,639,960 $86,360,040 

The benefits derived from the completed grade separation, new and relocated railroad tracks, 
and operations improvements include congestion and emission reductions, safety 
enhancements, increased velocity, and reliability.    

CURRENT STATUS 
The tables below show the actions that were taken during this quarter.  The spreadsheets 
that follow separate the projects into three categories:  Projects Unallocated, Projects 
Allocated, and Projects Completed. 

Allocation Amendments 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

$ x 1000 
15 7 LA San Gabriel Valley Grade Separation, Phase II 

Resolution TCIF-AA-1516-01, Approved 08/27/15 
$233,778 $302,758 Project amended to reflect

additional TCIF savings. 
88 7 LA Baldwin Avenue Grade Separation  

Resolution TCIF-AA-1516-02, Approved 08/27/15 
$28,659 $72,491 Project amended to reflect

additional TCIF savings. 

Trade Corridors Improvement Fund 
Progress Report 

Proposition 1B Trade Corridors Improvement Fund 
Page 1 of 17 
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Programming Actions 
ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total 

$ x1000 
Action 

$ x 1000 
114 7 LA Fullerton Road Grade Separation 

Resolution TCIF-P-1415-15, Approved 08/27/15
$35,060 $127,300 Project added to TCIF 

Program. 

Baseline Agreement Approvals 

Baseline Agreement Amendments 

Environmental Actions 

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
TCIF.  In the TCIF Guidelines, the Commission recognized the need for goods movement 
improvements far exceed the amount authorized in the TCIF program, that other funding 
sources should be explored, and that delivery challenges could limit project funding.  The 
Commission supported increasing TCIF funding by approximately $500 million from the State 
Highway Account to fund state-level priorities that are critical to goods movement. 

Proposition 1B Trade Corridors Improvement Fund 
Page 2 of 17 
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Phase Complete
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108.2 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip 
Reduction Program
[Phase 2 - On-Dock Railyard]

11/07/14 10/01/15 03/01/16 11/30/16 Env 100%
Des 
RW 

$6,083 $1,132 $0 $357 $5,726

  

110 8 SBD Southern California 
Regional Rail Authority

Hellman Avenue Crossing Improvements 12/21/15 02/29/16 N/A 08/01/16 12/31/16 Env 
Des 
RW 

$3,580 $1,790 $200 $3,380

  

111 7 LA Southern California 
Regional Rail Authority

Citrus Avenue Crossing Improvements 10/31/15 05/31/16 N/A 10/30/16 04/30/18 Env 
Des 
RW 

$3,485 $1,455 $250 $325 $2,910
  

112 7 LA Southern California 
Regional Rail Authority

Ramona Boulevard Crossing Improvements 10/31/15 05/31/16 N/A 10/30/16 04/30/18 Env 
Des 
RW 

$3,485 $1,455 $250 $325 $2,910
  

113 7 LA Southern California 
Regional Rail Authority

Control Point Soledad Speed Increase Project 10/31/15 05/31/16 N/A 10/01/16 04/30/18 Env 
Des 
RW 

$6,647 $2,708 $616 $616 $5,415
  

114 7 LA Alameda Corridor East 
Construction Authority

Fullerton Road Grade Separation Project TBD TBD TBD TBD TBD $127,300 $35,060 TBD TBD TBD TBD
  

23,280$        8,540$         
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2 4 CC Caltrans / BNSF Richmond Rail Connector 08/06/13 12/31/13 09/01/14 Const 95% 10/01/15 $22,650 $10,880 $300 $550 $4,590 $17,210 $13,186

  

3.1 4 ALA  Port of Oakland/City of 
Oakland 

Outer Harbor Intermodal Terminals (OHIT)
[Segment 1-Environmental Remediation]

N/A 01/01/10 10/15/18 Const 84% 04/16/19 $11,400 $0 $0 $0 $0 $11,400
  

3.2 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 2 - Rail Access Improvements and 
Manifest Yard]

10/24/12 03/14/13 07/31/15 Const 90% 12/31/15 $74,600 $65,800 $100 $8,700 $0 $65,800 $38,599

  

3.3 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 3 - City Site Prep Work and 
Backbone Infrastructure 3]

05/07/13 10/14/13 10/15/18 Const  70%
Design-
Build

04/16/19 $247,241 $176,341 $4,500 $25,900 $0 $216,841 $133,307

  

3.4 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 4 - Recycling Facilities]

N/A 06/30/13 07/31/18   Des  
35%

  RW 

12/31/18 $46,600 $0 $0 $600 $0 $46,000
  

3.5 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 5 - City Trade and Logistics 
Facilities]

N/A 06/30/13 12/31/19   Des  50%
RW 100%

06/30/20 $99,400 $0 $0 $3,500 $0 $95,900

  

3.6 4 ALA Port of Oakland/City of 
Oakland

Outer Harbor Intermodal Terminals (OHIT)
[Segment 6 - Unit Train Support Rail Yard]

N/A 12/31/15 Const  90% 07/01/16 $20,000 $0 $0 $5,000 $0 $15,000 $13,547
  

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd Avenues, 
Oakland 
[SHOPP/TCIF]

08/06/13 04/30/14 07/31/17 Const  31% 08/31/18 $97,912 $73,000 $4,200 $7,387 $6,325 $80,000 $25,725

  

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane
[SHOPP/TCIF]

06/23/11 06/18/12 04/01/15 Const  83% 12/01/15 $49,485 $44,903 $2,490 $140 $105 $49,485 $44,306

  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail Improvement 06/25/14 09/24/14 10/01/16 Const  35% 03/31/17 $26,040 $12,270 $9,500 $1,000 $0 $15,540 $690
  

10 10 SJ San Joaquin Council of 
Governments

4 State Route 4 West Crosstown Freeway 
Extension Stage 1

06/11/13 12/16/13 12/01/16 Const  52% 12/01/17 $165,678 $69,458 $4,000 $10,400 $44,600 $106,678 $39,202

  

11 10 SJ Port of Stockton / Contra 
Costa County

San Francisco Bay to Stockton Ship Channel 
Deepening Project

05/23/12 06/29/12 11/30/13 Const 50% 06/30/14 $15,000 $7,200 $100 $500 $0 $14,400 $4,907

  

15.01 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase I - Archaeological Services]

10/26/11 08/22/11 09/30/17 Const  59% 10/31/18 $4,000 $4,000 $0 $0 $0 $4,000

  

15.02 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Phase II - Trench and Fiber Optic relocation]

10/26/11 07/23/12 09/30/17 Const 59% 10/31/18 $302,758 $233,778 $0 $34,021 $33,034 $235,703 $127,312

  

15.12 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Durfee Avenue - Match]

N/A 01/31/16 05/31/18 Const 0% 11/30/18 $78,381 $0 $0 $8,738 $28,771 $40,872
  

17 7 LA City of Santa Fe Springs ACE: Gateway-Valley View Grade Separation 
Project

01/20/11 05/24/12 08/31/14 Const  99% 11/30/14 $65,077 $19,092 $0 $4,000 $19,021 $42,056 $41,719
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19 7 LA Port of Los Angeles 47/110 I-110 Fwy Access Ramp Improvement SR 
47/I-110 NB Connector Widening

03/05/13 07/12/13 06/30/15 Const 72% 05/01/16 $40,773 $13,205 $700 $5,568 $0 $34,505 $11,757
  

20 7 LA Port of Los Angeles 110 I-110 Freeway & C Street Interchange 
Improvements

06/11/13 12/30/13 10/31/16 Const  64% 04/30/17 $39,385 $8,300 $801 $3,491 $0 $35,093 $10,356
  

21 7 LA City of Commerce Washington Boulevard Widening & 
Reconstruction

06/25/14 12/02/14 03/01/16 Const 5% 07/01/16 $32,000 $5,800 $39 $2,524 $3,198 $26,239 $0
  

22 7 LA Port of Los Angeles South Wilmington Grade Separation 06/27/12 11/01/12 11/01/14 Const 99% 11/01/15 $74,844 $15,021 $520 $6,631 $0 $67,693 $51,561
  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build] [SHOPP/TCIF]

06/22/11 10/01/12 06/27/16 Const 42% 09/26/16 $1,288,101 $299,795 $10,000 $40,101 $324,700 $913,300 $384,000

  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road 
Rail Access Improvements)
[Segment 2 - Berth 200 Rail Yard Track 
Connections]

03/05/13 07/25/13 06/01/14 Const 90% 01/01/15 $24,611 $9,423 $0 $1,000 $0 $23,611 $22,700

  

34 12 ORA Orange County 
Transportation Authority

91 State Route 91 Connect Aux. Lanes through 
Interchange on Westbound State Route 91 
between State Routes 57 and  I-5

09/27/12 02/15/13 12/01/15 Const 74% 11/01/16 $62,977 $27,227 $1,400 $6,234 $7,066 $48,277 $28,074

  

35 12 ORA Orange County 
Transportation Authority

State College Boulevard Grade Separation 06/11/13 02/04/14 08/01/16 Const  34% 08/01/19 $74,644 $35,890 $305 $3,595 $19,092 $51,652 $15,963
  

37 12 ORA Orange County 
Transportation Authority

Orangethorpe Avenue Grade Separation 05/23/12 01/14/13 07/01/16 Const 76% 07/01/19 $108,595 $41,632 $631 $8,292 $24,863 $74,809 $34,037

  

40 12 ORA Orange County 
Transportation Authority

Lakeview Avenue Overcrossing 08/06/13 11/25/13 12/01/15 Const  34% 12/01/18 $87,873 $27,629 $631 $7,867 $39,688 $39,687 $12,400

  

41 12 ORA Orange County 
Transportation Authority

Tustin Avenue / Rose Drive Overcrossing 06/27/12 02/25/13 09/01/15 Const 73% 09/01/18 $88,175 $30,862 $601 $7,085 $32,245 $48,244 $23,872

  

43 8 RIV City of Corona Auto Center Drive Grade Separation 12/14/11 05/15/13 04/30/13 Const 90% 05/30/14 $32,675 $16,000 $630 $1,370 $2,720 $27,955 $1,080

  

46 8 RIV City of Banning Sunset Avenue Grade Separation 06/11/13 12/03/13 02/28/16 Const  72% 08/01/16 $33,042 $8,278 $900 $2,300 $1,142 $28,700 $19,761
  

48 8 RIV Riverside County Avenue 56 Grade Separation 06/11/13 11/05/13 02/28/16 Const 70% 10/15/16 $29,394 $12,802 $295 $2,268 $3,289 $23,542 $13,511
  

50 8 RIV Riverside County Grade Separation at Clay Street Railroad 
Grade Crossing

06/11/13 12/17/13 06/15/16 Const  70% 12/15/16 $30,806 $13,247 $502 $2,843 $7,385 $20,076 $11,007

  

51 8 RIV City of Riverside Riverside Avenue Grade Separation 05/07/13 12/03/13 04/01/15 Const 71% 10/31/15 $32,154 $10,434 $1,047 $1,453 $6,892 $22,762 $17,409
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53 8 RIV Riverside County Grade Separation at Magnolia Avenue 
Railroad Grade Crossing - BNSF

06/11/13 12/10/13 06/01/16 Const 55% 11/30/16 $51,609 $17,673 $563 $3,700 $1,923 $45,423 $18,667

  

54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground Access 
Improvements

10/26/11 08/13/12 04/30/14 Const 97% 09/30/14 $66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $37,148

  

56 8 SBD San Bernardino 
Associated Governments

10 Route 10 Cherry Avenue Interchange 
Reconstruction

03/28/12 05/01/12 12/31/13 Const 97% 06/30/14 $77,806 $30,773 $935 $5,822 $9,503 $61,546 $56,813

  

61 8 SBD San Bernardino 
Associated Governments

ACE South Milliken Avenue Grade Separation 06/11/13 12/03/13 06/01/16 Const  40% 02/01/17 $75,649 $21,846 $750 $4,745 $5,221 $64,933 $20,710

  

66 7 VEN City of Oxnard 101 Route 101 Rice Avenue Interchange 
Reconstruction

05/14/09 10/20/09 09/30/12 Const 98% 12/31/12 $73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $81,403
  

68.1 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 1 - SR 11/SR 905 Freeway to 
Freeway Connectors]

05/07/13 10/02/13 03/30/16 Design 
Build

Const 91%

04/30/18 $7,954 $71,625 $0 $7,300 $33,700 $71,625 $58,618

  

68.2 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 2 - SR 11 and Commercial Vehicle 
Enforcement Facility]

N/A 10/30/13 06/30/16 Des  26%
Const  

10/30/18 $245,400 $0 $0 $17,500 $52,000 $175,900

  

68.3 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Segment 3 - East Otay Mesa Land POE]

N/A 09/30/13 03/31/16 Des  26%  
Const  

04/30/18 $341,300 $0 $0 $14,400 $41,900 $285,000

  

74 11 SD San Diego Association of 
Governments

Southline Rail Improvements - San Ysidro 
Yard Expansion  

10/24/12 12/21/12 01/01/15 Const 82% 04/02/15 $40,460 $25,900 $540 $2,482 $6,870 $30,568 $22,095
  

75.4 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 4 - Final Palomar Siding and System 
Upgrades]

05/07/13 12/02/13 07/01/15 Const 67% 01/01/16 $30,591 $21,621 $220 $8,750 $0 $21,621 $14,364

  

82 4 CC Northern California Trade 
Corridors Coalition

Marina Bay Parkway Grade Separation 10/26/11 06/18/13 05/01/15 Const 95% 06/01/15 $42,180 $18,975 $500 $2,780 $100 $38,800 $33,895

  

84 8 SBD San Bernardino 
Associated Governments

Laurel Street/BNSF Grade Separation 06/11/13 09/04/13 09/06/15 Const 80% 01/30/16 $58,725 $23,583 $0 $4,657 $11,053 $43,016 $24,363

  

85 8 RIV Riverside County Avenue 52 Grade Separation 06/11/13 11/13/13 03/31/15 Const 92% 09/01/15 $29,866 $10,000 $2,668 $0 $3,000 $24,198 $3,452

  

86 7 LA Port of Los Angeles Alameda Corridor West Terminus Intermodal 
Railyard -West Basin Railyard Extension

06/11/13 11/21/13 02/28/16 Const 82% 02/28/17 $72,987 $20,712 $0 $3,292 $0 $70 $39,094

  

87.2 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 
Reduction Program - Phase 2

06/11/13 11/21/13 09/30/17 Const 51% 09/30/18 $143,000 $26,664 $0 $8,470 $0 $134,530 $60,575
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89 4 SOL Northern California Trade 
Corridors Coalition

80/ 
680/ 12

Solano I-80/680/12 Connector
[SHOPP/TCIF]

08/06/13 03/19/14 01/31/16 Const  62% 01/31/17 $99,247 $22,847 $3,500 $8,880 $23,160 $63,707 $37,896

  

90 7 VEN Ventura County 
Transportation 
Commission / Alameda 
Corridor Transportation 
Authority

Hueneme Road Widening 05/07/13 03/18/14 02/15/14 Const  60% 09/01/14 $2,924 $1,462 $0 $0 $0 $2,924 $0

  

91 7 VEN Ventura County 
Transportation 
Commission

101 Route 101 Improvements 06/11/13 11/21/13 08/10/15 Const  68% 12/08/15 $46,525 $10,346 $1,600 $5,197 $500 $39,228 $29,634

  

92.3 3 YOL Port of West Sacramento West Sacramento/Port of  West Sacramento 
Rail Plan [Phase 3 - Washington Overpass]

N/A 06/01/13 07/01/13 12/01/13 $1,540 $0 $0 $0 $0 $1,540
  

92.4 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento 
Rail Plan [Phase 4 - Loop Track]

N/A 01/15/14 08/15/14 12/01/14 $1,124 $0 $3 $100 $5 $1,016
  

92.5 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento 
Rail Plan [Phase 5 - Pioneer Bluff Bridge]

06/11/13 08/07/13 12/31/14 Const 99% 06/30/15 $10,561 $9,678 $210 $653 $20 $9,678 $10,883
  

93 11 SD San Diego Association of 
Governments

Sorrento Valley Double Track 05/07/13 10/25/13 11/01/15 Const 96% 11/01/20 $36,381 $12,994 $3,352 $1,653 $345 $31,031 $23,558
  

94 4 SCL Metropolitan 
Transportation 
Commission

101 US-101 Freeway Performance Initiative (FPI)
[SHOPP/TCIF]

10/08/13 11/21/13 10/24/14 Const 97% 10/24/15 $24,764 $13,840 $2,120 $2,120 $67 $20,457 $15,238

  

95 7 LA Alameda Corridor East 
Construction Authority

ACE Puente Avenue Grade Separation 03/20/14 06/23/14 09/30/17 Const  20% 03/31/18 $99,019 $48,000 $300 $9,090 $32,868 $56,761 $50
  

96 7 LA Alameda Corridor East 
Construction Authority

ACE Fairway Drive Grade Separation 06/25/14 10/27/14 06/30/18 Const 6% 12/31/18 $142,213 $71,000 $300 $8,456 $38,655 $94,802 $387
  

97 3 YUB Yuba County 70 SR 70 / Feather River Boulevard Interchange 12/11/13 05/20/14 11/30/15 Const 97% 06/01/16 $19,350 $4,361 $900 $950 $1,000 $16,500 $14,666
  

98 3 SAC Northern California Trade 
Corridors Coalition

50 Natoma Overhead Widening and Onramp 
Improvements
[SHOPP/TCIF]

06/25/14 10/31/14 12/01/15 Const 49% 12/01/17 $8,459 $7,959 $125 $198 $253 $7,883 $3,606

  

99 12 ORA Orange County 
Transportation Authority

Raymond Avenue Grade Separation 01/29/14 02/04/14 07/15/18 Const 27% 07/15/21 $112,190 $11,890 $0 $5,370 $34,901 $71,919 $41,220
  

100 8 SBD San Bernardino 
Associated Governments

10 Tippecanoe Interchange Improvements, 
Phase II

03/20/14 11/05/14 02/01/17 Const  27% 08/01/17 $57,811 $8,691 $0 $5,189 $34,175 $18,447 $5,268

  

101 10 SJ San Joaquin Council of 
Governments /Caltrans

99 State Route 99 Ramp Improvements
[SHOPP/TCIF]

08/20/14 12/24/14 08/18/15 Const 24% 05/01/16 $3,040 $2,333 $130 $400 $110 $2,333 $1,008
  

102 7 LA Port of Los Angeles TraPac Terminal Automation-Automated 
Shuttle Carrier Maintenance & Repair

01/22/15 10/19/15 08/30/16 Const 0% 08/30/17 $5,681 $2,841 $0 $376 $0 $5,305
  

103 4 SOL City of Fairfield Fairfield/Vacaville Intermodal Station - New 
track and Grade Separation

08/20/14 11/18/14 11/01/16 Const 26% 03/01/17 $22,600 $11,000 $0 $0 $0 $22,600 $2,950
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104 11 SD San Diego Association of 
Governments

905/ 
125

State Route 905/State Route 125 Northbound 
Connectors 

01/22/15 07/31/15 10/19/16 Const 2% 10/21/17 $26,157 $20,021 $0 $2,700 $800 $22,657
  

105 5 MON City of Salinas 101 Sanborn Rd/US 101 Interchange 
Improvements & Elvee Drive Extension

01/22/15 07/07/15 07/28/15 Const 2% 07/26/16 $4,300 $1,700 $0 $0 $0 $4,300
  

106 7 LA Southern California 
Regional Rail Authority

Vincent Siding at CP Quartz and 2nd Platform 
at Vincent Grade/Acton

12/10/14 05/15/15 12/31/16 Const 2% 04/30/17 $17,400 $8,200 $350 $650 $0 $16,400 $222
  

107 10 SJ San Joaquin Council of 
Governments /Caltrans

99 Southbound State Route 99 from Hammer 
Lane to Fremont Street Interchanges Ramp 
Metering 
[SHOPP/TCIF]

03/26/15 06/24/15 07/24/16 Const 08/24/17 $2,000 $2,000 $0 $0 $0 $2,000

  

108.1 7 LA Port of Los Angeles YTI Terminal Enhancement & Truck Trip 
Reduction Program 
[Phase 1 - Berth/Wharf Improvements]

03/26/15 06/18/15 05/12/17 Const 2% 05/31/18 $45,115 $8,401 $2,600 $2,549 $0 $39,966 $1,221

  

109 8 SBD San Bernardino 
Associated Governments

10 I-10 Pepper Avenue Interchange 05/28/15 10/07/15 08/17/17 Const 8/17/18 $10,111 $1,158 $64 $561 N/A $9,486
  

5,562,683$     1,885,390$   2,679,204$   
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9.1 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 1 - Initial Project]

$80,636 $25,266 $69,145 $69,145



FDR/SFDR Approved

9.2 3 SAC City of Sacramento Sacramento Intermodal Track Relocation
[Phase 2 - West Ped-Bicycle Tunnel Ramps]

$3,747 $0 $3,747 $3,747



FDR/SFDR Approved

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales Relocation
[SHOPP/TCIF]

12/31/14 12/31/15 12/31/15 09/30/15 06/31/16 $88,392 $38,292 $61,892 $60,092



15.3 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Brea Canyon Grade Separation - Match]

08/31/08 08/31/10 08/31/10 $38,922 $0 $28,676



Segmented Project.  FDR/SFDR due 
when full project is complete.

15.6 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Ramona Boulevard Grade Separation - Match]

04/30/08 05/31/10 05/31/10 $14,965 $0 $11,972



Segmented Project.  FDR/SFDR due 
when full project is complete.

15.7 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Reservoir Street Grade Separation - Match]

07/31/08 09/30/11 09/30/11 $12,480 $0 $11,355



Segmented Project.  FDR/SFDR due 
when full project is complete.

15.8 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Sunset Avenue Grade Separation - Match]

12/31/10 06/31/12 06/31/12 $35,208 $0 $31,643



Segmented Project.  FDR/SFDR due 
when full project is complete.

15.9 7 LA Alameda Corridor East 
Construction Authority

San Gabriel Valley Grade Separation Program
[Temple Avenue Train Diversion - Match]

03/30/10 12/31/14 12/31/14 $45,177 $0 $41,714


Segmented Project.  FDR/SFDR due 
when full project is complete.

18 7 LA Southern California 
Regional Rail Authority

New Siding on the Antelope Valley Line (MP44 to 
MP61) For Freight Trains

$14,700 $7,200 $13,200 $9,742



FDR/SFDR approval pending Audit.

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F Support Yard) 06/30/15 07/20/14 03/31/16 12/31/15 09/30/16 $30,176 $6,936 $25,206 $23,996



25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  Realignment at 
Ocean Boulevard)

06/30/15 07/02/14 03/31/16 12/31/15 09/30/16 $44,756 $16,216 $37,636 $32,944



32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West Basin Road Rail 
Access Improvements)
[Segment 1 - Berth 200 Rail Yard Improvements]

05/31/15 07/01/15 06/30/15 11/30/15 $111,956 $40,718 $103,970 $94,490



Segmented Project.  FDR/SFDR due 
when full project is complete.

36 12 ORA Orange County 
Transportation Authority

Placentia Avenue Undercrossing 12/18/14 05/01/17 12/30/17 06/30/15 $72,843 $9,548 $54,050 $34,558
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38 12 ORA Orange County 
Transportation Authority

Kraemer Boulevard Undercrossing 12/18/14 05/01/17 12/31/17 06/30/15 $68,799 $21,009 $53,743 $39,894



42 8 RIV City of Riverside Columbia Avenue Grade Separation $33,003 $4,953 $24,403 $21,594


FDR/SFDR Approved

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - UPRR $50,248 $17,288 $24,088 $24,322


FDR/SFDR Approved

45 8 RIV City of Riverside Iowa Avenue Grade Separation 04/21/14 05/01/14 12/01/14 10/21/14 06/01/15 $32,000 $13,000 $24,500 $19,522



47 8 RIV City of Riverside Streeter Avenue Grade Separation 04/01/15 11/30/14 02/20/16 10/01/15 $36,000 $15,500 $26,000 $22,954


58 8 SBD San Bernardino Associated 
Governments

10 Route 10 Riverside Ave Interchange 
Reconstruction

$31,170 $9,837 $27,262 $27,262



FDR/SFDR Approved

59 8 SBD San Bernardino Associated 
Governments

ACE Glen Helen Parkway Grade Separation 05/18/15 03/01/15 11/19/15 11/18/15 05/19/16 $25,885 $7,172 $16,835 $20,851



63 8 SBD San Bernardino Associated 
Governments

Palm Avenue Grade Separation 06/02/15 09/01/15 12/02/15 12/02/15 06/02/16 $25,123 $3,285 $14,005 $10,783



64 8 SBD San Bernardino Associated 
Governments

Lenwood Road Grade Separation 09/18/15 05/01/16 03/19/16 03/18/16 09/19/16 $31,154 $8,276 $21,953 $18,466



67 11 SD San Diego Association of 
Governments

905 State Route 905 10/04/13 07/12/13 12/31/14 06/30/15 $82,953 $66,804 $82,454 $81,326



FDR approved.

68 11 SD San Diego Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry
[Parent - Environmental Programming for Entire 
Corridor]

Env 
Segment

04/01/18 04/01/18 $12,300 $0 $0



Segmented Project.  FDR/SFDR due 
when full project is complete.

69 11 SD Port of San Diego 5/15 Bay Marina Drive at I-5 At-Grade Improvements 04/11/14 11/07/14 11/07/14 10/11/14 05/07/15 $3,172 $792 $2,367 $1,956



70 11 SD Port of San Diego 10th Avenue/Harbor Drive At-Grade 
Improvements

09/30/14 08/25/17 03/30/15 03/30/15 09/30/15 $4,551 $748 $2,364 $475



72 11 SD Port of San Diego 5 Civic Center Drive at Harbor Drive and I-5 At-
Grade Improvements

04/11/14 11/07/14 11/07/14 10/14/14 05/07/15 $2,193 $361 $1,325 $840
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75.1 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 1 - Aerial Cabling]

07/15/12 09/30/12 07/31/14 $4,458 $4,458 $4,458 $4,458



Segmented Project.  FDR/SFDR due 
when full project is complete.

75.2 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 2 - Signaling for Reverse Running and 
Initial Track Improvements]

06/30/14 10/31/13 07/30/15 01/01/16 $10,431 $10,431 $10,431 $10,010



Segmented Project.  FDR/SFDR due 
when full project is complete.

75.3 11 SD San Diego Association of 
Governments

Southline Rail Improvements - Mainline 
Improvements
[Phase 3 - Palomar Siding and Mainline Track 
Improvements]

09/30/15 12/21/15 12/21/15 03/30/16 $3,445 $3,445 $3,445 $2,667



Segmented Project.  FDR/SFDR due 
when full project is complete.

76 11 SD San Diego Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $44,000 $10,800 $35,649 $35,694



FDR/SFDR Approved

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 06/30/13 05/31/16 08/20/14 02/20/15 $70,305 $43,122 $44,030 $43,096


FDR approved.

81 10 SJ Northern California Trade 
Corridors Coalition

Sperry Road Extension 10/01/14 12/31/13 12/31/15 04/01/15 09/31/15 $56,582 $23,582 $43,582 $36,758



83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 03/31/14 12/31/14 08/30/14 09/30/14 02/29/16 $138,536 $27,847 $96,547 $73,784


FDR pending review.

87.1 7 LA Port of Los Angeles Cargo Transportation Improvement Emission 
Reduction Program - Phase 1

04/24/14 05/31/15 12/31/15 10/24/14 12/30/15 $26,695 $12,705 $25,410 $38,893


Segmented Project.  FDR/SFDR due 
when full project is complete.

88 7 LA Alameda Corridor East 
Construction Authority

Baldwin Avenue Grade Separation 04/02/15 01/31/15 09/02/15 10/02/15 03/02/16 $72,491 $28,659 $28,659 $17,114



92.1 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase I - UPRR Track Improvements]

06/30/12 $7,500 $0 $7,500



Segmented Project.  FDR/SFDR due 
when full project is complete.

92.2 3 YOL Port of West Sacramento West Sacramento/Port of West Sacramento Rail 
Plan [Phase 2 - Cemex Track/Unit Track 2]

01/25/12 06/28/12 $1,800 $0 $1,700



Segmented Project.  FDR/SFDR due 
when full project is complete.

1,468,752$     478,250$    2,679,204$   



TCIF Project Action Plan Report 
First Quarter FY 2015-16 

Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
2 4 CC Richmond Rail Connector $10,880 $22,650 Schedule 

Project Action Plan:  Project construction completion is ahead of schedule with connector anticipated to be in service 
late summer/early fall 2015.  Environmental cleanup/restoration activities anticipated to continue through the end of 2015. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
3 4 ALA Port of Oakland 

Outer Harbor Intermodal Terminals (OHIT) – 
Segment 2, Rail Access Improvements and 
Manifest Yard 

$65,800 $74,600 Schedule 

Project Action Plan: Connecting the lead track with the rail yard requires an additional agreement between Union Pacific 
and the Port, which has affected the schedule.  Additionally, staff is coordinating the construction of this new connection to 
minimize impacts on current operations, which has resulted in a longer duration of this work than initially anticipated. 
Construction is anticipated to be complete by March 2016.  

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
3 4 ALA City of Oakland 

Outer Harbor Intermodal Terminals (OHIT) – 
Segment 3, City Site Prep Work and Backbone 
Infrastructure 

$176,341 $247,241 Budget 

Project Action Plan: Construction cost has increased from $247,241,000 to $307,169,000 as of July 2015.  This increase 
is due to pricing for construction coming in higher than originally anticipated due primarily to the cost and quality of 
available soils required for import as well as additional environmental remediation requirements.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
3 4 ALA City of Oakland 

Outer Harbor Intermodal Terminals (OHIT) – 
Segment 4, Recycling Facilities and Segment 
5, City Trade and Logistics Facilities 

$0 

$0 

$46,600 

$99,400 

Schedule 
Budget 

Project Action Plan:  Start of construction for both segments is predicated on substantial completion of Segment 3-City 
Site Prep and Backbone Infrastructure to provide the necessary infrastructure and ready the site for Segments 4 and 5.   

The cost of Segment 5 includes an increase in originally projected private investment of $99.4M dollars to a newly 
proposed private investment totaling approximately $361M dollars. The projected private investment is attributable to 
developers for trade and logistics facilities having a better understanding of the build-to-suit market for trade and logistics 
facilities, developers of the bulk marine terminal having a tenant/operator under contract with a completed basis of design, 
and construction cost estimate to provide ancillary maritime support services for a mandatory truck parking and service 
facilities which satisfies a BCDC mandate under the San Francisco Bay Area Seaport Plan to mitigate truck parking within 
the surrounding West Oakland community. 

Proposition 1B        Trade Corridors Improvement 
Fund    Page 12 of 17
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
3 4 ALA N/A Port of Oakland 

Outer Harbor Intermodal Terminals (OHIT) 
Segment 6 – Unit Train Support Rail Yard 

$20,000 $0 Schedule 

Project Action Plan: 
The end construction and closeout has been delayed due to the pending completion on the connection to the Union 
Pacific (UP) mainline.  Estimated completion date for the UP mainline is March 31, 2016. The new dates were approved 
by MARAD under the TIGER grant on September 11, 2015.  

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, 

Oakland 
$97,912 $73,000 Schedule 

Project Action Plan: Construction has been delayed approximately one year due to Buy America issues. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
5 4 ALA 580 I-580 Eastbound Truck Climbing Lane $44,903 $49,485 Schedule 

Project Action Plan:  Schedule delays are due to weather and contract change orders.  

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
11 10 SJ San Francisco Bay to Stockton Ship Channel 

Deepening Projects 
$7,200 $15,000 Schedule 

Project Action Plan: The US Army Corps of Engineers issued a solicitation for a three year Construction contract in 
2012. In 2013 the contract was terminated due to non-performance and a new solicitation was issued in 2014. This 
resulted in dredging delays and loss of production which has caused the current schedule to be delayed by two dredging 
seasons or two years.  

The construction contact was re-awarded for the 2014 dredging season and will be the contractor for the next three years. 
Due to US Army Corps of Engineers contract award delays this year, the current dredging contract and season did not 
commence as scheduled and is approximately 3 months behind. The current schedule will not be met and additional time 
will be needed to complete the 2014 dredging next year. In order to increase efficiencies and regain lost construction time, 
adding another dredging machine to the project is being contemplated for the 2015 dredging season. This corrective 
action will enable the port to complete the project in FY 2016, in line with the current terms of the US Army Corps of 
Engineers contract.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
12 4 SOL 80 I-80 Eastbound Cordelia Truck Scales $38,292 $88,392 Budget 

Project Action Plan: Supplemental funds may be needed to settle a remaining claim to address cracked jointed concrete 
pavement that may go to arbitration.  Current estimated construction cost is $609,000. 

Proposition 1B      Trade Corridors Improvement Fund 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $1,288,000 Schedule 

Budget 

Project Action Plan:  Project is being implemented by the Port of Long Beach as a design build project.  The project 
contingency budget has been reduced to a small balance after settlement of all the time related claims.  On July 13, 2015 
the Board of Harbor Commissioner’s (BHC) approved additional funds for a number of known future expenditures, as well 
as potential risks identified in the Risk Management Plan.  Previously it had been reported that the budget had changed 
from the original baseline agreement with the commission for $950 million to $1,288 million.  The Port secured approval of 
a TIFIA loan in May 2014 from FHWA for the cost increase. The new BHC approved budget is now $1,467 million and a 
plan for funding the additional increase is being developed. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
24 

25 

7 LA Ports Rail System – Tier I (Pier F Support Yard) 

Ports Rail System – Tier I (Track Realignment 
at Ocean Boulevard) 

$6,936 

$16,216 

$30,176 

$44,756 

Budget 

Budget 

Project Action Plan:  The project cost has risen approximately 6.5% for Project #24 and approximately 13.8% for Project 
#25.  The increase is due to the projects encountering numerous unforeseen subsurface and site conditions that have 
required re-design.  In addition, despite an extensive soil investigation conducted prior to bidding this project, testing 
performed during construction of the project has determined most of the soil to be unsuitable for re-use within the Harbor 
District, which has contributed to the project cost increase.  

Both projects are in the close-out phase, which has been delayed due to the evaluation and resolution of outstanding 
claims.  

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
32.1 

32.2 

7 LA Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements Segment 1 – Berth 
200 Rail Yard Improvements) 

Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements Segment 2 – Berth 
200 Rail Yard Track Connections) 

$40,718 

$9,423 

$111,956 

$24,611 

Schedule 

Schedule 

Project Action Plan:  Project construction was considered substantially complete on October 15, 2014.  Final 
construction punch list corrective work was considered substantially complete on May 31, 2015.  Design record drawings 
are now in the process of being prepared and anticipated to be complete by November 30, 2015. 

Project construction has been extended to April 30, 2017 due to unforeseen existing utility substructure conflicts and 
additional yard enhancements that are required to comply with regulatory agency requirements. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV Auto Center Drive Grade Separation $16,000 $32,675 Schedule 

Project Action Plan:  Completion of construction is delayed due to upfront delays in obtaining federal authorization to 
proceed (E-76).  Anticipate completion by September 2015. 

Proposition 1B      Trade Corridors Improvement Fund 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
51 8 RIV Riverside Avenue Grade Separation $10,434 $32,154 Schedule 

Project Action Plan:  Construction of the project has taken longer than originally anticipated.  Major construction 
activities are expected to be complete by December 2015.  The city anticipates an additional three months for the 
contactor to complete the construction punch list and for the City to accept the project.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
66 7 VEN 101 Route 101 Rice Avenue Interchange 

Reconstruction 
$14,194 $73,597 Schedule 

Project Action Plan:  The end construction has been delayed due change orders related to time delays and extra work 
due to contractor’s claims.  The city anticipates completing the contract by the December 2015 and closing out the project 
by June 2016. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD SR11/Otay Mesa East Port of Entry $71,625 $606,954 Schedule 

Budget 

Project Action Plan:  As part of the 2014 STIP adoption, the schedules for segments two and three have been changed.  
The capital funding for construction has been moved to the 15/16 fiscal year.  Schedule dates have not formally been 
changed, nor do they align with local capital funding.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
74 11 SD Southline Rail Improvements – San Ysidro 

Yard Expansion 
$25,900 $40,460 Schedule 

Project Action Plan:  The construction delay is a result of unanticipated field conditions, including: delays related to the 
relocation of two communication lines, grading challenges near the right-of-way and environmentally cleared project 
boundaries; and water issues related to an existing water line which does not have the required pressure, necessitating 
the need to construct a new water line.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
89 4 SOL Solano I-80/680/12 Connector $22,847 $99,247 Schedule 

Project Action Plan:  Construction has been delayed approximately one year due to Buy America issues 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
90 7 VEN Hueneme Road Widening $1,462 $2,924 Schedule 

Project Action Plan:  Although project was awarded in March 2014, start of construction was delayed in order to re-
evaluate the environmental document and permits due to concerns expressed by the Department of Fish and Wildlife. The 
construction duration has been delayed 21 months. 

Proposition 1B      Trade Corridors Improvement Fund 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
91 7 VEN Route 101 Improvements $10,346 $46,525 Schedule 

Project Action Plan:  Construction has been delayed approximately six months due to late finalization of plans. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
94 4 SCL US-101 Freeway Performance Initiative (FPI) $13,840 $24,764 Schedule 

Project Action Plan:  Construction was delayed due to approving an optimistic schedule with the hope of capturing 
saving sooner than they actually did. Construction contract acceptance is anticipated by the end of December 2015. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
98 3 SAC Natoma Overhead Widening and Onramp 

Improvements 
$7,959 $8,459 Schedule 

Project Action Plan:  Project is nearing complete with a few minor construction items and Open Graded Asphalt 
Concrete (OGAC) remaining.  Contractor is on winter weather suspension until night time temperatures increase. 
Construction contract acceptance is anticipated by the end of April 2016.   

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
102 7 LA N/A TraPac Terminal Automation-Automated 

Shuttle Carrier Maintenance & Repair 
$2,841 $5,681 Schedule 

Project Action Plan: The Port of Los Angles rejected all bids received on May 21, 2015, re-advertised the project in July 
2015 and has subsequently awarded the project in October 2015 to ensure the most competitive bids and lowest cost to 
the Port.  

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
106 7 LA Vincent Siding at CP Quartz and 2nd Platform 

at Vincent Grade/Acton 
$8,200 $17,400 Schedule 

Project Action Plan:  Construction has been delayed due to execution of project agreements with other agencies. 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
107 10 SJ 99 Southbound State Route 99 from Hammer Lane 

to Fremont Street Interchanges Ramp Metering 
[SHOPP/TCIF] 

$2,000 $2,000 Schedule 
Budget 

Project Action Plan: The project was advertised on June 15, 2015 and bid opening was July 22, 2015.  Low bidder was 
found to be non-responsive and award period was extended to November 22, 2015. Next lowest Bidder exceeded 
engineer’s estimate by 25% requiring a request for additional funds to award.  Request for additional funds was approved 
at the October CTC meeting.  The Department expects to award in January 2016.  This project was combined with 
another project for construction purposes.  The increased cost was on the other project and not the TCIF project.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
108 7 LA N/A YTI Terminal Efficiency Enhancement & Truck 

Trip Reduction Program 
[Phase 1 - Berth/Wharf Improvements] 

$9,533 $51,198 Schedule 

Project Action Plan: The construction start and end date has been revised from July 14, 2015 to September 8, 2015 and 
May 12, 2017 to June 29, 2017 respectively.  The delay was needed to accommodate tenant requested changes.  In 
order to mitigate disruption to the tenant’s operation, it was requested to complete portions of the work early. The closeout 
date has been revised as well to reflect a completion 1 year from the construction end date. 

Proposition 1B      Trade Corridors Improvement Fund 
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M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 4.5 
Information 

From:  WILL KEMPTON 
Executive Director 

Subject: 2015-16 STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) ALLOCATION 
PRIORITIES PROJECT LIST 

ISSUE: 

Due to insufficient transportation revenues, primarily as a result of a decrease in the price based excise 
tax from 18 cents to 12 cents in July 2015, staff estimated in October 2015 that approximately $154 
million in STIP projects programmed for 2015-16 (including projects delayed from earlier years) 
would not be able to be allocated this fiscal year.  Projects with extensions into 2016-17 were not 
included in the allocation demand calculation.  This estimate was based on the 2015-16 STIP 
allocation capacity developed by Caltrans and presented at the August 2015 Commission meeting.  
Since October, regional agencies have proposed to delay over $100 million worth of projects into the 
2016 STIP period.  In addition, some projects have experienced savings that will be realized at time 
of allocation.  Currently, staff estimates that there are about $40 million worth of projects that still 
cannot be allocated this fiscal year.  Some agencies have also indicated that they will be seeking 
allocations for projects that were extended into 2016-17.  That adds an estimated $20 million to the 
demand, resulting in a current estimated shortfall of about $60 million (not including any 
supplemental requests that may come forward before the end of the fiscal year). 

Attachment 1 is a list of the projects that have not yet received an allocation, showing them within 
priority categories (highlighted projects have already requested allocation and are on the delivered 
list).  Staff intends to use this list to make allocation recommendations, whether to allocate or to place 
on the delivered list until sufficient funds are determined to be available to allocate. 

BACKGROUND: 

In past years, due to unstable funding, the Commission has occasionally found it necessary to adopt 
allocation plans to meter the allocation of limited resources.  At both the June and August 2015 
Commission meetings, the Department presented the estimated 2015-16 STIP allocation capacity, 
and staff noted that an allocation plan may be necessary due to the estimated shortfall in funding.  In 
addition to the allocation capacity shortfall in fiscal year 2015-16, the decrease in the price based 
excise tax from 18 cents to 12 cents results in no new capacity for the 2016 STIP, which covers the 
five-year period from 2016-17 to 2020-21.  Language was included in the Guidelines specific to the 
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2016 STIP that allows agencies to delay 2015-16 projects into the 2016 STIP period in their Regional 
Transportation Improvement Programs.  Unfortunately, current year delays will not resolve the 
funding issues, but carry through and contribute to the programming challenges through the next five 
years. 
 
In the event that sufficient delays were not proposed by the regions, staff presented and the 
Commission adopted at the December Commission meeting, priorities for allocation as shown on 
Attachment 2.  
 
 
Attachments 
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 2015-16 Remaining STIP Allocation Need January 20-21, 2016
Item 4.5, Attachment 1

Page 1of 3

Agency Rte PPNO Project Ext
Cumulative 
Alloc Need Alloc Need Programmed

Thousand Oaks cash 2291A AB3090 Reimbursement (Rt 101 Co ln-Rt23)(12S-013) 15,764 15,764
15,764 15,764

Amador CTC B1950 Planning, programming, and monitoring 32 208
Colusa CTC 0L20 Planning, programming, and monitoring 40 96
ICTC 7200 Planning, programming, and monitoring 19 919
Lassen LTC 2124 Planning, programming, and monitoring 100 432
LACMTA 9001 Planning, programming, and monitoring 3,098 18,846
Madera CTC 6L05 Planning, programming, and monitoring 87 448
Mariposa CLTC 4957 Planning, programming, and monitoring (10S-025) 35 140
Plumas CTC 2057 Planning, programming, and monitoring 34 226
RCTC 9803 Planning, programming, and monitoring 664 2,663
SBCAG 1914 Planning, programming, and monitoring 105 1,214
Trinity CTC 2066 Planning, programming, and monitoring 40 160

20,018 4,254

20,018 0

Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP (ext 6-15) Mar-16 15 15
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBP (ext 6-15) Mar-16 15 15
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBP 6 271
Tehama County loc 2493 Tehama County Bridges, deck restoration (HBP) 244 244

20,298 280

Caltrans 8 542 Dogwood Av interchange landscaping (split at 1-14 vote) 2,885 3,694
TA Marin 101 342L Marin-Sonoma Narrows: mitigation planting (ext 6-15) Mar-16 800 800
Caltrans 101 125Y Ryan Creek/Coho Salmon Mitigation (grf)(RIP)(12S-043) 330 345
Caltrans 101 125Y Ryan Creek/Coho Salmon Mitigation (96 grf) (IIP)(12S-043) 1,870 1,955
Caltrans 101 4740 Santa Clara River Riparian Mitigation 1,864 1,864

28,047 7,749

28,047 0

Caltrans 89 3355 Greenville, Hideaway Rd-Mill St, realign, imprvs (14S-17) 3,735 5,367
31,782 3,735

Caltrans rail 2065J Capitalized maintenance (Capitol Corridor) 1,000 4,000
32,782 1,000

Orange rail 9657 Orange Transportation Center Parking Structure 13,762 13,762
46,544 13,762

Caltrans 5 615C HOV extension, San Elijo Lagoon Bridge replacement 99,382 99,382
145,926 99,382

Caltrans 101 482 Carpenteria Crk-Linden, I/C improvements (96 grf) 59,486 67,508
205,412 59,486

Colusa County loc 2853 Norman Rd, Willow Creek-Argo St, rehab 1,267 1,267
Inyo County loc 2599 West Bishop resurfacing 2,885 2,885
Lassen County loc 2391 County Rehab A (Eagle Lake Rd, Mooney Rd) 1,550 1,550
Susanville loc 2513 City street rehab (SC2) 992 992
Susanville loc 2514 City street rehab (SC3) 951 951
Santa Cruz Co. loc 2558 Freedom Bl Cape Seal 800 800
City of Tehama loc 2509 5th St/Gyle Rd, reconstruction & drainage imp. 1,083 1,083

214,940 9,528

CAPACITY EXP/OP IMPR URBAN TRANSIT W/INTERCITY / SIG. REG'L BENEFITS

AB 3090

PPM

STIP & OTHER COMPETITIVE FUNDS

AT RISK OF LOSING FEDERAL FUNDING

REQUIRED MITIGATION

SAFETY ON THE STATE HIGHWAY

OPERATIONAL IMPROVEMENT ON STATE HIGHWAYS

CAPACITY EXPANSION/OPERATIONAL IMPROVEMENTS INTERCITY RAIL

CAPACITY EXPANSION STATE HWY/FREIGHT/ECONOMY/MULTICORRIDOR ELEMENTS

LOCAL ROAD REHABILITATION/RECONSTRUCTION

LOCAL ROAD/TRANSIT OPERATIONAL IMPROVEMENTS

CAPACITY EXPANSION STATE HWY/FREIGHT/ECONOMY
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Agency Rte PPNO Project Ext
Cumulative 
Alloc Need Alloc Need Programmed

Humboldt Co loc 2258 Walnut Dr/Fern St, traffic signal system (ext 5-15) Jun-16 367 367
Mono LTC bus 2566 Replacement Vehicles, E Sierra Transit Authority 200 200
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs 750 750
Mount Shasta loc 2517 Mt Shasta Blvd, Ski Village-Springhill Dr, guardrail 229 229

216,486 1,546

Butte County loc 3124H Neal Rd Bike Lanes, near Paradise 1,440 1,440
Caltrans loc 3122 Rt 49 Bridge Ped and Bike Enhancements (SHOPP) 500 500
Marin Co PW loc 2127S Miller Creek Rd bike lanes, Rt 101-Las Gallinas Av 362 362
Marin County loc 2128D North Civic Center Dr Improvements (ext 6-15) Dec-15 407 407
Mammoth Lakes loc 2602 Rt 203 (N Main St), Sidewalk & Safety, Ph 2a,2b,3 2,090 2,090
Monterey Co loc 2296 Castroville bike/pedestrian overcrossing (12S-035) 6,637 6,637
Galt loc 6576 C Street/Central Galt Complete Streets 2,000 2,000
Pismo Beach loc 2302 Shell Beach Road Multiuse Path, Ph I (ext 6-14) Feb-16 600 600
Santa Rosa loc 9038A Downtown Streetscape 353 353
Yuba County loc 9679 N. Beale Rd Complete Streets revitalization (Ph 1) 1,765 1,765

232,640 16,154

Caltrans 98 549A Calexico w of Rt 111, widen to 4 lanes, Ph 1 (BIP) 4,423 4,423
Caltrans 138 4560 Widening Segment 9, 126th St E - Longview Rd 9,700 12,600
Caltrans 65 8650A Terra Bella Expressway - Segment 1 1,500 10,913

248,263 15,623

Fairfield loc 5301T Jepson Parkway, Vanden Rd, Peabody-Leisure Town 13,822 13,822
Vacaville loc 5301U Jepson Parkway, Leisure Town Rd, Vanden-Commerce 19,377 19,377

281,462 33,199

Amador CTC loc 2454 Rt 88 Pine Grove improvs, ps&e+R/W 1,610 5,561
Colusa loc 2852 Citywide, various locations, rehab and ped safety 85 785
Susanville loc 2515 City street rehab (SC4) 30 985
Susanville loc 2516 City street rehab (SC5) 30 986
Fairfax loc 2128E Parkade Area Circulation Improvements 45 300
Ukiah loc 4561 Gobbi St / Waugh Lane intersection, traffic signal 112 644
Alturas loc 2535 Oak and Juniper Streets, both fr Rt 299 to 19th St, rehab 61 951
Mammoth Lakes loc 2601 Rt 203 (W Minaret Rd), Sidewalk & Safety 175 750
Mono County loc 2605 Countywide Preventive Maintenance Program - PMS 50 1,150
Calistoga loc 2130M Rt 128/Petrified Forest Rd Intersection Improv. 105 580
Sierra County loc 1706 Smithneck Creek Bike Path 50 550
Sierra County loc 1704 Smithneck Creek Rd Rehabilitation 50 550
Yreka loc 2518 Oregon St, Miner St-north end, rehab SOF 47 644
Mount Shasta loc 2544 Ream Ave. Rehab SOF 24 266
Modesto loc 944M Rt 132 2-lane expwy, Dakota Av-Rt 99 (west) (Ph1) (ext 6-14) Feb-16 1,153 1,153
Woodland loc 8727 East Main St improvements, East St-Pioneer Ave 500 1,080

285,589 4,127

Goleta loc 1840A Rt 101/Cathedral Oaks, landscaping (10S-044)(ext 6-15) Jun-16 325 325
Colusa County loc 3123C Arbuckle Rail Depot Restoration (ext 6-14) Feb-16 266 266

286,180 591

TOTAL ALLOCATION NEED (ABOUT $246,000 AVAILABLE) 286,180

Calaveras Co. loc 3067 Rt 4 Wagon Trail Expressway 1,390 6,625
Concord loc 2010D Concord BART Station Bike/Ped Access Improv. 1,007 1,007
Caltrans 180 6489 West Freeway, landscaping 4,022 4,572
Willows loc 1322 Sycamore Street, Lassen St-Tehama St, rehab 624 624
Blue Lake loc 2390 Railroad Avenue Improvements  (E to G Streets) 190 190
Humboldt Co loc 2391 Humboldt Bay Trail (Eureka to Bracut Segment) 550 550
Clearlake loc 3088 Dam Rd (Phillips Ave), Center Dr-18th Ave, extend 93 93

PROJECTS PROPOSED TO BE DELAYED IN 2016 STIP

ACTIVE TRANSPORTATION

CAPACITY EXPANSION STATE HIGHWAYS

CAPACITY EXPANSION LOCAL ROAD/TRANSIT

PRECONSTRUCTION

OTHER
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Agency Rte PPNO Project Ext
Cumulative 
Alloc Need Alloc Need Programmed

Lakeport loc 3089 Lakeport Blvd and S. Main St, improve intersection 71 265
Susanville loc 3492 Rt 36, Johnstonville-Riverside, Southeast Gateway ped 120 120
Mariposa Co loc 214 Chowchilla Mtn Rd/Harris Cutoff (10S-025) 814 814
Ukiah loc 4562 Low Gap Rd / N. Bush St intersection, roundabout 115 818
Caltrans 1 4579 Gualala Downtown Streetscape Improvements 340 340
Caltrans rail 2098 Double Track near Northridge Station 63,500 63,500
RCTC loc 46J Rt 60, Truck Lanes w/shoulders (SHOPP) (14S-27) (ext 6-15) Mar-16 550 550
Watsonville loc 2366 Airport Blvd at Freedom Blvd modifications 850 850
SCCRTC loc 1968 Rt 1 Mar Vista bike/ped overcrossing 500 6,564
Watsonville loc 2556 Harkins Slough Rd & Main St, Sidewalk Infill 120 120
Siskiyou Co loc 2474 Schulmeyer Gulch Bridge, replace (HBP match) 75 75
Siskiyou Co loc 2506 Old Hwy 99 at Guys Gulch Bridge, replace (HBP) 75 75
Modesto loc 944M Rt 132 2-lane expwy, new align. Dakota Av-Rt 99 (west)(Ph 1) 18,914 18,914
Tracy loc 6629 MacArthur Dr., widening & reconstruction 3,194 3,194
Tehama County loc 2379 Evergreen Rd Br, Cottonwood Crk, rplc (08S-41)(LBSRA) 1,730 1,730
Tehama County loc 2331 McCoy Rd low-water crossing, HBP match 683 683
Tehama County loc 2378 Jelly's Ferry Bridge at Sacramento River (HBP) 2,333 2,333
Red Bluff loc 2527 Baker Rd at Brickyard Creek Bridge, HBP match 6 136
Caltrans 99 6423 Betty Drive Interchange improvements 5,000 16,720

106,866

SANDAG loc 7421W Inland Rail Trail, Phases IIA, IIB, IIIA, IIIB (ext 6-15) Feb-17 18,437 18,437
San Jose loc 9035M St John St multimodal imprvmnts, bike & ped (ext 5-15) Feb-17 1,500 1,500

19,937

PROJECTS EXTENDED TO 2016-17 THAT MAY BE DELIVERED 2015-16



  January 20-21, 2016 
  Item 4.5, Attachment 2 
   

2015-16 STIP ALLOCATION PRIORITIES 
Resolution G-15-25 

 

STIP projects programmed in 2015-16 or extended into 2015-16 will be 
recommended for allocation based on criteria chosen to reflect statewide goals and 
policies, including Governor’s executive orders.  Agencies will receive allocations 
for projects on a first come, first served basis so long as additional capacity 
remains, using the following criteria, in priority order: 

• AB 3090 cash reimbursements 
• Planning, Programming and Monitoring 
• Projects funded with both STIP and other competitively selected fund 
• Projects at risk of losing federal funding if not allocated 
• Project Allocations for: 

o Required mitigation projects for construction projects previously allocated 
o Safety projects on the state highway system (that cannot be funded by SHOPP) 
o Operational improvements on the state highway system 
o Capacity expansion intercity rail projects 
o Operational improvements on intercity rail system 
o Capacity expansion urban transit projects with intercity rail benefit or significant 

regional benefit 
o Operational improvements to transit with intercity rail benefit or significant 

regional benefit 
o Capacity expansion projects on state highways with freight benefit or that 

demonstrate significant economic impact, and that incorporate multiple corridor 
elements (rail, transit and/or active transportation) 

o Capacity expansion projects on state highways with freight benefit or that 
demonstrate significant economic impact 

o Local road rehabilitation and reconstruction 
o Operational improvements on local road and transit operational improvements 
o Active Transportation projects 
o Capacity expansion projects on state highways (other than those detailed above) 
o Capacity expansion local road projects and capacity expansion transit projects 

without intercity rail or significant regional benefit 
o Preconstruction funding for projects on the state highway system (excluding 

preconstruction components for projects funded with both STIP and other 
competitively selected funds) 

o Preconstruction funding for projects on local roads (excluding preconstruction 
components for projects funded with both STIP and other competitively selected 
funds)  



M e m o r a n d u m

To: CHAIR AND COMMISSIONERS CTC Meeting: January 20-21, 2016 

Reference No.: 4.7 
Action 

From:  WILL KEMPTON 
Executive Director 

Subject: 2015-16 STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) DELIVERED 
LIST – ALLOCATIONS REQUESTED BUT NOT YET APPROVED 

ISSUE: 

Due to insufficient transportation revenues and allocation capacity in Fiscal Year (FY) 2015-16, the 
Commission approved STIP allocation priorities at its December 2015 meeting, and did not allocate 
funds to all STIP projects that had been delivered by implementing agencies in December 2015. 
Projects that did not receive an allocation were instead approved to be placed on a delivered list.  The 
attached delivered list identifies those projects that have been delivered in FY 2015-16, but have not 
yet received an allocation.  These projects are in no particular priority order. 

Staff will recommend an allocation for a project on this list only when it is consistent with the STIP 
allocation priorities approved by the Commission at the December 2015 meeting.

RECOMMENDATION: 

Staff recommends the Commission accept the attached delivered list, including any recommended 
additions as determined during this meeting, and any allocations recommended and made from the 
list at this meeting. 

BACKGROUND: 

In past years, due to unstable funding, the Commission has occasionally found it necessary to adopt 
allocation plans to meter the allocation of limited resources.  At both the June and August 2015 
Commission meetings, the Department presented the estimated 2015-16 STIP allocation capacity that 
identified a shortfall in funding to address programming commitments.  As a result, Commission staff 
presented, and the Commission adopted, allocation priorities at the December Commission meeting.  
In addition, the Commission approved allocations for Planning, programming and monitoring 
projects at the December meeting, with all other requests placed on the delivered list. 

Attachment 
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Amount by
Fund Type

4.7 Delivered Projects List

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

4.7a.          State Administered On the State Highway System Projects

North Main Street Sidewalk & Safety Project Phases
2A, 2B, and 3. In Mammoth Lakes, from Minaret Road
to Mountain Boulevard. Construct curb, gutter and
sidewalks, and install signs, railing, and lighting.

(CEQA - CE, 10/19/2015.)
(NEPA - CE, 10/19/2015.)

Outcome/Output: Preliminary Engineering.

09-2602
RIP/15-16

PS&E
$90,000

0915000008
4PSEL
36480

2014-15
301-0890 $90,000

FTF
20.20.075.600

1
$90,000

Town of Mammoth
Lakes

MCLTC
Mono

09-Mno-203
4.8/5.3

DECEMBER-2015

4.7c.          Locally Adminstered Off the State Highway System Projects

North Civic Center Drive Improvements. In San Rafael.
Construct various improvements to Civic Center Drive
that will provide: 1) a safe path of travel for pedestrians
and bicyclists connecting the SMART station and the
Civic Center Campus between Merrydale
Overcrossing/Scettrini Drive and Judge Haley Drive;
and, 2) class II bike lanes. 

(CEQA - MND, 2/10/2015.)
(NEPA - CE, 08/27/2015.)

(Time Extension for FY 14/15 CON expires on
December 31, 2015).

(Future Consideration of Funding approved under
Resolution E-15-18; May 2015).

R/W Certification: 09/04/2015

(Contribution from other sources: $4,002,193.)

Outcome/Output: Create a new intermodal hub that will
fill existing bicycle and pedestrian gaps, and will create
an accessible path of travel between the new SMART
station and the Marin County Civic Center complex.
Expand existing Class II bicycle lanes through the Civic
Center Drive corridor.

04-2128D
RIP/14-15
CONST

$407,000
0414000281

2014-15
101-0890 $407,000

FTF
20.30.600.620

1
$407,000

Marin County
MTC

04-Marin

DECEMBER-2015
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4.7 Delivered Projects List

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

Jepson Parkway. This project will reconstruct and
widen Vanden Road, from Peabody to Leisure Town
Road and Leisure Town Road from Vanden Road to
Elmira Road  to a four lane divided roadway with a
raised median and construct a class I
bikeway/pedestrian path on the west side of the 
roadway.

(CONST savings of $5,554,000 to be returned to
Solano County regional shares.)

(CEQA - EIR, 03/11/2009.)
(NEPA - EIS, 05/12/2011: Revalidated 10/08/2015.)

(Future Consideration of Funding approved under
Resolution E-09-28; April 2009.)

Right of Way Certification: 11/10/2015

Outcome/Output: This project will relieve congestion on
I-80 and SR 12

04-5301T
RIP/15-16
CONST

$19,376,000
$13,822,000
0416000072

RIP/15-16
CONST

$19,376,000
$13,822,000

2015-16
101-0890 $13,822,000

FTF
20.30.600.620

2
$13,822,000

City of Fairfield
MTC

04-Solano

DECEMBER-2015

Jepson Parkway. Reconstruct and widen Leisure Town
Road, from Vanden to Commerce to a four lane divided
roadway with a  raised median and construct a class I
bikeway/pedestrian path  on the west side of the
roadway.

(CEQA - EIR, 03/11/2009.)
(NEPA - EIS, 05/12/2011; Revalidated 10/08/2015.) 

(Future Consideration of Funding approved under
Resolution E-09-28; April 2009)

Right of Way Certification: 10/15/2015

Outcome/Output: This project will relieve congestion on
I-80/SR 12 in northern Solano County

04-5301U
RIP/15-16
CONST

$19,377,000
0415000258

RIP/15-16
CONST

$19,377,000

2014-15
101-0890 $19,377,000

FTF
20.30.600.620

3
$19,377,000

City of Vacaville
MTC

04-Solano

DECEMBER-2015

4.7e.          Rail/Mass Transportation Projects

Capitalized Maintenance Capitol Corridor (CCJPA).
System wide annualized maintenance on the rail lines
between Auburn to San Jose served by the Capitol
Corridor intercity passenger rail services.

(CEQA - SE, 5/19/2014.)

Outcome/Output: Extends track, signal and bridge
useful life, reduces downtime due to component failure,
increases operating efficiency and schedule reliability.

75-2065J
IIP/15-16
CONST

$1,000,000
0016000113

S4
RA65TA

2014-15
301-0046 $1,000,000

PTA
30.20.020.720

1
$1,000,000

Capitol Corridor Joint
Powers Authority

MTC, SACOG, PCTPA
75-Various

DECEMBER-2015

Page 2



State of California California State Transportation Agency 

DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20 - 21, 2016 

Reference No.: 2.1a.(1) 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of 

Transportation Programming 

Subject:  SHOPP AMENDMENT 14H-494 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Highway Operation and 

Protection Program (SHOPP) Amendment 14H-494; in accordance with Senate Bill 486 which 

requires the Commission to approve any changes or new projects amended into the State 

Highway Operation and Protection Program (SHOPP). 

ISSUE: 

Since the December 2015 report to the Commission, the Department recommends 10 new 

capital projects to be amended into the 2014 SHOPP, as summarized in Attachment 1.  The 

amendments noted below would be funded from the Major Damage Restoration, Safety 

Improvement, Bridge Preservation and 2014 SHOPP programming capacity.  

2014 SHOPP Summary of 
New Projects by Category 

No. 
FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 7 $5,545 

Collision Reduction 2 $4,630 $2,300 

Bridge Preservation 1 $8,265 

Total Amendments 10 $5,545 $12,895 $2,300 

The Department also recommends that the capital projects, as summarized in Attachment 2, be 

amended into the 2014 SHOPP. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

BACKGROUND: 

 

In each even numbered year, the Department prepares a four-year SHOPP which defines 

major capital improvements necessary to preserve and protect the State Highway System.  

Periodically, the Department amends the SHOPP to address newly identified needs prior to 

the next programming cycle.  Between programming cycles, the Department updates scope, 

schedule and cost to effectively deliver projects.   

 

Resolution G-13, established in June 2000, provides the Department with means to develop 

SHOPP projects which require periods longer than the four-year SHOPP cycle.  The 

Commission authorized the Department to program projects for development only when 

appropriate.  Long Lead projects must identify challenges that require additional time beyond the 

typical four years to complete.   

 

Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 

projects amended into the SHOPP. 

 

 

 

 

Attachments  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

    List of New 2014 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 

Major Damage Restoration 

 

 

 

 

3649 

 

2-Tri-299 

12.3/12.9 

 

2H230 

02 1600 0064 

 

Near Burnt Ranch, from 1.4 miles to 

0.9 mile west of Mill Creek Road.  

Remove loose slide material, reshape 

slope, and place cable net drapery 

system. 

   

$10 (R/W) 

$1,300 (C) 

 

15/16 

 

PA & ED 

PS & E 

RW Sup 

Con Sup 

Total 

 

$0 

$0 

$0 

$400 

$400 

 

201.130 

Assembly: 1 

Senate: 4 

Congress: 2 

1 Location 

 
 
 
 

2854 

 
3-Col-16 

R3.3/R3.6 
 

1H340 
03 1600 0111 

 
In Colusa County on Route 16 (also 
PM 6.1/6.3).  Place slope armoring 
and hydroseed to reduce erosion in 
areas damaged by wildfire. 

 
$400 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$50 

$50 

 
201.130 

Assembly: 2 
Senate: 5 

Congress: 2 
 

2 Locations 

 
 
 
 

2622 

 
5-SLO-1 
65.3/65.7 

 
1G860 

05 1500 0113 

 
North of San Simeon, near Piedras 
Blancas Lighthouse at Arroyo Del 
Oso.  Restore rock slope protection 
surf revetment and repave lane and 
shoulder. 

 
$500 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$15 
$50 

$0 
$120 

$185 

 
201.130 

Assembly: 33 
Senate: 15 

Congress: 23 
 

6 Locations 

 
 
 
 

4952 

 
7-LA-1 

R40.0/40.4 
 

4X790 
07 1600 0177 

 
Near Malibu, from 0.1 mile south of 
Coastline Drive to 0.4 mile south of 
Topango Canyon Boulevard.  Repair 
failed support slopes and collapsing 
beach front shoulders due to high 
surf conditions  

 
$75 (R/W) 
$750 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

  $5 
$150 

$155 

 
201.130 

Assembly: 41 
Senate: 23 

Congress:30 
 

1 Location 
 

 
 
 
 

4948 

 
7-LA-14 

R53.3/R58.5 
 

4X750 
07 1600 0098 

 
In and near Palmdale, from south of 
Sierra Highway Overcrossing to north 
of Avenue S.  Mitigate slide activity to 
prevent active rock falls onto 
highway. 
 

 
$650 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

  $0 
$130 

$130 

 
201.130 

Assembly: 36 
Senate: 17 

Congress:25 
 

2 Locations 
 

 
 
 
 

3004X 

 
8-Riv-15 

24.0 
 

1G810 
08 1600 0075 

 
In Lake Elsinore, north of Nichols 
Road.  Repair pavement damaged by 
tanker fire. 

   
$30 (R/W) 
$1,000 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$20 
$10 

$200 

$230 

 
201.130 

Assembly: 64, 66 
Senate: 37 

Congress: 49 
1 Location 

 
 
 
 

3994X 

 
8-SBd-38 
26.5/30.7 

 
1G790 

08 1600 0067 

 
In Barton Flats, from Barton Creek to 
South Fork Santa Ana River.  
Replace culverts damaged from fire. 

 
$30 (R/W) 
$800 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$80 
$10 

$200 

$290 

 
201.130 

Assembly: 65 
Senate: 31 

Congress: 41 
 

4 Locations 
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PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 

Collision Reduction 

 

 

 

 

4799 

 

7-LA-605 

R10.1/15.7 

 

30980 

07 1400 0304 

 

In Pico Rivera and Whittier, from 

Telegraph Road to Rose Hills Road; 

also in El Monte and Baldwin Park 

from Ramona Boulevard to Route 

210 (PM 20.9/25.6). Replace 

damaged concrete slabs, grind and 

groove concrete pavement to 

increase roadway surface friction 

during wet conditions. 

 

PAED: 08/26/16 

R/W:    04/29/17 

RTL:    05/23/17 

CCA:   08/31/18 

 

   

$12 (R/W) 

$4,618 (C) 

 

16/17 

 

PA & ED 

PS & E 

RW Sup 

Con Sup 

Total 

 

$70 

$690 

  $20 

$690 

$1,470 

 

201.010 

Assembly: 

48,57,58 

Senate: 22,32 

Congress:32, 38 

 

363 Collisions 

reduced 

 

 
 
 
 

0481W 

 
4-Son-101 

22.4 
 

1J020 
04 1400 0127 

 
In Sonoma County on Routes 12, 
101, 116 and 121 at various 
locations; also, in Napa County on 
Route 128 near Calistoga from PM 
0.5 to 1.0.  Place high friction surface 
treatment. 
 

PAED: 10/30/2015 
R/W:    07/01/2017 
RTL:    07/15/2017 
CCA:   10/15/2018 

   
$5 (R/W) 

$2,295 (C) 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$500 
$30 

$520 

$1,050 

 
201.010 

Assembly: 2 
Senate: 2 

Congress: 2 
 

183 Collisions 
reduced 

Bridge Preservation 

 

 

 

 

4916 

 

7-LA-10 

22.3/28.2 

 

31800 

07 1500 0280 

 

In Alhambra, Monterey Park, San 

Gabriel, Rosemead and El Monte, 

from Fremont Avenue Undercrossing 

No. 53-647 to Rio Hondo No. 53-657. 

Reconstruct, repair, clean and seal 

bridge decks.  Repair bridge railing, 

repair or replace approach/departure 

slabs and joint seals. 

 

PAED: 08/01/16 

R/W:    03/15/17 

RTL:    05/31/17 

CCA:   12/31/19 

 

   

$8,265 (C) 

 

16/17 

 

PA & ED 

PS & E 

RW Sup 

Con Sup 

Total 

 

$486 

$1,894 

  $159 

$1,908 

$4,447 

 

201.119 

Assembly: 48,49 

Senate: 22 

Congress:27,32 

 

30 Bridges 
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to enhance California’s economy and livability” 

    List of Capital Project Amendments  
 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

01 Humboldt 101 80.8/87.8 Near Eureka, from PMs 
80.0 to 87.8. Upgrade 
metal beam guardrail. 

2375 0C970 0113000094 201.015 118 1,763 16/17 
18/19 

PA&ED 
PS&E 

RW 
Const 

310 
415 
48 

287 

510 
300 
48 

267 

Update 
schedule and 
cost per 
approved PCR. 

01 Humboldt 101 79.9/84.7 
79.8/84.7 

Near Eureka, at various 
locations from 0.2 miles 
south of Eureka Slough 
Bridge to 0.2 miles 
north of Gannon Slough 
Bridge. from postmile 
79.9 to 84.7.   Replace 
bridge rails on Gannon 
Slough Bridge No. 04-
0024R, replace guard rail 
on Eureka Slough Bridge 
No. 04-0022L and 
replace Jacoby Creek 
Bridge No. 04-
0023L.  Upgrade bridge 
rails and replace bridge. 

2376 0E000 0113000091 201.112 196 4,249 16/17 
18/19 

PA&ED 
PS&E 

RW 
Const 

750 
1,514 

63 
1,242 

1,100 
1,514 

63 
892 

Technical 
correction to 
Location/ 
Description and 
Post mile. 
Update 
schedule and 
cost per 
approved PCR. 

02 Shasta 299 7.6/18.3 In and near the town of 
Shasta, from west of 
Crystal Creek Road to 
Trinity Alley.  Rehabilitate 
roadway. 

3456 3E740 0200020160 201.120 57 35,600 17/18 
19/20 

PA&ED 
PS&E 

RW 
Const 

3,480 
2,590 

370 
3,760 

3,480 
2,990 

390 
4,708 

Update 
schedule and 
cost per 
approved PCR. 

02 Siskiyou 5 R15.5/R16.3 
R15.3/R16.5 

Near Weed, from north 
south of Deetz Road 
Undercrossing No. 02-
0161 to north of Black 
Butte Overhead No. 02-
0004. Bridge 
replacement. 

3509 4F540 0213000004 201.110 68 8,600 17/18 PA&ED 
PS&E 

RW 
Const 

870 
1,520 

230 
1,310 

500 
1,200 

190 
2,040 

Technical 
correction to 
Location/ 
Description and 
Post Mile. 
Update cost per 
approved PCR. 

02 Tehama 5 R25.4 In Red Bluff, at 
Sacramento River Bridge 
No. 08-0095R/L.  Retrofit 
Bridges. 

3515 4F590 0213000010 201.113 56 22,100 17/18 
19/20 

PA&ED 
PS&E 

RW 
Const 

900 
1,200 

280 
3,700 

1,105 
1,659 

280 
3,962 

Update 
schedule and 
cost per 
approved PCR. 
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Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

03 Glenn 162 76.7 Near Butte, at 
Sacramento Bridge #11-
0017.  Seismic retrofit. 
(G13 Contingency 
Project) 

2633 3F060 0312000052 201.113 1,000 0 16/17 
18/19 

PA&ED 
PS&E 

RW 
Const 

1,000 
3,500 

600 
0 

2,000 
3,500 

600 
0 

Update 
schedule and 
cost per 
approved PCR. 

03 Sacramento 50 R5.3/23.1 
R7.5/19.6 

Near Sacramento, from 
Watt Avenue 
overcrossing to 
Sacramento/El Dorado 
County line 0.2 mile west 
of Bradshaw Road to 
0.3 mile east of Prarie 
City Road at various 
locations.  Pave narrow 
areas, install vegetation 
control and construct 
roadside signs. 

6235 3F930 0313000240 201.235 0 1,250 16/17 PA&ED 
PS&E 

RW 
Const 

118 
135 
30 

118 

118 
200 
30 

400 

Technical 
correction to 
Location/ 
Description and 
Post mile. 
Update cost per 
approved PCR. 

03 Yolo 275 13.1 In West Sacramento, at 
the Tower Bridge 
(Sacramento River 
Bridge No. 22-0021).  
Replace fender system. 

9427 3F550 0313000137 201.110 10 
41 

7,360 17/18 PA&ED 
PS&E 

RW 
Const 

700 
700 
54 

1,100 

700 
950 
135 

1,635 

Update cost per 
approved PCR. 

04 Alameda 580 R30.8/R41.5 In San Leandro and 
Oakland, from Routes 
580/238 Separation to 
Fruitvale Avenue 
undercrossing.  
Rehabilitate pavement. 

0135A 27010 0412000131 201.121 57 28,842 16/17 
17/18 

PA&ED 
PS&E 

RW 
Const 

356 
2,385 

35 
2,385 

1,121 
2,385 

120 
4,050 

Update 
schedule and 
cost per 
approved PCR. 

04 Alameda 580 R26.8/R27.2 In Castro Valley, on 
eastbound East Castro 
Valley Boulevard 
Undercrossing No. 33-
0235L.  Replace bridge 
deck. 

0130B 4G800 0413000050 201.110 5 
27 

4,991 
4,000 

17/18 PA&ED 
PS&E 

RW 
Const 

576 
540 
36 

749 

781 
1,100 

36 
871 

Update cost per 
approved PCR. 

04 Alameda 680 M0.0/M4.0 In Fremont, from south 
of Scott Creek Road to 
Auto Mall Parkway.  
Rehabilitate roadway. 

0587J 3G602 0414000484 201.120 10 16,500 16/17 PA&ED 
PS&E 

RW 
Const 

0 
2,470 

80 
3,300 

  Split from 
PPNO: 0587E 
per approved 
PCR. 
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Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

04 Alameda 680 M0.0/R12.4 
M4.0/R12.4 

In and near Fremont, 
from south of Scott Creek 
Road Auto Mall 
Parkway to Koopman 
Road.  Rehabilitate 
roadway. 

0587E 3G600 
3G601 

0412000139 
0414000483 

201.120 13 
10 

24,332 
18,860 

16/17 PA&ED 
PS&E 

RW 
Const 

883 
3,650 

243 
3,650 

883 
2,830 

170 
2,830 

Split into PPNO: 
0587J per 
approved PCR. 

04 Alameda 880 11.9/27.5 Near Union City, from 0.4 
mile north of Fremont 
Boulevard overcrossing 
to A Street 
undercrossing; also from 
0.1 mile south of 
Washington Avenue 
overcrossing to south of 
High Street 
undercrossing.  
Rehabilitate pavement. 
(G-13 Contingency 
Project) 

0483W 4H580 0413000162 201.121 0 
40 

21,230 
0 

16/17 PA&ED 
PS&E 

RW 
Const 

654 
1,876 

166 
1,489 

654 
2,700 

166 
0 

Update 
schedule and 
cost. Convert to 
G-13 
contingency 
project per 
approved PCR. 

04 Marin 1 24.7 Near Olema, 1.8 miles 
south of Olema. Replace 
culvert with a bridge. 

0315D 4S780 0400020145 201.131 90 2,650 16/17 
17/18 

PA&ED 
PS&E 

RW 
Const 

400 
1,800 

100 
700 

400 
2,400 

100 
700 

Update 
schedule and 
cost per 
approved PCR. 

04 Marin 1 24.7 Near Olema, 1.8 miles 
south of Olema. Replace 
culvert with a bridge. 

0315D 4S780 0400020145 201.131 90 2,650 16/17 
17/18 

PA&ED 
PS&E 

RW 
Const 

400 
1,800 

100 
700 

400 
2,400 

100 
700 

Update 
schedule and 
cost per 
approved PCR. 

04 Marin 1 28.5 Near Point Reyes 
Station, at Lagunitas 
Creek Bridge No. 27-
0023.  Replace bridge. 

0756K 0G642 0413000350 201.113 2,691 11,552 16/17 
18/19 

PA&ED 
PS&E 

RW 
Const 

1,200 
1,400 

685 
1,756 

2,300 
1,400 

685 
1,756 

Update 
schedule and 
cost per 
approved PCR. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

04 Marin 1 0.0/0.8 In Almonte, near Route 
101 off-ramp to Route 1; 
also from Coyote Creek 
to Flamingo Road.  
Upgrade pedestrian 
facilities. 

0434H 2G690 0400021211 201.378 700 1,976 16/17 
17/18 

PA&ED 
PS&E 

RW 
Const 

300 
400 
300 
340 

510 
500 
300 
590 

Update 
schedule and 
cost per 
approved PCR. 

04 Marin 1 0.0/50.5 Near Marin City, from 
Route 101 to 
Marin/Sonoma County 
line.  Place concrete 
under metal beam guard 
rail. 

0086W 4G940 0413000281 201.235 5 2,005 17/18 PA&ED 
PS&E 

RW 
Const 

216 
270 
54 

450 

216 
270 
54 

450 

Delete project 
per approved 
PCR. 

04 Napa 29 13.5/25.5 In and near Napa and 
Yountville, from north of 
Trancas Street/Redwood 
Road to Mee Lane.  
Rehabilitate pavement. 

0378E 4H200 0413000258 201.121 35 
95 

14,715 
17,100 

17/18 
16/17 

PA&ED 
PS&E 

RW 
Const 

510 
851 
35 

1,140 

510 
1,900 

35 
2,100 

Update 
schedule and 
cost per 
approved PCR. 

04 Santa Clara 85 2.0/4.5 In San Jose, from Cottle 
Road to south of Route 
85/87 Separation at 
various locations.  Pave 
between edge of 
shoulder and sound wall. 

0085V 4G990 0413000234 201.235 5 2,075 17/18 
16/17 

PA&ED 
PS&E 

RW 
Const 

144 
270 
36 

270 

144 
400 
36 

400 

Update 
schedule and 
cost per 
approved PCR. 

04 Santa Clara 85 R20.0 Near Sunnyvale, at 
Stevens Creek Bridge 
No. 37-0185, 0.2 mile 
north of Fremont Avenue 
undercrossing. Overlay 
southbound deck with 
polyester concrete and 
overlay northbound 
deck with reinforced 
concrete. 

0440Q 4G830 0413000054 201.110 10 1,858 
4,319 

16/17 PA&ED 
PS&E 

RW 
Const 

270 
360 
72 

144 

360 
500 
72 

600 

Technical 
correction to 
Location/ 
Description. 
Update cost per 
approved PCR. 
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Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

04 Santa Clara 152 13.2 Near Gilroy, on Canada 
Road, 5.2 mile east of 
Route 152/Canada Road 
interchange.  Planting  
and environmental 
mitigation. 

0485U 2A441 0412000581 201.010 1,000 1,486 15/16 PA&ED 
PS&E 

RW 
Const 

0 
600 
350 
395 

0 
600 
350 
850 

Update cost per 
approved PCR. 

04 Santa Clara 152 11.9 Near Gilroy at Route 
152/Frazier Lake Road 
intersection.  Construct 
right turn lane and install 
traffic signals. 

0552 0G720 0400001989 201.010 119 3,340 15/16 PA&ED 
PS&E 

RW 
Const 

468 
432 
144 
270 

468 
432 
144 
600 

Update cost per 
approved PCR. 

04 Santa Clara 152 13.2 Near Gilroy, on Canada 
Road, 5.2 mile east of 
Route 152/Canada Road 
interchange.  Planting  
and environmental 
mitigation. 

0485U 2A441 0412000581 201.010 1,000 1,486 15/16 PA&ED 
PS&E 

RW 
Const 

0 
600 
350 
395 

0 
600 
350 
850 

Update cost per 
approved PCR. 

04 Santa Clara 152 R26.9 Near Gilroy, 1.9 miles 
east of Casa de Fruta 
Drive undercrossing.   
Replace Weigh-In-Motion 
(WIM) system. 

0587Q 1A200 0413000124 201.321 13 1,304 15/16 PA&ED 
PS&E 

RW 
Const 

0 
450 
10 

340 

0 
450 
10 

500 

Update cost per 
approved PCR. 

04 Solano 80 13.9 Near Fairfield, at Dan 
Wilson Creek Bridge No. 
23-0006.  Rehabilitate 
bridge. 

8315N 3G690 0412000153 201.110 145 2,306 
2,600 

17/18 PA&ED 
PS&E 

RW 
Const 

446 
592 
50 

448 

850 
592 
50 

600 

Update cost per 
approved PCR. 

04 Solano 84 12.1/12.2 Near Rio Vista, at Miner 
Slough Bridge #23-0035.  
Replace bridge. 

0886 0G660 0400000343 201.110 1,050 
2,884 

21,900 
24,500 

16/17 
18/19 

PA&ED 
PS&E 

RW 
Const 

1,836 
2,754 
1,098 
2,754 

1,836 
2,754 
1,098 
3,500 

Update 
schedule and 
cost per 
approved PCR. 

05 Santa 
Barbara 

1 15.6 Near Lompoc, at the 
Salsipuedes Creek 
Bridge No. 51.0095. 
Replace Bridge (Scour 
Mitigation) 

1501 0A050 0500000007 201.111 100 
195 

6,500  17/18 PA&ED 
PS&E 

RW 
Const 

3,000 
2,359 

139 
2,000 

2,445 
2,819 

139 
2,000 

Update cost per 
approved PCR. 

05 San Benito 25 R49.9/R52.2 In and near Hollister, 
from Sunnyslope/Tres 
Pinos Road to San Felipe 
Road.  Roadway safety 
improvements. 

2514 1F430 0513000151 201.015 177 
208 

6,720  17/18 PA&ED 
PS&E 

RW 
Const 

456 
985 
156 
741 

284 
1,126 

156 
741 

Update cost per 
approved PCR. 
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05 Monterey 156 R0.2/R1.6 Near Castroville, from 
Route 1 to Castroville 
Overhead.  Install cable 
median barrier. 

2550 1F730 0514000048 201.010 11  900  15/16 PA&ED 
PS&E 

RW 
Const 

0 
840 
34 

540 

0 
840 
34 

640 

Update cost per 
approved PCR. 

07 Los Angeles 110 24.1/31.9 In cities of Los Angeles, 
South Pasadena, and 
Pasadena, from West 
Sunset Boulevard to East 
Glenarm Street.  
Enhance highway worker 
safety by installing 
Maintenance Vehicle 
Pullouts, access gates 
and other measures. 

4588 29530 0713000017 201.235 0 2,028 17/18 
16/17 

PA&ED 
PS&E 

RW 
Const 

113 
333 

0 
466 

113 
333 

0 
466 

Update 
schedule per 
approved PCR. 
 

07 Los Angeles 110 24.6/30.0 
23.6/30.0 

In the city of Los Angeles, 
from Stadium Way to 
Arroyo Drive and on 
northbound off-ramp to 
Route 5.  Upgrade metal 
beam guardrail, install 
concrete barrier, removed 
raised island, and install 
safety lighting. 
 
In the city of Los 
Angeles, from West 
Temple Street to Arroyo 
Drive and on 
northbound off-ramp to 
Route 5.  

4617 29750 0713000194 201.015 23 6,031 16/17 PA&ED 
PS&E 

RW 
Const 

363 
1,116 

33 
710 

363 
1,116 

33 
710 

Technical 
correction to 
Location/ 
Description and 
Post Mile per 
approved PCR.  

07 Ventura 126 R8.2/R12.8 In and near Santa Paula, 
from east of Todd Road 
to west of S. Hallock 
Drive. Storm water 
mitigation. 

4834 31240 0715000064 201.335 168 5,680 16/17 PA&ED 
PS&E 

RW 
Const 

380 
2,000 

50 
1,400 

570 
2,000 

50 
1,400 

Update cost per 
approved PCR. 

07 Ventura VAR   In various cities, at 
various locations on 
various Routes. Install 
storm water mitigation 
devices. 

4842 31330 0715000085 201.335 37 1,750 17/18 PA&ED 
PS&E 

RW 
Const 

75 
500 

5 
650 

175 
500 

5 
650 

Update cost per 
approved PCR. 
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Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

08 San 
Bernardino 

2 2.2/2.7 Near Wrightwood, at 
Sheep Creek Bridge No. 
54-0360.  Upgrade bridge 
railing. 

0127J 0H470 0812000074 201.112 5  2,731  17/18 PA&ED 
PS&E 

RW 
Const 

324 
520 
36 

518 

324 
611 
36 

609 

Update cost per 
approved PCR. 

08 San 
Bernardino 

142 3.9/5.7 In Chino Hills, from Rustic 
Drive to Route 71. 
Construct sidewalks and 
upgrade curb ramps and 
other pedestrian facilities. 

0242K 0L710 0800000431 201.378 153  1,443  16/17 
17/18 

PA&ED 
PS&E 

RW 
Const 

0 
459 
135 
219 

0 
1,226 

135 
298 

Update 
schedule and 
cost per 
approved PCR. 

08 Riverside 74 11.8/14.4 In Lake Elsinore, from west 
of Grand Avenue to north 
of Lakeshore Drive. 
Reconstruct sidewalks and 
curb ramps. 

0050M 0R310 0812000057 201.378 158  1,280  17/18 PA&ED 
PS&E 

RW 
Const 

356 
624 
463 
481 

465 
962 
463 
521 

Update cost per 
approved PCR. 

08 San 
Bernardino 

330 32.5/33.7 Near Highland, at City 
Creek Bridge No. 54-365 
and at East Fork City 
Creek Bridge No. 54-345.  
Replace bridge and 
approach rail. (G-13 
Contingency Project) 

0256C 38852 0812000124 201.112 10  2,048 
0 

17/18 PA&ED 
PS&E 

RW 
Const 

490 
725 
19 

500 

490 
725 
19 
0 

Switch to 
Contingency; 
update cost per 
approved PCR. 

11 San Diego 75 R20.3/R22.0 
R20.2/R22.0 

In the cities of San Diego 
and Coronado, at the San 
Diego-Coronado Bay 
Bridge No. 57-0857 and 
related facilities.  
Rehabilitate and upgrade 
bridge electrical 
components. 
In the cities of San Diego 
and Coronado, from 0.1 
mile South of San Diego-
Coronado Bay Bridge to 
0.3 mile South of North 
Junction 5. 

1063 26220 1100000215 201.110 32 
0 

12,261 
14,636 

16/17 PA&ED 
PS&E 

RW 
Const 

426 
1,243 

103 
2,192 

426 
1,671 

0 
2,406 

Technical 
correction to 
Location/ 
Description and 
Post Mile. 
Update cost per 
approved PCR. 
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11 San Diego 54 0.0/T13.0 In and near National City 
and Chula Vista, at various 
locations from Route 5 to 
Route 125.  Install access 
gates, pullouts, pave gore 
areas, and shield or 
relocate cabinets and 
poles to improve safety for 
maintenance personnel. 

1099 40960 1112000048 201.235 30  1,957  15/16 PA&ED 
PS&E 

RW 
Const 

244 
666 
19 

803 

244 
666 
19 

688 

Update cost per 
approved PCR. 

12 Orange 74 2.9/5.1 Near San Juan Capistrano, 
from east of Antonio 
Parkway/La Pata Avenue 
to west of Conrock 
entrance.  Widen 
shoulders and construct 
centerline rumble strip, 
pullouts, metal beam 
guardrail, and drainage 
improvements. 

4124 0L720 1200020180 201.010 3,085 
2,780 

8,615 
7,765 

15/16 PA&ED 
PS&E 

RW 
Const 

1,300 
4,356 
1,311 
5,990 

1,236 
3,956 
1,311 
5,370 

Split into PPNO: 
4124B per 
approved PCR.  

12 Orange 74 2.9/5.1 Near San Juan 
Capistrano, from east of 
Antonio Parkway/La Pata 
Avenue to west of 
Conrock entrance.  
Landscape and plant 
establishment project. 

4124B 0L722 1214000104 201.010 20  850  18/19 PA&ED 
PS&E 

RW 
Const 

0 
400 

0 
620 

 Split from 
PPNO: 4124 per 
approved PCR.  

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 20-21, 2016 

Reference No.: 2.5e.(1) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-14 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $285,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one previously approved project in order to award the construction 
contract. 

RESOLUTION 

Resolved, that $285,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 and 
2660-302-0890, to provide funds to award the following project. 

Dist-Co-Rte 

Original 
Department 

Sub-Allocation 
Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original 
Sub-Allocation 

 02-Sis-161 $1,000,000 $285,000 $1,285,000 28.5% 

Tab 59
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to enhance California’s economy and livability” 
 

PROJECT DESCRIPTION 
 

The project is located on Route 161 in Siskiyou County from 2.7 mile to 4.5 miles east of Route 97.  
The project will rehabilitate the pavement using cement treatment for approximately 1.8 mile and 
then apply a 3.6 inch Hot Mix Asphalt (HMA) overlay. 
 
Cement Treatment transforms existing asphalt concrete (AC) pavement and underlying granular 
material into stabilized base for a new pavement surface layer. 
 
 
 PROJECT LOCATION 
 

 
 

 
FUNDING STATUS 
 
This SHOPP Minor A project was sub-allocated by the Department in September 11, 2015 for 
$1,000,000.  Bids were opened on November 4, 2015; three bids were received.  The additional amount 
needed to award the contract, based on the lowest bid, is $285,000.  This request for supplemental 
funds results in an overall increase of 28.5 percent over the original allocation.  This contract will be 
awarded upon approval of this supplemental funds request. 
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REASON FOR INCREASE 
 
The Department performed a bid analysis to evaluate the differences between the Engineer’s 
Estimate and the lowest responsible bid.  The contract has 27 bid items.  Two of these bid items 
have significant cost differences.  These items are Traffic Control System and Full Depth 
Reclamation Cement. 
 
 

BID ITEM ENGINEER’S 
ESTIMATE LOW BID INCREASE % 

INCREASE
Traffic Control System $36,000 $151,856 $115,856 321% 
Full-Depth Reclamation Cement $187,235 $284,950 $97,715 52% 
Other Items $71,429  

TOTAL INCREASE $285,000  
 

 
The Traffic Control System cost increase is due to the number of 24-hour traffic closure days.  The 
Engineer’s Estimate assumed eight days of full 24-hour closure while the contractor bid on a higher 
number of days of full closure. This is due to new specifications requiring a different method of 
applying Full-Depth Reclamation Cement which needs more time to apply and therefore requires more 
traffic closure time.  The Engineer’s Estimate was not adjusted to account for the cost increase of this 
item. 
 
The contractor’s bid for “full-Depth Reclamation Cement” was much higher than the Engineer’s 
Estimate.  This is due to the new method of applying the cement which requires a multi-step process as 
compared to the “old” method, which required only one step.  The Engineer’s Estimate was adjusted to 
account for the change to the new method, but the adjustment to the cost was not enough as the 
contractor’s bid was higher than expected. 
 
Other items include “Clearing and Grubbing” and “Hot Mix Asphalt”.  These items were bid slightly 
higher than the Engineer’s Estimate.  These items were estimated appropriately by the Engineer and 
are current based on historical data, current market trends, and the location/condition of the project site. 
 
 
DETERMINATION 
 
The Department has determined that re-advertising this project would not result in lower bids and 
recommends that this request for $285,000 be approved to allow this contract to be awarded.  
 

 
 

Attachment  



CTC Financial Vote List
2.5    Highway Financial Matters

January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-142.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Overlay asphalt and add shoulders about 5.0 miles
east of Dorris from 2.7 miles east to 4.5 miles east of
Route 97. Outcome/Output: Rehabilitate 3.6 lane 
miles of pavement; upgrade cross slope and correct
super elevation to meet current standards. 

Supplemental funds are needed to Award.

Total revised amount $1,285,000

02-Minor
SHOPP/2015-16

302-0042 $1,000,000 $285,000 $1,285,000
SHA

20.20.201.120
0212000061

4
4E800

Department of
Transportation

Siskiyou
02-Sis-161

2.7/4.5

1
$285,000

SCLTC

Page 1



 State of California  California State Transportation Agency 

 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5e.(2) 

Action Item 

From: NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of 

Transportation Programming 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-15-15 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $1,271,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

RESOLUTION 

Resolved, that $1,271,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 

and 2660-302-0890, to provide funds to award the following project. 

Dist-Co-Rte 

Original 

Allocation 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above Original 

Allocation 

04-Ala-580 $2,808,000 $1,271,000 $4,079,000 45.3% 

Tab 60
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PROJECT DESCRIPTION 

 

The project is located in Oakland on Route 580, from Fruitvale Avenue to Hollis Street.  The 

project will resurface ramps with asphalt to extend pavement service life and improve ride quality.  

It will also upgrade guardrail, modify drainage inlets, and upgrade 12 curb ramps to Americas with 

Disabilities Act (ADA) standards. 

 

PROJECT LOCATION 

 

 

 

 

 

FUNDING STATUS 

 
The project was programmed in the 2014 SHOPP for $2,726,000 for construction in  

Fiscal Year (FY) 2014-15 and was voted for $2,808,000 in August 2015.  Bids for this project were 

opened on November 5, 2015; three bids were received.  Based on the lowest bid amount, the amount 

needed to award the contract is $4,079,000.  This request for $1,271,000 in supplemental funds results 

in an overall increase of 45.3 percent over the original vote amount.  This contract will be awarded 

upon approval of this supplemental funds request. 

 

 

REASON FOR INCREASE 

 
The Department performed a bid analysis to evaluate the differences between the Engineer’s Estimate 

and the contract bid items.  The contract has 82 bid items.  The table below shows some of the bid 

items that were significantly higher than the Engineer’s Estimate. 
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BID ITEM 
ENGINEER’S 

ESTIMATE 
LOW BID INCREASE 

% 

INCREASE 

Asphalt (all types) $842,000 $1,342,230 $500,230 59% 

Minor Concrete (Curb, 

Sidewalk and Curb Ramp) 

$17,600 $127,600 $110,000 625% 

Concrete Barrier $144,800 $336,400 $191,600 132% 

Traffic Control System $50,000 $150,000 $100,000 200% 

Crack Treatment $20,000 $104,375 $84,375 421% 

Cold Plane Asphalt 

Concrete Pavement 

$92,500 $175,750 $83,250 90% 

Miscellaneous Items $201,545  

TOTAL INCREASE $1,271,000  

 

 

Three bid items, Rubberized Open Graded Asphalt (Bonded Wearing Course), Rubberized Gap 

Graded Asphalt, and Hot Mix Asphalt are collectively shown as Asphalt in the table above.  The 

project includes work on 20 ramps and the work item quantities for each ramp are relatively small, 

resulting in a low production rate and higher cost. During design, the Engineer estimated the costs 

based on reviews of recent districtwide projects.  The Engineer’s Estimate is consistent with a similar 

project with 18 ramp locations that opened bids in October 2015. That particular project received six 

bids, all under the Engineer’s Estimate.  For this project, there were three competitive bids over the 

Engineer’s Estimate and within about 15 percent of each other.  Based on conversations with the 

apparent low bidder, these items were bid higher due to project location and small quantities on 

selected ramps at multiple interchanges.   

 

The Engineer’s Estimate for Concrete Barrier, Minor Concrete, Crack Treatment, Cold Plane Asphalt 

Concrete Pavement, Traffic Control and Miscellaneous items are lower than current bid 

results.   During design, it was anticipated that the closure of 20 on and off ramps spread over a six-

mile project limit would result in low productivity and thus a higher cost.  The Engineer’s Estimate for 

the project was adjusted to reflect the dispersion of the 20 locations and low production rate, but the 

value in the Engineer Estimate was still not high enough as reflected in the bid analysis. 

 

 

DETERMINATION 

 

It was determined that this was an appropriate bid.  All three bidders were close with respect to the 

overall project bid amount.  Re-advertising this project would not result in lower bids.  The 

Department recommends that this request for $1,271,000 be approved to allow this contract to be 

awarded.  
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2.5    Highway Financial Matters

January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-152.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Oakland, from Fruitvale Avenue to Hollis Street;
also on Route 24 at Westbound off-ramp to Market
Street (PM R2.1). Outcome/Output: Resurface
ramps with asphalt to extend pavement service life
and improve ride quality.  Also, upgrade guardrail,
modify drainage inlets, and upgrade 12 curb ramps
to Americas with Disabilities Act (ADA) standards.

Supplemental funds are needed to Award.

Total revised amount $4,079,000

04-0133T
SHOPP/2014-15

302-0042 $56,000 $25,000 $81,000
SHA

302-0890 $2,752,000 $1,246,000 $3,998,000
FTF

20.20.201.121
0414000054

4
4H222

Department of
Transportation

Alameda
04-ALA-580

R41.2/47

1
$1,271,000

MTC

Page 1
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  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2015 

Reference No.: 2.5e.(3) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-16 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $5,500,000 in State Highway 
Operation and Protection Program (SHOPP) funds for the Bouldin Island Project (PPNO 7352) on 
Route 12 in San Joaquin County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $5,500,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 Current 
   Allotment 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original 

Allocation 
    10-SJ-12 $32,589,000 $35,892,800 $5,500,000 $41,392,800 16.9% 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

PROJECT DESCRIPTION 
 
This project is located on Route 12, from the Mokelumne River Bridge to the Potato Slough Bridge in 
San Joaquin County. The project will re-align State Route 12 and install concrete median barrier from 
the Mokelumne River Bridge to the Potato Slough Bridge. The project will also replace 8.6 lane-miles 
of existing roadway with a new structural section. 
 

 
PROJECT LOCATION  

  

 
 
 
 
FUNDING STATUS 

 
This project was programmed in the 2012 SHOPP for $31,000,000 and was allocated by the 
Commission in March 2013, for $32,589,000.  The project was awarded in August 2013, for 
$32,448,000.  The current allotment is $35,892,800, which includes G-12 increase in the amount 
of $3,444,800. 
 
Construction is 50 percent complete with approximately 63 percent of the budget expended.  An 
additional $5,500,000 is needed in order to complete construction of this project.  
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

REASONS FOR COST INCREASE 
 
The cost increase involves the repair of soil bearing failure and settlement encountered during 
construction.  Cracks in the embankment were first noticed on October 15, 2014, near the 
Mokelumne River Bridge.  The cracks grew larger over time and by March 3, 2015 excessive 
settlement had developed.  This settlement quickly began to affect the embankment and eventually 
migrated towards the temporary railing along State Route 12.  On March 12, 2015, work was 
suspended to allow for further geotechnical investigations and the development of a fix.  
 
The initial geotechnical studies indicated saturated peat material along the proposed new 
alignment.  The geotechnical recommendation for the construction strategy was to dewater the 
underlying material using wick drains along with 5 feet of earthen surcharge prior to construction 
of the structural section.  This construction strategy was successful for the majority of the project. 
However, unanticipated extremely low bearing strength in the underlying soil was encountered in 
the western end of the project near the Mokelumne River Bridge.  This differing site condition 
caused excessive settlement.  The Department developed several proposed solutions for 
overcoming the low soil bearing strength and subsequent settlement at this location.  However, the 
recommended alternative for keeping the project on schedule with minimal impact to existing 
traffic was the installation of light weight cellular concrete for this portion of the new alignment. 
 
Additional funds in the amount of $5,500,000 are needed in order implement the new strategy and 
prevent further settlement.  The settlement also resulted in increased quantities associated with 
items such as maintain/repair existing highway, reset temporary barrier, install temporary drainage 
for winter, and additional permanent drainage inlets. 
 
 
 
DETERMINATION 
 
The Department has determined that this request of $5,500,000 is needed in order to repair the 
embankment and prevent further settlement in this location. 
 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA15-162.5e.(3) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Terminous on Bouldin Island, from Mokelumne
River Bridge to Potato Slough Bridge. 
Outcome/Output: Replace 8.6 lane miles of existing
roadway with a new structural section to the south
including wider shoulders and concrete median
barrier in order to reduce pavement maintenance
cost and frequency, and improve traffic safety.

Supplemental funds are needed to Complete
Construction.

Total revised amount $41,392,800

10-7352
SHOPP/2012-13

302-0042 $238,800 $238,800
SHA

302-0890 $35,654,000 $35,654,000
FTF

20.20.201.120

SHOPP/2014-15
302-0042 $110,000 $110,000

SHA
302-0890 $5,390,000 $5,390,000

FTF
20.20.201.120
1000000052

4
0G800

Department of
Transportation

San Joaquin
10-SJ-12
0.1/R4.4

1
$5,500,000

SJCOG
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2015 

Reference No.: 2.5e.(4) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-17 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $113,000 in State Transportation 
Improvement Program (STIP) Regional Improvement Program (RIP) funds and $377,000 in 
Proposition 1B State Route (SR) 99 Corridor Bond Program funds, for a total of $490,000, and update 
the project funding plan, for the Butte 99 Chico Auxiliary Lanes Project (PPNO 2410B) in Butte 
County. 

ISSUE 

Additional funds are needed for one previously approved project in order to close-out the construction 
contract. 

RESOLUTION 

Resolved, that $490,000 be allocated from the Budget Act of 2006, Budget Act Item 
2660-801-3093 and Budget Act of 2014, Budget Act Item2660-304-6072, to provide funds to close-
out the construction contract of the following project. 

Dist-Co-
Route Fund 

Original 
Allocated 
Amount 

Additional 
Allocation 
Amount 

Current 
Allocation  

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above 
Current 

Allocation 
03-But-99 RIP 

99 Bond
Total 

$5,791,000 
$19,209,000 
$25,000,000 

$417,000 
$1,383,000 
$1,800,000 

$6,208,000 
$20,592,000 
$26,800,000 

$113,000 
$377,000 
$490,000 

$6,321,000 
$20,969,000 
$27,290,000 

1.8% 
1.8% 
1.8% 

Tab 62
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to enhance California’s economy and livability” 
 

PROJECT DESCRIPTION 
 
The project is located in the city of Chico on Route 99, from Route 32 to East 1st Avenue.  The project 
will construct northbound and southbound auxiliary lanes with corresponding ramp improvements and 
widen East 1st Avenue. 

 
PROJECT LOCATION  

  
 
 
FUNDING STATUS 

 
Construction was originally programmed with $7,091,000 of RIP funds, and $23,520,000 of SR99 
Corridor Bond funds for a total of $30,611,000. 
 
In January 2011, the Commission allocated $5,791,000 in RIP funds and $19,209,000 in SR 99 
Corridor Bond funds to this project, for a total of $25,000,000. 
 
In addition, a supplemental funds request to award this project in the amount of $1,800,000 was 
approved by the Commission in June 2011.  The current allocation amount is $26,800,000. 
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REASONS FOR COST INCREASE 
 
The project site contained Aerially Deposited Lead (ADL) contamination that has to be removed.  
During construction, it was discovered that the site had significantly higher amount of ADL 
contamination than what was identified on the plans.  ADL was originally identified in the median 
(inside shoulders) where widening was planned.  However, during construction, ADL was also 
discovered on the outside shoulders and had to be removed.  This resulted in an increase in the cost 
due to the additional testing needed, handling of the ADL, stockpiling the unearthed materials and 
transporting the contaminated soil away from the work site. 
 
Due to the discovery of the new ADL, additional Storm Water Pollution Prevention Plan (SWPPP) 
work was required.  This included the need for additional temporary drainage during the 
contamination mitigation and resulted in an increase in the quantity of drainage items needed and 
therefore a higher cost to properly address and dispose of the contamination. 
 
The Department is in agreement with the Contract Change Order that was submitted by the 
contractor for the additional work and recommends approval of this request. 
 
 
DETERMINATION 
 
The Department has determined that this request for $490,000 is needed in order to pay the contractor 
for the additional work performed and close out the construction contract.  
 
 
 
Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-172.5e.(4) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Chico, from Route 32 to East 1st Avenue.
Construct northbound and southbound auxillary
lanes with corresponding ramp improvements, and
widen East 1st. Avenue.

Supplemental funds are needed to Close-out
Contract.

Total revised amount $27,290,000

Outcome/Output: Daily vehicle hours of delay saved:
260
Daily peak hour person-minutes saved: 20,684

03-2410B
RIP/2010-11

304-6058 $6,208,000 $6,208,000
TFA

20.20.075.600

SR99/2010-11
304-6072 $20,592,000 $20,592,000

SR99
20.20.722.000

RIP/2006-07
801-3093 $113,000 $113,000

TDIF
20.20.075.600

SR99/2014-15
304-6072 $377,000 $377,000

SR99
20.20.722.000
0300000443

4
3A042

Department of
Transportation

Butte
03-BUT-99

R32.4/R33.3

1
$490,000

BCAG
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 State of California  California State Transportation Agency 

 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

          CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5e.(5) 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of Transportation 

Programming 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-15-18 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $1,800,000 for the East Sonora 

Bypass Stage II project (PPNO 0021B) in Tuolumne County. 

ISSUE 

Additional funds are needed for one previously voted multi-funded project in order to pay for an 

administrative civil liability order by the California Regional Water Quality Control Board, and a 

settlement agreement with the contractor and to close-out the construction contract. 

RESOLUTION 

Resolved, that $1,800,000 be allocated from the Budget Act of 2006, Budget Act Item 2660-801-3093, 

to provide additional funds for the project identified below. 

Dist-Co-Rte Funds 

Original 

Allocated 

Amount 

Current 

Allocation 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above 

Current 

Allocation 

10-Tuo-108 CMIA

IIP 

RIP 

Total 

$11,155,000 

$11,047,000 

$4,358,000 

$26,560,000 

$11,155,000 

$11,047,000 

$4,772,000 

$26,974,000 

$0 

$1,290,000 

$510,000 

$1,800,000 

  $11,155,000 

$12,337,000 

$5,282,000 

$28,774,000 

0.0% 

11.4% 

11.7% 

6.7% 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

PROJECT DESCRIPTION 
 

The project is located near Sonora, on Route 108 from Peaceful Oak Road to Via Este Road.  The 

project constructed a two-lane expressway on new alignment. 

 

 

 PROJECT LOCATION 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FUNDING STATUS 

 

In June 2007, the Commission programmed $13,858,000 of Proposition 1B Corridor Mobility 

Improvement Account (CMIA) funds, $14,300,000 of Interregional Improvement Program (IIP) 

funds, and $5,642,000 of Regional Improvement Program (RIP) funds for construction. 

 

In January 2011, the Commission allocated $11,155,000 of CMIA funds, $11,047,000 of IIP 

funds, and $4,358,000 of RIP funds for construction; savings were returned to their respective 

programs.  The construction contract was awarded in December 2011, with an authorized budget 

that matched the allocations.  A supplemental allocation for $414,000 STIP RIP funds was 

allocated by the Commission in October 2013, for structure modification to align for a future phase 

and final configuration. 

 

Construction is complete as of January 2014.  However, an additional $1,800,000 is needed to 

close out the construction contract. 

  

 

Project Limits 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

REASONS FOR COST INCREASE 

 

On November 15, 2013, the Executive Officer of the Central Valley Water Board (Water Board) 

issued Administrative Civil Liability Complaint No. R5-2013-0589 (Complaint) to the Department 

pursuant to Water Code Sections 13323 and 13385.  The complaint alleged that the Department 

violated provisions of the National Pollutant Discharge Elimination System (NPDES) General Permit 

for Storm Water Discharge Associated with Construction and Land Disturbance Activities.  The 

violations are associated with the construction of the State Route 108 East Sonora Bypass Project 

Stage II. 

 

There were five rain events between November 16, 2012 and December 21, 2012 that resulted in over 

14 inches of rain at the project site.  The Water Board was on site after the first weekend storm event 

and noted an out of compliance discharge.  The contractor addressed some of the issues but at that 

time the slopes were saturated and unsafe to work on.  The contractor implemented intermediate 

progressive efforts between the storms but the unacceptable discharge continued.  The Water Board 

did numerous site visits citing improvement as well as continued issues.  The project was not brought 

into compliance until January 7, 2013.      

 

The Department and the Water Board have settled on the amount of $2,700,000 in payment for these 

violations.  The Department has paid all except $38,000 of the Administrative Civil Liability fine out 

of the construction allocation and has depleted the construction funds.  The contractor was responsible 

for $715,974 of the fines and has submitted claims for additional Storm Water Pollution Prevention 

Plan (SWPPP) work in the amount of $5,200,000.  The Department came to a settlement with the 

contractor through arbitration on October 28, 215, and is requesting $1,800,000 to pay the contractor 

and the remainder of the Water Board fine. 

 

 

DETERMINATION 

 

The Department has determined that it is in the best interest of the State to pay the reminder of the 

Administrative Civil Liability fine and the amount settled with the contractor and close out the 

construction contact for this project. 

 

 

Attachment 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-182.5e.(5) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Sonora on Route 108 from Peaceful Oak Road
to Via Este.  Construct a 2-lane expressway.

Supplemental funds are needed to Close-out
Contract.

Total revised amount $28,774,000 

Outcome/Output: Project benefits show the daily
time savings for individual person-minutes saved is
4.7, the cumulative person-minutes saved is 25,850
resulting is a total daily vehicle hours saved of 656.

10-0021B
IIP/2010-11
304-6058 $11,047,000 $11,047,000

TFA
20.20.025.700

RIP/2010-11
304-6058 $4,358,000 $4,358,000

TFA
20.20.075.600

CMIA/2010-11
304-6055 $11,155,000 $11,155,000

CMIA
20.20.721.000

RIP/2012-13
301-0042 $414,000 $414,000

SHA
20.20.075.600

IIP/2006-07
801-3093 $1,290,000 $1,290,000

TDIF
20.20.025.700

RIP/2006-07
801-3093 $510,000 $510,000

TDIF
20.20.075.600
1000000394

4
34042

Department of
Transportation

Tuolumne
10-TUO-108

R4/R6

1
$1,800,000

TuolumneCTC
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5a. 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS 
RESOLUTION FP-15-22 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $2,594,000 for four State Highway Operation and Protection 
Program (SHOPP) Minor projects.   

ISSUE: 

The attached vote list describes four SHOPP projects for $2,594,000.  The Department is ready to 
proceed with these projects and is requesting an allocation at this time.  

FINANCIAL RESOLUTION:  

Resolved, that $2,594,000 be allocated from the Budget Act of 2015, Budget Act Items 
2660-303-0042, 2660-302-0042, and 2660-302-0890 for four SHOPP Minor projects described on 
the attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment 
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile
Location

Project Description

EA
Project ID
Program

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-222.5a. Minor Projects

<TABLE MISSING>
0312000233

Near Placerville at 2.5 miles south of Junction Route 153.
Outcome/Output: Installation of drainage inlets and drainage
pipe along with paved gutters.

(CEQA - CE, 1/10/2014.) 

(This is a substitute project for EA 03-2F070.) 

2F400

SHOPPEl Dorado

20.3/20.4

1

03-ED-49

$334,000

2015-16
302-0042 $334,000

SHA
20.20.201.151

<TABLE MISSING>
0313000313

In Sacramento County, at various locations along Routes 5 and
80.  Outcome/Output: Upgrade the existing freeway lighting to 
current standards to improve visibility at on and off ramp
decision points.

(CEQA - CE, 6/23/2015.)
(NEPA - CE, 6/23/2015.)

(This is a substitute project for EA 03-2F420.)

2F540

SHOPPSacramento

VAR

2

03-Sac-VAR

$801,000

2015-16
302-0042 $801,000

SHA
20.20.201.310

<TABLE MISSING>
0614000149

In Fresno, at the Caltrans District Office located on 1352 W.
Olive Avenue, Fresno, CA  93728. Outcome/Output:
Rehabilitate parking lot.  Pavement within the existing carports
will be removed and replaced with concrete, existing planters
and trees will be removed, and the parking lot will be graded to
drain into concrete valley gutters. 

(CEQA - CE, 11/23/2015.)

(This is a substitute project for EA 06-0T030.)

0S430

SHOPPFresno

23.3

3

06-Fre-99

$912,000

2015-16
303-0042 $912,000

SHA
20.20.201.353

<TABLE MISSING>
0814000142

In San Bernardino County, at various locations on Route 330.
Outcome/Output: Installation of Midwest Guardrail System to
reduce the number of run-off-road collisions.

(CEQA - CE, 9/28/2015.)
(NEPA - CE, 9/28/2015.)

(This is a substitute project for EA 08-0J460.)

1E990

SHOPPSan Bernardino

32.4/43.8

4

08-SBd-330

$547,000

2015-16
302-0042 $11,000

SHA
302-0890 $536,000

FTF
20.20.201.015
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

. 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5b.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-15-23 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $45,860,000 for 17 projects programmed in the 2014 State 
Highway Operation and Protection Program (SHOPP).   

ISSUE: 

The attached vote list describes 17 SHOPP projects totaling $45,860,000 programmed in Fiscal Year 
2015-16.  The Department is ready to proceed with these projects and is requesting an allocation at 
this time. 

FINANCIAL RESOLUTION:  

Resolved, that $45,860,000 be allocated from the Budget Act of 2014, Budget Act Items  
2660-302-0042 and 2660-302-0890, for 17 SHOPP projects described on the attached vote list. 

The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

Attachment  
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-23

Location
Project Description

Del Norte

15.0

<TABLE MISSING>

$3,440,000
0113000082

1 Near Crescent City, at 1.2 miles north of Rudisill Road.
Outcome/Output: Permanently restore 2011 storm
damage slip-out by stabilizing embankment with a new
350 foot long soldier-pile retaining wall to support the
roadway and a new eight foot shoulder in the
southbound direction.

Preliminary
Engineering Programmed Expended
PA&ED $350,000 $350,004
PS&E $720,000 $359,082
R/W Supp $100,000 $13,826

(Construction Support: $700,000)

(CEQA - CE, 8/25/2014.)
(NEPA - CE, 8/25/2014.)

(EA 0C241, PPNO 1098 combined with EA 0B270,
PPNO 1077 for construction under EA 0B27U, Project
ID 0115000111.)

01-DN-101
0C241

SHOPP/15-16
01-1098

$2,775,000
2014-15

302-0042 $55,000
SHA

302-0890 $2,720,000
FTF

20.20.201.1314

Del Norte

15.1/15.3

<TABLE MISSING>

$4,390,000
0112000111

2 Near Crescent City, at 1.2 miles north of Rudisill Road.
Outcome/Output: Permanently restore 2011 storm
damage slip-outs at two locations by stabilizing
embankments with a new retaining wall and extending
an existing soldier-pile wall, reconstructing the roadway
and re-establishing drainage.

Preliminary
Engineering Programmed Expended
PA&ED $437,000 $109,134
PS&E $1,331,000 $809,839
R/W Supp $90,000 $10,200

(Construction Support: $878,000)

(CEQA - CE, 6/2/2014.)
(NEPA - CE, 6/2/2014.)

(EA 0B270, PPNO 1077 combined with EA 0C241,
PPNO 1098 for construction under EA 0B27U, Project
ID 0115000111.)

01-DN-101
0B270

SHOPP/15-16
01-1077

$1,744,000
2014-15

302-0042 $35,000
SHA

302-0890 $1,709,000
FTF

20.20.201.1314

Page 1
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2.5    Highway Financial Matters

January 20-21, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-23

Location
Project Description

Del Norte

Var.

<TABLE MISSING>

$2,500,000
0112000023

3 In Del Norte County, on Route 101 at Railroad Avenue
Overcrossing No. 01-0063, Smith River Overflow
Bridge No. 01-0046, Rowdy Creek Bridge No. 01-0023;
also on Route 199, at Route 199/101 Connector
Overcrossing No. 01-0058F. Outcome/Output: Install
seismic retrofit measures on four bridges to maintain
bridge structural integrity.

Preliminary
Engineering Programmed Expended
PA&ED $850,000 $763,047
PS&E $900,000 $294,424
R/W Supp $40,000 $18,679

(Construction Support: $700,000)

(CEQA - CE, 2/6/2015.)
(NEPA - CE, 2/6/2015.)

01-DN-101
0A100

SHOPP/15-16
01-1065

$1,650,000
2014-15

302-0042 $33,000
SHA

302-0890 $1,617,000
FTF

20.20.201.1134

Humboldt

R6.2/6.6

<TABLE MISSING>

$3,433,000
0112000001

4 Near Willow Creek, from 6.2 miles east of Willow Creek
to 2.6 miles west of Tish-Tang Campground.
Outcome/Output: Widen shoulders install rumble strips
and realign roadway to reduce the number and severity
of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $491,000 $489,664
PS&E $975,000 $226,045
R/W Supp $67,000 $19,852

(Construction Support: $780,000)

(CEQA - CE, 4/23/2015.)
(NEPA - CE, 4/23/2015.)

01-Hum-96
0A990

SHOPP/15-16
01-2329

$3,084,000
2014-15

302-0042 $62,000
SHA

302-0890 $3,022,000
FTF

20.20.201.0154

Plumas

8.9/9.3

<TABLE MISSING>

$8,100,000
0212000011

5 Near Canyon Dam, from 0.1 mile south to 0.4 mile
north of Hamilton Branch Bridge No. 09-0065.
Outcome/Output: Replace bridge on same alignment.

Preliminary
Engineering Programmed Expended
PA&ED $1,400,000 $1,002,988
PS&E $1,200,000 $993,120
R/W Supp $163,000 $76,790

(Construction Support: $2,469,000)

(CEQA - ND/MND, 7/15/2015.)
(NEPA - CE, 7/15/15.)

(Future Consideration of Funding approved under 
Resolution E-15-52; October 2015.)

02-Plu-147
4E640

SHOPP/14-15
02-3472

$6,610,000
2014-15

302-0042 $132,000
SHA

302-0890 $6,478,000
FTF

20.20.201.1104
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-23

Location
Project Description

Butte

9.5/10.2

<TABLE MISSING>

$1,544,000
0300020426

6 In Chico, from Poplar Street to Route 99/32 Separation.
Outcome/Output: Upgrade 81 pedestrian facilities to 
make compliant with the Americans with Disabilities Act
(ADA).

Preliminary
Engineering Programmed Expended
PA&ED $500,000 $621,873
PS&E $730,000 $724,285
R/W Supp $530,000 $234,389

(Construction Support: $650,000)

(CEQA - CE, 1/31/2014.)
(NEPA - CE, 1/31/2014.)

03-But-32
1F990

SHOPP/15-16
03-2108

$1,796,000
2014-15

302-0042 $36,000
SHA

302-0890 $1,760,000
FTF

20.20.201.3784

Sacramento

Var.

<TABLE MISSING>

$3,516,000
0313000197

7 In various counties on various routes at various
locations. Outcome/Output: Upgrade existing closed
caption television (CCTV) cameras that have exceeded
their useful life at 125 locations across nine counties.
This project will enhance video quality under all light
conditions and increase reliable and accurate traveler
information.

Preliminary
Engineering Programmed Expended
PA&ED $113,000 $280,380
PS&E $640,000 $671,371
R/W Supp $15,000 $5,733

(Construction Support: $500,000)

(CEQA - CE, 2/24/2015.)
(NEPA - CE, 2/24/2015.)

03-Sac-Var.
3F830

SHOPP/15-16
03-5839

$3,720,000
2014-15

302-0042 $74,000
SHA

302-0890 $3,646,000
FTF

20.20.201.3154

Napa

17.9

<TABLE MISSING>

$1,540,000
0400021254

8 Near Rutherford, at 1.1 miles west of Knoxville Road.
Outcome/Output: Permanent restoration of storm
damaged roadway by constructing 100 foot steel soldier
pile and timber lagging retaining wall, removing and
replacing drainage system, installing lined ditch,
repairing and resurfacing roadway pavement, and 
replanting trees and other plantings.

Preliminary
Engineering Programmed Expended
PA&ED $540,000 $562,275
PS&E $480,000 $1,050,044
R/W Supp $80,000 $24,100

(Construction Support: $450,000)

(CEQA - CE, 6/9/2014.)
(NEPA - CE, 6/9/2014.)

04-Nap-128
2G940

SHOPP/15-16
04-0522R

$1,458,000
2014-15

302-0042 $29,000
SHA

302-0890 $1,429,000
FTF

20.20.201.1314
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Postmile
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Program/Year

Prgm'd Amount
Project ID
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Budget Year
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Fund Type
Program Code

Resolution FP-15-23

Location
Project Description

San Luis Obispo

44.8/59.7

<TABLE MISSING>

$2,529,000
0512000071

9 In and near Atascadero and Paso Robles at various
locations, from Curbaril Avenue to 0.7 mile north of
North Paso Robles Overhead.   Outcome/Output: Place
contrasting surface treatment, improve drainage,
relocate utility boxes and construct concrete barriers at
48 locations to improve safety for highway workers.

Preliminary
Engineering Programmed Expended
PA&ED $551,000 $388,051
PS&E $516,000 $568,314
R/W Supp $5,000 $0

(Construction Support: $523,000)

(CEQA - CE, 10/24/2013.)
(NEPA - CE, 10/24/2013.)

05-SLO-101
1C080

SHOPP/15-16
05-2356

$2,930,000
2014-15

302-0042 $59,000
SHA

302-0890 $2,871,000
FTF

20.20.201.2354

Los Angeles

0.1/R3.1

<TABLE MISSING>

$2,200,000
0700021023

10 In the city of Los Angeles, from 0.1 mile west of Boyle
Avenue Undercrossing to Eastern Avenue
Overcrossing; also on Route 5 from Euclid Avenue to
Boyle Avenue Overcrossing (PM 16.0/16.8).
Outcome/Output: Modify irrigation system and plant
vegetation to control erosion and treat pollutants for
38.3 acres.

Preliminary
Engineering Programmed Expended
PA&ED $77,000 $65,482
PS&E $360,000 $432,539
R/W Supp $5,000 $0

(Construction Support: $510,000)

(CEQA - CE, 2/13/2014.)
(NEPA - CE, 2/19/2014.)

07-LA-60
28820

SHOPP/15-16
07-4419

$2,510,000
2014-15

302-0042 $50,000
SHA

302-0890 $2,460,000
FTF

20.20.201.3354

Los Angeles

R15.8/24.6

<TABLE MISSING>

$4,200,000
0700021113

11 In various cities, from 0.8 mile north of Rosecrans
Avenue to 0.1 mile north of Third Street Overcrossing.
Outcome/Output: Plant vegetation to control erosion,
construct bioswales and modify irrigation system to
treat pollutants for 15.5 acres.

Preliminary
Engineering Programmed Expended
PA&ED $70,000 $76,928
PS&E $540,000 $821,309
R/W Supp $5,000 $0

(Construction Support: $570,000)

(CEQA - CE, 9/29/2015.)
(NEPA - CE, 9/29/2015.)

07-LA-710
28920

SHOPP/15-16
07-4458

$2,650,000
2014-15

302-0042 $53,000
SHA

302-0890 $2,597,000
FTF

20.20.201.3354
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Fund Type
Program Code

Resolution FP-15-23

Location
Project Description

San Bernardino

7.5/8.7

<TABLE MISSING>

$1,200,000
0812000092

12 In and near Fontana and Rancho Cucamonga, from
Victoria Street to 0.6 mile south of Cherry Avenue; also
on Route 210 from 0.3 mile east of East Avenue to San
Sevaine Road (PM10.7/12.4).  Outcome/Output: Install
vegetation control underneath metal beam guardrail to
improve the safety for highway workers at 79 locations. 

Preliminary
Engineering Programmed Expended
PA&ED $140,000 $111,851
PS&E $275,000 $274,348
R/W Supp $25,000 $2,411

(Construction Support: $240,000)

(CEQA - CE, 6/10/2014.)
(NEPA - CE, 6/10/2014.)

08-SBd-15
0R510

SHOPP/15-16
08-0168S

$1,124,000
2014-15

302-0042 $22,000
SHA

302-0890 $1,102,000
FTF

20.20.201.2354

San Bernardino 

R23.0/R26.2

<TABLE MISSING>

$1,300,000
0812000093

13 Near Hesperia, from 0.3 mile north of North Alray
Overhead to 0.3 mile south of Oak Hill Road.
Outcome/Output: Install vegetation control underneath
metal beam guardrail to improve safety for highway
workers.

Preliminary
Engineering Programmed Expended
PA&ED $120,000 $142,436
PS&E $240,000 $214,315
R/W Supp $20,000 $2,503

(Construction Support: $220,000)

(CEQA - CE, 8/27/2014.)
(NEPA - CE, 8/27/2014.)

08-SBd-15
0R440

SHOPP/15-16
08-0171G

$1,218,000
2014-15

302-0042 $24,000
SHA

302-0890 $1,194,000
FTF

20.20.201.2354

San Bernardino

R93.1/R94.2

<TABLE MISSING>

$8,844,000
0800020481

14 Near Essex, from 0.3 mile west to 0.4 mile east of Hoff
Wash Bridge (No. 54-0889L/R). Outcome/Output:
Replace two bridges due to cracking on bridge deck,
wing/pier walls and concrete barrier railing. 

Preliminary
Engineering Programmed Expended
PA&ED $860,000 $883,497
PS&E $1,650,000 $1,206,992
R/W Supp $92,000 $5,118

(Construction Support: $2,540,000)

(CEQA - MND, 4/25/2014.)
(NEPA - CE, 4/25/2014.)

(Future Consideration of Funding approved under
Resolution E-14-23; June 2014.)

08-SBd-40
0Q790

SHOPP/15-16
08-0206X

$8,036,000
2014-15

302-0042 $161,000
SHA

302-0890 $7,875,000
FTF

20.20.201.1104
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Mono

72.5/86.0

<TABLE MISSING>

$1,400,000
0900020091

15 Near Bridgeport, from 0.6 mile north of Green Creek
Road to 1.0 mile south of Swauger Creek Bridge.
Outcome/Output: Replace deteriorating culverts at 39
locations and replace end sections at other locations.
Construct rock slope protection and flatten slopes at
various locations.

Preliminary
Engineering Programmed Expended
PA&ED $615,000 $477,326
PS&E $565,000 $439,998
R/W Supp $219,000 $79,718

(Construction Support: $395,000)

(CEQA - ND, 3/5/2014.)
(NEPA - CE, 3/13/2014.)

(Future Consideration of Funding approved under
Resolution E-14-48; October 2014.)

09-Mno-395
34090

SHOPP/15-16
09-0587

$1,400,000
2014-15

302-0042 $28,000
SHA

302-0890 $1,372,000
FTF

20.20.201.1514

San Diego

0.0/T13.0

<TABLE MISSING>

$1,957,000
1112000048

16 In and near National City and Chula Vista, at various
locations; also on Routes 125 and 805 at various
locations.   Outcome/Output: Install access gates,
maintenance vehicle pullouts, pave gore areas and 
shield or relocate cabinets and poles to improve safety
for highway workers.

Preliminary
Engineering Programmed Expended
PA&ED $244,000 $191,339
PS&E $666,000 $658,690
R/W Supp $19,000 $0

(Construction Support: $803,000)

(CEQA - CE, 11/18/2015.)
(NEPA - CE, 11/18/2015.)

11-SD-54
40960

SHOPP/15-16
11-1099

$1,955,000
2014-15

302-0042 $39,000
SHA

302-0890 $1,916,000
FTF

20.20.201.2354

Orange

R0.0/R3.6

<TABLE MISSING>

$1,200,000
1212000064

17 In La Palma and Buena Park, from Los Angeles County 
line to the 91/5 Separation.  Outcome/Output: Construct
maintenance vehicle pullouts, access roads and install
rock blankets to improve safety for highway workers at
60 locations.

Preliminary
Engineering Programmed Expended
PA&ED $80,000 $78,410
PS&E $175,000 $173,275
R/W Supp $0 $0

(Construction Support: $152,000)

(CEQA - CE, 10/7/2014.)
(NEPA - CE, 10/7/2014.)

12-Ora-91
0M400

SHOPP/15-16
12-4507A

$1,200,000
2014-15

302-0042 $24,000
SHA

302-0890 $1,176,000
FTF

20.20.201.2354
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5c.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-24 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $175,000 for one locally administered State 
Transportation Improvement Program (STIP) West Minaret Road Sidewalk & Safety (PPNO 2601) 
project in Mono County, on the State Highway System. 

ISSUE: 

The attached vote list describes one locally administered STIP project on the State Highway System 
totaling $175,000.  The local agency is ready to proceed with this project and is requesting an 
allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $175,000 be allocated from Non-Budget Act Item 2660-801-3093 for the locally 
administered STIP project described on the attached vote list.  

The Department recommends the Commission take into consideration prioritizing projects in 
accordance with the adopted STIP Allocation Plan set forth by Resolution No. G-15-25. 

Attachment 

Tab 66



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-242.5c.(2) Locally Administered STIP Projects On the State Highway System

West Minaret Road Sidewalk & Safety Project. In Mammoth
Lakes, from 0.1 mile north of Minaret Road to Minaret Road.
Construct curb gutter and sidewalk, street lights, minor
drainage, and other incidental improvements.

(CEQA - CE, 11/30/2015.)

Outcome/Output: PS&E - Complete Project Report and
Environmental Document; Right of Way - Aquire 2 Parcels.

09-2601
RIP/15-16

PS&E
$50,000

R/W
$125,000

0915000009
4PSEL
36530

2006-07
801-3093 $50,000

SHA

801-3093 $125,000
SHA

20.20.075.600

1
$175,000

Town of Mammoth
Lakes

MCLTC
Mono

09-Mno-203
4.7/4.8
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016  

Reference No.: 2.5c.(3) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  
OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-15-25 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,711,000 for eight locally administered State 
Transportation Improvement Program (STIP) projects off the State Highway System, as follows:  

o $1,611,000 for seven STIP projects; and
o $100,000 for one STIP Programming, Planning, and Monitoring project.

ISSUE: 

The attached vote list describes eight locally administered STIP projects off the State Highway 
System totaling $1,711,000.  The local agencies are ready to proceed with these projects and are 
requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $1,445,000 be allocated from the Budget Act of 2014, Budget Act Item               
2660-101-0890 for two locally administered STIP projects and $266,000 be allocated from Non-
Budget Act Item 2660-601-3093 for six locally administered STIP projects described on the attached 
vote list.  

The Department recommends the Commission take into consideration prioritizing projects in 
accordance with the adopted STIP Allocation Plan set forth by Resolution No. G-15-25. 

Attachment

Tab 67



Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-15-25

2.5   Highway Financial Matters

Oak and Juniper Street Rehabilitation. In the City of
Alturas on Oak Street from SR 299 to 19th Street, and
on Juniper Street from SR 299 to 19th Street.

(CEQA - NOE, 11/19/2015.)

Outcome/Output: Rehabilitate 0.5 mile of road for each
of the two locations, improving transportation for this
area of Alturas and reducing maintenance costs for the
City and for vehicle owners that utilize these routes.

02-2535
RIP/15-16

PS&E
$61,000

0216000001

2006-07
601-3093 $61,000

TDIF
20.30.600.621

1
$61,000

City of Alturas
MCTC

02-Modoc

Mt. Shasta Boulevard Guardrail Project. In the City of
Mt. Shasta, on Mt. Shasta Boulevard between Ski
Village Drive and Springhill Drive. Remove and replace
existing guardrail.

(CEQA - NOE, 11/20/2015.)

Outcome/Output: Replace damaged guardrail and add
new guardrail to improve safety, especially in icy
conditions.

02-2517
RIP/15-16

PS&E
$22,000

0216000013

2006-07
601-3093 $22,000

TDIF
20.30.600.620

2
$22,000

City of Mt. Shasta
SCLTC

02-Siskiyou

Oregon Street Rehabilitation. In Yreka on Oregon
Street from Miner Street to north end.  Rehabilitate
approximately 3,750 Linear Feet of roadway.

(CEQA - NOE, 11/4/2015.)

Outcome/Output: The rehabilitation of approximately
3,750 Linear Feet of the pavement surface to extend
the useful life of the facility for 10-15 years before
costly and difficult full reconstruction of the roadway is
required.

02-2518
RIP/15-16

PS&E
$47,000

0216000023

2006-07
601-3093 $47,000

TDIF
20.30.600.621

3
$47,000

City of Yreka
SCLTC

02-Siskiyou

Jewett Creek Bridge at Kirkwood Road. Near Corning,
on Kirkwood Road.  Replace existing bridge. Bridge
No. 8C-0218. (HBP match).

(CEQA - NOE, 12/3/2015.)
(NEPA - CE, 12/18/2015.)

(Time Extension for FY 14-15 PS&E expires on March
31, 2016.)

Outcome/Output: Currently, this structurally deficient
bridge, on a major collector roadway, serves industry
and is limited to one lane traffic for trucks and buses.
This project replaces the bridge with a structure
meeting AASHTO requirements and allows for permit
loads.

02-2333
RIP/14-15

PS&E
$15,000

RIP/15-16
R/W

$6,000
0200000374

2006-07
601-3093 $21,000

TDIF
20.30.600.620

4
$21,000

Tehama County
TCTC

02-Tehama
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Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5c.(3a) Locally Administered STIP Projects Off the State Highway System Resolution FP-15-25

2.5   Highway Financial Matters 

Jewett Creek Bridge at Columbia Avenue. Near
Corning, on Columbia Avenue.  Replace bridge and
improve approach. Bridge No. 8C-0037. (HBP match).

(CEQA - NOE, 12/3/2015.)
(NEPA - CE, 12/18/2015.)

(Time Extension for FY 14-15 PS&E expires on March
31, 2016.)

Outcome/Output: This project will result in a structure
that meets current AASHTO standards.

02-2334
RIP/14-15

PS&E
$15,000

0200000375

2006-07
601-3093 $15,000

TDIF
20.30.600.620

5
$15,000

Tehama County
TCTC

02-Tehama

City of Tehama Reconstruction and Drainage
Improvement. On 5th Street from E Street (south) to
Gyle Road and Gyle Road (west) to the Tehama City
limits. The project includes road reconstruction and
drainage improvement within the existing right-of-way.

(CEQA - NOE, 5/1/2014.)
(NEPA - CE, 1/28/2015.)

Right of Way Certification: 11/18/2015

Outcome/Output: This project will preserve and extend
the life of this important connector between State
Route 99 and Interstate 5 by rehabilitating 0.87 mile of
existing roadway, including repaving with a minimum of
3 inches of Asphalt Concrete and replacing one culvert.
Frequent flooding will be alleviated, traffic will be
uninterrupted and safety will be improved for the public.

02-2509
RIP/15-16
CONST

$1,083,000
0213000007

2014-15
101-0890 $1,083,000

FTF
20.30.600.621

6
$1,083,000

City of Tehama
Tehama CTC
02-Tehama

Miller Creek Class II Bicycle Lanes and Pedestrian
Improvements. Near San Rafael on Miller Creek Road,
from west of Route 101 to Las Gallinas Avenue.
Construct a Class II bike lane by narrowing the median
and restriping the roadway.

(CEQA - NOE, 10/23/2012.)
(NEPA - CE, 08/08/2014.)

Right of Way Certification: 10/26/2015

Outcome/Output: This project will provide increased
bicycle safety and use on Miller Creek Road between 
Novato and San Rafael by the addition of 
approximately 1,200 linear feet of Class II bicycle
lanes. Pedestrian safety will be increased by installing
new curb ramps at the intersection of 
Marinwood Avenue and Miller Creek Road.

04-2127S
RIP/15-16
CONST

$362,000
0413000149

2014-15
101-0890 $362,000

FTF
20.30.600.620

7
$362,000

Marin County
MTC

04-Marin
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Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year
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Prgm'd Amount

Project ID
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EA

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-15-25

2.5   Highway Financial Matters

Planning, Programming and Monitoring 02-2124
RIP/15-16
CONST

$100,000
0216000067

2006-07
601-3093 $100,000

TDIF
20.30.600.670

1
$100,000

Lassen County
Transportation
Commission

LCTC
02-Lassen
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016  

Reference No.: 2.5c.(4) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR FEDERAL TRANSPORTATION FUNDS – BORDER 
INFRASTRUCTURE PROGRAM (BIP) LOCALLY AND STATE ADMINISTERED 
PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-26 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $26,445,000 for one locally administered and two State 
administered Border Infrastructure Program (BIP) projects, on the State Highway System. 

ISSUE: 

The attached vote list describes one locally administered and two State administered (BIP) projects 
on the State Highway System totaling $26,445,000, plus $67,705,000 from other sources.  The 
Department is ready to proceed with these projects and is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $23,718,000 be allocated from the Budget Act of 2014, Budget Act Item   
2660-301-0890 for one locally and two State administered (BIP) projects described on the attached 
vote list. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-262.5c.(4) Federal Transportation Funds - Border Infrastructure Program (BIP)

Route 11 and CVEF. Near San Diego on Route 11 from 0.1
mile east of Sanyo Avenue undercrossing to 1.9 miles east of
Sanyo Avenue undercrossing. Construct 4 lane highway and 
Commercial Vehicle Enforcement Facility.

(CEQA - EIS/EIR, 3/29/2012.)
(NEPA - EIS/EIR, 3/29/2012.)

(Future Consideration of Funding approved under Resolution
E-12-35; June 2012.)

(Contribution from other sources: $40,700,000.)

(Total allocation of $11,300,000 consists of $9,200,000 R/W
Capital and $2,100,000 R/W Support.)

Outcome/Output: Acquire one parcel for construction of a new
4-lane highway and Commercial Vehicle Enforcement Facility.

11-0999B
BIP/15-16

R/W
$11,300,000
1100020520

9
05633

2014-15
001-0890 $2,100,000

FTF
301-0890 $9,200,000

FTF
20.20.400.300

1
$11,300,000

Department of
Transportation

SANDAG
San Diego
11-SD-11

0.0/2.8

East Otay Mesa Land Port of Entry. In San Diego County near
San Diego on Route 11 from 2.4 miles east of Sanyo Avenue
undercrossing to Mexico Border.  Segment 3 includes
construction of a Port of Entry at the border with Mexico.

(CEQA - EIS/EIR, 3/29/2012.)
(NEPA - EIS/EIR, 3/29/2012.)

(Future Consideration of Funding approved under Resolution
E-12-35; June 2012.)

(Total allocation of $14,895,000 consists of $14,268,000 R/W
Capital and $627,000 R/W Support.) 

(Contribution from other sources: $27,005,000.)

Outcome/Output: Acquire one parcel for the construction of a
Port of Entry at the border with Mexico.

11-0999C
BIP/15-16

R/W
$14,895,000
1100020512

9
05634

2014-15
001-0890 $627,000

FTF
301-0890 $14,268,000

FTF
20.20.400.300

2
$14,895,000

Department of
Transportation

SANDAG
San Diego
11-SD-11

2.4/2.8

California-Baja California Binational Region: A Fresh Look at
Impacts of Border Delays. Planning study to assess economic
impacts of border delays at the six existing land ports of entry
(POEs) between San Diego and Imperial Counties with Baja
California, Mexico. The study will examine the state of the
practice and methodologies to automate data collection of
border wait times and delays at the land POEs and develop
recommendations.

(SB 184 in effective as of 12/3/2015.)

Outcome/Output: PA&ED - complete planning study.

11-1179
BIP/15-16
PA&ED

$250,000
1116000085

4PAED
42530

2014-15
301-0890 $250,000

FTF
20.20.400.300

3
$250,000

San Diego
Association of
Governments

SANDAG
San Diego
11-SD-Var

Var
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5g.(3) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B - STATE ADMINISTERED MULTI-
FUNDED TFA/STIP PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-15-27 
RESOLUTION STIP1B-A-1516-02 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $59,486,000 for one State administered multi-funded 
Proposition 1B Transportation Facilities Account (TFA)/State Transportation Improvement Program 
(STIP) Casitas Pass & Linden Avenue Interchanges (PPNO 0482) project in Santa Barbara County, 
on the State Highway System. 

ISSUE: 

The attached vote list describes one State administered Proposition 1B TFA/STIP project on the 
State Highway System totaling $59,486,000.  The Department is ready to proceed with this project 
and is requesting an allocation at this time.   

FINANCIAL RESOLUTION:  

Resolved, that $57,484,000 be allocated from the Budget Act of 2014, Budget Act Items   
2660-301-0890 and 2660-304-6058 for construction and $2,002,000 for construction engineering for 
one State administered Proposition 1B TFA/STIP project described on the attached vote list. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-27
Resolution STIP1B-A-1516-02

2.5g.(3) Proposition 1B - State Administered Multi-Funded TFA/STIP Projects On the
State Highway System

Casitas Pass & Linden Avenue Interchanges. In Carpinteria,
from Carpinteria Creek Bridge to Linden Avenue.  Reconstruct
two interchanges (Casitas Pass Road and Linden Avenue)
and extend Via Real Frontage Road.

Final Project Development
      Support Estimate: $2,829,270
      Programmed Amount: $2,628,000
      Adjustments:  (<20%) $0

Final Right of Way 
      Right of Way Estimate: $8,369,000
      Programmed Amount: $5,394,000
      Adjustments:  (debit) $2,675,000

(CON ENG increase of $322,000 to come from Santa Barbara
County regional shares.)

(Total CONST savings of $5,507,000 of which $2,622,000 to
be returned to Santa Barbara County regional shares, and
$2,885,000 for mitigation)

(CEQA - EIR, 7/20/2010.)
(NEPA - FONSI, 7/20/2010.)

(Future Consideration of Funding approved under Resolution
E-10-90; November 2010.) 

(GF RIP CON ENG = $12,298,000)

Outcome/Output: Reconstruct two interchanges (Casitas Pass 
Road and Linden  Avenue) and extend Via Real frontage road.

05-0482
RIP/15-16
CON ENG
$1,680,000
$2,002,000

CONST
$62,991,000
$57,484,000
0500000543

4
4482U

001-0890 $2,002,000
FTF

2014-15
301-0890 $32,484,000

FTF
304-6058 $25,000,000

TFA
20.20.075.600

1
$59,486,000

Department of
Transportation

SBCAG
Santa Barbara

05-SB-101
2.2/3.3
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5g.(8) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B LOCALLY ADMINISTERED 
INTERCITY RAIL PROJECTS 
RESOLUTION ICR1B-A-1516-01 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $30,500,000 for one locally administered 
Proposition 1B Intercity Rail Improvement Program (IRI) Van Nuys North Platform (PPNO 2113) 
project, in Los Angeles County. 

ISSUE: 

The attached vote list describes one locally administered Proposition 1B IRI project totaling 
$30,500,000.  The Department is ready to proceed with this project and is requesting an allocation at 
this time. 

FINANCIAL RESOLUTION: 

Resolved, that $30,500,000 be allocated from the Budget Act of 2014, Budget Act Item  
2660-304-6059 for one locally administered Proposition 1B Intercity Rail project described on the 
attached vote list. 

Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5g.(8) Proposition 1B - Locally Administered Intercity Rail Projects Resolution ICR1B-1516-01

2.5   Highway Financial Matters

Van Nuys North Platform. In Los Angeles County at the
Van Nuys station on the Pacific Surfliner Corridor, the
project includes the construction of a center platform
and a pedestrian underpass with additional civil/track
improvements.

(CEQA - SE, 07/09/2013.)
(NEPA - CE, 06/24/2013.)

Outcome/Output: The project will replace the existing
single sided platform with a new center platform to
better serve and enhance safety for passengers and
improve flow of Amtrak and Metrolink trains.

75-2113
ICR/15-16
CONST

$30,500,000
0012000136

S4
R00257

2014-15
304-6059 $30,500,000
PTMISEA

30.20.090.000

1
$30,500,000

Los Angeles County
Metropolitan

Transportation
Authority
LACMTA

75-Los Angeles
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016  

Reference No.: 2.6g. 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRANSIT AND INTERCITY 
RAIL CAPITAL PROGRAM PROJECTS  
RESOLUTION TIRCP-1516-04 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $713,000 for one locally administered Transit and Intercity Rail Capital 
Program (TIRCP) San Diego Metropolitan Transit System Trolley Capacity Improvements  
(PPNO CP008) project in San Diego County. 

ISSUE: 

The attached vote list describes one locally administered TIRCP project totaling $713,000.  The 
local agency is ready to proceed with this project and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $713,000 be allocated from the Budget Act of 2014, Budget Act Item  
2660-101-3228 for the TIRCP project described on the attached vote list.   
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.6g. Transit and Intercity Rail Capital Program Projects Resolution TIRCP-1516-04

2.6   Mass Transportation Financial Matters

San Diego Metropolitan Transit System Trolley
Capacity Improvements (Trolley Station). Design
and construction of a new Courthouse Trolley Station
at the terminus for the Orange Line and purchase 8
new trolley vehicles for the Blue and Orange lines.

(CEQA - CE, SE, 9/29/2015.) 

(This PS&E allocation is for the design of the
Courthouse Trolley Station.  The total approved
amount of TIRCP funds for the project including
construction is $31,936,000)

(Contribution from other sources: $127,000.)

Outcome/Output: Increase ridership, reduce
greenhouse gas emissions, improve safety, and
integrate with local, regional, and state transit systems

11-CP008
TIRCP/2015-16

PS&E
$713,000

0016000188
S

R346GA

2014-15
101-3228 $713,000

GGRF
30.10.070.000

1
$713,000

San Diego
Metropolitan Transit

System
SANDAG

11-San Diego
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  State of California    California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016  

Reference No.: 2.5w.(1) 
Action Item

From: NORMA ORTEGA 
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS  
RESOLUTION FATP-1516-05 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission allocate $8,929,000 for 20 Active Transportation Program (ATP) projects. 

ISSUE: 

The attached vote list describes 20 ATP projects totaling $8,929,000.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time. 

FINANCIAL RESOLUTION:  

Resolved, that $8,929,000 be allocated from the Budget Act of 2014 and Budget Act of 2015, 
Budget Act Items 2660-108-0042 and 2660-108-0890 for the ATP projects described on the 
attached vote list. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Lafayette Elementary School Safe Routes
Improvement.. This project proposes to construct new
sidewalk and curb ramps in the vicinity of Lafayette
School on Park Street, John Hill Road, 17th Street,
18th Street and Myrtle Avenue.

(Statewide - ID 0011)

(CEQA - CE, 2/19/2014.) 

Outcome/Output: Infrastructure improvements include
3,000 feet of sidewalks, intersection necking, bulb outs,
elevated crosswalks and radar speed signs. These
improvements are intended to provide a safe zone for
pedestrians, to slow vehicle speeds and to improve
safety for bicycles and pedestrians. Non-Infrastructure
component a comprehensive education and
encouragement program titled the Lafayette
Elementary SRTS Remote Drop off Program (RDOP).

01-2402
ATP/15-16

R/W
$5,000

0115000030

2015-16
108-0042 $5,000

SHA
20.30.720.100

1
$5,000

Humboldt County
HCAOG

01-Humboldt

Biggs SRTS. Within the central portion of the City
along the main school routes on Aleut Street, Bannock
Street, 2nd Street & 3rd Street.  Provide infrastructure
improvements including sidewalks, crosswalks and
other related ADA improvements as well as a non-
infrastructure awareness and outreach program.

(Small Urban and Rural - ID 0041)

(CEQA - NOE, 6/16/2015)

Right of Way Certification: 11/13/2015

Outcome/Output: Execute an awareness and outreach
program and construct infrastructure improvements to
provide safer and more accessible routes for walking
and biking to and from Biggs Elementary School and
Biggs High School.

03-1016
ATP/15-16

CONST
$760,000

0315000052

2015-16
108-0042 $760,000

SHA
20.30.720.100

2
$760,000

City of Biggs
BCAG

03-Butte
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Pearson Road SRTS Connectivity. In the Town of
Paradise on Pearson Road between Black Oak Drive
and Academy Drive.  Construct sidewalk, curb and
gutter. Education, Outreach and Enforcement activities.

(Statewide - ID 0052)

This partial request of $91,000 is for the non-
infrastructure portion of the project only.  The
remainder of FY 15-16 programming of $1,071,000 is
for physical construction and will be requested for
allocation by the June 2016 CTC meeting.

(CEQA - CE, 3/11/2015.)

Outcome/Output: The overall project will connect the
existing sidewalk along Pearson Road with a new
section of sidewalk, curb and gutter that will finalize a
series of infrastructure improvements connecting the
greater Paradise area to three area schools.  The
infrastructure and non-infrastructure components will
combine to improve access and operation and promote
non-motorized transportation and safety.

03-1018
ATP/15-16

CONST
$1,162,000

0315000050

2015-16
108-0042 $91,000

SHA
20.30.720.100

3
$91,000

Town of Paradise
BCAG

03-Butte

Downtown Roseville Class I Trails. Along the Dry
Creek corridor from west of Lincoln Street to Douglas
Boulevard:  (1) construction of a Class I bike trail along
Dry Creek from just west of Lincoln Street to Royer
Park, (2) removal and relocation of the existing Ice
House Bridge, and (3) construction of a new bridge
from the Royer Park bike trail to the transit stop in front
of the Downtown Roseville Library on Taylor Street.

(Statewide - ID 0072)

(CEQA - EIR, 11/23/2015.)
(NEPA - CE, 12/28/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-06; January 2016.)

Right of Way Certification: 12/28/2015.

Time extension for FY 2014-15 CONST expires on
June 30, 2016. 

(Contribution from other sources: $2,635,430.)

Outcome/Output: Improved pedestrian and bicycle
connectivity around the downtown area.

03-1522
ATP/14-15

CONST
$1,236,000

0312000024

2014-15
108-0890 $1,236,000

FTF
20.30.720.100

4
$1,236,000

City of Roseville
PCTPA

03-Placer
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Oak Parkway Trail Undercrossing and Johnny 
Cash Trail Connection. Located at the northern
terminus of the Oak Parkway Trail at Natoma Street
extending to the Historic Powerhouse Canal and
Johnny Cash Trails. Provide a grade separated
crossing at Natoma Street and construct Class I Bike
Trail.

(MPO - ID M012)

(CEQA - MND, 1/12/2015.)

(Concurrent Consideration of Funding under
Resolution E-16-02; January 2016.)

(Contribution from other sources: $9,500.)

Outcome/Output: Connect existing trails with 1000
linear feet of Class I bike trail and construct an
undercrossing at Natoma Street to reduce conflicts
between trail users and motorists and to provide a
connection between trails. For the trail user, these
imrpovements will improve access to over 60 miles of
existing Class I trails that connect with three counties
(El Dorado, Placer, and Sacramento.) 

03-1683
ATP/15-16

PS&E
$75,000

0315000100

2015-16
108-0042 $75,000

SHA
20.30.720.100

5
$75,000

City of Folsom
SACOG

03-Sacramento

2014 Safe Routes to School (non-infrastructure).
Promote increased walking and biking to school by
coordinating parent-led activities at each of the eleven
(11) elementary and middle schools in the Woodland 
Joint Unified School District.  Activities include 
pedestrian and bicycle skills training, walk- and bike-to-
school events, distribution of safe route maps, and
frequent walker/rider incentive programs.

(Statewide - ID 0105)

(CEQA - NOE, 10/15/2015.)

Right of Way Certification: 10/26/2015

Time extension for FY 14-15 CONST expires on
January 30, 2016.

Outcome/Output: To increase the number of Woodland
school-aged youth who regularly walk, bike, or scoot to
school safely and who receive pedestrian and cycling 
safety education.

03-1920
ATP/14-15

CONST
$539,000

0315000196

2014-15
108-0042 $539,000

SHA
20.30.720.100

6
$539,000

City of Woodland
Yolo County

SACOG
03-Yolo
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Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Port Chicago Highway and Willow Pass Road Bike
and Pedestrian Project. Construct 1,400 linear feet of 
sidewalk, bike lane improvements, reconfigure
intersection at Port Chicago Highway and Willow Pass
Road, widen roadway. 

(MPO - ID 0146)

(CEQA - NOE, 2/13/2014.)
(NEPA - CE, 03/24/2015.)

Right of Way Certification: 10/15/2015

Outcome/Output: This project will install sidewalk and
bicycle lanes to improve the safety and access for
pedestrians and cyclists.

04-2122C
ATP/15-16

CONST
$800,000

0414000327

2015-16
108-0890 $800,000

FTF
20.30.720.100

7
$800,000

Contra Costa County
MTC

04-Contra Costa

Contra Costa Boulevard Improvement Project.
Install new concrete sidewalk along the west side of
Contra Costa Boulevard, between Ellinwood Drive and
Beth Drive, and repairs existing sidewalk within the
project limit as needed. Also modify intersection
geometry to accommodate new bike lane.

(MPO - ID 0151)

(CEQA - NOE, 11/04/2015.)
(NEPA - CE, 10/02/2015.)

Right of Way Certification: 10/23/2015

Contribution from Local: $488,000

Outcome/Output: This project will install sidewalk and
bicycle lanes to improve the safety and access for
pedestrians and cyclists.

04-2122D
ATP/15-16

CONST
$1,556,000

0415000220

2015-16
108-0890 $1,556,000

FTF
20.30.720.100

8
$1,556,000

City of Pleasant Hill
MTC

04-Contra Costa 

John Yehall Chin Safe Routes To School. In San
Francisco - locations include: Kearny Street at
Nottingham Place, Kearny Street at Jackson Street,
Sansome Street at Pacific Street, Montgomery Street
at Jackson Street, Broadway Street at Montgomery 
Street, and Kearny Street at Bush Street , Grant
Avenue at Jackson Street. Construction of bulb-outs,
and curb ramps. , raised crosswalk.

(Statewide - ID 0197)

(CEQA - CE, 11/12/2015.)
(NEPA - CE, 09/30/2015.)

Outcome/Output: The project will improve pedestrian
safety and walkability in the neighborhood surrounding
John Yehall Chin Elementary School and is expected
to reduce the severity of three pedestrian collisions and
eliminate 2-3 pedestrian collisions every five years.

04-1/20/20162023B
ATP/15-16

PS&E
$493,000
$337,000

0415000408

2015-16
108-0890 $337,000

FTF
20.30.720.100

9
$337,000

San Francisco
Department of Public

Works
MTC

04-San Francisco
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Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year
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Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Highland Elementary Pedestrian Improvements.
Construct new sidewalk on Circle Drive, Barnett Drive,
Devore Avenue, and Day Avenue.  ADA curb ramps
are also to be installed.

(Statewide - ID 0315)

(CEQA - CE, 12/17/2015.)
(NEPA - CE, 10/27/2015.)

Right of Way Certification: 11/5/2015

Outcome/Output: This elementary school, located in
Oildale, is missing a significant portion of sidewalk for
students walking from school.  This project will
significantly improve the safety for the children who
walk to school each day.

06-6747
ATP/15-16

CONST
$275,000

0616000042

2015-16
108-0890 $275,000

FTF
20.30.720.100

10
$275,000

Kern County
KCOG

06-Kern

Stiern Middle School Pedestrian Improvements.
Construct new curb, gutter and sidewalk on Morning
Drive between Niles Street and Willis Avenue.  Slope
protection behind existing sidewalk is also to be 
constructed.

(MPO - ID 0314)

(CEQA - CE, 12/17/2015.)
(NEPA - CE, 10/27/2015.)

Right of Way Certification: 11/20/2015 

Outcome/Output: This project will result in increased 
safety for pedestrians, encouraging further use of the
pedestrian paths around Stiern Middle School.

06-6771
ATP/15-16

CONST
$125,000

0616000041

2015-16
108-0890 $125,000

FTF
20.30.720.100

11
$125,000

Kern County
KCOG

06-Kern
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters 

SRTS Infrastructure Improvement. The funds will be
used for SRTS project  to create low- stress,
neighborhood- friendly pedestrian and bicycle linkages
along several streets serving Menlo Avenue
Elementary School and West Vernon Elementary
School in the South LA community  in the City of Los
Angeles.

(Statewide - ID 0435)

(CEQA - NOE, 10/22/2014.)
(NEPA - CE, 09/18/2015.)

Outcome/Output: The project output will improve
conditions for walking and bicycling to school; promote
traffic calmed environment, thereby reducing KSI
collisions; provide continuous north-south  and east-
west linkages along the low-stress; neighborhood-
friendly street network, improving citywide 
bicycle network connectivity; and improve public health
and educational outcomes.

07-4867
ATP/14-15

PS&E
$190,000

0715000097

2014-15
108-0890 $190,000

FTF
20.30.720.100

12
$190,000

City of Los Angeles
LACMTA

07-Los Angeles

Hollywood Western Pedestrian Improvements. The
project area is located in Hollywood with pedestrian
improvements on approximately 0.75 mile of Hollywood
Boulevard from Gower Street to Western Avenue and
360 feet of Western Avenue from Hollywood Boulevard
to Carlton Way. The project will improve the safety,
appearance, and walkability with street furniture,
sidewalks, landscaping, and pedestrian amenities.

(Statewide - ID 0425)

(CEQA - NOE, 10/22/2014.)
(NEPA - CE, 07/30/2015.)

Outcome/Output: The project will improve safety,
appearance and walkability for pedestrians.

07-4871
ATP/14-15

PS&E
$64,000

0715000127

2014-15
108-0890 $64,000

FTF
20.30.720.100

13
$64,000

City of Los Angeles
LACMTA

07-Los Angeles
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Yale Street Pedestrian Linkages Phase I, College
Street and Alpine Street. In the City of Los Angeles
on Yale Street between College Street and Alpine
Street.  New landscaped median at a mid-block 
crosswalk with continental crosswalk striping, stop bars
and curb extensions to  prevent U-turns and from
dropping students off in the middle of the street. Install
continental striping and stop bars.

(Statewide - ID 0416)

(CEQA - NOE, 09/25/2014.)
(NEPA - CE, 09/01/2015.)

Right of Way Certification: 10/16/2015

Outcome/Output: The project outcome will provide
pedestrian safety environments along Yale St and
encourage walking for students at Castelar Elementary
School.

07-4877
ATP/15-16

CONST
$580,000

0715000103

2015-16
108-0890 $580,000

FTF
20.30.720.100

14
$580,000

City of Los Angeles
LACMTA

07-Los Angeles

Safe and Active San Jacinto Safe Routes to
Schools Project . Construct a Class I bike lane and 
Class II bikeways, curb and gutter, ADA-compliant curb
ramps, and sidewalk on six neighborhood residential
streets in the vicinity of several elementary and middle
schools and conducting Safe Routes to Schools
workshops.

(Statewide - ID 0532)

(CEQA - NOE, 11/14/2014.)

Right of Way Certification: 10/08/2015

Agency allowed R/W funds to lapse.  No additional
right of way was necessary.

Outcome/Output: The project will provide a safer
means of transportation and an outreach program to
promote a greater number of students to walk or bike
to school.

08-1146
ATP/15-16

CONST
$807,000

0815000071

2015-16
108-0042 $807,000

SHA
20.30.720.100

15
$807,000

City of San Jacinto
RCTC

08-Riverside
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description 

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Active Transportation Program Improvements.
Install Class II bike lanes and Class III bikeways,
sidewalk,and landscaped medians along Avenue 50
and Avenue 52.

(MPO - ID 0571)

(CEQA - NOE, 11/16/2015.)

Time extension for FY 14-15 PS&E expires on
December 31, 2015.

Outcome/Output: The project will close gaps in non- 
motorized facilities to improve transportation
connectivity to the future CV Link. 

08-1163
ATP/14-15

PS&E
$100,000

0815000082

2014-15
108-0042 $100,000

SHA
20.30.720.100

16
$100,000

City of Coachella
RCTC

08-Riverside

City of Tehachapi - Valley Boulevard  Bikeway
facilities Project Phase 11 . In the city of Tehachapi
on the south side of Valley Boulevard from 100 feet
west of Mulberry Street to Curry Street. The project
seeks to extend an existing Class I bike path by 
narrowing an unnecessarily wide pavement section to
use the reclaimed space for the bike path. Work
includes new curb, gutter and a 8 foot wide bike path.
Storm drain improvements are necessary to 
accommodate the changing grades resulting from the
construction of the path.

(Statewide - ID 0582)

(CEQA - NOE, 11/25/2014.)

(Right of Way  Certification: 4/1/2015.)

Outcome/Output: This section of Valley Boulevard has
an abnormally large pavement width. As such,
bicyclists currently utilize a Class II bike lane to move
through this area. Constructing this project will provide
a safer bicycling corridor. Furthermore, this area fronts
multi-family housing and reducing the pavement in
favor of the bike path will improve safety for the
residents of this development.

09-0651
ATP/15-16

CONST
$1,156,000

0915000031

2015-16
108-0042 $1,156,000

SHA
20.30.720.100

17
$1,156,000

City of Tehachapi
KCOG

09-Kern
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

Tehachapi SRTS. Construct sidewalk, curb and gutter,
ADA-compliant curb ramps, Class II bike lanes, and
improved crosswalks to close existing facility gaps on
Curry Street, Valley Boulevard, Anita Drive, and
Dennison  Road.

(MPO - ID 0581)

(CEQA - NOE, 01/23/2015.)
(NEPA - CE, 4/10/2015.)

Time extension for FY 15-16 R/W expires February 29,
2016.

Outcome/Output: The project outcome will to provide a
safer means of transportation and promote a greater
number of students to walk or bike to school. 

09-2614
ATP/14-15

R/W
$50,000

0915000032

2014-15
108-0890 $50,000

FTF
20.30.720.100

18
$50,000

City of Tehachapi
KCOG

09-Kern

El Toyon Las Palmas Bicycle Corridor. SMART
Foundation's Plan to improve the pedestrian and
bicycling environment in National City with links to four
elementary schools- El Toyon, Rancho De La Nacion,
Palmer Way and Las Palmas.  The corridor will also
connect to the future South Bay Bus Rapid Transit
(BRT) station at Plaza Boulevard.

(Statewide - ID 0672)

(CEQA - NOE,10/1/2015.)

Outcome/Output: Installing the enhanced crossings
including bulb-outs, median refuges, high visibility
crosswalks and signnage, green bicycle boxes, a two-
way cycle track and bicycle track and
bicycle/pedestrian actuated signals will enhance safety
by reducing the number and severity of vehicular and
pedestrian/bicyclist collision. These improvements
connect important community features like schools,
parks, shopping center and regional transit making
active transportation safer and more accessible for
residents, which will promote an increase in use and
reduce greenhouse gas emissions.

11-1140
ATP/15-16

PA&ED
$50,000

1116000034

2015-16
108-0890 $50,000

FTF
20.30.720.100

19
$50,000

City of National City
SANDAG

11-San Diego 
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(1) Active Transportation Program Projects Resolution FATP-1516-05

2.5   Highway Financial Matters

City of Laguna Hills - La Paz Sidewalk Widening.
Widen sidewalk on La Paz Road from Paseo de
Valencia to Champlin Road to conform to current
design standards.

(MPO - ID 0728)

(CEQA - NOE, 11/23/2015.)

Outcome/Output: The project will widen approximately
1,300 linear feet of sidewalk to eight feet to safely
accommodate bicyclists and pedestrians.

12-2170I
ATP/15-16

PS&E
$44,000

R/W
$89,000

1216000058

2015-16
108-0042 $44,000

SHA

108-0042 $89,000
SHA

20.30.720.100

20
$133,000

City of Laguna Hills
OCTA

12-Orange
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.5w.(2) 
Action Item

From:  NORMA ORTEGA  
Chief Financial Officer  

Prepared by: Steven Keck, Chief 
Division of  
Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
(ADVANCEMENTS)  
RESOLUTION FATP-1516-06 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $120,000 for one Active Transportation Program 
(ATP) North 12th Complete Street (PPNO 1685) project in Sacramento County, programmed in 
Fiscal Year 2016-17 because this project is advanced from a future program year.  

ISSUE: 

The attached vote list describes one ATP project totaling $120,000.   Although the local agency is 
ready to proceed with this project, it is recommended that the Commission defer this allocation.   

FINANCIAL RESOLUTION:  

Resolved, that $120,000 be allocated from the Budget Act of 2014, Budget Act Item  
2660-108-0890, for one ATP project described on the attached vote list. 

Attachment 
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Amount by
Fund Type

CTC Financial Vote List January 20-21, 2016

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description 

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

EA

Budget Year
Item #

Fund Type
Program Code

2.5w.(2) Active Transportation Program Projects (Advancement) Resolution FATP-1516-06

2.5   Highway Financial Matters

North 12th Complete Street. In Sacramento on North
12th Street between Richards Boulevard and C Street.
Convert the westernmost travel lane into a two-way
cycle track.

(Statewide - ID )

(Contribution from other sources: $30,000.) 

Outcome/Output: This project’s PA&ED component will
result in project initiation documentation and
NEPA/CEQA clearance for the project.

THE DEPARTMENT RECOMMENDS THIS ITEM BE
DEFERRED AT THIS TIME.

03-1685
ATP/16-17

PA&ED
$120,000

0316000108

2014-15
108-0890 $120,000

FTF
20.30.720.100

1
$120,000

City of Sacramento
SACOG

03-Sacramento
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California's economy and livability.” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.8b.(1) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of
Transportation Programming

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES 

 WAIVER 16-01 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for 
seven State Highway Operation and Protection Program (SHOPP) projects described on the 
attachment. 

ISSUE: 

On June 25, 2015, the Commission allocated $2,859,000 for two SHOPP projects.  On  
July 14, 2015, the Department allocated $871,000 for one SHOPP projects using its delegated 
authority.  On August 27, 2015, the Commission allocated $49,769,000 for four SHOPP projects.  In 
accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in  
June 2015 is December 31, 2015, for projects allocated in July 2015 is January 31, 2016, and for 
projects allocated in August 2015 is February 29, 2016.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the time extension 
request. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 

Attachment 
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Reference No.:  2.8b.(1)
January 20-21, 2016

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0355A 4A000 Mrn-101 In San Rafael, at Freitas Parkway 
Overcrossing No. 27-0080, Lucas Valley 
Road Undercrossing No. 27-0059 and 
North San Pedro Road Undercrossing No. 
27-0014S.  Replace bridge railings and 
rehabilitate deck.

SHOPP 1,750$           06/25/15 6 Jun-2016

2 04-0815C 1SS37 Son-121 Near Schellville, 0.6 mile west of Napa 
Road.  Install cast in drill hole pile wall.

SHOPP 1,109$           06/25/15 12 Dec-2016

3 08-0191K 0Q230 SBd-18 Near Victorville, at Sheep Creek Road.  
Install traffic signals and make Americans 
with Disabilities Act improvements.

SHOPP 871$              07/14/15 4 May-2016

Reason for Delay:  FHWA updated its Financial Management Information System earlier this year, and although the project was packaged for federal authorization prior to 
allocation, the Department was not able to efficiently transition the project into the updated system.  Therefore, bid opening is now scheduled for December 2015.  The four-
month time extension will allow the Department sufficient time to award the project.

Reason for Delay:  Bids opened on 08/25/15.  Six bids were received.  Lowest bidder did not meet the Disadvantage Business Enterprise (DBE) requirements.  A 
reconsideration hearing was held on 11/16/15 and it was found that the lowest bidder did not make a good faith effort to meet the DBE requirements.  Out of the six bidders, 
only the highest bidder met the DBE requirements.  Procedurally, it is required to sequentially evaluate each bidder from low to high, which will require at least two months 
per bidder. The 12-month time extension request will allow the Department sufficient time to evaluate the bidders and award the project.

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

Reason for Delay:   Project was advertised on 09/21/15.  Delay is due to the need to replace the non-standard bridge rail at North San Pedro Road Undercrossing, which 
was not listed in the Structure Inventory and Appraisal Report until July 2012.  This information was overlooked and not included in the supplemental project report dated 
03/13/14.  In addition, the need for non-standard bridge rail replacement was not recognized by the team until late in the Plans, Specifications, and Estimates process.  The 
six-month time extension request will allow the Department sufficient time to process an addendum to replace bridge railing at the North San Pedro Road Undercrossing 
and to award the project.
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Reference No.:  2.8b.(1)
January 20-21, 2016

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

4 02-3346 0E090 Sha-5 Near O'Brien, at Sidehill Viaduct No. 06-
0042L; also
near Lakehead at Dog Creek Bridge No. 
06-0027 (PM
R45.0/R45.8). Seismic retrofit bridges. 
(Additional contribution: $12,000,000 from 
Office of Traffic Safety (OTS))

SHOPP 13,142$         08/27/15 6 Aug-2016

5 04-1480K 2J140 Ala-Var In Alameda County, on Routes 13, 24, 77, 
80, 84, 92, 205, 238, 262, 580, 680, 880 
and 980 at various locations. Replace 
overhead sign panels.
(Additional contribution: $51,000 from 
MTC.)

SHOPP 6,014$           08/27/15 6 Aug-2016

6 07-4679 30070 LA-5 In and near the city of Los Angeles, from 
Route 710 to Main Street.  Rehabilitate 
pavement.

SHOPP 16,149$         08/27/15 6 Aug-2016

Reason for Delay:  Project was advertised on 09/21/15.  Bids opened on 11/19/15.  Four bids were received. Lowest bidder did not meet Disadvantage Business 
Enterprise requirements.  Additional time is needed to evaluate the remaining bidders.  The six-month time extension request will allow the Department sufficient time to 
award the project.

Reason for Delay:  Bids opened on 11/28/15.  Four bids were received, ranging from $2,605,555 to $3,969,975.  Lowest bid was 43.4 percent under the Engineer's 
Estimate due to incorrect unit of measurement having been used for the sign panel bid item; square yards instead of square feet as indicated in the Contract Plans. District 
recommends all bids to be rejected and project be re-advertised.  The six-month time extension request will allow the Department sufficient time to award the project.

Reason for Delay:  This project was selected to participate in the California Local Hiring Preference Pilot Program. More time is needed to write additional procedures and 
specifications.  In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer.  This will require additional processing 
time for advertising and awarding the project. The six-month time extension request will allow the Department sufficient time to award the project.
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Reference No.:  2.8b.(1)
January 20-21, 2016

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 16-01

Request

7 07-4689 30260 LA-57 In Diamond Bar, Pomona, San Dimas and 
Glendora, from Route 60 to Route 210.  
Roadway rehabilitation.

SHOPP 14,464$         08/27/15 6 Aug-2016

Reason for Delay:   This project was selected to participate in the California Local Hiring Preference Pilot Program. More time is needed to write additional procedures and 
specifications.  In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer.  This will require additional processing 
time for advertising and awarding the project. The six-month time extension request will allow the Department sufficient time to award the project.
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   State of California    California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016  

Reference No.: 2.8b.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 16-02 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) recommends the California Transportation Commission to consider the 
time extension requests for the Active Transportation Program (ATP) projects listed on the attached 
document for the time period shown. 

ISSUE: 

The Commission allocated $883,000 for the construction of two ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the project and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concurs. 

BACKGROUND: 

Current ATP Guidelines, Resolution G-14-05, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
12 months. 

Attachment 
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 Reference No.:  2.8b.(2) 
 January 20-21, 2016 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Huntington Park 
Los Angeles County 
PPNO:  07-4936 
Randolph Street Shared Use Bike/ 
Rails to Trails Project Study 
 

$400,000 
 
 

06/25/2015 
FATP-1415-08 
6 Months 
06/30/2016 
Neutral 

 The City of Huntington Park (City) is requesting a six-month extension to the period of contract award for the construction phase of the 
Randolph Street Shared Use Bike/Rails to Trails Project Study.  The City experienced a delay due to the multi-agency coordination required. 
 
The project includes a study to evaluate the development of a bicycle facility that spans multiple jurisdictions.  The City requires a coordinated 
effort with the cities of Bell, Maywood, and unincorporated Los Angeles County.  The City, in its original application, miscalculated the time 
required for completing the study.  The City plans to use a consultant to perform the study and thus requires a Request for Proposal approved 
by all parties.  Therefore, the City is requesting a six-month extension to June 30, 2016 to award the project in a coordinated manner that 
incorporates all the communities involved. 
 

2 City of Imperial Beach 
San Diego County 
PPNO:  11-1154 
Elm Avenue Traffic, Pedestrian and 
Cycling Safety and Mobility 
Improvement Project 
 

$483,000 
 
 

08/27/2015 
FATP-1516-01 
6 Months 
08/31/2016 
Neutral 

 The City of Imperial Beach (City) is requesting a six-month extension to the period of contract award for the construction phase of the Elm 
Avenue Traffic, Pedestrian and Cycling Safety and Mobility Improvement project.  The City experienced a delay during the Right of Way 
phase of the project. 
 
The project requires the relocation of underground gas, electrical and telecommunication utilities owned by San Diego Gas and Electric and 
American Telephone & Telegraph.  Unfortunately, the utility companies have not provided responses to inquiries for relocation dates.  The 
City plans to hold meetings with the utility companies within the next month to finalize these dates.  The City anticipates utility relocation to 
be completed in early Spring 2016.  The City plans to advertise in June 2016 and award the project in August 2016.  Therefore, the City is 
requesting a six-month extension from February 29, 2016 to August 31, 2016. 
 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 20-21, 2016  

Reference No.: 2.8b.(3) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER 16-03 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the project listed 
on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $463,000 for the construction of one locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to award the contract within six months of allocation.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency 
requests an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 

Attachment 

Tab 76



 Reference No.:  2.8b.(3) 
 January 20-21, 2016 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 Inyo County 
Inyo County 
PPNO:  09-2598 
Ed Powers Bike Lanes project 
 

$463,000 
 
 

06/25/2015 
FP-14-60 
3 Months 
03/31/2016 
Support 

 Inyo County (County) is requesting a three-month extension to the period of contract award for the construction (CON) phase of the Ed Powers Bike 
Lanes project.  Due to a recent upgrade to the Federal Highway Administration’s (FHWA’s) Financial Management Information System (FMIS), 
the County experienced an unexpected delay in approval of its Request for Authorization (RFA).  
 
The County received their CON allocation on June 25, 2015.  The County was ready to advertise the project and the RFA was submitted to the 
Department on October 25, 2015.  The Department submitted the RFA initially on November 4, 2015, but experienced delays due to a FMIS 
system glitch resulting from an upgrade.  FHWA was made aware of the issue and requested the Department to continue resubmitting the RFA 
until the glitch was resolved.  FHWA authorized the RFA on December 24, 2015.  The County is requesting a three-month extension from  
December 31, 2015 to March 31, 2016 to advertise and award the project.  
 

 
 
 



 State of California  California State Transportation Agency 

 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability.” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 20-21, 2016 

Reference No.: 2.8c.(1) 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 

Division of 

Transportation Programming 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT COMPLETION FOR LOCALLY 

ADMINISTERED STIP PROJECT ON THE STATE HIGHWAY SYSTEM, PER 

STIP GUIDELINES 

WAIVER-16-04 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) approve the request by the city of Sacramento to extend the period of 

contract completion for six months from January 31, 2016 to July 31, 2016, for the I-5/Cosumnes 

River Boulevard Interchange Project in Sacramento County (PPNO 03-3L42).  The project will 

construct a new interchange and extend roadway. 

ISSUE: 

On December 5, 2012, the Commission allocated $18,191,000 for this locally administered State 

Transportation Improvement Program (STIP) project. The project was awarded on January 8, 2013.  

In accordance with STIP Guidelines, the deadline to complete the contract for a project awarded in 

January 2013 is January 31, 2016.  However, the City of Sacramento will not be able to meet the 

deadline and is requesting a six-month time extension to complete the contract.  

The project required extensive coordination with multiple agencies, including the Freeport Regional 

Water Agency for relocation of utilities, the Sacramento Regional Transit to coordinate a light rail 

extension project, the Sacramento County Regional Sanitation District for location of regional sewer 

lines, the Sacramento Municipal Utilities District for relocation and installation of electrical services, 

and the developer of adjacent land to coordinate utility installations.  The coordination with all of 

these agencies caused a six-month delay in the project’s completion.  The interchange is open to 

traffic and the roadway extension is near completion. The remaining work includes the installation 

of the irrigation system for future landscaping, the acceptance of facilities associated with various 

stakeholders, and other minor items.  This six-month time extension will allow the city of 

Sacramento sufficient time to finish the remaining work in order to complete the contract. 
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BACKGROUND: 

 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 

request a time extension if the project will not be completed within 36 months of the award contract.  

The Commission may approve waivers to extend the deadline for contract completion one time only 

for up to 20 months in accordance with Government Code Section 14529.8. 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 20-21, 2016  

Reference No.: 2.8c.(2) 
Action Item

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  POST FACT REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR 
LOCALLY-ADMINISTERED STIP PROJECT, PER STIP GUIDELINES  
WAIVER 16-05 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the post fact time extension request to the period 
of project completion deadline for the project listed in the attached document. 

ISSUE: 

The Commission allocated $455,000 for the construction of one locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to complete the project by the November 30, 2015 deadline.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
a post fact extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 

Attachment 
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 January 20-21, 2016 
 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Jackson 
Amador County 
PPNO:  10-0015A 
Kennedy Tailing Wheels Park 
Building project 
 

$455,000 
 

 

11/13/2012 
  FP-12-07 
  5 Months 

04/30/2016 
Support   

 
 

The City of Jackson (City) is requesting a 20-month extension to the completion of the construction phase of the Kennedy Tailing Wheels Park 
Building project.  The City has experienced an unforeseen delay during the completion of the project. 
 
The City awarded the contract in November 2012 and completed construction in November 2013.  However, prior to filing the Notice of 
Completion and acceptance of project completion by the City Council (Council), a lien was filed on the project by one of the general 
contractor’s subcontractors.  Unfortunately, the City cannot accept the project until a Release of Lien has been received.  Dates for mediation 
were set in the past and rescheduled multiple times due to the complexity of having several parties fully prepared and in attendance for a 
hearing.  A mediation settlement was recently reached, and the City is waiting for the Release of Lien documentation and for the Council to 
accept the project.  The City anticipates the Council will accept the project by January 31, 2016.  However, the City is requesting an additional 
three months in case the Release of Lien processing and Council project acceptance are delayed.  Therefore, the City is requesting a five-
month extension from November 30, 2015 to April 30, 2016. 
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