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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $520,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one previously approved project in order to award the construction 
contract. 

RESOLUTION 

Resolved, that $520,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 and 
2660-302-0890, to provide funds to award the following project. 

Dist-Co-Rte 

Original 
Department 

Sub-Allocation 
Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original 
Sub-Allocation 

 12-ORA-73 $1,994,000 $520,000 $2,514,000 26.1% 
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PROJECT DESCRIPTION 
 

The project is located on Route 73 in Laguna Beach in Orange County at the northbound 
collector/distributor from the El Toro Road on-ramp to the Laguna Canyon Road (Route 133) off-
ramp.  The project will widen the ramp and modify signals. 

 
 
 
 
 PROJECT LOCATION 
 

  
  
 

 
FUNDING STATUS 
 
This SHOPP safety project was programmed in the 2014 SHOPP for $1,670,000 for construction in  
Fiscal Year (FY) 2014-15 and was sub-allocated by the Department for $1,994,000.  Additional funds 
in the amount of $520,000 are needed in order to award the construction contract.  This request for 
$520,000 in supplemental funds results in an overall increase of 26.1 percent over the original vote 
amount. 
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REASON FOR INCREASE 
 
Bids for this project were opened on December 2, 2015.  The Department received seven bids.  The 
lowest bid was 5.6 percent over the Engineer’s Estimate.  The Department was proceeding to 
award the contract to the low bidder, however, the contractor dropped his bid and declined the 
contract because his subcontractor quit.  The Department is proceeding to award the contract to the 
second low bidder which was 30 percent over the Engineer’s Estimate.  The Department is seeking 
supplemental funds in the amount of $520,000 to award this project to the second low bidder. 
 
 
 
 
DETERMINATION 
 
The Department has determined that re-advertising this project would not result in lower bids and 
recommends that this request for $520,000 be approved to allow this contract to be awarded.  
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-202.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Laguna Beach, at northbound collector/distributor
from El Toro Road on-ramp to Laguna Canyon Road
(Route 133) off-ramp.  Widen ramp terminal and
modify signals. Outcome/Output:

Supplemental funds are needed to Award.

Total revised amount $2,514,000

12-4095H
SHOPP/2013-14

302-0042 $54,000 $54,000
SHA

302-0890 $1,940,000 $1,940,000
FTF

20.20.201.010

SHOPP/2014-15
302-0042 $10,000 $10,000

SHA
302-0890 $510,000 $510,000

FTF
20.20.201.010
1212000017

4
0M340

Department of 
Transportation

Orange
12-ORA-73
16.4/16.6

1
$520,000
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