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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,336,520 in State Transportation 
Improvement Program - Regional Improvement Program (STIP-RIP) and $995,480 in State Highway 
Operation and Protection Program (SHOPP) funds, for a total of $2,332,000, for construction support 
for the I-80/SR12 Connector Project (PPNO 5301L) on Route 80 in Solano County. 

ISSUE 

Additional construction support funds are needed for one previously approved project in order to 
complete construction. 

RESOLUTION 

Resolved, that $2,332,000 be allocated using Budget Act Item 2660-001-0042, to provide funds to 
complete construction of the following project. 
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   Allocation 
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Dist-Co-Rte 
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(Constr. Capital) 

TCIF 
STIP-
RIP 

SHOPP 
Total 

 $  7,040,000 
 $11,412,000 
 $  8,500,000 
$26,952,000 

    $ 6,518,000 
   $11,412,000 
    $7,869,000 

$25,799,000 

$   0 
$   0 
$   0 
$   0 

  $ 6,518,000 
 $11,412,000 

    $ 7,869,000 
   $25,799,000 

0.0% 

Dist-Co-Rte Fund 
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Amount 
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   Allocation 

Allocation 
Adjustment 
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Allocation 
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Above Original 

Allocation 

04-SOL-80 
 (Constr. Support) 

TCIF 
STIP-
RIP 

SHOPP 
Total 

$ 8,460,000 
$   0 
$   0 
$ 8,460,000 

$ 8,460,000 
$   0 
$   0 
$ 8,460,000 

$   0 
$ 1,336,500 
$    995,500 
$ 2,332,000 

$ 8,460,000 
$ 1,336,500 
$    995,500  
$10,792,000 

27.6% 

Tab 73



CHAIR AND COMMISSIONERS   Reference No.:  2.5e.(3) 
CALIFORNIA TRANSPORTATION COMMISSION    March 16-17, 2016 

  Page 2 of 3 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
PROJECT DESCRIPTION 
 
This project is located on Interstate 80 from the I-80/SR-12 Separation to 0.7 mile east of Route 12 in 
the city of Fairfield in Solano County. The project will construct a two-lane west bound I-80 to west 
bound SR-12 connector and reconstruct the I-80/Green Valley Road interchange. 

 
 

PROJECT LOCATION  

  
 
 

 
 
FUNDING STATUS 

 
The project is multi-funded and has a Proposition 1B Trade Corridor Improvement Fund (TCIF) 
baseline agreement.  The project includes STIP-RIP and SHOPP construction capital funds and TCIF 
construction capital and construction support funds.  In 2013, the Commission allocated $7,040,000 in 
construction capital and $8,460,000 in construction support from the TCIF program.  The Commission 
also allocated $11,412,000 in STIP-RIP funds and $8,500,000 in SHOPP funds for construction 
capital.  Two allocation amendments were approved by the Commission whereby the current 
allocation for TCIF and SHOPP construction capital were reduced to $6,518,000 and $7,869,000 
respectively.  Although the cost overrun is in construction support (totally funded from the TCIF 
program), Commission Guidelines and the signed baseline agreement preclude the use of Proposition 
1B bond funds from covering project cost increases.   
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Construction is 70 percent complete.  However, construction support is 95 percent expended, and 
additional funding for construction support is needed.  Since the project is programmed in the STIP 
and SHOPP for construction capital, it is appropriate that the additional funding be carried by the STIP 
and SHOPP, proportionally.  Therefore, additional funding of $1,336,520 in STIP-RIP and $995,480 
in SHOPP for a total of $2,332,000 for construction support costs is being requested in order to 
complete the construction of this project. 
 

 
REASONS FOR COST INCREASE 
 
The construction support cost increase is due to constructability issues.  During construction, it 
was identified that the proposed bridge abutment piles and wing walls are in conflict with a 
temporary retaining wall used for containing surcharge material.  The purpose of the surcharge 
material is to compact the ground so the bridge abutments and wing walls will not experience 
differential settlement.  The bridge abutment piles are skewed at a 3:1 horizontal to vertical angle 
and are in conflict with the temporary retaining wall. 
 
Multiple re-design alternatives were studied to determine an effective solution with minimal 
project delay.  The selected solution was not to construct the retaining wall and instead to use 
lightweight cellular concrete instead of ground surcharging.  This resulted in the need for work re-
sequencing.  The new construction sequencing has changed the critical path of the project and has 
added 93 working days to the project schedule. 
 
Because of these additional working days, more resources are needed in order to perform the 
additional construction administration work associated with the construction delay. 
 
The Department has contacted the Solano Transportation Authority (STA) and discussed whether 
this construction support cost increase could be locally funded per the baseline agreement.  The 
STA indicated there are no additional local funds available to contribute to this project. 
 
 
DETERMINATION 
 
The Department has determined that this request of $2,332,000 is needed in order to complete 
construction of this project. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-212.5e.(3) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Fairfield, from I-80/SR-12 Separation to 0.7 mile
west of Route 12 in Fairfield.  Install traffic signals
and traffic operation system (TOS).

(TCIF-SHOPP project)

Supplemental funds are needed to Complete
Construction.

Total revised amount $35,744,000 

(CEQA - EIR, 10/29/2012.)
(NEPA - EIS, 12/7/2012.)

Outcome/Output: Place 9 lane miles of pavement, 3
bridges, 10 retaining walls, relocate utilities, 2 new
traffic signals, new traffic operations systems, 1.6
miles of bike/[pedestrian facilities.

04-5301L
RIP/2012-13

301-0890 $10,565,000 $10,565,000
FTF

20.20.075.600

TCIF/2012-13
004-6056 $8,460,000 $8,460,000

TCIF
304-6056 $6,518,000 $6,518,000

TCIF
20.20.723.000

SHOPP/2012-13
302-0890 $7,869,000 $7,869,000

FTF
20.20.201.310

RIP/
001-0042 $1,336,500 $1,336,500

SHA
20.10.075.600

SHOPP/
001-0042 $995,500 $995,500

SHA
20.10.201.310
0400021131

3
0A534

Department of
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04-SOL-80
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