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Action Item
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Division of Transportation 
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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 
RESOLUTION FA-15-24 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,000,000 in State Highway 
Operation and Protection Program (SHOPP) funds for the Bridge Rehabilitation Project (PPNO 4147) 
on Route 18 in Los Angeles County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $1,000,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 
Allocated 
Amount 

Award 
Amount 

 Current 
   Allotment 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Award 

Amount 
    07-LA-18 $2,301,000 $2,070,732 $2,731,000 $1,000,000 $3,731,000 48.3% 
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PROJECT DESCRIPTION 
 
This project is located in Los Angeles County on Route 18, near the city of Palmdale, at Overhead 
No. 53-2331.  It will replace the bridge deck, joint seals and bridge railing. 

 
PROJECT LOCATION  

  
 
 

 
 
FUNDING STATUS 

 
This project was programmed in the 2012 SHOPP for $2,384,000 and was allocated by the 
Commission in August 2014, for $2,301,000.  The project was awarded in January 2015, for 
$2,070,732.  The current allotment, including G-12 allocation, is $2,731,000. 
 
Construction is anticipated to be completed in September 2016.  However, an additional 
$1,000,000 is needed in order to complete construction of this project. 
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REASONS FOR COST INCREASE 
 
After the bridge deck was removed, it was observed that deck hinges had rusted and needed to be 
cut and replaced.  Actual condition of the existing hinges cannot be assessed until after the bridge 
deck is removed.  The replacement of the hinges consisted of cutting the existing hinges, placing 
mechanical couplers and then adding steel to reconstruct the hinges. 
 
In addition, the contractor submitted claims related to project delays associated with the Railroad.  
The Railroad Company delayed the shop drawing review by three months.  This delay also 
resulted in the need for railroad flaggers to stay longer on the project. 
 
Additional funds are also needed to pay for the illumination of the Route 18 Oasis Road 
intersection.  Due to safety concerns, Los Angeles County requested that this intersection be 
illuminated while Route 18 was closed. 
 
San Bernardino County claims that the local roads used as detour for this project have been 
damaged and in need of repairs.  The amount requested by San Bernardino County is being 
negotiated.  Therefore, the Department may come back for additional funding request at a future 
Commission meeting.  
 
 
DETERMINATION 
 
The Department has determined that this request of $1,000,000 is needed in order to pay for the 
contract change orders and complete construction of this project. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-242.5e.(6) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Palmdale at County Line Ovehead No. 53
-2331. Outcome/Output: Replace bridge deck, joint 
seals and railing to restore bridge load capacity.

Supplemental funds are needed to Complete
Construction.

Total revised amount $3,731,000

07-4147
SHOPP/2013-14

302-0042 $111,500 $111,500
SHA

302-0890 $2,619,500 $2,619,500
FTF

20.20.201.110

SHOPP/2014-15
302-0042 $20,000 $20,000

SHA
302-0890 $980,000 $980,000

FTF
20.20.201.110
0700000516

4
27480

Department of
Transportation

Los Angeles
07-LA-18

0.2

1
$1,000,000
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