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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider an extension to the period of project development expenditure 
for the time period identified for the project on the attached document. 

ISSUE: 

The attached list identifies the locally-administered Sir Francis Drake Boulevard Westbound Class II 
Bike Lane (PPNO 2127Q) State Transportation Improvement Program (STIP) project totaling 
$57,000.  The Commission allocated the funds in Fiscal Year 2012-13 for the project development 
phase, as shown on the attachment.  The attachment shows the details of the project and the 
explanation for the delay.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Marin County 
Marin County 
PPNO:  04-2127Q 
Sir Francis Drake Boulevard 
Westbound Class 2 Bike Lane 
project 
 

Plans, Specifications and Estimates 
Allocated: $57,000 
Balance:    $42,292.76 
  

06/23/2011 
FP-12-07 
7 Months 
01/31/2014 
Neutral  

 
 

Marin County (County) is requesting a seven month post fact time extension to the period of the Plans, Specifications and Estimates (PS&E) 
phase of the Sir Francis Drake Boulevard Westbound Class 2 Bike Lane project.  The County experienced an unforeseen delay in expending 
the PS&E funding. 
 
The County received their PS&E allocation on June 23, 2011 and expended some of these funds after the expenditure deadline of June 30 
2013 and also after the submitting their Request for Approval (RFA) CON package.  The County has invoiced for their work, but payment was 
withheld due to work periods or work performed beyond the expenditure deadline.  The CTC approved the CON allocation at the August 6, 
2013 meeting. The RFA was authorized on September 13, 2013 and the project awarded on  
January 28, 2014.  The County is requesting a post fact expenditure time extension to allow for invoicing staffing efforts required to prepare 
the package for award.  Therefore, the County is requesting a seven month extension from June 30, 2013 to January 31, 2014. 
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