
State of California  California State Transportation Agency 

DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 19-20, 2016 

Reference No.: 2.8b.(3) 

Action Item 

From:  NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 

Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 

WAIVER 16-38 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of contract award for the Inland Rail 

Transit project in San Diego County listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $18,437,000 for the construction of the locally-administered State 

Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 

agency has been unable to award the contract within six months of allocation.  The attachment 

describes the details of the project and the explanation for the delay.  The respective agency 

requests an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 

if the project will not be awarded within six months of the allocation.  The Commission may 

approve waivers to the timely use of funds deadline one time only for up to 20 months in 

accordance with Section 14529.8 of the Government Code. 
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Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 SANBAG 
San Diego County 
PPNO:  11-7421W 
Inland Rail Trail Phases, IIA, IIB, 
IIIA, IIIB Project 

$18,437,000 
 
 

05/19/2016 
FP-15-36 
7 Months 
06/30/2017 
Support 

 The San Diego Association of Governments (SANDAG) is requesting a seven-month time extension to award the construction (CON) contract for 
the Inland Rail Trail Phases, IIA, IIB, IIIA, IIIB Project.  SANDAG experienced an unexpected delay in the CON phase. 
 
SANDAG received the allocation of CON funds in May 2016.  The project was advertised and bids were opened in July 2016.  Of the seven 
bids received, the contractors for the two lowest bids were found non-responsive and the remaining five bids were much higher than the 
available construction funding.  SANDAG is in the process of modifying the package by converting base bid work as additive alternatives and 
will host a pre-bid meeting and site visit to assist in receiving bids more in line with the Engineer’s Estimate.   
 
SANDAG expects the project to be ready for re-advertisement in January 2017, bid opening in late March 2017 and award by June 2017.  
Therefore, SANDAG requests a seven-month time extension, to award the CON phase, to June 30, 2017. 
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