


Road Charge Pilot Transition

Mitch Weiss

December 11, 2015



Road Charge Pilot Program Phases



Road Charge Pilot Program Timeline

- Agency to implement pilot by ~~Jan. 2017~~ Summer 2016
- Agency to report its findings by ~~June 30, 2018~~ Summer 2017
- CTC recommendations in its annual report ~~Dec. 2018~~ Dec. 2017

Road Charge Pilot Program – Update

- Independent evaluator:
 - Award early Dec.

- Vendors:
 - Award mid Dec.

- TAC Report roll-out early January
 - Agency to implement pilot by ~~Jan. 2017~~ **Summer 2016**
 - Estimated Demo Phase July 2016 – March 2017

 - Agency to report its findings by ~~June 30, 2018~~ **Summer 2017**
 - CTC recommendations in its annual report ~~Dec. 2018~~ **Dec. 2017**

Pilot Program Timeline – TAC Schedule

Proposed TAC 2016 meetings:

- March 18 (Irvine)
- June 17 (Sacramento)
- Agency to implement pilot by ~~Jan. 2017~~ **Summer 2016**

Proposed TAC 2016 meetings:

- Sept. 16 (San Jose)
- Dec. 9 (Riverside)
- Agency to report its findings by ~~June 30, 2018~~ **Summer 2017**
- CTC recommendations in its annual report ~~Dec. 2018~~ **Dec. 2017**

QUESTIONS?

www.CaliforniaRoadChargePilot.com

