

**Edmund G. Brown Jr.**  
Governor

915 Capitol Mall, Suite 350B  
Sacramento, CA 95814  
916-323-5400  
www.calsta.ca.gov

**Brian P. Kelly**  
Secretary

May 22, 2015

Jim Madaffer  
Chair  
California Road Charge Technical Advisory Committee  
1120 N Street, MS-52  
Sacramento, CA 95814

Dear Mr. Madaffer:

With the May Revision of the Governor's Budget, the Administration has requested additional funding to accelerating the completion of the Road Charge pilot. Accelerating completion of the pilot from the summer of 2018 to the summer of 2017 will provide the Administration and Legislature more timely information on the feasibility of this approach to fund our most critical transportation priorities. However, the amount of time identified for the Road Charge Technical Advisory Committee deliberations and recommendations report will not be affected. Please see the enclosed Road Charge Pilot Program Timeline reflecting the schedule change. This commitment was also identified in the Finance Letter submitted to the Legislature as part of the budget process.

We welcome any input the California Road Charge Technical Advisory Committee may have regarding the proposed schedule change. If you have any questions or concerns, you may contact me at (916) 323-5400.

Sincerely,



BRIAN ANNIS  
Undersecretary


Enclosure

(1) Road Charge Pilot Program Timeline – Finance Letter Acceleration


cc: Ms. Lucetta Dunn, Chair, California Transportation Commission  
Mr. Will Kempton, Executive Director, California Transportation Commission

## Road Charge Pilot Program Timeline

### ORIGINAL PILOT PROGRAM SCHEDULE (42 MONTHS)



### PROPOSED ACCELERATION SCHEDULE (31 MONTHS)



Note: Phases are not to scale. Intended for illustration purposes only.