

Memorandum

TAB 30

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: June 27, 2012

Reference No.: 3.6
Action Item

From: NORMA ORTEGA
Chief Financial Officer

Prepared by: Kurt Scherzinger
Acting Division Chief
Transportation Programming

Subject: **STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS**

SUMMARY:

The California Department of Transportation (Department) is providing an update on the State Route 99 (SR 99) projects remaining to be delivered and not yet allocated by the California Transportation Commission (Commission). As of June 2012, there are six remaining SR 99 projects totaling approximately \$210 million of bond funds. All projects are delivered and ready for allocation by the Commission.

BACKGROUND:

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by the voters in November 2006 included \$1.0 billion for the State Route 99 Corridor. The Commission adopted guidance stating the SR 99 projects shall be awarded not later than December 31, 2012.