

California Transportation Commission										
August 27, 2015 Meeting - Extension Requests / Staff Recommendations										
Agenda										
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension Request	Recommendations		Notes
								Caltrans	CTC Staff	
89	2.8b.(2)	Contract Award (ATP- Loc SRTS)	1	11-1150	SD	San Diego	2 months	2 months	2 months	Delay in fulfilling the Public Interest Finding requirement needed for contracting with a non-profit