

SB 1 Programs – Implementation Schedule

New SB 1 Programs					
Program	Workshops	Draft Guidelines Available	Guidelines Adoption	Applications or Project Lists Due	Program Adoption
Local Streets and Roads	<ul style="list-style-type: none"> July 18th - Sacramento 	June 30, 2017	August 16-17, 2017	Sept. – Oct. 2017	October 18-19, 2017 (Adopt Eligibility List and Submit to Controller)
Solutions for Congested Corridors	<ul style="list-style-type: none"> June 28th - Sacramento July 21st - Los Angeles August 7th - Oakland September 8th - Sacramento November 17th – Stockton December 6th - Riverside 	October 18-19, 2017	December 6-7, 2017	February 2018	May 2018
Trade Corridor Enhancement	<ul style="list-style-type: none"> July 17th - Sacramento August 8th - Oakland September 25th – Sacramento October 24th – Los Angeles 	December 6-7, 2017	January 2018	March 2018	May 2018
Local Partnership	<ul style="list-style-type: none"> July 11th - Sacramento July 21st - Los Angeles August 7th - Oakland September 8th – Sacramento September 25th – Sacramento 	August 16-17, 2017	October 18-19, 2017	March 2018	June 2018

As of July 6, 2017 – Please note that all dates are tentative and schedule is subject to change

SB 1 Programs – Implementation Schedule

Existing Commission Programs					
Program	Workshops	Draft Guidelines Available	Guidelines Adoption	Applications or Project Lists Due	Program Adoption
Active Transportation	<ul style="list-style-type: none"> June 23, 2017 June 28, 2017 	June 26, 2017	June 28, 2017	August 2017	October 18-19, 2017 (Statewide & Urban/Small Rural Components) December 6-7, 2017 (MPO Component)
State Highway Operation and Protection Program (SHOPP)	<ul style="list-style-type: none"> May 17th – San Diego June 9th - Sacramento TBD in early 2018 – North and South hearings on Proposed 2018 SHOPP 	May 17, 2017 Presented Draft Interim SHOPP Guidelines to Commission	June 28, 2017 Adopted Interim SHOPP Guidelines	January 2018 (Caltrans submits proposed SHOPP)	March 2018
Transportation Asset Management*	<ul style="list-style-type: none"> May 17th – San Diego June 9th - Sacramento 	May 17, 2017 Presented Draft Transportation Asset Management Plan (TAMP) Guidelines to Commission	June 28, 2017 Adopted TAMP Guidelines	N/A	N/A
State Transportation Improvement Program (STIP)	<ul style="list-style-type: none"> July 17th - Sacramento October 19th - Modesto October 24th – Los Angeles 	June 28, 2017	August 16-17, 2017	October 15, 2017 (Draft ITIP due from Caltrans) December 15, 2017 (Final RTIPs & ITIP due)	March 2018

* The TAMP Guidelines inform the Department’s development of the Transportation Asset Management Plan which prioritizes investments for projects funded from the SHOPP. The Department’s completed Transportation Asset Management Plan must be submitted to the Commission by July 2020.

As of July 6, 2017 – Please note that all dates are tentative and schedule is subject to change