

SB 1 Programs – Implementation Schedule

New SB 1 Programs					
Program	Workshops/Hearings	Draft Guidelines Available	Guidelines Adoption	Applications or Project Lists Due	Program Adoption
Local Streets and Roads	<ul style="list-style-type: none"> July 18th - Sacramento 	June 30, 2017	August 16-17, 2017	Oct. 2017	December 6-7, 2017 (Adopt Eligibility List and Submit to Controller)
Solutions for Congested Corridors	<ul style="list-style-type: none"> June 28th - Sacramento July 21st - Los Angeles August 7th - Oakland September 25th – Sacramento October 18th – Modesto * October 24th – Los Angeles December 6th – Riverside* 	October 18-19, 2017	December 6-7, 2017	February 2018	May 16, 2018
Trade Corridor Enhancement	<ul style="list-style-type: none"> July 17th - Sacramento August 8th - Oakland September 25th – Sacramento 	September 21, 2017	October 18, 2017	January 30, 2018	May 16, 2018
Local Partnership	<ul style="list-style-type: none"> July 11th - Sacramento July 21st - Los Angeles August 7th - Oakland September 8th – Sacramento September 26th – Sacramento 	August 16-17, 2017	October 18-19, 2017	Formula Program: December 15, 2017 Competitive Program: January 30, 2018	Formula Program: January 31, 2018 Competitive Program: May 16, 2018

* Indicates a statutorily required hearing prior to Guidelines or Program adoption.

As of November 21, 2017 – Please note that all dates are tentative and schedule is subject to change

SB 1 Programs – Implementation Schedule

Existing Commission Programs					
Program	Workshops/Hearings	Draft Guidelines Available	Guidelines Adoption	Applications or Project Lists Due	Program Adoption
Active Transportation	<ul style="list-style-type: none"> June 23, 2017 June 28, 2017* 	June 26, 2017	June 28, 2017	August 2017	October 18-19, 2017 (Statewide & Urban/Small Rural Components) December 6-7, 2017 (MPO Component)
State Highway Operation and Protection Program (SHOPP)	<ul style="list-style-type: none"> June 9th - Sacramento 	May 17, 2017 Presented Draft Interim SHOPP Guidelines to the Commission	June 28, 2017 Commission Adopted Interim SHOPP Guidelines	January 2018 (Caltrans submits proposed SHOPP to the Commission)	March 2018 February 28, 2018-North Hearing March 18, 2018-South Hearing
Transportation Asset Management**	N/A	May 17, 2017 Presented Draft Transportation Asset Management Plan (TAMP) Guidelines to the Commission	June 28, 2017 Commission Adopted TAMP Guidelines	N/A	N/A
State Transportation Improvement Program (STIP)	<ul style="list-style-type: none"> July 17th - Sacramento October 19th – Modesto* October 24th – Los Angeles* 	June 28, 2017	August 16-17, 2017	October 15, 2017 (Draft ITIP due from Caltrans) December 15, 2017 (Final RTIPs & ITIP due)	March 2018 (after holding required North and South hearings)

*Indicates a statutorily required hearing prior to Guidelines or Program adoption.

**The TAMP Guidelines inform the Department’s development of the Transportation Asset Management Plan which prioritizes investments for projects funded from the SHOPP. The Department’s final Transportation Asset Management Plan must be submitted to the Commission no later than the 2020 SHOPP.