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Road Charge Pilot Program at a Glance

Pilot Program is based on Senate Bill 1077:
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TAC Decision Schedule, March — May, 2015

MONTH  AGENDA TOPICS TAC DECISION POINTS DISCUSSED
March Technical Design Should automated reporting and recording be offered in addition to manual?
Should a GPS-based option for recording mileage be offered in the pilot?
Should the road charging pilot system simulate an open system option?
Communications Input to TAC communications process
April Technical Design What mileage measurement and reporting method(s) are most promising?
What technologies should be further studied for those measurement and reporting methods?
Should the pilot assess road charges on out-of-state vehicle owners driving on California roads?
Organizational Design Should the pilot test interoperability with other states considering road charges?
Should the pilot test offer multiple account managers?
Communications Feedback on proposed survey questions and focus group plan
May Policy What types of participants should be included in the pilot?

Business Case Analysis

Are there any exemptions from road charging?
What specific personal privacy protections should be used for the pilot?
What vehicles are included in the pilot?

Should the per-mile rate differ by vehicle type?
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TAC Decision Schedule, June — December,

2015

MONTH AGENDA TOPICS  TAC DECISION POINTS DISCUSSED
June Technical Design What system data security requirements should be used for the pilot?
How many participants should be involved in the pilot?
How should participants be distributed throughout the state?
July Evaluation Strategy ~ What evaluation criteria does the TAC recommend for the pilot?
August Technical Design What type of enforcement and compliance activities should be demonstrated during the pilot?
September  Evaluation Strategy ~ Finalize evaluation criteria
Policy Address additional questions raised during the course of TAC meetings
Communications Has the TAC adequately gathered, considered, and addressed public comment on pilot issues?
October Report to CalSTA Feedback on report outline
Policy Address additional questions raised during the course of TAC meetings
November Report to CalSTA Feedback on final report
December Report to CalSTA Adopt final report with recommendations to CalSTA
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