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“Caltrans improves mobility across California” 

M e m o r a n d u m  TAB 95 
 

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 11, 2013 

 Reference No.: 3.5 
 Action Item 

 
From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject: STATUS UPDATE ON TRADE CORRIDOR IMPROVEMENT FUND PROJECTS 
 

 
SUMMARY 
 
The California Department of Transportation (Department) is providing the status of the Trade 
Corridor Improvement Fund (TCIF) projects remaining to be delivered by the implementing 
agencies and to be allocated by the California Transportation Commission (Commission).  The 
Department has compiled an assessment of each unallocated project, identified critical issues, and 
assigned a risk level. 
 
As of June 2013, there are 22 TCIF projects totaling approximately $512 million of bond funds that 
have yet to be allocated by the Commission.  Projects 57 and 65 will be removed from the Program, 
leaving 20 projects yet to be allocated.  Of the 20 projects, six are considered to have a “High” risk 
for delivery.  Five of these projects will not receive an allocation due to the new Buy America policy 
under MAP 21.  The list of projects is sorted by Corridor Coalition and identifies the expected month 
of allocation.  A risk assessment summary for each project is also included.   
 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, passed by 
the voters in November 2006, included $2.0 billion for the Proposition 1B TCIF Program.  The 
Commission recognized that the needs far exceeded the amount authorized in the Proposition 1B 
TCIF program and increased the TCIF funding by approximately $500 million from the State 
Highway Account.  The Commission adopted guidelines established programming targets, which 
included an additional overprogramming for each corridor and a requirement to award contracts no 
later than December 31, 2013.  
 
The assessment shows the TCIF remaining need of $497 million including the allowed 
overprogramming.  As of June 2013 $663 million is available for allocation.  Although the overall 
program is no longer overprogrammed, one Corridor Coalition remains overprogarmmed.  This 
Corridor Coalition will be at the available revenue levels after the June meeting.  The risk levels are 
color-coded as follows: 
 

Low 
Medium Low 
Medium High  

High 
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TCIF 
ID# Risk Co Rte Project CTC 

Meeting 

Southern California Trade Corridor Coalition 
20 Low LA 110 C Street Access Ramps Improvements Jun 2013 

21 High  LA Washington Boulevard Widening & Reconstruction Dec 2013 

35 High ORA State College Boulevard Grade Separation Jun 2013 

40 High ORA Lakeview Avenue Overcrossing Jun 2013 

46 Low RIV Sunset Avenue Grade Separation Jun 2013 

48 Low RIV  
Avenue 56 Grade Separation on Yuma Subdivision of 
UPR Mainline Jun 2013 

50 Medium Low RIV  
Grade Separation at Clay Street Railroad Grade 
Crossing Jun 2013 

53 Medium Low RIV  
Grade Separation at Magnolia Avenue Railroad Grade 
Crossing - BNSF Jun 2013 

57 Low SBD 10 I-10 Corridor Logistics Access Project (Interchange 
Reconstruction at Citrus Avenue) LONP  

61 Medium Low  SBD  
ACE South Milliken Avenue Grade Separation at UP Los 
Angeles Jun 2013 

64 High SBD Lenwood Road Grade Separation Jun 2013 

65 Low SBD Vineyard Avenue Grade Separation Jun 2013 

84 Medium High SBD Laurel Street/BNSF Grade Separation Jun 2013 

85 Low RIV Avenue 52 Grade Separation Jun 2013 

86 Low LA  
Alameda Corridor West Terminus Intermodal Railyard -
West Basin Railyard Extension Jun 2013 

87 Low LA  
Cargo Transportation Improvement Emission Reduction 
Program - Phase 2 Jun 2013 

91 Medium High VEN 101 Route 101 Improvements from Los Angeles County Line 
to Moorepark Road Jun 2013 

Northern California Trade Corridor Coalition 

2 Medium Low CC Richmond Rail Connector Jun 2013 

4 High ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland  
[SHOPP/TCIF] Jun 2013 

6 Low KER Tehachapi Trade Corridor Rail Improvement Project Oct 2013 

10 Low  SJ 4 State Route 4 West Crosstown Freeway Extension 
Stage 1 Jun 2013 

89 High SOL 
80/ 

680/ 
12 

Solano I-80/680/12 Connector Jun 2013 

Other Corridor 

92 Medium Low YOL  
West Sacramento Rail Plan- Segment 5 Pioneer Bluff 
Bridge Jun 2013 
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Definition of risk 
Low ; - Projects within this category contain no known issues that will affect delivery. 
 
Medium Low �- Projects within this category have minor challenges that are being actively managed to stay on 
approved schedules.  
 
Medium High z- Projects within this category have numerous challenges or are being reviewed for potential Buy 
America issues.  Projects are being aggressively managed to stay on the approved schedule.  
 
High ⌧ - Without change, these projects cannot be delivered and funded consistent with the program requirements. 
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Risk Assessment Summary  
 
The Department has performed a project-by-project review to assess projects and identify critical items that 
remain to deliver each project and the level of risk associated with the remaining risk.  The items have been 
listed here for commission information and identified as either RW, environmental permitting, or design 
related risk.  Risk is a judgment call at a point in time based on known issues.  Issues have the ability to be 
resolved quickly or to turn into lengthy negotiations.  Project risks change over time. 
 
Southern California Trade Corridor Coalition 
 
TCIF #20 – 110 - C Street Access Ramps Improvements 
Allocation: May                 Delivery Agency: POLA                        Con Bond: $8,300      Total Con: $35,093 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A Complete  Apv End Design Date:  3/29/13 Complete  None  
7 Utilities Complete  Encroachment Permit Complete    
   City B-Permit Complete    
   Freeway Agreement Complete    
   LADWP plans Complete    
Overall Risk: ; Low   
E76 Required:  No 
Critical Items:  Although Baseline Agreement does not include RW milestone, Caltrans is required to certify.  Allocation request 
pending for June 2013 CTC meeting. 
 
TCIF #21 – Washington Boulevard Widening & Reconstruction 
Allocation: Dec                Delivery Agency: City of Commerce        Con Bond: $5,800      Total Con: $26,239 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/12 12/1/13  Apv End Design Date:  4/30/13 12/1/13  None  
1 Parcel 12/1/13  Encroachment Permit 12/1/13    
Overall Risk:  ⌧ High      
E76 Required:  No 
Critical Items:  RW Cert 2 is anticipated.  City working with District on RW certification needs.  Caltrans has approved the 35% 
plans and is working on 65% plan approval.  Final RTL not expected until late 2013, with allocation in December 2013. 
 
TCIF #35 – State College Boulevard Grade Separation 
Allocation: June                 Delivery Agency: Fullerton                 Con Bond: $35,890      Total Con: $51,652 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/1/13 6/7/13  Apv End Design Date:  3/1/13 Complete  PUC 6/7/13 
20 parcels/TCE 6/7/13  BNSF C&M Agreement 6/7/13    
Overall Risk:  ⌧ High  
E76 Required:  Yes  Status: Anticipate approval by August 2013.    
Critical Items:  RW Cert 3W is pending Caltrans approval.  C&M agreement is with BNSF for signature.  PUC to be approved 
after C&M agreement is executed.  Although the new Buy America policy does not apply to temporary relocation of easements, 
the Utility company is hesitant to execute the agreement.  Allocation request pending for June 2013 CTC meeting.  
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TCIF #40 – Lakeview Avenue Overcrossing 
Allocation: June                Delivery Agency: OCTA                    Con Bond: $39,519      Total Con: $51,577 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/1/13 6/7/13  Apv End Design Date:  1/14/13 Complete  404 Complete 
27 Parcels 6/7/13  BNSF C&M Agreement 6/7/13  401 Complete 
      PUC 6/7/13 
Overall Risk:  ⌧ High  
E76 Required:  Yes  Status:  Anticipate approval in July  2013.    
Critical Items:  RW Cert 3W is pending Caltrans approval.  C&M agreement is with BNSF for signature.  Expect PUC approval 
after C&M is executed.  The project is impacted by the new Buy America requirements under MAP 21.  Allocation request 
pending for the June 2013 CTC meeting. 
 
TCIF #46 – Sunset Avenue Grade Separation 
Allocation: June                 Delivery Agency: City of Banning      Con Bond: $10,000      Total Con: $31,563 
 RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  2/28/13 6/1/13  Apv End Design Date:  1/31/13 Complete  PUC Complete 
8 parcels 6/1/13  UPRR C&M Agreement Complete    
Overall Risk:  ; Low    
E76 Required:  Yes  Status:  Working with District Local Assistance office.  
Critical Items:  RW Cert 2 has been approved.  Utility company has agreed to comply with the new Buy America requirements 
under MAP 21.  Allocation request is pending for the June CTC meeting.   
 
TCIF #48 – Avenue 56 (Airport Blvd) Grade Separation on Yuma Subdivision of UPR Mainline 
Allocation: June                 Delivery Agency: Riverside Co.          Con Bond: $10,000      Total Con: $29,352 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  12/27/12 6/4/13  Apv End Design Date:  12/7/12 Complete  PUC Complete 
5 parcels 6/4/13  UPRR C&M Agreement Complete    
Overall Risk:  ; Low    
 E76 Required:  No   
Critical Items:  RW Cert 3W is pending Caltrans approval.  Order of Possession hearing scheduled for June 4, 2013.  Allocation 
request is pending for the June CTC meeting.   
 
TCIF #50 – Grade Separation at Clay Street Railroad Grade Crossing 
Allocation: June                Delivery Agency: Riverside Co.           Con Bond: $12,500      Total Con: $31,025 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/1/13 6/10/13  Apv End Design Date:  12/27/12 Complete  WQCB Complete 
12 parcels  6/10/13  UPRR C&M Agreement Complete  PUC Complete 
16 easement 6/10/13       
12 TEC 6/10/13       
Overall Risk:  �Medium Low    
E76 Required:  Yes  Status:  Working with District Local Assistance office. 
Critical Items:  RW Cert 3W.  The project is impacted by the new Buy America requirements under MAP 21.  Expect utility 
company to execute agreement by June 10, 2013.  Allocation request is pending for the June CTC meeting. 
 
TCIF #53 – Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF 
Allocation: June                Delivery Agency: Riverside Co.           Con Bond: $13,700      Total Con: $44,566 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/29/13  6/7/13  Apv End Design Date:  11/30/12 Complete  PUC Complete 
9 parcels 6/7/13  BNSF C&M Agreement Complete    
Overall Risk:  �Medium Low     
 E76 Required:  Yes  Status: 
Critical Items:  RW Cert 2.  The project is impacted by the new Buy America requirements under MAP 21.  Expect utility 
company to execute agreement by June 7, 2013.  Allocation request is pending for the June CTC meeting. 
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TCIF #57 – I-10 Corridor Logistics Access Project (Interchange Reconstruction Citrus Ave.) 
Allocation: June                 Delivery Agency: SANBAG                Con Bond: $23,600      Total Con: $47,200 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/11   Apv End Design Date:  4/30/11   None  
Overall Risk: ; Low  
E76 Required:  No    
Critical Items:  Project delivered under a LONP, will be removed from the TCIF program at the June 2013 CTC meeting. 
 
TCIF #61 – South Milliken Avenue Grade Separation at UP Los Angeles 
Allocation: June                  Delivery Agency: City of Ontario      Con Bond: $14,521      Total Con: $66,100 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/7/13 6/4/13  Apv End Design Date:  3/7/13 Complete  PUC Complete 
10 Parcels 6/4/13  UPRR C&M Agreement Complete    
Overall Risk:  �Medium Low         
E76 Required:  No  
Critical Items:  RW Cert 3W with Caltrans.  Unanticipated RON hearing scheduled for June 4, 2013.  Allocation request pending 
for the June 2013 CTC meeting.    
 
TCIF #64 – Lenwood Road Grade Separation 
Allocation: May                  Delivery Agency: City of Barstow       Con Bond: $6,694      Total Con: $22,532 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/19/13 6/7/13  Apv End Design Date:  3/6/13 Complete  PUC Complete 
5 parcels  6/7/13  BNSF C&M Agreement Complete    
Overall Risk:  ⌧ High       
E76 Required:  Yes  Status:  Request package submitted to Caltrans.  
Critical Items:  RW Cert 2 NC.  The project is impacted by the new Buy America requirements under MAP 21.  Allocation 
request pending for the June 2013 CTC meeting.    
 
TCIF #65 – Vineyard Avenue Grade Separation 
Allocation: June              Delivery Agency: City of Ontario       Con Bond: $6,884      Total Con: $47,400 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/7/13 5/3/13  Apv End Design Date:  3/6/13 3/7/13  404 3/15/13 
4 parcels 5/3/13  UPRR C&M Agreement 4/16/13  408 3/15/13 
      PUC Complete 
Overall Risk:  ; Low  
E76 Required:  No 
Project will be removed from the TCIF program at the June 2013 CTC meeting.  
 
TCIF #84 – Laurel Street/BNSF Grade Separation 
Allocation: June                  Delivery Agency: SANBAG              Con Bond: $11,917      Total Con: $41,367 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/16/12 6/7/13  Apv End Design Date:  7/16/12 Complete  PUC Complete 
4 parcels 6/7/13  BNSF C&M Agreement 6/13/13    
Overall Risk:  z Medium High      
E76 Required:  No 
Critical Items:  RW Cert 3W package with Caltrans.  C&M agreement pending BNSF’s approval.  Allocation request pending for 
the June 2013 CTC meeting.     
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TCIF #85 – Avenue 52 Grade Separation 
Allocation: June               Delivery Agency: City of Coachella     Con Bond: $10,000      Total Con: $24,366 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/1/13 6/7/13  Apv End Design Date:  4/1/13 Complete  None  
15 parcels (5 residential 10 commercial) 6/7/13  UPRR C&M Agreement Complete    
Overall Risk:  ; Low    
E76 Required:  Yes  Status:   
Critical Items:  RW Cert 3W with Caltrans for approval.  Allocation request pending for the June 2013 CTC meeting.     
 
TCIF #86 – Alameda Corridor West Terminus Intermodal Railyard -West Basin Railyard Extension 
Allocation: June                 Delivery Agency: POLA                      Con Bond: $20,712      Total Con: $41,424 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 Complete  Apv End Design Date:  6/30/13 Complete  PUC Complete 
Utility Relocation Complete  City B-Permit N/A    
Overall Risk:  ; Low   
 E76 Required:  No 
Critical Items:  Allocation is pending for the June 2013 CTC meeting.   
 
TCIF #87 – Cargo Transportation Improvement Emission Reduction Program - Phase 2 
Allocation: June                  Delivery Agency: POLA                     Con Bond: $26,664      Total Con: $77,544 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 Complete  Apv End Design Date:  6/30/13 Complete  None  
4 Utility Relocation Complete       
Overall Risk:  ; Low    
E76 Required:  No 
Critical Items:  None.  Allocation is pending for the June 2013 CTC meeting.   
 
TCIF #91 – Route 101 Improvements 
Allocation: June              Delivery Agency: Thousand Oaks      Con Bond: $13,118      Total Con: $42,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  2/28/13 6/7/13  Apv End Design Date:  3/1/13 6/7/13  None  
4 Utility Relocations 6/7/13       
7 TCE 6/7/13       
Overall Risk:  z Medium High    
E76 Required:  Yes  Status:  Request will be approved by Project Management. 
Critical Items:  RW Cert 2 completed.  PSE package submitted to OE on April 18th for review.  RTL by June 7, 2013.  The new 
Buy America requirements under MAP 21 may apply.  Allocation is pending for the June 2013 CTC meeting     
 
Northern California Trade Corridor Coalition 
 
TCIF #2 – Richmond Rail Connector  
Allocation: June                  Delivery Agency:  Caltrans/BNSF     Con Bond: $10,880      Total Con: $14,060 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  8/1/12           Complete  Apv End Design Date:  02/01/12 Complete  401 6/7/13 
1 Parcel Complete  Cooperative Agreement Complete  404 6/7/13 
   Encroachment Permit  Complete  1602 6/7/13 
Overall Risk:  �Medium Low               
E76 Required: Yes  Status:  FHWA approval of federal funds is required for Construction.     
Critical Items:    Confirmation all permits are signed.  Baseline amendment and allocation is pending for the June 2013 CTC 
meeting.     
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TCIF #4 – I-880 Reconstruction, 29th & 23rd Avenues, Oakland [SHOPP/TCIF] 
Allocation: June               Delivery Agency: Caltrans                   Con Bond: $73,000    Total Con:  $80,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/31/13 Complete  Apv End Design Date:  1/31/13 Complete  None  
1 parcel (Donation) Complete  Freeway Agreement Complete    
3 utility relocations Complete  Maintenance Agreement  Complete    
Overall Risk:  ⌧ High       
E76 Required:  No   
Critical Items:  RW Cert 3W NC approved.  The project is impacted by the new Buy America requirements under MAP 21.  
Allocation is pending for the June 2013 CTC meeting. 
 
TCIF #6 – Tehachapi Trade Corridor Rail Improvement Project 
Allocation: October             Delivery: Agency Caltrans/BNSF      Con Bond: $12,270   Total Con: $26,040 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A N/A  Apv End Design Date:  12/1/11 9/1/13  401 9/1/13 
      404 9/1/13 
Overall Risk:  ; Low        
E76 Required:  No 
Critical Items:  Environmental clearance and allocation by October 2013.  Advertisement of the construction contact is not 
required as BNSF will be completing all work with own forces.  Definitive Agreements are executed.   
 
TCIF #10 – State Route 4 West Crosstown Freeway Extension Stage 1 
Allocation: June                 Delivery Agency: SJCOG                    Con Bond: $96,820    Total Con: $134,040 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/1/13  Complete  Apv End Design Date:  6/1/13 Complete  RWCB Complete 
1 RON  Complete  C&M agreement Complete  7A/7B  Complete 
Overall Risk:  ; Low        
E76 Required:  No 
Critical Items:  RW Cert 3W approved.  Allocation is pending for the June 2013 CTC meeting. 
 
TCIF #89 – Solano I-80/680/12 Connector 
Allocation: May                 Delivery Agency: Caltrans                    Con Bond: $24,000     Total Con: $64,860 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/13/13 Complete  Apv End Design Date:  3/15/13 Complete  401 Complete 
15 parcels Complete     404 Complete 
9 Utility relocations Complete       
Overall Risk:  ⌧ High       
E76 Required:  Yes  Status:  FHWA required to approve Financial Plan prior to approving E76.  
Critical Items:  RW Cert 3W NC approved.  The project is impacted by the new Buy America requirements under MAP 21.   
Allocation is pending for the June 2013 CTC meeting. 
 
Other Corridor 
 
TCIF #92 – West Sacramento Rail Plan – Segment Five Pioneer Bluff Bridge 
Allocation: June                  Delivery Agency: Port of West Sac.   Con Bond:  $9,678      Total Con: $9,678 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/15/13 Complete  Apv End Design Date:  5/15/13 Complete  404 Complete 
TCE Complete     401 Complete 
      1602 6/10/13 
      402 Complete 
      Flood EP Complete 
Overall Risk:  �Medium Low               
 E76 Required:  No     
Critical Items:  1602 permit approved and being routed for signatures.   Allocation is pending for the June 2013 CTC meeting. 
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Acronym Legend
BNSF  Burlington Northern Santa Fe PSE Plans, Specification and Estimates 
C &M  Construction and Maintenance Agreement PUC Public Utility Company 
Cert  Certification  RON Resolution of Necessity 
CTC  California Transportation Commission RR Rail Road
E76  Federal Authorization to Proceed RTL Ready to List
FHWA  Federal Highway Administration RW Right of Way
HQ  Head Quarters  TCE Temporary Construction Easement
LONP  Letter of No Prejudice  UPRR Union Pacific Rail Road 
OE  Office Engineers 
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M e m o r a n d u m  TAB 108 
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 11, 2013 

 Reference No.: 2.1a.(6) 
 Action Item 
 REPLACEMENT ITEM

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-024 
             

 
ACTION UPDATE:  The Construction fiscal year (FY)  for the Garden Avenue Pedestrian 
Walkway (PPNO 6659) and the City of Dinuba Class II and Class III Bike Lanes (PPNO 6660) 
projects has been changed from FY 2013-14 to FY 2014-15. 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) Amendment 12S-024.  This item was noticed at the Commission’s May 7, 2013 meeting. 
 
ISSUE: 
 
The Tulare County Association of Governments (TCAG) proposes to amend the 2012 STIP to 
reduce the scope and decrease the construction budget of the Santa Fe Trail Connection project 
(PPNO 6565), and program the City of Woodlake Downtown Enhancements Phase 4 project (PPNO 
6658), the Garden Avenue Pedestrian Walkway project (PPNO 6659), and the City of Dinuba Class 
II and Class III Bike Lanes project (PPNO 6660) in Tulare County. 
 
BACKGROUND: 
 
The Santa Fe Trail Connection project (PPNO 6565) is programmed with $1,976,000 of Regional 
Improvement Program (RIP) Transportation Enhancement (TE) funds and $1,600,000 of TCAG 
Local Measure R funds for construction.  The current project scope would construct 5.5 miles of 
Class I bike trail from Prosperity Avenue to Avenue 272.  The City of Visalia has experienced some 
resistance from property owners along the southern portion of the trail.  Therefore, in order to keep 
part of the project on schedule, and to provide some RIP TE funding to other parts of Tulare County, 
TCAG proposes to reduce the scope, change the project title to Santa Fe Trail Connection Segment 
1A, and decrease the construction budget.  The new project limits will be from Avenue 264 to 
Avenue 272, which is approximately one mile. 
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TCAG also proposes to program three new RIP TE projects, the City of Woodlake Downtown 
Enhancements Project Phase 4 project, the Garden Avenue Pedestrian Walkway project, and the City 
of Dinuba Class II and Class II Bike Lanes project. 
 
The proposed changes are shown in the tables on the following pages. 
 



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1a.(6) 
CALIFORNIA TRANSPORTATION COMMISSION                June 11, 2013 

                                                                                                                    Page 3 of 6 
 

  
 “Caltrans improves mobility across California” 

REVISE:  
 
Santa Fe Trail Connection (PPNO 6565) 
 

   2,724   

 
  

Proposed 2,724   2,724   
Change (852)   (852)    

 3,576   
 (852)   

Total
Existing 3,576   3,576     

  Proposed 1,854   1,854      
254

1,854  
Change 254 254

Local Funds (Measure R)                           
Existing 1,600 1,600

  

1,600

     870  870  
(1,106)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,106)

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

  

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED
RIP TE                             
Existing 1,976 1,976

Description:

Tulare County Association of Governments
Santa Fe Trail Connection Segment 1A
Between Prosperity Avenue in Tulare and Near Visalia, from Avenue 264 to Avenue 272 near Visalia.                             
 Construct 1.0 mile of Class I Bicycle trail connecting the 5.5 mile gap between the cities.  An equestrian trail would be 
included to Ave 256.                                               

RTPA/CTC:
Project Title:

Change
Proposed

(1,106)
870

6565
PA&ED
R/W

Visalia
Visalia

6
Route/Corridor

1,976

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LATulare

PM Ahead

Visalia
VisaliaAB 30 90

AB 30 90 PS&E
CON
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ADD: 
 
City of Woodlake Downtown Enhancement Project Phase 4 (PPNO 6658) 
 

  8 684 15 50

 
  

Proposed 757   757   
Change 757   757    

0 0 0 0
8 684 15 50

Total
Existing 0   0     

50  Proposed 132   132     8
59 158
59 15

50Change 132 132

Local Funds (Measure R)                        
Existing 0 0 0

  

0 0 0

     625  625  
625

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

625

16/17 PA&ED PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

7.3 7.4 245

Project Totals by Component

CONR/W
RIP TE                               
Existing 0

Location
Description:

Tulare County Association of Governments
City of Woodlake Downtown Enhancement Project Phase 4
In Woodlake, from Lakeview Avenue to Whitney Avenue.  
Construct street improvements including decorative sidewalks, ADA pedestrian ramps, trees, landscaping, irrigation, 
lighted bollards, etc.

RTPA/CTC:
Project Title:

Change
Proposed

625
625

6658
PA&ED
R/W

Caltrans
Caltrans

6
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
COTulare

PM Ahead

Caltrans
CaltransAB 309 0

AB 3 090
AB 3 090

AB 309 0 PS&E
CON

2013-14
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Garden Avenue Pedestrian Walkway (PPNO 6659) 
 

PM Back
LATulare

PM Ahead

City of Porterville
City of PortervilleAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
6

Route/Corridor

0

R/W 
Supp

CON 
Supp

Change
Proposed

257
257

6659
PA&ED
R/W

City of Porterville
City of Porterville

Tulare County Association of Governments
Garden Avenue Pedestrian Walkway
In Porterville, along the north side of Garden Avenue, from Main Street to the Rails to Trails.  
Remove damaged sidewalk, construct approximately 1,000 linear feet of 10' wide decorative pedestrian walkway, and 
install pistachio trees, nostalgic lights, benches, and irrigation.

RTPA/CTC:
Project Title:

RIP TE                   
Existing 0 0

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

257

16/17 PS&E

   257
257

       257

0
Local Funds (Measure R)                           
Existing 0 0 0

5 40Change 45 45
40  Proposed 45   45   

0

 5  

0

 
Local Funds (City of Porterville)                       
Existing 0
Change 28 28

 28  
28

Proposed 28    28     
Total
Existing 0   0 0  
Change 330   45 285  

  
  285

 40
5

0  0 0
40  

Proposed 330   45 285    285 5
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City of Dinuba Class II and Class III Bike Lanes (PPNO 6660) 
 

   247  20

 
  

Proposed 267   20 247  
Change 267   20 247   

 0  0
 247  20

Total
Existing 0   0 0    

20  Proposed 43   20  23    
23
23  

20Change 43 20 23

Local Funds (Measure R)                        
Existing 0 0 0

  

0 0

     224   224
224

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

224

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
RIP TE                          
Existing 0 0

Description:

Tulare County Association of Governments
City of Dinuba Class II and Class III Bike Lanes
In Dinuba at various locations.
Construct Class II and Class III bike routes on selected city streets, install bike lockers at the Dinuba transit center, 
develop and distribute information on proper bicycle safety, and landscape/sign on Road 80/Alta Avenue from Q Street 
to El Monte Way.

RTPA/CTC:
Project Title:

Change
Proposed

224
224

6660
PA&ED
R/W

City of Dinuba
6

Route/Corridor

0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LATulare

PM Ahead

City of Dinuba
City of DinubaAB 3090

AB 3090 PS&E
CON

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Santa Fe Trail Connection project (PPNO 6565), and 
program the City of Woodlake Downtown Enhancements Phase 4 project (PPNO 6658), the Garden 
Avenue Pedestrian Walkway project (PPNO 6659), and the City of Dinuba Class II and Class III 
Bike Lanes project (PPNO 6660) to reflect the changes described above. 
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M e m o r a n d u m TAB 109 
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 11, 2013 

 Reference No.: 2.1a.(20) 
 Action Item 
 REPLACEMENT ITEM

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-038 
             

ACTION UPDATE:  The book item has been revised to document changes to the funding plan 
for the Federal Demonstration (Demo) funds and reasons for those changes. 
 
SUMMARY: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  This item was noticed at the Commission’s May 7, 2013 meeting. 
 
ISSUE: 
 
The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the 
2012 STIP to delay Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding for design (PS&E) from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Monterey Bay 
Sanctuary Scenic Trail Network project (PPNO 1872) in Santa Cruz County. 
 
BACKGROUND: 
 
The Monterey Bay Sanctuary Scenic Trail Network project will construct bicycle and pedestrian 
facilities that will increase accessibility and mobility, reduce vehicle miles traveled, and improve 
safety for bicyclists and pedestrians.   
 
Changes to delivery schedule and funding plan 
 
Release of the draft Master Plan for this project generated significant public interest Fall 2012.  Over 
400 people attended public workshops to provide public comments on the documents.  Given the 
large volume of public comments received, the final Master Plan and program-level environmental 
document is now scheduled for adoption in Fall 2013.  Upon adoption of the Master Plan, specific 
sections will be prioritized, at which point, site specific environmental review can begin.  As such, 
PS&E is not expected to begin until FY 2014-15.  Therefore, SCCRTC proposes to delay RIP TE 
funding for PS&E from FY 2013-14 to FY 2014-15. 
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Furthermore, in order to address this large volume of public comments, the environmental (PA&ED) 
budget has increased from $943,000 to $1,558,000, an increase of $615,000.  This PA&ED shortfall 
will be covered by reprogramming Demo funds from PS&E and construction.  It should be noted 
that once the master plan has been finalized, specific sections of the trail to be designed and 
constructed with STIP and Demo funds will be identified, PS&E will be prepared by other agencies 
using local funds, and the scope of work will be adjusted to reflect availability of local funds and 
updated construction costs. 
   
The proposed changes are illustrated in the following table. 
 
REVISE:  Monterey Bay Sanctuary Scenic Trail Networks (PPNO 1872) 
 

 
 

RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Monterey Bay Sanctuary Scenic Trail Network project 
(PPNO 1872) to reflect the changes described above. 

   5,464 1,558

SCCRTC
SCCRTC

SCCRTC
SCCRTC

 
Proposed 7,062 1,558  0 5,504  40  

205  5,964 943
(165)  

  
  (500) 615

5,964   
Change (50) 615  (205) (460)  

  
Total
Existing 7,112 943  205

Proposed 250 250      
0

  250  
Change 0 0

250
Other State (California Coastal Conservancy)                      

   100

Existing 250 250

 Proposed 100 100       
0

100
Change 0 0

Local Funds                             
Existing 100 100

1,208 0   
615 (165)

Proposed 4,535 1,208  0 3,327  3,327  
(500)Change (50) 615 (165) (500)

593 165

 
Demo                                    
Existing 4,585 593 165 3,827

332    

3,827

  Proposed 332    332  
Change 0 0

332
0

RSTP                                    
Existing 332 332

 40      1,805
0(40) 40 0

16/17

  0 1,845

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

   

Project Totals by Component

CONR/W PA&ED PS&E

(DOLLARS IN THOUSANDS)

RTPA/CTC:
Project Title:

RIP TE                                     
Existing 1,845 40

1872
PA&ED
R/W

5

Description:

Santa Cruz County Regional Transportation Commission
Monterey Bay Sanctuary Scenic Trail Network
In and near the city of Santa Cruz, along Monterey Bay, from the Monterey County line to the San Mateo County line.  
Exact locations to be determined through the Sanctuary Master Plan.                                                                      
Construct bicycle and pedestrian facilities.                                                                                             

R/W 
Supp

CON 
Supp

1,805
Change
Proposed

0
1,845

EA Element Const. Year Route/Corridor

40 1,805

PM Back
LASanta Cruz

PM Ahead

PS&E
CON

2014-15
County District PPNO
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M e m o r a n d u m TAB 111 
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 11, 2013 

 Reference No.: 2.1a.(30)/2.1c.(1a) 
 Action Item 

REPLACEMENT ITEM 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
 

Subject: MULTI-PROGRAM PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1213-18, AMENDING RESOLUTION CMIA-PA-1011-015 
 STIP AMENDMENT 12S-048 
 TCRP RESOLUTION TAA-12-08, AMENDING RESOLUTION TAA-10-03 
 
 

 
RECOMMENDATION:  
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the requested Corridor Mobility Improvement 
Account (CMIA) project Amendment CMIA-PA-1213-18, the State Transportation Improvement 
Program (STIP) Amendment 12S-048 and the Traffic Congestion Relief Program (TCRP) 
Amendment TAA-12-08.  This item was noticed at the Commission’s May 7, 2013 meeting. 
 
ISSUE: 
 
The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) 
propose to amend the CMIA Baseline Agreement, the 2012 STIP and TCRP Project 42 for the Route 
5 Carpool Lane-Orange County Line to I-605 project (I-5 South Corridor project) in Los Angeles 
County to program an additional $35,709,000 from Los Angeles County’s Regional Improvement 
Program share balance and to update the project funding plan and schedule for the corridor.   
 
BACKGROUND: 
 
The I-5 South Corridor project is a $1.28 billion project and includes $315,011,000 in Proposition 
1B CMIA funding.  The project consists of five separate construction segments that will widen 
Interstate 5 through the addition of one mixed-flow lane and one High Occupancy Vehicle (HOV) 
lane in each direction from just south of Artesia Avenue to just north of the Florence Avenue 
overcrossing.  The Route 5 corridor is one of the most congested areas in the Los Angeles basin, 
connecting Los Angeles County (population 10 million) and Orange County (population 3 million), 
two of California’s largest counties.  Construction of this project will eliminate the bottleneck as a 
result of the lane drop between the Orange/Los Angeles County line, improve the performance of 
major intersections and interchanges along the corridor and improve access to regional transit and 
carpool facilities.   
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The project location spans through both industrial and residential areas, with the need to acquire or 
obtain easements for over 300 parcels.  Construction and right of way challenges are substantial.  
The Department and LACMTA have partnered to assure the availability of funding for this high 
priority project.  Monthly meetings are held to discuss scope, cost, schedule and potential risk issues. 
 
Summary of Past Project Programming Actions 
 

• In June 2007, the Commission approved a CMIA baseline agreement for $387,000,000 in 
CMIA funding.   

• In July 2008, the Commission approved a CMIA baseline amendment for STIP programming 
adjustments to support components as a result of the adoption of the 2008 STIP.   

• In September 2008, the Commission approved a TCRP Amendment to redistribute TCRP 
funds between components and update the TCRP legislative project description to match the 
current CMIA baseline agreement.  

• In November 2010, the Commission approved the proposal to split the project into five 
manageable segments to facilitate construction staging and delivery, and maximize efficiency 
and contract bidding competitiveness.  The proposed segments are as follows (location map 
on the last page of amendment).  

 
Segment Location / Segment Description Post Miles CMIA 

Funds  
1 I-5 South – OCL to Route 605 - North Fork Coyote 

Creek Overcrossing to Marquardt Avenue  
1.2/2.1 $51,983,000 

2 I-5 South – OCL to Route 605 -Artesia Boulevard 
(OCL) to Coyote Creek Overcrossing  

Ora 44.3/44.4 
& LA 0.0/1.5 

$0 

3 I-5 South – OCL to Route 605 -Shoemaker Avenue 
to Silverbow Avenue 

2.4/4.2 $104,708,000 

4 I-5 South – OCL to Route 605 -Silverbow Avenue 
to Orr and Day Road Overhead 

3.7/6.1 $158,320,000 

5 I-5 South – OCL to Route 605 -Orr and Day OH to 
Route 605; and striping for entire project - 
Segments 1-5 

5.8/6.8 & 
Ora 44.3/LA 
7.6 (Stripe 
Corridor) 

$0 

TOTAL   $315,011,000 
 

• In April 2012, the Department reported $20.3 million in CMIA savings from the award of 
Segment 1.  The award savings was then re-programmed to Segment 4 to address a 
construction cost increase on the project.  LACMTA also added $69.5 million in local 
funding to cover a cost increase in right of way due to complicated utility relocations.   

• In October 2012, the Department reported $72 million in CMIA savings from the award of 
Segments 3 and 4.   

• In January 2013, the Department reported the addition of $35 million in State Highway 
Operations and Protection Program (SHOPP) funding for SHOPP elements on the corridor.  
The Commission also approved an additional $15 million in State and Local Partnership 
Program (SLPP) funding for Segment 5, totaling $41,529,000.   

• In May 2013, it is expected that the Commission will remove the $41,529,000 SLPP from 
Segment 5 due to compliance with new Federal Highway Administration (FHWA) Buy 
America provisions.  LACMTA proposes to backfill the shortfall with local funding sources. 
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• Segments 1, 3 and 4 are currently under construction.  It is anticipated that Segment 5 will 
begin construction by September 2013 and Segment 2 will begin construction by August 
2014.   The entire corridor is expected to be completed and opened to traffic by March 2017.   

 
Proposed Revisions 
 
The Department and LACMTA have reached agreement on a proposal to solve a known funding gap 
on the corridor.  As has been previously reported, the location of this project is extremely complex, 
with the Department’s Risk Management Plan indicating potential increases for acquiring right of 
way and associated costs for delays and hazardous materials.  Specifically, city requirements 
necessitated setbacks more than originally planned which added significant right of way costs and 
additional complications with public utilities.  The FHWA began requirements that property be 
purchased at the value of existing mortgages if the amounts were higher than fair market value, 
significantly adding to right of way costs.  Additional scope added at the Valley View Bridge also 
increased right of way and construction costs.   
 
Local measure and Congestion Mitigation and Air Quality (CMAQ) Program funding, along with 
CMIA savings generated from segments already in construction, have helped to fund the right of 
way and construction cost increases.   
 
In December 2012, the Commission approved a financial allocation adjustment (Assembly Bill 608) 
for award savings on the I-5 North – Empire/Burbank project, returning $35,709,000 in RIP funds to 
Los Angeles County’s regional share balance.  LACMTA now proposes to program the $35,709,000 
to the I-5 South Corridor to fund increases to support and capital components on the various 
segments.  This action, along with the proposal to increase federal demonstration and CMAQ 
funding will further close the gap in funding for the overall project. 
 
Segments 1, 3 and 4 
 
Minor cost adjustments have been made between components within the three delivered segments as 
a result of revised work plans and estimates.  Technical corrections to STIP support and Right of 
Way (R/W) capital costs originally reported to the Commission at the time Segments 1, 3 and 4 were 
allocated will be presented at the June Commission meeting concurrent with action of this 
amendment request.  A TCRP allocation amendment will also be presented in June to revise the 
allocated amounts between components.   
 
Segment 5  
 
Segment 5 is planned for delivery this fiscal year, with construction allocation to be requested in 
June 2013.  The construction estimate is expected to be substantially lower than the current amount 
available for this segment, allowing for additional funding to be applied elsewhere along the corridor 
where needed.  Design (PS&E), R/W Support and Construction Support have increased due to 
unavoidable design changes, increases to utility relocation efforts and contentious R/W acquisition 
activities, and impacts of construction scheduling/phasing for the entire corridor.  The R/W capital 
costs have increased based on a revised data sheet identifying additional utility relocations.  
Additional CMAQ funding will cover the cost increases.   
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Segment 2  
Segment 2 was originally planned for delivery in January 2013.  The design called for a new 
proposed at-grade crossing at Valley View Avenue.  However, the Union Pacific Railroad informed 
the Department that new federal mandates prohibit new at-grade crossings.  The additional scope of 
work to add the two ramps needed to replace the at-grade crossing caused delivery of the project to 
be delayed to March 2014.  The additional scope of work, as well as revisions due to the presence of 
hazardous waste in the vicinity of the bridge foundation caused an increase to design, construction 
capital and support.  A combination of RIP and local funds will be added to cover the cost increases.   
 
Schedule  
 
The schedules for the five segments are as follows (updated schedules for Segment 2 and Segment 5 
are shown in strike out and bold):   
 

Project 
Milestone 

Original 
CMIA 

Corridor 
Project 

Segment 1  
(PPNO 
4153) 

Segment 2 
(PPNO 
2808) 

Segment 3 
(PPNO 4154) 

Segment 4 
(PPNO 
4155) 

Segment 5 
(PPNO 
4156) 

Begin 
Environmental 
Phase 

Oct 01 Oct 01 Oct 01 Oct 01 Oct 01 Oct 01 

End 
Environmental 
Phase  

June 07 June 07 May 07 June 07 June 07 June 07 

Begin Design 
Phase 

June 07 Jan 08 Jan 08 Sept 08 July 09 Jun 10 

End Design 
Phase (RTL) 

July 10 June 11 Jan 13 
Mar 14 

Mar 12 Mar 12 Jan 13 
May 13 

Begin Right of 
Way 

Sept 07 Mar 09 Oct 10 Aug 09 Oct 10 Oct 10 

End Right of 
Way 

July 10 May 11 Jan 13 
Aug 14 

Mar 13 Mar 12 Jan 13 
May 13 

Begin 
Construction 
Phase 

Nov 10 Dec 11 Jun 13 
Aug 14 

Aug 12 Aug 12 Jun 13 
Sept 13 

End 
Construction 
Phase 

Nov 16 Apr 15 Dec 16 
Mar 17 

Apr 16 Apr 16 Dec 16 

Begin Close-out 
Phase 

Dec 16 Apr 15 Dec 16 
Mar 17 

Apr 16 Apr 16 Mar 17 

End Close-out 
Phase 

Dec 17 Aug 17 Mar 18 
May 20 

Apr 17 Mar 17 Mar 18 
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Adjustments to the overall project are as follows:   
 
Existing Baseline – Overall Project  
 

I-5 HOV - Orange county Line to Route 605 - Existing Funding 
  Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's) 
Fund 
Type Total Prior 12/13 13/14 R/W Const E & P PS&E 

R/W 
Sup 

CON 
Sup 

CMIA $315,011 $315,011     $276,321         $38,690 
GF-RIP $57,769 $57,769      $12,862 $29,792 $15,115   
STIP-
RIP $228,765 $227,037 $1,728 

 
$225,561 

 
$83 $985 $408 $1,728 

STIP IIP  $36,616 $13,832 $22,784        $13,832  $22,784 
TCRP $125,000 $125,000   $119,000  $6,000     
DEMO $832 $832   $832        
CMAQ $77,439   $77,439   $77,439       
SLPP $41,529   $41,529   $41,529       
Local-
LACMTA $335,251 $216,309 $118,942 

 
$201,794 $116,595 

  
$10,693 $3,822 $2,347 

SHOPP $35,000    $7,000 $28,000   $35,000       
TOTAL $1,253,212 $955,790 $269,422 $28,000 $547,187 $546,884 $18,945 $55,302 $19,345 $65,549
 
 
Proposed Baseline – Overall Project  
 

I-5 HOV - Orange county Line to Route 605 - Proposed Funding 
  Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's) 
Fund 
Type Total Prior 12/13 13/14+ R/W Const E & P PS&E 

R/W 
Sup 

CON 
Sup 

CMIA $315,011 $315,011    $276,321      $38,690 
GF-RIP $57,769 $57,769     $16,172 $31,877 $9,720   
STIP-
RIP $264,474 $240,288 $4,496 $19,690 $225,561 

   
$6,738 $12,485 $19,690 

STIP IIP  $36,616 $36,616       $36,616     
TCRP $125,000 $125,000   $119,000  $2,790 $508 $2,702  
DEMO $3,891 $3,891   $3,891        
CMAQ $111,639   $111,639  $17,158 $75,433     $3,073 $15,975 
SLPP $0   $0    $0       
Local-
LACMTA $362,297 $216,914 $41,529 $103,854 $198,746 $145,383 

  
$12,356    $5,812 

SHOPP $35,000    $7,000 $28,000   $35,000       
TOTAL $1,311,697 $995,489 $164,664 $151,544 $564,356 $532,137 $18,962 $88,095 $27,980 $80,167
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Project Segments 
 
Segment 1 (PPNO 4153):  In Santa Fe Springs from North Fork Coyote Creek Overcrossing to 
Marquardt Avenue.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct 
the Alondra Avenue/North Fork Coyote Creek Bridges and adjacent frontage roads.  
 

10,809 30,000 45,247 1,386
4,073

Proposed 96,771 96,771    7,685 1,644

5,608 1,47045,247 1,384
2,077 1740 0 2

  

 

 6,736
Change 6,326 6,326     

30,000
 

(305) 4,073
0 4,073

Total
Existing 90,445 90,445   

Proposed 11,726 11,726      
0 (1,196)

7,653   0

305 0
Change 2,572 2,572

7,653 1,196
Local Funds                             

 832   

Existing 9,154 9,154

 Proposed 832 832      

832
0Change 0 0

  
Demo                                    
Existing 832 832

Proposed 18,472 18,472      
0 (179) 42

18,200  230 42
Change (137) (137)

18,200 409 0
TCRP (Committed)                        

  45,247  

Existing 18,609 18,609

 
0

Proposed 51,983 51,983     6,736 

45,247
0Change 0 0

State Bond - CMIA                              
Existing 51,983 51,983 6,736

 4,148   
1,888

Proposed 4,148 4,148        
Change 1,888 1,888

2,260

 
IIP                                     
Existing 2,260 2,260

 0 3,315  512Proposed 3,827 3,827     
479Change 396 396 0

833,315
(83)

33
RIP                                     
Existing 3,431 3,431

1,156 3,495 1,132      5,783    
264 1,3431,607

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

1.2 2.1 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2010-11

PA&ED
GF RIP                                  
Existing 4,176 4,176 892 2,152 1,132

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 1)
In Santa Fe Springs, from North Fork Coyote Creek Overcrossing to Marquardt Avenue.                            
Add HOV and mixed flow lane in each direction; reconstruct bridges and adjacent frontage roads.                                       

RTPA/CTC:
Project Title:

Change
Proposed

1,607
5,783

4153 21591
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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Segment 2 (PPNO 2808):  In La Mirada, Santa Fe Springs and Cerritos, from the County Line 
(Artesia Boulevard) to Coyote Creek.  Construct one HOV lane and one mixed-flow lane in each 
direction; reconstruct Valley View Avenue Interchange, Coyote Creek Bridge and adjacent frontage 
roads.  
 

Route/Corridor
0.0 1.5 5

Change (5,395)

PM Back
COLos Angeles

PM Ahead

Caltrans
AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

(2,922)
13,304

2808 215921
PA&ED
R/W

Caltrans
Caltrans

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane-Orange CL to I-605 (Segment 2)
In La Mirada, from Artesia Boulevard to Coyote Creek Overcrossing.                                                                                      
Widen with HOV and mixed flow lanes.                                                                                                                              

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 16,226 16,226 4,343 6,213 5,670

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17
R/W 
Supp

CON 
Supp

7

1,731 742(2,922)
6,074 6,955

Project Totals by Component

CONR/W

275      

0 153
RIP                                     
Existing 89,910 89,910 0

13,304    Proposed

0
Change 25,798 6,108 19,690 0

89,757
1,152 19,690

Proposed 115,708 96,018  19,690   
4,956

4,715

19,690
IIP                                     
Existing 17,443 4,715 12,728 12,728

   89,757 1,152 5,109

 Proposed 11,747 11,747 0   

(1,725)
0 0

 11,747
(12,728)

 0
7,032

TCRP (Committed)                        

Change (5,696) 7,032 (12,728)
   

100,800
0

2,860
207 2,702

Proposed 104,844 104,844     2,702

Existing

 

103,660 103,660
Change 1,184 1,184

  

Local Funds                             
 100,800  1,135

Existing 75,370 64,061 11,309

207

59,437 11,309 3,3400 1,284

0 103,854  
Change 97,229 4,684 (11,309) 103,854 (1,284)

0  
Demo                                    
Existing 0 0

(3,048) 92,545 9,016
56,389 103,854  12,356Proposed 172,599 68,745

Change 3,059 3,059
0

3,059
Proposed 3,059  3,059     

  

Other State                             
 3,059   

Existing 28,000

 

28,00028,000

 28,000  
Change

 

0 0
  

CMAQ                                    
Existing 77,439 77,439

0
 28,000   Proposed 28,000  

Change (77,439) (77,439) (77,439)
77,439

 
Total

 0  

28,000    Existing 408,048 278,572 101,476

Proposed 0  0      

Change 41,213 16,086 (98,417) 123,544  
7,107 12,728

979 6,962  
249,994 116,748 7,203 14,268

11 15,106 6 18,149
19,690250,005 131,854 7,209 32,417Proposed 449,261 294,658 3,059 151,544    8,086
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Segment 3 (PPNO 4154):  In Norwalk, from Shoemaker Avenue Bridge to Silverbow Avenue 
Overcrossing.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct the 
Silverbow Pedestrian Overcrossing, three bridges and adjacent frontage roads.   
 

  4,926 16,68149,587 89,447 3,646 15,716

3,570 15,261
1,356 1,420

Proposed 180,003 180,003    
Change 7,871 7,871      

49,587 89,447 3,643 10,624
0 0 3 5,092

    Existing 172,132 172,132  

1,420
Total

 38,954   
1,420

Proposed 40,374 40,374     0 0

2,677 740
(2,677) (740)

38,954
0

0
Change (1,997) (1,997)

  
Local Funds                             
Existing 42,371 42,371

Proposed 546 546      
(319) 84

  462 84
Change (235) (235)

781 0
TCRP (Committed)                        

  89,447  

Existing 781 781

 
0

Proposed 104,708 104,708     15,261 

89,447
0Change 0 0

State Bond - CMIA                             
Existing 104,708 104,708 15,261

 10,774   
7,685

Proposed 10,774 10,774        
Change 7,685 7,685

3,089

 
IIP                                     
Existing 3,089 3,089

   10,633  2,160Proposed 12,793 12,793     
2,096Change 2,096 2,096 0

10,633 64
RIP                                     
Existing 10,697 10,697

3,184 4,858 2,766      10,808    
322 0322

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

2.4 4.2 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED
GF RIP                                  
Existing 10,486 10,486 2,862 4,858 2,766

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 3)
In Norwalk from Shoemaker Avenue to Silverbow Avenue.                                                                                                     
Add HOV and mixed flow lane in each direction.                                                                                                                     

RTPA/CTC:
Project Title:

Change
Proposed

322
10,808

4154 21593
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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 “Caltrans improves mobility across California” 

Segment 4 (PPNO 4155):  In Norwalk, from Silverbow Avenue Overcrossing to Orr and Day 
Overhead.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct three 
bridges and adjacent frontage roads.   
 

PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

398
15,243

4155 21594
PA&ED
R/W

Caltrans
Caltrans

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 4)
In Norwalk from Silverbow Avenue to Orr and Day Road Overhead.                    
Widening I-5 with HOV and mixed flow lanes.                                                                                                                         

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 14,845 14,845 3,798 7,437 3,610

3.7 6.1 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

15,243    
398 0398

4,196 7,437 3,610      

81
RIP                                     
Existing 85,485 85,485 0

0
85,404

4,496Change 4,496 0 4,496
 4,577Proposed 89,981 85,485 4,496       85,404

2,498

 
IIP                                     
Existing 2,498 2,498
Change 7,449 7,449

    Proposed 9,947 9,947     9,947   
7,449

State Bond - CMIA                             
Existing 158,320 158,320 16,693
Change 0 0 0

141,627
0

Proposed 158,320 158,320     16,693 
TCRP (Committed)                        

  141,627  

Existing 995 995

 

995 0
Change (285) (285)

  
(394) 109

  601 109Proposed 710 710      
Local Funds                             
Existing 100,195 100,195 0
Change (4,126) (4,126)

95,750
0

3,480 965
(3,480) (965) 319

Proposed 96,069 96,069     0 0 3
Total

 95,750   

    Existing 362,338 362,338 0
  

181,154 141,627 4,793 13,415
0 0 4 4,078Change 7,932 3,436 4,496   

4,656 16,693
3,531 319

Proposed 370,270 365,774 4,496     8,187 17,012181,154 141,627 4,797 17,493

19
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 “Caltrans improves mobility across California” 

Segment 5 (PPNO 4156):  In Norwalk, Santa Fe Springs and Downey, from Orr and Day Overhead 
to Route 605 Interchange.  Construct one HOV lane and one mixed-flow lane in each direction; 
Construct pedestrian overcrossing at Buell Cecilia; reconstruct the Florence Avenue Bridge and 
widen the railroad overhead.   
 

 3,073
3,073 15,975

State Bond - SLPP                             

15,975

  

 17,158 75,433
17,158 75,433

Proposed 111,639  111,639    
Change 111,639 111,639

 

CMAQ                             
Existing 0 0 0 0 0

County District PPNO EA Element Const. Year PM Back
COLos Angeles

0

4156 21595
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 5)
Artesia Boulevard to 0.4 mi north of San Gabriel River Bridge.                                                                                                      
Widen I-5 with HOV and mixed flow lanes.                                                                                                                                       

RTPA/CTC:
Project Title:

Change 595

44.3 7.6 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

595 0595

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E
GF RIP                                  
Existing 12,036 12,036 967 9,132 1,937

RIP                                     
Existing 39,242 37,514 1,728

1,562 9,132 1,937      12,631    Proposed 12,631

1,728
Change 2,923 4,651 (1,728) 0

36,452 985 77

5,586 127
(1,728)

Proposed 42,165 42,165 0    
4,601 50

(1,270) (10,056)
1,270

0
IIP                                     
Existing 11,326 1,270 10,056 10,056

   36,452

 0
(10,056)

 0
(1,270)

Proposed 0 0 0       
Change (11,326)

TCRP (Committed)                        
Existing 955 955 0955

66
Proposed 428 428      

(593)Change
 

(527) (527)

Local Funds                             
   362

Existing 108,161 528 107,633

66

528 2,347
Change (66,632) (528) (66,104)

105,286
(2,347)

0 0

Change (41,529) (41,529)

Proposed 41,529 0 41,529     
(63,757)

 41,529  
(528)

 

Other State - SHOPP                            
  0  

41,52941,529Existing

Proposed 0  0    
(41,529)
41,529

  
Change

 

0 0
Existing 7,000 7,000 7,000

  

Total
Existing 220,249 52,303 167,946  

Proposed 7,000  7,000     
0

 7,000

  

 

 14,131
Change (4,857) 2,921 (7,778)    

36,452
 

11,387 2,542153,815 1,922
3,397 2,59517,158 (29,853) 2

15,975 53,610 123,962 1,924
1,844

Proposed 215,392 55,224 160,168   14,784 5,137
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 “Caltrans improves mobility across California” 

 
Location Map 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program, the Corridor Mobility Improvement Account and the 
Traffic Congestion Relief Program for the I-5 South Corridor project as outlined to reflect the 
changes described above.   

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  TAB 162 
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: June 11, 2013  

 Reference No.: 2.5g.(10a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-__ 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $70,517,000 for 36 locally administered State-
Local Partnership Program (SLPP) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes 36 locally administered SLPP projects totaling $70,517,000 plus 
$172,941,553 from other sources.  The local agencies are ready to proceed with these projects and 
are requesting an allocation at this time.  Allocation is contingent upon approval of a budget revision 
by the Department of Finance.  Allocation is also contingent upon the availability of Proposition 1B 
SLPP funding. 
 
 
 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

1 
$11,000 

 
City of Point Arena 

MCOG 
01-Mendocino 

 

 
Local Street Rehabilitation.  In the city of Point Arena on Port 
Road and Windy Hollow Road.  Rehabilitate local streets and 
install new storm drains, possible curb and gutter, striping, 
signage, and lighting. 
 
(CEQA – CE, 04/25/2013.) 
 
Outcome/Output:  This project will improve vehicular and 
pedestrian safety by repairing damage to the road surface due 
to drainage and thus allowing for the removal of traffic 
diversions such as steel plating and traffic cones.  Proper fog 
lines, striping and street signage will also serve as traffic 
calming mechanisms and increased pedestrian safety.  
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$11,000 

0113000087 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$11,000 

2 
$1,000,000 

 
City of Roseville 

PCTPA 
03-Placer 

 

 
Blue Oaks Boulevard Widening.  On Blue Oaks Boulevard 
between Crocker Ranch Road and the Industrial Boulevard 
Overcrossing.  Widen the existing roadway from four lanes to 
six lanes, widen existing bike lanes to current city standards, 
upgrade bus stops, ADA upgrades at intersections, and 
construct raised concrete medians. 
 
(Future Consideration of Funding – Resolution E-13-21, May 
2013.) 
 
(Contributions from other sources:  $3,895,000.) 
 
Outcome/Output:  This project will improve intersection 
operations, reduce traffic congestion and vehicle miles travelled 
with a corresponding reduction in related vehicle emissions 
which benefits local air quality.  The useful life of Blue Oaks 
Boulevard is expected to be approximately 50 years.  
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 

0313000204 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 

3 
$1,000,000 

 
Placer County 

PCTPA 
03-Placer 

 
Auburn/Folsom Widening, North Phase.  In Placer County, 
on Auburn Folsom Road between Bell Road and Douglas 
Boulevard.  Widen from two to four lanes. 
 
(Future Consideration of Funding – Resolution E-13-17, March 
2013.) 
 
(Contributions from other sources:  $5,670,000.) 
 
Outcome/Output:  This project will reduce traffic congestion by 
increasing capacity.  Improve travel for motorists, bicyclists and 
pedestrians by improving safety, reliability, accessibility and air 
quality. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 
0313000209 

 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

4 
$419,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

 

 
Elk Grove-Florin Road/East Stockton Boulevard 
Intersection Improvements.  In the city of Elk Grove, at the 
intersection of Elk Grove-Florin Road and East Stockton 
Boulevard.  Realign Elk Grove-Florin Road to intersect with 
East Stockton Boulevard at a 90 degree angle.  Install traffic 
signal, curb ramps, roadside ditches and drainage 
improvement, landscape and irrigation improvements, tree 
removal and Elk Grove Park parking lot reconfiguration. 
 
(Contributions from other sources:  $419,000.) 
 
Outcome/Output:  This project will improve the intersection of 
Elk Grove-Florin Road with East Stockton Boulevard to improve 
traffic operations, accommodate future traffic demand and 
improve safety. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$419,000 

0313000254 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$419,000 
 

 

5 
$600,000 

 
City of Lincoln 

PCPTA 
03-Placer 

 

 
Nelson Lane Improvements.  In West Lincoln in 
unincorporated Placer County, from SR 65 to Rockwell Lane.  
Widen an existing two-lane rural road to four lanes and close a 
gap between the four-lane Nelson Lane Federal bridge 
replacement project and the SR 65 Lincoln Bypass four-lane 
widening of Nelson Lane.  The median will include low impact 
development storm water treatment features. 
 
(Future Consideration of Funding – Resolution E-13-22; May 
2013.) 
 
(Contributions from other sources:  $793,588.) 
 
Outcome/Output:  Nelson Lane will be widened to 
accommodate the nearly 13,000 increase in Average Daily 
Travel diverted to Nelson Lane from the opening of the SR 65 
Bypass.  This widening will result in a facility that will meet 
current standards, resulting in improved safety and operation. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$600,000 

0313000261 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$600,000 
 

 

6 
$41,000 

 
City of Nevada City 

Nevada CTC 
03-Nevada 

 
 

 
New Mohawk Road Grind and Pave.  In Nevada City on New 
Mohawk Road and Gold Flat Court.  Grind and remove existing 
pavement and repave with 2 inched of new AC pavement. 
 
(CEQA – CE, 05/07/2013.)  
 
(Contributions from other sources:  $60,000.) 
 
Outcome/Output:  This project will improve safety and extend 
the useful life of the roadway by at least 20 years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$41,000 

0313000264 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$41,000 
 

 



CTC Financial Vote List June 11, 2013 
2.5 Highway Financial Matters 
 

  Page 3 of 12 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

7 
$354,000 

 
City of El Cerrito 

MTC 
04-Contra Costa 

 
 

 
2013 Road Rehabilitation.  In the city of El Cerrito at various 
locations.  Pavement rehabilitation and street improvements. 
 
(CEQA – CE, 03/272013.)  
 
(Contributions from other sources:  $397,000.) 
 
Outcome/Output:  This project will extend the useful life of the 
City’s infrastructure and improve safety for the public.  The 
anticipated useful life of the roadways included in this project 
varies from 15 to 20 years. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$354,000 

0413000420 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$354,000 
 

 

8 
$728,000 

 
City of Clovis 

FCOG 
06-Fresno 

 
Temperance Avenue Widening.  In the city of Clovis between 
Enterprise Canal and Shepherd Avenue.  Utility modifications 
and street reconstruction.  Install traffic signal. 
 
(Future Consideration of Funding – Resolution E-13-25, May 
2013.) 
 
(Contributions from other sources:  $866,000.) 
 
Outcome/Output:  This project serves to increase vehicle 
capacity, reliability, safety, and security of the existing 
transportation system for motorized and non-motorized users, 
as well as improve quality of life, and promote an efficient 
management and operation system. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$728,000 

0613000128 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$728,000 
 

 

9 
$320,000 

 
City of Hanford 

Kings CAG 
06-Kings 

 
Campus Drive Roadway Extension.  In the city of Hanford, 
from Sixth Street to Union Pacific Railroad.  Installation of new 
public at-grade crossing of the UPRR at Campus Drive. 
 
(Future Consideration of Funding – Resolution E-13-32, May 
2013.) 
 
(Contributions from other sources:  $320,000.) 
 
Outcome/Output:  The proposed improvements will reduce 
traffic congestion and associated greenhouse gases in the 
surrounding area by providing alternative access to residences 
and business in the surrounding area including the Hanford 
Community Medical Center complex. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$320,000 

0613000228 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$320,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

10 
$7,551,000 

 
City of Dinuba 

TCAG 
06-Tulare 

 

 
Avenue 416 Widening.  In the city of Dinuba, between Road 
56 to Road 80.  Widen Avenue. 
 
(Future Consideration of Funding - Resolution E-10-98; 
November 2010.) 
 
(Contributions from other sources:  $15,179,000.) 
 
Outcome/Output:  The widening of three miles of two lane road 
to a four lane with a two-way left turn lane will ease traffic 
congestions and eliminate sight distance problems. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$7,551,000 
0613000238 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$7,551,000 
 

 

11 
$225,000 

 
City of Bakersfield 

KCOG 
06-Kern 

 
Hageman Road Signal Installation & Synchronization.  In 
the city of Bakersfield, at Hageman Road and Old Farm Road, 
and Hageman Road and Jewetta Avenue.  Install traffic signal. 
 
(CEQA – CE, 03/26/2013.)  
 
(Contributions from other sources:  $225,000.) 
 
Outcome/Output:  This project will improve air quality, 
accommodate higher travel speeds, reduce congestion, and 
support current planned development. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$225,000 

0613000256 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$225,000 
 

 

12 
$818,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Herndon Eastbound Widening.  In the city of Fresno, at the 
intersection of Brawley and Herndon.  Widen eastbound lanes 
from two to three lanes, construct traffic signal, and construct 
sidewalk and expressway barrier. 
 
(Future Consideration of Funding under Resolution E-13-31; 
May 2013.) 
 
(Contributions from other sources:  $818,000.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$818,000 

0613000257 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$818,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

13 
$145,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Friant Road Widening.  In the city of Fresno, at the 
intersection of Friant Road and Shepherd Avenue.  Construct 
new traffic signal and other concrete improvements. 
 
(Future Consideration of Funding under Resolution E-13-29; 
May 2013.) 
 
(Contributions from other sources:  $145,000.) 
 
Outcome/Output:  This project will reduce delays, reduce 
congestion and improve travel times for travelling public. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$145,000 

0613000258 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$145,000 
 

 

14 
$181,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Traffic Signals – Audubon and Cole.  In the city of Fresno, at 
the intersection of Audubon Drive at Cole Avenue.  Install traffic 
signal and other concrete improvements. 
 
(Future Consideration of Funding under Resolution E-13-28; 
May 2013.) 
 
(Contributions from other sources:  $181,000.) 
 
Outcome/Output:  This project will improve traffic operation and 
circulation. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$181,000 

0613000259 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$181,000 
 

 

15 
$215,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Traffic Signals – Shields and Temperance.  In the city of 
Fresno, at the intersection of Shields and Temperance Avenue.  
Install traffic signal and other concrete improvements. 
 
(Future Consideration of Funding under Resolution E-13-27; 
May 2013.) 
 
(Contributions from other sources:  $215,000.) 
 
Outcome/Output:  This project will improve traffic operation and 
circulation. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$215,000 

0613000260 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$215,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

16 
$2,213,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
SR 180 West Frontage Road.  In the city of Fresno, on the 
north side of SR 180 between Marks Avenue and Hughes/West 
Diagonal.  Construct new industrial street with water, sewer, 
storm drain, street lighting, traffic signals, street trees, and other 
concrete improvements. 
 
(Future Consideration of Funding under Resolution E-13-30; 
May 2013.) 
 
(Contributions from other sources:  $2,213,000.) 
 
Outcome/Output:  This project will improve transportation 
connectivity parallel to SR 180. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$2,213,000 
0613000261 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,213,000 
 

 

17 
$436,000 

 
City of Bakersfield 

KCOG 
06-Kern 

 
Hosking Avenue Widening.  In the city of Bakersfield, along 
Hosking Avenue between Wible Road and Hughes Lane.  
Widen roadway, new bike lanes, installation of curb and gutter 
and sidewalk. 
 
(CEQA – CE, 09/21/2012.)  
 
(Contributions from other sources:  $436,000.) 
 
Outcome/Output:  This project will improve the safety for 
drivers, pedestrians, and bikers, improve air quality, 
accommodate higher travel speed, reduce congestion and 
support current planned development. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$436,000 

0613000268 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$436,000 
 

 

18 
$240,000 

 
City of Chowchilla 

Madera CTC 
06-Madera 

 
Presidential Street Rehabilitation.  Within the southwest 
section of the city of Chowchilla on Roosevelt Drive, Hoover 
Avenue, Coolidge Avenue, Harding Avenue, Truman Drive, and 
Wilson Way.  Street overlay. 
 
(CEQA – CE, 04/17/2013.)  
 
(Contributions from other sources:  $270,000.) 
 
Outcome/Output:  This project will repair and maintain existing 
city right of way public facilities. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$240,000 

0613000276 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$240,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

19 
$361,000 

 
City of Lancaster 

LACMTA 
07-Los Angeles 

 

 
25th Street East Alignment.  In the city of Lancaster, at Avenue 
J and Lancaster Boulevard.  Widen roadway. 
 
(Concurrent Consideration of Funding - Resolution E-13-51; 
June 2013) 
 
(Contributions from other sources:  $361,000.) 
 
Outcome/Output:  This project will align and create uniform 
approach lanes. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$361,000 

0713000374 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$361,000 
 

 

20 
$9,712,000 

 
Town of Apple 

Valley 
SANBAG 

08-San Bernardino 

 
Yucca Loma Road Bridge and Road Widening.  In the town 
of Apple Valley, on Yucca Loma Road over the Mojave River to 
Yates Road and on Yates Road from Fortuna Lane to Park 
Road at Mojave Narrows Regional Park.  Construct a 6-lane 
bridge including bicycle lanes and sidewalk and widening to four 
lanes. 
 
(Concurrent Consideration of Funding - Resolution E-13-55; 
June 2013) 
 
(Contributions from other sources:  $32,777,000.) 
 
Outcome/Output:  This project will relieve congestion and 
improve regional traffic circulation. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$9,712,000 
0800000908 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$9,712,000 
 

 

21 
$1,000,000 

 
City of Highland 

SANBAG 
08-San Bernardino 

 
5th Street Corridor Improvements.  In the city of Highland, 
along 5th Street from Victoria Avenue to Palm Avenue.  
Pavement rehabilitation, pavement widening from 2 to 4 lanes, 
construct new bike lanes, add new turn pockets at intersections, 
new handicap accessible transit stops, new traffic signal/traffic 
synchronization, and new vehicle pre-emption system. 
 
(Concurrent Consideration of Funding - Resolution E-13-52; 
June 2013) 
 
(Contributions from other sources:  $2,795,000.) 
 
Outcome/Output:  This project will improve and widen existing 
2-lane to 4-lane of one mile of roadway. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 
0812000269 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
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Project # 
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Recipient 
RTPA/CTC 

District-County 

Project Title 
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Project Description 

Program/Year 
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Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

22 
$1,000,000 

 
City of Redlands 

SANBAG 
08-San Bernardino 

 

 
Intersection Improvements. In the city of Redlands, at the 
intersection of Redlands Boulevard and Alabama Street.  Widen 
intersection to add through-lanes and left-turn lanes including 
traffic signals upgrades. 
 
(Concurrent Consideration of Funding - Resolution E-13-54; 
June 2013) 
 
(Contributions from other sources:  $4,581,000.) 
 
Outcome/Output:  This project will widen the intersection of 
Redlands Boulevard and Alabama Street to relieve congestion 
and improve traffic safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 
0813000093 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

23 
$450,000 

 
City of Chino 

SANBAG 
08-San Bernardino 

 
 

 
Citywide Signal Interconnection.  In the city of Chino in the 
newer southwestern portion of Chino.  Interconnecting signals 
with fiber-optic cable. 
 
(CEQA – NE, 01/16/2013.)  
 
(Contributions from other sources:  $450,000.) 
 
Outcome/Output:  This project will install approximately 14 miles 
of interconnect and fiber-optic cable to improve traffic 
circulation, relieve congestion and improve air quality. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$450,000 

0813000078 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$450,000 
 
 

24 
$19,490,000 

 
City of Ontario 

SANBAG 
08-San Bernardino 

 

 
North Vineyard Avenue Grade Separation. In the city of 
Ontario along the Alameda Corridor East on Vineyard Avenue 
at UP/Alhambra immediately south of Holt Boulevard.  
Construct roadway-railroad grade separation. 
 
(CEQA – CE, 05/04/2010.)  
 
(Contributions from other sources:  $31,310,000.) 
 
Outcome/Output:  This project will separate the railroad 
crossing from Vineyard Avenue, which is a key location along 
the Alameda Corridor East, will mitigate community impacts of 
goods movement and provide more reliable truck access to the 
logistics complex and the air cargo facilities at Ontario. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$19,490,000 
0813000100 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$19,490,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

25 
$7,210,000 

 
City of Ontario 

SANBAG 
08-San Bernardino 

 

 
South Milliken Avenue Grade Separation. In the city of 
Ontario along Alameda Corridor East on Milliken Avenue at 
Union Pacific/Los Angeles immediately north of Mission 
Boulevard.  Construct roadway-railroad grade separation.  
(TCIF Project 61.) 
 
(CEQA – CE, 05/04/2010.)  
 
(Concurrent TCIF allocation for $28,213,000 under Resolution 
TCIF-A-1213-21; June 2013.) 
 
(Contributions from other sources:  $32,777,000.) 
 
Outcome/Output:  This project is needed to eliminate the 
impacts from the existing at-grade crossing including 
emergency vehicle response delays, greenhouse gases 
generated by traffic delayed trains, and adverse neighborhood 
impacts including delays, noise pollution and safety impacts.  
This project will improve the reliability of the Union Pacific 
Railroad (UPRR) system by eliminating the potential for vehicle 
or pedestrian versus train accidents and to allow for expansion 
of the rail corridor without additional public safety or 
neighborhood impacts associated with at-grade crossing. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$35,423,000 
$7,210,000 
0813000114 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$7,210,000 
 
 

26 
$2,253,000 

 
City of Indio 

RCTC 
08-Riverside 

 

 
Varner Road Improvements. In the city of Indio, 700 feet west 
of Jefferson Street to 1,700 feet east of Jefferson Street.  Widen 
road from two lanes to four lanes in each direction including 
curb, gutter, sidewalk, and new traffic signals. 
 
(Future Consideration of Funding under Resolution E-13-35; 
May 2013.) 
 
(Contributions from other sources:  $2,253,000.) 
 
Outcome/Output:  This project will close a 0.25 mile gap to 
relieve congestion and improve circulation. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$2,253,000 
0813000128 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,253,000 
 
 

27 
$283,000 

 
City of La Quinta 

RCTC 
08-Riverside 

 

 
Highway 111 and Washington Street Intersection Widening. 
In the city of La Quinta at the intersection of the former Highway 
111 and Washington Street.  Widen intersection to add left-turn 
lanes including curb, curb ramps, sidewalk, median 
landscaping, and traffic signals upgrades. 
 
(CEQA – CE, 10/02/2012.)  
 
(Contributions from other sources:  $283,000.) 
 
Outcome/Output:  This project will relive peak-hour congestion 
and improve traffic and pedestrian safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$283,000 

0813000132 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$283,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
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Project Description 

Program/Year 
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Prgm’d Amount 
Project ID 

Budget Year 
Item # 
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Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

28 
$4,000,000 

 
Riverside County 

RCTC 
08-Riverside 

 

 
Fred Waring Drive Widening. In and near La Quinta, on Fred 
Waring Drive from Adams Street to Port Maria Road. 
 
(Future Consideration of Funding under Resolution E-13-12; 
May 2013.) 
 
(Contributions from other sources:  $4,000,000.) 
 
Outcome/Output:  This project will widen 0.3 mile of roadway, 
eliminate a congestion checkpoint, and improve motorist and 
pedestrian safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$4,000,000 
0813000147 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$4,000,000 
 
 

29 
$1,000,000 

 
City of Moreno 

Valley 
RCTC 

08-Riverside 
 

 
Perris Boulevard Improvements.  In the city of Moreno Valley, 
on Perris Boulevard from Ironwood Avenue to Manzanita 
Avenue.  Widen roadway, including curb, curb ramps, and traffic 
signal upgrades. 
 
(Concurrent Consideration of Funding - Resolution E-13-56; 
June 2013) 
 
Outcome/Output:  This project will widen 1.25 miles of roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 
0813000202 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

30 
$393,000 

 
City of Highland 

SANBAG 
08-San Bernardino 

 
Baseline and Greenspot Road Traffic Safety and Bikeway 
Improvements.  On Baseline from Weber Street to Church 
Street and on Greenspot Road from Church Street to Alta Vista 
Drive.  Install new traffic signals, modify existing signals, 
pedestrian countdown heads, bicycle activation detectors and 
push buttons, signage and construct dedicated left turn lanes. 
 
(Concurrent Consideration of Funding - Resolution E-13-53; 
June 2013) 
 
(Contributions from other sources:  $581,000.) 
 
Outcome/Output:  This project will construct 2.1 miles of traffic 
and bicycle improvements to improve circulation and provide 
greater bicycling safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$393,000 

0813000186 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$393,000 
 
 



CTC Financial Vote List June 11, 2013 
2.5 Highway Financial Matters 
 

  Page 11 of 12 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

31 
$417,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Tustin Ranch Road Extension.  In the city of Tustin, from 
Warner Avenue to Walnut Avenue.  Six lane extension. 
 
(Contributions from other sources:  $20,179,965.) 
 
(Future Consideration of Funding – Resolution E-12-29, 
May2012.) 
 
(Concurrent SLPP Programming Amendment under Resolution 
SLP1B-P-1213-14; June 2013.) 
 
Outcome/Output:  This project will close the gap in Tustin 
Ranch Road through the former Tustin Marine Corps Air Station 
and include a grade separation over the BNSF/SCRRA Railroad 
tracks and an overcrossing of the Santa Ana-Santa Fe drainage 
channel. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$214,000 
$417,000 

1212000149 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$417,000 
 
 

32 
$51,000 

 
Orange County 

OCTA 
12-Orange 

 

 
La Colina Drive Pavement Rehabilitation.  On La Colina 
Drive, from approximately 140 feet east of Wedgewood Circle to 
the east Orange County Limits.  Reconstruct the asphalt 
concrete shoulders and replace drainage facilities. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $850,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.87 mile of roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$51,000 

1213000050 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$51,000 
 
 

33 
$165,000 

 
City of Irvine 

OCTA 
12-Orange 

 

 
Campus Drive Rehabilitation. In the city of Irvine, on Campus 
Drive from University Avenue to Culver Drive.  Replacement of 
median landscaping. 
 
(CEQA – CE, 11/14/2012.)  
 
(Contributions from other sources:  $1,197,000.) 
 
Outcome/Output:  This project will rehabilitate the existing four- 
lane roadway and increase the useful life of 1.4 miles of 
roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$165,000 

1213000059 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$165,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 
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Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
   Projects off the State Highway 

34 
$125,000 

 
City of Villa Park 

OCTA 
12-Orange 

 

 
Road Rehabilitation – Various Locations. In the city of Villa 
Park at various locations.  Rehabilitate the asphalt concrete 
roadway including the adjusting of utilities to grade. 
 
(CEQA – CE, 09/19/2012.)  
 
(Concurrent SLPP Programming Amendment under Resolution 
SLP1B-P-1213-14; June 2013.) 
 
(Contributions from other sources:  $333,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facilities and increase the useful life of 2.7 miles of 
roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
ALLOCATION IS ALSO CONTINGENT UPON THE 

AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$318,000 
$125,000 

1213000114 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$125,000 
 
 

35 
$5,110,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
La Pata Avenue Gap Closure, Phase 1.  In the city of San 
Clemente, on La Pata Avenue from Calle Saluda to the existing 
terminus of La Pata Avenue at the northern boundary of the 
Prima Deshecha Landfill.  Construct 4-lane extension to close 
2.4 mile gap. 
 
(Future Consideration of Funding – Resolution E-12-69; 
December 2012.) 
 
(Contributions from other sources:  $5,111,000.) 
 
Outcome/Output:  This project will improve regional traffic 
circulation and relieve congestion on Interstate 5. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$5,110,000 
1213000167 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$5,110,000 
 
 
 

36 
$1,000,000 

 
City of Anaheim 

OCTA 
12-Orange 

 

 
Katella Avenue Widening.  In the city of Anaheim, on Katella 
Avenue from Lewis Street to State College Boulevard.  Widen 
traffic lanes, construct raised median, sidewalk, channelized 
turn lanes, bus pads, and traffic signal modifications. 
 
(Future Consideration of Funding under Resolution E-13-39; 
May 2013.) 
 
(Contributions from other sources:  $1,000,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6-
lane roadway and increase the useful life of 0.5 mile of 
roadway. 

 
ALLOCATION IS CONTINGENT UPON APPROVAL OF A 

BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 
 

ALLOCATION IS ALSO CONTINGENT UPON THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
SLPP/12-13 

CONST 
$1,000,000 
1213000175 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
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M e m o r a n d u m  TAB 166 
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: June 11, 2013  

 Reference No.: 2.5g.(10i) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-__ 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $309,000 for the locally administered State-
Local Partnership Program (SLPP) SR-210/Greenspot Road Improvements (PPNO 0204W) project 
in San Bernardino County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP project on the State Highway System 
totaling $309,000 plus $6,822,000 from other sources.  The local agency is ready to proceed with 
this project and is requesting an allocation at this time.  However, this allocation is contingent upon 
the availability of Proposition 1B SLPP funding. 
 
 
 
 
 
Attachment 



CTC Financial Vote List June 11, 2013 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(10i) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-__ 
  Projects on the State Highway System      

1 
$309,000 

 
City of Highland 

SANBAG  
San Bernardino  

08-SBd-210 R30.23 

 
SR-210/Greenspot Road Improvements. In Highland, on 
Route 210 at Greenspot Road, and on Greenspot Road from 
Route 210 to Boulder Avenue. Widen ramps on northbound 
Route 210 and widen Greenspot Road from 4 lanes to 6 
lanes.  
 
(CEQA – CE, 09/06/2011.)  
 
(This project has received a prior allocation of $1,000,000 
SLPP funds under Resolution SLP1B-A-1112-34 at the 
January 2012 Commission meeting and of $577,000 SLPP 
funds under Resolution SLP1B-A-1213-20 at the March 2013 
Commission meeting.)  
 
(Contributions from other sources: $6,822,000)  
 
Outcome/Output: Modify existing on-off ramps and widen 
Greenspot Road within the project limits.  

 
ALLOCATION IS CONTINGENT UPON THE AVAILABILITY 

OF PROPOSITION 1B SLPP FUNDING. 

 
08-0204W 

SLPP/12-13 
CONST 

$309,000 
0812000322 

4CONL  
1C5304 

 
2011-12 

304-6060 
SLPP 

20.20.724.000  

 
 

$309,000 
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M e m o r a n d u m  TAB 168 
 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: June 11, 2013  

 Reference No.: 2.5g.(10k) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-__ 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,000,000 for the locally administered State-
Local Partnership Program (SLPP) I-15/Base Line Road Interchange (PPNO 0168J) project in San 
Bernardino County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP project on the State Highway System 
totaling $1,000,000 plus $29,722,000 from other sources.  The local agency is ready to proceed with 
this project and is requesting an allocation at this time.  However, this allocation is contingent upon 
the availability of Proposition 1B SLPP funding. 
 
 
 
 
 
 
Attachment 
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2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10k)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-__ 
 Projects on the State Highway System   

1 
$1,000,000 

 
City of Rancho 

Cucamonga 
SANBAG 

San Bernardino 
08-SBd-15 

6.3/7.1 

 
I-15/Base Line Road Interchange.  In the City of Rancho 
Cucamonga. Widen Base Line Road overcrossing, construct 
southbound loop on-ramp and construct other 
improvements.      
 
(Future Consideration of Funding – Resolution E-11-86; 
December 2011.) 
 
(Contributions from other sources:  $29,722,000.) 
 
Outcome/Output:  Widen Base Line Road overcrossing and 
construct southbound on-ramp. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL THE 
AVAILABILITY OF PROPOSITION 1B SLPP FUNDING. 

 
08-0168J 

SLPP/12-13 
CONST 

$1,000,000 
0800000789 

4CONL 
497104 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
 

$1,000,000 
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