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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) reduce the State Route (SR) 99 Corridor Program Reserve 
from $25,000,000 to $16,464,000 to address unforeseen expenses for the Proposition 1B ongoing  
SR 99 Corridor Construction Program. 
 
BACKGROUND: 
 
At the March 2013 Commission meeting, following a detailed project-specific analysis of risks, the 
Department recommended a reserve of $25,000,000 for the SR 99 Corridor.  At the June 2013 
Commission meeting, the Department recommended keeping the SR 99 Corridor reserve at 
$25,000,000. 
 
To date, four SR 99 Corridor contracts valued at about $26 million have completed construction, while 
an additional 21 contracts valued at about $705 million are under construction, and one contract 
valued at $1.5 million has yet to be awarded.   
 
As reported at the June 2013 Commission meeting, $61 million dollars was available for a 
combination of program reserve and additional programming at that time.  Since then, $5,479,000 was 
de-allocated from the Atwater-Merced Expressway Phase 1A project.  In addition, $5,000,000 was 
allocated to the Elk Grove Boulevard Interchange Modification project, and $1,500,000 was allocated 
to the Elkhorn Boulevard Interchange Improvement project, decreasing the total available to 
$60,264,000. 
 
The Department has reevaluated the project-specific risks and determined that the risk reserve can be 
reduced enough to allocate $43,800,000 to the Pelandale Interchange Reconstruction project (PPNO 
9460) at this month’s Commission meeting.  This will leave $16,464,000 dollars for a program 
reserve.  Of this, $2,060,000 is in the Northern part of the State and $14,404,000 is in the Southern 
part of the State. 
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RESOLUTION R99-P-1314-02: 
 
Be it Resolved, that the California Transportation Commission does hereby reduce the Proposition 1B 
State Route 99 Corridor Program Reserve from $25,000,000 to $16,464,000. 
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