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6:00 PM Commissioners’ Dinner 
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750 B Street #3400 
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NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the Time scheduled but may be heard at, or anytime after the Time scheduled.  The Commission may adjourn earlier than estimated on either day. 
 
A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days prior to the meeting 
on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  
If any special accommodations are needed for persons with disabilities, please contact Deborah McKee at (916) 654-4245.  Requests for special ac-
commodations should be made as soon as possible but at least five days prior to the scheduled meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this meeting are asked to 
complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If you would like to present handouts/written 
material to the California Transportation Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number.  
 
*  “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S. 
Department of Transportation” item; “R” denotes a Regional Agency item; and “T” denotes a California Transportation Agency (CalSTA) item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Re-
duction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program 
(RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
  

http://livemsmedia.dot.ca.gov/channel2
http://www.catc.ca.gov/
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1:00 PM GENERAL BUSINESS 
1 Roll Call 1.1 Carl Guardino I C 
 GENERAL BUSINESS 
2 Approval of Minutes for March 20, 2014 1.2 Carl Guardino A C 
3 Executive Director’s Report 

• 2014 and 2015 Meeting Calendars 
1.3 Andre Boutros A C 

4 Commission Reports 1.4 Carl Guardino A C 
5 Commissioners’ Meetings for Compensation 1.5 Carl Guardino A C 
 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
6 Report by Agency Secretary and/or Undersecretary 1.6 Brian Kelly I T 
 CALTRANS REPORT 
7 Report by Caltrans’ Director and/or Chief Deputy Director 1.7 Malcolm Dougherty I D 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
8 Report by FHWA California Division Administrator 1.11 Vincent Mammano I F 
 LOCAL REPORTS 
9 Welcome to the Region 1.12 Jack Dale I R 
10 Report by Regional Agencies Moderator 1.8 Adriann Cardoso I R 
11 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 

13 State and Federal Legislative Matters 4.1 Carrie Pourvahidi A C 
14 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

15 Revised 2014 SHOPP Fund Estimate 
Resolution G-14-12, Amending Resolution G-13-11  

4.14 Mitchell Weiss 
Steven Keck 

I D 

16 Transit and Intercity Rail Funding Discussion 4.15 Mitchell Weiss 
Steven Keck 

I D 

17 Proposition 1A High-Speed Rail Connectivity Program Update 4.5 Laurel Janssen I C 
18 Proposition 1A – High Speed Passenger Train Bond Program 

Amendment 
Resolution HST1A-P-1314-02 

4.18 Laurel Janssen A C 

19 Amendment to the 2014 Active Transportation Program Guidelines 
for Metropolitan Planning Organization (MPO) Competitive Project 
Selection 
Resolution G-14-13 

4.7 Mitchell Weiss A C 

20 Technical Adjustment to the 2014 State Transportation Improvement 
Program (STIP) 
Resolution G-14-10, Amending  Resolution G-14-06 

4.4 Laurel Janssen A C 

21 2016 State Transportation Improvement Program (STIP) Guidelines 
Process 

4.6 Laurel Janssen I C 

22 Administrative Draft of the California Freight Mobility Plan 4.16 Carrie Pourvahidi 
Bruce DeTerra 

A C/
D 

23 Active Transportation Program Presentation by Safe Routes to 
Schools 

4.17 Jeanie Ward-Waller 
Rye Baerg 

I  

 PROGRAM STATUS 
 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 

New Public Road Connection (Final Negative Declaration or EIR)  
24 Approval of Project for Future Consideration of Funding:  

 
10-Mpa-140, PM 42.0/42.7 
Ferguson Slide Permanent Restoration Project 
Restore full highway access on SR 140 damaged by the Ferguson 
rockslide in Mariposa County 
 (FEIR) (PPNO 0280)  (SHOPP) 
Resolution E-14-20  

2.2c.(6) Laura Pennebaker 
Katrina Pierce 

A D 
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 INFORMATION CALENDAR Stephen Maller 
25 Informational Reports on Allocations Under Delegated Authority  

--Emergency G-11 Allocations (2.5f.(1)):  $48,610,000 for 39 
projects.  

-- Safety G-03-10 Allocations (2.5f.(3)):  $4,484,000 for two projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $12,893,000 for 17 projects. 

2.5f.  I D 

26 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

27 Status of Construction Contract Award for State Highway Projects, 
per Resolution G-06-08 

3.2a  I D 

28 Monthly Status of Construction Contract Award for Local Assistance 
STIP Projects, per Resolution G-06-08 

3.2b  I D 

 CONSENT CALENDAR Stephen Maller 
29 The Department proposes to program $12,100,000 of Federal 

SAFETEA-LU Border Infrastructure Program (BIP) funds and revise 
the schedules on the Route 11 and Otay Mesa Port of Entry 
projects, Segments 2 and 3 (PPNOs 0999B and 0999C) in San 
Diego County.   
STIP Amendment 12S-052 

2.1a.  A D 

30 Submittal of Notice of Preparation for Comments 
04-Ala-84, PM 13.3/13.4 
Alameda Creek Bridge Replacement Project 
Replace existing bridge on SR 84 in Alameda County. 
 (PPNO 0084B)  (NOP)  

2.2a.  A D 

31 Submittal of Notice of Availability for Comments: 
 
02- Trinity County Wildwood Road Project- Rehabilitation and 
widening of Wildwood Road near Hayfork in Trinity County 
(PPNO 2421) (DEIR) 

2.2b.(1)  A C 

32 Submittal of Notice of Availability for Comments: 
 
03- Sacramento County Rancho Cordova Parkway Interchange 
Project- construction of a new interchange on US-50 and new 
roadway in the City of Rancho Cordova and Sacramento County 
(EA03-1E2700) (DEIR) 

2.2b.(2)  A C 

33 Approval of Project for Future Consideration of Funding: 
 
01 – Humboldt County – Eureka Waterfront Trail Project – 
construction of a multi-use trail in the City of Eureka. 
(MND) (STIP) (PPNO 0302F) 
Resolution E-14-12 

2.2c.(1)  A C 

34 Approval of Project for Future Consideration of Funding: 
 
05 – Santa Cruz County - Nelson Road Storm Damage Repair 
Project – construction of a permanent bypass road, retaining walls, 
and drainage improvements in Scotts Valley. 
(MND) (STIP) (PPNO 2367) 
Resolution E-14-13 

2.2c.(2)  A C 

35 Approval of Project for Future Consideration of Funding: 
 
05 – San Luis Obispo County - SR 41 Multiuse Path Project - 
construction of a Class 1 multiuse path in the City of Atascadero. 
(MND) (STIP) (PPNO 2376) 
Resolution E-14-14 

2.2c.(3)  A C 
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36 Approval of Project for Future Consideration of Funding: 
 
05 – San Luis Obispo County - Morro Creek Multiuse Trail Project– 
construction of a Class 1 bike/pedestrian path and bridge in the City 
of Morro Bay. 
(MND) (STIP) (PPNO 2374) 
Resolution E-14-15 

2.2c.(4)  A C 

37 Approval of Projects for Future Consideration of Funding:  
 
04-Son-116, PM 39.77/39.85 
Highway 116 Slope Stabilization Project 
Repair embankment and make roadway improvements on a portion 
of SR 116 in Sonoma County. 
 (MND) (PPNO 0819Q) (SHOPP) 
Resolution E-14-16 
 
06-Ker-99/178, PM R26.7/R1.9 
Kern County Bridges Seismic Restoration Project 
Seismic improvements to four bridges on SR 99 and SR 178 in Kern 
County. 
 (ND) (PPNO 6605) (SHOPP)  
Resolution E-14-17 
 
08-SBd-215, PM 0.58/1.66 
I-215/Barton Road Interchange Improvement Project 
Roadway improvements to an existing interchange on I-215 and 
Barton Road in San Bernardino County.  
 (ND) (PPNO 0243K) (STIP)  
Resolution E-14-18 
(Related Item under Tab 62.)  
 
11-Imp-98, PM 30.0/32.6 
SR 98 Roadway Widening Project 
Roadway improvements including additional lanes on a portion of 
SR 98 in Imperial County.  
 (MND) (PPNO 0549A)  ( Federal BIP) 
Resolution E-14-19 
(Related Item under Tab 61.)  

2.2c.(5)  A D 

38 One Notice of Intent 
 
-- Notice of Intention to Consider Rescinding Freeway Adoption in 
the county of Sonoma. 
4-Son-12 PM T17.6/21.6 
Resolution NIU 14-01 

2.3a  A D 
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39 Five Relinquishment Resolutions –  
 
-- 03-Pla-65-PM 12.1/15.0,  
Right of way on Route 65 (Lincoln Boulevard) between realigned 
Route 65 and the northerly city limits, in the city of Lincoln. 
Resolution R-3901 
 
-- 03-Pla-65-PM 15.0/22.4,  
Right of way on and along Route 65 (Lincoln Boulevard) between 
the city of Lincoln limits and realigned Route 65, in the county of 
Placer. 
Resolution R-3902 
 
-- 04-Ala-880-PM R32.1/R34.5 
Right of way along Route 880 between Market Street and West 
Grand Avenue, in the city of Oakland. 
Resolution R-3903 
 
-- 04-Ala-880S-PM 0.5 
Right of way along Route 880S on Maritime Street, in the city of 
Oakland. 
Resolution R-3904 
 
-- 06-Tul-63-PM 3.01 
Right of way along Route 63 on Avenue 256 (Oakdale Avenue), in 
the county of Tulare. 
Resolution R-3905 

2.3c.  A D 

40 One Vacation Resolution –  
-- 06-Ker-99-PM 54.56 
Right of way along Route 99 at Wollomes Avenue, in the city of 
Delano. 
Resolution A897 

2.3d.  A D 

41 
8 Ayes 

7 Resolutions of Necessity  
Resolutions C-21204 through C-21210 

2.4b.  A D 

42 Director’s Deeds  
Items 1 through 41 
Excess Lands - Return to State: $15,667,455 
Return to Others: $0 

2.4d.  A D 

43 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation for construction by $2,170,000, from $43,800,000 
to $41,630,000, for the Pelandale Avenue Interchange project 
(PPNO 9460) in Stanislaus County. 
Resolution R99-AA-1314-03, 
Amending Resolution R99-A-1314-01 

2.5g.(2)  A D 

44 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $522,000, from $7,040,000 to 
$6,518,000, for Project 89 (WB I-80 to SR 12 [West] Connector and 
Green Valley Road Interchange project (PPNO 5301L)) in Solano 
County. 
Resolution FP-13-58, 
Amending Resolution FP-13-12 
Resolution TCIF-AA-1314-20, 
Amending Resolution TCIF-A-1314-07 

2.5g.(5)  A D 
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45 Financial Allocation Amendment:  Reduce the original ICR allocation 
for construction by $1,305,000, from $4,750,000 to $3,445,000 from 
the Bahia/Benicia Crossover project (PPNO 75-2085) in Solano 
County to reflect project savings at close out. 
Resolution ICR1B-AA-1314-01, 
Amending Resolution ICR1B-A-0708-01 
(Related Item under Tabs 53 & 70.)  

2.5g.(8b)  A D 

46 Financial Allocation Amendment:  Reduce the original HRCSA 
allocation for construction by $665,000, from $7,865,000 to 
$7,200,000, from 6th Street Overcrossing Roadway project (EA 
H014BA) in Sacramento County, to reflect project savings at close 
out. 
Resolution GS1B-AA-1314-07, 
Amending Resolution GS1B-A-1112-006 

2.5g.(9b)  A D 

47 Financial Allocation Amendment:  Reduce the original HRCSA 
allocation for construction by $109,097, from $1,107,072 to 
$997,975, from the San Mateo Bridges Grade Separation project 
(EA H010BA) in San Mateo County, to reflect project savings at 
close out. 
Resolution GS1B-AA-1314-08, 
Amending Resolution GS1B-AA-1112-006 

2.5g.(9c)  A D 

48 Financial Allocation Amendment:  Reduce the original HRCSA 
allocation for construction by $3,505,690, from $3,738,367 to 
$232,677, from the Broadway Brazil Grade Crossing Improvement 
project (EAH001B), in Los Angeles County, to reflect project 
savings.  
Resolution GS1B-AA-1314-09, 
Amending Resolution GS1B-AA-1112-002 

2.5g.(9d)  A D 

49 Technical correction to Resolution ICR1B-A-1314-01, originally 
approved on December 11, 2013 for $4,000,000 for the Van Nuys 
North Platform Project (PPNO 75-2113) in Los Angeles County.  A 
technical correction is needed to correct the Advantage Phase in the 
vote box from “S” to “SE1”. 

2.9a.  A D 

50 Technical correction to Resolution ICR1B-A-1314-02, originally 
approved January 29, 2014, for $6,500,000 for the Raymer to 
Bernson Double Track project (PPNO 75-2098) in Los Angeles 
County.  A technical correction is needed to correct the Advantage 
Phase in the vote box from “S” to “SE1”. 

2.9b.  A D 

 END OF CONSENT CALENDAR 
 POLICY MATTERS 

51 Trade Corridors Improvement Fund Program Amendment - Add the 
Fairfield/Vacaville Intermodal Station Project  
Resolution TCIF-P-1314-15 

4.8 Stephen Maller 
 

A C 

52 Trade Corridors Improvement Fund Program – Approve the Baseline 
Agreement for the Natoma Overhead Widening and Ramp Metering 
Project (TCIF #98) and the State Route 99 Ramp metering Project 
(TCIF #101) 
Resolution TCIF-P-1314-16B  

4.9 Stephen Maller 
 

A C 

53 Proposition 1B Intercity Rail Improvement Program Amendment 
Resolution ICR1B-P-1314-03 
Amending Resolution ICR1B-P-1314-02 
(Related Items under Tabs 70 & 45.)  

4.12 Juan Guzman 
Bruce Roberts 

A D 

54 Review and Renewal of the Telecommunication (Wireless) Licensing 
Program 
Resolution G-14-11, 
Amending Resolution G-08-17 

4.13 Stephen Maller 
Brent Green 

A D 
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 PROJECT BUSINESS MATTERS 
 Amendments for Notice 

55 Sierra County proposes to amend the 2014 STIP to delete RIP 
funding for construction in FY 2014-15 for the Plumbago Road 
Bridge Replacement project (PPNO 3L101) in Sierra County. 
STIP Amendment 14S-01 

2.1b. Laurel Janssen 
Rachel Falsetti 

I D 

 Financial Allocations for District Minor Projects 
56 Financial Allocation:  $1,215,000 for two Minor projects. 

Resolution FP-13-48 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 

 Financial Allocations for SHOPP Projects 
57 Financial Allocation: $392,865,000 for 37 SHOPP projects, as follows: 

--$  76,801,000 for 21 SHOPP projects.  
--$316,064,000 for 16 projects amended into the SHOPP by 

Departmental action.  
Resolution FP-13-49 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for SHOPP Program Funds – Presidio Parkway Project  
58 Financial Allocation:  $13,800,000 in SHOPP funds from the Project 

Risk Reserve for the Public-Private Partnership – Presidio Parkway 
P3 Bridge Major Rehabilitation (PPNO 0619P) project in San 
Francisco County. 
Resolution FP-13-59 

2.5b.(2) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Federally Earmarked Projects  
59 Financial Allocation:  $2,000,000 for the Safe, Accountable, Flexible, 

Efficient Transportation Equity Act:  A Legacy For Users (SAFETEA-
LU) Federally Earmarked, Ramp Metering Systems Implementation 
project near Edenvale (EA 153304), in Santa Clara County.  
Resolution FP-13-51 

2.5b.(3) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
60 Financial Allocation:  $1,624,000 for five State administered STIP 

projects, on the State Highway System.  
Resolution FP-13-52 

2.5c.(1a) Laurel Janssen 
Rachel Falsetti 

A D 

61 Financial Allocation:  $1,804,000 for the State administered Border 
Infrastructure Program; Route 98 Widening (West of Route 111) 
Phase 1 Project (PPNO 0549A); in Imperial County on the State 
Highway System.   
Resolution FP-13-53 
(Related Item under Tab 37.)  

2.5c.(1b) Laurel Janssen 
Rachel Falsetti 

A D 

62 Financial Allocation:  $19,295,000 for three locally administered STIP 
Projects, on the State Highway System.  Contributions from other 
sources:  $4,936,000. 
Resolution FP-13-54 
(Related Item under Tab 37.)  

2.5c.(2a) Laurel Janssen 
Rachel Falsetti 

A D 

63 Financial Allocation:  $625,000 for the locally administered City of 
Woodlake Downtown Enhancement Project Phase 4 STIP project 
(PPNO 6658) in Tulare County, on the State Highway System.  
Contributions from other sources:  $101,000. 
Resolution FP-13-55 

2.5c.(2b) Laurel Janssen 
Rachel Falsetti 

A D 

64 Financial Allocations:  $4,533,000 for 14 locally administered STIP 
projects, off the State Highway System, as follows: 

--$4,393,000 for 12 STIP projects. 
--$   140,000 for two STIP Planning, Programming, and Monitoring 
projects. 

Contributions from other sources: $87,711. 
Resolution FP-13-56 

2.5c.(3a) Laurel Janssen 
Rachel Falsetti 

A D 
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 Advance Financial Allocations for STIP Projects  
65 Advance Financial Allocation:  $850,000 for the locally administered 

Nelson Road Storm Damage Repair STIP project, (PPNO 6658) in 
Santa Cruz County, programmed in FY 2014-15, off the State 
Highway System.  
Resolution FP-13-__ 

2.5c.(3b) Laurel Janssen 
Rachel Falsetti 

A D 

 Financial Allocations for Supplemental Funds 
66 
 

Financial Allocation:   $180,000 in supplemental funds for the 
previously voted SHOPP Bridge Major Rehabilitation (PPNO 3922) 
project in Los Angeles County to close-out the construction contract.  
The current SHOPP allocation is $2,346,000.  This request for 
$180,000 results in an increase of 7.7 percent over the current 
allocation. 
Resolution FA-13-13 

2.5e.(3) Laurel Janssen 
Carrie Bowen 

A D 

67 Financial Allocation:  $475,000 in supplemental funds for one 
previously voted multi-funded project to complete construction of the 
Route 198 Expressway project (PPNO A4360B) in Kings and Tulare 
Counties.  The current allocation is $51,282,750.  The request for 
$475,000 in IIP funds results in an increase of 0.9 percent over the 
current construction budget. 
Resolution FA-13-10 

2.5e.(5) Mitchell Weiss 
Sharri Bender-Ehlert 

A D 

68 Financial Allocation:  $450,000 in supplemental funds for one 
previously voted STIP RIP-funded project to complete construction 
of the Harbor Boulevard project (PPNO 0332D) in Yolo County.  The 
current allocation is $17,036,556.  The request for $450,000 in RIP 
funds results in an increase of 2.64 percent over the current 
construction budget. 
Resolution FA-13-14 

2.5e.(4) Mitchell Weiss 
Jody Jones 

A D 

69 Financial Allocation:   $2,944,000 in supplemental SHOPP funds for 
the previously voted Bridge Major Rehabilitation (PPNO 6226) 
project in Sacramento County to complete construction.  The current 
SHOPP allocation is $28,129,600.  This request for $2,944,000 
results in an increase of 10.5 percent over the current SHOPP 
allocation. 
Resolution FA-13-11 

2.5e.(1) Mitchell Weiss 
Jody Jones 

A D 

 Financial Allocations for Proposition 1B Intercity Rail (ICR) Improvement Projects  
70 Financial Allocation:  $1,305,000 for the Proposition 1B State 

administered Capitol Corridor Track, Bridge and Signal Upgrade 
ICR project (PPNO 2114).  
Resolution ICR1B-A-1314-03 
(Related Item under Tab 70)  

2.5g.(8a) Juan Guzman 
Bruce Roberts 

A D 

 Financial Allocations for Proposition 1B HRCSA Projects 
71 Financial Allocation:  $9,000,000 for the Proposition 1B locally 

administered San Mateo Bridges Grade Separation Phase II HRCSA 
project (PPNO 75-Rail), in San Mateo County.  Contributions from 
other sources:  $20,588,000. 
Resolution GS1B-A-1314-03 

2.5g.(9a) Teresa Favila 
Bruce Roberts 

A D 

 Lump Sum Allocations  
72 Financial Allocation:  $828,009,275 for the balance in Federal Funds 

and $250,000 in State Funds for the Fiscal Year 2013-14 Local 
Assistance Lump Sum allocations. 
Resolution FM-13-02, 
Amending Resolutions FM-13-01 and FM-12-05. 

2.5h. Laurel Janssen 
Rihui Zhang 

A D 

 Financial Allocations for STIP Transit Projects  
73 Financial Allocation: $ 47,120,000 for two locally administered STIP 

Transit Projects off the State Highway System. 
Resolution  MFP-13-06 

2.6a. Juan Guzman 
Jila Priebe 

A D 
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 Financial Allocations for Other Transit Projects 
74 Financial Allocation:  $3,179,000 for the Waterborne Ferry Program 

in the San Francisco Bay Area for FY 2014-15. 
Resolution MFP-13-07 

2.6d. Juan Guzman 
Jila Priebe 

A D 

 Time Extension Requests per CTC Resolution  
G-13-07, STIP Guidelines, Section 65 – Timely Use of Funds / Miscellaneous Waiver Requests 

 Request to Extend the Period of Project Allocation 
75 Request to extend the period of allocation for six locally-

administered STIP projects, off the State Highway System. 
Waiver 14-14 

2.8a. Juan Guzman 
Rihui Zhang 

A D 

 Request to Extend the Period of Contract Award 
76 Request to extend the period of contract award for one SHOPP 

project and one STIP project. 
Waiver 14-21 

2.8b. Juan Guzman 
Rachel Falsetti 

A D 

 Request to Extend the Period of Project Completion 
77 Request to extend the period of project completion for the locally-

administered Route 101 Spring Street to Route 46 East project 
(PPNO 1815), on the State Highway System,  in San Luis Obispo 
County. 
Waiver 14-15 

2.8c.(1) Juan Guzman 
Rachel Falsetti 

A D 

78 Request to extend the period of project completion for the Metrolink 
System Wide Infrastructure Replacement and Upgrade (PPNO 
2921) STIP Transit project. 
Waiver 14-17 

2.8c.(3) Juan Guzman 
Jila Priebe 

A D 

79 Request to extend the period of project completion for the 
Proposition 1B BART-Warm Springs Extension SLPP project. 
Waiver 14-18 

2.8c.(4) Juan Guzman 
Jila Priebe 

A D 

80 Request to extent the period of project completion for the Santa 
Cruz MTD Bus Stop Improvements (PPNO 2284) STIP Transit 
project. 
Waiver 14-22 

2.8c.(5) Juan Guzman 
Jila Priebe 

A D 

 Request to Extend the Project Development Expenditure Period  
81 Request to extend the period of project development expenditure for 

two locally administered STIP projects, off the State Highway 
System. 
Waiver 14-19 

2.8d.(1) Juan Guzman 
Rihui Zhang 

A D 

82 Request to extend the period of project development expenditure for 
two locally-administered STIP, on the State Highway System. 
Waiver 14-20 

2.8d.(2) Juan Guzman 
Rachel Falsetti 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 Adjourn 
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Highway Financial Matters 
 
$ 394,080,000 Total SHOPP/Minor Requested for Allocation 
$  2,000,000 Total Federal Earmark Requested for Allocation 
$ 28,731,000 Total STIP Requested for Allocation 
$ 10,305,000 Total Proposition 1B Bond Requested for Allocation 
$ 17,849,000 Total Supplemental Funds Requested for Allocation 
$ 452,965,000 Sub-Total Project Funds Requested for Allocation 
 
$ 65,987,000 Delegated Allocations  
$ 518,952,000 Sub-Total, Highway Project Allocations 
 
$ 30,111,711 Contributions from Other Sources  
$  549,063,711 Total Project Value 
 
$ 828,009,275 Local Assistance Lump Sum (Federal) Allocation Request 
$ 250,000 Local Assistance Lump Sum (State) Allocation Request  
$1,377,322,986 Total Value 
 
Total Jobs Created: 24,786 (Includes Direct, Indirect, and Induced) 
 
($      8,276,787) Total Proposition 1B Bond De-Allocations Requested  
 

 
 

 

Mass Transportation Financial Matters 
 
$ 47,120,000 Total STIP Requested for Allocation 
$ 3,179,000 Total for Waterborne Ferry Program Requested for Allocation 
$ 50,299,000 Total State Allocations 
 
Total Jobs Created: 900  (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 

Location 
Project Description 

 
 

EA 
Project ID 
Program 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by  
Fund Type 

2.5a. Minor Projects Resolution FP-13-48 
1 

$500,000 
 

Riverside 
08-Riv-15 
19.3/19.6 

 
In the city of Lake Elsinore.  Outcome/Outputs:  Install 
overhead and road signs and construct a deceleration 
lane to relieve traffic congestion and improve traffic 
movement.   
 
This is a Financial Contribution Only (FCO) to the City of 
Lake Elsinore. 
 
(This is a substitute project for EA 08-0P4904.) 

 
1E9504 

0814000135 
SHOPP 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$10,000 
 

$490,000 
 
 
 

2 
$715,000 

 
Stanislaus 
10-Sta-108 
31.2/31.3 

 
In the City of Riverbank at Estelle Avenue.  
Outcome/Outputs:  Widen Route 108 to match the existing 
traveled way width at Oakdale Road and Estelle Avenue 
and construct driveway, curb and sidewalk to 
accommodate pedestrians. 
 
(This project will be funded from the projected savings in 
the  district Minor Program) 

 
0C9004 

1000000017 
SHOPP 

 
2013-14 

302-0042 
SHA 

20.20.201.310 

 
 

$715,000 
 
 
 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
1 

$22,000,000 
 

Lake 
01-Lak-20 
13.5/31.4 

 
In and near Lucerne, from 0.1 mile west of Sayre Avenue 
to 0.2 mile west of the Route 53 Junction. 
Outcome/Output: Rehabilitate 21.1 lane miles of roadway 
to improve the ride quality, prevent further deterioration of 
the road surface, minimize the costly roadway repairs and 
extend the pavement service life.  
 
(Construction Support:  $930,000) 

 
01-3083 

SHOPP/13-14 
$23,494,000 
0112000003 

4 
0B0004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$440,000 
 

$21,560,000 

2 
$8,001,000 

 
Colusa 

03-Col-Var. 
Var. 

 
In Butte, Colusa, Glenn, Sacramento, Sutter and Yolo 
Counties on various routes at various locations.  
Outcome/Output:  Replace metal beam guardrail (MBGR) 
and upgrade end treatments to bring existing MBGR into 
conformance with the current standards. 
 
(Construction Support:  $1,500,000) 

 
03-2945 

SHOPP/13-14 
$7,244,000 
0300020450 

4 
2F0004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$187,000 
 

$7,814,000 

3 
$2,110,000 

 
Nevada 

03-Nev-80 
28.0 

 
Near Floriston, at Truckee River Bridge No.17-0063R/L.  
Outcome/Output: Remove the existing paint and repaint 
all the structural components of 2 bridges to extend the 
useful life of the bridges. 
 
(Construction Support:  $534,000) 

 
03-4281 

SHOPP/13-14 
$2,380,000 
0300020256 

4 
3E1104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$42,000 
 

$2,068,000 

4 
$458,000 

 
Alameda 
04-Ala-13 

5.3 

 
In Oakland, from Redwood Road to Carson Street.   
Outcome/Output: Pave median to channel the storm runoff 
into the drainage inlets to avoid creating the runoff flow 
into the traveled way. 
 
(Construction Support:  $90,000) 

 
04-0139E 

SHOPP/13-14 
$600,000 

0400020930 
4 

4A8304 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
 

$458,000 

5 
$331,000 

 
Alameda 
04-Ala-80 

6.2/6.5 
 

 
In Berkeley, from 0.4 mile to 0.2 mile south of Gilman 
Street.  Outcome/Outputs:  Amend site soils to provide 
optimum runoff infiltration.   
 
(Construction Support:  $80,000) 

 
04-0055B 

SHOPP/13-14 
$541,000 

0400020931 
4 

4A8204 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
 

$331,000 
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Project # 

Allocation Amount 
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Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
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Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
6 

$3,199,000 
 

Alameda 
04-Ala-580 

32.5 

 
In San Leandro, at the 150th Street off-ramp.     
Outcome/Output: Stabilize embankment, construct soldier 
pile retaining wall to prevent downhill slippage and repair 
roadway damaged by heavy rainfall.    
 
(Construction Support: $500,000) 

 
04-0123B 

SHOPP/13-14 
$3,200,000 
0400020871 

4 
1SS054 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$64,000 
 

$3,135,000 

7 
$2,252,000 

 
Alameda 

04-Ala-580 
33.4/33.4 

 
In San Leandro, at Benedict Drive off-ramp.  
Outcome/Output: Construct soldier beam and lagging wall 
to prevent pavement settlement and sliding at left lane of 
Benedict Drive off-ramp.   
 
(Construction Support: $500,000) 

 
04-0133A 

SHOPP/13-14 
$2,000,000 
0412000009 

4 
2G8604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$45,000 
 

$2,207,000 

8 
$1,749,000 

 
Alameda 

04-Ala-880 
R32.8/R34.0 

 
In Oakland, from 0.3 mile south of 7th street to 0.4 mile 
south of West Grand Avenue.  Outcome/Output:  Amend 
site soils to provide optimum runoff infiltration, install 
native grass over amended soils, and install thrie-beam 
barrier to provide a safe area for maintenance personnel. 
 
(Construction Support: $300,000) 

 
04-0054P 

SHOPP/13-14 
$2,032,000 
0400020932 

4 
4A8104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$35,000 
 

$1,714,000 

9 
$285,000 

 
San Mateo 
04-SM-92 

2.5 

 
Near Half Moon Bay, at 2.5 miles east of Route 1.  
Outcome/Output: Construct concrete lined v-ditch to 
convey surface run-off into the drainage inlets to prevent 
slip-out and pavement damages. 
 
(Construction Support: $90,000) 

 
04-0653Q 

SHOPP/13-14 
$271,000 

0412000169 
4 

3G7504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$6,000 
 

$279,000 

10 
$1,045,000 

 
Fresno 

06-Fre-41 
VAR. 

 
In the city of Fresno, on Route 41 from McKinley Avenue 
to Friant Avenue; also on Route 180 at Abby Avenue.  
Outcome/Output: Replace metal beam guardrail with 
concrete barriers, add new concrete barriers, relocate 
fixed objects, and upgrade curbs at six freeway ramp 
locations to reduce the severity of traffic collisions and 
reduce exposure of maintenance personnel to highway 
traffic.   
 
(Construction Support: $280,000) 

 
06-6573 

SHOPP/13-14 
$1,443,000 
0600020013 

4 
0M8204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$21,000 
 

$1,024,000 

11 
$1,934,000 

 
Los Angeles 
07-LA-710 
9.4/18.4 

 
In Long Beach and South Gate, from Route 405 to 
Firestone Boulevard.  Outcome/Output: Required 
landscape mitigation that will rehabilitate the existing 
irrigation system and restore plantings.  
 
(Construction Support: $400,000) 

 
07-2163A 

SHOPP/13-14 
$1,934,000 
0770000182 

4 
183124 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.125 

 
 

$39,000 
 

$1,895,000 

12 
$600,000 

 
San Bernardino 

08-SBd-15 
147.6 

 
Near Baker, at Halloran Wash Bridge No. 54-0287R/L.  
Outcome/Output:  Strengthen 2 bridges by constructing 
upstream protection, modifying footings and adding struts 
at bridge bents to protect against large boulder debris and 
footing scour. 
 
(Construction Support: $466,000) 

 
08-0178L 

SHOPP/13-14 
$1,340,000 
0800020192 

4 
0J9304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$12,000 
 

$588,000 

13 
$1,073,000 

 
Mono 

09-Mno-266 
2.2/2.6 

 
Near the Nevada State line, from State Line Road to 0.2 
mile north of Power Line Road.    Outcome/Output: 
Realign roadway curve and widen shoulders to reduce the 
severity and frequency of traffic collisions along 0.4 
centerline highway miles.    
 
(Construction Support: $460,000) 

 
09-0603 

SHOPP/13-14 
$1,465,000 
0900000214 

4 
346504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$21,000 
 

$1,052,000 
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Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
14 

$826,000 
 

Merced 
10-Mer-99 
15.8/17.3 

 
In and near the city of Merced, from north of V Street to 
Black Rascal Creek Bridge.  Outcome/Output:  Place 
landscaping and irrigation on 11.3 acres as mitigation for 
the removal of trees and oleanders during the construction 
of the West Merced Overhead Replacement project.  
   
(Construction Support: $306,000) 

 
10-5423Y 

SHOPP/13-14 
$826,000 

1000000080 
4 

0K0214 

 
2012-13 

302-0042 
SHA 

20.20.201.110 

 
 

$17,000 
 

$809,000 

15 
$13,000,000 

 
Mariposa 

10-Mpa-140 
42/42.7 

 
Near El Portal and Yosemite National Park, 0.5 mile west 
of South Fork Merced River.  Outcome/Output: Remove 
rock debris (talus) caused by a major landslide in order to 
expose slide original surface and obtain geotechnical data 
to determine and confirm repair strategy as the first phase 
of rebuilding Route 140 near Yosemite National Park.   
    
(Construction Support: $1,000,000) 

 
10-0280A 

SHOPP/13-14 
$13,000,000 
1014000079 

4 
0P9224 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$260,000 
 

$12,740,000 

16 
$3,047,000 

 
San Joaquin 

10-SJ-4 
Var. 

 
In San Joaquin County on Routes 4, 5, 99, and 205 at 
various locations.  Outcome/Output: Repair/ replace 
bridge joint seals, replace bearing pads, reconstruct 
hinges, and repave decks at 13 bridges to extend 
structures service life.      
 
(Construction Support: $569,000) 

 
10-0346 

SHOPP/13-14 
$3,047,000 
1012000027 

4 
0W6904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$61,000 
 

$2,986,000 

17 
$4,569,000 

 
Orange 

12-Ora-1 
25.9/29.9 

 
In and near Huntington Beach, from Goldenwest Street 
to Warner Avenue.  Outcome/Output: Rehabilitate 16 
lane miles by grinding existing pavement and replacing 
with rubberized asphalt pavement.  Also, upgrade 
signs, metal beam guard railing, and pedestrian 
access ramps.    
 
(Construction Support: $990,000) 

 
12-2459A 

SHOPP/13-14 
$4,570,000 
1212000032 

4 
0H1604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$22,000 
 

$4,547,000 

18 
$1,200,000 

 
Orange 

12-Ora-55 
4.6/5.9 

 
In Costa Mesa, from Bristol Street to Paularino 
Avenue.   Outcome/Output: Construct maintenance 
vehicle pullouts, pave areas beyond the gore, 
construct access roads, and relocate irrigation valves 
to safer locations to reduce highway worker exposure.  
 
(Construction Support: $200,000) 

 
12-3449A 

SHOPP/13-14 
$1,200,000 
1200020233 

4 
0H9004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$24,000 
 

$1,176,000 

19 
$4,541,000 

 
Orange 

12-Ora-73 
R25.7/R28.0 

 
In Costa Mesa, from 0.1 mile north of Campus Drive to 
Route 405.   Outcome/Output: Rehabilitate 16 lane 
miles of pavement by grinding concrete lanes; 
replacing slabs; grind and replace asphalt auxiliary 
lanes, shoulders and ramps; and upgrading guardrail. 
 
(Construction Support: $870,000) 

 
12-4096F 

SHOPP/13-14 
$4,555,000 
1200020176 

4 
0H0344 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$91,000 
 

$4,450,000 

20 
$1,865,000 

 
Orange 

12-Ora-55 
2.0/4.5 

 
In Costa Mesa, from 17th Street to Bristol Street.   
Outcome/Output: Improve 16 acres of landscape area by 
replacing dead and diseased plantings, and upgrading or 
replacing irrigation systems.  Also, reduce maintenance 
worker exposure by constructing maintenance access 
trails, paving narrow areas beyond the gore, and paving 
slopes under bridges. 
 
(Construction Support: $195,000) 
 
(EA 0H206, PPNO 3421I combined with EA 0H205, 
PPNO 3448 for construction under EA 0H20U, Project ID 
1212000028.) 

 
12-3421l 

SHOPP/13-14 
$1,865,000 
1200020130 

4 
0H2064 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.210 

 
 

$37,000 
 

$1,828,000 
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2.5b.(1) SHOPP Projects Resolution FP-13-49 
21 

$2,716,000 
 

Orange 
12-Ora-73 
10.0/R26.0 

 
In Orange County, from Route 5 to Glenwood Drive and 
from Bison Avenue to Route 405; also on Route 55 from 
Bristol Street to Main Street.   Outcome/Output: Improve 
20 acres of landscape area by replacing dead and 
diseased plantings, and upgrading or replacing irrigation 
systems.  Also, reduce maintenance worker exposure by 
constructing maintenance pullouts and access trails, 
paving narrow areas beyond the gore, and paving slopes 
under bridges.  
 
(Construction Support: $182,000) 
 
(EA 0H205, PPNO 3448 combined with EA 0H206, PPNO 
3421I for construction under EA 0H20U, Project ID 
1212000028.) 

 
12-3448 

SHOPP/13-14 
$2,716,000 
1200000187 

4 
0H2054 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.210 

 
 

$54,000 
 

$2,662,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

22 
$1,980,000 

 
Sutter 

03-Sut-99 
13.6/26.1 

 

 
In Butte, Colusa, El Dorado, Nevada, Placer, Sacramento, 
Sutter, Yolo and Yuba Counties at various locations.  
Outcome/Output: Place ground-in rumble strips at 17 
locations in various counties at various locations to reduce 
run off road and cross centerline collision. 
 
(Construction support:  $335,000) 

 
03-2286 

SHOPP/13-14 
$2,600,000 
0313000166 

4 
3F7704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$40,000 
 

$1,940,000 
 
 

23 
$378,000 

 
Solano 

04-Sol-113 
R21.8/R22.2 

 

 
Near Davis, at the Route 80/113 Separation.  
Outcome/Output:  Close the existing barrier gaps by 
constructing single thrie-beam barriers to prevent 
crossover accidents. 
 
(Construction support:  $120,000) 

 
04-0916 

SHOPP/13-14 
$378,000 

0400001990 
4 

0G7504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$8,000 
 

$370,000 
 
 

24 
$109,000 

 
Monterey 
05-Mon-1 
72.9/74.8 

 
Near Carmel, from Carmel Valley Road to north of 
Carpenter Street.  Outcome/Output: Install median rumble 
strips to reduce the potential for cross median collisions 
along 1.9 centerline miles.    
 
 
(Construction Support: $158,000) 

 
05-2380 

SHOPP/13-14 
$485,000 

0512000113 
4 

1C3004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$2,000 
 

$107,000 

25 
$2,293,000 

 
Monterey 

05-Mon-101 
57.1/60.8 

 

 
Near Soledad, from north of Hudson Road to Salinas 
River Bridge.   Outcome/Output: Install high tension cable 
median barrier to reduce severity and frequency of cross 
median collisions along 3.7 centerline miles.     
 
 
 (Construction Support: $485,000) 

 
05-2384 

SHOPP/13-14 
$3,150,000 
0512000118 

4 
1C3304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$46,000 
 

$2,247,000 
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2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

26 
$989,000 

 
Santa Barbara 

05-SB-101 
13.0/22.8 

 

 
In and near the cities of Santa Barbara and Goleta, from 
Quarantina Street Undercrossing to 0.2 mile north of 
Fairview Avenue Overcrossing.      Outcome/Output:  
Replace overhead sign panels, add lighting and “No 
Pedestrian” signs on ramps, and install reflective panel 
delineation on guardrails and median concrete to improve 
visibility and reduce the severity and frequency of traffic 
collisions along 9.8 centerline miles.   
 
 (Construction Support: $215,000) 

 
05-2504 

SHOPP/13-14 
$1,090,000 
0513000085 

4 
1F3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$20,000 
 

$969,000 
 
 

27 
$2,653,000 

 
Kern 

06-Ker-58 
36.3/39.9 

 

 
Near Bakersfield, from east of Gatson Street to route 43.  
Outcome/Output:   Widen shoulders and install rumble 
strips to reduce severity and frequency of traffic collisions 
and improve safety along 3.6 highway centerline miles.    
 
(Construction Support: $497,000) 

 
06-6638 

SHOPP/13-14 
$2,252,000 
0612000165 

4 
0P5604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$53,000 
 

$2,600,000 
 
 

28 
$4,113,000 

 
Kern 

06-Ker-223 
4.8/R17.2 

 

 
Near Arvin, from Old River Road to Vineland Road.  
Outcome/Output:   Widen shoulders and install rumble 
strips to reduce severity and frequency of traffic collisions 
and improve safety along 12 highway centerline miles.    
 
(Construction Support: $497,000) 

 
06-6646 

SHOPP/13-14 
$3,652,000 
0612000262 

4 
0P8404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$82,000 
 

$4,031,000 
 
 

29 
$19,978,000 

 
Los Angeles 
07-LA-101 

1.8/8.4 

 
In the city of Los Angeles, near Hollywood, from Route 
110 to the Pilgrimage Overcrossing.   
Outcome/Output: Rehabilitate 53 lane miles of 
pavement, upgrade guardrail, barriers, and curbs to 
meet current standards.    
 
(Construction Support: $1,880,000) 

 
07-4585 

SHOPP/13-14 
$17,865,000 
0713000014 

4 
295504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$400,000 
 

$19,578,000 
 
 

30 
$56,768,000 

 
Los Angeles 
07-LA-101 
11.8/35.3 

 
In and near the cities of Los Angeles, Calabasas, and 
Agoura Hills, from Route 170 to 0.8 mile north of Kanan 
Road.  Outcome/Output: Rehabilitate 173 lane miles of 
pavement by grinding and paving asphalt pavement, 
replace concrete pavement slabs with precast panels, 
grind and pave shoulders and ramps, upgrade curb ramps 
and metal beam guardrail.  
 
(Construction Support: $6,100,000) 

 
07-4583 

SHOPP/13-14 
$54,900,000 
0713000013 

4 
294704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$1,135,000 
 

$55,633,000 
 
 

31 
$64,615,000 

 
Los Angeles 
07-LA-210 

R16.1/R25.8 

 
In and near Glendale and La Canada Flintridge, from 
Dunsmore Avenue to Hampton Road/Foothill Boulevard.  
Outcome/Output: Rehabilitate 40 lane miles of roadway by 
replacing concrete pavement in the two outside lanes, and 
replacing broken slabs and grinding the two inside lanes, 
upgrade guardrail or replace with concrete barrier, and 
replace signs.  
 
(Construction Support: $7,290,000) 
 
(Additional contributions: $2,000,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 28810, PPNO 4416 combined with EA 29300, PPNO 
4525 and EA 30230, PPNO 4686 for construction under 
EA 2881U, Project ID 0714000085.) 

 
07-4416 

SHOPP/13-14 
$56,380,000 
0700020994 

4 
288104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.122 

 
 

$1,292,000 
 

$63,323,000 
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32 
$21,471,000 

 
Los Angeles 
07-LA-210 

R16.1/R25.8 

 
In and near Glendale, La Canada Flintridge and 
Pasadena, from east of Boston Avenue to Los Robles 
Avenue.  Outcome/Output: Rehabilitate 10 lane miles of 
roadway by replacing concrete pavement in the two 
outside lanes, and replacing broken slabs and grinding the 
two inside lanes, upgrade guardrail or replace with 
concrete barrier, and replace signs.  
 
(Construction Support: $2,210,000) 
 
(Additional contributions: $500,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 29300, PPNO 4525 combined with EA 28810, PPNO 
4416 and EA 30230, PPNO 4686 for construction under 
EA 2881U, Project ID 0714000085.) 

 
07-4525 

SHOPP/13-14 
$18,510,000 
0712000149 

4 
293004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$429,000 
 

$21,042,000 
 
 

33 
$46,914,000 

 
Los Angeles 
07-LA-210 

R20.9/R24.6 

 
In La Canada Flintridge and Pasadena, from Hampton 
Road/Foothill Boulevard to Orange Grove Boulevard.  
Outcome/Output: Rehabilitate 40 lane miles of roadway by 
replacing concrete pavement in the two outside lanes, and 
replacing broken slabs and grinding the two inside lanes, 
upgrade guardrail or replace with concrete barrier, and 
replace signs.  
 
(Construction Support: $4,935,000) 
 
(Additional contributions: $2,000,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 30230, PPNO 4686 combined with EA 28810, PPNO 
4416 and EA 29300, PPNO 4525 for construction under 
EA 2881U, Project ID 0714000085.) 

 
07-4686 

SHOPP/13-14 
$41,160,000 
0713000484 

4 
302304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$938,000 
 

$45,976,000 
 
 

34 
$873,000 

 
San Joaquin 

10-SJ-5 
39/39.4 

 

 
Near Lodi and Manteca, on Routes 5 and 99 at various 
locations.  Outcome/Output:   Place high friction surface 
treatment (HFST) on the pavement to reduce the severity 
and frequency of traffic collisions along 0.6 centerline mile. 
 
 
(Construction Support: $97,000) 

 
10-3030 

SHOPP/13-14 
$1,230,000 
1014000033 

4 
0Y6904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$17,000 
 

$856,000 
 
 

35 
$31,958,000 

 
San Joaquin 

10-SJ-99 
22.9/38.8 

 

 
In and near Lodi, from Hammer Lane to Sacramento 
County line.  Outcome/Output:  Repair failed pavement 
areas, overlay existing pavement with rubberized hot mix 
asphalt concrete, upgrade metal beam guardrail, add 
pedestrian curb ramps, reconstruct asphalt concrete dike, 
and add shoulder backing in order to extend pavement 
service life and improve ride quality along 73 highway lane 
miles.   
 
(Construction Support: $4,246,000) 

 
10-0333 

SHOPP/13-14 
$32,108,000 
1000020456 

4 
0W1904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$639,000 
 

$31,319,000 
 
 

36 
$51,602,000 

 
Stanislaus 
10-Sta-5 
0.0/28.1 

 

 
In Merced, Stanislaus, and San Joaquin County, from 0.3 
mile south of Route 140 to Tom Paine Slough near 
Mossdale.  Outcome/Output:  Repair failed pavement 
areas, seal pavement cracks, replace bridge approach 
slabs, reconstruct asphalt concrete dike, add shoulder 
backing and rumble strips, and overlay with 0.2-foot thick 
layer of rubberized hot mix asphalt concrete to extend 
pavement service life and improve ride quality along 164 
highway lane miles. 
 
(Construction Support: $2,200,000) 

 
10-0340 

SHOPP/13-14 
$51,185,000 
1000020667 

4 
0V6604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$1,032,000 
 

$50,570,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

37 
$9,370,000 

 
San Diego 
11-SD-76 
R4.2/R7.6 

 

 
In Oceanside, from Rancho Del Oro Drive to 0.2 mile 
west of Melrose Drive.  Outcome/Output: Improve 
safety by constructing median barrier to reduce the 
number and severity of collisions.     
 
(Construction Support: $1,461,000) 

 
11-1030 

SHOPP/13-14 
$10,209,000 
1100020326 

4 
406604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$187,000 
 

$9,183,000 
 
 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(2) SHOPP Project (Risk Reserve) – Presidio Parkway Resolution FP-13-59 
1 

$13,800,000 
 

San Francisco 
04-SF-101 

8.0/9.8 

 
In San Francisco, from marina Boulevard to south of the 
Golden Gate Bridge.  Outcome/Output:  Improve the 
seismic, structural and traffic safety of Doyle Drive to 
maintain structural integrity.  Allocation is from the projects 
SHOPP Risk Reserve. 
 
($1,800,000 construction capital and $12,000,000 
construction support.) 

 
04-0619P 

SHOPP/12-13 
$29,730,000 
0400020166 

4 
1637U4 

 
001-0890 

FTF 
 

2012-13 
302-0890 

FTF 
20.20.201.110 

 
$12,000,000 

 
 

$1,800,000 

 
Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

 
 

Program 
Project ID 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by Fund 
Type 

 2.5b.(3) State Administered Federal Earmarked Project under the SAFETEA-Lu Act Resolution FP-13-51 
1 

$2,000,000 
 

Santa Clara 
04-SCl-101 

26.7 

 
Near Edenvale, from San Benito County line to Route 85.  
Outcome/Output:  The implementation of ramp metering 
systems will minimize gridlock of the freeway system, 
decrease travel time and improve mobility through the 
corridor during peak hours. 

 
HFL 

0400020304 
153304 

 

 
2012-13 

302-0890 
FTF 

20.20.201.315 

 
 

$2,000,000  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-13-52 

1 
$725,000  

 
Department of 
Transportation 

CCTC 
Colusa 

03-Col-05 
0.0/34.0 

 
 
 

 
Native Tree Planting.  At various locations from the Yolo 
County line to the Glenn County line.  Native tree planting.    
 
Final Project Development IIP 
 Support Estimate: $ 64,000 
 Programmed Amount: $ 120,000 
 Adjustment: $ 56,000  credit 
 
Final Right of Way IIP 
 Right-of-Way Estimate: $  1,000 
 Programmed Amount: $ 5,000 
 Adjustment: $ 4,000  credit 
 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-2788 

IIP TE/13-14 
CON ENG 
$85,000 
CONST 

$640,000 
0300080818 

4 
1F2903 & 4 

 
001-0042 

SHA 
 

001-0890 
FTF 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$2,000 

 
 

$83,000 
 
 
 

$13,000 
 

$627,000 

2 
$725,000 

 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05 
0.0/29.0 

 
Native Tree Planting.  At various locations from Colusa 
County line to Tehama County line. Native tree plantings.   
 
 Final Project Development IIP 
 Support Estimate: $ 78,000 
 Programmed Amount: $ 120,000 
 Adjustment: $ 42,000  credit 
 
Final Right of Way IIP 
 Right-of-Way Estimate: $  3,000 
 Programmed Amount: $ 5,000 
 Adjustment: $ 2,000  credit 
                                                                                                                                                    
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.)  
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3708 

IIP TE/13-14 
CON ENG 
$85,000 
CONST 

$640,000 
0300020817 

4 
1F2803 & 4 

 
001-0042 

SHA 
 

001-0890 
FTF 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$2,000 

 
 

$83,000 
 
 
 

$13,000 
 

$627,000 

3 
$43,000 

 
City of Willows 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05 
7.6/7.6 

 
Native Planting, I-5 Interchange Beautification at Road 57.  
In the city of Willows, at the intersection of Interstate 5 and 
Road 57. Plant native trees, shrubs, flowers.  
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.) 
 
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3782 

RIP TE / 12-13 
CONST 
$43,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$1,000 
 

$42,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-13-52 
4 

$87,000 
 

City of Orland 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05/32 
0.0/25.5 

 
Native Planting, I-5 Interchange Beautification at State 
Highway 32.  In the city of Orland, at the intersection of 
Interstate 5 and State Highway 32. Plant native trees, 
shrubs, flowers. 
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.) 
                  
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3783 

RIP TE / 12-13 
CONST 
$87,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$2,000 
 

$85,000 

5 
$44,000 

 
City of Willows 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05/162 
9.8/65.5 

 
Native Planting, I-5 Interchange Beautification at State 
Highway 162.  In the city of Willows, at the intersection of 
Interstate 5 and State Highway 162. Plant native trees, 
shrubs, flowers. 
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.)     
           
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3915 

RIP TE / 12-13 
CONST 
$44,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$1,000 
 

$43,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1b) State Administered Projects on the State Highway System Border Infrastructure Resolution FP-13-53 
 Program (BIP) - Federal Transportation Funds 

1 
$1,804,000 

 
Department of 
Transportation 

ICTC 
Imperial 

11-Imp-98 
31.6/32.3 

 
Route 98 Widening (West of Route 111) Phase 1.  In 
Calexico, on Route 98 from VV Williams Avenue to Ollie 
Avenue.   Widen Highway from 2 to 4 lanes and add 
drainage detention basin and lane taper between Eady 
Avenue and VV Williams Avenue. 
 
 
(Concurrent Consideration of Funding under Resolution 
E-14-19, May 2014.)   
 
Outcome/Output: Completion of design and acquisition of 
four parcels for highway widening.   

 
11-0549A 
BIP/13-14 

PS&E 
$257,000 
R/W ENG 
$605,000 

R/W 
$1,804,000 
1100020357 

9 
080231, 2 & 9 

 
2012-13 

301-0890 
FTF 

20.20.400.300 

 
 

$1,804,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2a) Locally Administered STIP Projects on the State Highway System Resolution FP-13-54 

1 
$475,000 

 
Hoopa Valley 
Council Tribe 

HCAOG 
Humboldt 

01-Hum-96 
12/12.8 

 
Downtown Hoopa Traffic Enhancement.  In Hoopa Valley 
Indian Reservation, on Route 96 through Downtown Hoopa 
area, including the intersection with Tish Tang Road.  
Paving and pedestrian improvements. 
 
Outcome/Output:  Complete environmental documents for 
NEPA and CEQA for project providing paving, pedestrian 
improvements including sidewalks and crosswalks, bicycle 
lanes, traffic calming, medians, and controlled access to 
State Route 96. 

 
01-2262 

RIP/13-14 
PA&ED 

$475,000 
0112000214 

4PAED 
480300 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$9,000 
 

$466,000 

2 
$1,420,000 

 
City of Visalia 

TCAG 
Tulare 

06-Tul-198 
R4.1/R5.0 

 
Plaza Drive Interchange Landscaping.  In Visalia, on Route 
198 from Route 99 to Plaza Drive, and on Plaza Drive from 
Airport Drive to Goshen Avenue.  Replacement planting.       
 
(Future Consideration of Funding under Resolution E-10-
39; April 2010.) 
 
Outcome/Output:  Install 62 acres of landscaping and 
irrigation. 

 
06-0105Y 
RIP/13-14 
CONST 

$1,420,000 
0612000172 

4CONL 
423714 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$28,000 
 

$1,392,000 

3 
$17,400,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08-SBd-215 
0.58/1.8 

 
I-215/Barton Interchange Reconstruction.  In Grand 
Terrace, on Route 215 at the Barton Road Interchange, 
between the Iowa Interchange and the Washington Avenue 
Interchange.  Reconstruction of the existing interchange.  
 
(Concurrent Consideration of Funding under Resolution  
E-14-48; May 2014.) 
 
(Contributions from other sources:  $4,936,000.) 
 
Outcome/Output:  Acquire 6 complete parcels, 41 partial 
takes and re-locate 7 utilities. 

 
08-0243K 
RIP/13-14 

R/W 
$17,400,000 
0800000282 

4RWCL 
0J0709 

 
2012-13 

301-0890 
FTF 

20.20.075.600 

 
 

$17,400,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

1 
$40,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Construction of Traffic Signal System at Fern Street and 
Walnut Drive.  In Cutten, at Walnut Drive and Fern Street.  
Construct traffic signal system. 
 
 
Outcome/Output:  Improve safety to motorist, pedestrians, 
and bicyclist who travel through the intersection from 
nearby schools, parks, and residential areas.  

 
01-2258 

RIP/13-14 
PS&E 

$40,000 
0100020175 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

 
 

$40,000 

2 
$50,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation FC.  In Susanville at various locations. 
Rehabilitate roadway, construct drainage improvements 
and pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, ride ability, and 
improve drainage facility.   

 
02-2510 

RIP/13-14 
PA&ED 
$50,000 

0214000125 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$50,000 

3 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation SC1.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
  
Outcome/Output:  Extend pavement life, and improve ride 
ability. 

 
02-2512 

RIP/13-14 
PA&ED 
$5,000 

0214000126 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

4 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation SC2.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, and improve ride 
ability. 

 
02-2513 

RIP/13-14 
PA&ED 
$5,000 

0214000127 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

5 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation SC3.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, and improve ride 
ability.  

 
02-2514 

RIP/13-14 
PA&ED 
$5,000 

0214000128 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

6 
$1,000 

 
Glenn County 

GCTC 
03-Glenn 

 
County Road V North.  Northwest of the city of Willows, at 
County Road V from County Road 29 south to County 
Road 39.  Rehabilitate roadway.     
 
Outcome/Output:  Rehabilitate portions of the County 
Road V roadway from County Road 29 to County Road 39 
to address pavement failure and extend the life of the 
roadway. 

 
03-1312 

RIP/13-14 
PA&ED 
$1,000 

0314000227 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$1,000 

7 
$1,000 

 
Glenn County 

GCTC 
03-Glenn 

 
County Road V South-39 to Route 162 Rehabilitation.  
East of Willows, at County Road V from County Road 39 
south to Route 162.  Road rehabilitation. 
 
Outcome/Output:  Rehabilitate portions of the County 
Road V roadway from County Road 29 to State Route 162 
to address pavement failure and extend the life of the 
roadway. 

 
03-1314 

RIP/13-14 
PA&ED 
$1,000 

0314000226 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$1,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

8 
$3,355,000 

 
Mono County 

MCLTC 
09-Mono 

 
June Lake Streets Rehabilitation. In June Lake, on various 
streets.  Street rehabilitation. 
 
 
Outcome/Output:  Rehabilitate 8 miles of existing asphalt 
pavement roads using methods including pulverization, 
compaction, installation of hot mix asphalt overlays and 
engineered preventative maintenance treatments.  
Replace existing signs, guard rails, and snow poles.  
Install road under drain and replace existing culverts as 
needed.  

 
09-2561 

RIP/13-14 
CONST 

$3,355,000 
0912000069 

 
2013-14 

101-0042 
SHA 

20.30.600.621 

 
 

$3,355,000 

9 
$35,000 

 
Town of Mammoth 

Lakes 
MCLTC 
09-Mono 

 
Meridian Roundabout and Signal Relocation.  In Mammoth 
Lakes, at the intersection of Meridian Boulevard and 
Minaret Road. Construct roundabout and relocate existing 
signal to the intersection of Meridian Boulevard and Sierra 
Park Road.  
 
 
(Contributions from other sources:  $4,015.) 
 
Outcome/Output:  Construct a Roundabout and signal 
relocation at the intersection of Meridian Blvd and Minaret 
Road.  This work will increase traffic efficiency. 

 
09-2595 

RIP/13-14 
PS&E 

$35,000 
0914000044 

 
2012-13 

101-0890 
FTF 

20.30.600.620 
 

 
 

$35,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

10 
$250,000 

 
El Dorado County 

Transportation 
Commission 

City of Placerville 
EDCTC 

03-El Dorado 

 
El Dorado Trail Class I Bike Path.  In the city of Placerville, 
from Forni Road/Lower Main Street to Ray Lawyer Drive 
and within the former Southern Pacific Railroad Right of 
Way.  Construct an 8 foot wide Class I bike path.    
 
 
(Future Consideration of Funding under Resolution E-13-
20; May 2013.)   
 
Outcome/Output:  This project will offer a viable 
transportation alternative to bicycle commuters and 
recreational opportunities to pedestrian, cyclists, and 
equestrians by providing a safe and direct route between 
residences and major activity centers. 

 
03-3575 

RIP TE/13-14 
CONST 

$250,000 
0312000051 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$250,000 

11 
$398,000 

 
City of Bakersfield 

Kern COG 
06-Kern 

 

 
Mt Vernon Avenue Median Improvements.  In Bakersfield, 
on Mt Vernon Avenue, from Columbus Street to University 
Avenue.  Install landscaping and irrigation.    
 
  
 
(Contributions from other sources:  $51,565.) 
 
Outcome/Output:  Install 0.50 mile of landscaping, trees 
and irrigation systems which will help with the overall air 
quality within this corridor. 

 
06-6616 

RIP TE/13-14 
CONST 

$398,000 
0614000093 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$398,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

12 
$248,000 

 
Kern County  
Kern COG 
06-Kern 

 
 
 

 
Bernard Street Pedestrian Path.  In Bakersfield, on 
Bernard Street, from Haley Street to Mt Vernon Avenue.  
Construct sidewalks.    
 
(Contributions from other sources:  $32,131.) 
 
Outcome/Output:  Construct one-half mile of sidewalk and 
enhance pedestrian access. 

 
06-6614 

RIP TE/13-14 
CONST 

$248,000 
0614000097 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$248,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects   Resolution FP-13-56 

13 
$60,000 

 
Modoc County 
Transportation 
Commission 

MCTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
02-2051 

RIP/13-14 
CONST 
$60,000 

0214000130 
 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 
 

 
 

$60,000 

14 
$80,000 

 
Trinity County 
Transportation 
Commission 

TCTC 
02-Trinity 

 
Planning, Programming and Monitoring 
 

 
02-2066 

RIP/13-14 
CONST 
$80,000 

0214000129 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 

 
 

$80,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3b) Locally Administered STIP Projects off the State Highway System (ADVANCEMENTS)                         Resolution FP-13-  

1 
$850,000 

 
Santa Cruz County 

SCCRTC 
05-Santa Cruz 

 
 
 
 
 

 
Nelson Road Storm Damage Repair.  Near Scotts Valley, 
on Nelson Road at Post Mile 2.0.  Repair or bypass storm 
damage. 
 
(Concurrent Consideration of Funding under Resolution  
E-14-13; May 2014.) 
 
(R/W savings of $244,000 and CONST savings of $95,000 
to be returned to Santa Cruz County regional shares.) 
 
Outcome/Output:  The Nelson Project scope of work 
consists of the construction of two mechanically stabilized 
embankment (MSE) retaining walls, drainage 
improvements, a new asphalt pavement permanent road, 
erosion control, removal of approximately 220 feet of the 
existing temporary bypass road where it crosses Ruins 
Creek, erosion control, restoration and riparian vegetation 
of the creek channel. 
 

THE DEPARTMENT DOES NOT RECOMMEND THIS 
ALLOCATION 

 
05-2367 

RIP/14-15 
CONST 

R/W 
$244,000 

$0 
$945,000 
$850,000 

0512000223 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$850,000 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-13-11 

1  
$2,944,000 

 
Department of 
Transportation 
Sacramento 

 
03-Sac-50 

1.6 

 
In Sacramento, at Camellia City Viaduct. 
(Bridge #24-0248 R/L.)  Outcome/Output:  
Rehabilitate 2 bridges to maintain 
structural integrity, reduce the risk to lives 
and properties, and to comply with the 
Bridge Inspection Report recommendation. 
 
Supplemental Funds needed to complete 
the construction contract. 
 
Total Revised Amount: $31,744,600 

 
03-6226 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 
0300000073 

4 
0F2304 

 
 
 
       

 $165,000 
 

 $27,964,600 
 
 
 
 

 
 
 
 
 
 

$2,944,000 
 

 
 
 
 

$165,000 
   

 $30,908,600 
 

 

 
 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-13-13 
1 

$180,000 
 

Department of 
Transportation 
Los Angeles 

 
07-LA-91 
R6.4/12.0 

 
In the city of Los Angeles, at the Route 
110 connector Bridge #53-2549H and 
in Long Beach at Route 710 Bridges # 
53-2142K and 53-2144K.  
Outcome/Output:  Rehabilitate three 
bridges to extend the service life of the 
structures. 
 
Supplemental Funds needed to complete 
the construction contract. 
 
Total Revised Amount: $2,526,000 

 
07-3922 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 
 

SHOPP 
2012-13 
302-0042 

SHA 
20.20.201.110 
0700001841 

4 
260504 

 
 
 
 

$75,000 
 

$2,271,000 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

$180,000 
 

 
 
 
 

$75,000 
 

$2,271,000 
 
 
 
 
 

$180,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Funding Year 

Program 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-13-14 
1 

$450,000 
 

Department of 
Transportation 

SACOG 
Yolo 

03-Yol-50 
0.3/2.0 

 
In West Sacramento on Harbor Boulevard.  Widen 
to 6 lanes and revise ramps. 
 
Outcome/Outputs:  This project will save 3,421 
hours in 2020 and 5,101 hours in year 2030.  
Convert 4-lane expressway to 4-lane freeway and 
construct interchange to result in a safer highway 
and reduce operational conflicts. 
 
(Contributions from other sources: $3,185,000 
$899,806.) 
  
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $16,587,000 

 
03-0332D 
2007-08 
304-6058 

TFA 
20.20.075.600 

 
 

2012-13 
RIP 

301-0042 
SHA 

20.20.075.600 
0300000440 

4 
388004 

 
 
 

$16,137,000 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 

$450,000 
 
 

 
 
 

$16,137,000 
 
 
 
 
 
 

$450,000 
 

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Funding Year 

Program 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-13-10 
1 

$475,000 
 

Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
R21.5/R28.3 

 
TCAG 
Tulare 

06S-Tul-198 
R0.0/R3.3 

 

 
Route 198 Expressway.  Near Hanford, from 
0.5 mile east of Route 43 to 0.4 mile west of 
Route 99.  Convert to 4-lane expressway. 
 
(Contributions from other sources:  $2,159,750.) 
 
Outcome/Outputs:  Daily Travel Time Savings: 
1,250 hours.  Peak Period Time Savings: 37,833 
minutes. 
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $49,598,000. 
 
 

 
06-A4360B 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
2009-10 
TCRP 

899-3007 
TCRF 

20.20.710.870 
 

2011-12 
IIP 

301-0042 
SHA 

20.20.025.700 
 

2012-13 
IIP 

301-0042 
SHA 

20.20.025.700 
0600000390 

4 
3568U4 

 
 
 

$44,514,000 
 
 
 
 
 

$3,609,000 
 
 
 
 
 

$1,000,000 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$475,000 

 
 
 

$44,514,000 
 
 
 
 
 

$3,609,000 
 
 
 
 
 

$1,000,000 
 
 
 
 
 

$475,000 

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$1,500,000 
 

Del Norte 
01-DN-101 

17.5 

 
Near Crescent City, south of Mill Creek Park Entrance.  
On February 15, 2014, a sink occurred at this location as 
a direct result of a roadway fill failure and accelerated 
due to recent rainfall.   The undulations within the 
roadway were significant requiring 24-hour flagging until 
appropriate signage and lighting could be installed.  This 
project is to reconstruct the embankment and the 
roadway using geosynthetic reinforcement, abandon 
existing culvert and install a new culvert, modify surface 
drainage and construct under-drain, place erosion control 
measures, and provide traffic control as necessary. 
 
Initial G-11 Allocation  03/04/14:                  $1,500,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-1102 

SHOPP/13-14 
0114000070 

4 
0E4504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

 2 
$1,500,000 

 
Mendocino 
01-Men-1 

92.8 

 
Near Rockport, north of Dunn Creek Bridge.  In February 
2014 heavy rain caused a slipout to occur on the steep 
slope along the northbound edge of the traveled way 
extending to the edge of Dunn Creek.  This project is to 
construct a rock buttress 120 feet long, 60 feet high, and 
8 feet thick to stabilize the roadway slope.  
 
Initial G-11 Allocation  02/14/14:                  $1,500,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-4595 

SHOPP/13-14 
0114000067 

4 
0E4304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,500,000 

3 
$800,000 

 
Shasta 

02-Sha-5 
R13.8/R14.1 

 
In Redding, at the Hartnell Avenue Overcrossing Bridge 
No. 02-0124.  On January 30, 2014, a tractor trailer 
hauling a portable car crusher hit the Overcrossing on I-5 
severing steel in the structure soffit and damaging 
several girder stems.  This project is to repair the 
damaged steel, form and pour concrete to repair girder 
stems and soffit, and provide traffic control as necessary. 
 
Initial G-11 Allocation  02/07/14:                     $800,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
02-3569 

SHOPP/13-14 
0214000087 

4 
0H0404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$800,000 

4 
$700,000 

 
Shasta 

02-Sha-5 
Var 

 
In Shasta County on Routes 5 and 44 at various 
locations. On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation   03/24/14:                         
$700,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
02-3570 

SHOPP/13-14 
0214000090 

4 
0H0504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 

5 
$2,500,000 

 
Glenn 

03-Gle-Var 
Var 

 
In Glenn, Butte, Colusa, Sutter, Yuba, and Nevada 
Counties on various highways at various locations. On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent. 
 
Initial G-11 Allocation   03/24/14:                 $2,500,000 

 
03-2111 

SHOPP/13-14 
0314000184 

4 
4F5604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
6 

$2,500,000 
 

Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Yolo, El Dorado, and Placer Counties on 
various highways at various locations. On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.  
 
Initial G-11 Allocation   03/24/14:                   $2,500,000 

 
03-4627 

SHOPP/13-14 
0314000183 

4 
4F5504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 

7 
$400,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Yolo, El Dorado, Sierra, Placer, Nevada, 
Butte, Yuba, Sutter, Colusa, and Glenn Counties at 
various Caltrans Maintenance facilities and roadside rest 
areas.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades faucets, toilets, shower 
heads and other building water accessories at 29 
different locations to meet current water conservation 
standards and conform to the Proclamation order to 
reduce water usage by 20-50 percent. 
 
Initial G-11 Allocation  03/24/14:                  $400,000 

 
03-5170 

SHOPP/13-14 
0314000175 

4 
4F5204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$400,000 

8 
$1,500,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Placer, Yuba, and Yolo Counties on 
various highways at various locations. On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/24/14:                 $1,500,000 

 
03-6240 

SHOPP/13-14 
0314000182 

4 
4F5404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

9 
$500,000 

 
Yolo 

03-Yol-Var 
Var 

 
In Yolo and Sutter counties on various highways at 
various locations. On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/24/14:                  $500,000 

 
03-8142 

SHOPP/13-14 
0314000185 

4 
4F5704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$500,000 

10 
$700,000 

 
Santa Clara 
04-SCl-880 

2.1 

 
In San Jose, at Route 82.  Recent winter rain caused a 
sinkhole to rapidly develop within the southbound median 
of Route 880.   An investigation revealed a failing 
pavement under-drain system.  Materials from under the 
roadway are being eroded away and lost creating the 
sinkhole and affecting Number 1 and 2 travel lanes. This 
project involves compaction grouting, grinding and 
leveling of the pavement and adjustment of utility 
openings to grade.      
 
Initial G-11 Allocation  03/24/14:                  $700,000 

 
04-0481Y 

SHOPP/13-14 
0414000353 

4 
1J7704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
11 

$1,100,000 
 

Solano 
04-Sol-84 

12.1 

 
Near Rio Vista, at the Miner Slough Bridge No. 23-0035.  
Field Inspection of this steel truss swing span revealed 
failing pavement and deterioration and deflection under 
load of the timber planks and stringers supporting the 
pavement.  This project is to provide temporary repairs 
including replacement of deteriorated timber planks and 
stringers, placement of corrugated metal over the 
existing timber deck system, and resurfacing with asphalt 
concrete.  A project to replace the entire bridge is 
programmed for construction in Fiscal Year 2016-2017. 
 
Initial G-11 Allocation  03/24/14:                 $1,100,000 

 
04-0488T 

SHOPP/13-14 
0414000313 

4 
1J6504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,100,000 

12 
$235,000 

 
Monterey 
05-Mon-1 
28.0/28.6 

 
Near Lucia, north of Big Creek Bridge.  Ocean wave 
action has eroded the soil below the highway causing the 
shoulder to fall away.   The slope at the edge of the 
shoulder is nearly vertical and large boulders on the 
slope are exposed and the surrounding material is loose.  
Distress cracks have been found in the pavement 
indicating movement beneath the roadway.  The initial 
allocation was to install one-way traffic signalization 
system and temporary K-railing, and construct a rock-net 
system to protect traffic from falling rocks.   This 
supplemental is necessary to extend the limits of the 
rock-net system and clean rock and debris falling on the 
roadway.   A project to construct a viaduct is being 
developed as a long-term solution to stabilize this section 
of roadway (EA: 05-1F890).     
 
Initial G-11 Allocation  12/17/13:                      $350,000 
Supplemental G-11 Allocation  03/24/14:        $235,000 
Revised Allocation:                                          $585,000 

 
05-2351 

SHOPP/13-14 
0512000047 

4 
1A9804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$235,000 

13 
$510,000 

 
Santa Barbara 

05-SB-101 
50.3 

 
Near Buellton, north of Route 1.  During recent heavy 
rain, roadway runoff overtopped the roadway dike and 
washed out the infill from several segments of the crib 
wall supporting the roadway.  This compromised the wall 
structural integrity causing the outer edge of the paved 
shoulder and asphalt dike to collapse  This project is to 
excavate and back fill the damaged cells, use filter fabric 
to prevent migration of fine soil material, reconstruct 
shoulder and asphalt dike , and place more overside 
drains to prevent runoff from overtopping and washing 
out more infill. 
 
Initial G-11 Allocation   03/24/14:                      $510,000 

 
05-2502 

SHOPP/13-14 
0513000071 

4 
1F2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$510,000 

14 
$2,500,000 

 
San Luis Obispo 

05-SLO-101 
25.2/30.1 

 
In the city and county of San Luis Obispo, from south of 
Los Osos Valley Road to north of the Buena Vista 
Overcrossing.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project expands the use of recycled 
water for 20 acres of highway planting in order to 
conform to the Proclamation order and reduce water 
usage.  
 
Initial G-11 Allocation   03/07/14:                 $2,500,000 

 
05-2498 

SHOPP/13-14 
0513000070 

4 
1F2304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
15  

$1,500,000 
 

San Luis Obispo 
05-SLO-Var 

Var 

 
In San Luis Obispo and Santa Barbara Counties on 
various routes at various locations. On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                  $1,500,000 

 
05-2496 

SHOPP/13-14 
0513000069 

4 
1F2204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,500,000 

16  
$1,700,000 

 
Santa Cruz 
05-SCr-Var 

Var 

 
In Santa Cruz, San Benito, Monterey, San Luis Obispo, 
and Santa Barbara Counties on various routes at various 
locations.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation  03/04/14:                  $1,700,000 

 
05-2494 

SHOPP/13-14 
0513000068 

4 
1F2104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,700,000 

17 
$2,200,000 

 
Kern 

06-Ker-99 
Var 

 
In Kern and Tulare Counties on Routes 58, 99 and 178 at 
various locations.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                   $2,200, 000 

 
06-6710 

SHOPP/13-14 
0614000174 

4 
0S0704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,200,000 

18 
$2,200,000 

 
Tulare 

06-Tul-198 
Var 

 
In Tulare, Kern, and Fresno Counties on Routes 5, 65, 
99, 190, and 198 at various locations.  On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                 $2,200,000 

 
06-6711 

SHOPP/13-14 
0614000180 

4 
0S0804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,200,000 

19 
$700,000 

 
Los Angeles 

07-LA-2 
15.8 

 
In the city of Los Angeles, at the Taylor Yard Overhead 
Bridge No. 53-1039.  Bridge maintenance discovered a 
failed section of bridge joint plate in the traveled way.  
The failed joint plate was removed and the joint was back 
filled with asphalt concrete as an interim and temporary 
measure to maintain the freeway open to traffic.  This 
project is to replace the bridge joint in order to maintain 
the roadway open and prevent further damage to the 
bridge.   
 
Initial G-11 Allocation  02/25/14:                     $700,000 
(Additional  $20,000 was allocated for right of way  
purposes). 

 
07-4661 

SHOPP/13-14 
0714000183 

4 
4X1604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$700,000 
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$600,000 
 

Los Angeles 
07-LA-5 

61.4/66.2 

 
Near Castaic at Templin Highway.  Winter storms in late 
February caused various washouts and drainage system 
failures.  This project is to repair washed out slope and 
restore a failed drainage corrugated metal pipe (CMP) at 
PM 61.4.   At a second location (PM 66.2), drainage 
system will be repaired to prevent burn area debris flows 
from clogging drainage and overtopping the roadway.    
 
Initial G-11 Allocation  03/19/14:                     $600,000 

 
07-4667 

SHOPP/13-14 
0714000208 

4 
4X2204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

21 
$600,000 

 
Los Angeles 

07-LA-60 
7.6/23.3 

 
In the San Gabriel Valley near Pomona at various 
locations.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation  02/28/14:                     $600,000 

 
07-4664 

SHOPP/13-14 
0714000193 

4 
4X1904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

22 
$1,200,000 

 
Los Angeles 
07-LA-210 
15.6/20.3 

 
Also on Route 134 (PM 5.9/13.0) in and near the cities of 
Los Angeles, Glendale, and Pasadena at various 
locations.   On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.  
 
Initial G-11 Allocation 03/04/14:                $1,200,000 

 
07-4666 

SHOPP/13-14 
0714000195 

4 
4X2104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 

23 
$600,000 

 
Los Angeles 
07-LA-210 
25.2/52.1 

 
In and near the cities of Pasadena, Arcadia, Monrovia, 
and Azusa, at various locations.   On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  02/28/14:                    $600,000 

 
07-4665 

SHOPP/13-14 
0714000194 

4 
4X2004 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

24 
$1,200,000 

 
Los Angeles 
07-LA-710 

6.1/9.1 

 
Also on Route 101 (PM 0.6/9.7) near the cities of Los 
Angeles and Long Beach at various locations.  On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation   02/28/14:               $1,200, 000 

 
07-4663 

SHOPP/13-14 
0714000190 

4 
4X1804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 
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$1,200,000 
 

Los Angeles 
07-LA-10 
2.2/13.3 

 
Also on Route 101 (PM 17.1/23.3) and in Ventura County 
on Route 101 (PM 0.0/ 7.9) in and near the cities of Los 
Angeles and Thousand Oaks at various locations.   On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.    
 
Initial G-11 Allocation   02/28/14:               $1,200,000 

 
07-4662 

SHOPP/13-14 
0714000189 

4 
4X1704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 

26 
$750,000 

 
Ventura 

07-Ven-33 
32.4 

 
Near Ojai in the Los Padres National Forest.  February 
2014 heavy rain caused major erosion on the steep 
hillsides adjacent to the highway.  Large areas of jointed 
and fractured heavy rock have become loose and falling 
onto the highway.  This project is to scale the steep 
slopes and remove unstable rock.  Rock and debris on 
the roadway will be removed.   Scaling will be repeated 
as needed after successive storms including placement 
of catchment berms or high strength fencing if necessary.      
 
Initial G-11 Allocation  03/11/14:                   $750,000 

 
07-4669 

SHOPP/13-14 
0714000206 

4 
4X2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$750,000 

27 
$750,000 

 
Riverside 
08-Riv-74 

R48.8/49.0 

 
Near Hemet, from east of Willowbrook Road to west of 
Strawberry Creek.  On March 11, 2014, and due to 
recent rain in the area, the hill adjacent to the highway is 
beginning to slide and cause uplift to the highway 
shoulder and travel way.  This project is to excavate and 
back fill the roadway, replace damaged pavement, 
remove debris, install under-drains, and provide traffic 
control as necessary.   
 
Initial G-11 Allocation  03/24/14:                   $750,000 
(Additional $50,000 was allocated for right of way 
purposes). 

 
08-0062E 

SHOPP/13-14 
0814000165 

4 
1F1204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$750,000 

28 
$2,200,000 

 
Riverside 
08-Riv-86 
R4.2/R5.2 

 
West of Salton Sea, at the Kings Storm Water Channel 
Bridge No. 56-0778R.  Continued pavement distress and 
multiple attempts to stop the continuing deterioration of 
the fiberglass bridge deck on this experimental bridge 
built in 2000 using glass fiber reinforced polymer and 
fiber reinforced polymer concrete girders  have not been 
successful.   The bridge is currently reduced to one of 
two lanes due to severe pavement delamination and is at 
risk of accelerated deterioration and closure with no 
feasible detour.  This project is to replace the 
superstructure with a precast concrete conventional slab 
bridge including placement of piles at the abutments and 
providing traffic control as necessary.   
 
Initial G-11 Allocation  02/14/14:                  $2,200,000 
(Additional $100,000 was allocated for right of way 
purposes). 

 
08-0071F 

SHOPP/13-14 
0813000198 

4 
1E2604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$2,200,000 
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$2,159,000 
 

San Bernardino 
08-SBd-10 
0.0/R33.2 

 
In San Bernardino and Riverside Counties on Route 10; 
also on Routes 62, 86 and 111 at various locations.  On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation   03/04/14:                  $2,159,000 

 
08-0128J 

SHOPP/13-14 
0814000153 

4 
1F0604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,159,000 

30 
$1,858,000 

 
San Bernardino 

08-SBd-15 
0.0/75.1 

 
In San Bernardino and Riverside Counties on routes 15, 
40, and 71 at various locations.  On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/07/14:                    $1,858,000 

 
08-0169M 

SHOPP/13-14 
0814000157 

4 
1F0804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,858,000 

31 
$1,948,000 

 
San Bernardino 

08-SBd-60 
0.0/R9.9 

 
In San Bernardino and Riverside Counties on Routes 60 
and 215 at various locations.  On January 17, 2014, the 
California Governor issued a Proclamation of a State of 
Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/07/14:                    $1,948,000 

 
08-0045J 

SHOPP/13-14 
0814000158 

4 
1F0904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,948,000 

32 
$1,733,000 

 
San Bernardino 

08-SBd-210 
0.0/R33.2 

 
In and near the city of San Bernardino at the Junction of 
Route 215 and Route 10, also on Route 259 (PM 
0.0/1.51). On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation   03/04/14:                  $1,733, 000 

 
08-0195P 

SHOPP/13-14 
0814000149 

4 
1F0504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,733,000 

33 
$800,000 

 
San Bernardino 

08-SBd-395 
38.3/42.7 

 
Near Adelanto, from 1.8 miles north of Kramer Hills to 3.3 
miles south of Route 58.  Currently, this section of Route 
395 has three 12-foot wide lanes and 2-foot wide 
shoulders.  Due to recent legal action involving multiple 
off-the-road type collisions and the Governor’s office 
requesting interim safety improvements implemented, 
this project is to re-stripe the road pavement to its original 
lane configuration of two 12-foot lanes and 8-foot 
shoulders until a scheduled widening project (08-0N970) 
programmed for delivery in Fiscal Year 2014-15 is 
constructed.      
 
Initial G-11 Allocation   02/27/14:                    $800,000 

 
08-0206V 

SHOPP/13-14 
0814000150 

4 
1F0404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$800,000 
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$950,000 
 

Merced 
10-Mer-Var 

Var 

 
In Merced and Stanislaus Counties on Routes 5 and 99 
at various locations.  On January 17, 2014, California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                       $950,000 

 
10-3039 

SHOPP/13-14 
1014000091 

4 
1C2304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$950,000 

35 
$850,000 

 
San Joaquin 
10-SJ-Var 

Var 

 
In San Joaquin County on Routes 4, 12, 99 and 5 at 
various locations.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                     $850,000 

 
10-3040 

SHOPP/13-14 
1014000092 

4 
1C2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$850,000 

36 
$850,000 

 
Tuolumne 

10-Tuo-108 
T4.0/6.0 

 
Near Sonora, from east of Peaceful Oak Road to east of 
Via Este Road.  Heavy rain caused the Sonora Bypass, 
Stage II to suffer areas of slope failure that resulted in 
sediment displacement and soil discharge into the 
Algeran Creek and other waterways.  This project is to 
repair failed slopes, ditches and other areas of failure, 
remove sediment laden water, cover ditches, dig swales 
for storm water diversion and catchment, install filter 
fabrics, place rock slope protection, hydro-seed slopes, 
and other measures to comply with National Pollutant 
Discharge Elimination System (NPDES) permit.   
 
Initial G-11 Allocation  03/19/14:                  $850,000 

 
10-3051 

SHOPP/13-14 
1014000115 

4 
1C3104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$850,000 

37 
$1,900,000 

 
San Diego 
Imperial 
11-SD-5 

Var 

 
In San Diego and Imperial Counties on Routes 5, 8, 15, 
67, 75, 78, 94, 125, 163 and 805 at various locations.  
On January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation  03/24/14:                 $1,900,000 

 
11-1113 

SHOPP/13-14 
1114000084 

4 
418304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,900,000 

38 
$617,000 

 
Orange 

12-Ora-22 
Var 

 
In Orange County on Routes 405, 5, 55, 241, 261, 133, 
and 22 at various locations.  On January 17, 2014, the 
California Governor issued a Proclamation of a State of 
Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                   $617,000 

 
12-2861C 

SHOPP/13-14 
1214000090 

4 
0N6904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$617,000 
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$600,000 
 

Orange 
12-Ora-74 
13.0/16.6 

 
Near San Juan Capistrano, in the Cleveland National 
Forest.  In February 2014, rain caused major erosion on 
the steep hillsides adjacent to the highway.  Maintenance 
forces removed the debris and rock to maintain the 
roadway open.   This project is to remove eight 
overhanging individual large boulders/fissure segments 
found at two locations that require the use of long reach 
excavators, and to provide traffic control as necessary.      
 
Initial G-11 Allocation  03/11/14:                    $600,000 

 
12-4225 

SHOPP/13-14 
1214000091 

4 
0N7004 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  
1 

$3,062,000 
 

Humboldt 
01-Hum-299 

19.3/19.8 

 
Near Blue Lake, from 0.3 to 0.8 mile east of Bair Road.  
Outcome/Output:  Widen shoulders, improve super-
elevation and install centerline and shoulder rumble strips 
to reduce the number and severity of accidents. 
 
Allocation date:  03/04/14 

 
01-2306 

SHOPP/13-14 
$3,039,000 

0100020289 
4 

0A3604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$61,000 
 

$3,001,000 
 
 

2 
$1,422,000 

 
San Diego 
11-SD-125 

9.7/12.1 

 
In and near Lemon Grove, from Elkelton Boulevard to Troy 
Street.  Outcome/Output: Improve safety by installing 
median barrier to reduce the number and severity of 
collisions. 
 
 
Allocation date:  03/27/14 

 
11-1043 

SHOPP/13-14 
$1,330,000 

1100020531 
4 

408504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$28,000 
 

$1,394,000 
 
 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

Original 
 Est. 

FM-09-06 Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 01 DN 197 4.5  Lengthen curve, increase shoulder width 
on both sides of the roadway, extend and 
replace culverts and install new drainage 
inlet. 

481104 201.310 $470,000 $480,000 

2 03 Nev 49 17.1/17.4 Widen shoulders from Old Downieville 
Highway to Newton Road. 

1F8904 201.310 $525,000 $568,000 

3 04 Ala 13 13.2/13.7 Grind and replace approximately two 
inches of the existing asphalt concrete 
surface and remove rails from 
abandoned railroad from San Pablo 
Street to 0.2 mile west of Seventh Street. 

4G4004 201.121 $800,000 $810,000 

4 04 Ala 61 19.2 Regrade pavement, modify drainage 
system and replace curb and gutter in 
the City of Alameda at Otis Drive 
between Mound Street and Versailles 
Avenue. 

2G8404 201.131 $600,000 $600,000 

5 04 Sol 80 4.0/4.3 
 

Upgrade 3 drainage systems between 
Tennessee Street and Redwood Street 
Overcrossings. 

1A2604 201.151 $990,000 $990,000 

6 04 Son 101 R54.2/R56.2 
 

Resurface failed asphalt concrete 
pavement and repair drainage system. 

2G6004 201.120 $1,000,000 $1,001,000 
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2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

7 06 
 

Ker  14 L16.6 
 

Construct full bay for service equipment, 
jib crane, office, parts store room and 
shower. 

0Q4204 201.352 $950,000 $945,000 

8 07 LA 101 9.2  
 

Construct retaining wall and widen lanes 
at Cahuenga Boulevard and Barham 
Boulevard in the City of Los Angeles.  
Financial Contribution Only (FCO) to the 
City of Los Angeles. 

4T5104 201.310 $900,000 $900,000 

9 07 LA 105 1.0/4.9 
 

Install curb ramps, pedestrian warning 
signs and flashing beacons, extend 
bridge railing fence, mark pavement and 
apply high friction surface treatment. 

4T6804 201.015 $820,000 $650,000 

10 07 LA 105 14.1/14.6 
 

Repair and replace electrical monitoring 
system at the Garfield Pump House. 

4T6404 201.352 $500,000 $567,000 

11 08 Riv 60 R0.0/11.9 
 

Modify High Occupancy Vehicle (HOV) 
lane to a continuous access HOV lane in 
both directions from San Bernardino and 
Riverside County Lines to east of the 
Main Street Overcrossing. 

0R2104 201.310 $810,000 $507,000 

12 08 Riv 215 R15.0 
 

Install Weigh-In-Motion (WIM) System 
near the city of Murrieta south of the 
Scott Road Interchange. 

0R8104 201.321 $810,000 $713,000 

13 08 SBd 18 59.9/63.3 
 

Install metal beam guardrail and end 
treatments near Big Bear City from 
Cactus Road to 0.8 mile south of Marble 
Canyon Road. 

0N4004 201.015 $944,000 $808,000 

14 09 Mno 395 L5710 Construct storage room, relocate 
benches and storage shelves, paint  
truck shed interior, insulate facility and 
install double pane windows and metal 
halide lights. 

352404 201.352 $500,000 $500,000 

15 11 SD 15 M20.3/M20.9 
 

Cold plane and overlay off-ramps, install 
metal beam guardrail, concrete block and 
transition railings, replace roadside signs 
and modify curb ramps. 

416104 201.120 $900,000 $910,000 

16 11 SD 15 R36.2/R37.0 
 

Cold plane and overlay off-ramps at the 
Deer Springs Interchange. 

416204 201.120 $1,000,000 $992,000 

17 11 SD 78 R17.0/R17.4 
 

Cold plane and overlay off-ramps and 
on-ramps and replace dikes along the 
ramps at the Carmel Mountain Road 
Interchange. 

416404 201.120 $950,000 $952,000 
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Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(2) Allocation Amendment - Proposition 1B –Locally Administered  Resolution R99-AA-1314-03,
 Route 99 Projects on the State Highway System  Amending Resolution R99-A-1314-01 

1 
$43,800,000 
$41,630,000 

 
City of Modesto 

Stan COG 
Stanislaus 
10-Sta-99 

R21.0/R22.1 
  

 
Pelandale Avenue Interchange.  In Modesto and Salida, 
from 0.75 mile south of Pelandale Avenue to 0.35 mile north 
of Pelandale Avenue.  Reconstruct the SR 99/Pelandale 
interchange and construct auxiliary lanes. 
  
(Future Consideration of Funding under Resolution E-12-60; 
August 2012.) 
 
(CONST allocation includes $5,200,000 for CON ENG.) 
 
Outcome/Output:  Daily travel time savings = 6,595 hours.  
Peak period time savings = 79,140 minutes. 
 
Amend Resolution R99-A-1314-01 to de-allocate 
$2,170,000 SR 99 CONST to reflect contract award 
savings. 

 
10-9460 

SR-99/13-14 
CONST 

$43,800,000 
$41,630,000 
1000000440 

4CONL 
47210 

 

 
2012-13 

304-6072 
SR-99 

20.20.722.000 
 

2013-2014 
304-6072 

SR-99 
20.20.722.000 

 
 

$3,012,000 
 
 

 
$40,788,000 
$38,618,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Allocation Amendment – Proposition 1B – State Administered Multi-Funded Resolution FP-13-58,
 STIP/TCIF/SHOPP Project on the State Highway System Amending Resolution FP-13-12,
  Resolution TCIF-A-1314-20,
  Amending Resolution TCIF-A-1314-07 

1 
$35,412,000 
$34,890,000 

Department of 
Transportation 

MTC 
Solano 

04-Sol-80,12 
12.0/13.1 
R2.1/R2.8 

 

 
WB I-80 to SR 12 (West) Connector and Green Valley 
Road Interchange Improvements.  In Fairfield at I-80 and 
SR 12.  Construct a two-lane WB I-80 to WB SR 12 connector 
and reconstruct the I-80/Green Valley Road interchange 
(TCIF Project 89).         
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding under Resolution E-13-02; 
January 2013.) 
 
(Contributions from other sources: $29,448,000 $27,264,000) 
 
Outcome/Output:  Construct I-80/Green Valley Road 
interchange and I-80/ SR 12 connector. 
 
Amend Resolutions FP-13-12 and TCIF-A-1314-07 to   
de-allocate $522,000 in TCIF Bond Program CONST  
to reflect award savings. 

 
04-5301L 

RIP / 11-12 
CONST 

$11,412,000 
 

TCIF/12-13 
CON ENG 
$8,460,000 

CONST 
$7,040,000 
$6,518,000 

 
SHOPP/12-13 

CONST 
$8,500,000 
0400021131 

4 
0A5344 

 
2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
004-6056 

TCIF 
2012-13 
304-6056 

TCIF 
20.20.723.000 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$228,000 
 

$11,184,000 
 
 
 

$8,460,000 
 
 

$7,040,000 
$6,518,000 

 
  
 

$170,000 
 

$8,330,000 
 

 
  



CTC Financial Vote List May 21, 2014 
2.5 Highway Financial Matters 
 

  Page 27 of 30 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8a) Proposition 1B – State Administered Intercity Rail Projects Resolution ICR1B-A-1314-03 

1 
$1,305,000 

 
Capitol Corridor 

Joint Powers 
Authority 

MTC, SACOG, 
PCTPA 

03-Various 
04-Various 

 

 
Capitol Corridor Track, Bridge and Signal Upgrade 
Project.  Replace and upgrade certain elements of the 
track, signal and bridge infrastructure. The work will take 
place along the Capitol Corridor Route, in specific areas 
from San Jose to Auburn: Coast Subdivision MP 31.0 – 
47.7, Niles Subdivision MP 4.2 – 34.9, Martinez 
Subdivision MP 2.2 – 106.4, and Roseville Subdivision MP 
106.4 – 125.0.   
 
(CEQA – SE, 04/30/14.) 
 
Original programming resolution: ICR1B-A-0708-01.) 
 
(Concurrent programming amendment under Resolution 
ICR1B-P-1314-02; May 2014.)  
 
Outcome/Output:  Upgrading elements of the track, signal 
and bridge infrastructure allows the useful life to be 
extended, reduce downtime due to component failure, and 
increase operating efficiency and schedule reliability due to 
fewer failures. 

 
75-2114 

ICR/13-14 
CONST 

$1,305,000 
0014000209 

S 

 
2013-14 

304-6059 
PTMISEA 

30.20.090.000 

 
 

$1,305,000 

 
Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8b) Allocation Amendment - Proposition 1B – Intercity Rail - Resolution ICR1B-AA-1314-01, 
 State Administered Rail Projects Amending Resolution  ICR1B-A-0708-01 

1 
$4,750,000 
$3,445,000 

 
Department of 
Transportation 

MTC 
75-Solano 

  
 

 
Bahia Benicia Crossover. 
On the Union Pacific right of way, roughly parallel to Route 
680 corridor north of the Martinez bridge.  Construct 
crossover between the two mainline tracks providing 
capacity and flexibility for trains to switch between both 
mainline tracks in both directions.   
 
(Programmed amount under Resolution ICR1B-A-0708-01 
was rounded to $4.8M.) 
 
(Total estimated project cost is $7,500,000, including 
$2,750,000 from other sources) 
 
Outcome/Output:  This project will help provide reduced 
running times, improve reliability, and increase capacity. 
 
Amending Resolution ICR1B-A-0708-01 to de-allocate 
$1,305,000 ICR1B Bond Program CONST to reflect 
project closeout savings. 

 
75-2085 

ICR/07-08 
CONST 

$4,750,000 
$3,445,000 
0000002542 

S 
 

 
2007-08 

304-6059 
30.20.020.720 
30.20.090.000 

 
 

$4,750,000 
$3,445,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered HRCSA Projects  Resolution GS1B-A-1314-03 
 off the State Highway System 

1 
$9,000,000 

 
Peninsula Corridor 

Joint Powers 
Board 
MTC 

04-San Mateo 
 

 
San Mateo Bridges Grade Separation Phase II.  In San 
Mateo County in the City of San Mateo at Poplar, Santa 
Inez, Monte Diablo and Tilton Avenues between Mileposts 
17.09 and 17.7.  The second phase of work consists of the 
replacement of the bridge superstructures and any 
associated civil, track, signal and utility relocations as 
needed. 
 
(CEQA - CE – Section 21080.13 (b) (10) May 2009.) 
 
(Original Programming Resolution: GS1B-P-1213-01 – 
September 2012.) 
 
(Baseline Agreement Resolution: GS1B-P-1213-07 – 
January 2013.) 
 
(Contributions from other sources:  $20,588,000.) 
 
Outcome/Output:  The replacement of these bridges will 
ensure that Cal train can continue to provide safe and 
reliable commuter rail service as well as accommodate 
future service level increases and planned High Speed 
Rail on the San Francisco Peninsula. 

 
75-Rail 

HRCSA/13-14 
CONST 

$9,000,000 
0014000205 

S 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$9,000,000 
 
 
 
 
 

 

Project # 
Allocation Amount 

Recipient RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9b) Allocation Amendment – Proposition 1B – Locally Administered Resolution GS1B-AA-1314-07, 
 HRCSA Projects off the State Highway System Amending Resolution GS1B-A-1112-006 

1 
$7,865,000 
$7,200,000 

 
City of Sacramento 

SACOG 
03-Sacramento 

 
6th Street Overcrossing Roadway.  In Sacramento 
County, construct new two-lane roadway with bike lanes 
and sidewalks, connecting from existing H Street to the 
new Railyards Boulevard within the city of Sacramento. 
 
(Original programming resolution under Resolution  
GS1B-P-1011-01 - September 2010.)  
 
(Future Consideration of Funding - Resolution E-09-22; 
April 2009.) 
 
(Contributions from other sources:  $7,865,000.) 
 
Outcome/Output:  This project will facilitate the increased 
velocity of freight trains with significant increase in freight 
capacity and reduction in truck trips; reduce vehicular travel 
time and associated vehicular emissions; improve freight 
service reliability; separate vehicular and pedestrian traffic 
from mainline; provide more efficient and safer connectivity 
in downtown area; provide direct cross-corridor 
connections for vehicles, pedestrians and bicycles; and 
support for Railyards development. 
 
Amend Resolution GS1B-A-1112-006 to de-allocate 
$665,000 of HRCSA CONST to reflect project savings. 

 
75-Rail 

HRCSA/11-12 
CONST 

$7,865,000 
$7,200,000 

0012000291 
S 

H014BA 
 

 
2010-11 
104-6063 
HRCSA 

20.30.010.400 
 

 
 

$7,865,000 
 $7,200,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9c) Allocation Amendment – Proposition 1B – Locally Administered Resolution GS1B-AA-1314-08, 
 HRCSA Projects off the State Highway System Amending Resolution GS1B-AA-1112-006 

1 
$1,444,509 
$1,107,072 
$997,975 

 
Peninsula 

Corridor Joint 
Powers Board 

MTC 
04-San Mateo 

 
 
 

 
San Mateo Bridges Grade Separation.  In San Mateo, 
first phase of the planned replacement of the existing 
Caltrain railroad bridge structures at Poplar, Santa Inez, 
Monte Diablo and Tilton Avenues. 
 
(CEQA – CE, 06/11/08.)  
(NEPA – CE, 05/27/09.) 
 
Outcome/Output:  Rehabilitate the existing bridge 
foundations to meet current seismic safety standards and 
to maintain the Caltrain railroad in a state of good repair to 
ensure safe and reliable commuter rail service on the San 
Francisco Peninsula.  
 
Amend Resolution GS1B-A-0910-005 to de-allocate an 
additional $109,097 of HRCSA CONST to reflect project 
savings. 

 
75-Rail 

HRCSA/09-10 
CONST 

$1,444,509 
$1,107,072 
$997,975 

0000020491 
S 

H010BA 

 
2008-09 
104-6063 
HRCSA 

20.30.010.400 
 

 
 

$1,444,509 
$1,107,072 

          $997,975 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9d) Allocation Amendment – Proposition 1B – Locally Administered Resolution GS1B-AA-1314-09, 
 HRCSA Projects off the State Highway System Amending Resolution GS1B-A-1112-002 

1 
$3,738,367 
$232,677 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 
 
 

 
Broadway Brazil Grade Crossing Improvements.  
Construct highway-rail grade crossing improvements to 
West Broadway in the city of Glendale at the Broadway-
Brazil Street crossing of the Pacific Surfliner corridor and 
the Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Related HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with 
collisions, potential injuries and loss of life and travel time 
delays.  This project will also improve safety and reliability 
for 66 daily passenger trains (operated by Amtrak and 
Metrolink), 17 Union Pacific Railroad freight trains, and 
over 5,500 vehicles that use the crossing each day. 
 
Amend Resolution GS1B-A-1011-002 to de-allocate 
$3,505,690 of HRCSA CONST to reflect project 
savings. 

 
HRCSA/10-11 

CONST 
$3,738,367 
$232,677 

0013000019 
S 

H001BA 
 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$3,738,367 
$232,677 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a. Locally Administered STIP Transit Projects Resolution MFP-13-06 

1 
$47,030,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 

 
Metro Light Rail Vehicles System Wide.  Acquisition 
of 175 light rail vehicles to provide needed capacity 
expansion and improve service delivery of light rail 
system.     
 
 
Outcome/Output:  Increase light rail fleet size to help 
meet growing demand, relieve traffic congestion and 
improve regional air quality. 
 
ALLOCATION IS CONTINGENT UPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT OF 
FINANCE. 

 
07-4025 

RIP/13-14 
CONST 

$47,030,000 
0714000243 

S 
R241TD 

 
2012-13 
101-0890 

FTF 
30.10.070.626 

 
 

$47,030,000 

2 
$90,000 

 
Mono County Local 

Transportation 
Commission 

MCLTC 
09-Mono 

 
Replacement Vehicles for Eastern Sierra Transit 
Authority.  Purchase one Class B, conventional fuel, 
ADA accessible replacement vehicle.     
 
 
Outcome/Output:  Lower maintenance and running 
costs, ensure safe and reliable transit service in Eastern 
Sierra region. 

 
09-2566 

RIP/13-14 
CONST 
$90,000 

0914000047 
S 

T298TD 

 
2013-14 
101-0046 

PTA 
30.10.070.626 

 
 

$90,000 
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MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 
March 20, 2014 

Santa Ana, California 
 

 
10:00 AM Commission Meeting 

DoubleTree Hotel 
Ballrooms A & C 
201 East MacArthur Blvd. 
Santa Ana, CA 
 

10:00 GENERAL BUSINESS 
1 Roll Call 1.1 Carl Guardino I C 

Chair Carl Guardino Present Commissioner Dario Frommer Present 
Commissioner Bob Alvarado Absent Commissioner Jim Ghielmetti Present 
Commissioner Darius Assemi Absent (Arrived at 10:44) Commissioner Fran Inman Present 
Commissioner Yvonne Burke Present Commission Jim Madaffer Present 
Commissioner Lucetta Dunn Present Commissioner Joe Tavaglione Present 
Commissioner Jim Earp Present   

TOTAL Present: 9 
Absent: 2 

Senator Mark DeSaulnier, Ex-Officio Absent 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 

 POLICY MATTERS 
2 Presentation of 2014 State Transportation Improvement Program 

(STIP) Staff Recommendations 
4.7 Laurel Janssen I C 

 
CTC Deputy Director, Laurel Janssen, gave a presentation of 2014 State Transportation Improvement Program (STIP) 
Staff recommendations. 
 
Public Speakers: 
Damon Nagami, National Resources Defense Council 
Jessica Meany, Safe Routes to School National Partnership 
Rick Tippett, Trinity County Transportation Commission 
Madeleine Spencer, SACReD 
Craig A. Dufrey, Distracted Driving and Complete Streets 
 

3 Adoption of the 2014 Active Transportation Program Guidelines 
Resolution G-14-05 

4.12 Mitchell Weiss A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Ghielmetti Second: Madaffer Vote result: 9-0 Absent: Alvarado, Assemi 
 
Public Speakers: 
Jessica Meany, Safe Routes to School National Partnership 
Sarah Jepson, SCAG 
Craig A. Dufrey, Distracted Driving and Complete Streets 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of the 2014 Active Transportation Program Guidelines  PINK MEETING HANDOUT 
 

 GENERAL BUSINESS 
4 Approval of Minutes for January 29, 2014 1.2 Carl Guardino A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Tavaglione Second: Dunn Vote result: 9-0 Absent: Alvarado, Assemi 
 

5 Executive Director’s Report 
• California Transportation Foundation Scholarship Presentation 
• April Town Hall Meeting 

1.3 Andre Boutros A C 

 
CTC Executive Director, Andre Boutros, thanked Laurel Janssen and Mitch Weiss for their work over the last several 
months for STIP and ATP guidelines respectively.  He also presented the California Transportation Foundation scholar-
ship to Mark Lawrence.  He added that the April 7-8 Town Hall would be held in Lake Tahoe. 
 

6 Commission Reports 1.4 Carl Guardino A C 
 
Commissioner Frommer – along with Commissioner Burke attended the ribbon cutting of the Positive Train Control by 
Metrolink and MTA 
Commissioner Assemi – met with Congressman Denham regarding future transportation funding. He also recognized Cal-
trans and Caltrans District 6 Director Sharri Ehlert for completing the Braided Ramps Project under budget. 
 

7 Commissioners’ Meetings for Compensation 1.5 Carl Guardino A C 
 
Recommendation: Approval 
Action Taken: Approved 
Motion: Dunn Second: Tavaglione Vote result: 10-1 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Commissioners’ Meetings for Compensation PINK SUPPLEMENTAL ITEM 
 

 CALIFORNIA STATE TRANSPORTATION AGENCY REPORT 
8 Report by Agency Secretary and/or Undersecretary 1.6 Brian Kelly I T 

 
California Transportation Agency Undersecretary Brian Annis briefly discuss CalSTA activities including the Active Trans-
portation Program.  
 

 CALTRANS REPORT 
9 Report by Caltrans’ Director and/or Chief Deputy Director 1.7 Malcolm Dougherty I D 

 
Caltrans Director Malcolm Dougherty discussed Caltrans personnel updates, SSTI report, Caltrans vision, Mile Marker 
document, modernizing guidance material, roadway user charge, California’s drought, California Stormwater plan, CMGC 
and the collaborative effort with Midwestern states on acquiring additional equipment for inner city rail program, rail cars 
and tier 4 locomotives from California. 
 

 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
10 Report by FHWA California Division Administrator 1.11 Vincent Mammano I F 

 
Federal Highway Administration Associate Division Administrator, Rick Backlund, reported on the activities of the FHWA. 
 

 LOCAL REPORTS 
11 Welcome to the Region 1.12 Shawn Nelson 

Darrell Johnson 
I R 

 
Darrell Johnson welcomed the Commission to Orange County and gave presentation via PowerPoint. 
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12 Report by Regional Agencies Moderator 1.8 Adriann Cardoso I R 

 
Adriann Cardoso gave an update on the Regional Agencies. 
 

13 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
 
Sharon Scherzinger reported on the Rural Counties Task Force activities. 
 

14 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 
OCTA Chief Executive Officer Darrell Johnson gave the report of the Self-Help Counties Coalition. 
 

 Lunch Break 
 

 POLICY MATTERS 
15 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

 
Athena Gliddon gave the Budget and Allocation Capacity update via PowerPoint. 
 

16 State and Federal Legislative Matters 4.1 Carrie Pourvahidi A C 
 
Recommendation: Approval of Letters to the Legislature as revised 
Action Taken: Approval of Letters as revised 
Motion: Madaffer Second: Tavaglione Vote result: 10-1 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
State and Federal Legislative Matters PINK REVISED ITEM 
 

17 California Transportation Infrastructure Priorities 4.3 Brian Kelly I T 
 
California Transportation Agency Undersecretary Brian Annis announced that Secretary Kelly had the CalSTA Vision and 
Interim Recommendation Report posted on the CalSTA website and also released an external review of the department 
by the State Smart Transportation Initiative.  He also discussed CTIP, ATP, SSTI report and recommendations, and vote 
threshold measures. 
 

18 Managed Lanes Discussion 4.5 Steve Takigawa I D 
 
Caltrans Managed Lanes manager, Joe Rouse, gave a presentation on Managed Lanes via PowerPoint.  
 

19 California Freight Mobility Plan and National Primary Freight 
Network Update 

4.6 Carrie Pourvahidi 
Bruce DeTerra 

A C/
D 

 
Doug Ito, California Air Resources Board, and Bruce de Terra, Caltrans Office of System, Freight and Rail Planning, gave 
the California Freight Mobility Plan and National Primary Freight Network Update via PowerPoint. 
 

20 2012 CMIA Savings to SHOPP Reconciliation  4.22 Rachel Falsetti I D 
 
Caltrans Division of Transportation Programming, Division Chief, Rachel Falsetti gave a quick overview of the 2012 CMIA 
Savings to SHOPP Reconciliation. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
2012 CMIA Savings to SHOPP Reconciliation YELLOW PINK REPLACEMENT ITEM 
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21 Proposition 1B Savings - Criteria for selecting SHOPP projects for 

funding with redirected SHA funds. 
4.15 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Madaffer Vote result: 9-0 Absent: Alvarado, Tavaglione 
 

22 Trade Corridors Improvement Fund Program – Update the Policy to 
Utilize Program Savings. 
Resolution TCIF-P-1314-12  
Amending Resolution TCIF-P-1314-03 

4.19 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Ghielmetti Second: Frommer Vote result: 9-0 Absent: Alvarado, Tavaglione 
 
Public Speaker: 
Paul Hubler, Alameda Corridor-East Construction Authority 
 

23 Trade Corridors Improvement Fund Program Amendment: Add 
I-10/Tippecanoe Phase 2 Project; Add the TraPac Terminal 
Automation automated shuttle carrier maintenance & repairs facility; 
Add the China shipping Terminal electrified yard crane maintenance 
& repair marine operations facility; Add the Natoma Undercrossing 
and Interchange Improvement; Add the State Route 99 Ramp 
Metering Project. 
Resolution TCIF-P-1314-13 
(Related Item under Tab 77.)  

4.20 Stephen Maller A C 

 
Recommendation: Approval as revised 
Action Taken: Approved 
Motion: Earp Second: Assemi Vote result: 9-0 Absent: Alvarado, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Trade Corridors Improvement Fund Program Amendment: Add I-10/Tippecanoe Phase 2 Project; Add the TraPac Terminal Automation 
automated shuttle carrier maintenance & repairs facility; Add the China shipping Terminal electrified yard crane maintenance & repair 
marine operations facility; Add the Natoma Undercrossing and Interchange Improvement; Add the State Route 99 Ramp Metering 
Project.  
--Revise Agenda Language.  Book Item is correct.  
 

24 Trade Corridors Improvement Fund Program – Approve the Baseline 
Agreement for the I-10/Tippecanoe Phase 2 Project. 
Resolution TCIF-P-1314-14B 

4.21 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Dunn Second: Assemi Vote result: 9-0 Absent: Alvarado, Tavaglione 
 

25 Highway Railroad Crossing Safety Account Program Amendment - 
Revise the Southern California Regional Railroad Authority HRCSA 
Projects to include local funding.  
Resolution GS1B-P-1314-03 

4.18 Teresa Favila A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
HRCSA program amendment for the Southern California Regional Railroad Authority projects 
--Item moved to Consent Calendar. 
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 PROGRAM STATUS 
26 I-5 North and South Project Update in Los Angeles County 4.8 Carrie Bowen I D 

 
Carrie Bowen discussed the I-5 North and South Project Update in Los Angeles County via PowerPoint. 
 

27 Gerald Desmond Bridge Update 4.9 Al Moro I R 
 
Acting Executive Director, Port of Long Beach, Al Moro, gave an update on the Gerald Desmond Bridge via PowerPoint. 
 

 Break 
 

28 San Francisco Bay Area Toll Bridge Seismic Retrofit Program - 2013 
Fourth Quarter Project Progress and Financial Update 

3.3 Stephen Maller I C 

 
CTC Deputy Director, Stephen Maller gave the San Francisco Bay Area Toll Bridge Seismic Retrofit Program - 2013 
Fourth Quarter Project Progress and Financial Update. 
 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 
New Public Road Connection (Final Negative Declaration or EIR) 

29 Approval of Projects for Future Consideration of Funding:  
 
11-SD-5, PM R28.4/R55.4 
Interstate 5 North Coast Corridor Project 
Roadway improvements to a portion of I-5 in San Diego County.   
(FEIR) (PPNO 0615) (STIP) 
Resolution E-14-11 

2.2c.(5) Laura Pennebaker 
Katrina Pierce 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer Second: Madaffer Vote result: 10-0 Absent: Alvarado 
 

 INFORMATION CALENDAR Stephen Maller 
30 Informational Reports on Allocations Under Delegated Authority 

-- Emergency G-11 Allocations (2.5f.(1)):  $3,950,000 for five projects.  
   -- SHOPP Safety G-03-10 (2.5f.(3)):   $298,000 for one project. 

-- Minor G-05-05 Allocations (2.5f.(4)):  $3,582,000 for five District 
minor projects. 

2.5f.  I D 

 
This Item was presented as part of the Information Calendar. 
 

31 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 

32 Status of Construction Contract Award for State Highway Projects, 
per Resolution G-06-08 

3.2a.  I D 

 
This Item was presented as part of the Information Calendar. 
 

33 Monthly Status of Construction Contract Award for Local Assistance 
STIP Projects, per FY 2005-06 Allocation Plan and Criteria and 
Resolution G-06-08 

3.2b.  I D 

 
This Item was presented as part of the Information Calendar. 
 

34 Quarterly Report – Local Assistance Lump Sum Allocation for the 
period ending December 31, 2013 

3.5  I D 

 
This Item was presented as part of the Information Calendar. 



CTC MEETING  ESTIMATED TIMED AGENDA March 20, 2014 
 
Tab #  Item Description Ref. # Presenter Status* 
 

Page 6 

35 First Quarter – Balance Report and AB 1012 “Use It or Lose It”  Pro-
vision for FFY 2012 Unobligated CMAQ and RSTP Funds 

3.6  I D 

 
This Item was presented as part of the Information Calendar. 
 

36 Second Quarter FY 2013-14 – Finance Report 3.7  I D 
 
This Item was presented as part of the Information Calendar. 
 

37 Second Quarter FY 2013-14 – Rail Operations Report 3.8  I D 
 
This Item was presented as part of the Information Calendar. 
 

38 Proposition 1B – Quarterly Reports 
--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9  I D 

 
This Item was presented as part of the Information Calendar. 
 

39 Second Quarter FY 2013-14 – Project Delivery Report 3.10  I D 
 
This Item was presented as part of the Information Calendar. 
 

 CONSENT CALENDAR Stephen Maller 
 
Agenda Item 25 was added to the Consent Calendar. 
 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Ghielmetti Second: Madaffer Vote result: 10-0 Absent: Alvarado 
 

40 The Department proposes to program $800,000 of Federal 
SAFETEA-LU Border Infrastructure Program (BIP) funds on the 
Right of Way phase for the Route 905/125 Northbound Connectors 
project (PPNO 1101) in San Diego County.   
STIP Amendment 12S-050 
(Related Item under Tab 73.)  

2.1a.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

41 The City of Stockton proposes to amend the HRCSA baseline 
amendment for the Navy Drive/BNSF Underpass Improvements Part 
1 & 2 project at the Port of Stockton, to update the project schedule. 
Resolution GS1B-P-1314-04,  
Amending Resolution GS1B-P-1213-03 

2.1c.(7)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

42 Submittal of Notice of Availability for Comments: 
 
08- Riverside County Mid County Parkway Project- Construction of a 
divided highway between I-215 and SR-79 between the cities of 
Perris and San Jacinto in Riverside County.    (RDEIR/RDEIS) 

2.2b.(1)  A C 
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This Item was presented and approved as part of the Consent Calendar. 
 

43 Approval of Project for Future Consideration of Funding: 
 
01 – Humboldt County Arcata Rail with Trail Connectivity Project – 
construction of a non-motorized multi-use paved trail in the city of 
Arcata.   (MND) (STIP) (PPNO 302I) 
Resolution E-14-05 
(Related Item under Tab 74.)  

2.2c.(1)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

44 Approval of Projects for Future Consideration of Funding and/or 
Route Adoption:  
 
01-Men-1, PM 2.34/2.53 
Big Gulch Permanent Restoration Project 
Repair storm damage and make roadway improvements on a 
portion of SR 1 in Mendocino County.   
(ND) (PPNO 4513) (SHOPP) 
Resolution E-14-06 
 
05-SB-101, PM 45.6/46.4 
Gaviota Curve Realignment Project 
Roadway improvements to a portion of SR 101 in Santa Barbara 
County.   (MND) (PPNO 2292) (SHOPP)   
Resolution E- 14-07 
 
12-Ora-74, PM 2.93/5.06 
State Route 74 Shoulder Widening Project 
Roadway improvements to a portion of SR 74 in Orange County.   
(MND) (PPNO 4124) (SHOPP) 
Resolution E-14-08 

2.2c.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

45 Approval of Projects for Future Consideration of Funding:  
 
04-SM-1, PM 41.7/43.0 
State Route 1/Calera Parkway/Highway 1 Widening Project 
Widen a portion of SR 1 from four lanes to six lanes in San Mateo 
County.    (FEIR) (PPNO 0632C) (STIP) 
Resolution E-14-09 

2.2c.(3)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Projects for Future Consideration of Funding for the State Route 1/Calera Parkway/Highway 1 Widening Project (PPNO 
0632C) 
--Revise Resolution Attachment, Item 1.4 as “Whereas, the project will not have a significant effect on the environment.” 
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46 Approval of Projects for Future Consideration of Funding:  
 
07-LA-60, PM R23.3/R26.5;  
07-LA-57, PM R4.3/R4.5 & 4.5/R4.8 
State Route 57/State Route 60 Confluence at Grand Avenue Project 
Improvements to an existing interchange on SR 60 and SR 57 at 
Grand Avenue in Los Angeles County.   
(FEIR) (EA 27910) (Local/Federal) 
Resolution E-14-10 

2.2c.(4)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Projects for Future Consideration of Funding for the State Route 57/State Route 60 Confluence at Grand Avenue Project 
(EA 27910) 
--Revise Resolution Attachment, Item 1.4 as “Whereas, the project will not have a significant effect on the environment.” 
 

47 A Route Adoption as a State Highway at: 
 
--05-SBt-25-PM R49.8/R52.4 
Route 25 from Sunnyslope Road to 0.1 mile west of San Felipe 
Road, in the county of San Benito. 
Resolution HRA 14-01 

2.3a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

48 Three Relinquishment Resolutions – 
 
-- 03-ED-50-PM 16.5/18.5, 
Right of way along Route 50 between Ray Lawyer Drive and 
Mosquito Road, in the city of Placerville. 
Resolution R-3898 
 
-- 06-Kin-198-PM R16.9, 
Right of way along Route 198 at 12th Avenue and Hayden Avenue, 
in the city of Hanford. 
Resolution R-3899 
 
-- 06-Tul-198-PM 0.00/R3.27, 
Right of way along Route 198 from the Kings and Tulare County line 
to State Route 99, in the county of Tulare. 
Resolution R-3900 

2.3c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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49 Three Vacation Resolutions-- 
 
-- 04-Ala-238-PM 15.4, 
Right of way along Route 238 at Westerman Court, in the county of 
Alameda. 
Resolution A894 
 
-- 06-Tul-198-PM 0.00/3.02, 
Right of way along Route 198 from the Kings and Tulare County line 
to State Route 99, in the county of Tulare. 
Resolution A895 
 
-- 10-SJ-4-PM 5.5/6.9, 
Right of way along Route 4 between 1 mile east and 0.5 mile west of 
Tracy Boulevard, in the county of San Joaquin. 
Resolution A896 

2.3d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

50 
8 Ayes 

23 Resolutions of Necessity  
Resolutions C-21179 through C-21188 and Resolutions C-21191 
through C-21203 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
23 22 19 Resolutions of Necessity 
Resolutions C21179 through C-21180, Resolutions C-21182 through C-21188, and Resolutions C-21191, through C-21203, C-21192, 
C-21193, C-21196, C-21197, C-21198, C-21199, C-21201, C-21202, and C-21203 
 Resolution C21181 (Patricia D. Ault, et al. 06-Tul-65- PM 15.70 - Parcel 85866-1,2,3 - EA 434019)  Withdrawn prior to the CTC 

Meeting. 
 Resolution C21194 (Raymond H. Pearce and Cynthia A. Pearce, 08-SBd-58-PM R26.33 – Parcel 22830-1, 2, 01-01 – EA 043519)  

Withdrawn at the CTC Meeting. 
 Resolution C21195 (Raymond Harry Pearce, a married man, 08-SBd-58-PM R26.34 – Parcel 22831-1, 2, 3, 01-01 – EA 043519)  

Withdrawn at the CTC Meeting. 
 Resolution C-21200 (Raymond Harry Pearce, 08-SBd-58-PM R26.28 – Parcel 23039-1 – EA 043519)  Withdrawn at the CTC Meet-

ing. 
 

51 Director’s Deeds  
Items 1 through 16 
Excess Lands - Return to State: $2,437,000 
Return to Others: $0 

2.4d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Director’s Deeds 
 Item 03 (04-Ala-238 PM 10.0X, DD 032588-01-01, Hayward Area Recreation and Park District)  Withdrawn prior to the CTC Meet-

ing. 
 

52 Financial Allocation Amendment:  Reduce the Proposition 1B 
TCIF/SHOPP allocation for construction by $10,112,000, from 
$41,750,000 to $31,638,000, for TCIF Project 5 (I-580 Eastbound 
Truck Climbing Lane project [PPNO 0104]) in Alameda County. 
Resolution FP-13-47, 
Amending Resolution FP-13-15 
Resolution TCIF-AA-1314-11,  
Amending Resolution TCIF-AA-1314-03 

2.5b.(5)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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53 Financial Allocation Amendment:  Reduce the original TCIF  

allocation for construction by $27,362,000, from $84,588,000 to 
$57,226,000, for TCIF Project 10 -State Route 4 Crosstown Freeway 
Extension project (PPNO 0284) in San Joaquin County. 
Resolution TCIF-AA-1314-12, 
Amending Resolution TCIF-A-1213-27 

2.5g.(5c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

54 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $1,130,000, from $24,713,000 to 
$23,583,000, for TCIF Project 84-ACE Laurel Street Grade  
Separation (PPNO 1141), in San Bernardino County. 
Resolution TCIF-AA-1314-13, 
Amending Resolution TCIF-A-1213-20 

2.5g.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

55 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $6,367,000, from $28,213,000 to 
$21,846,000, for TCIF Project 61-ACE South Milliken Avenue Grade 
Separation (PPNO 1131), in San Bernardino County. 
Resolution TCIF-AA-1314-14, 
Amending Resolution TCIF-A-1213-21 

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

56 Financial Allocation Amendment:  Reduce the original TCIF  
allocation for construction by $802,000, from $1,550,000 to 
$748,000, for Project 70-10th Avenue Marine Terminal/Harbor Drive 
At-Grade Improvements (PPNO TC70), in San Diego County. 
Resolution TCIF-AA-1314-15, 
Amending Resolution TCIF-A-1213-07 

2.5g.(5f)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

57 Financial Allocation Amendment:  Reduce the TCIF construction 
allocation for construction by an additional $14,012,918, from 
$41,228,450 to $27,215,533, for Project 83-Colton Crossing 
Railroad Grade Separation Project (PPNO 0150D) in San 
Bernardino County. Resolution TCIF-AA-1314-16 
Amending Resolution TCIF-AA-1213-11 

2.5g.(5g)  A D 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment for the TCIF Colton Crossing Railroad  Withdrawn at the CTC Meeting 
Grade Separation Project (PPNO 0150D) 
 

58 Financial Allocation Amendment:  Reduce the TCIF allocation for 
construction by a additional $150,000 from $4,607,960 to 
$4,457,960, for Project 75-Southline Mainline project – Phase 1 
(PPNO 2101) and an additional $153,000 from $10,584,000 to 
$10,431,000, for Project 75-Southline Mainline project – Phase 2 
(PPNO 2102), both in San Diego County.   
Resolution TCIF-AA-1314-17, 
Amending Resolution TCIF-A-1213-15 

2.5g.(5h)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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59 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $1,955,000 from $5,400,000 to 
$3,445,000, for Project 75) - Southline Mainline project – Phase 3 
(PPNO 2103), in San Diego County. 
Resolution TCIF-AA-1314-18, 
Amending Resolution TCIF-A-1112-07 

2.5g.(5i)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

60 Financial Allocation Amendment:  Reduce the original TCIF  
allocation for construction by $1,319,000 from $14,313,000 to 
$12,994,000, for Project 93-Sorrento Valley Double Track (PPNO 
TC93), in San Diego County. 
Resolution TCIF-AA-1314-19, 
Amending Resolution TCIF-A-1213-08 

2.5g.(5j)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

61 Financial Allocation Amendment:  Rescind a combined total of 
$469,819 in Proposition 1B TLSP funds for two TLSP projects. 
Resolution TLS1B-AA-1314-03,  
Amending Resolution TLS1B-AA-1112-003 and  
Resolution TLS1B-AA-1112-006 

2.5g.(7a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocation amendment for TLSP projects 
--Revise Attachments for the following projects to add Project IDs:  
→ Project 1 (Dist-EA 08-0G0404) – 0800000183 
→ Project 2 (Dist-EA 03-0L2124) – 0300020018 

 
62 Technical correction to Resolution FP-13-19, originally approved on 

October 8, 2013, for four State Administered STIP projects on the 
State Highway System. A technical correction is needed for Project 3 
- Sonoma 101 at College Avenue (PPNO 0789E) project in Sonoma 
County, to revise the Project ID in the vote box. 

2.9a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

63 LACMTA Request to Retain Proceeds from the Sale of Surplus 
Property Purchased with Proposition 108 Funds. 
Resolution G-14-09 
Amending Resolution BFP-90-5 and Fund Transfer Agreement 
(FTA) 07G426 

4.16  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

64 Adoption of the Highway Railroad Crossing Safety Account Program 
Guidelines for the 2014 HRCSA Program. 
Resolution GS1B-G-1314-01 

4.17  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

 END OF CONSENT CALENDAR 
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 POLICY MATTERS 
65 Adoption of 2014 State Transportation Improvement Program (STIP) 

Resolution G-14-06 
4.13 Laurel Janssen A C 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Assemi Vote result: 10-0 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of the 2014 STIP     YELLOW REVISED ITEM PINK ATTACHMENTS 
 (Staff Recommendations, additional Support Letter, and Revised Resolution) 
 

66 Approval of the 2014 SHOPP  
Resolution G-14-04 

4.11 Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Assemi Vote result: 10-0 Absent: Alvarado 
 

 Amendments for Notice  
67 The Department proposes to program $2,636,000 of Federal  

SAFETEA-LU Border Infrastructure Program (BIP) funds for the 
construction phase on the Route 905/125 Northbound Connectors 
project (PPNO 1101) in San Diego County.   
STIP Amendment 12S-051 

2.1b.(1) Laurel Janssen 
Rachel Falsetti 

I D 

 
CTC Deputy Director Laurel Janssen noticed this item and will be placed on the agenda at a future meeting. 
 

68 The Department proposes to program $12,100,000 of Federal  
SAFETEA-LU Border Infrastructure Program (BIP) funds for  
construction and revise the schedules on Route 11 and Otay Mesa 
Port of Entry, Segments 2 and 3 (PPNOs 0999B and 0999C) in San 
Diego County.   
STIP Amendment 12S-052 

2.1b.(2) Laurel Janssen 
Rachel Falsetti 

I D 

 
CTC Deputy Director Laurel Janssen noticed this item and will be placed on the agenda at a future meeting. 
 

 Financial Allocations for Minor Projects 
69 Financial Allocation:  $1,391,000 for two District Minor projects. 

Resolution FP-13-40 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 

 
Recommendation: Approval  
Action Taken: Approved 
Motion: Tavaglione Second: Assemi Vote result: 10-0 Absent: Alvarado 
 

 Financial Allocations for SHOPP Projects 
70 Financial Allocation:  $198,787,000 for 29 SHOPP projects, 

programmed, as follows: 
--$54,091,000 for 16 SHOPP projects.  
--$144,696,000 for 13 projects amended into the SHOPP by 
Departmental action.  
Resolution FP-13-41 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Tavaglione Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

 Financial Allocations for STIP Projects  
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71 Financial Allocation: $3,055,000 for two State administered projects 
on the State Highway System. 
Contributions from other sources: $3,200,000 
Resolution FP-13-42 

2.5c.(1a) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 71-74 as revised 
Action Taken: Approved as revised 
Motion: Madaffer Second: Tavaglione Vote result: 10-0 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocation for State administered projects on the SHS 
--Revise Attachment for Project 1; add the following statement:  (The agency is requesting non-proportional spending and reim-

bursement of incurred expenditures.) 
 

72 Financial Allocation: $59,151,000 for the State administered STIP 
Route 138 Widening (Segment 1) project (PPNO 0239D), on the 
State Highway System, in San Bernardino County.   
Resolution FP-13-43 

2.5c.(1b) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 71-74 as revised 
Action Taken: Approved as revised 
Motion: Madaffer Second: Tavaglione Vote result: 10-0 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocation for the State administered STIP Route 138 Widening (Segment 1) project (PPNO 0239D) on the SHS 
--Revise Attachment; correct the following sentences:  
→ The excluded scope of work is being deferred to a future date project. 
→ $2,128,000 IIP from 2014 ITIP target shares.  
→ CONST increase of $795,000 RIP will come from San Bernardino County 2014 RTIP target shares. 

 
73 Financial Allocation: $800,000 for the State administered Border 

Infrastructure Program SR-905/SR-125 Northbound 
Connectors project (PPNO 1101), on the State Highway System, in 
San Diego County.  Contributions from other sources: $2,000,000. 
Resolution FP-13-44 
(Related Item under Tab 40.)  

2.5c.(1c) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 71-74 as revised 
Action Taken: Approved as revised 
Motion: Madaffer Second: Tavaglione Vote result: 10-0 Absent: Alvarado 
 

74 Financial Allocations: $9,319,000 for 16 locally  administered STIP 
projects off the State Highway System, as follows: 
--$8,782,000 for 11 STIP projects. 
--$537,000 for five STIP Planning, Programming, and Monitoring 
projects. Contributions from other sources:  $62,937 
Resolution FP-13-45 
(Related Item under Tab 43.)  

2.5c.(3a) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 71-74 as revised 
Action Taken: Approved as revised 
Motion: Madaffer Second: Tavaglione Vote result: 10-0 Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocations for locally administered STIP projects off the SHS  
--Revise Attachment for Project 8 (PPNO 04-5156M); correct the Recipient as Sonoma County Town of Windsor.  
 Project 5 (PPNO 10-0209B)  Withdrawn prior to the CTC Meeting. 
 

 Financial Allocation Amendments for STIP Projects, per AB 608 
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75 Financial Allocation Amendment:  Reduce the original RIP 
construction allocation by $36,000, from $143,000 to $107,000, per 
AB 608, for the Perez CCTV and WWIS project (PPNO 3383) in 
Modoc County. 
Resolution FP-13-46, 
Amending Resolution FP-13-19 

2.5c.(5) Laurel Janssen 
Rachel Falsetti 
 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp Second: Assemi Vote result: 10-0 Absent: Alvarado 
 
 Financial Allocations for Supplemental Funds  

76 Financial Allocation:  $475,000 in supplemental funds for one 
previously voted multi-funded project to complete construction of the 
Route 198 Expressway project (PPNO A4360B) in Kings and Tulare 
Counties.  The current allocation is $51,282,750.  The request for 
$475,000 in IIP funds results in an increase of 0.9 percent over the 
current construction budget. 
Resolution FA-13-10 

2.5e. Mitchell Weiss 
Rachel Falsetti 

A D 

 
This Item was withdrawn by the department.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Supplemental financial allocation for the Route 198 Expressway project  Withdrawn at the CTC Meeting 
Grade Separation Project (PPNO A4360B) 
 

 Financial Allocations for Proposition 1B TCIF Projects 
77 Financial Allocation:  $10,669,000 for the locally administered TCIF 

Project 100 – I-10/Tippecanoe Avenue Interchange Improvements 
– Phase II (PPNO 0154D), on the State Highway System, in San 
Bernardino County.  
Contributions from other sources: $9,756,000.  
Resolution TCIF-A-1314-12 
(Related Item under Tab 23.)   

2.5g.(5a) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77-79 
Action Taken: Approved 
Motion: Tavaglione Second: Burke Vote result: 10-0 Absent: Alvarado 
 

78 Financial Allocation:  $48,000,000 for the locally administered TCIF 
Project 95 - Puente Avenue Grade Separation Project (PPNO 
TC95) off the State Highway System, in Los Angeles County.  
Resolution TCIF-A-1314-13 

2.5g.(5b) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77-79 
Action Taken: Approved 
Motion: Tavaglione Second: Burke Vote result: 10-0 Absent: Alvarado 
 

 Financial Allocation for Proposition 1B TLSP Projects 
79 Financial Allocation:  $4,877,900 for the ATCS - Wilshire East Traffic 

TLSP project, in the city of Los Angeles. 
Resolution TLS1B-A-1314-03 

2.5g.(7b) Teresa Favila 
Dennis Agar 

A D 

 
Recommendation: Approval of Items 77-79 
Action Taken: Approved 
Motion: Tavaglione Second: Burke Vote result: 10-0 Absent: Alvarado 
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 Request to Extend the Period of Contract Award 
80 Request to extend the period of contract award for six Local Bridge 

Seismic Retrofit projects, totaling $318,281, per LBSRP Guidelines. 
Waiver 14-07 

2.8b.(1) Juan Guzman 
Rihui Zhang 

A D 

 
Recommendation: Approval of Items 80-85 as revised 
Action Taken: Approved as revised 
Motion: Ghielmetti Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  08-xxxx  SBD  DWR 54C0449  6 months  6 months  6 months  

To avoid bat and swal-
low nesting season 

2  08-xxxx  SBD  DWR 54C0451  6 months  6 months  6 months  
To avoid bat and swal-
low nesting season 

3  08-xxxx  SBD  DWR 54C0452  6 months  6 months  6 months  
To avoid bat and swal-
low nesting season 

4  08-xxxx  SBD  DWR 54C0495  6 months  6 months  6 months  
To avoid bat and swal-
low nesting season 

5  08-xxxx  SBD  DWR 54C0496  6 months  6 months  6 months  
To avoid bat and swal-
low nesting season 

6  08-xxxx  SBD  Indio 56C0283  12 months  12 months  12 months  

All bids high, seek 
addt'l funding, re-
advertise 

 
81 Request to extend the period of contract award for the locally-

administered Class 1 Bike Path between Clay Street and Bedford 
Avenue STIP TE project (PPNO 1215) off the State Highway System 
for $95,000, in El Dorado County, per Resolution G-06-08. 
Waiver 14-08 

2.8b.(2) Juan Guzman 
Rihui Zhang 

A D 

 
Recommendation: Approval of Items 80-85 as revised 
Action Taken: Approved as revised 
Motion: Ghielmetti Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               

1  03-1215  ED  Placerville  10 months  
10 

months  
7 months 
(11/30/14)   

Allocate adjoining 
project in May, com-
bine projects to bid 
and award 

 
82 Request to extend the period of contract award for two SHOPP 

projects for $18,574,000 and one Proposition 1B multi-funded 
STIP/TCIF/SHOPP project for $26,952,000, per Resolution G-06-08. 
Waiver 14-09 

2.8b.(3) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 as revised 
Action Taken: Approved as revised 
Motion: Ghielmetti Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  04-5301L  SOL-80  SHOPP/TCIF/STIP  20 months  20 months  20 months  

Pending legal action on 
USFWS for its BO 

2  04-0756F  SON-12  Caltrans-SHOPP  9 months  9 months  9 months  
Withdrawn prior to 
meeting - awarded 

3  04-0159N  ALA-580  Caltrans-SHOPP  6 months  6 months  6 months  
Withdrawn prior to 
meeting - awarded 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for SHOPP projects and a multifunded STIP/TCIF/SHOPP project.  
 Project 2 (Dist-PPNO 04-0756F)  Withdrawn prior to the CTC Meeting. 
 Project 3 (Dist-PPNO 04-0159N)  Withdrawn prior to the CTC Meeting. 
 

 Request to Extend the Period of Project Completion 
83 Request to extend the period of project completion for the 

Sacramento Valley Depot Retrofit Project (PPNO 3146) in  
Sacramento County $10,440,000, per STIP Guidelines. 
Waiver 14-10 

2.8c.(1) Juan Guzman 
Bruce Roberts 

A D 

 
Recommendation: Approval of Items 80-85 as revised 
Action Taken: Approved as revised 
Motion: Ghielmetti Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  03-3146  SAC  Sacramento  12 months  12 months  12 months  

Contractor abandoned 
job, city to hire new 

 
84 Request to extend the period of project completion for the Metrolink 

System Wide Infrastructure Replacement and Upgrade project in 
Ventura County, per STIP Guidelines. 
Waiver 14-11 

2.8c.(2) Juan Guzman 
Jane Perez 

A D 

 
This Item was withdrawn prior to the CTC meeting. 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  07-2921  VEN  SCRRA  18 months  18 months  18 months  

Withdrawn prior to 
meeting - back in May 

 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of project completion for the STIP Withdrawn prior to the CTC Meeting 
Metrolink System Wide Infrastructure Replacement and Upgrade project. 
 

85 Request to extend the period of project completion for the Sand 
Canyon Avenue Grade Separation Proposition 116 Rail project, in 
Orange County. 
Waiver 14-13 

2.8c.(4) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of Items 80-85 as revised 
Action Taken: Approved as revised 
Motion: Ghielmetti Second: Dunn Vote result: 10-0 Absent: Alvarado 
 

        Extension  Recommendations   
Proj #   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  12-9651  ORA  OCTA/Irvine  14 months  14 months  14 months  

Multiple utility and ha-
zardous material issues 

 
 

 OTHER MATTERS / PUBLIC COMMENT 
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Richard Helgeson, Self 
Diana Mahmud, Councilmember, City of South Pasadena 
Craig Dufrey, Distracted Driving Awareness & Complete Streets 
 
5:30 Adjourn 

 
Chair Guardino adjourned the meeting at 4:26 PM. 
 
 
 

_____________________________________________ 
 ANDRE BOUTROS, EXECUTIVE DIRECTOR 
 
 
 
 _____________________________________________ 
 DATE 
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2014 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted August 6, 2013 
Revised January 29, 2014 

Proposed Revisions May 21, 2014 
 
 
JANUARY 29(W) – 30(TH), 2014 – SACRAMENTO AREA 

January 30 – Northern California State Transportation Improvement Program Hearing – Sacramento 
 
 
 
FEBRUARY 2014 – NO REGULARLY SCHEDULED COMMISSION MEETING 

February 4 – Southern California State Transportation Improvement Program Hearing – Los Angeles 
February 11 – California Transportation Foundation, Annual Transportation Forum, Sacramento 

 
 
 
MARCH 20(TH) – 21(F), 2014 – ORANGE COUNTY 

March 21 – Commission Retreat, Orange County 
 
 
 
APRIL 2014 – NO REGULARLY SCHEDULED COMMISSION MEETING 

April 7 - 8 – Town Hall Meeting, South Lake Tahoe 
 
 
 
MAY 21(W) - 22(TH), 2014 – SAN DIEGO AREA 

May 22 - California Transportation Foundation, Annual Transportation Awards, Sacramento 
 
 
 
JUNE 25(W) - 26(TH), 2014 – SACRAMENTO AREA 

 
 
 
JULY 2014 – NO REGULARLY SCHEDULED COMMISSION MEETING 

 
 
 
AUGUST 19 (T) - 20(W) - 21(TH), 2014 – SILICON VALLEY 

 
 
 
SEPTEMBER 2014 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 15-16 – Town Hall Meeting, TBD 
 
 
 
OCTOBER 8(W) - 9(TH), 2014 – GLENDALE PASADENA 

 
 
 
NOVEMBER 12 (W) 2014 – SACRAMENTO NO REGULARLY SCHEDULED COMMISSION 
MEETING 

 
 
 
DECEMBER 10(W), 2014 – INLAND EMPIRE 



PROPOSED 2015 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

To be Adopted May 21, 2014  
 
   
JANUARY 21W) – 22(TH), 2015 – SACRAMENTO AREA  
 
 
FEBRUARY 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
MARCH 25(W) – 26(TH), 2015 – ORANGE COUNTY  

March 25 – Commission Retreat, Orange County  
 
 
APRIL 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 

April 13 & 14 – Town Hall Meeting, TBD 
 
 
MAY 27(W) – 28(TH), 2015 – FRESNO AREA 
 
 
JUNE 24(W) – 25(TH), 2015 – SACRAMENTO AREA 
 
 
JULY 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 
 
 
AUGUST 26(W) – 27(TH), 2015 – SAN DIEGO AREA 
 
 
SEPTEMBER 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 14 & 15 – Town Hall Meeting, TBD 
 
 
OCTOBER 21(W) – 22(TH), 2015 – BAY AREA 

October 28 – Commission Retreat, Bay Area 
 
 
NOVEMBER 2015 – NO REGULARLY SCHEDULED COMMISSION MEETING  
 
 
DECEMBER 9(W) – 10(TH), 2015 – INLAND EMPIRE 
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COMMISSION REPORTS 
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STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 

Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: May 21, 2014 
 
 
 
 
 
From: Andre Boutros File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for March 2013 (March 1- March 28) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 

Regular Commission Meeting Activities: 
 
• March 20 - Commission Meeting in Santa Ana (Commissioner Alvarado was absent. All other 

Commissioners in attendance all or part of the meeting) 
 
 

Additional Meetings: 
 
Bob Alvarado 

• No Meetings to Report. 
 

Darius Assemi 
 

• March 14 – Teleconference with Carl Guardino Re: Meetings, Transparency, Revenue and 
Marketing Campaign (including legislature). Fresno. 

• March 17 – Teleconference with CTC Staff Re: Agenda Briefing. Fresno. 
• March 21 – Attended CTC Retreat. Santa Ana. 
• March 28 – Speaker at SR-180 Ribbon Cutting Event. Fresno. 

dmckee
Typewritten Text
Tab 5

dmckee
Typewritten Text



 
 
Yvonne Burke 
 

• March 13 – Teleconference with MTA Patricia Chen, Bob Naylor and David Yale Re: STIP, 
ATP, SCAG, I-5 South and I-5 North. Los Angeles. 

• March 17 – Teleconference with CTC Staff Re: Agenda Briefing. Los Angeles. 
• March 21 – Attended CTC Commissioners Retreat. Santa Ana. 

 
Lucetta Dunn 
 

• March 4 – Meeting with Doug Irving, Orange County Register, Re: Transportation Funding. 
Irvine. 

• March 6 – Meeting with Mike Kraman Re: TCA CEO and Project Plans. Irvine. 
• March 7 – Meeting with Jim Adams Re: Transportation Funding LA/OC Building Trades. 

Irvine. 
• March 10 – Attended SCAG GLUE Council Meeting Re: Transportation Funding. Los 

Angeles. 
• March 10 – Teleconference with Paul Granillo and Darren Kettle Re: Discussion of Future 

Transition of Mobility 21, Southern California Outreach and Candidates. Irvine 
•  March 10 – Teleconference with Neil Smolen Re: Transportation Funding. Irvine 
• March 13 – Meeting with Darrell Johnson Re: CTC, TCA, 405 and ACEC Litigation. Irvine. 
• March 17 – Teleconference with Ontario Airport Authority Re: LAX Management. Irvine. 
• March 18 – Meeting with OCTA and Caltrans Re: CTC Meeting. Irvine. 
• March 21 – Attended CTC Retreat. Santa Ana. 

 
Jim Earp 
 

• No Additional Meetings to Report. 
 

Dario Frommer 
 

• No Additional Meetings to Report. 
 
James Ghielmetti 
 

• March 17 - Teleconference with CTC Staff Re: Chair Briefing. Pleasanton 
• March 21 - Attended CTC Retreat. Santa Ana. 

 
Carl Guardino 
 

• March 4 – Teleconference with Monterey County Leaders Re: Rail Projects and the STIP. San 
Jose. 

• March 6 – Teleconference with Andre Boutros and Susan Bransen RE: CTC Retreat Agenda 
and Related Items. San Jose. 



• Mach 12 – Meeting with San Jose Leaders for MTC/VTA, Santa Clara County and City of San 
Jose Re: Regional Transportation Priorities. San Jose. 

•  March 13 – Teleconference with Los Altos Hills Vice-Mayor Gary Aldich Re: Traffic 
Conditions on the 208 and Page Mill Road. San Jose. 

• March 13 – Meeting with SFMTA Director Ed Reiskin Re: Urban Design Guidelines. San 
Jose. 

• March 13 – Meeting with Santa Clara County Cities Association Re: Regional Transportation 
Priorities. Sunnyvale. 

• March 14 – Teleconference with CTC Commissioner Darius Assemi Re: 2014 Commission 
Priorities. San Jose. 

• March 17 - Teleconference with CTC Staff Re: Chair Briefing. 
• March 21 – Attended CTC Retreat. Santa Ana. 

 
 
 

Fran Inman 
 

• March 13 – Teleconference with Robert Naylor Re: Metro Agenda Items. City of Industry. 
• March 14 – Teleconference with SCG Re: CTC Agenda Items. City of Industry. 
• March 17 – Teleconference with CTC Staff Re: Agenda Briefing. City of Industry. 
• March 18 – Meeting with Christina Casgar of SANDAG Re: Freight Issues. City of Industry. 
• March 19 – Teleconference with METRO and ACE Re: Agenda Items. City of Industry. 
• March 21 - Attended CTC Retreat. Santa Ana. 
• March 27 – Teleconference with Port of Los Angeles Re: Sustainability Efforts. City of 

Industry. 
 

Jim Madaffer 
 

• March 21 - Attended CTC Retreat. Santa Ana. 
 
 
Joseph Tavaglione 
  

• March 21 - Attended CTC Retreat. Santa Ana. 
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REPORT BY RURAL COUNTIES TASK FORCE CHAIR 
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STATE AND LOCATION LEGISLATIVE MATTERS 
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BUDGET AND ALLOCATION CAPACITY UPDATE 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 4.14 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: REVISED 2014 SHOPP FUND ESTIMATE 

RESOLUTION G-14-12 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the attached resolution and adopt a revised 2014 
State Highway Operation and Protection Program (SHOPP) Fund Estimate. 
 
ISSUE: 
 
On August 6, 2013, the Commission adopted the 2014 State Transportation Improvement Program 
(STIP) Fund Estimate.  Since then, unexpected revenues have occurred.  The 2014-15 Proposed 
Governor’s Budget includes a $237 million loan repayment from the state General Fund to the State 
Highway Account (SHA) in Fiscal Year 2014-15.  This includes $210 million that will be made 
available for the SHOPP and $27 million for maintenance related activities.   
 
In addition, the Department has identified approximately $67 million in savings from the Corridor 
Mobility Improvement Account (CMIA), which is part of the Highway Safety, Traffic Reduction, 
Air Quality, and Port Security Bond Act of 2006 (Proposition 1B). 
 
Currently, the adopted 2014 STIP Fund Estimate does not include the loan repayment to the SHA 
or the savings from Proposition 1B.  These additional revenues have resulted in an opportunity for 
the development and delivery of additional SHOPP projects.  The Department has worked with 
Commission staff to develop an adjustment to the SHOPP Fund Estimate capacity that will take the 
loan repayment and Proposition 1B savings into account, and ensure that sufficient projects are 
developed to utilize the additional revenues.   
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CHAIR AND COMMISSIONERS Reference No.:  4.14  
CALIFORNIA TRANSPORTATION COMMISSION May 21, 2014 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

BACKGROUND:  
 
The STIP Fund Estimate is a biennial estimate of all the resources available for the State’s 
transportation infrastructure over the next five-year period, and establishes the program funding 
levels for the STIP and SHOPP.  The STIP Fund Estimate is the basis for the programming levels 
included in the SHOPP, which in turn identifies projects that will be delivered to utilize available 
funding. 
 
NOTE: The additional revenues identified will have no effect on the STIP Fund Estimate capacity 
or County and Interregional Share estimates.  
 
Attachments 



ATTACHMENT 1

2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 5-Year 6-Year
SHOPP Target Capacity, 2014 FE $2,000 $2,200 $2,300 $2,300 $2,300 $2,300 11,400$  13,400$  
Loan Repayments from General Fund1 0 210       0 0 0 0 210         210         

Subtotal $2,000 $2,410 $2,300 $2,300 $2,300 $2,300 11,610$  13,610$  
Proposition 1B Savings2 0 0 67 0 0 0 67           67           

New SHOPP Target Capacity $2,000 $2,410 $2,367 $2,300 $2,300 $2,300 11,677$  13,677$  
Less SHOPP Target Capacity, 2014 FE (2,000)  (2,200)  (2,300)  (2,300)  (2,300)  (2,300)  (11,400)  (13,400)  
Increase in SHOPP Target Capacity $0 $210 $67 $0 $0 $0 277$       277$       

Notes:
1  Represents the proposed General Fund loan repayments in the 2014-15 Governor's Budget.
2  Represents the savings from the CMIA, which is included in Proposition 1B.

Revision to the 2014 SHOPP Fund Estimate Capacity
($ in millions)

The Department has worked with Commission staff to develop an adjustment to the 2014 SHOPP Fund Estimate to account for a loan 
repayment from the state General Fund to the SHA and savings from the Corridor Mobility Improvement Account (CMIA). As a result 
of the additional revenues, the table below displays a net increase in SHOPP target capacity of $277 million with the increases occurring 
over the first two years: $210 million in 2014-15 and $67 million in 2015-16.



ATTACHMENT 2 

 
 

RESOLUTION G-14-12  
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE REVISED 2014 SHOPP FUND ESTIMATE 
 
 

1.1. WHEREAS, Sections 14524 and 14525 of the Government Code require the California 
Department of Transportation (Department) to present, and the California Transportation 
Commission (Commission) to adopt, a biennial fund estimate to include and estimate all 
State and federal funds reasonably expected to be available for the biennial State 
Transportation Improvement Program (STIP), including the amount that may be 
programmed in each county for regional improvement programs; and 
 

1.2. WHEREAS, on January 8, 2013, the Department presented an overview of the fund 
estimate process and schedule, and special issues, including uncertainty regarding major 
revenues what would impact the fund estimate; and 
 

1.3 WHEREAS, on May 7, 2013, the Department presented, and the Commission approved 
the 2014 Fund Estimate assumptions; and  

 
1.4 WHEREAS, on June 11, 2013, the Department presented to the Commission the Draft 

2014 Fund Estimate; and 
 
1.5 WHEREAS, on July 18, 2013, the Commission held a workshop on the  

Proposed 2014 Fund Estimate to consider public comment, and indicated that the 
adoption of the 2014 Fund Estimate would be scheduled for August 6, 2013; and 

 
1.6 WHEREAS, on August 6, 2013, the Department presented to the Commission an 

updated, Proposed 2014 Fund Estimate; and 
 
1.7 WHEREAS, on August 6, 2013, the Commission resolved to adopt the 2014 Fund 

Estimate per Resolution G-13-08; and 
 
1.8 WHEREAS, on October 8, 2013, the Department presented to the Commission a 

correction to the adopted 2014 Fund Estimate; and  
 
1.9 WHEREAS, on October 8, 2013, the Commission resolved to update the 2014 Fund 

Estimate per Resolution G-13-11, replacing Resolution G-13-08; and 
 
1.10 WHEREAS, on March 20, 2014, the Department presented to the Commission a revised 

2014 State Highway Operation and Protection Program (SHOPP) Fund Estimate; and 
 
1.11 WHEREAS, the revised 2014 SHOPP Fund Estimate identifies program capacity of 

approximately $13.7 billion from 2013-14 through 2018-19, which is an increase of about 



$277 million in comparison to the 2014 Fund Estimate adopted on August 6, 2013. 
 
1.12 WHEREAS, the revised 2014 SHOPP Fund Estimate includes annual programming 

targets adjusted for General Fund loan repayments and Proposition 1B administrative 
savings to ensure that sufficient projects are developed to utilize the additional revenues. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission 

does hereby adopt the revised 2014 SHOPP Fund Estimate, as presented by the 
Department on March 20, 2014, with programming in the 2014 SHOPP to be based on 
the statutory funding identified; and  

 
2.2 BE IT FURTHER RESOLVED that the Commission requests that the Department, in 

cooperation with Commission staff, distribute copies of the revised 2014 SHOPP Fund 
Estimate to each regional agency and county transportation commission. 
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4.15 
 
 

TRANSIT AND INTERCITY RAIL FUNDING DISCUSSION 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
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  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014  

 Reference No.: 4.5 
 Information 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1A HIGH-SPEED RAIL CONNECTIVITY PROGRAM UPDATE 
 

ISSUE: 
 
The initial Passenger Train Bond Program (Prop 1A Connectivity) Program of projects was 
approved in May 2010.  An amendment to bring the program in line with the High-Speed Rail 
Authority’s revised Business Plan was approved by the Commission in June 2012.  Additional 
amendments were approved by the Commission in June and October 2013. 
 
Twenty-one projects are programmed in the Prop 1A Connectivity Program.  Of these, 15 have been 
allocated for a total of $737.591 million.  Status of the programmed projects is shown on the 
attachment. 
 
BACKGROUND: 
 
The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century was approved by the 
voters as Proposition 1A on November 4, 2008.  This act authorized the Commission, upon 
appropriation by the Legislature, to allocate funds for capital improvements to intercity rail lines, 
commuter rail lines, and urban rail systems that provide direct connectivity to the high-speed train 
system or that provide capacity enhancements and safety improvements.  The Commission is 
required to program and allocate the net proceeds received from the sale of $950 million in bonds 
authorized under Proposition 1A for the High-Speed Rail Passenger Train Bond (Prop 1A 
Connectivity) Program. 
 
As required by Streets and Highways Code, Division 3, Chapter 20, Section 2704.095, the 
Commission adopted Program Guidelines in February 2010.  The initial program of projects was 
approved in May 2010, with amendments in September 2010 and March 2011.  
 
The High-Speed Rail Authority (HSRA) completed and released a revised 2012 Business Plan in 
April 2012.  The plan details a phased strategy for building the high-speed rail system blended with 
existing rail systems.  The Commission partnered with HSRA, the Department, and regional/local 
agencies to develop a programming proposal, adopted by the Commission in June 2012, consistent 
with the revised Business Plan and the existing guidelines. 
 
Attachment 
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PROPOSITION 1A CONNECTIVITY PROGRAM May 21, 2014

4.5

Agency Project Description Allocation Date $ Allocated

Total Project 

Cost Project Phase

Contract Award 

Date

Expended 

(as of 04/24/14)

Percentage of 

Completion Balance
Comments

SacRT Sacramento Intermodal Facility High Speed 10/8/2013 1,752,000$           $60,368,000 PA&ED N/A  $                           - 0.27% 1,752,000$           Agency working on environmental document.

PCJPB Caltrain Advanced Signal System (CBOSS/PTC) 9/27/2012 39,840,000$         $231,000,000 PS&E/CONST 1/3/2013 10,059,404$         35.85% 29,780,596$         Project on schedule with no anticipated delays.

PCJPB Caltrain Advanced Signal System (CBOSS/PTC) 5/7/2013 65,605,000$         CONST 8/1/2013 -$                            35.85% 65,605,000$           see above

MUNI Central Subway 9/27/2012 61,308,000$         $1,578,300,000 CONST 10/15/2012 57,519,673$         32.38% 3,788,327$           Project on schedule and on budget.

BART Car Purchase 10/8/2013 140,000,000$      $285,000,000 CONST 1/6/2014 64,181,079$         10.00% 75,818,921$         Cars have been ordered.

SCRRA Metrolink Positive Train Control 1/20/2011 12,200,000$         $201,600,000 CONST 10/15/2010 8,924,565$            75.00% 3,275,435$           

Started with LONP and has 20-month extension for project completion due to 

delays in developing PTC software.

SCRRA Metrolink Positive Train Control 8/11/2011 22,800,000$         " CONST 10/15/2010 11,320,455$         87.00% 11,479,545$         

Started with LONP. On track for next revenue testing, on shared track with BNSF 

freight railroad, planned for fall 2014.

SCRRA Metrolink High Speed Rail Readiness Program (locomotives) 8/22/2012 60,000,000$         $150,010,000 CONST 5/23/2013 3,635,450$            35.00% 56,364,550$         Final design by end of June 2014 with purchase of 21 locomotives by January 2016.

SCRRA Metrolink High Speed Rail Readiness Program (locomotives) 1/29/2014 8,500,000$           " CONST Pending -$                            0.00% 8,500,000$           Anticipate award of contract option by 6/30/14.

LACMTA Regional Connector Transit Corridor 5/7/2013 114,874,000$      $1,366,100,000 CONST Pending -$                            6.50% 114,874,000$      6 month extension for contract award (lengthy process for design/build).

SJRRC Stockton Passenger Track Extension 10/24/2012 10,974,000$         $24,895,000 CONST 4/23/2013 -$                            3.00% 10,974,000$         

20 month time extension to award.  Agency is considering whether to de-allocate 

and reprogram funds to project(s) that can be delivered earlier.

SANDAG Blue Line Light Rail Improvements 8/22/2012 57,855,000$         $151,754,000 CONST 5/28/2013 32,807,039$         29.40% 25,047,961$         Project on schedule, no anticpated delays.

NCTD Positive Train Control 1/20/2011 3,500,000$           $59,982,000 CONST 1/24/2011 3,500,000$            65.00% -$                       Expending funds in order of allocation.  Project is on schedule and within budget.

NCTD Positive Train Control 12/15/2011 7,000,000$           " CONST " 6,094,287$            65.00% 905,713$              "

NCTD Positive Train Control 3/5/2013 7,333,000$           " CONST " -$                            65.00% 7,333,000$           "

10 Projects 613,541,000$      198,041,952$       415,499,048$      

Agency Project Description $ Allocated

Total Project 

Cost Project Phase

Contract Award 

Date

Expended 

(as of 04/24/14)

Percentage of 

Completion Balance
Comments

SCRRA Positive Train Control Moorpark to San Onofre 1/20/2011 46,550,000$         $201,600,000 CONST 10/21/2010  $         19,177,547 78.00% 27,372,453$         

Project has experienced some delays in certain areas of the overall project, but 

otherwise on is on schedule and within budget.

NCTD Postive Train Control San Onofre to San Diego 1/20/2011 5,000,000$           $59,982,000 CONST 8/5/2011 10,532,269$         65.00% 13,477,731$         Project is on schedule and within budget.

NCTD Postive Train Control San Onofre to San Diego 3/24/2011 8,000,000$           " CONST " " " "

NCTD Postive Train Control San Onofre to San Diego 12/15/2011 11,010,000$         " CONST " " " "

DOR Positive Train Control-LA to Fullerton Triple Track 1/20/2011 2,940,000$           $2,940,000 CONST 11/30/2011 2,042,680$            90.00% 897,320$              

Work remaining includes installation of fiber optics for the PTC, which will coincide 

with construction of Segment 8 of the Triple Track Project.  Anticipate completion 

by June 2015.

DOR San Joaquin Corridor, Positive Train Control 10/27/2011 9,800,000$           $9,800,000 CONST 11/26/2011 9,800,000$            100.00% -$                       Funds fully expended.

DOR San Joaquin Corridor, Merced to Le Grand Seg 1 5/7/2013 40,750,000$         $40,750,000 CONST 11/25/2013 -$                            0.00% 40,750,000$         NTP issued 1/29/2014.  No invoice yet received for tasks against this contract.

5 Projects 124,050,000$      41,552,496$         82,497,504$        

Agency Project Description $ Programmed Project Phase

Contract Award 

Date

Expended 

(as of 04/24/14)

Percentage of 

Completion Balance
Comments

SacRT Sacramento Intermodal Facility High Speed 23,471,000$         $60,368,000 CONST 23,471,000$         Agency working on environmental document.

BART Milbrae Station Track Improvement 5,000,000$           $5,000,000 CONST 5,000,000$           Concurrent amendment to delete and re-program.

BART Operations Central Control 20,000,000$         $59,000,000 CONST 20,000,000$         Concurrent amendment to delete and re-program.

BART Maintenance Yard and Shop Improvements 40,000,000$         $172,000,000 CONST 40,000,000$         Concurrent amendment to increase programming to $78,639,000.

SCRRA Metrolink High Speed Rail Readiness Program (Cars) 20,207,000$         $70,889,000 CONST 20,207,000$         Agency working on locomotives purchase.

DOR Capitol Corr. Oakland-San Jose Track Improv Ph2 46,550,000$         $247,500,000 CONST 46,550,000$         Project not yet ready for allocation.

DOR Capitol Corr. Sacramento-Roseville 3rd Main Track 15,600,000$         $28,470,000 CONST 15,600,000$         Project not yet ready for allocation.

6 Projects 170,828,000$      -$                            170,828,000$      

Agency Project Description $ Programmed Project Phase

Contract Award 

Date

Expended 

(as of 04/24/14)

Percentage of 

Completion Balance
Comments

ACE Future Programming 4,000,000$           4,000,000$           

BART Future Programming 13,639,000$         13,639,000$         Concurrent amendment to program funds.

SacRT Future Programming 4,942,000$           4,942,000$           

22,581,000$        -$                            22,581,000$        

Not yet Programmed

Programmed but not yet Allocated

Prop 1A - Urban and Commuter Rail Program (104)

Prop 1A - Intercity Rail Program (304)
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014  

 Reference No.: 4.18 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT 

RESOLUTION HST1A-P-1314-02 
 

  ISSUE: 
 
The California Transportation Commission (Commission) adopted High-Speed Passenger Train 
Bond Program (Proposition 1A Connectivity) guidelines in February 2010 and the initial Proposition 
1A Connectivity Program in May 2010.  In June 2012, the Commission adopted a significant 
amendment to the program consistent with the 2012 High-Speed Rail (HSR) Business Plan and its 
blended system strategy. 
 
Bay Area Regional Transit (BART) proposes to amend their Proposition 1A Connectivity program 
to delete the Millbrae Station Track Improvement project (the $5 million portion of the Millbrae 
Station Track Improvement & Car Purchase project), delete the Operations Central Control project 
($20 million) and program the $25 million, plus the $13.639 million of un-programmed balance, on 
the Maintenance Shop and Yard Improvements project.  The amended programming for the 
Maintenance Shop and Yard Improvements project totals $78.639 million.  The projects being 
proposed for deletion will instead be funded with other BART District funding when ready for 
construction. 
 
RECOMMENDATION: 
 
Staff recommends the Commission approve the BART amendments, in accordance with Resolution 
HST1A-P-1314-02.  
 
BACKGROUND:  
 
The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by the 
voters as Proposition 1A on November 4, 2008, authorized the Commission, upon appropriation by 
the Legislature, to allocate funds for capital improvements to intercity rail lines, commuter rail lines 
and urban rail systems that provide direct connectivity to the high-speed train system or that provide 
capacity enhancements and safety improvements.  The Commission is required to program and 
allocate the net proceeds received from the sale of $950 million in bonds authorized under 
Proposition 1A for the Proposition 1A Connectivity Program. 
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As required by Streets and Highways Code, Division 3, Chapter 20, Section 2704.095, the 
Commission adopted Program guidelines in February 2010.  The initial program of projects was 
approved in May 2010, with various amendments approved through October 2013. 
 
RESOLUTION HST1A-P-1314-02 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1A High-Speed Passenger Train Bond Program in accordance with the attached at its meeting on 
May 21, 2014. 
 
Attachment 



PROPOSED HIGH-SPEED PASSENGER TRAIN BOND PROGRAM AMENDMENT
RESOLUTION HST1A-P-1314-02

May 21, 2014
Item 4.18

Page 1 of 3

PTC Projects
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future
NCTD Positive Train Control $17,833 $59,982 $10,500 $7,333
SCRRA Positive Train Control $35,000 $201,600 $35,000
Caltrans San Joaquin Corr. Positive Train Control $9,800 $9,800 $9,800
Caltrans/SCRRA Pacific Surfliner Positive Train Control $46,550 n/a $46,550
Caltrans Pacific Surfliner Positive Train Control $26,950 $34,500 $26,950

PTC Program Subtotal $136,133 $305,882 $128,800 $7,333

Agency Proposals
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future

ACE Stockton Passenger Track Extension (Gap Closure)
Extend existing platform and additional track work 
to connect new platform for Amtrak access and 
access to new ACE maintenance facility. $10,974 $24,895 $10,974

Future Programming $4,000 $4,000
$14,974

LACMTA Regional Connector Transit Corridor

Construct 2-mile light rail connection among Metro 
Gold, Metro Blue and Metro Exposition light rail 
transit systems through downtown Los Angeles to 
provide a one-seat ride from throughout the County 
to Union Station and the High-Speed Rail system. $114,874 $1,366,100 $114,874

PCJPB Caltrain Advanced Signal System (CBOSS/PTC)**
Design, installation, testing, training and warranty 
for an intelligent network of signals, sensors, train 
tracking technology, computers, etc. on the Caltrain 
Corridor to meet mandated Federal guidelines. $41,026 $231,000 $33,400 $7,626

San Diego MTS Blue Line Light Rail
Rehabilitate grade crossings, track, and switches and 
ties, add trackwork and signaling, and raise 
platforms to accommodate low floor vehicles to 
allow for reduced headway and improved reliability. $57,855 $151,754 $57,855
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Agency Proposals
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future

BART

Millbrae Station Track Improvement & Car Purchase
Lengthen track at Millbrae Station (cross platform 
connection to High-Speed Rail) for increased service 
and longer BART trains ($5 million), and Purchase 
new BART cars ($140 million). $140,000 $285,000 $140,000

Caltrain Advanced Signal System (CBOSS/PTC)** see same project above by PCJPB $38,000 n/a $3,800 $34,200

Operations Central Control**
Segment of extension to Berryessa, construct new, 
larger capacity Operations Control Center $20,000 $2,000 $18,000

Maintenance Shop and Yard Improvements

Segment of extension to Berryessa, expand Main 
Shop, construct new Component Repair Shop, 
retrofit for new M&E Shop, including M&E Material 
Storage Yard $78,639 $432,933 $78,639

Future Programming $13,639 $13,639
$256,639

SFMUNI Central Subway
Construct 1.7 mile extension of light rail line from 
Caltrain/potential High-Speed Rail station at 4th & 
King Streets to Chinatown. $61,308 $1,578,300 $61,308

SCRRA New or Improved Locomotives & Cars
Either repower or purchase 20 to 30 higher 
horsepower locomotives, and recondition and 
improve passenger cars. $88,707 $202,899 $88,707

SCVTA Caltrain Advanced Signal System (CBOSS/PTC)** see same project above by PCJPB $26,419 n/a $2,640 $23,779

SacRT

Sacramento Intermodal Facility Improvements**

Relocate existing light rail track, passenger platform 
and associated systems to connect to new 
Sacramento Intermodal Facility and future High-
Speed Rail Terminal. $25,223 $60,368 $1,752 $23,471

Future Programming $4,942 $4,942
$30,165

Caltrans

Capitol Corr. Oakland to San Jose Track Improv., Ph 2*

Construct a series of track improvements to permit 
an increase in service frequency between Oakland 
and San Jose from the current 7 weekday round trips 
to 11 weekday round trips consistent with the State 
Rail Plan and CCJPA's Vision Plan. $46,550 $247,500 $46,550

San Joaquin Merced to Le Grand Double Track, Seg 1

Construct the first of three segments of double track.  
Segment 1 consists of 8.4 miles of double track 
construction between west Le Grand and west 
Planada and will include two sets of double 
crossovers and signal and grade crossing work. $36,750 $40,750 $36,750

$83,300

Caltrans

Capitol Corr. Sacramento to Roseville 3rd Main Track

Phase 1 of a series of improvements designed to 
increase service frequency, reduce freight train 
conflicts and accommodate freight train growth 
projections, consists of relocation of the Roseville 
station and addition of a third track. $15,600 $28,470 $15,600

San Joaquin Merced to Le Grand Double Track, Seg 1 see same project above by Caltrans $4,000 n/a $4,000
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Agency Proposals
Agency Project Title    Project Description Amount Total Cost Prior 2012-13 2013-14 2014-15 future

$19,600
Non PTC Program Subtotal $794,867 $0 $414,308 $285,996 $46,550 $48,013

Program Total $931,000 $128,800 $421,641 $285,996 $46,550 $48,013

* Project includes less than 5% ($1.5 million) of Prop 1A funds for pre-construction
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AMENDMENT TO THE 
2014 ACTIVE TRANSPORTATION PROGRAM GUIDELINES  
FOR METROPOLITAN PLANNING ORGANIZATION (MPO)  

COMPETITIVE PROJECT SELECTION 
 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014  

 Reference No.: 4.4 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TECHNICAL ADJUSTMENT TO THE 2014 STATE TRANSPORTATION IMPROVEMENT 

PROGRAM (STIP) 
RESOLUTION G-14-10, AMENDING RESOLUTION G-14-06 

 

  ISSUE: 
 
With the adoption of the 2014 STIP, the Commission authorized staff, in consultation with Caltrans 
and regional agencies, to make technical changes in cost, schedules, and descriptions for projects in 
the 2014 STIP to reflect the most current information or to clarify the Commission’s programming 
commitments, with report of any substantive changes back to the Commission for approval at the  
May 21, 2014 meeting. 
 
RECOMMENDATION: 
 
Commission staff recommends that the Commission adopt the programming and other technical 
changes and corrections to the 2014 STIP set forth on attached Resolution G-14-10. 
 
BACKGROUND:  
 
The attachment lists recommended technical adjustments, including minor cost changes such as 
shifting of funding between components, and scheduling changes that can be accomplished within 
fund estimate constraints. 
 
If necessary, an updated list of recommended technical adjustments will be provided prior to the 
Commission meeting. 
 
Attachment 
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May 21, 2014 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Technical Adjustments to the 2014 State Transportation Improvement Program 

 
Resolution No. G-14-10 

Amending Resolution No. G-14-06 
 

 
1.1 WHEREAS the California Transportation Commission adopted the 2014 State Transportation 

Improvement Program (STIP) Resolution No. G-14-06 on March 20, 2014, and 

1.2 WHEREAS, section 2.11 of Resolution G-14-06 authorized Commission staff, in consultation 
with the Department and regional agencies, to make further technical changes in cost, schedules, 
and descriptions for projects in the 2014 STIP, consistent with the fund estimate, in order to 
reflect the most current information, or to clarify the Commission’s programming commitments, 
with report of any substantive changes back to the Commission for approval at the May 21, 2014 
meeting, and 

1.3 WHEREAS, Commission staff, in consultation with staff from Caltrans and regional agencies, 
has identified the technical corrections and adjustments identified in the attachment to this 
resolution, which are consistent with the intent of Resolution G-14-06, 

2.1 NOW THEREFORE BE IT RESOLVED that the California Transportation Commission 
approves the technical corrections and adjustments itemized on the attachment to this resolution, 
and 

2.2 BE IT FURTHER RESOLVED that Resolution G-14-06 is hereby amended. 

  



CTC Resolution G-14-10  Page 2 
Amending Resolution G-14-06 

 
 

ATTACHMENT A 
2014 STIP TECHNICAL ADJUSTMENTS 

 (All costs listed in $1,000’s) 
 

County Share Summaries: 

• El Dorado:  For the El Dorado Trail, Class I Bike Path project (PPNO 3575), change implementing 
agency for construction to City of Placerville. 

• Riverside:  For the Rt 60 Truck Climbing/Descending Ln w/shoulders project (PPNO 0046J), delete 
PS&E ($7,000) in 2014-15 and add $7,000 to Construction in 2015-16. 

• San Francisco:  For the Chinatown Broadway Complete Streets project (PPNO 0612F), change 
implementing agency to San Francisco Department of Public Works (SFDPW). 

• Santa Clara:  For the BART Extension, Berryessa-Santa Clara project (PPNO 2147E), change 
programmed component to PS&E from PA&ED.  Fiscal year and amount of $14,672 remain the 
same. 

• Sierra:  For the Smithneck Creek Rd Rehabilitation project (PPNO 1704), advance PA&ED ($15) to 
2014-15 from 2015-16, and for the Smithneck Creek Bike Path project (PPNO 1706), advance 
PA&ED ($50) to 2014-15 from 2015-16. 

• Solano:  For the Jepson Parkway, Vanden Rd, Peabody-Leisure Town project (PPNO 5301T), 
reduce Construction by $11,081, to $19,376, and change implementing agency to City of Fairfield. 

o For the Jepson Parkway, Leisure Town Rd, Vanden-Marshall project (PPNO 5301U), 
increase Construction by $11,081, to $19,377, change implementing agency to City of 
Vacaville, and change project limits and title to Jepson Parkway, Leisure Town Rd, 
Vanden to Commerce. 

o For the Jepson Pkwy, Leisure Town Rd, Marshall-Commerce (PPNO 5301V), change project 
limits and title to Jepson Pkwy, Leisure Town Rd, Commerce-Orange. 
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 4.6 
 Information 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: 2016 STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) GUIDELINES 

PROCESS 
 

  ISSUE: 
 
The State Transportation Improvement Program (STIP) guidelines describe the policy, standards, 
criteria and procedures for the development, adoption and management of the STIP.  They are 
developed in cooperation with Caltrans, regional transportation planning agencies, county 
transportation commissions and local agencies in accordance with Government Code 14530.1. 
 
The STIP fund estimate must be adopted by August 15 of each odd numbered year.  Amended 
guidelines are generally adopted at the same meeting.  Under state law, not later than April 1 of 
every even year, the California Transportation Commission (Commission) adopts the biennial five-
year STIP.  The guidelines may not be amended or modified during the period between thirty days 
following the adoption of the fund estimate and the adoption of the STIP. 
 
The STIP process generally begins in January of the odd year with the fund estimate overview, 
including a timeline for adoption of the fund estimate and the amended guidelines.  The draft fund 
estimate is usually presented in June, along with draft STIP guidelines amended to include specifics 
as identified in the draft fund estimate.  Both the draft guidelines and the draft fund estimate are 
discussed in a noticed workshop in July, with both adopted by August 15 of the odd year. 
 
In past years, this process was adequate to develop amended guidelines that accounted for changes in 
funding, other changes captured in the fund estimate or changes consistent with enacted legislation.  
However, to enhance transparency and accountability in the programming process, the 2016 STIP 
guidelines process will begin immediately, with staff working with stakeholders to identify key areas 
for revision.   
 
Staff intends that the 2016 STIP guidelines will continue to emphasize coordination and consistency 
with adopted Regional Transportation Plans, the Interregional Transportation Strategic Plan, and 
investment strategies and decisions consistent with state and federal laws.  Areas of focus for 
possible revision include, but are not limited to, methods to (1) determine, evaluate, and 
communicate cost effectiveness of Regional Transportation Improvement Programs (RTIPs) and the 
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Interregional Transportation Improvement Program (ITIP); (2) promote greater public participation 
and enhanced transparency; and (3) evaluate and communicate the regional and statewide benefits of 
projects programmed in the adopted STIP.  While this effort will focus primarily on recommended 
amendments to Sections 19, 31, 34, and Appendix B, other sections may be identified for revision as 
the process moves forward. 

 
Staff will prepare revisions for the 2016 STIP guidelines in an open and transparent manner.  It is 
anticipated that workshops will be held and progress reports will be provided to the Commission at 
the June, August and October 2014 Commission meetings.  Staff intends to present a first draft of 
the 2016 STIP guidelines at the October 8, 2014 Commission meeting. 

 
 
BACKGROUND:  
 
The STIP is a biennial five-year plan adopted by the Commission for future allocations of certain 
state transportation funds for state highway improvements, intercity rail, and regional highway and 
transit improvements.  Each new STIP adds two new years to prior programming commitments.  The 
2014 STIP was adopted in March 2014, and the next STIP must be adopted by April 1, 2016. 
 
In past years the STIP was funded with a variety of funds including state and federal highway funds, 
state funds for transit (PTA), and federal funds for transportation enhancements and active 
transportation (TE).  The PTA and TE funds are no longer included in the STIP.  The PTA funds are 
now directed to other uses, including State Transit Assistance, and the federal TE program has been 
discontinued.  The new federal Transportation Alternatives Program (replaced TE) has been folded 
into the new Active Transportation Program, which is a competitive program outside the STIP.  
With these changes in funding, fewer transit and active transportation projects were proposed for 
programming in the 2014 STIP. 
 
Under state law, the Commission adopts the STIP by April 1 of every even year, and may allocate 
STIP funds only in accordance with the adopted STIP.  Updated guidelines for the STIP are adopted 
biennially prior to the adoption of the fund estimate, which is generally adopted in August of every 
odd year.  The 2016 STIP, which will likely be adopted in March 2016, will cover the five-year 
period from 2016-17 through 2020-21.  This five-year period coincides with the four-year share 
period of 2016-17 through 2019-20 for which there will be a minimum target for programming that 
must be met. 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

   

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 4.16 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 

Subject: ADMINISTRATIVE DRAFT OF THE CALIFORNIA FREIGHT MOBILITY PLAN 
 
 
The California Department of Transportation (Department) will be presenting a discussion regarding the 
Administrative Draft of the California Freight Mobility Plan (CFMP), the CFMP’s delivery schedule, 
and associated Public Workshops at the May 21, 2014 California Transportation Commission 
(Commission) Meeting. 
 
BACKGROUND: 
 
The Department, under delegation from the California State Transportation Agency, using the guidelines 
provided through Moving Ahead for Progress in the 21st Century  (MAP-21) and requirements of 
Assembly Bill (AB) 14 (Lowenthal, 2013), has been developing the CFMP.  AB 14 requires the 
preparation of a State freight plan that is consistent with MAP-21’s freight guidelines and further 
requires the plan to be completed by December 31, 2014.  Both MAP-21 and AB 14 call for the creation 
of a State freight advisory committee, with AB 14 further specifying that certain agencies, including the 
Commission, be included as members on the committee.  The resulting committee, known as the 
California Freight Advisory Committee (CFAC), has been meeting periodically for over a year and met 
most recently on May 14, 2014 in Sacramento.  Similar to the Commission’s meetings, CFAC meetings 
are held in various cities and are webcast. 
 
The Department recently released the “Administrative Draft California State Mobility Plan” for review 
and comment by the CFAC.   After addressing comments received in response to the Administrative 
Draft, the Department will prepare a Public Review Draft CFMP that is scheduled for release on June 
16, 2014.  This will begin a 45-day public comment period regarding the Public Review Draft CFMP, 
including eight public workshops to be held in various locations throughout the State.  The Department 
will then revise the Public Review Draft CSMP based on comments received during the 45-day review 
period and will produce the Final Draft CSMP for review by the CFAC.  The Department will address 
comments provided by the CFAC and anticipates completing the Final CFMP in late October or early 
November 2014. 
 
SUMMARY: 
 
Working with CFAC members and stakeholders, a CFMP Vision Statement and six goals were 
developed.  The Vision Statement is consistent with the new Mission Statement recently adopted by The 
Department and the CFMP Goals are consistent with the six goals listed in the National Freight Policy.  
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 “Caltrans improves mobility across California” 

Additionally, the Administrative Draft is consistent with the recommended content and organizational 
structure recommended by MAP-21 and the associated freight plan guidelines.   
 
CFMP VISION 

 
As the national gateway for international trade and domestic commerce, California enhances economic 
competitiveness by collaboratively developing and operating an integrated, multimodal freight 
transportation system that provides safe, sustainable freight mobility.  This system facilitates the reliable 
and efficient movement of freight and people while ensuring a prosperous economy, social equity, and 
human and environmental health. 

 
CFMP GOALS 

 
1. Economic Competitiveness: Improve the contribution of the California freight transportation 

system to support economic efficiency, productivity, and competitiveness. 
 

2. Safety and Security: Improve the safety, security, and resilience of the freight transportation 
system. 

 
3. Freight System Infrastructure Preservation: Improve the state of good repair of the freight 

transportation system. 
 

4. Environmental Stewardship: Avoid and reduce adverse environmental and community impacts of 
the freight transportation system. 
 

5. Congestion Relief: Reduce costs to users by minimizing congestion on the freight transportation 
system. 
 

6. Innovative Technology and Practices: Use innovative technology and practices to operate, 
maintain, and optimize the efficiency of the freight transportation system while reducing its 
environmental and community impacts. 

 
The Administrative Draft CFMP is comprised of three primary sections that include topic specific 
chapters.  There are also numerous regional, modal, and topical fact sheets to provide more detailed 
information about specific issues.   
 
The three sections are: 
 

1. Policies, Strategies, and Implementation 
 

2. Freight System Assets, Condition, Performance, and Forecast 
 

3. Context of Freight Issues in California 
 
In addition, the Department will provide a freight project list that draws from Regional Transportation 
Plans and when complete, the list will identify how the projects align with the six goals of the CFMP. 
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4.17 
 
 

ACTIVE TRANSPORTATION PROGRAM PRESENTATION 
BY SAFE ROUTES TO SCHOOLS 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability” 

 

  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 21, 2014 

CALIFORNIA TRANSPORTATION COMMISION  
 Reference No.:  2.2c.(6) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Katrina C. Pierce 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 
10-Mpa-140, PM 42.0/42.7 
RESOLUTION E-14-20 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-14-20. 
 

ISSUE: 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• State Route 140 (SR 140) in Mariposa County.  Restore full highway access 
on SR 140 damaged by the Ferguson rockslide near the town of El Portal. 
(PPNO 0280) 

 
This project in Mariposa County will construct repairs or a permanent bypass on a portion of 
SR 140 that was blocked and damaged by the Ferguson rockslide.  The project is 
programmed in the 2014 State Highway Operation and Protection Program.  The total 
estimated cost is $132,550,000 for capital and support.  Construction is estimated to begin in 
Fiscal Year 2015-16.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2014 State Highway Operation and 
Protection Program. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted 
by the project include: aesthetics, cultural resources, community impacts, noise, geology and 
soils, hazardous waste, water quality, biological resources, and traffic.   
 
Potential impacts associated with the project can all be mitigated to below significance 
through proposed mitigation measures with the exception of aesthetics, cultural, and 
biological resources, causing a Statement of Overriding Considerations to be prepared for the 
project.  As a result, an FEIR was prepared for the project.  
 
 
Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-Mpa-140, PM 42.0/42.7 

Resolution E-14-20 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a 
Final Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 140 (SR 140) in Mariposa County.  Restore full highway 

access on SR 140 damaged by the Ferguson rockslide near the town of El 
Portal. (PPNO 0280) 
 

  
1.2 WHEREAS, the Department has certified that a Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Final Environmental Impact Report. 
 

1.4 WHEREAS, the project will have a significant effect on the environment. 
 

1.5 WHEREAS, a Statement of Overriding Considerations was prepared; and 
 

1.6 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 

 



























                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $48,610,000 for 39 emergency construction projects, pursuant to the authority granted under 
Resolution G-11 (2.5f.(1)). 

• $4,484,000 for two safety projects, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $12,893,000 for 17 State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of April 08, 2014, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2013-14: 

• $103,296,000 for 76 emergency construction projects. 
• $33,050,000 for 10 safety delegated projects. 
• $28,149,000 for 36 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
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CHAIR AND COMMISSIONERS Reference No.:  2.5f. 
CALIFORNIA TRANSPORTATION COMMISSION May 21, 2014 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

c. Persons in the area to reach their homes or employment. 
3. Causes either an excessive increase in transportation congestion or delay, or an 

excessive increase in the necessary distances traveled. 
 

Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2013 meeting, the funding and project listing for the FY 2013-14 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-12-06.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
1 

$1,500,000 
 

Del Norte 
01-DN-101 

17.5 

 
Near Crescent City, south of Mill Creek Park Entrance.  
On February 15, 2014, a sink occurred at this location as 
a direct result of a roadway fill failure and accelerated 
due to recent rainfall.   The undulations within the 
roadway were significant requiring 24-hour flagging until 
appropriate signage and lighting could be installed.  This 
project is to reconstruct the embankment and the 
roadway using geosynthetic reinforcement, abandon 
existing culvert and install a new culvert, modify surface 
drainage and construct under-drain, place erosion control 
measures, and provide traffic control as necessary. 
 
Initial G-11 Allocation  03/04/14:                  $1,500,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-1102 

SHOPP/13-14 
0114000070 

4 
0E4504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

 2 
$1,500,000 

 
Mendocino 
01-Men-1 

92.8 

 
Near Rockport, north of Dunn Creek Bridge.  In February 
2014 heavy rain caused a slipout to occur on the steep 
slope along the northbound edge of the traveled way 
extending to the edge of Dunn Creek.  This project is to 
construct a rock buttress 120 feet long, 60 feet high, and 
8 feet thick to stabilize the roadway slope.  
 
Initial G-11 Allocation  02/14/14:                  $1,500,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-4595 

SHOPP/13-14 
0114000067 

4 
0E4304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,500,000 

3 
$800,000 

 
Shasta 

02-Sha-5 
R13.8/R14.1 

 
In Redding, at the Hartnell Avenue Overcrossing Bridge 
No. 02-0124.  On January 30, 2014, a tractor trailer 
hauling a portable car crusher hit the Overcrossing on I-5 
severing steel in the structure soffit and damaging 
several girder stems.  This project is to repair the 
damaged steel, form and pour concrete to repair girder 
stems and soffit, and provide traffic control as necessary. 
 
Initial G-11 Allocation  02/07/14:                     $800,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
02-3569 

SHOPP/13-14 
0214000087 

4 
0H0404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$800,000 

4 
$700,000 

 
Shasta 

02-Sha-5 
Var 

 
In Shasta County on Routes 5 and 44 at various 
locations. On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation   03/24/14:                         
$700,000 
(Additional $5,000 was allocated for right of way 
purposes). 

 
02-3570 

SHOPP/13-14 
0214000090 

4 
0H0504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 
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Project# 
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County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 
Allocation History 

 
PPNO 

Program/Year 
Project ID 

Adv. Phase 
EA 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
5 

$2,500,000 
 

Glenn 
03-Gle-Var 

Var 

 
In Glenn, Butte, Colusa, Sutter, Yuba, and Nevada 
Counties on various highways at various locations. On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent. 
 
Initial G-11 Allocation   03/24/14:                 $2,500,000 

 
03-2111 

SHOPP/13-14 
0314000184 

4 
4F5604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 

6 
$2,500,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Yolo, El Dorado, and Placer Counties on 
various highways at various locations. On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.  
 
Initial G-11 Allocation   03/24/14:                   $2,500,000 

 
03-4627 

SHOPP/13-14 
0314000183 

4 
4F5504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 

7 
$400,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Yolo, El Dorado, Sierra, Placer, Nevada, 
Butte, Yuba, Sutter, Colusa, and Glenn Counties at 
various Caltrans Maintenance facilities and roadside rest 
areas.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades faucets, toilets, shower 
heads and other building water accessories at 29 
different locations to meet current water conservation 
standards and conform to the Proclamation order to 
reduce water usage by 20-50 percent. 
 
Initial G-11 Allocation  03/24/14:                  $400,000 

 
03-5170 

SHOPP/13-14 
0314000175 

4 
4F5204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$400,000 

8 
$1,500,000 

 
Sacramento 
03-Sac-Var 

Var 

 
In Sacramento, Placer, Yuba, and Yolo Counties on 
various highways at various locations. On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/24/14:                 $1,500,000 

 
03-6240 

SHOPP/13-14 
0314000182 

4 
4F5404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

9 
$500,000 

 
Yolo 

03-Yol-Var 
Var 

 
In Yolo and Sutter counties on various highways at 
various locations. On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/24/14:                  $500,000 

 
03-8142 

SHOPP/13-14 
0314000185 

4 
4F5704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$500,000 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
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$700,000 
 

Santa Clara 
04-SCl-880 

2.1 

 
In San Jose, at Route 82.  Recent winter rain caused a 
sinkhole to rapidly develop within the southbound median 
of Route 880.   An investigation revealed a failing 
pavement under-drain system.  Materials from under the 
roadway are being eroded away and lost creating the 
sinkhole and affecting Number 1 and 2 travel lanes. This 
project involves compaction grouting, grinding and 
leveling of the pavement and adjustment of utility 
openings to grade.      
 
Initial G-11 Allocation  03/24/14:                  $700,000 

 
04-0481Y 

SHOPP/13-14 
0414000353 

4 
1J7704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 

11 
$1,100,000 

 
Solano 

04-Sol-84 
12.1 

 
Near Rio Vista, at the Miner Slough Bridge No. 23-0035.  
Field Inspection of this steel truss swing span revealed 
failing pavement and deterioration and deflection under 
load of the timber planks and stringers supporting the 
pavement.  This project is to provide temporary repairs 
including replacement of deteriorated timber planks and 
stringers, placement of corrugated metal over the 
existing timber deck system, and resurfacing with asphalt 
concrete.  A project to replace the entire bridge is 
programmed for construction in Fiscal Year 2016-2017. 
 
Initial G-11 Allocation  03/24/14:                 $1,100,000 

 
04-0488T 

SHOPP/13-14 
0414000313 

4 
1J6504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,100,000 

12 
$235,000 

 
Monterey 
05-Mon-1 
28.0/28.6 

 
Near Lucia, north of Big Creek Bridge.  Ocean wave 
action has eroded the soil below the highway causing the 
shoulder to fall away.   The slope at the edge of the 
shoulder is nearly vertical and large boulders on the 
slope are exposed and the surrounding material is loose.  
Distress cracks have been found in the pavement 
indicating movement beneath the roadway.  The initial 
allocation was to install one-way traffic signalization 
system and temporary K-railing, and construct a rock-net 
system to protect traffic from falling rocks.   This 
supplemental is necessary to extend the limits of the 
rock-net system and clean rock and debris falling on the 
roadway.   A project to construct a viaduct is being 
developed as a long-term solution to stabilize this section 
of roadway (EA: 05-1F890).     
 
Initial G-11 Allocation  12/17/13:                      $350,000 
Supplemental G-11 Allocation  03/24/14:        $235,000 
Revised Allocation:                                          $585,000 

 
05-2351 

SHOPP/13-14 
0512000047 

4 
1A9804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$235,000 

13 
$510,000 

 
Santa Barbara 

05-SB-101 
50.3 

 
Near Buellton, north of Route 1.  During recent heavy 
rain, roadway runoff overtopped the roadway dike and 
washed out the infill from several segments of the crib 
wall supporting the roadway.  This compromised the wall 
structural integrity causing the outer edge of the paved 
shoulder and asphalt dike to collapse  This project is to 
excavate and back fill the damaged cells, use filter fabric 
to prevent migration of fine soil material, reconstruct 
shoulder and asphalt dike , and place more overside 
drains to prevent runoff from overtopping and washing 
out more infill. 
 
Initial G-11 Allocation   03/24/14:                      $510,000 

 
05-2502 

SHOPP/13-14 
0513000071 

4 
1F2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$510,000 
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2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  
14 

$2,500,000 
 

San Luis Obispo 
05-SLO-101 

25.2/30.1 

 
In the city and county of San Luis Obispo, from south of 
Los Osos Valley Road to north of the Buena Vista 
Overcrossing.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project expands the use of recycled 
water for 20 acres of highway planting in order to 
conform to the Proclamation order and reduce water 
usage.  
 
Initial G-11 Allocation   03/07/14:                 $2,500,000 

 
05-2498 

SHOPP/13-14 
0513000070 

4 
1F2304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 

15  
$1,500,000 

 
San Luis Obispo 

05-SLO-Var 
Var 

 
In San Luis Obispo and Santa Barbara Counties on 
various routes at various locations. On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                  $1,500,000 

 
05-2496 

SHOPP/13-14 
0513000069 

4 
1F2204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,500,000 

16  
$1,700,000 

 
Santa Cruz 
05-SCr-Var 

Var 

 
In Santa Cruz, San Benito, Monterey, San Luis Obispo, 
and Santa Barbara Counties on various routes at various 
locations.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation  03/04/14:                  $1,700,000 

 
05-2494 

SHOPP/13-14 
0513000068 

4 
1F2104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,700,000 

17 
$2,200,000 

 
Kern 

06-Ker-99 
Var 

 
In Kern and Tulare Counties on Routes 58, 99 and 178 at 
various locations.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                   $2,200, 000 

 
06-6710 

SHOPP/13-14 
0614000174 

4 
0S0704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,200,000 

18 
$2,200,000 

 
Tulare 

06-Tul-198 
Var 

 
In Tulare, Kern, and Fresno Counties on Routes 5, 65, 
99, 190, and 198 at various locations.  On January 17, 
2014, the California Governor issued a Proclamation of a 
State of Emergency due to record dry conditions and 
very low water supplies and snowpack.  This project 
upgrades highway landscape irrigation controller systems 
and implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                 $2,200,000 

 
06-6711 

SHOPP/13-14 
0614000180 

4 
0S0804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,200,000 
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$700,000 
 

Los Angeles 
07-LA-2 

15.8 

 
In the city of Los Angeles, at the Taylor Yard Overhead 
Bridge No. 53-1039.  Bridge maintenance discovered a 
failed section of bridge joint plate in the traveled way.  
The failed joint plate was removed and the joint was back 
filled with asphalt concrete as an interim and temporary 
measure to maintain the freeway open to traffic.  This 
project is to replace the bridge joint in order to maintain 
the roadway open and prevent further damage to the 
bridge.   
 
Initial G-11 Allocation  02/25/14:                     $700,000 
(Additional  $20,000 was allocated for right of way  
purposes). 

 
07-4661 

SHOPP/13-14 
0714000183 

4 
4X1604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$700,000 

20 
$600,000 

 
Los Angeles 

07-LA-5 
61.4/66.2 

 
Near Castaic at Templin Highway.  Winter storms in late 
February caused various washouts and drainage system 
failures.  This project is to repair washed out slope and 
restore a failed drainage corrugated metal pipe (CMP) at 
PM 61.4.   At a second location (PM 66.2), drainage 
system will be repaired to prevent burn area debris flows 
from clogging drainage and overtopping the roadway.    
 
Initial G-11 Allocation  03/19/14:                     $600,000 

 
07-4667 

SHOPP/13-14 
0714000208 

4 
4X2204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

21 
$600,000 

 
Los Angeles 

07-LA-60 
7.6/23.3 

 
In the San Gabriel Valley near Pomona at various 
locations.  On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation  02/28/14:                     $600,000 

 
07-4664 

SHOPP/13-14 
0714000193 

4 
4X1904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 

22 
$1,200,000 

 
Los Angeles 
07-LA-210 
15.6/20.3 

 
Also on Route 134 (PM 5.9/13.0) in and near the cities of 
Los Angeles, Glendale, and Pasadena at various 
locations.   On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.  
 
Initial G-11 Allocation 03/04/14:                $1,200,000 

 
07-4666 

SHOPP/13-14 
0714000195 

4 
4X2104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 

23 
$600,000 

 
Los Angeles 
07-LA-210 
25.2/52.1 

 
In and near the cities of Pasadena, Arcadia, Monrovia, 
and Azusa, at various locations.   On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  02/28/14:                    $600,000 

 
07-4665 

SHOPP/13-14 
0714000194 

4 
4X2004 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 
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24 

$1,200,000 
 

Los Angeles 
07-LA-710 

6.1/9.1 

 
Also on Route 101 (PM 0.6/9.7) near the cities of Los 
Angeles and Long Beach at various locations.  On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation   02/28/14:               $1,200, 000 

 
07-4663 

SHOPP/13-14 
0714000190 

4 
4X1804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 

25 
$1,200,000 

 
Los Angeles 

07-LA-10 
2.2/13.3 

 
Also on Route 101 (PM 17.1/23.3) and in Ventura County 
on Route 101 (PM 0.0/ 7.9) in and near the cities of Los 
Angeles and Thousand Oaks at various locations.   On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.    
 
Initial G-11 Allocation   02/28/14:               $1,200,000 

 
07-4662 

SHOPP/13-14 
0714000189 

4 
4X1704 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,200,000 

26 
$750,000 

 
Ventura 

07-Ven-33 
32.4 

 
Near Ojai in the Los Padres National Forest.  February 
2014 heavy rain caused major erosion on the steep 
hillsides adjacent to the highway.  Large areas of jointed 
and fractured heavy rock have become loose and falling 
onto the highway.  This project is to scale the steep 
slopes and remove unstable rock.  Rock and debris on 
the roadway will be removed.   Scaling will be repeated 
as needed after successive storms including placement 
of catchment berms or high strength fencing if necessary.      
 
Initial G-11 Allocation  03/11/14:                   $750,000 

 
07-4669 

SHOPP/13-14 
0714000206 

4 
4X2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$750,000 

27 
$750,000 

 
Riverside 
08-Riv-74 

R48.8/49.0 

 
Near Hemet, from east of Willowbrook Road to west of 
Strawberry Creek.  On March 11, 2014, and due to 
recent rain in the area, the hill adjacent to the highway is 
beginning to slide and cause uplift to the highway 
shoulder and travel way.  This project is to excavate and 
back fill the roadway, replace damaged pavement, 
remove debris, install under-drains, and provide traffic 
control as necessary.   
 
Initial G-11 Allocation  03/24/14:                   $750,000 
(Additional $50,000 was allocated for right of way 
purposes). 

 
08-0062E 

SHOPP/13-14 
0814000165 

4 
1F1204 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$750,000 
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$2,200,000 
 

Riverside 
08-Riv-86 
R4.2/R5.2 

 
West of Salton Sea, at the Kings Storm Water Channel 
Bridge No. 56-0778R.  Continued pavement distress and 
multiple attempts to stop the continuing deterioration of 
the fiberglass bridge deck on this experimental bridge 
built in 2000 using glass fiber reinforced polymer and 
fiber reinforced polymer concrete girders  have not been 
successful.   The bridge is currently reduced to one of 
two lanes due to severe pavement delamination and is at 
risk of accelerated deterioration and closure with no 
feasible detour.  This project is to replace the 
superstructure with a precast concrete conventional slab 
bridge including placement of piles at the abutments and 
providing traffic control as necessary.   
 
Initial G-11 Allocation  02/14/14:                  $2,200,000 
(Additional $100,000 was allocated for right of way 
purposes). 

 
08-0071F 

SHOPP/13-14 
0813000198 

4 
1E2604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$2,200,000 

29 
$2,159,000 

 
San Bernardino 

08-SBd-10 
0.0/R33.2 

 
In San Bernardino and Riverside Counties on Route 10; 
also on Routes 62, 86 and 111 at various locations.  On 
January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation   03/04/14:                  $2,159,000 

 
08-0128J 

SHOPP/13-14 
0814000153 

4 
1F0604 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$2,159,000 

30 
$1,858,000 

 
San Bernardino 

08-SBd-15 
0.0/75.1 

 
In San Bernardino and Riverside Counties on routes 15, 
40, and 71 at various locations.  On January 17, 2014, 
the California Governor issued a Proclamation of a State 
of Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/07/14:                    $1,858,000 

 
08-0169M 

SHOPP/13-14 
0814000157 

4 
1F0804 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,858,000 

31 
$1,948,000 

 
San Bernardino 

08-SBd-60 
0.0/R9.9 

 
In San Bernardino and Riverside Counties on Routes 60 
and 215 at various locations.  On January 17, 2014, the 
California Governor issued a Proclamation of a State of 
Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation  03/07/14:                    $1,948,000 

 
08-0045J 

SHOPP/13-14 
0814000158 

4 
1F0904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,948,000 
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$1,733,000 
 

San Bernardino 
08-SBd-210 
0.0/R33.2 

 
In and near the city of San Bernardino at the Junction of 
Route 215 and Route 10, also on Route 259 (PM 
0.0/1.51). On January 17, 2014, the California Governor 
issued a Proclamation of a State of Emergency due to 
record dry conditions and very low water supplies and 
snowpack.  This project upgrades highway landscape 
irrigation controller systems and implements mulching 
where watering is drastically reduced in order to conform 
to the Proclamation order and reduce water usage by 20-
50 percent.   
 
Initial G-11 Allocation   03/04/14:                  $1,733, 000 

 
08-0195P 

SHOPP/13-14 
0814000149 

4 
1F0504 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$1,733,000 

33 
$800,000 

 
San Bernardino 

08-SBd-395 
38.3/42.7 

 
Near Adelanto, from 1.8 miles north of Kramer Hills to 3.3 
miles south of Route 58.  Currently, this section of Route 
395 has three 12-foot wide lanes and 2-foot wide 
shoulders.  Due to recent legal action involving multiple 
off-the-road type collisions and the Governor’s office 
requesting interim safety improvements implemented, 
this project is to re-stripe the road pavement to its original 
lane configuration of two 12-foot lanes and 8-foot 
shoulders until a scheduled widening project (08-0N970) 
programmed for delivery in Fiscal Year 2014-15 is 
constructed.      
 
Initial G-11 Allocation   02/27/14:                    $800,000 

 
08-0206V 

SHOPP/13-14 
0814000150 

4 
1F0404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$800,000 

 34 
$950,000 

 
Merced 

10-Mer-Var 
Var 

 
In Merced and Stanislaus Counties on Routes 5 and 99 
at various locations.  On January 17, 2014, California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                       $950,000 

 
10-3039 

SHOPP/13-14 
1014000091 

4 
1C2304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$950,000 

35 
$850,000 

 
San Joaquin 
10-SJ-Var 

Var 

 
In San Joaquin County on Routes 4, 12, 99 and 5 at 
various locations.  On January 17, 2014, the California 
Governor issued a Proclamation of a State of Emergency 
due to record dry conditions and very low water supplies 
and snowpack.  This project upgrades highway 
landscape irrigation controller systems and implements 
mulching where watering is drastically reduced in order 
to conform to the Proclamation order and reduce water 
usage by 20-50 percent.   
 
Initial G-11 Allocation  03/04/14:                     $850,000 

 
10-3040 

SHOPP/13-14 
1014000092 

4 
1C2404 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$850,000 

36 
$850,000 

 
Tuolumne 

10-Tuo-108 
T4.0/6.0 

 
Near Sonora, from east of Peaceful Oak Road to east of 
Via Este Road.  Heavy rain caused the Sonora Bypass, 
Stage II to suffer areas of slope failure that resulted in 
sediment displacement and soil discharge into the 
Algeran Creek and other waterways.  This project is to 
repair failed slopes, ditches and other areas of failure, 
remove sediment laden water, cover ditches, dig swales 
for storm water diversion and catchment, install filter 
fabrics, place rock slope protection, hydro-seed slopes, 
and other measures to comply with National Pollutant 
Discharge Elimination System (NPDES) permit.   
 
Initial G-11 Allocation  03/19/14:                  $850,000 

 
10-3051 

SHOPP/13-14 
1014000115 

4 
1C3104 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$850,000 
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37 

$1,900,000 
 

San Diego 
Imperial 
11-SD-5 

Var 

 
In San Diego and Imperial Counties on Routes 5, 8, 15, 
67, 75, 78, 94, 125, 163 and 805 at various locations.  
On January 17, 2014, the California Governor issued a 
Proclamation of a State of Emergency due to record dry 
conditions and very low water supplies and snowpack.  
This project upgrades highway landscape irrigation 
controller systems and implements mulching where 
watering is drastically reduced in order to conform to the 
Proclamation order and reduce water usage by 20-50 
percent.   
 
Initial G-11 Allocation  03/24/14:                 $1,900,000 

 
11-1113 

SHOPP/13-14 
1114000084 

4 
418304 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130  

 
 

$1,900,000 

38 
$617,000 

 
Orange 

12-Ora-22 
Var 

 
In Orange County on Routes 405, 5, 55, 241, 261, 133, 
and 22 at various locations.  On January 17, 2014, the 
California Governor issued a Proclamation of a State of 
Emergency due to record dry conditions and very low 
water supplies and snowpack.  This project upgrades 
highway landscape irrigation controller systems and 
implements mulching where watering is drastically 
reduced in order to conform to the Proclamation order 
and reduce water usage by 20-50 percent.   
 
Initial G-11 Allocation   03/04/14:                   $617,000 

 
12-2861C 

SHOPP/13-14 
1214000090 

4 
0N6904 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$617,000 

39 
$600,000 

 
Orange 

12-Ora-74 
13.0/16.6 

 
Near San Juan Capistrano, in the Cleveland National 
Forest.  In February 2014, rain caused major erosion on 
the steep hillsides adjacent to the highway.  Maintenance 
forces removed the debris and rock to maintain the 
roadway open.   This project is to remove eight 
overhanging individual large boulders/fissure segments 
found at two locations that require the use of long reach 
excavators, and to provide traffic control as necessary.      
 
Initial G-11 Allocation  03/11/14:                    $600,000 

 
12-4225 

SHOPP/13-14 
1214000091 

4 
0N7004 

 
Emergency 

 
2012-13 

302-0042 
SHA 

20.20.201.130   

 
 

$600,000 
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Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$3,062,000 

 
Humboldt 

01-Hum-299 
19.3/19.8 

 
Near Blue Lake, from 0.3 to 0.8 mile east of Bair Road.  
Outcome/Output:  Widen shoulders, improve super-
elevation and install centerline and shoulder rumble strips 
to reduce the number and severity of accidents. 
 
Allocation date:  03/04/14 

 
01-2306 

SHOPP/13-14 
$3,039,000 
0100020289 

4 
0A3604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$61,000 
 

$3,001,000 
 
 

2 
$1,422,000 

 
San Diego 
11-SD-125 

9.7/12.1 

 
In and near Lemon Grove, from Elkelton Boulevard to Troy 
Street.  Outcome/Output: Improve safety by installing 
median barrier to reduce the number and severity of 
collisions. 
 
 
Allocation date:  03/27/14 

 
11-1043 

SHOPP/13-14 
$1,330,000 
1100020531 

4 
408504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$28,000 
 

$1,394,000 
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Code 
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 Est. 

FM-09-06 Allocation 
2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 01 DN 197 4.5  Lengthen curve, increase shoulder width 
on both sides of the roadway, extend and 
replace culverts and install new drainage 
inlet. 

481104 201.310 $470,000 $480,000 

2 03 Nev 49 17.1/17.4 Widen shoulders from Old Downieville 
Highway to Newton Road. 

1F8904 201.310 $525,000 $568,000 

3 04 Ala 13 13.2/13.7 Grind and replace approximately two 
inches of the existing asphalt concrete 
surface and remove rails from 
abandoned railroad from San Pablo 
Street to 0.2 mile west of Seventh Street. 

4G4004 201.121 $800,000 $810,000 

4 04 Ala 61 19.2 Regrade pavement, modify drainage 
system and replace curb and gutter in 
the City of Alameda at Otis Drive 
between Mound Street and Versailles 
Avenue. 

2G8404 201.131 $600,000 $600,000 

5 04 Sol 80 4.0/4.3 
 

Upgrade 3 drainage systems between 
Tennessee Street and Redwood Street 
Overcrossings. 

1A2604 201.151 $990,000 $990,000 

6 04 Son 101 R54.2/R56.2 
 

Resurface failed asphalt concrete 
pavement and repair drainage system. 

2G6004 201.120 $1,000,000 $1,001,000 

7 06 
 

Ker  14 L16.6 
 

Construct full bay for service equipment, 
jib crane, office, parts store room and 
shower. 

0Q4204 201.352 $950,000 $945,000 

8 07 LA 101 9.2  
 

Construct retaining wall and widen lanes 
at Cahuenga Boulevard and Barham 
Boulevard in the City of Los Angeles.  
Financial Contribution Only (FCO) to the 
City of Los Angeles. 

4T5104 201.310 $900,000 $900,000 

9 07 LA 105 1.0/4.9 
 

Install curb ramps, pedestrian warning 
signs and flashing beacons, extend 
bridge railing fence, mark pavement and 
apply high friction surface treatment. 

4T6804 201.015 $820,000 $650,000 

10 07 LA 105 14.1/14.6 
 

Repair and replace electrical monitoring 
system at the Garfield Pump House. 

4T6404 201.352 $500,000 $567,000 

11 08 Riv 60 R0.0/11.9 
 

Modify High Occupancy Vehicle (HOV) 
lane to a continuous access HOV lane in 
both directions from San Bernardino and 
Riverside County Lines to east of the 
Main Street Overcrossing. 

0R2104 201.310 $810,000 $507,000 

12 08 Riv 215 R15.0 
 

Install Weigh-In-Motion (WIM) System 
near the city of Murrieta south of the 
Scott Road Interchange. 

0R8104 201.321 $810,000 $713,000 

13 08 SBd 18 59.9/63.3 
 

Install metal beam guardrail and end 
treatments near Big Bear City from 
Cactus Road to 0.8 mile south of Marble 
Canyon Road. 

0N4004 201.015 $944,000 $808,000 

14 09 Mno 395 L5710 Construct storage room, relocate 
benches and storage shelves, paint  
truck shed interior, insulate facility and 
install double pane windows and metal 
halide lights. 

352404 201.352 $500,000 $500,000 

15 11 SD 15 M20.3/M20.9 
 

Cold plane and overlay off-ramps, install 
metal beam guardrail, concrete block and 
transition railings, replace roadside signs 
and modify curb ramps. 

416104 201.120 $900,000 $910,000 

16 11 SD 15 R36.2/R37.0 
 

Cold plane and overlay off-ramps at the 
Deer Springs Interchange. 

416204 201.120 $1,000,000 $992,000 
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17 11 SD 78 R17.0/R17.4 
 

Cold plane and overlay off-ramps and 
on-ramps and replace dikes along the 
ramps at the Carmel Mountain Road 
Interchange. 

416404 201.120 $950,000 $952,000 

 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

   

M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 3.1 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

 
SUMMARY: 
 
Since the March 2014 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 42 new capital projects 
into the 2012 State Highway Operation and Protection Program (SHOPP), as summarized in 
Attachment 1.  The Department maintains annual reservations to fund anticipated safety, 
emergency, and other high priority projects that need to be amended into the 2012 SHOPP.  
The amendments noted below will be funded from Major Damage Restoration Reservations, 
SHOPP Trade Corridor Improvement Fund (TCIF) program savings and SHOPP savings.  

 
2012 SHOPP Summary of 
New Projects by Category No. FY 2013/14 

($1,000) 
FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 

Major Damage Restoration 38 $48,575    
Roadway Preservation 1 $4,650    
Mobility 3 $8,781 $4,373   
              Total Amendments 42 $62,006 $4,373   

 
The (Department) has amended nine new capital projects into the 2014 State Highway 
Operation and Protection Program (SHOPP), as summarized in Attachment 2.  The 
amendments noted below will be funded from the Major Damage Restoration Reservation 
and the 2014 SHOPP capacity.  

 
2014 SHOPP Summary of 
New Projects by Category No. FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 2 $3,432   $1,754 
Collision Reduction 7 $1,043 $5,190 $11,368 $37,000 
              Total Amendments 9 $4,475 $5,190 $11,368 $38,754 

 
  

dmckee
Typewritten Text
Tab 26



CHAIR AND COMMISSIONERS Reference No.:  3.1 
CALIFORNIA TRANSPORTATION COMMISSION May 21, 2014 

 Page 2 of 2 
 

   
 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 
 

BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP defining major 
capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to 
the next programming cycle.  This report identifies 42 new capital projects amended into 
the 2012 SHOPP nine new capital projects amended into the 2014 SHOPP.   
 
The “List of New 2012 SHOPP Capital Project Amendments” (Attachment 1), the “List of 
New 2014 SHOPP Capital Project Amendments” (Attachment 2), provides specific project 
information. 
 
 
Attachments  
 
 
 



  
          Reference No.:  3.1 
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 Page 1 of 6 
  

 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

 

    List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since the 
March 2014 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration 

 
12H-412 

 
 

1102 

 
1-DN-101 

17.50 
 

0E450 
01 1400 0070 

 
Near Crescent City, south of Mill 
Creek Park Entrance Road.  Repair 
roadway and roadway drainage.                    

   
$10 (R/W) 
$1,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$300 
$310 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-413 

 
 

4595 

 
1-Men-1 

92.85 
 

0E430 
01 1400 0067 

 
Near Rockport, north of Dunn Creek 
Bridge.  Construct a rock buttress 
wall.                    

   
$10 (R/W) 
$1,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$300 
$310 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-414 

 
 

3569 

 
2-Sha-5 

R13.8/R14.1 
 

0H040 
02 1400 0087 

 
In Redding, at Hartnell Avenue 
Overcrossing Bridge No.02-0124.  
Repair Overcrossing.               

 
$5 (R/W) 
$800 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$5 

$300 
$315 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
1 Location 

 
12H-415 

 
 

4661 

 
7-LA-2 
15.8 

 
4X160 

07 1400 0183 

 
In the city of Los Angeles, at Taylor 
Overhead Bridge No. 53-1039.  
Replace bridge joint plate.                   

   
$20 (R/W) 
$700 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$30 
$140 
$170 

 
201.130 

Assembly: 45,    
Senate: 22 

Congress: 30 
1 Location 

 
12H-416 

 
 

0071F 

 
8-Riv-86 

R4.2/R5.2 
 

1E260 
08 1300 0198 

 
Near Oasis, west of the Salton Sea, 
at Kings Stormwater Channel right 
bridge No. 56-0778R.  Replace bridge 
superstructure.               

 
$100 (R/W) 
$2,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$20 

$330 
$0 

$330 
$680 

 
201.130 

Assembly: 80 
Senate: 37 

Congress: 43 
1 Location 

 
12H-417 

 
 

0128J 

 
8-SBd-10 
0.0/R33.2 

 
1F060 

08 1400 0153 

 
In San Bernardino and Riverside 
counties, on Routes 10, 62, 86 and 
111 at various locations.  Upgrade 
landscape irrigation control system.                 

 
$2,159 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$80 
$0 

$280 
$360 

 
201.130 

Assembly: 61, 62, 
63, 65 

Senate: 31, 32 
Congress: 41, 42 

92 Locations 
 

12H-419 
 

2498 

 
5-SLO-101 
25.2/30.1 

 
1F230 

05 1300 0070 

 
In the city and county of San Luis 
Obispo, from south of Los Osos 
Valley Road to north of Buena Vista 
Overcrossing.  Expand the use of 
recycled water. 

 
$2,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$20 

$150 
$5 

$700 
$875 

 
201.130 

Assembly: 33 
Senate: 18 

Congress: 22 
20 Locations 

 



New 2012 SHOPP Capital Project Amendments Reference No.:  3.1 
 May 21, 2014 
 Attachment  
 Page 2 of 6 
  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Major Damage Restoration 

 
12H-420 

 
 

6710 

 
6-Ker-99 

Var 
 

0S070 
06 1400 0174 

 
In Kern and Tulare counties, on 
Routes 99, 58 and 178 at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$2,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$50 
$0 

$350 
$400 

 
201.130 

Assembly: 26, 32, 
34 

Senate: 14, 16 
Congress: 21, 23 

67 Locations 
 

12H-421 
 
 

6711 

 
6-Tul-198 

Var 
 

0S080 
06 1400 0180 

 
In Tulare, Kern, Kings and Fresno 
counties, on Routes 198, 5, 65, 99 
and 190 at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$2,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$50 
$0 

$350 
$400 

 
201.130 

Assembly: 30. 
Senate: 16 

Congress: 20 
65 Locations 

 
12H-422 

 
 

4667 

 
7-LA-5 

61.4/66.2 
 

4X220 
07 1400 0208 

 
Near Castaic, at Templin Highway.  
Repair roadway slope and drainage 
system.                 

 
$600 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$120 
$120 

 
201.130 

Assembly: 38 
Senate: 19 

Congress: 25 
2 Locations 

 
12H-423 

 
 

4669 

 
7-Ven-33 

32.4 
 

4X240 
07 1400 0206 

 
Near Ojai, in the Los Padres National 
Forest.  Stabilize roadway 
slope.                 

 
$750 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$150 
$150 

 
201.130 

Assembly: 37 
Senate: 19 

Congress: 26 
1 Location 

 
12H-424 

 
 

0169M 

 
8-SBd-15 
0.0/75.1 

 
1F080 

08 1400 0157 

 
In San Bernardino and Riverside 
counties, on Routes 15, 40, and 71 at 
various locations.  Upgrade 
landscape irrigation control 
system.                 

 
$1,858 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$80 
$0 

$280 
$360 

 
201.130 

Assembly: 34, 61, 
62, 63 

Senate: 17, 31, 32 
Congress: 40, 42 

79 Locations 
 

12H-425 
 
 

0045J 

 
8-SBd-60 
0.0/R9.95 

 
1F090 

08 1400 0158 

 
In San Bernardino and Riverside 
counties, on Routes 60 and 215 at 
various locations.  Upgrade 
landscape irrigation control system. 

 
$1,948 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$80 
$0 

$280 
$360 

 
201.130 

Assembly: 45, 65 
Senate: 31, 36 

Congress: 43, 44 
83 Locations 

 
12H-426 

 
 

0195P 

 
8-SBd-210 
0.0/R33.2 

 
1F050 

08 1400 0149 
 

 
In and near the city of San 
Bernardino, on Routes 215 and 10; 
also on Route 259 (PM 0.0/1.51).  
Upgrade landscape Irrigation control 
system.                 

 
$1,733 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$50 
$0 

$250 
$300 

 
201.130 

Assembly: 40, 47 
Senate: 20, 23 

Congress: 8, 31, 
35 

59 Locations 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 

Support 
Costs 

($1,000)  

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Major Damage Restoration 

 
12H-427 

 
 

0206V 

 
8-SBd-395 
38.3/42.7 

 
1F040 

08 1400 0150 

 
Near Adelanto, from north of Kramer 
Hills to south of Route 58.  Re-stripe 
roadway pavement.                    

   
$800 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$83 
$0 

$154 
$237 

 
201.130 

Assembly: 34    
Senate: 17 

Congress: 40 
1 Location 

 
12H-428 

 
 

3051 

 
10-Tuo-108 

T4.0/6.0 
 

1C310 
10 1400 0115 

 
Near Sonora, from east of Peaceful 
Oak Road to east of Via Este Road.  
Storm water pollution 
prevention.                 

 
$850 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$40 
$10 

$150 
$210 

 
201.130 

Assembly: 5 
Senate: 8 

Congress: 4 
1 Location 

 
12H-429 

 
 

1113 

 
11-SD-5 

Var 
 

41830 
11 1400 0084 

 
In San Diego and Imperial counties, 
on Routes 5, 8, 15, 67, 75, 78, 94, 
125, 163 and 805 at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$1,900 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$300 
$300 

 
201.130 

Assembly: 76, 78, 
80 

Senate: 36, 39, 40 
Congress: 49, 51, 

52, 53 
195 Locations 

 
12H-430 

 
 

2861C 

 
12-Ora-22 

Var 
 

0N690 
12 1400 0090 

 
In Orange County, on Routes 22, 5, 
55, 133, 241, 261 and 405 at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$617 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$25 
$50 

$0 
$110 
$185 

 
201.130 

Assembly: 69, 72 
Senate: 34 

Congress: 46, 47, 
48  

70 Locations 
 

12H-431 
 
 

4225 

 
12-Ora-74 
13.0/16.6 

 
0N700 

12 1400 0091 

 
Near San Juan Capistrano, in the 
Cleveland National Forest.  Stabilize 
roadway slope.                 

 
$600 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$18 
$25 

$0 
$50 
$93 

 
201.130 

Assembly: 71 
Senate: 33 

Congress: 45 
2 Locations 

 
12H-435 

 
 

3570 

 
2-Sha-Var 

Var 
 

0H050 
02 1400 0090 

 
In Shasta County, on Routes 5 and 
44 at various locations.  Upgrade 
landscape irrigation control 
system.                 

 
$5 (R/W) 
$700 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$30 

$5 
$100 
$145 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
24 Locations 

 
12H-436 

 
 

2111 

 
3-Gle-Var 

Var 
 

4F560 
03 1400 0184 

 
In Glenn, Butte, Colusa, Nevada, 
Sutter and Yuba counties at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$2,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$625 
$635 

 
201.130 

Assembly: 3 
Senate: 1 

Congress: 2 
52 Locations 



New 2012 SHOPP Capital Project Amendments Reference No.:  3.1 
 May 21, 2014 
 Attachment  
 Page 4 of 6 
  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Major Damage Restoration 

 
12H-437 

 
 

5170 

 
3-Sac-Var 

Var 
 

4F520 
03 1400 0175 

 
In Sacramento, Butte, Colusa El 
Dorado, Glenn, Nevada, Placer, 
Sierra, Sutter, Yolo and Yuba 
counties, at various Caltrans 
Maintenance facilities and roadside 
rest areas.  Upgrade faucets, toilets, 
showerheads.                 

 
$400 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$200 
$210 

 
201.130 

Assembly: 4 
Senate: 1 

Congress: 4 
29 Locations 

 
12H-438 

 
 

6240 

 
3-Sac-Var 

Var 
 

4F540 
03 1400 0182 

 
In Sacramento, Placer, Yolo, and 
Yuba counties at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$1,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$375 
$385 

 
201.130 

Assembly: 5, 9, 10 
Senate: 5, 6 

Congress: 5, 11 
57 Locations 

 
12H-439 

 
 

4627 

 
3-Sac-Var 

Var 
 

4F550 
03 1400 0183 

 
In Sacramento, El Dorado, Placer and 
Yolo counties at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$2,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$625 
$635 

 
201.130 

Assembly: 4 
Senate: 1 

Congress: 4 
42 Locations 

 
12H-440 

 
 

8142 

 
3-Yol-Var 

Var 
 

4F570 
03 1400 0185 

 
In Yolo and Sutter counties at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$125 
$135 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 3 
14 Locations 

 
12H-441 

 
 

0481Y 

 
4-SCl-880 

2.1 
 

1J770 
04 1400 0353 

 
In San Jose, at Route 82.  Repair 
pavement.                   

 
$700 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$210 
$210 

 
201.130 

Assembly: 22, 23 
Senate: 13 

Congress: 15, 16 
1 Location 

 
12H-442 

 
 

0488T 

 
4-Sol-84 

12.1 
 

1J650 
04 1400 0313 

 
Near Rio Vista, at the Miner Slough 
Bridge No. 23-0035.  Repair bridge 
deck.                 

 
$1,100 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$275 
$275 

 
201.130 

Assembly: 8 
Senate: 5 

Congress: 3 
1 Location 

 
12H-443 

 
 

2496 

 
5-SLO-Var 

Var 
 

1F220 
05 1300 0069 

 
In San Luis Obispo and Santa 
Barbara counties at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$1,500 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$17 
$60 

$0 
$360 
$437 

 
201.130 

Assembly: 33 
Senate: 18 

Congress: 22 
46 Locations 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Major Damage Restoration 

 
12H-444 

 
 

2502 

 
5-SB-101 

50.3 
 

1F240 
05 1300 0071 

 
Near Buellton, north of Route 1.  
Repair retaining wall.                 

 
$510 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$10 
$20 

$0 
$98 

$128 

 
201.130 

Assembly: 35 
Senate: 18 

Congress: 22 
1 Location 

 
12H-445 

 
 

2494 

 
5-SCr-Var 

Var 
 

1F210 
05 1300 0068 

 
In Santa Cruz, Monterey, San Benito, 
San Luis Obispo, and Santa Barbara 
counties at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$1,700 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$20 
$70 

$0 
$420 
$510 

 
201.130 

Assembly: 27, 28, 
33, 35 

Senate: 11, 12, 
13, 15, 19 

Congress: 14, 17, 
23, 24 

46 Locations 
 

12H-446 
 
 

4662 

 
7-LA-10 
2.2/13.3 

 
4X170 

07 1400 0189 

 
In and near the cities of Los Angeles 
and Thousand Oaks, at various 
locations; also on Route 101 (PM 
17.1/23.3) and in Ventura County on 
Route 101 (PM 0.0/ 7.9).  Upgrade 
landscape irrigation control system.                 

   
$1,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$240 
$240 

 
201.130 

Assembly: 41, 42, 
47, 48, 53    

Senate: 23, 26, 28 
Congress: 29, 32 

49 Locations 
 

12H-447 
 
 

4664 

 
7-LA-60 
7.6/23.3 

 
4X190 

07 1400 0193 

 
In the San Gabriel Valley near 
Pomona, at various locations.  
Upgrade landscape irrigation control 
system.                 

   
$600 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$150 
$150 

 
201.130 

Assembly: 49, 57, 
58, 60    

Senate: 24, 29, 30 
Congress: 31, 34 

21 Locations 
 

12H-448 
 
 

4666 

 
7-LA-210 
15.6/20.3 

 
4X210 

07 1400 0195 

 
In and near the cities of Los Angeles, 
Glendale, and Pasadena, at various 
locations; also on Route 134 (PM 
5.9/13.0).  Upgrade landscape 
irrigation control system.                 

   
$1,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$240 
$240 

 
201.130 

Assembly: 44    
Senate: 21 

Congress: 27 
89 Locations 

 
12H-449 

 
 

4665 

 
7-LA-210 
25.2/52.1 

 
4X200 

07 1400 0194 

 
In and near the cities of Pasadena, 
Arcadia, Monrovia, and Azusa, at 
various locations.  Upgrade 
landscape irrigation control system.                 

   
$600 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$150 
$150 

 
201.130 

Assembly: 44, 57, 
59    

Senate: 21, 29, 34 
Congress: 27, 28 

34 Locations 
 

12H-450 
 
 

4663 

 
7-LA-710 
6.1/9.1 

 
4X180 

07 1400 0190 

 
In and near the cities of Los Angeles 
and Long Beach, at various locations; 
also on Route 101 (PM 0.6/9.7).  
Upgrade landscape irrigation control 
system.                 

   
$1,200 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$240 
$240 

 
201.130 

Assembly: 55    
Senate: 28 

Congress: 37 
44 Locations 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Major Damage Restoration 

 
12H-451 

 
 

0062E 

 
8-Riv-74 

R48.8/49.0 
 

1F120 
08 1400 0165 

 
Near Hemet, from east of 
Willowbrook Road to west of 
Strawberry Creek.  Repair 
roadway.                 

 
$50 (R/W) 
$750 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 

$80 
$45 

$103 
$233 

 
201.130 

Assembly: 66, 80 
Senate: 36, 37 
Congress: 44 

1 Location 
 

12H-452 
 
 

3039 

 
10-Mer-Var 

Var 
 

1C230 
10 1400 0091 

 
In Merced and Stanislaus counties, 
on Routes 5 and 99 at various 
locations.  Upgrade landscape 
irrigation control system.                 

 
$950 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$250 
$250 

 
201.130 

Assembly: 26 
Senate: 12 

Congress: 18 
51 Locations 

 
12H-453 

 
 

3040 

 
10-SJ-Var 

Var 
 

1C240 
10 1400 0092 

 
In San Joaquin County, on Routes 4, 
5, 12 and 99 at various locations.  
Upgrade landscape irrigation control 
system.                 

 
$850 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$200 
$200 

 
201.130 

Assembly: 26 
Senate: 12 

Congress: 18 
40 Locations 

   Roadway Preservation 
 

12H-454 
 
 

0766 

 
11-SD-905 
R6.5/R10.4 

 
29820 

11 0002 0530 

 
In and near the city of San Diego, from 
west of Caliente Avenue to Route 125.  
Upgrade existing roadway by grinding 
and asphalt overlay. 

 
$4,650 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

  $0 
$800 
$800 

 
201.121 

Assembly: 79 
Senate: 40 

Congress: 51 
23 Lane miles 

   Mobility 
 

12H-411 
 
 

1070 

 
11-SD-67 
20.8/21.9 

 
41490 

11 1200 0206 

 
Near Ramona, at Highland Valley 
Road/Dye Road.  Widen intersection; 
add lanes, shoulders, and new traffic 
signals.  
 (Local Contribution: $3,050,000). 
              

   
$2,909 (R/W) 
$1,464 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$518 
$545 
$380 
$950 

$2,393 

 
201.310 

Assembly: 71    
Senate: 38 

Congress: 50 
228 (1000 vehicle 

hours) 
 

12H-432 
 
 

3038 

 
10-SJ-99 
4.9/23.0 

 
0W430 

10 0002 0607 

 
In and near Stockton, at Austin Road, 
Fremont Street, Waterloo Road, 
Cherokee Road and Hammer Lane.  
Install ramp metering systems.  
(TCIF-SHOPP project)   

   
$1,900 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$400 
$10 

$450 
$860 

 
201.315 

Assembly: 10, 17    
Senate: 5 

Congress: 11 
6 Field elements 

 
12H-433 

 
 

6236 

 
3-Sac-50 
16.9/17.4 

 
4F070 

03 1400 0020 
 

 
Near the city of Sacramento, at 
Folsom Boulevard.  Widen Overhead 
structure/add acceleration lanes.  
 
 (TCIF-SHOPP project) 

   
$60 (R/W) 
$6,821 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$16 
$1,103 
$1,119 

 
201.310 

Assembly: 7, 9    
Senate: 6 

Congress: 6 
8.6 / 1,000 Vehicle 

hours 
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

    List of New 2014 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2014 SHOPP.  Copies 
of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration 
 

14H-004 
 
 

0488H 

 
4-Son-116 
13.6/13.9 

 
1J320 

04 1400 0190 

 
Near Guernville, 1.1 miles east of 
Mays Canyon Road.  Repair 
embankment. 

 
$40 (R/W) 
$1,714 (C) 

 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$150 
     $20 

$300 
$470   

 
201.131 

Assembly: 1 
Senate: 2 

Congress: 6 
1 Location 

 
14H-005 

 
 

2574 

 
5-Mon-1 
28.0/28.6 

 
1F890 

05 1400 0072 

 
Near Lucia, from south of Big Creek 
Bridge to south of Dolan Creek 
Bridge.  Construct viaduct. 
 

  
$318 (R/W) 
$3,114 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$500 
$500 
$100 
$500 

$1,600 

 
201.131 

Assembly: 30 
Senate: 17 

Congress: 20 
1 Location 

   Collision Reduction 
 

14H-003 
 
 

3099 

 
1-Lak-29 
28.5/31.6 

 
29811 

01 1400 0043 

 
Near Kelseyville, from north of Route 
29/281 Junction to north of Route 
29/175 Junction.  Improve road 
condition. 

 
$3,000 (R/W)  
$34,000 (C) 

 

 
17/18 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$500 

$2,500 
   $700 
$2,000 
$5,700      

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
146 Collisions 

reduced 
 

14H-006 
 
 

6713 

 
6-Tul-198 
R4.2/R8.3 

 
0R050 

06 1400 0001 

 
In Visalia, from 0.6 mile west of Road 
80 to Road 80, and from Akers Street 
to 0.2 mile east of County Center 
Drive.  Construct median barrier.  
              

   
$41 (R/W) 

$2,630 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$240 
$680 

$14 
$662 

$1,596 

 
201.010 

Assembly: 26    
Senate: 16 

Congress: 22 
22 Collisions 

reduced 
 

14H-007 
 
 

0046G 

 
8-SBd-62 

1.8/7.7 
 

0Q130 
08 0002 0212 

 
Near Morongo Valley, from East Drive 
to Yucca Park Road.  Construct raised 
median curb. 

 
$5 (R/W) 

$5,185 (C) 

 
15/16 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$630 

$1,150 
$20 

$820 
$2,620 

 
201.010 

Assembly: 42 
Senate: 16 
Congress: 8 
56 Collisions 

reduced 
 

14H-008 
 
 

3053 

 
10-Tuo-49 

Var 
 

1C030 
10 1300 0066 

 
Near Sonora, at Jamestown 
Road/Main Street; also on Route 108 
at Mono Way and at Soulsbyville 
Road.  Upgrade traffic signals, 
improve sight distance and install 
vehicle detector loops.            

   
$2 (R/W) 
$426 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$25 

$169 
$14 

$125 
$333 

 
201.010 

Assembly: 25    
Senate: 12, 14 

Congress: 4, 9 
42 Collisions 

reduced 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf.  Meas. 
   Collision Reduction 

 
14H-010 

 
 

3306 

 
3-ED-49 
36.4/36.7 

 
4F390 

03 1400 0157 

 
In El Dorado County, on Routes 49 
and 50, at various locations; also in 
Sacramento and Yolo counties on 
Route 80 at various locations.  Apply 
high friction surface treatment. 

 
$5 (R/W) 
$610 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$140 
$140 

   $20 
$140 
$440      

 
201.010 

Assembly: 5, 6 
Senate: 1 

Congress: 4 
41 Collisions 

reduced 
 

14H-011 
 
 

0190H 

 
8-SBd-18 
75.5/87.6 

 
1E020 

08 1300 0118 

 
Near Apple Valley and Lucerne Valley, 
from Custer Avenue to Pauhaska 
Road.  Install ground-in rumble strips. 

 
$482 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$216 
$309 

  $3 
$123 
$651 

 
201.010 

Assembly: 33 
Senate: 18 
Congress: 8 
50 Collisions 

reduced 
 

14H-012 
 
 

1068 

 
11-SD-8 

R0.1/R2.0 
 

41480 
11 1200 0193 

 
In the city of San Diego, from west of 
Morena Boulevard to east of Hotel 
Circle North interchange ramps.  
Enhance striping and signage in 
westbound direction. 

 
$73 (R/W) 
$8,142 (C) 

 
16/17 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$824 

$1,240 
  $181 
$1,872 
$4,117 

 
201.010 

Assembly: 78 
Senate: 39 

Congress: 52 
463 Collisions 

reduced 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 22, 2014, 272 projects 
totaling $1.50 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission has voted 176 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 22, 2014, 120 projects totaling $386.0 million have 
been awarded.  Funds for two projects have lapsed. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $278,203 43 1 $199,401 3 23 40 

June 2013 44 $557,253 42 0 $498,167 2 16 35 

TOTAL 278 $1,751,016 272 1 $1,505,431 5 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 52 2 $213,108 4 35 47 

October 2013 34 $149,696 32 0 $91,389 2 24 30 

December 2013 27 $105,410 22 0 $64,363 5 18 22 

January 2014 20 $99,613 10 0 $13,653 10 10 10 

March 2014 37 $256,087 4 0 $3,500 33 4 4 

TOTAL 176 $932,496 120 2 $386,013 54 91 113 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

07-4507 4T560 LA-107 Intersection improvements. 6-May-13 31-May-14 $310 All bids were rejected. A time 
extension for this project was 
approved on 12/10/13.

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

11-0129D 0223U SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 SD-5 7-May-13 31-May-15 $8,423

11-1032 40670 SD-5 Rehabilitate pavement. 11-Jun-13 30-Sep-14 $53,315 Project advertised on 12/9/2013. Bid 
opening date 4/10/2014.   A time 
extension for this project was 
approved on 1/29/14.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0483J 2A250 SCL-152 Realign roadway and 
construct retaining wall.

10-Jul-13 31-Oct-14 $18,394 Project advertised on 8/19/13. Bid 
opening date 4/29/14.  A time 
extension for this project was 
approved on 1/29/14.

01-0181A 40280 MEN-101 Rehabilitate culverts and 
construct rock weir.

6-Aug-13 28-Feb-14 $1,525 Project was not awarded prior to 
deadline. Funds have lapsed. Project 
will be re-programmed in the 2016 
SHOPP.

04-0044C 0A710 ALA-880 Widen roads, reconstruct 
ramps with HMA, replace 2 
conc overcrossings.

6-Aug-13 31-Aug-14 $62,133 Project advertised on 9/30/2013. Bid 
opening date 3/18/2014.  A time 
extension for this project was 
approved on 1/29/14.

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939 Bids opened 10/9/13. Pending award.   
A time extension for this project was 
approved on 1/29/14.

07-4156 21595 LA-5 Widening freeway and 
reconstruct overhead and 
overcrossing structures

6-Aug-13 31-May-14 $7,000 Bids opened 1/9/2014. Pending 
award.  A time extension for this 
project was approved on 1/29/14.

10-7364 0G350 SJ-12 Rehabilitate bridge deck. 6-Aug-13 28-Feb-14 $1,178 Project was not awarded prior to 
deadline. Funds have lapsed. Project 
will be re-programmed in the 2016 
SHOPP.

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0702A 23584 SM-101 Reconstruct overcrossing, 
retaining walls, ground 
improvement, 

11-Dec-13 30-Jun-14 $11,000 Project advertised on 2/24/2014. Bid 
opening date 5/13/2014.

04-0392B 3S830 SCL-17 Construct shoulder and 
drainage system, repair slope, 
and place EC.

11-Dec-13 30-Jun-14 $526 Bids opened 3/25/2014. Pending 
award.

08-0253E 0F660 SBD-247 Construct Shoulders, Cold 
Plane and HMA Overlay

11-Dec-13 30-Jun-14 $1,212 Bids opened 2/27/2014. Pending 
award.

08-0210J 0K280 SBD-40 Cold Plane, Overlay and Place 
Rumble Strip on Roadway 

11-Dec-13 30-Jun-14 $21,932 Bids opened 4/10/2014. Pending 
award.

08-0127H 0Q600 SBD-2 Modify levee and place 
riprap.

11-Dec-13 30-Jun-14 $260 Project to be awarded by DPAC prior 
to deadline.
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 21, 2014 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2011-12, FY 2012-13 and FY 2013-14. 

 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of April 11, 2014, 75 projects totaling $103,936,000 have been awarded; one project 
has been approved for a time extension.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of April 11, 2014, 60 projects totaling $56,038,000 have been awarded.  Five projects 
have been approved for time extensions.  
 
In FY 2013-14, the Commission allocated $50,219,000 to construct 34 locally-administered STIP 
projects.  As of April 11, 2014, 12 projects totaling $21,353,000 have been awarded.  Two projects 
have been approved for time extensions.  

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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   FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 6 1 0 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 8 0 0 2 1 
May 2012 7 $6,191 7 0 0 2 2 
June 2012 30 $47,419 29 0 1 4 11 

TOTAL 77 $105,182 75 1 1 11 34 
 
 
 
 
 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 9 0 0 4 3 
September 2012 3 $3,198 3 0 0 0 2 
October 2012 3 $4,085 3 0 0 0 3 
December 2012 4 $878 4 0 0 2 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 6 0 0 2 1 
May 2013 
 

11 $9,789 9 0 2 2 6 
 
 

June 2013 29 $33,651 26 0 3 8 12 

Total 65 $62,832 60 0 5 18           27 
    
 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

Aug 2013        8 $14,111 6  1 1 2           4 

Oct 2013 7 $14,871 6 0 1 0       6 

Dec 2013 4 $3,905 0 0 4 0 0 

Jan 2014 5 $10,669 0 0 5 0       0 

Mar 2014 10 $6,663 0 0 10 0       0 

Total 34 $50,219 12 1 21 2         10 

        

Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

(1) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(2) This extended deadline was approved in Oct 2013 (Waiver-13-42) 
(3) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
(4) This extended deadline was approved in Jan 2014 (Waiver-14-01) 
(5) This extended deadline was approved in Mar 2014 (Waiver-14-08) 
 
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (1)  $995,000   The project will be awarded by 
the extended deadline. 

City of Kingsburg Railroad Depot Restoration 06-B002Q 7-May-13 31-May-14 (2) $1,107,000  The project will be awarded by 
the extended deadline. 

San Diego Association   
of Governments 

Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-14 (2) $1,224,000  The project will be awarded by 
the extended deadline. 

City of Ventura California Street Enhancement 07-3565M 12-Jun-13 30-Apr-14 (3) $920,000  The project will be awarded by 
the extended deadline. 

City of Marina Imjin Parkway Class II Bike Lane 05-2297 12-Jun-13 30-Jun-14 (3) $2,000,000  The project will be awarded by 
the extended deadline. 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (3) $1,543,000  The project will be awarded by 
the extended deadline. 

City of Sacramento Sacramento City College Pedestrian 
Overcrossing 

03-6577 6-Aug-13 31-Oct-14 (4) $6,963,000  The project will be awarded by 
the extended deadline. 

City of Placerville Class I Bike Path Trail Clay St to 
Bedford Ave 

03-1215 8-Oct-13 30-Nov-14 (5) $95,000  The project will be awarded by 
the extended deadline 

Humboldt County Myrtle, Harris, Harrison, Lucas 
Sidewalks 

01-2097 11-Dec-13 30-Jun-14  $581,000  The project will be awarded by 
the deadline 

Humboldt County School Road Sidewalk and Bike 
Lane 

01-2257 11-Dec-13 30-Jun-14  $518,000  The project will be awarded by 
the deadline 

City of Campbell Hacienda Avenue Improvement 
Project 

04-9035K 11-Dec-13 30-Jun-14  $544,000  The project will be awarded by 
the deadline 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-14  $2,262,000  The project will be awarded by 
the deadline 

Lake County Cole Creek Bridge 01-3070 29-Jan-14 31-Jul-14  $198,000  The project will be awarded by 
the deadline 

Mendocino County Pedestrian Safety Improvement – 
Grace Hudson School 

01-4518 29-Jan-14 31-Jul-14  $160,000  The project will be awarded by 
the deadline 

Monterey County Davis Road Class II Bike Lanes 05-2298 29-Jan-14 31-Jul-14  $2,660,000  The project will be awarded by 
the deadline 

City of Bishop Pine to Park Path 09-2568 29-Jan-14 31-Jul-14  $190,000  The project will be awarded by 
the deadline 

Trinity County East Connector Road 02-2138 29-Jan-14 31-Jul-14  $7,461,000  The project will be awarded by 
the deadline 

 
 
 

 
 

      

Grand Total      $29,421,000   

         



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-052 

 
SUMMARY: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 12S-052.  This item was noticed at the Commission’s March 20, 2014 
meeting. 
 
 
ISSUE: 
 
The Department proposes to program $12,100,000 of Safe, Accountable, Flexible, Efficient 
Transportation Equity Act:  A Legacy for Users (SAFETEA-LU) Border Infrastructure Program 
(BIP) funds and revise the schedules for the Route 11 and Otay Mesa Port of Entry (POE) projects, 
Segments 2 and 3 (PPNOs 0999B and 0999C) in San Diego County.   
 
BACKGROUND: 
 
The Route 11 and Otay Mesa East POE project will construct a new four-lane highway to the 
Mexico border, freeway-to-freeway connectors and a POE.  The project will increase capacity to the 
regional border crossing infrastructure and create a link between the United States regional highway 
system and the Mexico free-and-toll road system. 
 
In January 2012, the overall project was split into three distinct segments to facilitate project 
delivery.  Segment 1 (SR 11/SR 905 Freeway to Freeway Connector project - PPNO 0999A) is 
currently under construction and includes $71.6 million in TCIF funding.  Segment 2 (SR 11 and 
Commercial Vehicle Enforcement Facility – PPNO 0999B) and Segment 3 (East Otay Mesa Land 
POE – PPNO 0999C) are funded with SAFETEA-LU BIP and local funds.   
 
The overall project includes $58,500,000 of SAFETEA-LU BIP funding.  SAFETEA-LU, enacted in 
August 2005, authorizes funding through the BIP program to improve transportation at international 
Borders, ports of entry, and in trade corridors.  This program replaced the TEA-21 Coordinated 
Border Infrastructure discretionary program, which ended after 2005.  The BIP has provided 
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California apportionments of $188 million.  To date, $155.2 million has been obligated to border 
region projects, with approximately $32.8 million remaining in programming capacity. 
These BIP funds are eligible in a border region, defined as any portion of a border State within 100 
miles of an international land border with Canada or Mexico, for the following types of 
improvements to facilitate/expedite cross border motor vehicle and cargo movements: 
 
• Improvements to existing transportation and supporting infrastructure. 
• Construction of highways and related safety and safety enforcement facilities related to 

international trade. 
• Operational improvements, including those related to electronic data interchange and use of 

telecommunications. 
• Modifications to regulatory procedures. 
• International coordination of transportation planning, programming, and border operations with 

Canada and Mexico. 
 
 

Proposal 
Senate Bill 1486 established San Diego Association of Governments  as the Toll Authority for Route 11.  
Local funds programmed on Segments 2 and 3 include funds from innovative financing methods, such as 
the sale of bonds backed by future toll revenues, loans, grants, and private sector sources.  Right of Way 
(R/W) support for Segment 2 and design for Segment 3 are currently programmed with these future local 
sources.   
 
An Investment Grade Traffic and Revenue Study (T&R) is necessary to determine the financial 
leveraging power of this border project for the sale of bonds.  Due to delays in completing the T&R 
study for the project, local funding is unavailable at this time.   
 
In order to move forward with R/W support activities on Segment 2 (PPNO 0999B) and design of 
Segment 3 (PPNO 0999C), it is proposed to program $2,100,000 of the available BIP to Segment 2 
(PPNO 0999B) on the R/W support phase and $10,000,000 of available BIP to Segment 3 (PPNO 
0999C) on the design phase to offset the programmed local funding.   
 
Project Costs  
There are no cost changes to Segment 2.  There is a $4,400,000 decrease in cost for the design of 
Segment 3, as it is a design build project and portions of the design will be absorbed in the construction 
support phase.  Any associated increase to construction support will be addressed once the T&R study is 
finalized.   
 
Project Schedules 
The design phase for the Port of Entry (Segment 3) has been delayed from November 2011 to July 2014.  
The complex connectivity between the exiting freeway facilities and the proposed POE, Commercial 
Vehicle Enforcement Facility and freeway to freeway connector ramps delayed the delivery of the 
environmental document by over a year, in turn delaying the design phase. 
 
The R/W and construction schedules for both segments have also been delayed.  The T&R study 
(needed to secure the programmed project funding) requires complex cross border modeling and 
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complicated analysis.  Unanticipated delays occurred in obtaining the expertise necessary to conduct this 
multi-faceted, bi-national study.  If additional BIP funding is approved for these segments, R/W activities 
will begin by July 2014, with construction commencing in early 2016.   
 
The proposed funding plan for Segments 2 and 3 are as follows:  
 
REVISE:  Route 11 and CVEF project (PPNO 0999B) 

  
PM Back

COSan Diego
PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
11

Route/Corridor

175,900 0 0 49,900

R/W 
Supp

CON 
Supp

Change
Proposed

(2,100)
225,800

0999B 5633
PA&ED
R/W

Caltrans
Caltrans

San Diego Association of Governments
Route 11 and CVEF
In San Diego County near San Diego on Route 11 from 0.1 mile east of Sanyo Avenue undercrossing to 1.9 miles east of 
Sanyo Avenue undercrossing.                  
Segment 2 includes construction of a new 4 lane highway and CVEF.                          

RTPA/CTC:
Project Title:

Local Funds                             
Existing 227,900 52,000 2,100 20,100155,800

0.0 2.8 11

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(2,100) 0175,900 0 0

16/17 PS&E

0  0 49,900
(52,000) (175,900) 49,900

0 20,100175,900  49,900 155,800   

17,500 0
Federal Disc. - Coordinated Border Infrastructure Program (CBIP)                         
Existing 17,500 17,500 0

0 2,100Change 2,100 0 2,100
     17,500 2,100Proposed 19,600 17,500    2,100

Total
Existing 245,400 69,500  175,900 0 0  2,100

175,900  
49,900 155,800  17,500

0 0  0Change 0 (52,000)  (175,900) 52,000
20,100

0 0
Proposed 245,400 17,500  0 52,000 175,900  2,100 20,10049,900 155,800  17,500  
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REVISE:  East Otay Mesa Land Port of Entry project (PPNO 0999C) 
 

     10,000Proposed 10,000    10,000   
10,000

0
Change 10,000 10,000
Existing 0 0

 285,000  10,000  
  0  (4,400)

Proposed 336,900 0  0 51,900
285,000  0
285,000  41,900

Change (4,400) (56,300)  (285,000) 51,900
341,300 56,300  285,000  0 0

0

285,000  14,400

Federal Disc. - Coordinated Border Infrastructure Program (CBIP)                            
  

 
Total
Existing

 0 41,900

 41,900

 
(14,400)(56,300) (285,000) 41,900

285,000  41,900 285,0000

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

285,000

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

2.4 2.8 11

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED
Local Funds                             
Existing 341,300 56,300 14,400285,000

Description:

San Diego Association of Governments
East Otay Mesa Land Port of Entry
In San Diego County near San Diego on Route 11 from 2.4 miles east of Sanyo Avenue undercrossing to Mexico Border.                                     

Segment 3 includes construction of a Port of Entry at the border with Mexico.                                             

RTPA/CTC:
Project Title:

Change
Proposed

(14,400)
326,900

0999C 5634
PA&ED
R/W

Caltrans
SANDAG

11
Route/Corridor

285,000 0 0 41,900

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSan Diego

PM Ahead

SANDAG
SANDAGAB 3090

AB 3090 PS&E
CON

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby program $12,100,000 of 
Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A Legacy for Users  Border 
Infrastructure Program funds and revise the schedules for the Route 11 and Otay Mesa Port of Entry 
projects, Segments 2 and 3 (PPNOs 0999B and 0999C) in San Diego County.   
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M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 21, 2014 

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.2a. 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Katrina Pierce 
 Division Chief 
 Environmental Analysis 

 

Subject:  NOTICE OF PREPARATION OF AN ENVIRONMENTAL IMPACT REPORT  
 
  

The California Department of Transportation recommends that the California Transportation 
Commission (Commission), as a responsible agency, review and comment at the May 2014, 
Commission meeting on the following Notice of Preparation (NOP): 
 
ISSUE: 
 

• 04-Ala-84, PM 13.3/13.4.  State Route 84 (SR 84) in Alameda County.  Replace existing 
bridge on SR 84 in the city of Fremont. (PPNO 0084B) 

 
PROGRAMMING: 
 
This project in Alameda County will replace the Alameda Creek Bridge on SR 84 in the city of 
Fremont.  The project is programmed in the 2014 State Highway Operation and Protection 
Program.  The total estimated cost is $47,074,000 for capital and support.  Construction is 
estimated to begin in Fiscal Year 2014-15.  The scope, as described for the preferred alternative, 
is consistent with the project scope programmed by the Commission in the 2014 State Highway 
Operation and Protection Program. 
 
ALTERNATIVES BEING CONSIDERED: 
 
Alternatives for the project include: 
 
Alternative 1 – This alternative would construct a 410-foot-long bridge, a 1,050-foot long 
retaining wall, a 900-foot-long soil nail wall, and a new alignment of SR 84 with 12-foot travel 
lanes and  
8-foot shoulders in each direction. 
 
Alternative 2 – This alternative would be similar to alternative 1 with the addition of a  
900-foot-long Type 5 retaining wall north of SR 84. 
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Alternative 3A – This alternative would construct a 1600-foot-long bridge, raise the roadway 
15 feet west of the bridge, and realign the roadway east of the bridge with 12-foot travel lanes 
and 8-foot shoulders in each direction. 
 
Alternative 3B – This alternative would construct a 450-foot-long bridge, a 200-foot-long  
soil-nail wall, raise the roadway 15 feet west of the bridge, and realign the roadway east of the 
bridge with 12-foot travel lanes and 8-foot shoulders in each direction. 
 
POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 

• Biological  
• Historic Structures 
• Visual 
 

 
Based on the potential for significant impacts to the areas listed above, an Environmental 
Impact Report is being prepared for the project. 
 
Attachments  
 
 









 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2013   

 Reference No.: 2.2a. (1)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: NOTICE OF PREPARATION – ENVIRONMENTAL IMPACT REPORT FOR THE STATE 

ROUTE (SR) 84 ALAMEDA CREEK BRIDGE REPLACEMENT PROJECT  
 

ISSUE:  
 

Should the Commission, as a Responsible Agency, provide comments in response to the Notice of 
Preparation (NOP) that an Environmental Impact Report (EIR) will be prepared for the SR 84 
Alameda Creek Bridge Replacement Project?  

 
RECOMMENDATION:   
 

Staff recommends that the Commission make no comments regarding the environmental issues 
to be addressed in the EIR for this project; however Staff recommends that a letter be sent to the 
Department that states the following: 
 
 

− The Commission has no comments with respect to the project’s purpose and need, the 
alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.  

− The Commission recommends that the Department and its partners identify and secure the 
necessary funding to complete the project. 

− If, in the future, funds or other actions under the purview of the Commission are anticipated, 
notification should be provided to the Commission as a Responsible Agency.  

 
BACKGROUND:   

 

The Department is the designated CEQA Lead Agency responsible for the environmental review 
of these projects. For project summary information, please see the Department’s memorandum 
included as agenda item 2.2a. (1). 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014  

 Reference No.: 2.2b. (1)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: DRAFT ENVIRONMENTAL IMPACT REPORT FOR THE WILDWOOD ROAD 

REALIGNMENT AND WIDENING PROJECT  
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the Draft 
Environmental Impact Report (DEIR) for the Wildwood Road Realignment and Widening Project 
(project) located in Trinity County? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments regarding the environmental issues 
addressed in the DEIR.  However, staff recommends that a letter be sent to the Trinity County 
Department of Transportation (County) that states:  

 

− The Commission has no comments with respect to the alternatives or environmental impacts 
addressed in the DEIR.  

− The Commission recommends that the County and its partners identify and secure the necessary 
funding to complete the project.   

− If, in the future, funds or other actions under the purview of the Commission are anticipated, 
notification should be provided to the Commission as a Responsible Agency.  

 
BACKGROUND:   
 
The proposed project is located in Trinity County near the community of Hayfork and will re-
construct, widen, and realign a 6.6 mile section of Wildwood Road between East Fork Road and 
Gemmill Gulch. The project will be designed and constructed in 3 phases and will provide two 
standard travel lanes with shoulders, reduce curve severity, improve sight distance, rehabilitate the 
roadway structural section, and improve drainage. Trinity County as the California Environmental 
Quality Act (CEQA) lead agency, is circulating a Program EIR that analyzes the entire project. 
Follow-up CEQA documents may be prepared as each project phase is designed to address issues 
not within the scope of the Program EIR. Caltrans is concurrently preparing an environmental 
document for this project pursuant to the National Environmental Policy Act (NEPA). Funding for 
this project is programmed in the 2014 STIP. 
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The decision to prepare an EIR was made due to analysis results indicating potentially significant 
impacts to the following areas: 

• Land Use 
• Agricultural and Forestry 

Resources 
• Air Quality 
• Transportation and Traffic 
• Noise 

 

• Biological Resources 
• Cultural Resources 
• Aesthetics 
• Hydrology and Water Quality 
• Geology and Soils 
• Hazards and Hazardous Materials 

The alternatives considered for the proposed project include: 
 

• Alternative 1 – This alternative would widen Wildwood Road between Post Miles 5.0 and 
11.6 to provide two 11-foot-wide lanes with 2-foot-wide paved shoulders and additional 1-
foot-wide gravel shoulders where feasible, realign several tight-radius curves to achieve a 20 
miles per hour (mph) design speed with a 35 mph design speed for the rest of the project, 
complete reconstruction of the roadway to provide a new structural section, installation of 
new culverts or concrete boxes, installation of retaining walls, rock slope projection and 
guardrails and chain link fencing to contain rock fall as necessary on cut banks.  
 

•  Alternative 2 – This is the no-build alternative and would continue maintenance of 
Wildwood Road with no reconstruction. The comparative impacts of this alternative were 
analyzed in Chapter 4 of the DEIR. 

 

• Alternative 3 – This alternative would propose major realignment of Wildwood Road 
between Post Miles 6.2 and 7.7 to avoid extremely steep terrain. This alternative was 
considered but eliminated from detailed evaluation due to increased environmental impacts 
and construction costs. 

 

• Alternative 4 – This alternative would include bridges across large ravines in the project area 
rather than currently proposed fill. This alternative was considered but eliminated from 
detailed evaluation due to increased environmental impacts associated with disposing fill 
material generated by the project excavation. 

 

• Alternative 5 – This alternative would make spot improvements along Wildwood Road 
where they are most needed such as guardrails, replacement of drainage structures, etc. This 
alternative was considered but eliminated from detailed evaluation due to the fact that 
drainage and safety problems on the roadway could persist or become worse. 

 

• Alternative 6 – This alternative would allow Trinity County to approve only a portion of the 
proposed project, such as one or two of the project segments. This alternative was considered 
but eliminated from detailed evaluation due to the fact that drainage and safety problems on 
the roadway could persist or become worse. 

 
Alternative 1 is identified as the locally preferred alternative in the DEIR. A summary of 
potential impacts and proposed mitigation measures are included in Table ES-1 of the 
attached Executive Summary. The DEIR indicates that all impacts can be mitigated to a less 
than significant level. 
 
Attachments - Notice of Availability 
  DEIR Executive Summary 
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Executive Summary 

ES.1 Introduction 

Trinity County has prepared a Draft Program Environmental Impact Report (EIR) for the proposed 
Wildwood Road Realignment and Widening Project (proposed project).  The purpose of the EIR is to 
provide information to County and state officials, agency personnel, and the general public regarding 
the potentially significant environmental impacts of the proposed project, to identify possible means 
to minimize those impacts, and to describe reasonable alternatives to the proposed project pursuant to 
the California Environmental Quality Act (CEQA) Guidelines Section 15121.  In addition, the 
document discloses impacts found not to be significant, growth-inducing impacts, significant 
cumulative impacts, and significant environmental impacts that cannot be avoided, if any.  The EIR is 
a Program EIR that analyzes the overall project plans and three proposed phases of the proposed 
project in as much detail as possible.  As each project phase is designed, it will be evaluated to 
determine if it is within the scope of the EIR.  If the County determines that proposed work is outside 
of the scope of this EIR, they will prepare and circulate for public review and comment a follow up 
CEQA document (e.g., Subsequent EIR or Initial Study/Mitigated Negative Declaration) that tiers off 
of this program EIR.  California Department of Transportation, acting as agent for the Federal 
Highway Administration, is concurrently preparing an environmental document under the National 
Environmental Policy Act (NEPA).  In addition, the U.S. Forest Service will be conducting an 
independent NEPA evaluation as part of the special use permit process, which cannot be initiated 
until the County has completed the design work for each segment. 

The proposed project will require approvals from multiple federal and state agencies, including the 
U.S. Forest Service, U.S. Fish and Wildlife Service, National Marine Fisheries Service, U.S. Army 
Corps of Engineers, Federal Highway Administration, California Department of Transportation, 
California Department of Fish and Wildlife, California Transportation Commission, North Coast 
Regional Water Quality Control Board, and State Water Resources Control Board.  These agencies 
may also use this EIR and the supporting technical studies during their review and permitting 
processes.  Funding for the proposed project is being provided through the State Transportation 
Improvement Program. 

ES.2 Areas of Controversy and Issues to Be Resolved 

Trinity County initiated scoping for the proposed project with the circulation of a Notice of 
Preparation on September 28, 2009.  Comments received during the scoping period identified 
concerns about the project need, funding, schedule, permitting requirements, biological resources 
(sensitive species, trees), water quality, traffic management, cultural resources, hazardous materials, 
air quality, and visual resources.  Copies of the comment letters are included in Appendix A of the 
EIR. 

Initial communications with resource agencies identified potential issues associated with: 

 Northern spotted owl (Strix occidentalis caurina), a species federally listed as threatened; 
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 Southern Oregon/Northern California Coasts evolutionarily significant unit coho salmon 
(Oncorhynchus kisutch), a species federally listed as threatened; 

 Water quality impairment status of Hayfork Creek; 
 Floodplain encroachment into Hayfork Creek; and 
 Potential visual changes on National Forest System lands. 

Based on the analyses contained in the EIR, these issues have been resolved through project-specific 
design measures and recommended mitigation measures. 

ES.3 Summary of Proposed Project 

The proposed project would involve widening Wildwood Road between Post Miles 5.0 and 11.6 to 
two standard travel lanes with shoulders, improving its alignment to reduce the severity of its curves 
and improve sight distance, and rehabilitating the roadway structural section and drainage.  The new 
road alignment would extend beyond the existing easement and right-of-way in multiple areas and 
would require large amounts of fill in some ravines and stream crossings.  Approximately 6.6 miles of 
Wildwood Road, from the intersection with East Fork Road at the East Fork of Hayfork Creek south 
to the Gemmill Gulch Picnic Area, would be improved.  The project would be designed and 
constructed in three phases, approximately 2 miles at a time, starting at the north end at the 
intersection with East Fork Road. 

Specific design details for the Wildwood Road improvements will be refined during the design period 
for each phase.  The proposed road improvements are described below. 

 All segments of the road would be widened to two 11-foot-wide lanes with 2-foot-wide paved 
shoulders along both sides.  An additional 1-foot-wide gravel shoulder would extend beyond 
the paved shoulder where feasible on the outboard side, and a paved gutter would be 
constructed on the inboard side.  These improvements would involve roadway excavation and 
embankment modification.  Excavations into inboard slopes or the placement of fill onto 
outboard slopes would be required to achieve the desired width. 

 Several tight-radius curves would be realigned to improve sight distance and safety.  They 
would be designed to achieve 20 miles per hour (mph) design speeds.  The rest of the 
improved roadway may be realigned to meet a 35 mph design speed. 

 The road would be reconstructed with new structural section, aggregate base, and asphalt 
concrete pavement with edge and centerline striping and appropriate signage. 

 Culverts at all stream crossings would be replaced with new pipes or concrete boxes equipped 
to handle 100-year storm events and to facilitate fish passage, where appropriate.  Some 
culverts may be fitted with downspouts or outlet protection to prevent erosion of fill slopes 
and to protect against formation of hydraulic drop.  Culvert inverts would be aligned with the 
channel bottom and angle of the stream.   

 Retaining walls, rock slope protection, and guardrails may be used to enhance stability and 
safety.  Retaining walls would be either gabion walls (cages built of heavy gage wire and 
filled with rock), can walls (steel pipes driven vertically and filled with soil), MSE walls 
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(mechanically stabilized earth walls using welded wire, engineering fabric, or geogrids), or 
soldier pile walls (cast-in-drilled hole piles with timber, concrete, or steel lagging).  No pile 
driving will occur adjacent to or within occupied coho salmon habitat.  If pile driving must 
occur adjacent to a stream, the work will be conducted during the summer instream work 
period.  

 Chain link may be placed on the cutbanks where necessary to contain rock fall. 

 Construction activities would require extensive road closures, but access to most areas along 
the road would be maintained at all times via either State Route 3 north of Hayfork or State 
Route 36 west of Platina.  

The three segments (or phases) are:  

 Segment 1, which extends from Post Mile 11.6 to 9.7 between the intersection with East Fork 
Road and the Shiell Gulch Campground.  Design of this segment is currently expected to 
occur from 2016-2017, with construction planned for 2020-2021. 

 Segment 2, which extends from Post Mile 9.7 to 7.0 between the Shiell Gulch Campground 
and the Hayfork/Yolla Bolla Ranger District boundary.  Design of this segment is currently 
expected to occur from 2019-2021, with construction planned for 2022-2024. 

 Segment 3, which extends from Post Mile 7.0 to 5.0 between the Ranger District boundary 
and the Gemmill Gulch Picnic Area.  Design of this segment is currently expected to occur 
from2022-2024, with construction planned for 2024-2025.   

ES.4 Alternatives to the Proposed Project 

The no-project alternative and action alternatives for the Wildwood Road Realignment and Widening 
Project were developed during project meetings and scoping with the agencies and the public.  The 
alternatives that have been considered are: 

 Alternative 1:  Proposed Project, as described in Chapter 2 of the EIR 
 Alternative 2:  No-Project (continued maintenance but no reconstruction) 
 Alternative 3:  Major Realignment between Post Miles 6.2 and 7.7 
 Alternative 4:  Bridge Gulches instead of Filling 
 Alternative 5:  Spot Improvements 
 Alternative 6:  Approve One or Two Segments 

An evaluation of engineering, economic, and environmental factors resulted in the selection of two 
alternatives (the proposed project and the no-project alternative) for further analysis.  Alternatives 3 
through 6 were considered early in the project development process but were eliminated from detailed 
analysis because they did not meet the purpose and need for the project, created greater 
environmental impacts resulting from construction, or had substantially higher construction costs. 
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ES.5 Summary of Environmental Impacts and Mitigation 
Measures 

The proposed project would result in temporary and long-term impacts on environmental resources in 
the project area.  The majority of the adverse impacts would be temporary, and long-term impacts 
would be mostly beneficial as a result of the improved roadway conditions.  Table ES-1 summarizes 
the environmental impacts discussed in Chapter 3 of the EIR and lists the mitigation measures 
identified to reduce potentially significant adverse impacts.  The impacts are presented in the order 
they are discussed in Chapter 3.  Most of the project-related impacts would be localized in and around 
the project area, and no significant cumulative impacts are anticipated with implementation of the 
mitigation measures identified in Chapter 3. 

Table ES-1.  Summary of Impacts and Mitigation Measures  

IMPACT STATEMENT PROPOSED MITIGATION MEASURES 
FINAL LEVEL OF 
SIGNIFICANCE 

Land Use 

Impact LU-1:  
Construction activities 
could create conflicts 
with nearby uses. 

None necessary (construction measures as part of the project 
would minimize impacts) 

Less than significant 

Impact LU-2:  The 
proposed project could 
be inconsistent with the 
STNF LRMP or Trinity 
County General Plan. 

None necessary Less than significant 

Impact LU-3:  The 
proposed project may 
induce growth in the 
surrounding area. 

None necessary No impact 

Agricultural and Forestry Resources 

Impact AF-1:  The 
proposed project could 
conflict with zoning for 
agriculture or forestry in 
or adjacent to the 
project area. 

None necessary Less than significant 

Impact AF-2:  The 
proposed project could 
result in the conversion 
of agricultural or forest 
lands to other uses. 

None necessary Less than significant 

Transportation and Traffic 

Impact TT-1:  
Construction activities 
could restrict or impede 
access to lands along 
Wildwood Road. 

Mitigation Measure TT-1a:  Require contractor to make 
special accommodations for residents and property 
owners. 
In Segment 1, from Post Mile 11.6 to 11.4, and in Segment 3, 
from Post Mile 5.3 (Gemmill Gulch) to Post Mile 6.2 (STNF 
boundary–north end of private properties), maximum delays of 
30 minutes will be allowed.  Contractor will be required to post 
flag people equipped with radios at each end of the 

Less than significant 
with mitigation 
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Table ES-1.  Summary of Impacts and Mitigation Measures  

IMPACT STATEMENT PROPOSED MITIGATION MEASURES 
FINAL LEVEL OF 
SIGNIFICANCE 

construction zone.  When no cars are waiting at either end of 
the construction zone, construction may proceed until the first 
car arrives at the north or south limits of the construction area.  
Then, the delay timer will start.  Traffic must be allowed 
through in both directions when the first car has waited for 30 
minutes. 
 
Mitigation Measure TT-1b:  Require contractor to make 
special accommodations for emergency services. 
The contractor or Resident Engineer shall have radios and/or 
portable telephones and shall provide contact information to 
the Forest Service and local emergency service providers 
(ambulance, local fire districts, and sheriff).  Upon being 
contacted regarding an emergency call on Wildwood Road, 
the contractor or Resident Engineer shall inform the provider 
of the estimated time it will take to open the road and will 
proceed with road opening immediately.  If no phone or radio 
contact is made, contractor shall proceed with road opening as 
soon as emergency vehicles arrive.  The road shall be kept 
open (at a minimum of one lane with flag persons, signals, or 
signage) until the emergency is over. 

Impact TT-2:  Detours 
required by the 
proposed project could 
increase traffic on SR 3 
and SR 36. 

None necessary Less than significant 

Impact TT-3:  The 
proposed project could 
create hazards from 
design features or 
incompatible uses. 

None necessary Less than significant 
(beneficial) 

Impact TT-4:  Project 
implementation could 
conflict with federal, 
state, or local 
transportation system 
goals and objectives. 

None necessary Less than significant 

Air Quality 

Impact AQ-1:  
Construction activities 
would generate 
emissions, including 
greenhouse gas 
emissions, and could 
result in violations of air 
quality standards. 

Mitigation Measure AQ-1:  Implement fugitive dust and 
greenhouse gas emission reduction measures. 
The contractor will be required to implement a dust-control 
program to limit fugitive dust emissions and implement 
emission reduction measures for GHGs.  The dust control 
program and GHG emission reduction measures shall include, 
but not be limited to, the following: 
 Water inactive work areas at least twice daily on work 

days when soils are not naturally moist.  Water shall be 
applied in a manner that does not result in runoff.   
Disturbed areas shall be covered with mulch, vegetation, 
rock, paving, or fabrics during extended non-working 
periods. 

 Pursuant to the California Vehicle Code (State of 
California 2012), all trucks hauling soil and other loose 

Less than significant 
with mitigation 
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material to and from the construction site shall be covered 
or should maintain at least 6 inches of freeboard 
(minimum vertical distance between top of load and the 
trailer). 

 Exposed stockpiles of soil and other fine backfill material 
shall be watered twice daily, be covered, or have soil 
binders added. 

 Any topsoil that is removed during construction shall be 
stored on site in piles not to exceed 4 feet tall to allow 
development of microorganisms prior to resoiling of the 
work area.  These topsoil piles shall be clearly marked 
and flagged.  Topsoil piles that will not be immediately 
returned to use shall be revegetated with a non-persistent 
erosion control mixture. 

 Soil piles for backfill shall be marked and flagged 
separately from native topsoil stockpiles.  These soil piles 
shall be surrounded by silt fencing, straw wattles, or other 
sediment barriers or covered unless they are to be 
immediately used. 

 A construction traffic and parking management plan will 
be developed and implemented to maintain traffic flow 
and minimize vehicle trips.  Construction workers will park 
in designated parking area(s) to help reduce dust 
emissions. 

 On-site vehicles will be limited to a speed that minimizes 
dust emissions on unpaved roads or dirt work areas. 

 All construction equipment will be maintained in proper 
tuning according to manufacturer’s specifications.  
Unnecessary vehicle idling will be limited to 5 minutes. 

 A publicly visible sign with the telephone number and 
person to contact regarding dust complaints will be posted 
in a publicly accessible area near the project area.  The 
person named will respond to complaints and take 
corrective action within 24 hours.  The telephone number 
of the North Coast Unified AQMD will also be visible. 

 Contractors will commit to using the best available 
emissions control technology.  The use of diesel 
construction equipment meeting the California Air 
Resources Board 1996 or newer certification standard for 
off-road heavy-duty diesel engines and having Tier 4 
engines will be maximized to the extent feasible.  
Equipment may be electrified if feasible, and gasoline-
powered equipment should be substituted for diesel-
powered equipment when feasible, unless alternatively 
fueled construction equipment can be used.  If the use of 
all equipment with Tier 4 engine standards is not feasible, 
the contractor should commit to using CARB and EPA-
verified particulate traps, oxidation catalysts, and other 
appropriate controls when suitable to reduce emissions of 
diesel particulate matter and other pollutants during 
construction. 

 To the extent feasible, a minimum of 50 percent of 
construction and demolition waste including, but not 
limited to, soil, vegetation, concrete, lumber, metal, and 
cardboard will be reused and/or recycled. 
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Impact AQ-2:  The 
proposed project could 
conflict with the PM10 
attainment plan for the 
air basin. 

None necessary Less than significant 

Noise 

Impact NO-1:  
Construction activities 
could generate 
excessive noise or 
groundborne vibrations 
near sensitive uses. 

None necessary Less than significant 

Impact NO-2:  The 
proposed project could 
increase noise levels 
along Wildwood Road 
over the long term. 

None necessary No impact 

Biological Resources 

Impact BR-1:  
Construction activities 
could affect resident 
and special-status 
aquatic species and 
their habitat. 

Mitigation Measure BR-1a:  Remove fish from instream 
work areas and divert flows. 
No equipment will be operated in a live stream.  Gemmill 
Gulch and any other perennially flowing streams will be 
diverted before operating equipment to excavate in the 
channel and/or place culverts and rock slope protection.  Prior 
to stream diversion, the work area will be isolated from the rest 
of the stream by permeable fencing materials.  A qualified 
biologist shall salvage and relocate all aquatic life, including 
fish, and place them upstream or downstream outside of the 
fenced area.  The instream diversion structure shall be 
installed by hand and shall direct flows into a culvert, pipe, or 
hose to be pumped or gravity-fed around the work area.  The 
biologist shall check the worksite daily for stranded aquatic life 
until dewatering is complete. 
 
Mitigation Measure BR-1b:  Prevent impedance of fish 
passage. 
The County will be responsible for designing the culverts to 
accommodate hydraulic function, including, but not limited to, 
incorporating the measures listed below into the design.  The 
contractor will be responsible for installing culverts in 
accordance with the specifications of those designs.  The 
contractor will also be responsible for installing them by mid-
November, or earlier as specified by the National Marine 
Fisheries Service (NMFS) or CDFW, to accommodate fish 
passage.  The following measures will be implemented: 
 Any new or previously excavated gravel material placed in 

the channel will meet Caltrans’ Gravel Cleanliness 
Specification #227 with a value of 85 or higher indicating 
the relative proportions of clay-sized material clinging to 
coarse aggregate and screenings.  Gravel would also be 
completely free of oils, clay, debris, and organic material. 

 Prior to mid-November (or earlier as specified by NMFS or 
CDFW), culverts will be in place and fully functional and 

Less than significant 
with mitigation 
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all equipment and temporary construction materials 
removed from the stream.  No structure or fill shall be left 
where it could become a barrier to the free passage of 
water or the movement of fish and aquatic animals 
between mid-November and June 15 or after construction 
is complete. 

 To the extent feasible, culverts will be designed to mimic 
natural stream processes, such that sediment transport 
and flood and debris conveyance occur as they would in a 
natural channel, consistent with the Stream Simulation 
Design Method.  Fish passage design will be a priority for 
perennial tributaries because they have the greatest 
potential to affect habitat connectivity.  Culverts at each 
perennial tributary (except Gemmill Gulch) will be 
designed to meet the need for sediment transport, flood, 
and debris conveyance and will include measures to 
protect fish passage to the extent possible.  This means 
that culverts will be a minimum of 3 feet in diameter and 
that they will be installed at the same gradient as the 
stream in which they are placed.  Where conditions 
preclude embedment measures, downspouts, outlet 
protection, or energy dissipaters will be designed and 
installed to prevent changes in channel elevation below 
the culvert that could exceed the maximum allowable 
hydraulic drop.   

 Hydraulic drops between the water surface in the culvert 
and the water surface at the culvert inlet and outlet of the 
adjacent channel should be avoided.  Where a hydraulic 
drop is unavoidable, its magnitude should be evaluated 
for both high design flow and low design flow and will not 
exceed 1 foot under the high flows for adult fish or 6 
inches under the low flows for juvenile fish.  If a hydraulic 
drop occurs at the culvert outlet, a jump pool of at least 2 
feet deep should be provided. 

 Consistent with the Hydraulic Design method (excluding 
the determination of high and low fish passage designs), 
fish passage at Gemmill Gulch will meet the following: (1) 
minimum culvert width will be 3 feet; (2) culvert slope will 
not exceed the slope of the stream; and (3) if physically 
possible, the bottom of the culvert will be buried into the 
streambed a minimum of 20 percent of the height of the 
culvert below the elevation of the tail-water control point 
downstream of the culvert. 

 
Mitigation Measure BR-1c:  Conduct preconstruction 
surveys for special-status herpetofauna and implement 
avoidance measures. 
The County or its contractor will implement the following 
measures to avoid or minimize project-related impacts on 
foothill yellow-legged frogs, tailed frogs, and western pond 
turtles: 
 Any project activities in perennial streams or adjacent 

riparian habitat will be preceded by a preconstruction 
survey conducted by a qualified biologist within the stream 
and adjacent riparian habitat in the project area.  Surveys 
will be conducted within 24 hours of any instream 
construction (including diversion installations) or riparian 
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vegetation removal.  If a foothill yellow-legged frog, tailed 
frog, or western pond turtle is found, the qualified biologist 
will move the animal to habitat either up or downstream of 
the project area.  Monitoring and species removal shall 
continue daily until the work area is dewatered or in-
stream and riparian zone construction is complete.  

 To the extent feasible, vegetation removal and grading 
activities within 660 feet of aquatic habitat should be 
scheduled outside the western pond turtle nesting period 
(March-August).  If this is not feasible, a preconstruction 
survey will be conducted by a qualified biologist within 2 
weeks prior to construction to locate western pond turtle 
nests.  This survey will be conducted within 660 feet of 
aquatic habitat in riparian and upland areas that provide 
nesting habitat for western pond turtle.  If a pond turtle 
nest is found, the biologist will flag the site and determine 
whether construction activities can avoid affecting the 
nest.  In consultation with CDFW, a no-disturbance buffer 
zone may be established around the nest until the young 
have left the nest or the nest may be excavated and re-
buried at a suitable location outside of the construction 
impact zone by a qualified biologist.  

 If a foothill yellow-legged frog, tailed frog, or western pond 
turtle is encountered during instream or riparian zone 
activities, work in the vicinity will cease until appropriate 
corrective measures have been implemented (e.g., 
relocation of the animal by a qualified biologist) or it has 
been determined that the frog or turtle will not be harmed.  
Any trapped, injured, or killed frogs or turtles will be 
reported immediately to the CDFW. 

Impact BR-2:  
Construction activities 
could adversely affect 
special-status birds and 
mammals that nest or 
breed in the project 
area. 

Mitigation Measure BR-2a:  Minimize noise and tree 
removal and implement limited operating periods for 
nesting birds and special-status mammals. 
The construction contractor will implement the following 
measures to avoid or minimize impacts on nesting birds and 
special-status mammals during construction activities: 
 All construction equipment will be properly muffled. 
 Tree removal will be minimized.  Large snags and old-

growth trees that are not within the project limits and that 
do not pose a risk to the safety of motorists will be 
avoided, to the extent feasible.  

 Vegetation removal will be scheduled to avoid the 
breeding/nesting or denning seasons listed below to the 
extent practicable.  If the breeding/nesting or denning 
season cannot be avoided, preconstruction and protocol-
level surveys will be conducted as described in 
subsequent measures.  If no nesting birds or special-
status mammals are observed, trees and other vegetation 
may be removed without seasonal restrictions.  Surveys 
for nesting birds and special-status mammals will be 
repeated each year if construction activities commence in 
subsequent years during the nesting or breeding period.   

 Northern spotted owl:  February 1 to July 31  
 Other nesting birds:  February 15 to August 31 
 Pacific fisher and ring-tailed cat:  March 1 to July 31 
 

Less than significant 
with mitigation 
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Mitigation Measure BR-2b:  Conduct preconstruction 
surveys for nesting raptors and other birds. 
The County will retain a qualified biologist to conduct surveys 
during the nesting season.  The construction contractor will 
implement avoidance measures if birds are nesting in or near 
the project area.  Survey requirements and avoidance 
measures include the following: 
 If construction is to occur during the breeding season, a 

qualified biologist will conduct preconstruction surveys of 
the project area and a surrounding 250-foot buffer (where 
accessible) for raptors and migratory birds 2 weeks prior 
to the initiation of construction in any given area to ensure 
that no nests will be disturbed during project 
implementation.  Surveys may be conducted concurrently 
with other  required preconstruction surveys for special-
status species.  

 If an active nest more than half completed is found, a 
construction-free buffer zone will be established around 
the nest until nestlings have fledged or breeding has failed 
based on field verification by a qualified biologist.  The 
size of the buffer zone will be determined by a qualified 
biologist in consultation with CDFW.  If no active nests are 
identified, no further mitigation is necessary. 

 
Mitigation Measure BR-2c:  Conduct preconstruction 
surveys for nesting northern spotted owls. 
The County or contractor will retain a qualified biologist to 
conduct protocol-level surveys for northern spotted owl.  
Survey requirements and avoidance measures include the 
following: 
 Construction activities that will generate sound levels > 20 

decibels above ambient sound levels or sound levels  > 
90 decibels, such as blasting, within 330 feet of 
nesting/roosting habitat for northern spotted owls will be 
conducted between August 1 and January 31,    outside 
the spotted owl nesting season.  If schedule restrictions 
are not feasible, construction may occur during the 
nesting/breeding season if protocol-level surveys reveal 
no active nest sites within 330 feet of the construction 
area (actual footprint of ground-disturbing activities).  The 
County shall retain a qualified biologist to conduct 
protocol-level surveys for northern spotted owl following 
the U.S. Fish and Wildlife Service (2011) Protocol for 
Surveying Proposed Management Activities That May 
Impact Northern Spotted Owls or current USFWS 
Protocol.  The protocol requires six surveys between 
March and August for 2 years prior to construction and 
should be scheduled no more than 2 years in advance of 
the anticipated construction season.  Year 2 surveys will 
be completed the summer/fall prior to construction, so 
construction may commence the following spring/summer.  
Surveys will be phased and would be completed only 
along the segment proposed for construction.  The 
surveys will be used to detect northern spotted owls in the 
project area and should be conducted in the delineated 
functional habitats within 330 feet of the project area 
(North State Resources, Inc. 2013b; U.S. Fish & Wildlife 
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Service 2013).  If an owl or pair of owls is observed, the 
biologist should determine if an active nest site is located 
nearby.  If a nest site is observed, the following 
restrictions will be in place around the site until the young 
have successfully fledged: 

 Between February 1 and July 31, no activities allowed 
within 330 feet of the nest site that cause noise above 90 
A-weighted decibels. 

 Between March 1 and July 31, no activities allowed within 
650 feet of the nest site that involve nighttime construction 
(0.5 hour before sunset to 0.5 hour after sunrise). 

 If no surveys have been conducted, or if owls have been 
detected, then no blasting shall occur within 0.25 mile of 
suitable nesting/roosting habitat between March 1 and 
September 30.  If no nests are observed, the restrictions 
will not be necessary. 

 
Mitigation Measure BR-2d:  Conduct surveys for denning 
Pacific fisher and ring-tailed cat. 
The County will retain a qualified biologist to conduct surveys 
during the breeding season for Pacific fisher and ring-tailed 
cat.  The construction contractor will implement avoidance 
measures if a potential den tree is discovered in or near the 
project area.  Survey requirements and avoidance measures 
include: 
 If vegetation removal is to occur during the breeding 

season (March 1 through July 31), a qualified biologist will 
survey for potential natal or maternity den trees using 
stand search techniques within areas slated for vegetation 
removal and within 375 feet of the vegetation removal 
area no more than 2 weeks before construction activities 
begin.  No potential den trees will be felled within the natal 
denning period between March 1 and May 15.  Female 
fishers move kits from one maternal den to another to 
minimize potential threats from predation and disturbance; 
vegetation removal is a disturbance that would cause a 
fisher to move her kits.  During the maternal denning 
period (May 16 through July 31), trees that have maternal 
den characteristics will be retained until the day after all 
other trees within a 375-foot-radius have been felled.   

 If no potential denning trees are observed within 375 feet 
of vegetation removal, these restrictions will not be 
necessary.   

 
Mitigation Measure BR-2e:  Conduct surveys for pallid bat 
roosts. 
The County will retain a qualified biologist to conduct surveys 
for potential roost trees for pallid bats and coordinate with the 
CDFW if necessary.  The construction contractor will 
implement avoidance measures if a potential roost tree is 
discovered in or near the project area.  Survey requirements 
and avoidance measures include the following: 
 If trees greater than 12 inches in diameter or snags are to 

be removed, a preconstruction survey for roosting bats 
will be conducted by a qualified biologist no more than 2 
weeks prior to vegetation removal during any time of year.  
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If a maternity roost is present, a qualified biologist will 
determine, in consultation with CDFW, the extent of 
construction-free zones to be maintained around active 
nurseries until the mother and young have dispersed. 

 If a non-breeding bat hibernaculum is found in a tree or 
snag scheduled for removal, the individuals will be safely 
evicted, under the direction of a qualified bat biologist (as 
determined in consultation with CDFW), by opening the 
roosting area to allow air flow through the cavity.  
Removal of the tree or snag will be done no earlier than 
the following day (i.e., at least one night will be provided 
between initial disturbance and the demolition).  This 
action will allow bats to leave during dark hours, which 
increases their chance of finding new roosts with a 
minimum of potential predation during daylight. 

Impact BR-3:  
Construction activities 
could adversely affect 
plant and animal 
species designated as 
Forest Service 
Sensitive or Survey and 
Manage. 

Mitigation Measure BR-3.  Implement measures developed 
by the Forest Service to minimize effects on Forest 
Service Sensitive species and manage known sites of 
Survey and Manage species. 
In addition to the measures provided to avoid and minimize 
effects on special-status aquatic and terrestrial species, the 
Forest Service will identify project-specific avoidance and 
mitigation measures to reduce effects on Forest Service 
Sensitive and Survey and Manage species that have the 
potential to occur in the project area.  Measures prescribed by 
the Forest Service may include presence/absence surveys, 
habitat preservation measures, or management 
recommendations for Survey and Manage species (e.g., avoid 
known sites).  Habitat preservation measures include limiting 
ground disturbance and soil compaction; conservation of 
favorable temperature and moisture conditions, herbaceous 
plants that are important as food, litter, large downed wood, 
decaying plant matter, and talus rock; avoidance of herbicides, 
pesticides, and other chemicals; and control of non-native 
plants and animals. 

Less than significant 
with mitigation 

Impact BR-4:  
Construction activities 
could result in a 
temporary or 
permanent loss of 
riparian habitat. 

Mitigation Measure BR-4a:  Minimize removal of riparian 
habitat and restore similar habitat in nearby areas. 
The County will design the project to minimize impacts on 
riparian vegetation by incorporating the measures listed below.  
The construction contractor will avoid and minimize impacts on 
riparian trees and implement restoration practices.  Measures 
to reduce impacts on riparian vegetation include, but are not 
limited to, the following: 
 The width of the construction disturbance zone within the 

riparian habitat will be minimized through careful 
preconstruction planning. 

 Exclusionary fencing will be installed along the boundaries 
of all riparian areas to be avoided to ensure that impacts 
to riparian vegetation outside of the construction area are 
minimized. 

 Equipment and materials will be stockpiled outside of 
riparian habitat. 

 Impacts to herbaceous cover will be offset by reseeding 
any affected areas, including unvegetated areas, with a 
suitable seed mixture post construction. 

Less than significant 
with mitigation 

Draft Environmental Impact Report ES-12 North State Resources, Inc. 
Wildwood Road Realignment and Widening Project April 2014 



Executive Summary 

Table ES-1.  Summary of Impacts and Mitigation Measures  

IMPACT STATEMENT PROPOSED MITIGATION MEASURES 
FINAL LEVEL OF 
SIGNIFICANCE 

 Where possible, temporary impacts on woody riparian 
vegetation should be minimized by trimming trees and 
shrubs rather than removing entire woody plants or by 
cutting trees or shrubs at least 1 foot above ground level 
to leave root systems intact and allow more rapid 
regeneration following construction. 

 Revegetation to mitigate for permanent impacts will occur 
in areas suited for restoration or enhancement to help 
ensure that no net loss of riparian habitat function and 
value occurs within the project area. 

 Riparian habitat areas temporarily disturbed will be 
replanted using riparian species that have been recorded 
along Hayfork Creek in the project area, including white 
alder, big-leaf maple, arroyo willow, narrowleaf willow, 
American dogwood, Sierra plum, and western choke 
cherry. 

 Onsite creation/restoration of riparian habitat will occur in 
riparian areas disturbed during project construction and 
the amount of habitat created/restored will be at a 3:1 
ratio of new plantings per each large woody plant 
removed that is greater or equal to 6 inches diameter at 
breast height.  These replanting ratios will help ensure 
successful establishment of at least one vigorous plant for 
each large woody plant removed to accommodate the 
project, which shall be the success standard 5 years after 
construction is complete in each segment.   

 Plant spacing intervals will be determined as appropriate 
based on site conditions following construction. 

 Non-native tree species removed from riparian areas 
during project construction will be replaced with native 
riparian species. 

 
Mitigation Measure BR-4b:  Create, restore, or enhance 
riparian vegetation to compensate for the permanent loss 
of riparian vegetation in Segment 1. 
The County will develop a restoration plan that will describe 
the specific restoration criteria and methods for the 
replacement of permanently lost riparian habitat in Segment 1.  
A suitable restoration site will be identified in the plan and 
selected by the County in coordination with the respective land 
owner (e.g., Forest Service or a private land owner).  The site 
will be within or near the project area and will be along Hayfork 
Creek in riparian areas devoid of riparian vegetation or in 
degraded or disturbed riparian areas as determined by a 
qualified biologist.  The plan will also describe restoration 
requirements for Segments 2 and 3, as outlined in Mitigation 
Measure BR-4a.  The success standard required by the plan 
at the end of 5 years of annual monitoring will be a minimum of 
one living riparian tree per each riparian tree greater or equal 
to 6 inches diameter at breast height that is removed by the 
project. 
 
 
 
 

Impact BR-5:  Mitigation Measure BR-5:  Compensate for the loss of Less than significant 
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Construction activities 
could result in 
placement of fill 
material into waters of 
the United States and 
disturbance of 
wetlands. 

waters of the United States in accordance with permit 
conditions provided by the U.S. Army Corps of Engineers, 
Regional Water Quality Control Board, and California 
Department of Fish and Wildlife.   
The County will design each segment to minimize the 
discharge of fill material into waters of the United States.  The 
County will apply for the appropriate permits from the U.S. 
Army Corps of Engineers (Corps), Regional Water Quality 
Control Board (RWQCB), and the California Department of 
Fish and Wildlife (CDFW) and will comply with the conditions 
of each respective permit.  As applicable, the contractor will 
comply with the permit conditions.  The County or its 
construction contractor will implement the following measures 
to avoid and minimize effects on waters of the United States: 
 To the extent practicable, the design of each segment 

would consider waters of the United States and would 
minimize the discharge of dredged or fill material into 
these features.   

 Prior to any discharge of dredged or fill material into 
waters of the United States, including wetlands, the 
County will obtain appropriate authorization from the 
Corps (CWA Section 404 nationwide or individual permit) 
and the RWQCB. (CWA Section 401 water quality 
certification). 

 Prior to any activities that would obstruct the flow of or 
alter the bed, channel, or bank of any perennial, 
intermittent, or ephemeral creeks, the County will notify 
the CDFW of the alteration, and, if required, the CDFW 
would issue a Streambed Alteration Agreement. 

 Any monitoring, maintenance, and reporting required by 
the regulatory agencies (i.e., Corps, RWQCB, and CDFW) 
will be implemented and completed.  All measures 
contained in the permits or associated with agency 
approvals will be implemented. 

 Impact on wetlands will be compensated at a ratio 
specified by the U.S. Army Corps of Engineers.  
Compensation of the loss of wetlands would be completed 
through on-site creation, restoration, enhancement, and/or 
preservation unless off-site mitigation is feasible and 
preferred by the Corps. 

 Exclusionary fencing will be installed to mark the 
boundaries of all streams and wetlands that will be 
avoided.  The fencing will be maintained throughout 
construction and pedestrian or vehicular entry will be 
prohibited during construction. 

 Construction activities that will affect waters of the United 
States will be conducted during the dry season to 
minimize erosion. 

 Appropriate sediment control measures to protect avoided 
waters of the United States will be in place prior to the 
onset of construction and will be monitored and 
maintained until construction activities have ceased.  
Temporary stockpiling of excavated or imported material 
will occur only in approved construction staging areas.  
Excess excavated soil will be used on site or stockpiled in 
an upland area and stabilized to prevent erosion into 

with mitigation 
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waters of the United States.  Temporary stockpiles that 
are to remain on the site through the wet season will be 
protected to prevent erosion (e.g., silt fences, straw bales, 
covers). 

Impact BR-6:  
Construction activities 
could introduce noxious 
weeds or modify 
habitats in the project 
area in a manner that 
would displace native 
plant species and 
increase the spread of 
invasive plant species. 

Mitigation Measure BR-6:  Implement construction 
measures to prevent the spread of invasive plants. 
The County will require the contractor to implement the 
following measures to prevent the spread of invasive species 
in the project area: 
 All equipment used for off-road construction activities will 

be weed-free prior to entering the project area.   
 If project implementation calls for mulches or fill, they will 

be weed free. 
 Any seed mixes or other vegetative material used for 

revegetation of disturbed sites will consist of locally 
adapted native plant materials to the extent practicable. 

Less than significant 
with mitigation 

Impact BR-7:  The 
proposed project could 
result in long-term 
impacts on special-
status species or 
restrictions to wildlife 
movement through the 
project area. 

None necessary Less than significant 

Cultural Resources 

Impact CR-1:  
Construction activities 
could disturb or 
damage previously 
undiscovered historical 
or archaeological 
resources or human 
remains. 

Mitigation Measure CR-1a:  Coordinate with the local 
Native American tribes prior to construction. 
The County shall consult with members of the Nor-El-Muk 
Nation and the Wintu Education and Cultural Council before 
construction begins for each segment.  They will be notified of 
the construction schedule for each segment and invited to visit 
the project area to view the project limits.  If construction is to 
occur in areas considered by the Nor-El-Muk Nation or Wintu 
Cultural Council to be likely to contain burials or other 
archeological resources, then the Nation or Council may 
assign a representative to monitor construction in that vicinity 
under the provisions of a Memorandum of Agreement between 
the County and the Nor Rel Muk Wintu Nation.  The physical 
limits of the areas to be monitored will be established in 
consultation with Nation and Council representatives prior to 
the commencement of construction.  Contact numbers for a 
professional archaeologist under contract with the County, the 
STNF archaeologist, and the Caltrans archaeologist will be on 
file with the construction supervisor, Native American monitor, 
and other responsible individuals during construction.  These 
individuals shall be contacted in the event resources are 
uncovered during construction. 
 
Mitigation Measure CR-1b:  Implement treatment 
measures and record previously undiscovered resources.  
In the event that previously unidentified cultural resources are 
encountered during construction, all work in the immediate 
vicinity of the find will be halted, and the materials will be left 
untouched.  The Trinity County Project Engineer, the STNF 

Less than significant 
with mitigation 
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archaeologist the County’s archaeologist and the Caltrans 
archaeologist shall be notified immediately.  At least one of 
these qualified archaeologists shall evaluate the find to 
determine its historical or archaeological significance.  If the 
find is determined to be a significant historical or 
archaeological resource, the archaeologist shall make 
recommendations for appropriate mitigation.  Any cultural 
resources discovered during construction will be recorded 
according to accepted contemporary standards and evaluated 
to determine their eligibility for listing on the NRHP and CRHR.  
Impacts on the resources, if any, will be evaluated, and 
specific treatment measures will be identified in consultation 
with the State Historic Preservation Officer, Caltrans, and the 
Forest Service to determine the appropriate course of action if 
eligible resources would be adversely affected.  Specific 
measures may be implemented to reduce adverse impacts, 
such as data recovery and curation of recovered materials or 
protection in place by avoiding the resource.  Work in the area 
shall not resume until the mitigation measures have been 
implemented. 
 
Mitigation Measure CR-1c:  Implement treatment 
measures for human remains. 
In the event that previously unidentified evidence of human 
burial or human remains are discovered, all work in the 
immediate vicinity of the find will be halted, and the remains 
will be left untouched.  The STNF archaeologist and County 
coroner will be notified immediately, and the Forest Service or 
Trinity County will notify local Native American tribes and the 
Native American Heritage Commission, as appropriate.  
Discoveries on federal lands are subject to the Native 
American Graves Protection and Repatriation Act.  The 
ancestry of the remains will be determined if feasible with 
minimal disturbance of the remains by the coroner or a 
qualified archaeologist.  All human remains and associated 
burial artifacts encountered will be protected and assessed in 
a respectful and dignified manner.  If the human remains are 
of Native American origin, the coroner must notify the Native 
American Heritage Commission within 24 hours of such 
identification.  The Native American Heritage Commission 
shall identify the person or persons it believes to be the most 
likely descendent.  They will be given an opportunity to make 
recommendations for means of treatment of the human 
remains and any associated grave goods.  If removal is 
necessary, it will be undertaken with a Native American 
representative present (if appropriate), and the remains will be 
treated according to the provisions set forth in Section 7050.5 
of the California Health and Safety Code and Section 5097.98 
of the California Public Resources Code.  Work in the area 
shall not continue until the human remains are protected or 
removed according to the recommendations of the County 
coroner, Native American Heritage Commission, and/or the 
most likely descendent. 
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Aesthetics 

Impact AE-1:  
Construction activities 
could degrade the 
visual character of the 
project area. 

None necessary Less than significant 

Impact AE-2:  The 
proposed project could 
permanently alter the 
visual character of the 
project area. 

None necessary Less than significant 

Hydrology and Water Quality 

Impact HW-1:  
Construction activities 
could discharge 
pollutants or sediment 
into Hayfork Creek. 

Mitigation Measure HW-1a:  Implement water quality 
control measures during construction. 
The construction contractor will be responsible for 
implementing BMPs identified in the project SWPPP.  In 
addition, the County or its contractor will develop an erosion 
control plan in compliance with Forest Service Standards and 
Guidelines that identifies specific practices or techniques 
incorporated into the project design to minimize erosion.  The 
BMPs outlined in the SWPPP shall be implemented during all 
phases of construction and will include, but not be limited to, 
the measures identified in the project description in 
combination with the following: 
 Riparian and vegetative coverage shall only be minimally 

removed near drainages and stream road crossings 
during construction to prevent potential temperature 
increases in the streams and other water bodies.  Cleared 
areas will be revegetated immediately following 
construction and before predicted rains or the rainy 
season. 

 Temporary erosion and sediment control structures must 
be in place and operational at the end of each 
construction day during the rainy season or when rain is 
forecast and maintained until disturbed ground surfaces 
have been successfully revegetated.  

 A specified buffer will be established between staging 
areas and stream banks or riparian areas.  Sedimentation 
fencing or erosion and sediment control measures will be 
installed between staging areas and streams to avoid 
sediment and pollutant discharges to creeks.  Riparian 
vegetation shall not be removed for staging purposes. 

 Maintenance and refueling areas for equipment will be 
located a minimum of 100 feet away from the active 
stream channel.  If equipment must be washed, washing 
will occur where the water cannot flow into the creek 
channel. 

 Major ground-disturbing activities will be completed during 
the dry season (i.e., May 1 to November 15) to avoid 
stormwater sedimentation and turbidity effects to Hayfork 
Creek and its tributaries.  Major ground-disturbing 
activities may occur outside the defined dry season based 
on a forecast of dry weather and permission from the 
appropriate regulatory agencies.  Ground-disturbing 

Less than significant 
with mitigation 
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activities will not take place when the soils are saturated.   
 All instream work will be conducted from the top of the 

bank or existing road surface where feasible.  Instream 
work will require the preparation of a dewatering plan.   

 The construction contractor will keep on site at all times 
straw bales, straw wattles, silt fencing, or other similar 
sediment-control materials.  Exposed soils will be covered 
with erosion blankets, straw, hydromulch, or similar 
ground-covering materials as soon as feasible to control 
wind and water erosion of exposed soils and prevent 
erosion and sedimentation.   

 Spill containment booms will be maintained on site at all 
times during construction operations and/or staging or 
fueling of equipment. 

 
Mitigation Measure HW-1b:  Implement site-specific 
erosion control measures. 
The County will incorporate site-specific erosion control 
measures into the project design and identify the measures on 
construction drawings.  The measures will be identified based 
on the final alignment and design and the soil conditions 
where extensive cuts into steep slopes or extensive fill is 
required.  In areas of high to very high erosion potential near 
Hayfork Creek, the following measures will be considered and 
incorporated into the design, as appropriate: 
 minimize the cutslope area and grade the cutslope to no 

steeper than a 0.5:1 slope, 
 use subsoil to stabilize the grade and re-contour disturbed 

areas, 
 grade finished slopes to a stable grade, 
 minimize side-cast on the fill slope and end haul excess 

fill, 
 use approved engineered structural fill and compact to 

standards specified by the engineer,   
 use hydromulch with a tackifier to cover cut and fill slopes 

and revegetate the slopes, 
 armor any inboard ditches with coarse rock, and/or 
 construct sediment basins on the downslope ends of 

inboard ditches before water crossings. 

Impact HW-2:  The 
proposed project could 
increase the potential 
for pollutant or 
sediment discharge into 
water bodies over the 
long term. 

None necessary Less than significant 

Impact HW-3:  The 
proposed project would 
encroach on the 
floodplain of Hayfork 
Creek and could alter 
flood flows. 

Mitigation Measure HW-3:  Design road improvements to 
incorporate flood requirements for drainage structures 
and floodplain encroachment. 
The County will conduct appropriate hydrologic and flood 
hazard studies to support development of the final design for 
each segment and ensure that FEMA and Forest Service 
requirements are followed and adhered to.  More specifically, 
the final design will verify that the 100-year flood elevation is 
not raised by more than 0.5 foot at and near Post Miles 11.15 

Less than significant 
with mitigation 
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and 11.44 and ensure that the design of the drainage structure 
near Post Mile 5.34 would not result in overbank flooding.  The 
studies shall identify specific design measures relating to the 
inlet and outlet elevations of the drainage structures, the road 
elevation, and armoring of the creek or slopes near drainage 
structure outlets.  All drainage structures will be designed 
using capacity and geometry criteria to accommodate 100-
year peak flows.  These designs should account for landslide 
and woody debris potential and would reduce the risk of 
overbank flooding, degraded water quality, and damage to life 
and property.  The following specific measures for drainage 
structures will be followed: 
 All existing culverts will be replaced with new drainage 

structures that can accommodate the 100-year peak flow.  
Culvert sizes will be as recommended by a qualified 
hydrologist or engineer.  

 The inlets of the nine key drainage features should be 
designed with headwalls and with a beveled edge (1.5:1) 
to decrease head loss as flow enters the culvert barrel, to 
protect the fill, and to reduce erosion potential. 

 Culverts should be fitted with downspouts, outlet 
protection, or energy dissipators (energy dissipation 
structures include rip-rap, drop structures, and sills) to 
reduce the effects of streambed scour and bank erosion 
downstream of the culvert outlet.   

 The culvert invert should be aligned with the channel 
bottom and skew angle of the stream.  

 The culvert design slope will be based on surveyed 
measurements of the existing culvert and the channel 
profile survey.  If the culvert is relocated, the final culvert 
slopes will align with the existing topography based on the 
profile survey of the stream course.  

 Wildwood Road will need to be raised approximately 2.5 
feet above its existing grade at Post Mile 5.34 (Gemmill 
Gulch) and 3.5 feet at Post Mile 11.67 (Gurley Gulch), if 
the project crosses these gulches, to maintain adequate 
cover over the drainage structure and to ensure that 
headwater and flow capacity criteria are met.  

 The culverts near Post Mile 10.5 (subwatershed 7) will be 
replaced with 60-inch culverts with a riser and trash rack, 
or similar engineered solution, on the inlet of the primary 
culvert crossing of Wildwood Road.  The secondary 
culvert will need to exit below the existing irrigation 
pipeline. 

 Drainage structures at Post Miles 6.62 (subwatershed 3), 
7.27 (subwatershed 4), and 9.05 (subwatershed 6) will 
include appropriately sized culverts (48-inch at 6.62, 60-
inch at 7.27, and 72-inch at 9.05) with risers and trash 
racks or similar devices to deter debris jams and 
additional cross-road drains (e.g., ditch relief culverts) on 
either side of the crossings to prevent sedimentation from 
ditch runoff and stream flow diversion. 
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Geology and Soils 

Impact GS-1:  
Construction activities 
would expose soils to 
increased erosion. 

None necessary, but Mitigation Measures HW-1a and HW-1b 
reduce impacts (construction measures as part of the project 
would minimize impacts) 

Less than significant 

Impact GS-2:  
Construction activities 
could disturb unique 
geologic features or 
paleontological 
resources. 

None necessary No impact 

Impact GS-3:  The 
proposed project could 
trigger landslides along 
Wildwood Road. 

Mitigation Measure GS-3:  Incorporate slope protection 
measures into the project design. 
During design of each segment, the County will hire a 
Professional Geologist or Geotechnical Engineer to prepare a 
landslide mitigation plan that describes the types and locations 
of slope repairs, surface and subsurface drainage measures, 
and instrumentation and monitoring requirements.  The slope 
repairs and monitoring will be based on a detailed subsurface 
exploration that defines the lateral and vertical extents of each 
landslide that would be disturbed and the probable grading 
limits.  
Landslide stabilization methods fall into three categories: 
 geometric methods where the geometry of the hillside is 

changed; 
 hydrogeological methods where the groundwater level is 

lowered or water is diverted; and 
 mechanical methods where the shear strength of the 

unstable mass is increased using active external forces 
(e.g., anchors, rock, or ground nailing) or passive 
techniques (e.g., structural walls or reinforced ground). 

 
Stabilization methods for landslides in the project area that 
could be incorporated into the mitigation plan include, but are 
not limited to: 
 minimize cut into unstable or potentially unstable slopes;   
 grade cutslope to slope;   
 minimize side-cast on fill slope and end haul excess fill;  
 grade slope geometry to stable shape and install 

mechanical slope treatments, as needed;   
 use hydromulch with tackifier to cover cut and fill slopes;   
 construct sediment basins on downslope end of inboard 

ditch before first water crossing; 
 design culverts in locations of active, semi-active, or 

potentially unstable landslides to convey landslide debris, 
as necessary; and 

 create benches along steep slopes, where appropriate. 

Less than significant 
with mitigation 

Impact GS-4:  The 
proposed project could 
expose people or 
structures to hazards 
from seismic activity. 

None necessary Less than significant 
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Hazards and Hazardous Materials 

Impact HM-1:  
Construction activities 
could introduce 
hazardous materials 
into the environment 
and potentially 
contaminate Hayfork 
Creek. 

Mitigation Measure HM-1:  Implement spill containment 
measures in the event of a hazardous materials spill. 
The contractor shall exercise every reasonable precaution to 
protect streams from pollution resulting from fuels, oils, and 
other harmful materials.  The contractor will be required to 
have adequate spill containment equipment on hand at all 
times.  All waste petroleum products and empty petroleum 
product containers will be disposed of properly at a recycling 
or disposal site legally authorized to accept that type of waste. 
The Trinity County Environmental Health Department, North 
Coast RWQCB, and California Emergency Management 
Agency (CalEMA 800-852-7550) must be notified immediately 
in the event of a release of significant quantities of hazardous 
materials.  In the event of a release into Hayfork Creek, CDFW 
must also be notified. 

Less than significant 
with mitigation 

Impact HM-2:  
Construction activities 
could increase the risk 
of fire hazards along 
Wildwood Road. 

Mitigation Measure HM-2:  Implement fire safety and 
response plans during construction. 
The contractor will be required to prepare and implement a fire 
safety plan for construction operations  to prevent and respond 
to fire.  Construction equipment will also be equipped with fire 
prevention devices (e.g., spark arrestors) pursuant to Public 
Resources Code 4442.  Water and firefighting tools (e.g. 
shovels, axes, fire extinguishers) will be maintained on site at 
all times. 
The County will coordinate closely with emergency service 
providers before and during construction.  A fire response plan 
will be developed in coordination with the Forest Service, 
Hayfork volunteer fire district, Trinity County Sheriff’s Office, 
and others as appropriate.  The plan shall establish lines of 
communication so that the construction crew receives 
notification of the need to open the road prior to the arrival of 
emergency vehicles at the work area, if possible.  Procedures 
will also be established to keep emergency service providers 
advised of the location of construction crews, the activities 
going on at the time, and the estimated time to clear the road 
for each activity in each segment.  The emergency service 
providers will use this information to determine the fastest way 
to reach an emergency site under the circumstances occurring 
at the time of an emergency. 

Less than significant 
with mitigation 

Impact HM-3:  The 
proposed project could 
increase traffic hazards 
along Wildwood Road. 

None necessary Less than significant 
(beneficial) 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014  

 Reference No.: 2.2b. (2)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: DRAFT ENVIRONMENTAL IMPACT REPORT AND ENVIRONMENTAL ASSESSMENT 

FOR THE RANCHO CORDOVA PARKWAY INTERCHANGE PROJECT  
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the Draft 
Environmental Impact Report/Environmental Assessment (DEIR/EA) for the Rancho Cordova 
Parkway Interchange Project (project) located in Sacramento County? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments regarding the environmental issues 
addressed in the DEIR.  However, staff recommends that a letter be sent to the City of Rancho 
Cordova that states:  

 

− The Commission has no comments with respect to the alternatives or environmental impacts 
addressed in the DEIR/EA.  

− The Commission recommends that the City and its partners identify and secure the necessary 
funding to complete the project.   

− If, in the future, funds or other actions under the purview of the Commission are anticipated, 
notification should be provided to the Commission as a Responsible Agency.  

 
BACKGROUND:   
 
The proposed project is located partially within the City of Rancho Cordova and partially in 
unincorporated Sacramento County. The proposed project will construct a new interchange over US 
Highway 50 (US 50) between Sunrise Boulevard and Hazel Avenue in Rancho Cordova including 
auxiliary lanes between Post Miles 12.5 and 15.8. The project will also construct a new four lane 
arterial known as Rancho Cordova Parkway extending south from the new interchange to White 
Rock Road.  The City of Rancho Cordova is serving as the lead agency under the  California 
Environmental Quality Act (CEQA) and Caltrans is the lead agency under the National 
Environmental Policy Act (NEPA). No funding under the purview of the Commission is currently 
programmed for this project; however, it is anticipated that the Commission will be asked to take  
action on this project in the future to approve a new public road connection.  
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 CHAIR AND COMMISSIONERS  Reference No.: 2.2b.(2)  
            Page 2 of 2       May 21, 2014 
               

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

The decision to prepare an EIR/EA was made due to analysis results indicating potentially 
significant impacts to the following areas:  
 

• Aesthetics 
• Air Quality 
• Noise 
• Transportation & Traffic 

The alternatives considered for the proposed project include: 
 

• Alternative 3 (Proposed Project) – This alternative would  construct a tight diamond (L-1) 
interchange and overcrossing structure including four through lanes, one left-turn pocket, 
shoulders, and a shared bicycle/pedestrian lane on one side of the interchange structure. The 
eastbound ramps would create a four-way intersection at the overcrossing which would 
terminate at a T intersection with the westbound ramps. A new four lane arterial roadway 
(Rancho Cordova Parkway) including paved shoulders for bicycle and pedestrian access 
would be constructed from where the interchange touches down just south of the Folsom 
South Canal extending south to a new signalized intersection at White Rock Road. This 
alternative would also include auxiliary lanes in both directions on US 50 from Sunrise 
Boulevard to Rancho Cordova Parkway and from Rancho Cordova Parkway to Hazel 
Avenue.  
 

•  No Build Alternative (2037 Conditions without the Project) – This is the no-build 
alternative. This alternative assumes certain Tier 1 roadway improvements contained in the 
SACOG 2035 MTIP and other future roadway improvements planned as part of the City’s 
General Plan would be constructed but that the proposed Rancho Cordova Parkway 
Interchange including the Rancho Cordova Parkway connection to US 50 would not be 
constructed.  
 

A summary of potential impacts from the proposed alternatives is included in Table S-2 of 
the attached Executive Summary. The DEIR indicates that the proposed project would result 
in significant unavoidable impacts to Visual/Aesthetic Resources, Traffic & Transportation, 
Air Quality, and Noise. 
 
Attachments – DEIR/EA Executive Summary 
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General Information About This Document 

What’s in this document? 

The City of Rancho Cordova (City) and the California Department of Transportation 
(Caltrans), as assigned by the Federal Highway Administration (FHWA), have prepared 
this Environmental Impact Report/Environmental Assessment (EIR/EA), which examines 
the potential environmental impacts of alternatives being considered for the proposed 
project in Rancho Cordova, California. The City is the lead agency under the California 
Environmental Quality Act (CEQA), and Caltrans is the lead agency under the National 
Environmental Policy Act (NEPA). Cooperating agencies under NEPA include the U.S. 
Bureau of Reclamation (USBR), which has jurisdiction of the Folsom South Canal. In 
addition, Caltrans and Sacramento County, which has jurisdiction for the portion of the 
project north of U.S. 50, are responsible agencies under CEQA. 

The EIR/EA explains why the project is being proposed, what alternatives have been 
considered for the project, how the existing environment could be affected by the project, 
the potential impacts of each of the alternatives, and the proposed avoidance, 
minimization, and/or mitigation measures. 

What should you do? 

• Please read this EIR/EA.  

Additional copies of the EIR/EA, as well as of the technical studies that were used in 
preparing it, are available for review at the City of Rancho Cordova Public Works 
Department, 2729 Prospect Park Drive, Rancho Cordova, CA 95670, and the Sacramento 
Public Library, Rancho Cordova Branch, 9845 Folsom Blvd., Sacramento, CA 95827. 
Please note that all or portions of cultural resources studies will not be publicly available 
because of concerns regarding resource preservation. 

• Attend the public meeting on May 14, 2014. 

Your comments are welcome. If you have any concerns regarding the proposed project, 
please attend the public meeting and/or send your written comments to Caltrans by the 
deadline.  

  



 

 

Submit comments via U.S. mail to Caltrans at the following address: 

• Georgette Neale, California Department of Transportation, 2379 Gateway Oaks 
Drive, Suite 150 Sacramento, CA 95833 

• Submit e-mail comments to Caltrans at the following e-mail address: 

• Georgette Neale, California Department of Transportation, 

• Be sure to submit comments by the deadline: June 9, 2014. 

georgette.neale@dot.ca.gov 

What happens next? 

After comments are received from the public and reviewing agencies, the City, and 
Caltrans as assigned by FHWA, may (1) give environmental approval to the proposed 
project, (2) undertake additional environmental studies, or (3) abandon the project. If the 
project is given environmental approval and funding is appropriated, the City could 
design and construct all or part of the project. 

For individuals with sensory disabilities, this EIR/EA is available in Braille and large 
print, on audiocassette, or computer disk. To obtain a copy in one of these alternate 
formats, please call or write to the Department of Transportation, Attn: Georgette Neale, 
Office of Environmental Management, 2379 Gateway Oaks Drive, Suite 150, 
Sacramento, CA 95833; (916) 274-0623 Voice, or use the California Relay Service 1 
(800) 735-2922 (TTY), 1 (800) 735-2929 (Voice) or 711. 
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Summary 

The proposed project is subject to federal, as well as City of Rancho Cordova (City), 
County of Sacramento, and state environmental review requirements, because the City 
proposes the use of federal funds from the Federal Highway Administration (FHWA) 
and/or the project requires a FHWA approval action. Project documentation, therefore, 
has been prepared in compliance with both the California Environmental Quality Act 
(CEQA) and the National Environmental Policy Act (NEPA). The City is the project 
proponent and the lead agency under CEQA.  

California participated in the “Surface Transportation Project Delivery Pilot Program” 
(Pilot Program) pursuant to 23 USC 327, for more than five years, beginning July 1, 
2007, and ending September 30, 2012. MAP-21 (P.L. 112-141), signed by President 
Obama on July 6, 2012, amended 23 USC 327 to establish a revised and permanent 
Surface Transportation Project Delivery Program. As a result, the California Department 
of Transportation (Caltrans) entered into a memorandum of understanding (MOU) 
pursuant to 23 USC 327 (NEPA Assignment MOU) with FHWA. The NEPA Assignment 
MOU became effective October 1, 2012, and terminates 18 months from the effective 
date of FHWA regulations developed to clarify amendments to 23 USC 327 or on 
January 1, 2017. The NEPA Assignment MOU incorporates by reference the terms and 
conditions of the Pilot Program MOU. In summary, Caltrans continues to assume FHWA 
responsibilities under NEPA and other federal environmental laws in the same manner as 
was assigned under the Pilot Program, with minor changes. With NEPA Assignment, 
FHWA assigned and Caltrans assumed all of the United States Department of 
Transportation (USDOT) Secretary's responsibilities under NEPA. This assignment 
includes projects on the State Highway System and Local Assistance Projects off of the 
State Highway System within the State of California, except for certain categorical 
exclusions that FHWA assigned to Caltrans under the 23 USC 326 CE Assignment 
MOU, projects excluded by definition, and specific project exclusions. 

One of the primary differences between NEPA and CEQA is the way significance is 
determined. Under NEPA, significance is used to determine whether an environmental 
impact statement (EIS), or some lower level of documentation, will be required. NEPA 
requires that an EIS be prepared when the proposed federal action (project) as a whole 
has the potential to “significantly affect the quality of the human environment.” The 
determination of significance is based on context and intensity. Some impacts determined 
to be significant under CEQA may not be of sufficient magnitude to be determined 
significant under NEPA. Under NEPA, once a decision is made regarding the need for an 
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EIS, it is the magnitude of the impact that is evaluated and no judgment of its individual 
significance is deemed important for the text. NEPA does not require that a determination 
of significant impacts be stated in the environmental documents.  

CEQA, on the other hand, does require the lead agency to identify each “significant effect 
on the environment” resulting from the project and ways to mitigate each significant 
effect. If the project may have a significant effect on any environmental resource, then an 
EIR must be prepared. Each and every significant effect on the environment must be 
disclosed in the EIR and mitigated if feasible. In addition, the CEQA Guidelines list a 
number of mandatory findings of significance, which also require the preparation of an 
EIR. There are no types of actions under NEPA that parallel the findings of mandatory 
significance of CEQA. 

Some impacts determined to be significant under CEQA may not lead to a determination 
of significance under NEPA. Because NEPA is concerned with the significance of the 
project as a whole, it is quite often the case that a “lower-level” document is prepared for 
NEPA. One of the most commonly seen joint document types is an Environmental 
Impact Report/Environmental Assessment (EIR/EA). 

Following receipt of comments from the public and reviewing agencies, a final 
environmental document will be prepared. The City and Caltrans may undertake 
additional environmental and/or engineering studies to address comments. The final 
environmental document will include responses to comments received on the Draft 
EIR/EA and will identify the preferred alternative. If the decision is made to approve the 
project, the City will publish a Notice of Determination for compliance with CEQA, and 
Caltrans will decide whether to issue a Finding of No Significant Impact (FONSI) or 
require an Environmental Impact Statement (EIS) for compliance with NEPA. A Notice 
of Availability of the FONSI will be sent to the affected units of federal, state, and local 
government and to the State Clearinghouse in compliance with Executive Order 12372. 

Overview of Project Area 

The proposed project is located partially within the city and partially in unincorporated 
Sacramento County. The project area includes U.S. Highway 50 (U.S. 50) between 
postmiles 12.5 and 15.8 (near Hazel Avenue and Sunrise Avenue, respectively,) which is 
a federal highway under the jurisdiction of Caltrans, as well as an area extending south 
from the proposed interchange south to White Rock Road. Currently, no interchange or 
intersection structure exists at this location. Within the project limits, U.S. 50 is a seven- 
to eight-lane freeway, including high-occupancy vehicle (HOV) lanes that begin 
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(eastbound) near the Watt Avenue interchange and end (westbound) near the Sunrise 
Boulevard interchange. An auxiliary lane is provided between the Folsom Boulevard and 
Hazel Avenue interchanges in the westbound direction, and between the Hazel Avenue 
and Sunrise Boulevard interchanges (a span of approximately 3 miles) another auxiliary 
lane is added and dropped. Another westbound mixed-flow lane is added at the Sunrise 
Boulevard westbound on-ramp. The surrounding area is urban.  

Project Background  

Plans for the Rancho Cordova Parkway Interchange at U.S. 50 have been included in 
long-range planning efforts in Rancho Cordova since the 1980s, many years prior to 
Rancho Cordova’s incorporation in 2003. The initial 1988 Gold River General 
Development Plan granted the County an offer of dedication of right-of-way, designated 
as an “interchange study area.” Then, as a condition of approval of the Gold River 
Unit 17 subdivision in 1992, the Natomas Land Company dedicated “Freeway 
Interchange Lot (Lot C)” to the County, to provide an additional access point to U.S. 50 
from the south; this improvement then was incorporated into the County’s General Plan, 
adopted in 1993. 

Prior to the incorporation of Rancho Cordova, a lengthy planning process was undertaken 
and documented in the Cordova Community Plan, prepared by the County and adopted 
by the Board of Supervisors on May 21, 2003. Specifically, the plan called for new 
roadway connections to enhance regional circulation and provide additional linkages. The 
Cordova Community Plan also identified a new interchange on U.S. 50 in the location of 
the proposed project. 

The planning and environmental documents for the Sunrise-Douglas Community Plan 
and Sunridge Specific Plan anticipated this roadway as a key corridor for access between 
new developments in the area with U.S. 50. The interchange and the parkway are key 
elements of the City’s overall transportation network and circulation element as set forth 
in the City’s General Plan. 

In 2007, the City of Rancho Cordova Public Works Department initiated community 
meetings to update concerned citizens on progress of the project and provide a forum for 
citizens to voice their concerns and receive answers from City staff. Between October 
2007 and August 2008, the City of Rancho Cordova Public Works Department held six 
meetings of the Rancho Cordova Parkway Community Advisory Committee. These 
meetings were attended by City staff, consultants, property owners or their 
representatives, community organizations, and community members.  
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During these meetings, City staff and consultants presented project details and answered 
questions. Specific topics discussed included the design plans, lighting and landscape 
plans, and bike paths. 

The Rancho Cordova Parkway Community Advisory Committee meetings provided 
citizens a forum for providing input into the design and features of the interchange. 
Commercial property owners voiced concerns regarding the visibility of commercial 
structures following construction of the interchange. Local residents voiced concerns 
about car headlights on the interchange that could illuminate nearby homes. Local 
residents also voiced concerns regarding the safety of children playing near the 
interchange. 

The design and features of the interchange and parkway have been modified iteratively to 
address public concerns.  

Purpose and Need 

The proposed project is intended to address the existing operational deficiencies of 
U.S. 50 and adjacent arterial roadways as well as the anticipated future growth in the 
project area. The proposed project, along with the planned improvements proposed under 
the 50 Corridor Mobility Partnership,1

• Relieve existing traffic congestion on U.S. 50, Sunrise Boulevard, White Rock 
Road, and Hazel Avenue south of U.S. 50. 

 will relieve existing traffic congestion on U.S. 50 
and local facilities. The project would help to achieve the following objectives: 

• Improve traffic operations at the U.S. 50/Sunrise Boulevard and U.S. 50/Hazel 
Avenue interchanges. 

• Maintain acceptable levels of service on U.S. 50 and at existing access points to 
U.S. 50 under existing and future conditions. 

• Provide additional access to and from U.S. 50 and planned developments. 

• Improve emergency access within the City of Rancho Cordova. 

• Provide access to regional transit facilities and park-and-ride lots, where feasible.  
 

                                                
1The 50 Corridor Mobility Partnership is a public/private partnership of public jurisdictions and private landowners, 
formed to address the transportation planning and funding issues that are unique to the U.S. 50 corridor through eastern 
Sacramento County. 
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Because of existing and planned growth within the city and the surrounding communities, 
the need has arisen to provide additional access to U.S. 50 from the south, where limited 
points of access are currently provided.  

Currently, traffic through and around the project area operates at unacceptable levels of 
service in several areas, including the eastbound freeway mainline during the PM peak 
traffic hour, key freeway ramp junctions, and key roadway intersections.  

The City’s General Plan anticipates the addition of 53,480 new housing units and 
55,199 new jobs within the current city limits by 2030. Much of this growth is anticipated 
to occur east of Sunrise Boulevard and south of U.S. 50, near the project area. The 
existing street network in the project vicinity and south of U.S. 50 consists of two-lane 
arterial roadways, used primarily by commuters traveling between Elk Grove and the 
U.S. 50 corridor. Currently, Sunrise Boulevard is the only route that provides direct 
access to U.S. 50 from this area.  

The new developments in the project area that are anticipated in the City’s General Plan 
could be constructed without construction of the interchange; however, resulting 
increases in traffic would likely have a negative impact on traffic operations and safety 
on existing local roadways. Improvements would be needed to accommodate traffic 
demands resulting from these developments, which are necessary to provide adequate 
housing for existing and planned job center uses in and adjacent to the city. 

This project is part of the 50 Corridor Mobility Partnership’s list of near-term priority 
projects. This partnership is a public/private effort to provide a unified solution for 
transportation improvements in an area that is already congested and/or will experience 
more traffic congestion in future years.  

In addition to near-term priority projects, the City will commit to opening the interchange 
project after or concurrent with the opening of the following roadway projects. These 
projects are located partially or entirely outside the City’s jurisdiction. Therefore, the City 
will also commit to working with outside jurisdictions to ensure that these projects are 
completed in a timely manner. 
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• An “at-grade” extension of Hazel Avenue (Nimbus Road) south from Folsom 
Boulevard to Easton Valley Parkway—The City anticipates that this project 
would be constructed as a condition of approval for the Glenborough at Easton 
project. Glenborough is conditioned to extend Hazel Avenue from its current 
terminus at Folsom Boulevard, southward to proposed Easton Valley Parkway. 
Glenborough condition of approval number 97 describes this initial improvement 
as an “at-grade” connection.  

• Extension of Easton Valley Parkway from Rancho Cordova Parkway to Hazel 
Avenue (Nimbus Road). 

• U.S. 50 eastbound transition auxiliary lane from Hazel Avenue though the Folsom 
Boulevard overcrossing.  

To achieve and maintain acceptable operations along U.S. 50 and on Hazel Avenue, 
several transportation improvement projects have been constructed, including the 
extension of HOV lanes from the project area to Watt Avenue in Sacramento, the 
widening of Hazel Avenue north of U.S. 50, and improvements to the Hazel Avenue 
interchange. Planned projects includes the Sacramento Area Council of Government’s 
(SACOG) “Regional Connector” connecting Elk Grove to El Dorado County to the south 
of the project site. In addition, Caltrans’ Corridor System Management Plan has listed the 
U.S. 50 auxiliary lane projects to construct eastbound and westbound auxillary lanes on 
U.S. 50 from Sunrise Boulevard to Scott Road. These auxiliary lane projects are subject 
to availability of local funding and can be considered long-term projects. Other long-term 
projects include the extension of Hazel Avenue south to White Rock Road. 

Proposed Action 

The proposed project intends to construct a new interchange over U.S. 50 between 
Sunrise Boulevard and Hazel Avenue in the City of Rancho Cordova, Sacramento 
County, California. The interchange would be a “south-only” connection and would also 
include construction of a new four-lane arterial street, called Rancho Cordova Parkway. 
Rancho Cordova Parkway would extend from the new interchange south to a new 
signalized intersection with White Rock Road. The overcrossing structure would span 
U.S. 50, Folsom Boulevard, the Sacramento Regional Transit (Sac RT) light rail and 
Union Pacific Railroad (UPRR) tracks (Railroad Corridor), Folsom South Canal, and 
Buffalo Creek.  
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The proposed project is located partially within the city and partially in unincorporated 
Sacramento County. The project would construct auxiliary lanes along U.S. 50 in the area 
between Sunrise Boulevard and Hazel Avenue. The project area north of U.S. 50 is 
within Sacramento County. The Folsom South Canal is under the jurisdiction of the U.S. 
Bureau of Reclamation. The remainder of the project area is within the Rancho Cordova 
city limits. 

The project will provide bicycle and pedestrian connections along Rancho Cordova 
Parkway between White Rock Road and Easton Valley Parkway ultimately connecting to 
the bicycle lane and bicycle trail system in the future Westborough development. When 
combined with the Westborough system, the project bicycle facilities will allow access to 
residential and commercial properties making several connections to the City’s main trail 
system and the Folsom South Canal trail. Additional connections across the Folsom 
South Canal will provide bicycle and pedestrial access to Regional Transit’s Sunrise light 
rail station and to the future Mine Shaft light rail station.The proposed project would 
include bicycle/pedestrian facilities (Class II bike lanes and sidewalks). The bridge 
facility will have an open shoulder, but will not be striped for bicycle lanes.   

Two alternatives (Alternative 3 and the No Build alternative) are considered in detail in 
this EIR/EA and are summarized next. 

Alternative 3 (Proposed Project) 

Alternative 3 is a tight diamond (L-1) interchange, and the eastbound ramps would be 
placed in a diamond (L-1) configuration paralleling U.S. 50 and creating a four-way 
intersection at the overcrossing. Alternative 3 would include: 

• An overcrossing structure perpendicular to U.S. 50, with the eastbound and 
westbound ramps parallel to U.S. 50, terminating at a ‘T’ intersection with the 
westbound ramps. 

• Eastbound ramps, connecting to the overcrossing with a four-way intersection. 

• Ramp intersections 295 feet apart, operating as a single intersection. 

• A 14-foot median within the overcrossing structure. 

• Continuous auxiliary lanes in both directions on U.S. 50 from Sunrise Boulevard 
to Rancho Cordova Parkway and from Rancho Cordova Parkway to Hazel 
Avenue. 
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• Sound walls and retaining walls, constructed at various locations along U.S. 50 
mainline, ramps, and intersections. 

• An interchange design would include provisions to accommodate bicyclists and 
pedestrians along the interchange and roadway extension to White Rock Road 
(an on-street Class II bike lane on the overpass would provide access between the 
new interchange at U.S. 50 and the new residential and commercial developments 
planned south of the Folsom South Canal). 

• An interchange structure spanning Folsom Boulevard, the RT/UPRR rail lines, 
Folsom South Canal, and Buffalo Creek. 

• The new Rancho Cordova Parkway, a four-lane roadway with a center median 
terminating at a new signalized intersection with White Rock Road. 

• An integrated highway and bridge drainage system and roadway drainage systems 
constructed within the project limits to accommodate and treat collected 
stormwater. 

See Table S-2 for a summary of potential impacts of the proposed project. 

No Build Alternative (2037 Conditions without the Project) 

Under the No Build alternative, no construction of the proposed interchange would occur. 
Vehicles accessing U.S. 50 and surrounding development would continue to use the U.S. 
50/Sunrise Boulevard interchange and U.S. 50/Hazel Avenue interchange, and access to 
areas south of the Folsom Boulevard would be limited to Sunrise Boulevard. The analysis 
of this alternative considers the environmental effects of not approving the proposed 
project. Not approving the proposed project would have several negative effects within 
the City, including increased traffic congestion and a decrease in the quality of life of 
residents and workers. See Table S-2 for a summary of potential impacts of the No Build 
alternative. 

Areas of Potential Controversy 

CEQA Guidelines (Section 15123) and NEPA Regulations (40 Code of Federal 
Regulations 1502.12) require the summary to identify areas of controversy known to the 
lead agency, including issues raised by other agencies and the public. These issues are 
summarized as follows:
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Table S-1 
Summary of Potential Controversies and Actions to Address 

Issue Actions to Address 

Aesthetic impacts associated with the height and 

location of the interchange structure as well as 

lighting impacts 

Interchange Structure: Incorporation of design features to soften the visual appearance of the structure including 

landscaping and other aesthetic treatments. 

Lighting: Photometric study will be conducted and lighting types and shading methods shall be incorporated to reduce 

lighting impacts, including hooded lighting. 

See Sections 2.1.9 and 3.2.5 for additional details. 

Construction and operational air quality impacts No federal air quality standards will be exceeded by the project and the result of the interagency consultation on 

particulate matter was that the project is not a project of air quality concern. However, the City has conducted 

analyses above and beyond those required and has included a list of measures to further reduce construction and 

operational emissions, including fuel and equipment restrictions during construction.  

See Sections 2.2.5 and 3.2.11 for additional details. 

Bicycle and pedestrian access and associated 

effects to the Gold River Community associated with 

the optional bicycle/pedestrian path connection 

The bicycle and pedestrian access to the Gold River Community was considered as a design option. After working 

with all interested parties, the City decided decided to take the bicycle/pedestrian path  out of the project. 

Biological resource impacts from project construction Three endangered species have the potential to be impacted by the project—vernal pool fairy shrimp (Branchinecta 
lynchi), vernal pool tadpole shrimp (Lepidurus packardi), and valley elderberry longhorn beetle (VELB, Desmocerus 
californicus dimorphus). Section 7 consultation for the Westborough Development, which encompasses the proposed 

project, has resulted in a finding of not likely to adversely affect for the vernal pool fairy shrimp and vernal pool tadpole 

shrimp and likely to adversely affect for VELB. During the development of alignments for Rancho Cordova Parkway, 

avoidance of these species and their habitats were taken into consideration. However, the distribution of these 

biological resources across the project study area made it impossible to completely avoid impacting vernal pools and 

VELB.  
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Numerous measures have been included to offset impacts to endangered and other sensitive biological resources, 

including but not limited to construction work windows, replantings, and the purchase of mitigation banking credits. 

See Sections 2.3 and 3.2.13 to 3.2.17 for additional information. 

Geologic and soil stability of the project site 

associated with historic gold dredging activities 

During studies for the proposed project, no impacts to geologic and soil stability as a result of historic gold-dredging 

activities were identified. There is some potential for encountering expansive soils that may affect the stability of the 

project site, but measures including soil mixing and replacement would address any potential concerns. 

See Sections 2.2.3 and 3.2.9 for additional information. 

Hazardous materials associated with the truck 

transportation of hazardous materials using the 

interchange as well as potential soil contamination 

The transportation of hazardous materials is subject to strict regulation at the federal, state, and local levels. 

Hazardous material hauling and emergency spill response is carefully handled within Caltrans facilities in accordance 

with the Caltrans Maintenance Manual Chapter 5. In addition to its regular maintenance crews, Caltrans maintains on-

call contracts with pre-qualified clean-up contractors so that any spills on Caltrans facilities can be responded to as 

soon as possible. The City also has established policies and procedures in place for hazardous materials; these are 

set forth in Section 4.4 of the City’s General Plan EIR. Both the City and Caltrans also participate in the Standardized 

Emergency Management System.  

There is some potential for soils adjacent to U.S. 50 to be contaminated with aerially deposited lead (ADL). During 

final design of the project, additional testing will be conducted to determine whether the concentrations warrant 

remediation. If remediation is needed, construction shall not commence until the site has been remediated and 

cleared for construction. 

See Sections 2.2.4 and 3.2.10 for additional information. 

Hydrology and water quality impacts from 

construction and operation, including groundwater 

impacts and existing groundwater contamination 

issues 

TBD based on further discussions with Aerojet. 

Land use associated with compatibility with adjacent 

land uses and adopted land use plans and policies 
The proposed project is consistent with City’s General Plan and the Sacramento Area Council of Government’s 

(SACOG) MTP. 
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See Sections 2.1.1 and 3.2.1 for additional information. 

Construction and operational noise impacts Construction Noise: Locate equipment and staging areas as far from residences as possible. Limit unnecessary idling 

of equipment. Limit construction activity to the hours of 7:00 a.m. to 7:00 p.m. weekdays and 8:00 a.m. to 6:00 p.m. 

weekends when construction is conducted within 100 feet of residences, i.e., the westbound on- and off-ramps (north 

side of U.S. 50), or during any pile-driving activities. 

Operational Noise: While there are receptors for which the future predicted noise levels require the consideration of 

noise abatement, the absolute increase in future predicted noise levels is 1-2 decibels; this change is imperceptible for 

most humans. The City is, however, proposing to build an 8-foot-high sound wall along the outside edge of shoulder of 

the westbound auxiliary lane, including the proposed ramps; this sound wall would be built with nonfederal (local) 

funds. 

See Sections 2.2.6 and 3.2.12 for additional information. 

Population growth inducement effects of the 

proposed project 

The proposed project would not result in a change in the location, rate, type, or amount of growth planned for under 

regional and local plans. The location and rate of future growth would continue to be controlled by the City’s General 

Plan and land use planning agencies as guided by local land use plans. Growth approved and planned for the area is, 

in part, facilitated by the proposed project. 

See Section 2.1.3 for additional information. 

Construction and operational traffic impacts and 

related safety issues 
Construction: Substantial traffic delays are not anticipated during construction of this project due to the amount of work 

that would occur outside of the travel corridor. According to the recommendations in the Transportation Management 

Plan Data Sheet (April 2010) lane closures on U.S. 50 would be prohibited during peak and daytime hours and on 

holidays. 

Operational: Level of service (LOS) at the Rancho Cordova Parkway/eastbound U.S. 50 on-ramp would be unacceptable 

(LOS F) in the future year 2037 scenario. Changing the rate of the ramp metering is one option for reducing the queuing 

and congestion at this location. In general, average freeway speeds remain approximately the same or increase slightly 

with the project in future year scenarios. 
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See Sections 2.1.8 and 3.2.4 for additional information. 

Consideration of additional alternatives, including 

alternatives associated with  project 

configuration/design alternatives and transit 

alternatives 

During the development of the proposed project, numerous roadway, interchange, and transit alternatives were 

studied. In response to comments on the Notice of Preparation, a light rail-only alternative was examined but 

determined not to meet the purpose and need for the project; Rancho Cordova Parkway has been identified as a 

potential future corridor for bus rapid transit and/or light rail along Rancho Cordova Parkway. 

See Section 1.2.5.4 for additional information. 
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During the scoping phase of the EIR and at public outreach and community advisory 
meetings, residents of the Eureka Village community and the larger Gold River 
Community expressed opposition to construction of the proposed bicycle/pedestrian 
connection to the Eureka Village neighborhood, primarily because the connection may 
introduce substantial numbers of additional bicyclists wishing to access the American 
River Parkway Trail into the local trails throughout Eureka Village and the Gold River 
Community that are not designed for heavy bicycle use (Eureka Village is shown on 
Figure 2.1.1-1). Residents in opposition expressed concern that these additional 
bicyclists and pedestrians would present an increased risk to neighborhood security, 
would result in insurance and legal liability to the Gold River Community Association, 
and would result in uses of local walking paths that are inconsistent with their designs. 
Furthermore, residents in opposition to the connection identified the potential for the 
public to use the Eureka Village streets for parking, if a light rail station is constructed in 
the future near the south side of the proposed interchange. They expressed concerns that 
commuters wishing to use the light rail station would park in Eureka Village and walk or 
bike across the Rancho Cordova Parkway Interchange bridge to the light rail station, as 
an alternative to crossing U.S. 50 on Sunrise Boulevard or Hazel Avenue and then 
driving on Folsom Boulevard to park at the light rail station. 

Conversely, in individual communications to City staff, other residents of the Gold River 
Community and members of the Sacramento Area Bicycle Advocates expressed strong 
support for the bicycle/pedestrian connection, primarily because opportunities for bicycle 
and pedestrian connectivity would be increased throughout the area, and in particular 
across U.S. 50, where opportunities for bicycle and pedestrian crossings are limited. 
Local business owners also advocated for the bicycle/pedestrian connection because it 
would provide convenient, nonvehicular access for Eureka Village and Gold River 
Community residents to existing and planned retail centers and dining/entertainment 
venues south of U.S. 50.   

After carefully and fully considering the comments and concerns of the Gold River 
residents as well as the Sacramento Area Bicycle advocates, the City has decided to drop 
the bicycle/pedestrian connection to the Eureka Village from the proposed project.  The 
proposed project still includes bicycle lanes on the parkway with connections to the 
future trails within the Westborough Development and with Easton Valley Parkway. 

Project Impacts 

Table S-2 summarizes the results of the environmental studies, displaying the potential 
impacts for each alternative. Avoidance, minimization, and/or mitigation measures are 
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listed in Appendix G. CEQA-only impact determinations are provided in Chapter 3, 
“California Environmental Quality Act Evaluation.” 

Table S-2 
Summary of Potential Impacts from Alternatives1 

 E IR /E A 
S ection 

Alternative 3 
(P ropos ed P rojec t) 
P otential Impac ts  

No B uild Alternative 
P otential Impacts  

Land Use 2.1.1 
Consistent with City’s General Plan and the Sacramento Area 
Council of Government’s (SACOG) MTP. 

Regional development and 
growth assumptions would 
not be consistent with those 
in the City’s General Plan or 
the SACOG MTP. 

Parks and 
Recreational 
Facilities 

2.1.2 

Construction: The project would temporarily affect access to 
two bicycle trails during construction. 

Long-Term: The project would not “use” recreational facilities 
during operation of the project.  

No potential impacts. 

Growth 2.1.3 

Would accommodate the planned rate of growth in the area. 
The proposed project would not result in a change in the 
location, rate, type, or amount of growth planned under 
regional and local plans.  

Inadequate levels of service 
(LOS) and severe traffic 
congestion that could 
constrain and/or displace 
growth. 

Community 
Impacts 

2.1.4  

Would improve community connectivity and mobility through 
the area. 

Would not divide an established community. 

May result in decrease in 
quality of life because of 
increased traffic congestion. 

Relocations 2.1.5 Potential business relocation. No potential impacts 

Environmental 
Justice 

2.1.6 
No disproportionate impacts to minority or low-income 
populations. 

No potential impacts. 

Utilities/Emergen
cy Services 

2.1.7 

Construction: Temporary delays to emergency vehicles along 
existing roadways. 

Long-term: Beneficial effects to traffic circulation over the No 
Build alternative. 

Potential to obstruct or delay 
emergency vehicles due to 
worsening LOS and severe 
traffic congestion. 

Traffic and 
Transportation/ 
Pedestrian and 
Bicycle Facilities 

2.1.8 

Construction: Temporary increases in traffic congestion during 
construction. 

Long-Term: Improvement over future No Build alternative in 
freeway operations and intersections, with the exception of 
unacceptable operation of Rancho Cordova Parkway/U.S. 
Highway 50 eastbound ramp intersection under 2037 
conditions. 

Inadequate LOS and severe 
traffic congestion. 

Visual/Aesthetics 2.1.9 

Construction: Temporary visual impacts associated with on-
site storage of construction materials and debris, removal of 
vegetation, and other construction activities; nighttime 
“spillover” lighting and glare from construction and operation; 
removal of trees and other mature vegetation. 

Long-term: Visual impacts resulting from the interchange 
structure profile. 

No potential impacts. 
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 E IR /E A 
S ection 

Alternative 3 
(P ropos ed P rojec t) 
P otential Impac ts  

No B uild Alternative 
P otential Impacts  

Cultural 
Resources 

2.1.10 Potential for harm to undiscovered cultural resources. No potential impacts. 

Hydrology and 
Floodplain 

2.2.1 

May encounter groundwater during pile installation activities, 
and dewatering may be required during construction; however, 
this would not be expected to substantially impact 
groundwater supplies or groundwater recharge. 

Would result in minor changes in the hydrology of the 
immediate project area; no increase in flooding risk is 
anticipated. 

Would result in increase in impervious surface that is not 
anticipated to be of concern for groundwater recharge.  

No potential effects. 

Water Quality 
and Stormwater 
Runoff 

2.2.2 

Construction: Increased sedimentation and erosion from 
construction activities; disruption of groundwater monitoring 
activities on Aerojet property; contaminated groundwater and 
monitoring wells. 

No potential impacts. 

Geology/Soils/ 
Seismic/ 
Topography 

2.2.3 Expansive soils would cause settlement. No potential impacts. 

Hazardous 
Waste/Materials 

2.2.4 

Construction: Exposure and disposal of PCBs; handling of 
hazardous materials during construction; potential to disturb 
previously unidentified contaminated soils during project 
construction. 

No potential impacts. 

Air Quality 2.2.5 Construction-related air pollutant emissions and air toxics. 

No potential construction 
impacts; worsening traffic 
LOS would contribute to 
worsening air quality in and 
around the project area. 

Noise 2.2.6 Construction-related and operational traffic noise.  No potential impacts. 

Biological 
Environment 

2.3 

Indirect effects to natural communities within the project area; 
impacts to aquatic resources; indirect damage to trees 
identified for preservation during construction; impacts to 
native trees; degradation of habitat for midvalley fairy shrimp 
and other aquatic invertebrates; direct and indirect impacts to 
vernal pool and seasonal wetland habitat that supports 
special-status invertebrate species; construction effects to 
western spadefoot toad; construction effects to the 
northwestern pond turtle; western burrowing owls may be 
affected; during project construction, impacts to other raptor 
species; loss of active raptor nests impacts to nesting birds; 
indirect effects to vernal pool fairy shrimp and vernal pool 
tadpole shrimp habitat; effects to valley elderberry longhorn 
beetle (VELB); direct loss of a VELB through habitat 
(elderberry shrub) removal; disturbance of active Swainson’s 
hawk nests; construction effects to Swainson’s hawk nests; 
loss of Swanson’s hawk foraging habitat. 

No potential impacts. 

Notes: 1. See Chapter 3 for CEQA significance determinations. 
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Coordination with Other Agencies 

Table S-3 notes the permits, reviews, and approvals from other agencies that may be 
required for project construction: 

Table S-3 
Required Permits, Reviews, and Approvals 

Agenc y P ermit/Approval 

U.S. Army Corps of Engineers 404 Permit 

U.S. Fish and Wildlife Service Section 7 Consultation; Biological Opinion 

U.S. Bureau of Reclamation Encroachment Permit 

Federal Highway Administration Project-level Conformity Determination for Federal Air 
Quality Standards 

State Water Resources Control Board and 
Regional Water Quality Control Board, Central 
Valley Region 

Notice of Intent for coverage under the National 
Pollutant Discharge Elimination System permit and 
Stormwater Pollution Prevention Plan  

California Department of Fish and Wildlife Potential streambed alteration agreements and 2081 
Take Permit for Threatened and Endangered Species 

State Historic Preservation Office Section 106 Coordination 

California Department of Transportation 
(Caltrans) 

Encroachment permit(s) required for work within 
Caltrans’ right-of-way 

County of Sacramento (County) Approval of site development permits/plans in the 
project area within the County 

County right-of-way and property acquisition 

City of Rancho Cordova (City) City right-of-way and property acquisition 

Approval of site development permits/plans in the 
project area within the City 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014   

 Reference No.: 2.2c (1)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE EUREKA WATERFRONT TRAIL 
PHASE C PROJECT (RESOLUTION E-14-12) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Eureka Waterfront Trail Phase C Project (project) in Humboldt County and approve 
the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Eureka (City) is the CEQA lead agency for the project. The project is located in the 
northeastern portion of the City of Eureka, east of Waterfront Drive and adjacent to the south coast 
of Humboldt Bay and Eureka Slough. The project will construct an approximately 1.17 mile Class I  
multi-use trail between Tydd Street and Front Street including a boardwalk, three bridges, viewing 
areas with interpretive signs, drainage improvements, fencing, trailheads, lighting, and landscape 
buffers.   
 
On March 28, 2014 the City adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation. According to the City, NEPA 
clearance for this project is anticipated in July 2014.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Aesthetics, Biological Resources, Cultural Resources, Geology & Soils, Hazards & Hazardous 
Materials, Hydrology & Water Quality, Noise, and Utilities and Service Systems. Mitigation 
measures include, but are not limited to: incorporating lighting design to protect wildlife and 
nighttime views; efforts to minimize impacts to special-status plants, avoidance of wetlands and 
compensatory mitigation for wetland resources impacted by the project, conducting vegetation 
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clearing activities outside the active nesting season if possible as well as preconstruction surveys and 
establishment of buffer zones to minimize impacts to nesting birds; monitoring efforts for 
archaeological and paleontological artifacts during construction including measures to address the 
inadvertent discovery of cultural resources; preparation of a design-level geotechnical study; 
installation of warning signage regarding seismic and tsunami activity; site assessment including 
pre-construction testing of soil and groundwater to determine presence of contamination and/or 
hazardous materials and pre-construction implementation of remediation measures to address  any 
contamination discovered; preparation of a Stormwater Pollution Prevention Plan as well as a Soil 
and Groundwater Management Plan; and restricting construction hours to minimize noise 
disturbance. 

 
On April 10, 2014 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $2,500,000 and is funded through PS&E with STIP ($140,000) 
funds.  Construction is estimated to begin in fiscal year 2014/15. 

 
Attachments 
• Resolution E-14-12 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
01 – Humboldt County 

Resolution E-14-12 
 

 
1.1 WHEREAS, the City of Eureka has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Eureka Waterfront Trail Phase C Project 

 
1.2 WHEREAS, the City of Eureka has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines 
for its implementation; and 
 

1.3 WHEREAS, the project will construct an approximately 1.17 mile Class I  multi-
use trail between Tydd Street and Front Street including a boardwalk, three bridges, 
viewing areas with interpretive signs, drainage improvements, fencing, trailheads, 
lighting, and landscape buffers; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City of Eureka found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the City of Eureka approved the Final Mitigated Negative 

Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014   

 Reference No.: 2.2c (2) 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE NELSON ROAD STORM DAMAGE 
REPAIR PROJECT (RESOLUTION E-14-13 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Nelson Road Storm Damage Repair Project (project) in Santa Cruz County and 
approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The County of Santa Cruz (County) is the CEQA lead agency for the project. The project is located 
at Post Mile 2.0 on Nelson Road near Lockhart Gulch Road in the Scott’s Valley area of Santa Cruz 
County. The project will construct a permanent bypass road around a 350 foot landslide that 
occurred in 2011. The project will construct two mechanically stabilized embankment retaining 
walls, drainage improvements, and a new asphalt pavement permanent road. The project will also 
remove 220 feet of the existing temporary bypass road and complete erosion control, restoration and 
riparian re-vegetation of the Ruins Creek channel.   

 
On February 20, 2014 the County adopted the final MND for the project and found that the project 
will not have a significant effect on the environment after mitigation.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Geology & Soils, Hydrology & Water Quality, Biological Resources, Hazards & Hazardous 
Materials, and Noise. Mitigation measures include, but are not limited to: efforts to minimize 
impacts to water quality including erosion and sediment control measures; preconstruction surveys 
and establishment of buffer zones to minimize impacts to nesting bird species; development of a 
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spill prevention and response plan and 50 foot minimum buffers for construction staging areas near 
streams; and restricting construction hours to minimize noise disturbance. 

 
On March 18, 2014 the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $1,256,000 and is fully funded through construction with STIP 
($945,000) and Local ($311,000) funds.  Construction is estimated to begin in fiscal year 2014/15. 

 
Attachments 
• Resolution E-14-13 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – Santa Cruz County 

Resolution E-14-13 
 

 
1.1 WHEREAS, the County of Santa Cruz has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Nelson Road PM 2.0 Storm Damage Repair Project 

 
1.2 WHEREAS, the County of Santa Cruz has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines 
for its implementation; and 
 

1.3 WHEREAS, the project will construct two mechanically stabilized embankment 
retaining walls, drainage improvements, a new asphalt pavement permanent road, 
remove 220 feet of the existing temporary bypass road and complete erosion 
control, restoration and riparian re-vegetation of the Ruins Creek channel; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County of Santa Cruz found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the County of Santa Cruz approved the Final Mitigated Negative 

Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014   

 Reference No.: 2.2c (3)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE STATE ROUTE 41 MULTI-USE PATH 
PROJECT (RESOLUTION E-14-14) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the State Route 41 Multi-Use Path (project) in San Luis Obispo County and approve the 
project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Atascadero (City) is the CEQA lead agency for the project. The project is located south 
of State Route 41 (SR 41, also known as Morro Road) near Atascadero Lake Park in the City of 
Atascadero. The project will construct a Class 1, 2,710 foot long, 8 foot wide, ADA compliant paved 
multi-purpose path between Portola and San Gabriel Roads. The path will be constructed adjacent to 
SR 41/Morro Road, between the roadway and Atascadero Creek within right-of way owned by the 
City and Caltrans. The project will provide pedestrians and cyclists with separated access along SR 
41/Morro Road and will connect Atascadero Lake Park with a recently completed Safe Routes to 
Schools project.  
 
On April 15, 2014 the City adopted the final MND for the project and found that the project will not 
have a significant effect on the environment after mitigation. On March 4, 2014 Caltrans determined 
that this project is categorically excluded from NEPA pursuant to 23 CFR 771.117(c-3). 
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Aesthetics, Biological Resources, Cultural Resources, Air Quality, Geology & Soils, Hydrology & 
Water Quality, and Noise. Mitigation measures include, but are not limited to: minimum trimming 
and pruning of oak trees in the project area to maintain visual character of the corridor, in-kind 
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replacement of oak trees and measures to reduce tree impacts consistent with the City’s tree 
ordinance; measures to reduce emissions from construction equipment and operations; avoidance 
measures for riparian habitat resources; measure to minimize the spread of invasive plant species; 
preconstruction surveys and establishment of buffer zones to minimize impacts to nesting birds; 
monitoring efforts for archaeological and paleontological artifacts during construction including 
measures to address the inadvertent discovery of cultural resources; implementation of erosion 
control and stormwater pollution prevention measures, development of a re-vegetation and landscape 
plan; installation of warning signage regarding trail drainage and flooding potential; and  restricting 
construction hours to minimize noise disturbance. 

 
On April 16, 2014 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $682,000 and is fully funded through construction with STIP-TE 
($526,000)  and other ($156,000) funds.  Construction is estimated to begin in fiscal year 2013/14. 

 
Attachments 
• Resolution E-14-14  
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – San Luis Obispo County 

Resolution E-14-14  
 

 
1.1 WHEREAS, the City of Atascadero has completed a Mitigated Negative 

Declaration pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• State Route (SR) 41 Multi-use Path Project 

 
1.2 WHEREAS, the City of Atascadero has certified that the Mitigated Negative 

Declaration has been completed pursuant to CEQA and the State CEQA Guidelines 
for its implementation; and 
 

1.3 WHEREAS, the project will construct a Class 1, 2,710 foot long, 8 foot wide, ADA 
compliant paved path between Portola Road and San Gabriel Road, adjacent to SR 
41/Morro Road, between the roadway and Atascadero Creek; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City of Atascadero found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the City of Atascadero approved the Final Mitigated Negative 

Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014   

 Reference No.: 2.2c (4)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE MORRO CREEK MULTI-USE TRAIL 
AND BRIDGE PROJECT (RESOLUTION E-14-15) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Morro Creek Multi-Use Trail and Bridge Project (project) in San Luis Obispo County 
and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Morro Bay (City) is the CEQA lead agency for the project. The project is located along 
the northern portion of the Morro Bay Embarcadero, adjacent to the Morro Bay Power Plant in the 
City of Morro Bay. The proposed project would extend the existing Morro Bay Harborwalk with a 8 
foot wide pedestrian boardwalk and 12 foot wide paved separated Class I bike path between the 
entry of the Morro Bay Power Plant and the intersection of Coleman Drive and Embarcadero. The 
project will also construct an approximately 130 foot long, 13 foot wide clear span pedestrian and 
bicycle bridge across Morro Creek.  
 
On January 14, 2014 the City adopted the final MND for the project and found that the project will 
not have a significant effect on the environment after mitigation. On April 7, 2014 Caltrans 
determined that this project is categorically excluded from NEPA pursuant to 23 CFR 771.117(c-3). 
 
In March 2014, the City prepared an Addendum to the final MND to analyze the potential 
environmental effects associated with a revision to the project description adding lighting to address 
bicyclist and pedestrian safety concerns. On May 13, 2014, the City adopted the Addendum and 
certified that the project will not have a significant effect on the environment. 
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Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources, Cultural Resources, and Noise. Mitigation measures include, but are not 
limited to: measures to avoid and reduce impacts to sensitive animal and plant species including the 
red-legged frog, steelhead, morro shoulderband snail, legless lizard, nesting birds, central dune scrub 
habitat, Blochman’s leafy daisy, as well as measures to prevent the spread of noxious weed and 
avoid  jurisdictional waters of the United States; monitoring efforts for archaeological and 
paleontological artifacts  before and during construction including measures to address the 
inadvertent discovery of cultural resources; and  restricting construction hours to minimize noise 
disturbance. 

 
On April 22, 2014 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $1,322,000 and is anticipated to be fully funded through construction 
with STIP-TE ($628,000), RSTP ($288,000), Federal ($220,000) and Local ($186,000) funds.  
Construction is estimated to begin in fiscal year 2014/15. 

 
Attachments 
• Resolution E-14-15  
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – San Luis Obispo County 

Resolution E-14-15  
 

 
1.1 WHEREAS, the City of Morro Bay has completed a Mitigated Negative 

Declaration and Addendum pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Morro Creek Multi-use Trail and Bridge 

 
1.2 WHEREAS, the City of Morro Bay has certified that the Mitigated Negative 

Declaration and Addendum have been completed pursuant to CEQA and the State 
CEQA Guidelines for its implementation; and 
 

1.3 WHEREAS,  the project would extend the existing Morro Bay Harborwalk with a 
8 foot wide pedestrian boardwalk and 12 foot wide paved separated Class I bike 
path between the entry of the Morro Bay Power Plant and the intersection of 
Coleman Drive and Embarcadero. The project will also construct an approximately 
130 foot long, 13 foot wide clear span pedestrian and bicycle bridge across Morro 
Creek; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration and Addendum; and 

 
1.5 WHEREAS, the City of Morro Bay found that the proposed project would not have a 

significant effect on the environment; and 
 
1.6 WHEREAS, the City of Morro Bay approved the Final Mitigated Negative 

Declaration and Addendum. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and Addendum 
and approve the above referenced project to allow for future consideration of funding. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability” 

 

 
  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 21, 2014   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(5) 

 Action Item 
 

From: NORMA ORTEGA Prepared By: Katrina C. Pierce   
 Chief Financial Officer  Division Chief 
  Environmental Analysis 

   
Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-14-16, E-14-17, E-14-18, and E-14-19. 
 
ISSUE: 
 
04-Son-116, PM 39.77/39.85 
RESOLUTION E-14-16 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 116 (SR 116) in Sonoma County.  Repair embankment and make    
roadway improvements on a portion of SR 116 near the city of Petaluma.  
(PPNO 0819Q) 

 
This project in Sonoma County will repair embankment on a portion of SR 116 near the city of 
Petaluma.  The project is programmed in the 2014 State Highway Operation and Protection 
Program.  The total estimated cost is $2,420,000 for capital and support.  Construction is 
estimated to begin in Fiscal Year 2014-15.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2014 
State Highway Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment after mitigation.  The following resource areas may be 
impacted by the project: paleontology, and biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, but are 
not limited to, preparation and implementation of a Paleontological Mitigation Plan, conducting 
preconstruction surveys for the California Red Legged Frog, restricting construction activities to 
certain timeframes, educating construction personnel, and establishing exclusion zones.  As a 
result, an MND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            06-Ker-99/178, PM R26.7/R1.9 
RESOLUTION E-14-17 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• SR 99 and SR 178 in Kern County.  Seismic improvements to four bridges on 
SR 99 and SR 178 near the town of Bakersfield.  (PPNO 6605)  

 
This project in Kern County will correct the seismic deficiencies of four bridges on SR 99 
and SR 178 in Kern County, including the Airport Drive Overcrossing (Bridge Number 50-
0266) and the Golden State Avenue Separation (Bridge Numbers 50-0326 Right, 50-0326 
Left, and 50-0326 Center).  The project is programmed in the 2014 State Highway Operation 
and Protection Program.  The total estimated cost is $10,139,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2016-17.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2014 State Highway Operation and Protection Program. 
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, an ND was completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            08-Sbd-215, PM 0.58/1.66 
RESOLUTION E-14-18 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which an ND has been completed: 
 

• Interstate 215 (I-215) in San Bernardino County.  Roadway improvements to an 
existing interchange on I-215 and Barton Road in the cities of Grand Terrace 
and Colton.  (PPNO 0243K)  

 
This project in San Bernardino County will reconstruct the I-215/Barton Road Interchange in 
the cities of Grand Terrace and Colton.  The project is programmed in the 2014 State 
Transportation Improvement Program.  The total estimated cost is $77,337,000 for capital 
and support.  Construction is estimated to begin in Fiscal Year 2016-17.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2014 State Transportation Improvement Program. 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, an ND was completed for this project. 
 
Attachment 3 
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“Provide a safe, sustainable, integrated and efficient transportation system to 
enhance California’s economy and livability” 

 

ISSUE: 
 

            11-Imp-98, PM 30.0/32.6  
RESOLUTION E-14-19 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which an MND has been completed: 
 

• SR 98 in Imperial County.  Roadway improvements including additional lanes 
on a portion of SR 98 in the city of Calexico. (PPNO 0549A)  

 
This project in Imperial County will widen SR 98 from Rockwood Avenue to Dogwood 
Road.  The project will be constructed in multiple phases. 

 
Phase 1B will widen SR 98 from Ollie Avenue to V. V. Williams Avenue.  This phase is 
programmed in the 2014 State Transportation Improvement Program.  The total estimated 
cost for this phase is $12,323,000 for capital and support.  Construction is estimated to begin 
in Fiscal Year 2015-16.  The scope, as described for the preferred alternative, is consistent 
with the project scope programmed by the Commission in the 2014 State Transportation 
Improvement Program. 

 
Phase 1C1 will widen SR 98 from Rockwood Avenue to SR 111.  This phase is fully funded 
with federal dollars.  The estimated cost is $4,000,000 for capital and support.  Construction 
is estimated to begin in Fiscal Year 2016-17. 

 
Phase 1C2 will widen SR 98 from SR 111 to Ollie Avenue.  This phase is not yet funded.  
The total estimated cost for capital and support is $8,400,000.  A Transportation Investment 
Generating Economic Recovery grant application has been submitted for this project phase.  
Depending on the availability of funding, construction is estimated to begin in Fiscal Year 
2016-17. 

 
Phase 1A will widen SR 98 from V.V. Williams Avenue to the All American Canal.   
This phase is not yet funded.  The total estimated cost for capital and support is 
$31,000,000.  Depending on the availability of funding, construction is estimated to begin 
in Fiscal Year 2018-19. 

 
Phase 2 will widen SR 98 from the All American Canal to Dogwood Road.  This phase is 
not currently funded.  The total estimated cost is $19,000,000 for capital and support.  This 
phase will be constructed only if private funding becomes available.    
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A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: aesthetics, biological resources, water quality, and traffic.  
Avoidance and minimization measures will reduce any potential effects on the environment. 
These measures include, but are not limited to, replacing native vegetation removed during 
construction, conducting preconstruction nesting bird and burrowing owl surveys, 
incorporating Best Management Practices during design and construction and, aesthetic 
treatments including landscaping and decorative surface treatments.  As a result, an MND 
was completed for this project 
 
Attachment 4 
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DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

 

M e m o r a n d u m  

    
To: CHAIR AND COMMISSIONERS CTC Meeting: May 21, 2014  

CALIFORNIA TRANSPORTATION COMMISSION  
  Reference No.: 2.3a. 
  Action Item 

 
 
From: NORMA ORTEGA  Prepared by: Timothy Craggs 
 Chief Financial Officer  Chief 
 Division of Design 

 
 

Subject: NOTICE OF INTENT TO CONSIDER RESCINDING FREEWAY ADOPTION 
4-SON-12 PM T17.6/21.6 
RESOLUTION NIU 14-01  
 
RECOMMENDATION:     
 
Submitted for transmittal to the California Transportation Commission (Commission) is the 
Notice of Intent to Consider Rescinding Freeway Adoption Resolution NIU 14-01.  The 
Department of Transportation (Department) recommends that the Commission approve 
Resolution NIU 14-01 to initiate recycling procedures to consider rescinding a portion of the 
freeway adoption for State Highway Route 12 (SR 12) in the county of Sonoma, Post 
Mile T17.6/21.6 in accordance with the recommendation of the Chief Engineer.   

 
This report describes the current status of the unconstructed freeway and support from local 
agencies to rescind the freeway adoption for this portion of SR 12.  The procedures for recycling, 
notifying the public of the Commission’s intention to consider rescinding a freeway route 
adoption, and disposing of acquired right-of-way were established by the Commission in 
Resolution No. G-15, adopted on November 17, 1978, and amended on February 29, 1980.  
According to the Resolution, the recycling process cannot be initiated without consent from the 
Commission.  With the Commission’s approval of Resolution NIU 14-01, the Department will 
notify all affected local, regional and State agencies of the rescission proposal, and ask the 
agencies for any additional pertinent information that might be helpful to the Commission in 
making a final decision.   
 
 
 
   
Recommended by: KARLA SUTLIFF 
 Chief Engineer  
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BACKGROUND: 
 
There is a lack of community support to construct a freeway on a new alignment by extending 
existing SR 12 through Spring Lake Park east of the city of Santa Rosa.  This proposed freeway 
extension remains unconstructed.  Consequently, the Department is proposing to rescind the 
freeway route adoption along the unconstructed portion of SR 12 from Farmers Lane to Melita 
Road.  Once the route rescission is approved, the Department’s responsibility is to dispose of the 
excess land. 
 
In 1934, SR 12 (old SR 51) became part of the state highway system.  This route runs west to 
east traversing the counties of Sonoma, Napa, Solano, San Joaquin and ends in Calaveras 
County. 
 
For the purpose of this proposed rescission, SR 12 is the portion of the corridor between the city 
of Sebastopol and SR 121 just south of the city of Sonoma.  This western portion of SR 12 is 
located entirely within Sonoma County and is approximately 30 miles long.  It traverses through 
the cities of Sebastopol, Santa Rosa, and Sonoma.  
 
While the entire SR 12 is defined as part of the California Interregional Road System, traffic 
between the cities of Santa Rosa and Sonoma is mostly local.  SR 12 between Santa Rosa and the 
city of Sonoma is designated a State Scenic Highway.  
  
On January 24, 1957, the California Highway Commission (CHC) adopted a resolution declaring 
SR 51 (now SR 12) to be a freeway between the city of Sebastopol through Santa Rosa and the 
unincorporated community of Kenwood in Sonoma County.  In general the adopted freeway 
alignment followed the existing SR12 alignment from the east city limits of Sebastopol to 
Farmers Lane.  At this location a new alignment was adopted to the east following Hoen Avenue 
through Spring Lakes Park rejoining existing SR 12 at Melita Road.  See Vicinity Map.  
 
Following this adoption, the Department executed freeway agreements with the city of Santa 
Rosa on August 20, 1958 and May 5, 1959; and with Sonoma County on September 29, 1958 
and July 14, 1959. 
 
The Department acquired approximately 65 parcels for construction of the adopted SR 12 east 
extension along Hoen Avenue from the late 1950’s to the early 1970’s.  The estimated current 
market value is between $17.5 and $25 million. 
 
In 1977 the freeway declaration on SR 12 from east of Melita Road through Kenwood 
continuing to SR 121 was rescinded. 
 
From Sebastopol to SR 101 and from SR 101 to Farmers Lane in Santa Rosa, SR 12 has been 
constructed as a freeway.  Existing SR 12 in the vicinity of the proposed rescission is a four-lane 
conventional highway.   
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The unconstructed route segment is not needed for route continuity.  Currently, SR 12 is a four-
lane conventional highway north along Farmers Lane and then east towards Kenwood. The 
Department’s Transportation Concept Report (TCR) for SR 12 was finalized and signed in 
January 2014.  The 25-year corridor concept was developed by incorporating planning principles 
of Caltrans Smart Mobility Framework (SMF).  SMF provides tools and strategies to meet the 
goals of Assembly Bill 32 and Senate Bill 375 on climate change and CO2 emissions reduction. 
The nominal 25-year facility concept for SR 12 remains a conventional highway. 
 
In 1972 Spring Lake was created near the east end of the proposed extension.  In 1973, park 
facilities (roads, buildings, restrooms and other amenities) were added and in 1974, Spring Lake 
Park was opened for public use.  Public concerns with disturbing this environmentally sensitive 
area have been expressed over the years. 
 
There is no local agency support for the proposed freeway extension of SR 12 east of Farmers 
lane in Santa Rosa.  The proposed extension is not included as part of the Sonoma County 
General Plan and is no longer included as part of the city of Santa Rosa General Plan. 
 
If the Department retains the excess land, there will be ongoing maintenance costs, including 
weed abatement, public dumping, and liability concerns. 
  
With the Commission’s approval of Resolution NIU 14-01, the Department will notify all 
affected local and regional agencies of the rescission proposal and ask the agencies for any 
additional pertinent information that might be helpful to the Commission in making a final 
decision.  The Department will also notify the State Clearinghouse so that other State agencies 
may be notified.  Following a 60-day comment period, a follow-up meeting will be scheduled 
with the Commission to present the Department’s recommendation for final disposition. 
 
 
Attachments 
 
Resolution NIU 14-01 
Vicinity Map 



 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Notice of Intent to Consider Rescinding Freeway Adoption 
4-Son-12 PM T17.6/21.6 

 
 

Resolution NIU 14-01 
 
WHEREAS, a location for State Highway Route 12 was previously adopted and 
declared a freeway on January 24, 1957, in Sonoma County between Sebastopol and 
Kenwood; and 
 
WHEREAS, the freeway declaration of a portion of the aforementioned freeway was 
rescinded from east of Melita Road through Kenwood to Route 121 on July 21, 1977; and 
 
WHEREAS, the portion the aforementioned freeway from Farmers Lane to Melita Road  
through Springs Lake Park is not likely to be constructed as a State highway within the 
foreseeable future because of lack of operational need, local support and funding; and 
 
WHEREAS, retention of the freeway adoption may not be desirable and would subject 
the California Transportation Commission (Commission) to possible future expense for 
acquisition and maintenance of property or future expense for acquisition of property on 
a hardship basis; and 
 
WHEREAS, there is excess rights of way to dispose of. 
   
NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 
authority vested in it by law, this Commission does hereby authorize and direct the 
Department of Transportation to give public notice of the Commission’s intention to 
consider rescinding the freeway adoption of State Highway Route 12 in the county of 
Sonoma, on the unconstructed portion of Route 12 from Farmers Lane to Melita Road,  
as shown on the Route Rescission Map, and to give notice to local and regional agencies, 
and other affected State agencies, of such intention; and agencies so notified are to be 
requested to furnish within 60 days any additional information that the Commission 
should have prior to final consideration of the Route 12 Freeway Rescission. 
 
BE IT FURTHER RESOLVED that the existing location of State Highway Route 12 
between Farmers Lane and Melita Road shall be retained and unaffected by this action.  
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                  State of California     California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 21, 2014 

 Reference No.: 2.3c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
 Division of Design 
  

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3901 – 03-Pla-65-PM 12.1/15.0 
(Request No. 036240-X) – 2 Segments 
 
Relinquishes right of way in the city of Lincoln on Route 65 (Lincoln Boulevard) between 
realigned Route 65 (Lincoln Bypass) and the northerly city limits, consisting of superseded 
highway right of way.  The City, by cooperative agreement dated February 14, 2008, waived the 
90-day notice requirement and agreed to accept title upon relinquishment by the State. 
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Resolution R-3902 – 03-Pla-65-PM 15.0/22.4 
(Request No. 036311-X) – 10 Segments 
 
Relinquishes right of way in the county of Placer on Route 65 (Lincoln Boulevard) between the 
northerly city limits and realigned Route 65 (Lincoln Bypass) consisting of superseded highway 
right of way, and along realigned Route 65 (Lincoln Bypass), consisting of collateral facilities.  
The County, by cooperative agreement dated February 19, 2008 and by letter dated October 8, 
2013, waived the 90-day notice requirement and agreed to accept title upon relinquishment by 
the State. 
 
Resolution R-3903 – 04-Ala-880-PM R32.1/R34.5 
(Request No. 56040) – 7 Segments 
 
Relinquishes right of way in the city of Oakland along Route 880 from Market Street to West 
Grand Avenue, consisting of collateral facilities.  The City, by freeway agreement dated July 27, 
1993 agreed to accept title and by letter dated March 7, 2014, waived the 90-day notice 
requirement and agreed to accept title upon relinquishment by the State. 

 
Resolution R-3904 – 04-Ala-880S-PM 0.5 
(Request No. 56116) – 1 Segment 
 
Relinquishes right of way in the city of Oakland along Route 880S on Maritime Street, 
consisting of collateral facilities.  The City, by letter dated February 11, 2014, waived the 90-
day notice requirement and agreed to accept title upon relinquishment by the State. 

 
Resolution R-3905 – 06-Tul-63-PM 3.01 
(Request No. 86705) – 1 Segment 
 
Relinquishes right of way in the county of Tulare along Route 63 on Avenue 256 (Oakdale 
Avenue), consisting of a reconstructed county road.  The County, by relinquishment agreement 
dated May 14, 2012, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
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to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.3d. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Timothy Craggs, Chief 
 Division of Design 

 
 

Subject: VACATION RESOLUTION 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the vacation resolution summarized below. 
 
ISSUE: 
 
It has been determined that the facilities in the vacation resolution summarized below is not 
essential to the proper functioning of the State Highway System and may be disposed of by 
vacation.  Upon the recording of the approved vacation resolution in the county where the 
facility is located, the public's right of use of the facility will be abandoned.  The vacation 
complies with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the summary. 
 
RESOLUTION: 
 
Resolution A897 – 06-Ker-99-PM 54.56 
(Request No. 86900) - 1 Segment 
 
Vacates right of way in the city of Delano along Route 99 just north of Woollomes Avenue, 
consisting of highway right of way no longer needed for State highway purposes.  The City was 
given a 90-day notice of intent to vacate and did not protest such action.  
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To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 21, 2014 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:  2.4b. 
  Action Item 
 

 
From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution)  
C-21204 through C-21210, summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. The property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21204 - Nuong Hong Vu 
06-Fre-180-PM R123.20 - Parcel 84595-1, 2, 7, 01-01, 01-02, 01-03 - EA 342539. 
Right of Way Certification (RWC) Date:  11/01/14; Ready to List (RTL) Date:  12/01/14.   
Expressway - two-lane conventional highway to four-lane expressway.  Authorizes condemnation 
of land in fee for a State highway, extinguishment of abutter's rights of access, a temporary 
easement for highway construction, an easement for county road to be conveyed to County of 
Fresno, land in fee which is a remnant and would have little market value, all of those certain 
improvements which straddle the right of way line with an easement to enter the remaining 
ownership to remove such improvements.  Located in the city of Sanger at 83 North Piedra Road.  
Assessor Parcel Number (APN) 333-17-026.   
 
C-21205 - Patricia H. Baun, as Trustee of the Patricia H. Baun 2003 Revocable Survivor's Trust, 
under Declaration of Trust dated April 26, 2000 
06-Fre-180-PM 74.82 - Parcel 86021-1 - EA 342539. 
RWC Date:  11/01/14; RTL Date:  12/01/14.  Expressway - two-lane conventional highway to 
four-lane expressway.  Authorizes condemnation of easement for a fronted frontage road.   
Located in the town of Sanger at Oliver Avenue and Highway 180.  APN 333-140-02.   
 
C-21206 - Trust/Knapp Ranch Co., a California General Partnership 
06-Tul-65-PM 15.75 - Parcel 85876-1, 2 - EA 434019. 
RWC Date:  05/01/15; RTL Date:  08/01/15.  Conventional highway - Widen two-lane 
conventional highway to four-lane expressway.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, an easement for utility purposes to be 
conveyed to  
Southern California Edison Company.  Located near the city of Porterville at the northeast corner 
of State Route 65 and Avenue 124.  APN 302-122-12.   
 
C-21207 - Shadi Investments LLC 
07-LA-5-PM 1.1 - Parcel 77796 -1, 2, 3, 4, 5, 6, 7, 8, 01-01 - EA 215929. 
RWC Date:  06/16/14; RTL Date:  06/16/14.  Freeway - widen Interstate 5 (I-5) to add high 
occupancy vehicle (HOV) and mixed-flow lanes.  Authorizes condemnation of land in fee for a 
State highway, permanent easements for maintenance and drainage purposes, a temporary 
easement for construction purposes, a permanent sewer easement to be conveyed to the City of La 
Mirada, a permanent gas line easement to be conveyed to Southern California Gas Company, 
permanent easements for utility purposes to be conveyed to Southern California Edison Company, 
and excess land in fee to which the owner has consented.  Located in the city of La Mirada at 
16410 Valley View Avenue.  APN 7003-006-020. 
 
C-21208 - Venado Vista Investment, LLC, a California Limited Liability Company 
07-LA-5-PM 1.27 - Parcel 77802-1, 2, 3, 4 - EA 215929. 
RWC Date:  06/16/14; RTL Date:  06/16/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of a permanent easement for drainage purposes, temporary 
easements for construction purposes, and a permanent easement for telephone utility purposes to 
be conveyed to Verizon.  Located in the city of La Mirada at 14251 Firestone Boulevard.  APN 
7001-013-100.   
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C-21209 - City of La Mirada, a California Municipal Corporation 
07-LA-5-PM 0.20 - Parcel 79834-1 - EA 215929. 
RWC Date:  06/16/14; RTL Date:  06/16/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway.  Located in the city of La 
Mirada adjacent to and west of 14815 Firestone Boulevard.  APN 7001-016-910.   
 
 
C-21210 - 16680 La Mirada, LTD, a Texas Limited Partnership 
07-LA-5-PM 1.0 - Parcel 79862-1, 2, 3, 4, 5, 6, 7, 8 - EA 215929. 
RWC Date:  06/16/14; RTL Date:  06/16/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a permanent easement for 
drainage purposes, a temporary easement for construction purposes, a permanent sewer easement 
to be conveyed to the  
City of La Mirada, a permanent water system easement to be conveyed to Suburban Water 
Systems, a permanent gas line easement to be conveyed to Southern California Gas Company, and 
permanent easements for utility purposes to be conveyed Southern California Edison Company.  
Located in the city of La Mirada at 16680 Valley View Avenue.  APN 7003-006-017.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.4d. 
 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer 
  

Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of the 
Streets and Highways Code. 
 
The Director’s Deeds, included in this item, involve an estimated current value of $12,201,560.  The  
State will receive a return of $15,667,455 from the sale of these properties.  A recapitulation of the  
items presented and corresponding maps are attached. 
 
ISSUE 
 
01-01-Hum-101 PM 79.14 Eureka 
Disposal Units #DD 11185-02-01 &  0.16 acre 
                           DD 11186-01-01 $75,000   
Convey to:  Boss Development Corp. ($75,000 Appraisal)  
Public sale.  Selling price represents the highest bid received.  There was one bidder. 
 
02-03-ED-50 PM 78.2 South Lake Tahoe 
Disposal Unit #DD 36257-01-01 55 square feet 
Convey to:  John N. & Judy A. Cefalu                         $0  
 (Appraisal N/A)          
Direct conveyance at no monetary consideration to the adjoining owner of underlying fee.  The 
restrictive nature of the highway easement renders no value to the underlying fee.  Conveyance of the 
underlying fee to the adjoining owner relieves the Department of liability exposure. 
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03-03-Sut-113 PM R16.4 Yuba City 
Disposal Unit #DE 029116-02-04 0.18 acre 
Convey to:  Tudor Mutual Water Company                 $0  
 (Appraisal N/A)         
Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
Utility Agreement No. 03-UT-2389.54 executed on December 17, 2007. 
 
04-03-Sut-113 PM R16.4  Yuba City 
Disposal Unit #DE 029116-02-05&06 0.66 acre                    
Convey to:  Pacific Gas and Electric Company $0  
 (Appraisal N/A)         
Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
Utility Agreement No. 2389.0D executed on December 05, 2008. 
 

            05-03-Sut-99 PM R17.61 Yuba City 
 Disposal Unit #DE 034248-3                                       0.12 acre 
                                    DE 034248-4 $0          
 Convey to:  Feather Water District                            (Appraisal N/A) 
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006. 
 
 06-03-Sut-99 PM R17.61 Yuba City 
 Disposal Unit #DE 034248-X5-XX 1.35 acres 
 Convey to:  Feather Water District                           $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006. 
  
 07-03-Sut-99 PM R17.70 Yuba City 
 Disposal Unit #DE 034251-X2-XX 0.24 acre 
 Convey to:  Feather Water District                           $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006. 
 
 08-03-Sut-99 PM R17.74 Yuba City 
 Disposal Unit #DE 034252-X5-XX 0.08 acre 
 Convey to:  Feather Water District                           $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006. 
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09-03-Sut-99 PM R17.8 Yuba City 
Disposal Unit #DE 034252-2,-3                                 3.06 acres 
                         DE 034627-2,-3 $0  
Convey to:  Feather Water District      (Appraisal N/A)                                
Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006.     

  
 10-03-Sut-99 PM R18.17 Yuba City 
 Disposal Unit #DE 034253-X3-XX 1.21 acres 
 Convey to:  Feather Water District                           $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006.   
 
 11-03-Sut-99 PM R18.79 Yuba City 
 Disposal Unit #DE 034255-X5-XX 0.84 acre 
 Convey to:  Tudor Mutual Water Company                 $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.5 executed on December 17, 2007. 
 
            12-03-Sut-99 PM R18.42 Yuba City 
 Disposal Unit #DE 034255-X6-XX 523 square feet 
 Convey to:  Feather Water District                           $0  
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.6 executed on July 11, 2006. 

 
            13-03-Sut-99 PM R19.10 Yuba City 
 Disposal Unit #DE 034256-2,-3,-4 5.42 acres 
 Convey to:  Tudor Mutual Water Company                $0 
   (Appraisal N/A)         
 Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
 Utility Agreement No. 03-UT-2389.5 executed on December 17, 2007. 
 
 14-04-Ala-238 PM 14.4 Hayward 
 Disposal Unit #DD 032606-01-01 0.15 acre  
 Convey to:  Johnny T. and Judy A. Co, $131,260  
                    Husband and Wife as Joint Tenants                    ($131,260 Appraisal) 
 Direct sale.  Direct sale to only interested adjoining owner at the appraised value of irregular shaped 
 property that is incapable of independent development. 
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 15-04-Ala-238 PM 12.9x Hayward 
 Disposal Unit #DD 032698-01-01 10.9 acres 
 Convey to:  TPC HOLDINGS V, LLC $6,050,000      
   ($4,195,000 Public sale estimate) 
 Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were 
 seven bidders. 
 
 16-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032766-01-01 0.20 acre 
 Convey to:  Shaoying Ye, a married woman $458,000  
                     as her sole and separate property ($260,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the public sale.  There were seven 
 bidders. 
 
 17-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032770-01-01 0.17 acre  
 Convey to:  Community Partnership LLC  $290,485  
   ($220,000 Public sale estimate) 
 Public sale.  The property was sold at public auction and approved at the December 2013 CTC meeting. 
 The highest bidder withdrew their bid so property is being sold to second highest bidder. 
 
 18-04-Ala-238 PM 13.5X Hayward 
 Disposal Unit #DD 032771-01-01 0.17 acre  
 Convey to:  Gursharan S. Johal  $350,000  
   ($220,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the public sale.  There were five bidders. 
 
 19-04-Ala-238 PM 13.5 Hayward 
 Disposal Unit #DD 032772-01-01 0.17 acre 
 Convey to:  Joseph Bernardini and Lance Diodati,  $400,000           
                     Tenants in Common ($245,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the public sale. There were eight bidders. 
 
 20-04-Ala-238 PM 13.4 Hayward 
 Disposal Unit #DD 032774-01-01 0.17 acre  
 Convey to:  Calvin C. Lin $332,000  
   ($240,000 Public sale estimate) 
 Public sale.  Selling price represents the highest oral bid received at the first public sale. There were six 
 bidders. 
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            21-04-Ala-238 PM 12.6 Hayward 
            Disposal Unit #DD 036240-01-01 0.32 acre 
            Convey to:  Goldman & Associates Investments, Inc.            $337,000  
 ($130,000 Public sale estimate) 

Public sale.  Selling price represents the highest bid received at the public sale.  There were seven          
bidders.   

              
            22-04-Ala-238 PM 12.6X Hayward 
            Disposal Unit #DD 036270-01-01 0.17 acre 
            Convey to:  Xiaoqing Ma and Splash Spring, LLC $286,000 
 ($229,000 Public sale estimate) 

Public sale.  Property sold at public auction but the successful bidder withdrew their option to purchase.   
Parcel was then offered to second highest bidder who accepted.  

 
            23-04-Ala-238 PM 12.6X Hayward 
            Disposal Unit #DD 036279-01-01 0.21 acre 
            Convey to:  Charles Q. Wan and Fei Lin $325,000 
 ($229,000 Public sale estimate) 
            Public Sale.  Selling price represents the highest bid received.  There were five bidders. 
 
 24-04-Ala-238 PM 14.5X Alameda County 
 Disposal Unit #DD 040774-01-01 0.19 acre  
 Convey to:  KOR, INC. $321,000  
   ($120,000 Public sale estimate) 
 Public sale.  The property was sold at public auction and approved at the December 2013 CTC meeting. 
 The highest bidder withdrew their bid so property is being sold to second highest bidder. 
 
 25-04-Ala-238 PM 10.0 Hayward 
 Disposal Unit #DD 055731-01-01 1.6 acres  
 Convey to:  Hayward Mission, LLC                       $801,000  
   ($708,000 Public sale estimate) 
 Public sale.  Selling price represents the highest oral bid received at the first public sale.  There were two 
 bidders. 
 
 26-04-Ala-580 PM 30.5 Hayward 
 Disposal Unit #DD 023983-01-01 2.25 acres  
 Convey to:  Zalman Investments LLC $2,400,000      
   ($2,400,000 Public sale estimate) 
 Public sale.  Selling price represents the highest bid received at the public sale. There was one bidder. 
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 27-04-Ala-580 PM 30.5 Alameda County  
Disposal Unit #DD 040771-01-01 0.19 acre 
Convey to:  All State Restoration  $353,000  
  ($200,000 Public sale estimate) 
Public sale.  The property was sold at public auction and approved at the December 2013 CTC meeting. 

 The highest bidder withdrew their bid so property is being sold to second highest bidder. 
         
28-04-CC-80 PM 2.2   Richmond 
Disposal Unit #DK 051193-X1-X1   0.007 acre  
Convey to:  Rafael H. Miranda   $0  
   (Appraisal N/A)  
Direct conveyance for no monetary consideration.  Conveyance is to clear an expired temporary 
construction easement from the record title.    
 
29-04-CC-680 PM 14.7 Walnut Creek 
Disposal Unit #DD-048664-01-01 0.039 acre 
Convey to:  Ray F. Querio and Barbara J. Querio $130,000  
                    As Trustees of The Querio Trust, under an        ($121,000 Appraisal)                     
                    Agreement dated April 25, 1994, 
                    as to an undivided one-half interest,  
                    Gregory Allen Querio, 
                    as to an undivided one-quarter interest,  
                    and Mark Anthony Querio,  
                    as to an undivided one-quarter interest 
Direct sale to adjoining owner.  This is a Finding A parcel being sold directly to adjoining owner. 
 
30-04-Son-12 PM 23.3 Santa Rosa 
Disposal Unit #DK 028899-X2-X1 3.88 acres 
Convey to:  Meadow Creek Associates, LLC $240,000  
  ($240,000 Appraisal) 
Direct sale.  Direct sale to fee owner for the quitclaim of a deed restriction on the property.  The 
conveyance will remove the deed restriction for landscaping and parking purposes. 
 
31-06-Ker-99 PM 54.56 Delano 
Disposal Unit #DD 086785-01-01 0.004 acre 
Convey to:  City of Delano $10  
  (Appraisal nominal) 
Direct Sale.  Conveyance is to a public agency that is one of two adjoining owners. Subject property is 
landlocked. 
 
32-07-LA-2 PM 13.6 Los Angeles 
Disposal Unit #DD 980542-01-01 0.113 acre 
Convey to:  LOC Capital, LP $517,000  
  ($575,000 Public Sale Estimate) 
Public Sale.  Selling price is the only bid received at the first public sale.  There were 22 parties 
attending the open house, but only one registered bidder. 
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 33-07-LA-10 PM 51.6     Baldwin Park 
 Disposal Unit #DD 079198-01-01    0.143 acre 
            Convey to:  GlenPark Building, LLC   $124,000  
   ($53,600 Public Sale Estimate) 

Public Sale.  Selling price is the highest bid received at the first public sale. There were three active 
bidders out of four registered bidders. 
 

 34-08-Riv-86 PM 1.6      Riverside County 
 Disposal Unit #DD B25766-01-01    0.74 acre 
            Convey to:  Coachella Valley Water District   $11,100  
   ($11,100 Appraisal) 

Direct Sale.  Conveyance is at fair market value to a public agency. 
 

 35-08-SBd-210 PM 1.6     Fontana 
 Disposal Unit #DD 11601A-01-01    0.037 acre 
            Convey to:  ARI Highland Village, LP   $600  
   ($600 Appraisal) 

Direct Sale.  Conveyance is at fair market value to the adjoining owner. The highest and best use of the 
subject property is as plottage to the adjoining property. 
 
36-11-Imp-86 PM 24.7 Brawley 
Disposal Unit #DK 26697-2 0.2 acre 
Convey to:  Imperial Irrigation District  $0 
  (Appraisal N/A)  
Direct conveyance for no monetary consideration is 100 percent State’s obligation pursuant to Utility 
Agreement No. 29521 dated November 15, 1997. 
 
37-11-SD-76 PM 3.1 Oceanside  
Disposal Unit #DD 19711-02-01 1.8 acres  
Convey to:  Mike’s Liquor Property, LLC $175,000 
  ($135,000 Public sale estimate) 
Public Sale.  Selling price represents the highest bid received.  There were two bidders. 
 
38-11-SD-52 PM 16.7 Santee 
Disposal Unit #DD 26335-01-02 3.01 acres 
Convey to:  BTW Development, a California Corporation $810,000  
  ($793,000 Public sale estimate) 
Public Sale.  Selling price represents the highest bid received.  There were three bidders for this parcel. 
 
39-11-SD-52 M 16.2 Santee 
Disposal Unit #DD 27036-01-01 0.76 acre 
Convey to:  Philip A. Edwards and Sheila M. Edwards,  $170,000  
                    Trustees of the Edwards Trust ($142,000 Public sale estimate) 
                    dated March 12, 2001. 
Public Sale.  Selling price represents the highest bid received.  There were three bidders. 
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40-11-SD-52 PM 16.2 Santee 
Disposal Unit #DD 27050-01-01 0.20 acre 
Convey to:  Rami Maria $80,000  
  ($31,000 Public sale estimate) 
Public Sale.  Selling price represents the highest bid received.  There were five bidders. 
 
41-11-SD-52 PM 17.4 Santee 
Disposal Unit #DD 27446-01-01 1.00 acre 
Convey to:  8721 N. Magnolia Avenue, LLC $500,000     
  ($497,000 Public sale estimate) 
Public Sale.  Selling price represents the highest bid received.  There were three bidders. 

  
 
 Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 1 1 75,000.00 75,000.00 100%
02 0
03 12 12 $0.00 $0.00
04 4 13 17 $9,888,260.00 $13,204,745.00 134%
05 0
06 1 1 $0.00 $10.00
07 2 2 $628,600.00 $641,000.00 102%
08 2 2 $11,700.00 $11,700.00 100%
09 0
10 0
11 1 5 6 1,598,000.00 1,735,000.00 109%
12 0

Total 20 21 41 $12,201,560.00 $15,667,455.00 128%

Table II - Analysis by Type of Sale
               Recovery %

# of                       Current                  Return       % Return From Sales
   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 20
Public Sales 21
Non-Inventory
Conveyances

Sub-Total 41
Other Funded
Sales 0

Total 41

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - May 21, 2014

$503,960.00
$11,697,600.00

$512,970.00
$15,154,485.00 130%

102%

$12,201,560.00

$12,201,560.00 $15,667,455.00 128%

128%$15,667,455.00
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5g.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1314-03, AMENDING RESOLUTION R99-A-1314-01 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-A-1314-01 to de-allocate 
$2,170,000 in Proposition 1B State Route 99 (SR99) Corridor bond funds from the Pelandale 
Avenue Interchange project (PPNO 9460) in Stanislaus County, thereby reducing the original SR99 
construction capital and construction support allocation of $43,800,000 to $41,630,000, to reflect 
contract award savings. 
 
The Department recommends that the de-allocated savings be held in the SR99 Corridor Program 
Reserve for unexpected cost increases on ongoing construction projects. 
 
BACKGROUND: 
 
At its October 2013 meeting, the Commission approved Resolution R99-A-1314-01 allocating 
$43,800,000 in Proposition 1B SR99 Corridor bond funds to the city of Modesto for construction 
capital and construction support for the Pelandale Avenue Interchange project.  The construction 
contract was awarded on March 12, 2014 with savings of $2,170,000.  
 
The necessary changes are reflected in strikethrough and bold on the vote box on the following page. 
 
RESOLUTION R99-AA-1314-03: 
 
Be it Resolved, that $43,800,000 in Proposition 1B State Route 99 (SR99) Corridor bond funds 
(Budget Act Item 2660-304-6072) originally allocated under Resolution R99-A-1314-01 for the 
Pelandale Avenue Interchange project (PPNO 9460) in Stanislaus County is hereby amended by 
$2,170,000, reducing the original SR99 construction capital and construction support allocation to 
$41,630,000 in accordance with the vote box on the following page. 
 
 
 

dmckee
Typewritten Text
Tab 43



CHAIR AND COMMISSIONERS Reference No.:  2.5g.(2) 
CALIFORNIA TRANSPORTATION COMMISSION May 21, 2014 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

REVISE:  Pelandale Avenue Interchange (PPNO 9460) 
 

 
 
 
 
 
Attachment 

City of Modesto

PM Ahead

PS&E
CON

City of Modesto

County District PPNO EA Element Const. Year PM Back

City of Modesto
City of Modesto

COStanislaus 10
Route/Corridor

4,336 4,336
Change
Proposed

0
4,336

9460 47210
PA&ED
R/W

Location
Description:

Stanislaus Council of Governments
Pelandale Avenue Interchange
In Modesto and Salida, from 0.75 mile south of Pelandale Avenue to 0.35 mile north of Pelandale Avenue.
Reconstruct the SR99/Pelandale interchange and construct auxiliary lane.                                                                                                      

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 4,336

2013-14 R21.0 R22.1 99

Project Totals by Component

CONR/W18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
   4,336

0
      4,336  

372
Local Funds                             
Existing 10,388 1,701 8,687

0 0
1,3298,687

0 0Change 0 0
372  Proposed 10,388 1,701   8,687   1,329 8,687

2,647

 
RSTP                                    
Existing 2,647 2,647
Change 0 0

  
0

Proposed 2,647 2,647       2,647   
State Bond (SR 99)                          
Existing 43,800 43,800
Change (2,170) (2,170) (2,170)

43,800

Proposed 41,630 41,630        
Total

  41,630  

 13,023   Existing 61,171 48,148  
  

13,023 43,800 1,329 3,019
Change (2,170) (2,170)   0 0 (2,170) 0 0

  
  

Proposed 59,001 45,978   13,023     13,023 41,630 1,329 3,019
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(2) Financial Allocation Amendment - Proposition 1B –Locally Administered  Resolution R99-AA-1314-03  
 Route 99 Projects on the State Highway System  Amending Resolution R99-A-1314-01 

1 
$43,800,000 
$41,630,000 

 
City of Modesto 

StanCOG 
Stanislaus 
10-Sta-99 

R21.0/R22.1 
  

 
Pelandale Avenue Interchange.   In Modesto and Salida, 
from 0.75 mile south of Pelandale Avenue to 0.35 mile north of 
Pelandale Avenue.  Reconstruct the SR 99/Pelandale 
interchange and construct auxiliary lanes.     
 
(Future Consideration of Funding under Resolution E-12-60; 
August 2012.) 
 
(CONST allocation includes $5,200,000 for CON ENG.) 
 
Outcome/Output:  Daily travel time savings = 6,595 hours.  
Peak period time savings = 79,140 minutes. 
 
Amend Resolution R99-A-1314-01 to de-allocate 
$2,170,000 SR 99 CONST to reflect contract award 
savings. 
 

 
10-9460 

SR-99/13-14 
CONST 

$43,800,000 
$41,630,000 
1000000440 

4CONL 
47210 

 

 
2012-13 
304-6072 

SR-99 
20.20.722.000 

 
2013-2014 
304-6072 

SR-99 
20.20.722.000 

 
 

$3,012,000 
 
 
 

 
$40,788,000 
$38,618,000 
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                  DEPARTMENT OF TRANSPORTATION 
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to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5g.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR MULTI-FUNDED STATE 

ADMINISTRATED TRADE CORRIDOR IMPROVEMENT FUND PROJECT ON THE STATE 
HIGHWAY SYSTEM 

 RESOLUTION FP-13-58, AMENDING RESOLUTION FP-13-12  
            RESOLUTION TCIF-AA-1314-20, AMENDING RESOLUTION TCIF-A-1314-07 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution FP-13-12 and Resolution  
TCIF-A-1314-07 to de-allocate $522,000 in Proposition 1B Trade Corridor Improvement Funds 
(TCIF)  from Project 89 - WB I-80 to SR-12 West Connector and Green Valley Road Interchange 
Improvements project (PPNO 5301L) in Solano County, thereby reducing the TCIF construction 
capital from $7,040,000 to $6,518,000, to reflect contract award savings. 
 
BACKGROUND: 
 
At its August 2013 meeting, the Commission allocated a total of $15,000,000 TCIF funds to 
construction capital ($7,040,000) and construction support ($8,460,000).  In addition, the 
Commission also allocated $11,412,000 in Regional Improvement Program (RIP) and $8,500,000 in 
State Highway Operation and Protection Program (SHOPP) funds to this project.  The project 
funding also includes local funds. The construction contract was awarded on March 19, 2014, with a 
total $4,192,000 savings.  This amount includes $522,000 in proportional TCIF savings. 
 
The Department proposes to decrease the TCIF construction capital by $522,000, from $7,040,000 to 
$6,518,000.  The TCIF budget for construction support remains unchanged.  The proportional 
adjustments have already been made to RIP, SHOPP and local funds. 
 
The necessary changes are reflected in strikethrough and bold on the vote box below. 
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CHAIR AND COMMISSIONERS Reference No.:  2.5g.(5) 
CALIFORNIA TRANSPORTATION COMMISSION May 21, 2014 

 Page 2 of 2 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

RESOLUTION FP-13-58 and RESOLUTION TCIF-A-1314-20: 
 
Be it Resolved, that $7,040,0000 in Proposition 1B Trade Corridor Improvement Fund (TCIF) bond 
funds (Budget Act Item 2660-304-6056) originally allocated under Resolution FP-13-12 and 
Resolution TCIF-A-1314-07 for TCIF Project 89 - WB I-80 to SR-12 West Connector and Green 
Valley Road Interchange Improvements project (PPNO 5301L) is hereby amended by $522,000, 
reducing the original TCIF construction capital allocation to $6,518,000 in accordance with the vote 
box below. 
 
 
Attachment 

 



CTC Financial Vote List                                                                                                                                    May 21, 2014 
2.5 Highway Financial Matters 
 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Allocation Amendment – Proposition 1B – State Administered Multi-Funded Resolution FP-13-58,
 STIP/TCIF/SHOPP Project on the State Highway System Amending Resolution FP-13-12,
  Resolution TCIF-AA-1314-20,
  Amending Resolution TCIF-A-1314-07 

1 
$35,412,000 
$34,890,000 

Department of 
Transportation 

MTC 
Solano 

04-Sol-80,12 
12.0/13.1 
R2.1/R2.8 

 

 
WB I-80 to SR 12 (West) Connector and Green Valley 
Road Interchange Improvements.  In Fairfield at I-80 and 
SR 12.  Construct a two-lane WB I-80 to WB SR 12 connector 
and reconstruct the I-80/Green Valley Road interchange 
(TCIF Project 89).         
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding under Resolution E-13-02; 
January 2013.) 
 
(Contributions from other sources: $29,448,000 $27,264,000) 
 
Outcome/Output:  Construct I-80/Green Valley Road 
interchange and I-80/ SR 12 connector. 
 
Amend Resolutions FP-13-12 and TCIF-A-1314-07 to   
de-allocate $522,000 in TCIF Bond Program CONST  
to reflect award savings. 

 
04-5301L 

RIP / 11-12 
CONST 

$11,412,000 
 

TCIF/12-13 
CON ENG 
$8,460,000 

CONST 
$7,040,000 
$6,518,000 

 
SHOPP/12-13 

CONST 
$8,500,000 
0400021131 

4 
0A5344 

 
2012-13 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
004-6056 

TCIF 
2012-13 
304-6056 

TCIF 
20.20.723.000 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$228,000 
 

$11,184,000 
 
 
 

$8,460,000 
 
 

$7,040,000 
$6,518,000 

 
  
 

$170,000 
 

$8,330,000 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
  

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5g (8b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Acting Chief  
 Division of Rail 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED PROPOSITION 
1B PUBLIC TRANSPORTATION MODERNIZATION, IMPROVEMENT AND SERVICE 
ENHANCEMENT ACCOUNT RAIL PROJECTS  

 RESOLUTION ICR1B-AA-1314-01, AMENDING RESOLUTION ICR1B-A-0708-01 
 

  
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution ICR1B-A-0708-01 to de-allocate $1,305,000 in 
Proposition 1B Intercity Rail (ICR) Public Transportation Modernization, Improvement and Service 
Enhancement Account (PTMISEA) from the Bahia Benicia Crossover Project (PPNO 75-2085) in 
Solano County, to reflect project savings.  
 
BACKGROUND: 
 
At its April 2008 meeting, the Commission allocated $4,750,000 in Proposition 1B ICR/PTMISEA 
funds under Resolution ICR1B-A-0708-01, for the Bahia Benicia Crossover Project (PPNO 
75-2085).  The Project has been completed with a savings of $1,305,000 in ICR/PTMISEA funds.  
The Project is complete; final billing and close out occurred January 2014.  The necessary changes 
are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $4,750,000 allocated from the Budget Act of 2007, Budget Act Item 
2660-304-6059, originally allocated under Resolution ICR1B-A-0708-01 for the Bahia Benicia 
Crossover Project (PPNO 75-2085) in Solano County, is hereby amended by $1,305,000, in 
accordance with the attached revised vote list, thereby reducing the overall allocation of $4,750,000 
to $3,445,000.  
 
 
Attachment 
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CTC Financial Vote List May 21, 2014 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

 
Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8b) Allocation Amendment - Proposition 1B – Intercity Rail - Resolution ICR1B-AA-1314-01, 
 State Administered Rail Projects Amending Resolution  ICR1B-A-0708-01 

1 
$4,750,000 
$3,445,000 

 
Department of 
Transportation 

MTC 
75-Solano 

  
 

 
Bahia Benicia Crossover. 
On the Union Pacific right of way, roughly parallel to Route 
680 corridor north of the Martinez bridge.  Construct 
crossover between the two mainline tracks providing 
capacity and flexibility for trains to switch between both 
mainline tracks in both directions.   
 
(Programmed amount under Resolution ICR1B-A-0708-01 
was rounded to $4.8M.) 
 
(Total estimated project cost is $7,500,000, including 
$2,750,000 from other sources) 
 
Outcome/Output:  This project will help provide reduced 
running times, improve reliability, and increase capacity. 
 
Amending Resolution ICR1B-A-0708-01 to de-allocate 
$1,305,000 ICR1B Bond Program CONST to reflect 
project closeout savings. 

 
75-2085 

ICR/07-08 
CONST 

$4,750,000 
$3,445,000 
0000002542 

S 
 

 
2007-08 

304-6059 
30.20.020.720 
30.20.090.000 

 
 

$4,750,000 
$3,445,000 

 
 
 
 

 



                  State of California  California State Transportation Agency                  
DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5g.(9b)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Acting Chief  
 Division of Rail 
 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-

RAILROAD CROSSING SAFETY ACCOUNT PROJECT  
RESOLUTION GS1B-AA-1314-07 AMENDING RESOLUTION GS1B-A-1112-006  

  
 

RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend Resolution GS1B-A-1112-006 to de-allocate $665,000 in 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from the 
6th Street Overcrossing Roadway project (EA H014BA), in the city of Sacramento reducing the 
allocation of $7,865,000 to $7,200,000, due to construction project cost savings at close out. 
 
ISSUE: 
 
At the June 2012 meeting, the Commission approved Resolution GS1B-A-1112-006 allocating 
$7,865,000.  The project is almost complete and there are additional construction cost savings. 
The City of Sacramento requests that the Commission reduce the allocated HRCSA funds for the 
project from $7,865,000 to $7,200,000, a savings of $665,000. 
  

The proposed changes are reflected in strikethrough and bold underline on the attached revised 
vote list. 
 
RESOLUTION GS1B-AA-1314-07: 
 
Be it Resolved, that the $7,865,000 in Proposition 1B Highway-Railroad Crossing Safety 
Account (HRCSA) funds revised under GS1B-A-1112-006 for the 6th Street Overcrossing 
Roadway project, is hereby amended by $665,000, reducing the overall HRCSA amount 
allocated for the project to $7,200,000 in accordance with the attached revised vote box. 
  
Attachment 
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Project # 
Allocation Amount 

Recipient RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9b) Allocation Amendment – Proposition 1B – Locally Administered Resolution GS1B-AA-1314-07, 
 HRCSA Projects off the State Highway System Amending Resolution GS1B-A-1112-006 

1 
$7,865,000 
$7,200,000 

 
City of Sacramento 

SACOG 
03-Sacramento 

 
6th Street Overcrossing Roadway.  In Sacramento 
County, construct new two-lane roadway with bike lanes 
and sidewalks, connecting from existing H Street to the 
new Railyards Boulevard within the city of Sacramento. 
 
(Original programming resolution under Resolution  
GS1B-P-1011-01 - September 2010.)  
 
(Future Consideration of Funding - Resolution E-09-22; 
April 2009.) 
 
(Contributions from other sources:  $7,865,000.) 
 
Outcome/Output:  This project will facilitate the increased 
velocity of freight trains with significant increase in freight 
capacity and reduction in truck trips; reduce vehicular travel 
time and associated vehicular emissions; improve freight 
service reliability; separate vehicular and pedestrian traffic 
from mainline; provide more efficient and safer connectivity 
in downtown area; provide direct cross-corridor 
connections for vehicles, pedestrians and bicycles; and 
support for Railyards development. 
 
Amend Resolution GS1B-A-1112-006 to de-allocate 
$665,000 of HRCSA CONST to reflect project savings. 

 
75-Rail 

HRCSA/11-12 
CONST 

$7,865,000 
$7,200,000 

0012000291 
S 

H014BA 
 

 
2010-11 
104-6063 
HRCSA 

20.30.010.400 
 

 
 

$7,865,000 
 $7,200,000 

 

 



                  State of California  California State Transportation Agency                  
DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5g.(9c)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Acting Chief  
 Division of Rail 
 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-

RAILROAD CROSSING SAFETY ACCOUNT PROJECT 
 RESOLUTION GS1B-AA-1314-08, AMENDING RESOLUTION GS1B-AA-1112-006 
   
  

RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend Resolution GS1B-AA-1112-006 to de-allocate an additional 
$109,097 in Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from the 
San Mateo Bridges Grade Separation Project reducing the overall allocation of $1,107,072 to 
$997,975 due to construction project cost savings at close out. 
 
ISSUE: 
 
At its May 2012 meeting, the Commission approved Resolution GS1B-AA-1112-006 reducing the 
allocation for the San Mateo Bridges Grade Separation project. The project is now complete and 
there are additional construction cost savings. The Peninsula Corridor Joint Powers Board requests 
that the Commission reduce the allocated Proposition 1B HRCSA funds for the project from 
$1,107,072 to $997,975, an additional savings of $109,097. 
 
The proposed changes are reflected in strikethrough and bold underline on the attached revised vote 
list. 
 
RESOLUTION GS1B-AA-1314-08: 
 
Be it Resolved, that the $1,107,072 in Proposition 1B Highway-Railroad Crossing Safety Account 
(HRCSA) funds revised under Resolution GS1B-AA-1112-006 for the San Mateo Bridges Grade 
Separation project, is hereby amended by an additional $109,097, reducing the overall HRCSA 
amount allocated for the project to $997,975, in accordance with the attached revised vote box. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(9c)      Allocation Amendment – Proposition 1B – Locally Administered                                    Resolution GS1B-AA-1314-08, 
                    HRCSA Projects off the State Highway System                                                Amending Resolution GS1B-AA-1112-006 

1 
$1,444,509 
$1,107,072 
$997,975 

 
Peninsula 

Corridor Joint 
Powers Board 

MTC 
04-San Mateo 

 
 

 
San Mateo Bridges Grade Separation.  In San Mateo, 
first phase of the planned replacement of the existing 
Caltrain railroad bridge structures at Poplar, Santa Inez, 
Monte Diablo and Tilton Avenues. 
 
(CEQA – CE, 06/11/08.) 
(NEPA – CE, 05/27/09.) 
 
Outcome/Output:  Rehabilitate the existing bridge 
foundations to meet current seismic safety standards and 
to maintain the Caltrain railroad in a state of good repair 
to ensure safe and reliable commuter rail service on the 
San Francisco Peninsula.  
 
Amend Resolution GS1B-A-0910-005 to de-allocate an 
additional $109,097 of HRCSA CONST to reflect 
project savings. 

 
75-Rail 

HRCSA/09-10 
CONST 

$1,444,509 
$1,107,072 
$997,975 

0000020491 
S 

H010BA 

 
2008-09 

104-6063 
HRCSA 

20.30.010.400 
 

 
 

$1,444,509 
$1,107,072 

$997,975 

 



                  State of California  California State Transportation Agency                  
DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5g.(9d)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Acting Chief  
 Division of Rail 
 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-

RAILROAD CROSSING SAFETY ACCOUNT PROJECT  
RESOLUTION GS1B-AA-1314-09 AMENDING RESOLUTION GS1B-AA-1112-002  

  
 

RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend Resolution GS1B-AA-1112-002 to de-allocate $3,505,690 in 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from the Broadway 
Brazil Grade Crossing Improvement project in Los Angeles County, reducing the original overall 
allocation of $3,738,367 to $232,677 to reflect project savings. 
 
ISSUE: 
 
At the February 2012 meeting, the Commission approved Resolution GS1B-AA-1112-002 allocating 
funds for the Broadway Brazil Grade Crossing Improvement project.  The HRCSA funding for the 
project is being replaced with funds from the Public Transportation Account. The Southern 
California Regional Rail Authority requests that the Commission reduce the allocated Proposition 
1B HRCSA funds for the project from $3,738,367 to $232,677. 
  

The proposed changes are reflected in strikethrough and bold underline on the attached revised vote 
list. 
 
RESOLUTION GS1B-AA-1314-09: 
 
Be it Resolved, that the $3,738,367 in Proposition 1B Highway-Railroad Crossing Safety Account 
(HRCSA) funds originally allocated under Resolution GS1B-AA-1112-002 for the Broadway Brazil 
Grade Crossing Improvement project, is hereby amended by $3,505,690, reducing the overall 
HRCSA amount allocated for the project to $232,677 in accordance with the attached revised vote 
box. 
  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9d) Allocation Amendment – Proposition 1B – Locally Administered Resolution GS1B-AA-1314-09, 
 HRCSA Projects off the State Highway System Amending Resolution GS1B-A-1112-002 

1 
$3,738,367 
$232,677 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 
 
 

 
Broadway Brazil Grade Crossing Improvements.  
Construct highway-rail grade crossing improvements to 
West Broadway in the city of Glendale at the Broadway-
Brazil Street crossing of the Pacific Surfliner corridor and 
the Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Related HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with 
collisions, potential injuries and loss of life and travel time 
delays.  This project will also improve safety and reliability 
for 66 daily passenger trains (operated by Amtrak and 
Metrolink), 17 Union Pacific Railroad freight trains, and 
over 5,500 vehicles that use the crossing each day. 
 
Amend Resolution GS1B-A-1011-002 to de-allocate 
$3,505,690 of HRCSA CONST to reflect project 
savings. 

 
HRCSA/10-11 

CONST 
$3,738,367 
$232,677 

0013000019 
S 

H001BA 
 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$3,738,367 
$232,677 

 
 
 
 
 

 



                 State of California  California State Transportation Agency 
                 DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 
                                                                                  to enhance California’s economy and livability” 

 
 

M e m o r a n d u m  
 
To:       CHAIR AND COMMISSIONERS 
           CALIFORNIA TRANSPORTATION OMMISSSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.9a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Division Chief 
 Division of Rail 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
 RESOLUTION ICR1B-A-1314-01 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution ICR1B-A-1314-01 
originally approved on December 11, 2013 for Proposition 1B Intercity Rail/Public Transportation 
Modernization, Improvement, and Service Enhancement Projects on the Intercity Passenger Rail 
System. 
 
ISSUE: 
 
At its December 2013 meeting, the Commission approved Resolution ICR1B-A-1314-01 to allocate 
$4,000,000 for Van Nuys North Platform (PPNO 75-2113) project in Los Angeles County.  A technical 
correction is needed to revise the Advantage Phase “S” to Advantage Phase “SE1” in the vote box 
attachment.   
 
The required changes are reflected in strikethrough and bold on the attached document. 

 
There is no change to the Book Item Memorandum. 

 
 
 
 

Attachment 
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CTC Financial Vote List December 11-12, 2013 
2.5 Highway Financial Matters  Technically Corrected on May 21, 2014 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 
Prgm’d 
Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8) Proposition 1B – State Administered Intercity Rail Projects Resolution ICR1B-A-1314-01 

1 
$4,000,000 

 
Department of 
Transportation 

LACMTA 
07-Los Angeles 

  
 
 
 

 
Van Nuys North Platform Project.  The project will 
complete final design of a north platform at the Van Nuys 
Amtrak station.  Once constructed, this will add a north 
platform to accommodate simultaneous bi-directional 
passenger rail service at the Van Nuys Amtrak station.  A 
pedestrian underpass will also be constructed to provide for 
safe passage to the north mainline track. 
 
(CEQA - SE – Section 21080 (b) (10): 15275, July 09, 2013.)  
(NEPA – CE, 06/24/2013) 
 
(Concurrent programming amendment under Resolution: 
ICR1B-P-1314-02; December 2013.) 
 
(Total project cost $35,500,000.  Current request of 
$4,000,000 is for final design with additional Prop 1B for 
construction ($30,500,000).  Prior Federal Funding - HSIPR 
$800,000 ($200,000 local match) for PE/NEPA.) 
 
Outcome/Output:  The construction project will construct a 
north platform serving both mainline tracks at the Van Nuys 
Amtrak Station, thereby reducing train traffic interference from 
commuter and freight rail.  This will improve travel times, add 
capacity and enable train dispatchers to stay on schedule and 
improve on-time performance for Amtrak Pacific Surfliner 
intercity passenger rail service.  Currently Amtrak runs 14 
daily trains.  This project will allow for future additional intercity 
and commuter service consistent with the State’s intercity 
passenger rail improvement goals for the corridor. 

 
75-2113 

ICR/13-14 
PS&E 

$4,000,000 
0012000136 

S 
SE1 

 
2013-14 
304-6059 
PTMISEA 

30.20.090.000 

 
 

$4,000,000 
 
 
 

 
 
 

 
 



                 State of California  California State Transportation Agency 
                 DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system 
                                                                                  to enhance California’s economy and livability” 

 
 

M e m o r a n d u m  
 
To:       CHAIR AND COMMISSIONERS 
           CALIFORNIA TRANSPORTATION OMMISSSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.9b. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce Roberts 
 Division Chief 
 Division of Rail 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
 RESOLUTION ICR1B-A-1314-02 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution ICR1B-A-1314-02 
originally approved on January 29, 2014 for Proposition 1B Intercity Passenger Rail/Public 
Transportation Modernization, Improvement, and Service Enhancement Projects on the Intercity 
Passenger Rail System. 
 
ISSUE: 
 
At its January 2014 meeting, the Commission approved Resolution ICR1B-A-1314-02 to allocate 
$6,500,000 for Raymer to Bernson Double Track (PPNO 75-2098) project in Los Angeles County.  A 
technical correction is needed to revise the Advantage Phase “S” to Advantage Phase “SE1” in the 
vote box attachment.   
 
The required changes are reflected in strikethrough and bold on the attached document. 

 
There is no change to the Book Item Memorandum. 

 
 
 
 

Attachment 
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2.5 Highway Financial Matters  Technically Corrected on May 21, 2014 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8) Proposition 1B – State Administered Intercity Rail Projects Resolution ICR1B-A-1314-02 

1 
$6,500,000 

 
Department of 
Transportation 

LACMTA 
07-Los Angeles 

 

 
Raymer to Bernson Double Track Project.  On the 
Ventura County Line between Control Point (CP) Raymer 
(MP 453.1) and CP Bernson (MP 446.8) on through to the 
Northridge Station.  Construct 39,000 linear feet of second 
main line; main line track relocation, relay rail and drainage 
improvements; four No. 20 turnouts, four bridges and work 
on the Northridge Station platform. 
 
(CEQA - SE – Section 15275, July 22, 2013.) 
(NEPA – CE, 01/14/2014.) 
 
 (Total project cost $72,454,000.  Current request of 
$6,500,000 is for final design with additional STIP (IIP) 
for construction ($63,500,000). Prior Federal Funding- 
HSIPR $1,564,000 ($390,000 local match) for 
PE/NEPA.) 
Outcome/Output:  Completion of the construction project 
will add track capacity, thereby reducing train traffic 
interference from commuter and freight rail.  This will 
improve travel times for Amtrak Pacific Surfliner intercity 
passenger rail service which currently runs 14 daily trains.  
It will also improve operational liability and on-time 
performance and allow for future additional intercity and 
commuter service consistent with the State’s intercity 
passenger rail improvement goals for the corridor. 

 
75-2098 

ICR/13-14 
PS&E 

$6,500,000 
0012000130 

S 
SE1 

 
2013-14 

304-6059 
PTMISEA 

30.20.090.000 

 
 

$6,500,000 

 
 
 
 
 



 

 

   

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014 

 Reference No.: 4.8 
 Action  

                                                                                                               

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM AMENDMENT                                                                                                                                        

RESOLUTION TCIF-P-1314-15 
 
 

ISSUE: 
Should the California Transportation Commission (Commission) amend the Trade Corridors 
Improvement Fund (TCIF) Program by adding the Fairfield/Vacaville Intermodal Station Project to 
the TCIF Program as TCIF Project 103 at a cost of $11 million in TCIF funds in the Northern 
California Corridor element of the TCIF Program? 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to add into the TCIF Program Project 103, the Fairfield/Vacaville Intermodal Station 
Project. 
  
 

 BACKGROUND: 
The Northern California Trade Corridor Coalition (NCTCC) and the City of Fairfield propose to 
amend the TCIF Program by including the Fairfield/Vacaville Intermodal Station Project as Project 
103 in the Northern California Corridor element of the TCIF Program and program $11 million of 
TCIF funds to the project.   
 
The proposed $11 million in TCIF funds will: remove a two-lane at grade crossing and construct a 
six-lane overpass over the Union Pacific Railroad tracks at Peabody Road; make improvements to 
the mainline, siding, and spur tracks; and make upgrades to the signal control system.  The total cost 
of the project is estimated at $71.8 million. 
 
The NCTCC supports the proposed amendment to the TCIF Program (see attached letter). 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 21, 2014 

 Reference No.: 4.9 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 

AGREEMENTS  – RESOLUTION TCIF-P-1314-16B 
 
  

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreements for TCIF Project 98, the Natoma Overhead Widening and Ramp Metering Project, and 
TCIF Project 101, the State Route 99 Ramp Metering Project?  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreements 
and establish these agreements as the basis for project delivery and monitoring. 
 
 
BACKGROUND:  
In accordance with the Commission’s TCIF Guidelines, the project’s sponsoring agencies have 
provided executed Project Baseline Agreements.  Commission staff reviewed the Project Baseline 
Agreements and determined that these agreements set forth the proposed project scope, measurable 
expected performance benefits, delivery schedule, and project budget and funding plan; are 
consistent with the Commission’s TCIF Guidelines; and include the required signatures. 
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State of California                                                                                                                California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 
  

  
“Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 
 

M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

  Reference No.: 4.12 
Action Item 
 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce Roberts 
Acting Chief  
Division of Rail 
 

Subject: AMENDMENT TO PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM 
RESOLUTION ICR1B-P-1314-03, AMENDING RESOLUTION ICR1B-P-1314-02 
 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) consent to amend the Proposition 1B Intercity Rail 
Improvement Program (ICR1B) project list to modify Bahia Benicia Crossover Project, to de-
allocate $1,305,000 in project savings and place the funds on a new project, the Capitol Corridor 
Track, Bridge and Signal Upgrade Project.  
 

ISSUE: 
The Department requests that the following actions be taken with the Proposition 1B Intercity 
Rail Improvement Program: 

• Modify the Bahia Benicia Crossover Project and de-allocate $1,305,000 in project 
savings, for a total program amount on this Project of $3,445,000. 

• Add the Capitol Corridor Track, Bridge and Signal Upgrade Project to be funded with 
$1,305,000 from the Bahia Benicia Crossover Project’s savings. 

 
Bahia Benicia Crossover Project 
The Project is complete and there is a savings of $1,305,000, in ICR1B funds. 
 
Capitol Corridor Track, Bridge and Signal Upgrade Project 
The Project will replace and upgrade certain elements of the track, signal and bridge 
infrastructure in order to extend useful life, reduce downtime due to component failure, and 
increase operating efficiency and schedule reliability due to fewer failures.  
 
The work will take place along the Capitol Corridor Route, in specific areas from San Jose to 
Auburn: Coast Subdivision MP 31.0 – 47.7, Niles Subdivision MP 4.2 – 34.9, Martinez 
Subdivision MP 2.2 – 106.4, and Roseville Subdivision MP 106.4 – 125.0.   
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BACKGROUND: 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by voters as Proposition 1B, provides $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.   

This $400 million program is part of the $4 billion Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  This account is to be used to 
fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) of Section 
8879.50 of the Government Code, the Department is the administrative agency for the 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity passenger 
rail projects in the PTMISEA.  The guidelines allow the Department, if necessary, to return to 
the Commission to request its consent to modify the project list. 
 
The necessary changes are reflected in strikethrough and bold underline in the revised 
Proposition 1B Intercity Rail Projects list. 
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Proposed) 

 
Project/Description Corridor  Funding Request  

Procure New Rail Cars:  1 
Purchase bi-level intercity rail cars and locomotives (est. 42 cars and 
6 locomotives). 

Capitol Corridor, 
Pacific Surfliner, San 

Joaquin 
 $        150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6 

Pacific Surfliner, 
Metrolink  $          32,000,000  

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink  $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner  $          30,000,000  

Northern California Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor,  
San Joaquin  $          19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin  $          25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight  $          25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near 
Hanford in Kings County.  

San Joaquin  $            3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand 
ADA compliance for on-train communications. 

Capitol Corridor, 
San Joaquin  $            3,750,000 

Raymer to Bernson Double Track:   
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA  $          16,800,000 

Van Nuys North Platform 
Construct second platform at the Van Nuys station 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner   $          16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin   $            6,250,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping 
on the Capitol Corridor. 

Capitol Corridor 
$            4,750,000  
$           3,445,000 
  

Capitol Corridor Track, Bridge, and Signal Upgrade Project 
Replace and upgrade certain elements of the track, signal and bridge 
infrastructure along the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor:  1 
Enhance safety of grade crossings and Railroad Right of Way. Metrolink  $            3,000,000  

SUB-TOTAL ALL PROJECTS  $        392,157,000  
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2  $            7,843,000  

TOTAL RAIL BOND FUNDS  $        400,000,000  
1.  Projects with CTC allocations (full or partial).   
2.  Bond Issuance Cost is 2 percent of the Bond amount.   
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PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROGRAM AMENDMENT (Amended) 
 

Project/Description Corridor  Funding Request  
Procure New Rail Cars:  1 
Purchase bi-level intercity rail cars and locomotives (est. 42 cars and 
6 locomotives). 

Capitol Corridor, 
Pacific Surfliner, San 

Joaquin 
 $        150,000,000  

Commerce/Fullerton Triple Track - Segment 6:  1 
Construct third main track from MP 154.5 to MP 157.6 

Pacific Surfliner, 
Metrolink  $          32,000,000  

New Station Track at LA Union Station:  1 
Build new track, platform and renovate canopies. 

Pacific Surfliner, 
Metrolink  $           21,800,000 

San Onofre to Pulgas Double Track Project – Phase 1:  1 
Design and environmental work for Phases 1 and 2 of project, plus 
construction of Phase 1. 

Pacific Surfliner  $          30,000,000  

Northern California Maintenance Facility: 
Design and build storage track and maintenance facility. 

Capitol Corridor,  
San Joaquin  $          19,151,000 

Oakley to Port Chicago:  1 
Construct double track. San Joaquin  $          25,450,000  

Coast Daylight Track and Signal:   
Track and signal project to allow Pacific Surfliner extension to San 
Francisco Bay Area. 

Pacific Surfliner,  
Coast Daylight  $          25,000,000  

Kings Park Track and Signal Improvements:  1 
Improve track and signals along San Joaquin Intercity rail line near 
Hanford in Kings County.  

San Joaquin  $            3,500,000  

Wireless Network for Northern California IPR Fleet:  1 
Install a wireless communication network on the Northern California IPR 
fleet for passenger amenity, support of safety and security, and expand 
ADA compliance for on-train communications. 

Capitol Corridor, 
San Joaquin  $            3,750,000 

Raymer to Bernson Double Track:   
Construct double track from MP 453.1 to MP 446.8 in Ventura County. 

Pacific Surfliner, 
LAMTA  $          16,800,000 

Van Nuys North Platform 
Construct second platform at the Van Nuys station 

Pacific Surfliner, 
LAMTA $           34,500,000 

Santa Margarita Bridge and Double Track:  1 
Replace bridge with 2-track bridge and construct additional double track.   Pacific Surfliner   $          16,206,000  

Emeryville Station and Track Improvements:  1 
Extend siding track with associated signal and other track. 

Capitol Corridor,                
San Joaquin   $            6,250,000 

Bahia Benicia Crossover:  1 
Construct crossover between two mainline tracks and additional track 
improvements and upgrades including frog replacement and tie tamping 
on the Capitol Corridor. 

Capitol Corridor 
  
$            3,445,000 
  

Capitol Corridor Track, Bridge, and Signal Upgrade Project 
Replace and upgrade certain elements of the track, signal and bridge 
infrastructure along the Capitol Corridor. 

Capitol Corridor $  1,305,000 

SCRRA Sealed Corridor:  1 
Enhance safety of grade crossings and Railroad Right of Way. Metrolink  $            3,000,000  

SUB-TOTAL ALL PROJECTS  $        392,157,000  
Bond Issuance Costs - Loan admin costs, arbitrage rebates, etc.2  $            7,843,000  

TOTAL RAIL BOND FUNDS  $        400,000,000  
1.  Projects with CTC allocations (full or partial).   
2.  Bond Issuance Cost is 2 percent of the Bond amount.   

 
 
Attachment 



 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Commission Advice and Consent 
Proposition 1B Intercity Rail Capital Program Amendment 

 
Resolution ICR1B-P-1314-03, 

Amending Resolution ICR1B-P-1314-02 
 
 

 
1.1 WHEREAS, Proposition 1B, passed by California voters on November 7, 2006, called for   

$4 billion to be deposited into the Public Transportation Modernization, Improvement, and 
Service Enhancement Account; and 
 

1.2 WHEREAS, of the $4 billion, $400 million was designated, to be available upon 
appropriation by the Legislature, for intercity rail capital projects, including at least          
$125 million for the purchase of additional rail cars and locomotives; and 
 

1.3 WHEREAS, the California Transportation Commission (Commission) approved at its 
December 2007 meeting, the “Guidelines for Intercity Passenger Rail Projects in the Public 
Transportation Modernization, Improvement, and Service Enhancement Account”, that 
provide guidance on the implementation of the Proposition 1B Intercity Passenger Rail 
Program; and 
 

1.4 WHEREAS, the guidelines state the California Department of Transportation (Department) 
can return to the Commission to request formal approval to modify the project list and 
project scope; and 
 

1.5 WHEREAS, the initial Intercity Rail Proposition 1B project list was approved at February 
2008 Commission meeting; and 
 

1.6 WHEREAS, the amended Intercity Rail Proposition 1B projects list includes $392.2 million 
in intercity rail projects and $7.8 million in bond issuance costs; and 
 

1.7 WHEREAS, all projects on the attached amended Proposition 1B project list are consistent 
with the guidelines. 

 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission does hereby provide its 

consent to the amended list of Intercity Rail Proposition 1B projects; and 
 

2.2 BE IT FURTHER RESOLVED, that the Department shall report on a quarterly basis to the 
Commission on the allocation status of the Proposition 1B intercity passenger rail projects as 
part of the Department’s quarterly delivery report. 



State of California                                                                                            California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m                                                                                             
                                                                                                                        
 

To: CHAIR AND COMMISSIONERS CTC Meeting:   May 21, 2014 
 CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:   4.13 

                                                                                                    Action Item 
 
 

From:        NORMA ORTEGA  Prepared by:     Brent L. Green 
 Chief Financial Officer      Chief 
      Division of Right of Way  
      and Land Surveys                    
        

Subject: REVIEW AND RENEWAL OF THE TELECOMMUNICATION (WIRELESS) LICENSING 
PROGRAM 

 RESOLUTION G-14-11, AMENDING RESOLUTION G-08-17 
 

RECOMMENDATION 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the renewal of the Department’s Wireless 
Program (Program) with minor revisions to the Master License Agreement (MLA).  In addition, 
the Department recommends the Commission approve the revision of a ten-year renewal period 
for the MLA instead of the current five-year period.  The Site License Agreement (SLA) and 
Base License Fee (Matrix) remain unchanged. 

ISSUE 
 
Commission Resolution G-02-14 Section 2.8 states that the Commission will review and 
possibly revise the MLA and SLA every five years after June 30, 2002.  The Department is 
requesting that the MLA and SLA be reviewed and revised as necessary every ten years.  The 
reasoning behind the additional five years is that revisions being made to the MLA are 
administrative in nature and will allow the Department to gain efficiencies in their processes.   
 
However, the Department continues to recommend that the Matrix be reviewed and revised 
based on current market data every five years.  The Department’s conclusion is that ten years 
would be too long of a period of not reviewing the market data associated with lease rates.  The 
wireless industry is evolving steadily and lease rates are continually changing.  The attached fee 
matrix (Attachment A) has been updated based on a survey of current telecommunications lease 
data in the market, and provides for a 3.5 percent annual increase through June 30, 2019.   
 
BACKGROUND 
 
In 1996, an Executive Order was issued to all Departments and Agencies in State Government to 
help facilitate and develop policies to improve telecommunications within California.  As a result 

dmckee
Typewritten Text
Tab 54



 
CHAIR AND COMMISSIONERS      Reference No.:  4.13 
CALIFORNIA TRANSPORTATION COMMISSION   May 21, 2014  
          Page 3 of 3 
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of that order, the Department’s Division of Right of Way, with approval from the Commission, 
developed this Program as a part of the existing Airspace Program.  
 
The Program’s goals are to partner with telecommunications providers to improve their service 
to the traveling public by providing potential sites for those telecommunication providers, while 
at the same time insuring that any proposed telecommunications facility will not interfere with 
the operations of the freeway system or compromise the safety of the traveling public.  Another 
goal, not specifically mentioned in official Department policy statements, is the generation of 
revenues for the State Highway Account.   
 
The Program was officially implemented July 1, 1997.  An MLA was developed containing 
terms and conditions.  An SLA is required for each selected site specifying the rate, term, and 
use.  Facility owners are required to provide co-locations for other providers when feasible and 
provide space for future Department needs.  
 
The Program is structured such that each wireless carrier must execute the MLA prior to 
initiating a request to place a wireless facility within the Department’s right of way.  Right of 
way, for the purposes of this specific Program, is defined not only as freeway operating right of 
way, but also Park and Ride Lots, Safety Roadside Rest Areas, Department Maintenance 
Stations, Department owned buildings, and other real estate assets.  As far as the highway right 
of way, the Program only applies to freeway rights of way, expressways, and other access 
controlled highways.  The Program does not license facilities within the conventional highway 
rights of way.  Wireless carriers who desire to construct cell towers in the conventional highway 
rights of way must coordinate with the Department’s Encroachment Permit Branch, and are not 
subject to the terms and conditions of the MLA. 
 
CURRENT STATUS 
 
The Department has met its goal of assisting the telecommunications industry in meeting the 
communication needs of the public.  Since its implementation, approximately 230 sites have 
been constructed with yearly revenues of over $5.5 million.  
 
Eighteen years after inception of the Department’s Program, many other State Transportation 
Departments still do not have a process to place cell towers in their rights of way.  Those that do, 
utilize a multitude of processes and pricing mechanisms.  Some states individually negotiate the 
price for each site; other states charge a nominal fee, while others have agreements to allow sites 
in exchange for cell phone and related services.  The matrix is a major benefit to the industry, 
since the carriers are able to calculate the licensing fee prior to submitting any site proposal.  The 
Department benefits as well, as there is no protracted appraisal or valuation process to hinder the 
processing of a siting proposal. 
 
Each SLA issued has a term of ten years with three five-year options.  A re-evaluation to market 
occurs after the initial ten years of the SLA term, and every five years thereafter.  This is a 
change to prior version of the SLA, which provided for re-evaluation after 15 years.  The 
recommended change is based on market investigation.   
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The pricing of individual cell sites is updated based on a survey of telecommunications leases 
and licenses statewide and presented in a matrix based on location (rural, urban, and prime 
urban), size of the facility, or “footprint” and number of antenna.  The updated matrix is attached 
as an addendum for reference.  Prices are adjusted upward annually at 3.5 percent and rounded 
so that the annual amount is divisible by 12 for accounting purposes. 
 
Internal processing of individual proposals can be time consuming as many functions within the 
Department must review and approve proposed site locations and construction details.  Due to an 
increased number of requests for amendments to existing agreements, we have increased fees for 
review of subsequent documents (e.g. encumbrances, subleases or substitutions and 
modifications requiring District Airspace Review Committee review) to $1,000; minor requests 
for site modification require no review fee.  This is sufficient to reflect increased time and 
resources required to accommodate these requests, but not so much as to discourage 
development on state sites. 
 
New technology in the telecommunications industry has resulted in requests to install and 
operate Distributed Antenna Systems (DAS).  DAS is small cell technology deployed to provide 
coverage in targeted locations, and providing additional call and data-handling capacity in areas 
with concentrated demands for wireless services.  However, DAS differ from other small cells in 
their functionality, capacity and cost.  This has resulted in a need for an addition to the matrix for 
these types of installations. 
 
Based on the Department’s successful experiences of the Program, we are proposing these 
relative minor changes to the existing Program to clarify some of the provisions of the MLA and 
streamline the requisite Program reviews and fee matrix updates.   
 
 
Attachments A:  Fee Matrix 
    B:  Master License Agreement 

 C:  Site License Agreement 
 



 
ANNUAL BASE LICENSE FEE, adjusted 3.5% per year 

(rounded to the nearest whole dollar and divisible by 12) 
July 1, 2014 - June 30, 2019 

 
 July 1, 

2014 
July 1, 
2015 

July 1, 
2016 

July 1, 
2017 

July 1, 
2018 

MACROCELL      
Prime Urban (Cat 1) $43,704 $45,228 $46,812 $48,456 $50,148 
Urban (Cat 2) $33,708 $34,884 $36,108 $37,368 $38,676 
Rural (Cat 3) $21,528 $22,284 $23,064 $23,868 $24,708 
MINICELL      
Prime Urban (Cat 1) $37,452 $38,760 $40,116 $41,520 $42,972 
Urban (Cat 2) $31,212 $32,304 $33,432 $34,608 $35,820 
Rural (Cat 3) $21,528 $22,284 $23,064 $23,868 $24,708 
MICROCELL      
Prime Urban (Cat 1) $31,212 $32,304 $33,432 $34,608 $35,820 
Urban (Cat 2) $24,960 $25,836 $26,736 $27,672 $28,644 
Rural (Cat 3) $18,384 $19,032 $19,704 $20,388 $21,096 

 
 

 July 1, 
2014 

July 1, 
2015 

July 1, 
2016 

July 1, 
2017 

July 1, 
2018 

MACROCELL      
Ultra-Prime Urban      

(Cat 1) $52,776 $54,624 $56,532 $58,512 $60,564 
MINICELL      

Ultra-Prime Urban 
(Cat 1) $45,276 $46,860 $48,504 $50,196 $51,948 

MICROCELL      
Ultra-Prime Urban 

(Cat 1) $37,716 $39,036 $40,404 $41,820 $43,284 
 

 July 1, 
2014 

July 1, 
2015 

July 1, 
2016 

July 1, 
2017 

July 1, 
2018 

DAS($/antenna)      
Prime Urban (Cat 1) $10,000 $10,356 $10,716 $11,088 $11,472 
Urban (Cat 2) $ 1,000 $ 1,032  $1,068 $ 1,104 $ 1,140 
Rural (Cat 3)    $500    $516 $540    $564    $588 

 
 
 

Attachment A 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 21, 2014 

 Reference No.: 2.1b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-053 

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested program amendment at the next 
scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
Sierra County proposes to amend the 2014 State Transportation Improvement Program (STIP) to de-
program $183,000 in Regional Improvement Program (RIP) construction funds from Plumbago 
Road Bridge Replacement (PPNO 3L101), in Sierra County.   
 
BACKGROUND: 
 
The proposed project is currently funded in the Federal Statewide Transportation Improvement 
Program utilizing toll credits and no longer needs to be funded with RIP funds.  The STIP match is 
no longer required. 
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REVISES: Plumbago Road Bridge Replacement project (PPNO 3L101) 
 

   10 1,500 264 0

 
  

Proposed 1,774 274 0 1,500   
Change 92 (109) (1,299) 1,500    

35 1,299 174 174
(25) 201 90 (174)

Total
Existing 1,682 383 1,299 0     

0  Proposed 1,774 274 0 1,500     10
384 90(25)

1,500 264
(174)Change 275 (109) (1,116) 1,500

Local HBRR                              
Existing 1,499 383 1,116 0 35

  

1,116 174 174

     0 0   
(183)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(183)

18/19 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

   

Project Totals by Component

CONR/W
RIP                                     
Existing 183

Location
Description:

Sierra County Local Transportation Commission
Plumbago Road Bridge Replacement
Near Alleghany, on Plumbago Road at Kanaka Creek.                                                                                                                                                                
Replace bridge. (HBP Match)                                                                                                                                                                  

RTPA/CTC:
Project Title:

Change
Proposed

(183)
0

3L101
PA&ED
R/W

Sierra County
Sierra County

3
Route/Corridor

183

R/W 
Supp

CON 
Supp

183

County District PPNO EA Element Const. Year PM Back
LASierra

PM Ahead

Sierra County
Sierra CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS  

RESOLUTION FP-13-48 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $1,215,000 for two State Highway Operation and Protection 
Program (SHOPP) Minor projects.   
 
ISSUE: 
 
The attached vote list describes two SHOPP projects for $1,215,000.  The Department is ready to 
proceed with this project and is requesting an allocation at this time.  

 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,215,000 be allocated from the Budget Act of 2013, Budget Act Items 
2660-302-0042 and 2660-302-0890 for two SHOPP Minor projects described on the attached vote 
list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing this project. 
 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 

Location 
Project Description 

 
 

EA 
Project ID 
Program 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by  
Fund Type 

2.5a. Minor Projects Resolution FP-13-48 
1 

$500,000 
 

Riverside 
08-Riv-15 
19.3/19.6 

 
In the city of Lake Elsinore.  Outcome/Outputs:  Install 
overhead and road signs and construct a deceleration 
lane to relieve traffic congestion and improve traffic 
movement.   
 
This is a Financial Contribution Only (FCO) to the City of 
Lake Elsinore. 
 
 
(This is a substitute project for EA 08-0P4904.) 

 
1E9504 

0814000135 
SHOPP 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$10,000 
 

$490,000 
 
 
 

2 
$715,000 

 
Stanislaus 
10-Sta-108 
31.2/31.3 

 
In the City of Riverbank at Estelle Avenue.  
Outcome/Outputs:  Widen Route 108 to match the existing 
traveled way width at Oakdale Road and Estelle Avenue 
and construct driveway, curb and sidewalk to 
accommodate pedestrians. 
 
(This project will be funded from the projected savings in 
the  district Minor Program) 

 
0C9004 

1000000017 
SHOPP 

 
2013-14 

302-0042 
SHA 

20.20.201.310 

 
 

$715,000 
 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-13-49 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $76,801,000 for 21 projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $316,064,000 for 16 additional projects 
amended into the SHOPP by Department action.   
 
 
ISSUE: 
 
The attached vote list describes 37 SHOPP projects totaling $392,865,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $392,865,000 be allocated from the Budget Act of 2012 and the Budget Act of 2013, 
Budget Act Items 2660-302-0042 and 2660-302-0890, for SHOPP projects described on the attached 
vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment  
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
1 

$22,000,000 
 

Lake 
01-Lak-20 
13.5/31.4 

 
In and near Lucerne, from 0.1 mile west of Sayre Avenue 
to 0.2 mile west of the Route 53 Junction. 
Outcome/Output: Rehabilitate 21.1 lane miles of roadway 
to improve the ride quality, prevent further deterioration of 
the road surface, minimize the costly roadway repairs and 
extend the pavement service life.  
 
(Construction Support:  $930,000) 
 

 
01-3083 

SHOPP/13-14 
$23,494,000 
0112000003 

4 
0B0004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$440,000 
 

$21,560,000 

2 
$8,001,000 

 
Colusa 

03-Col-Var. 
Var. 

 
In Butte, Colusa, Glenn, Sacramento, Sutter and Yolo 
Counties on various routes at various locations.  
Outcome/Output:  Replace metal beam guardrail (MBGR) 
and upgrade end treatments to bring existing MBGR into 
conformance with the current standards. 
 
(Construction Support:  $1,500,000) 
 

 
03-2945 

SHOPP/13-14 
$7,244,000 
0300020450 

4 
2F0004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$187,000 
 

$7,814,000 

3 
$2,110,000 

 
Nevada 

03-Nev-80 
28.0 

 
Near Floriston, at Truckee River Bridge No.17-0063R/L.  
Outcome/Output: Remove the existing paint and repaint 
all the structural components of 2 bridges to extend the 
useful life of the bridges. 
 
(Construction Support:  $534,000) 
 

 
03-4281 

SHOPP/13-14 
$2,380,000 
0300020256 

4 
3E1104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$42,000 
 

$2,068,000 

4 
$458,000 

 
Alameda 
04-Ala-13 

5.3 

 
In Oakland, from Redwood Road to Carson Street.   
Outcome/Output: Pave median to channel the storm runoff 
into the drainage inlets to avoid creating the runoff flow 
into the traveled way. 
 
(Construction Support:  $90,000) 
 

 
04-0139E 

SHOPP/13-14 
$600,000 

0400020930 
4 

4A8304 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
 

$458,000 

5 
$331,000 

 
Alameda 
04-Ala-80 

6.2/6.5 
 

 
In Berkeley, from 0.4 mile to 0.2 mile south of Gilman 
Street.  Outcome/Outputs:  Amend site soils to provide 
optimum runoff infiltration.   
 
(Construction Support:  $80,000) 
 

 
04-0055B 

SHOPP/13-14 
$541,000 

0400020931 
4 

4A8204 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
 

$331,000 
 
 

6 
$3,199,000 

 
Alameda 

04-Ala-580 
32.5 

 
In San Leandro, at the 150th Street off-ramp.     
Outcome/Output: Stabilize embankment, construct soldier 
pile retaining wall to prevent downhill slippage and repair 
roadway damaged by heavy rainfall.    
 
(Construction Support: $500,000) 

 
04-0123B 

SHOPP/13-14 
$3,200,000 
0400020871 

4 
1SS054 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$64,000 
 

$3,135,000 

7 
$2,252,000 

 
Alameda 

04-Ala-580 
33.4/33.4 

 
In San Leandro, at Benedict Drive off-ramp.  
Outcome/Output: Construct soldier beam and lagging wall 
to prevent pavement settlement and sliding at left lane of 
Benedict Drive off-ramp.   
 
(Construction Support: $500,000) 

 
04-0133A 

SHOPP/13-14 
$2,000,000 
0412000009 

4 
2G8604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$45,000 
 

$2,207,000 

8 
$1,749,000 

 
Alameda 

04-Ala-880 
R32.8/R34.0 

 
In Oakland, from 0.3 mile south of 7th street to 0.4 mile 
south of West Grand Avenue.  Outcome/Output:  Amend 
site soils to provide optimum runoff infiltration, install 
native grass over amended soils, and install thrie-beam 
barrier to provide a safe area for maintenance personnel. 
 
(Construction Support: $300,000) 

 
04-0054P 

SHOPP/13-14 
$2,032,000 
0400020932 

4 
4A8104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$35,000 
 

$1,714,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
9 

$285,000 
 

San Mateo 
04-SM-92 

2.5 

 
Near Half Moon Bay, at 2.5 miles east of Route 1.  
Outcome/Output: Construct concrete lined v-ditch to 
convey surface run-off into the drainage inlets to prevent 
slip-out and pavement damages. 
 
(Construction Support: $90,000) 
 

 
04-0653Q 

SHOPP/13-14 
$271,000 

0412000169 
4 

3G7504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$6,000 
 

$279,000 

10 
$1,045,000 

 
Fresno 

06-Fre-41 
VAR. 

 
In the city of Fresno, on Route 41 from McKinley Avenue 
to Friant Avenue; also on Route 180 at Abby Avenue.  
Outcome/Output: Replace metal beam guardrail with 
concrete barriers, add new concrete barriers, relocate 
fixed objects, and upgrade curbs at six freeway ramp 
locations to reduce the severity of traffic collisions and 
reduce exposure of maintenance personnel to highway 
traffic.   
 
(Construction Support: $348,000) 

 
06-6573 

SHOPP/13-14 
$1,443,000 
0600020013 

4 
0M8204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$21,000 
 

$1,024,000 

11 
$1,934,000 

 
Los Angeles 
07-LA-710 
9.4/18.4 

 
In Long Beach and South Gate, from Route 405 to 
Firestone Boulevard.  Outcome/Output: Required 
landscape mitigation that will rehabilitate the existing 
irrigation system and restore plantings.  
 
(Construction Support: $400,000) 

 
07-2163A 

SHOPP/13-14 
$1,934,000 
0770000182 

4 
183124 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.125 

 
 

$39,000 
 

$1,895,000 

12 
$600,000 

 
San Bernardino 

08-SBd-15 
147.6 

 
Near Baker, at Halloran Wash Bridge No. 54-0287R/L.  
Outcome/Output:  Strengthen 2 bridges by constructing 
upstream protection, modifying footings and adding struts 
at bridge bents to protect against large boulder debris and 
footing scour. 
 
(Construction Support: $466,000) 

 
08-0178L 

SHOPP/13-14 
$1,340,000 
0800020192 

4 
0J9304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$12,000 
 

$588,000 

13 
$1,073,000 

 
Mono 

09-Mno-266 
2.2/2.6 

 
Near the Nevada State line, from State Line Road to 0.2 
mile north of Power Line Road.    Outcome/Output: 
Realign roadway curve and widen shoulders to reduce the 
severity and frequency of traffic collisions along 0.4 
centerline highway miles.    
 
(Construction Support: $460,000) 

 
09-0603 

SHOPP/13-14 
$1,465,000 
0900000214 

4 
346504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$21,000 
 

$1,052,000 

14 
$826,000 

 
Merced 

10-Mer-99 
15.8/17.3 

 
In and near the city of Merced, from north of V Street to 
Black Rascal Creek Bridge.  Outcome/Output:  Place 
landscaping and irrigation on 11.3 acres as mitigation for 
the removal of trees and oleanders during the construction 
of the West Merced Overhead Replacement project.  
   
(Construction Support: $306,000) 

 
10-5423Y 

SHOPP/13-14 
$826,000 

1000000080 
4 

0K0214 

 
2012-13 

302-0042 
SHA 

20.20.201.110 

 
 

$17,000 
 

$809,000 

15 
$13,000,000 

 
Mariposa 

10-Mpa-140 
42/42.7 

 
Near El Portal and Yosemite National Park, 0.5 mile west 
of South Fork Merced River.  Outcome/Output: Remove 
rock debris (talus) caused by a major landslide in order to 
expose slide original surface and obtain geotechnical data 
to determine and confirm repair strategy as the first phase 
of rebuilding Route 140 near Yosemite National Park.   
    
(Construction Support: $1,000,000) 
 

 
10-0280A 

SHOPP/13-14 
$13,000,000 
1014000079 

4 
0P9224 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$260,000 
 

$12,740,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-13-49 
16 

$3,047,000 
 

San Joaquin 
10-SJ-4 

Var. 

 
In San Joaquin County on Routes 4, 5, 99, and 205 at 
various locations.  Outcome/Output: Repair/ replace 
bridge joint seals, replace bearing pads, reconstruct 
hinges, and repave decks at 13 bridges to extend 
structures service life.      
 
(Construction Support: $569,000) 

 
10-0346 

SHOPP/13-14 
$3,047,000 
1012000027 

4 
0W6904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$61,000 
 

$2,986,000 

17 
$4,569,000 

 
Orange 

12-Ora-1 
25.9/29.9 

 
In and near Huntington Beach, from Goldenwest Street 
to Warner Avenue.  Outcome/Output: Rehabilitate 16 
lane miles by grinding existing pavement and replacing 
with rubberized asphalt pavement.  Also, upgrade 
signs, metal beam guard railing, and pedestrian 
access ramps.    
 
(Construction Support: $990,000) 

 
12-2459A 

SHOPP/13-14 
$4,570,000 
1212000032 

4 
0H1604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$22,000 
 

$4,547,000 

18 
$1,200,000 

 
Orange 

12-Ora-55 
4.6/5.9 

 
In Costa Mesa, from Bristol Street to Paularino 
Avenue.   Outcome/Output: Construct maintenance 
vehicle pullouts, pave areas beyond the gore, 
construct access roads, and relocate irrigation valves 
to safer locations to reduce highway worker exposure.  
 
(Construction Support: $200,000) 

 
12-3449A 

SHOPP/13-14 
$1,200,000 
1200020233 

4 
0H9004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.235 

 
 

$24,000 
 

$1,176,000 

19 
$4,541,000 

 
Orange 

12-Ora-73 
R25.7/R28.0 

 
In Costa Mesa, from 0.1 mile north of Campus Drive to 
Route 405.   Outcome/Output: Rehabilitate 16 lane 
miles of pavement by grinding concrete lanes; 
replacing slabs; grind and replace asphalt auxiliary 
lanes, shoulders and ramps; and upgrading guardrail. 
 
(Construction Support: $870,000) 

 
12-4096F 

SHOPP/13-14 
$4,555,000 
1200020176 

4 
0H0344 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$91,000 
 

$4,450,000 

20 
$1,865,000 

 
Orange 

12-Ora-55 
2.0/4.5 

 
In Costa Mesa, from 17th Street to Bristol Street.   
Outcome/Output: Improve 16 acres of landscape area by 
replacing dead and diseased plantings, and upgrading or 
replacing irrigation systems.  Also, reduce maintenance 
worker exposure by constructing maintenance access 
trails, paving narrow areas beyond the gore, and paving 
slopes under bridges. 
 
(Construction Support: $195,000) 
 
(EA 0H206, PPNO 3421I combined with EA 0H205, 
PPNO 3448 for construction under EA 0H20U, Project ID 
1212000028.) 

 
12-3421l 

SHOPP/13-14 
$1,865,000 
1200020130 

4 
0H2064 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.210 

 
 

$37,000 
 

$1,828,000 

21 
$2,716,000 

 
Orange 

12-Ora-73 
10.0/R26.0 

 
In Orange County, from Route 5 to Glenwood Drive and 
from Bison Avenue to Route 405; also on Route 55 from 
Bristol Street to Main Street.   Outcome/Output: Improve 
20 acres of landscape area by replacing dead and 
diseased plantings, and upgrading or replacing irrigation 
systems.  Also, reduce maintenance worker exposure by 
constructing maintenance pullouts and access trails, 
paving narrow areas beyond the gore, and paving slopes 
under bridges.  
 
(Construction Support: $182,000) 
 
(EA 0H205, PPNO 3448 combined with EA 0H206, PPNO 
3421I for construction under EA 0H20U, Project ID 
1212000028.) 

 
12-3448 

SHOPP/13-14 
$2,716,000 
1200000187 

4 
0H2054 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.210 

 
 

$54,000 
 

$2,662,000 
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Project # 
Allocation Amount 
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Postmile 
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PPNO 
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Prgm’d Amount 
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EA 
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Program Code 
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2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

22 
$1,980,000 

 
Sutter 

03-Sut-99 
13.6/26.1 

 

 
In Butte, Colusa, El Dorado, Nevada, Placer, Sacramento, 
Sutter, Yolo and Yuba Counties at various locations.  
Outcome/Output: Place ground-in rumble strips at 17 
locations in various counties at various locations to reduce 
run off road and cross centerline collision. 
 
(Construction support:  $335,000) 
 

 
03-2286 

SHOPP/13-14 
$2,600,000 
0313000166 

4 
3F7704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$40,000 
 

$1,940,000 
 
 

23 
$378,000 

 
Solano 

04-Sol-113 
R21.8/R22.2 

 

 
Near Davis, at the Route 80/113 Separation.  
Outcome/Output:  Close the existing barrier gaps by 
constructing single thrie-beam barriers to prevent 
crossover accidents. 
 
(Construction support:  $120,000) 
 

 
04-0916 

SHOPP/13-14 
$378,000 

0400001990 
4 

0G7504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$8,000 
 

$370,000 
 
 

24 
$109,000 

 
Monterey 
05-Mon-1 
72.9/74.8 

 
Near Carmel, from Carmel Valley Road to north of 
Carpenter Street.  Outcome/Output: Install median rumble 
strips to reduce the potential for cross median collisions 
along 1.9 centerline miles.    
 
 
(Construction Support: $158,000) 

 
05-2380 

SHOPP/13-14 
$485,000 

0512000113 
4 

1C3004 
 
 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$2,000 
 

$107,000 

25 
$2,293,000 

 
Monterey 

05-Mon-101 
57.1/60.8 

 

 
Near Soledad, from north of Hudson Road to Salinas 
River Bridge.   Outcome/Output: Install high tension cable 
median barrier to reduce severity and frequency of cross 
median collisions along 3.7 centerline miles.     
 
 
 (Construction Support: $485,000) 

 
05-2384 

SHOPP/13-14 
$3,150,000 
0512000118 

4 
1C3304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$46,000 
 

$2,247,000 
 
 

26 
$989,000 

 
Santa Barbara 

05-SB-101 
13.0/22.8 

 

 
In and near the cities of Santa Barbara and Goleta, from 
Quarantina Street Undercrossing to 0.2 mile north of 
Fairview Avenue Overcrossing.      Outcome/Output:  
Replace overhead sign panels, add lighting and “No 
Pedestrian” signs on ramps, and install reflective panel 
delineation on guardrails and median concrete to improve 
visibility and reduce the severity and frequency of traffic 
collisions along 9.8 centerline miles.   
 
 (Construction Support: $215,000) 

 
05-2504 

SHOPP/13-14 
$1,090,000 
0513000085 

4 
1F3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$20,000 
 

$969,000 
 
 

27 
$2,653,000 

 
Kern 

06-Ker-58 
36.3/39.9 

 

 
Near Bakersfield, from east of Gatson Street to route 43.  
Outcome/Output:   Widen shoulders and install rumble 
strips to reduce severity and frequency of traffic collisions 
and improve safety along 3.6 highway centerline miles.    
 
(Construction Support: $497,000) 

 
06-6638 

SHOPP/13-14 
$2,252,000 
0612000165 

4 
0P5604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$53,000 
 

$2,600,000 
 
 

28 
$4,113,000 

 
Kern 

06-Ker-223 
4.8/R17.2 

 

 
Near Arvin, from Old River Road to Vineland Road.  
Outcome/Output:   Widen shoulders and install rumble 
strips to reduce severity and frequency of traffic collisions 
and improve safety along 12 highway centerline miles.    
 
(Construction Support: $497,000) 

 
06-6646 

SHOPP/13-14 
$3,652,000 
0612000262 

4 
0P8404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$82,000 
 

$4,031,000 
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2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

29 
$19,978,000 

 
Los Angeles 
07-LA-101 

1.8/8.4 

 
In the city of Los Angeles, near Hollywood, from Route 
110 to the Pilgrimage Overcrossing.   
Outcome/Output: Rehabilitate 53 lane miles of 
pavement, upgrade guardrail, barriers, and curbs to 
meet current standards.    
 
(Construction Support: $1,880,000) 

 
07-4585 

SHOPP/13-14 
$17,865,000 
0713000014 

4 
295504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$400,000 
 

$19,578,000 
 
 

30 
$56,768,000 

 
Los Angeles 
07-LA-101 
11.8/35.3 

 
In and near the cities of Los Angeles, Calabasas, and 
Agoura Hills, from Route 170 to 0.8 mile north of Kanan 
Road.  Outcome/Output: Rehabilitate 173 lane miles of 
pavement by grinding and paving asphalt pavement, 
replace concrete pavement slabs with precast panels, 
grind and pave shoulders and ramps, upgrade curb ramps 
and metal beam guardrail.  
 
(Construction Support: $6,100,000) 

 
07-4583 

SHOPP/13-14 
$54,900,000 
0713000013 

4 
294704 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$1,135,000 
 

$55,633,000 
 
 

31 
$64,615,000 

 
Los Angeles 
07-LA-210 

R16.1/R25.8 

 
In and near Glendale and La Canada Flintridge, from 
Dunsmore Avenue to Hampton Road/Foothill Boulevard.  
Outcome/Output: Rehabilitate 40 lane miles of roadway by 
replacing concrete pavement in the two outside lanes, and 
replacing broken slabs and grinding the two inside lanes, 
upgrade guardrail or replace with concrete barrier, and 
replace signs.  
 
(Construction Support: $7,290,000) 
 
(Additional contributions: $2,000,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 28810, PPNO 4416 combined with EA 29300, PPNO 
4525 and EA 30230, PPNO 4686 for construction under 
EA 2881U, Project ID 0714000085.) 
 

 
07-4416 

SHOPP/13-14 
$56,380,000 
0700020994 

4 
288104 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.122 

 
 

$1,292,000 
 

$63,323,000 
 
 

32 
$21,471,000 

 
Los Angeles 
07-LA-210 

R16.1/R25.8 

 
In and near Glendale, La Canada Flintridge and 
Pasadena, from east of Boston Avenue to Los Robles 
Avenue.  Outcome/Output: Rehabilitate 10 lane miles of 
roadway by replacing concrete pavement in the two 
outside lanes, and replacing broken slabs and grinding the 
two inside lanes, upgrade guardrail or replace with 
concrete barrier, and replace signs.  
 
(Construction Support: $2,210,000) 
 
(Additional contributions: $500,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 29300, PPNO 4525 combined with EA 28810, PPNO 
4416 and EA 30230, PPNO 4686 for construction under 
EA 2881U, Project ID 0714000085.) 
 

 
07-4525 

SHOPP/13-14 
$18,510,000 
0712000149 

4 
293004 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$429,000 
 

$21,042,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-13-49 

33 
$46,914,000 

 
Los Angeles 
07-LA-210 

R20.9/R24.6 

 
In La Canada Flintridge and Pasadena, from Hampton 
Road/Foothill Boulevard to Orange Grove Boulevard.  
Outcome/Output: Rehabilitate 40 lane miles of roadway by 
replacing concrete pavement in the two outside lanes, and 
replacing broken slabs and grinding the two inside lanes, 
upgrade guardrail or replace with concrete barrier, and 
replace signs.  
 
(Construction Support: $4,935,000) 
 
(Additional contributions: $2,000,000 in Office of Traffic 
Safety (OTS) federal grant.) 
 
(EA 30230, PPNO 4686 combined with EA 28810, PPNO 
4416 and EA 29300, PPNO 4525 for construction under 
EA 2881U, Project ID 0714000085.) 
 

 
07-4686 

SHOPP/13-14 
$41,160,000 
0713000484 

4 
302304 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$938,000 
 

$45,976,000 
 
 

34 
$873,000 

 
San Joaquin 

10-SJ-5 
39/39.4 

 

 
Near Lodi and Manteca, on Routes 5 and 99 at various 
locations.  Outcome/Output:   Place high friction surface 
treatment (HFST) on the pavement to reduce the severity 
and frequency of traffic collisions along 0.6 centerline mile. 
 
 
(Construction Support: $97,000) 

 
10-3030 

SHOPP/13-14 
$1,230,000 
1014000033 

4 
0Y6904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$17,000 
 

$856,000 
 
 

35 
$31,958,000 

 
San Joaquin 

10-SJ-99 
22.9/38.8 

 

 
In and near Lodi, from Hammer Lane to Sacramento 
County line.  Outcome/Output:  Repair failed pavement 
areas, overlay existing pavement with rubberized hot mix 
asphalt concrete, upgrade metal beam guardrail, add 
pedestrian curb ramps, reconstruct asphalt concrete dike, 
and add shoulder backing in order to extend pavement 
service life and improve ride quality along 73 highway lane 
miles.   
 
(Construction Support: $4,246,000) 

 
10-0333 

SHOPP/13-14 
$32,108,000 
1000020456 

4 
0W1904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$639,000 
 

$31,319,000 
 
 

36 
$51,602,000 

 
Stanislaus 
10-Sta-5 
0.0/28.1 

 

 
In Merced, Stanislaus, and San Joaquin County, from 0.3 
mile south of Route 140 to Tom Paine Slough near 
Mossdale.  Outcome/Output:  Repair failed pavement 
areas, seal pavement cracks, replace bridge approach 
slabs, reconstruct asphalt concrete dike, add shoulder 
backing and rumble strips, and overlay with 0.2-foot thick 
layer of rubberized hot mix asphalt concrete to extend 
pavement service life and improve ride quality along 164 
highway lane miles. 
 
(Construction Support: $2,200,000) 

 
10-0340 

SHOPP/13-14 
$51,185,000 
1000020667 

4 
0V6604 

 
2013-14 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$1,032,000 
 

$50,570,000 
 
 

37 
$9,370,000 

 
San Diego 
11-SD-76 
R4.2/R7.6 

 

 
In Oceanside, from Rancho Del Oro Drive to 0.2 mile 
west of Melrose Drive.  Outcome/Output: Improve 
safety by constructing median barrier to reduce the 
number and severity of collisions.     
 
(Construction Support: $1,461,000) 

 
11-1030 

SHOPP/13-14 
$10,209,000 
1100020326 

4 
406604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$187,000 
 

$9,183,000 
 
 

 
 



2.5b.(2) 
 
 

SUPPLEMENTAL FINANCIAL ALLOCATION FOR THE 
SHOPP PUBLIC-PRIVATE PARTNERSHIP PRESIDIO PARKWAY P3  

BRIDGE MAJOR REHABILITATION PROJECT(PPNO 0619P) 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE MAY 21, 2014 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5b.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED FEDERAL EARMARKED 

PROJECT 
RESOLUTION FP-13-51 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $2,000,000 for Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) federally earmarked Ramp 
Metering Systems Implementation project near Edenvale (EA 153304) in Santa Clara County.   
 
This project has dedicated federal funds with obligation authority.  One hundred percent federal 
participation was pledged for all eligible costs related to this project as part of the  
“Highway for Life Grant” program federally authorized under Section 1117 of the SAFETEA-LU 
Act. 
 
ISSUE: 
 
The attached vote list describes one State administered federal earmarked project for $2,000,000.   
The Department is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $2,000,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-302-0890, for the State administered federal earmarked project described on the attached 
vote list 
 
 

 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

 
 

Program 
Project ID 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by Fund 
Type 

 2.5b.(3) State Administered Federal Earmarked Project under the SAFETEA-LU Act Resolution FP-13-51 
1 

$2,000,000 
 

Santa Clara 
04-SCl-101 

26.7 

 
Near Edenvale, from San Benito County line to Route 85.  
Outcome/Output:  The implementation of ramp metering 
systems will minimize gridlock of the freeway system, 
decrease travel time and improve mobility through the 
corridor during peak hours. 

 
HFL 

0400020304 
153304 

 

 
2012-13 

302-0890 
FTF 

20.20.201.315 

 
 

$2,000,000  
  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5c.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-13-52 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $1,624,000 for five State administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes five State administered STIP projects on the State Highway System 
totaling $1,624,000.  The Department is ready to proceed with these projects and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,454,000 be allocated from the Budget Act of 2012, Budget Act Items   
2660-301-0042 and 2660-301-0890 for construction and $170,000 for construction engineering for 
five State administered STIP projects described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-13-52 

1 
$725,000  

 
Department of 
Transportation 

CCTC 
Colusa 

03-Col-05 
0.0/34.0 

 
 
 

 
Native Tree Planting.  At various locations from the Yolo 
County line to the Glenn County line.  Native tree planting.    
 
Final Project Development IIP 
 Support Estimate: $ 64,000 
 Programmed Amount: $ 120,000 
 Adjustment: $ 56,000  credit 
 
Final Right of Way IIP 
 Right-of-Way Estimate: $  1,000 
 Programmed Amount: $ 5,000 
 Adjustment: $ 4,000  credit 
 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-2788 

IIP TE/13-14 
CON ENG 
$85,000 
CONST 

$640,000 
0300080818 

4 
1F2903 & 4 

 
001-0042 

SHA 
 

001-0890 
FTF 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$2,000 

 
 

$83,000 
 
 
 

$13,000 
 

$627,000 

2 
$725,000 

 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05 
0.0/29.0 

 
Native Tree Planting.  At various locations from Colusa 
County line to Tehama County line. Native tree plantings.   
 
 Final Project Development IIP 
 Support Estimate: $ 78,000 
 Programmed Amount: $ 120,000 
 Adjustment: $ 42,000  credit 
 
Final Right of Way IIP 
 Right-of-Way Estimate: $  3,000 
 Programmed Amount: $ 5,000 
 Adjustment: $ 2,000  credit 
                                                                                                                                                    
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.)  
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3708 

IIP TE/13-14 
CON ENG 
$85,000 
CONST 

$640,000 
0300020817 

4 
1F2803 & 4 

 
001-0042 

SHA 
 

001-0890 
FTF 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$2,000 

 
 

$83,000 
 
 
 

$13,000 
 

$627,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-13-52 
3 

$43,000 
 

City of Willows 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05 
7.6/7.6 

 
Native Planting, I-5 Interchange Beautification at Road 57.  
In the city of Willows, at the intersection of Interstate 5 and 
Road 57. Plant native trees, shrubs, flowers.  
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.) 
 
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3782 

RIP TE / 12-13 
CONST 
$43,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$1,000 
 

$42,000 

4 
$87,000 

 
City of Orland 

Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05/32 
0.0/25.5 

 
Native Planting, I-5 Interchange Beautification at State 
Highway 32.  In the city of Orland, at the intersection of 
Interstate 5 and State Highway 32. Plant native trees, 
shrubs, flowers. 
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.) 
                  
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3783 

RIP TE / 12-13 
CONST 
$87,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$2,000 
 

$85,000 

5 
$44,000 

 
City of Willows 
Department of 
Transportation 

GCTC 
Glenn 

03-Gle-05/162 
9.8/65.5 

 
Native Planting, I-5 Interchange Beautification at State 
Highway 162.  In the city of Willows, at the intersection of 
Interstate 5 and State Highway 162. Plant native trees, 
shrubs, flowers. 
 
 
(PPNOs 3708, 3782, 3783 and 3915 to be combined for 
construction under EA 03-1F280.)     
           
(Time extension for FY 12-13 CON expires on 
June 30, 2014.) 
 
Outcome/Output:  The project will provide disease and pest 
tolerant trees, shrubs and other plant material providing for 
a sustainable and integrated approach to land use, 
incorporating transportation safety, maintenance and 
performance goals.  The vegetation will also provide islands 
of refuge and habitat for migrating birds. 

 
03-3915 

RIP TE / 12-13 
CONST 
$44,000 

0300020817 
4 

1F2804 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

 
 

$1,000 
 

$43,000 

 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5c.(1b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-13-53 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $1,804,000 for the State administered Border Infrastructure 
Program BIP Route 98 Widening (West of Route 111) Phase 1 (PPNO 0549A) project in Imperial 
County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered BIP project on the State Highway System 
totaling $1,804,000.  The Department is ready to proceed with this project and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,804,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-301-0890 for the State administered BIP project described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(1b) State Administered Projects on the State Highway System Border Infrastructure Resolution FP-13-53 
 Program (BIP) - Federal Transportation Funds 

1 
$1,804,000 

 
Department of 
Transportation 

ICTC 
Imperial 

11-Imp-98 
31.6/32.3 

 
Route 98 Widening (West of Route 111) Phase 1.  In 
Calexico, on Route 98 from VV Williams Avenue to Ollie 
Avenue.   Widen Highway from 2 to 4 lanes and add 
drainage detention basin and lane taper between Eady 
Avenue and VV Williams Avenue. 
 
 
(Concurrent Consideration of Funding under Resolution 
E-14-19, May 2014.)   
 
Outcome/Output: Completion of design and acquisition of 
four parcels for highway widening.   

 
11-0549A 
BIP/13-14 

PS&E 
$257,000 
R/W ENG 
$605,000 

R/W 
$1,804,000 
1100020357 

9 
080231, 2 & 9 

 
2012-13 

301-0890 
FTF 

20.20.400.300 

 
 

$1,804,000 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5c.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-13-54 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $19,295,000 for three locally administered State Transportation Improvement 
Program (STIP) projects on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes three locally administered STIP projects on the State Highway 
System totaling $19,295,000, plus $4,936,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $19,295,000 be allocated from the Budget Act of 2012, Budget Act Items   
2660-301-0042 and 2660-301-0890 for three locally administered STIP projects described on the 
attached vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2a) Locally Administered STIP Projects on the State Highway System Resolution FP-13-54 

1 
$475,000 

 
Hoopa Valley 
Council Tribe 

HCAOG 
Humboldt 

01-Hum-96 
12/12.8 

 
Downtown Hoopa Traffic Enhancement.  In Hoopa Valley 
Indian Reservation, on Route 96 through Downtown Hoopa 
area, including the intersection with Tish Tang Road.  
Paving and pedestrian improvements. 
 
Outcome/Output:  Complete environmental documents for 
NEPA and CEQA for project providing paving, pedestrian 
improvements including sidewalks and crosswalks, bicycle 
lanes, traffic calming, medians, and controlled access to 
State Route 96. 

 
01-2262 

RIP/13-14 
PA&ED 

$475,000 
0112000214 

4PAED 
480300 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$9,000 
 

$466,000 

2 
$1,420,000 

 
City of Visalia 

TCAG 
Tulare 

06-Tul-198 
R4.1/R5.0 

 
Plaza Drive Interchange Landscaping.  In Visalia, on Route 
198 from Route 99 to Plaza Drive, and on Plaza Drive from 
Airport Drive to Goshen Avenue.  Replacement planting.       
 
(Future Consideration of Funding under Resolution E-10-
39; April 2010.) 
 
Outcome/Output:  Install 62 acres of landscaping and 
irrigation. 

 
06-0105Y 
RIP/13-14 
CONST 

$1,420,000 
0612000172 

4CONL 
423714 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$28,000 
 

$1,392,000 

3 
$17,400,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08-SBd-215 
0.58/1.8 

 
I-215/Barton Interchange Reconstruction.  In Grand 
Terrace, on Route 215 at the Barton Road Interchange, 
between the Iowa Interchange and the Washington Avenue 
Interchange.  Reconstruction of the existing interchange.  
 
(Concurrent Consideration of Funding under Resolution  
E-14-48; May 2014.) 
 
(Contributions from other sources:  $4,936,000.) 
 
Outcome/Output:  Acquire 6 complete parcels, 41 partial 
takes and re-locate 7 utilities. 

 
08-0243K 
RIP/13-14 

R/W 
$17,400,000 
0800000282 

4RWCL 
0J0709 

 
2012-13 

301-0890 
FTF 

20.20.075.600 

 
 

$17,400,000 

 
 
 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5c.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-13-55 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $625,000 for the locally administered State Transportation Improvement 
Program (STIP) City of Woodlake Downtown Enhancement Project Phase 4 (PPNO 6658) project in 
Tulare County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP project on the State Highway System 
totaling $625,000, plus $101,000 from other sources.  The local agency is ready to proceed with this 
project and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $625,000 be allocated from the Budget Act of 2012, Budget Act Items   
2660-301-0042 and 2660-301-0890 for one locally administered STIP project described on the 
attached vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(2b) Locally Administered STIP Projects on the State Highway System  Resolution FP-13-55 
1 

$625,000 
 

Department of 
Transportation 

City of Woodlake 
TCAG 
Tulare 

06-Tul-245 
7.3/7.4 

 
City of Woodlake Downtown Enhancement Project Phase 
4.  In Woodlake, from Lakeview Avenue to Whitney 
Avenue.  Construct street improvements including 
decorative sidewalk, American with Disabilities Act (ADA) 
pedestrian ramps, trees, landscaping, irrigation, and lighted 
bollards. 
 
 
(Contributions from other sources:  $101,000.) 
 
Outcome/Output:  Install 12,000 linear feet of colored 
concrete sidewalk, eight curb ramps, 20 trees, and four 
crosswalks.  

 
06-6658 

RIP TE / 13-14 
CONST 

$625,000 
0613000287 

4CONL 
0Q8604 

 
2012-13 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$12,000 
 

$613,000 

 
 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5c.(3a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-13-56 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $4,533,000 for 14 locally administered State Transportation Improvement 
Program (STIP) projects off the State Highway System, as follows:  

o $4,393,000 for 12 STIP projects; and 
o $140,000 for two STIP Programming, Planning, and Monitoring projects. 

 
ISSUE: 
 
The attached vote list describes 14 locally administered STIP projects off the State Highway System 
totaling $4,533,000, plus $87,711 from other sources.  The local agencies are ready to proceed with 
these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $4,533,000 be allocated from the Budget Acts of 2012 and 2013, Budget Act Items  
2660-101-0042 and 2660-101-0890 for 14 locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

1 
$40,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 
 
 

 
Construction of Traffic Signal System at Fern Street and 
Walnut Drive.  In Cutten, at Walnut Drive and Fern Street.  
Construct traffic signal system. 
 
 
Outcome/Output:  Improve safety to motorist, pedestrians, 
and bicyclist who travel through the intersection from 
nearby schools, parks, and residential areas.  

 
01-2258 

RIP/13-14 
PS&E 

$40,000 
0100020175 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

 
 

$40,000 

2 
$50,000 

 
City of Susanville 

LCTC 
02-Lassen 

 

 
City Rehabilitation FC.  In Susanville at various locations. 
Rehabilitate roadway, construct drainage improvements 
and pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, ride ability, and 
improve drainage facility.   

 
02-2510 

RIP/13-14 
PA&ED 
$50,000 

0214000125 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$50,000 

3 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation SC1.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
  
Outcome/Output:  Extend pavement life, and improve ride 
ability. 

 
02-2512 

RIP/13-14 
PA&ED 
$5,000 

0214000126 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

4 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
City Rehabilitation SC2.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, and improve ride 
ability. 

 
02-2513 

RIP/13-14 
PA&ED 
$5,000 

0214000127 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

5 
$5,000 

 
City of Susanville 

LCTC 
02-Lassen 

 
 

 
City Rehabilitation SC3.  In Susanville on various streets. 
Rehabilitate roadway, construct drainage improvements, 
repair base isolation and construct pedestrian facilities. 
 
Outcome/Output:  Extend pavement life, and improve ride 
ability.  

 
02-2514 

RIP/13-14 
PA&ED 
$5,000 

0214000128 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$5,000 

6 
$1,000 

 
Glenn County 

GCTC 
03-Glenn 

 
 

 

 
County Road V North.  Northwest of the city of Willows, at 
County Road V from County Road 29 south to County 
Road 39.  Rehabilitate roadway.     
 
Outcome/Output:  Rehabilitate portions of the County 
Road V roadway from County Road 29 to County Road 39 
to address pavement failure and extend the life of the 
roadway. 

 
03-1312 

RIP/13-14 
PA&ED 
$1,000 

0314000227 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$1,000 

7 
$1,000 

 
Glenn County 

GCTC 
03-Glenn 

 
 

 
County Road V South-39 to Route 162 Rehabilitation.  
East of Willows, at County Road V from County Road 39 
south to Route 162.  Road rehabilitation. 
 
Outcome/Output:  Rehabilitate portions of the County 
Road V roadway from County Road 29 to State Route 162 
to address pavement failure and extend the life of the 
roadway. 

 
03-1314 

RIP/13-14 
PA&ED 
$1,000 

0314000226 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$1,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

8 
$3,355,000 

 
Mono County 

MCLTC 
09-Mono 

 
 
 
 
 

 
June Lake Streets Rehabilitation. In June Lake, on various 
streets.  Street rehabilitation. 
 
 
Outcome/Output:  Rehabilitate 8 miles of existing asphalt 
pavement roads using methods including pulverization, 
compaction, installation of hot mix asphalt overlays and 
engineered preventative maintenance treatments.  
Replace existing signs, guard rails, and snow poles.  
Install road under drain and replace existing culverts as 
needed.  

 
09-2561 

RIP/13-14 
CONST 

$3,355,000 
0912000069 

 
2013-14 

101-0042 
SHA 

20.30.600.621 

 
 

$3,355,000 

9 
$35,000 

 
Town of Mammoth 

Lakes 
MCLTC 
09-Mono 

 
 

 

 
Meridian Roundabout and Signal Relocation.  In Mammoth 
Lakes, at the intersection of Meridian Boulevard and 
Minaret Road. Construct roundabout and relocate existing 
signal to the intersection of Meridian Boulevard and Sierra 
Park Road.  
 
 
(Contributions from other sources:  $4,015.) 
 
Outcome/Output:  Construct a Roundabout and signal 
relocation at the intersection of Meridian Blvd and Minaret 
Road.  This work will increase traffic efficiency. 

 
09-2595 

RIP/13-14 
PS&E 

$35,000 
0914000044 

 
2012-13 

101-0890 
FTF 

20.30.600.620 
 

 
 

$35,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

10 
$250,000 

 
El Dorado County 

Transportation 
Commission 

City of Placerville 
EDCTC 

03-El Dorado 
 
 
 
 

 
El Dorado Trail Class I Bike Path.  In the city of Placerville, 
from Forni Road/Lower Main Street to Ray Lawyer Drive 
and within the former Southern Pacific Railroad Right of 
Way.  Construct an 8 foot wide Class I bike path.    
 
 
(Future Consideration of Funding under Resolution E-13-
20; May 2013.)   
 
Outcome/Output:  This project will offer a viable 
transportation alternative to bicycle commuters and 
recreational opportunities to pedestrian, cyclists, and 
equestrians by providing a safe and direct route between 
residences and major activity centers. 

 
03-3575 

RIP TE/13-14 
CONST 

$250,000 
0312000051 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$250,000 

11 
$398,000 

 
City of Bakersfield 

Kern COG 
06-Kern 

 

 
Mt Vernon Avenue Median Improvements.  In Bakersfield, 
on Mt Vernon Avenue, from Columbus Street to University 
Avenue.  Install landscaping and irrigation.    
 
  
 
(Contributions from other sources:  $51,565.) 
 
Outcome/Output:  Install 0.50 mile of landscaping, trees 
and irrigation systems which will help with the overall air 
quality within this corridor. 

 
06-6616 

RIP TE/13-14 
CONST 

$398,000 
0614000093 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$398,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-13-56 

12 
$248,000 

 
Kern County  
Kern COG 
06-Kern 

 
 
 

 
Bernard Street Pedestrian Path.  In Bakersfield, on 
Bernard Street, from Haley Street to Mt Vernon Avenue.  
Construct sidewalks.    
 
  
 
(Contributions from other sources:  $32,131.) 
 
Outcome/Output:  Construct one-half mile of sidewalk and 
enhance pedestrian access. 

 
06-6614 

RIP TE/13-14 
CONST 

$248,000 
0614000097 

 
2013-14 

101-0890 
FTF 

20.30.600.731 

 
 

$248,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects   Resolution FP-13-56 

13 
$60,000 

 
Modoc County 
Transportation 
Commission 

MCTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
02-2051 

RIP/13-14 
CONST 
$60,000 

0214000130 
 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 
 

 
 

$60,000 

14 
$80,000 

 
Trinity County 
Transportation 
Commission 

TCTC 
02-Trinity 

 
Planning, Programming and Monitoring 
 

 
02-2066 

RIP/13-14 
CONST 
$80,000 

0214000129 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 

 
 

$80,000 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.5c.(3b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS OFF THE 

STATE HIGHWAY SYSTEM (ADVANCEMENTS)  
 RESOLUTION FP-13-__ 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) not allocate $850,000 for the locally administered State Transportation 
Improvement Program (STIP) Nelson Road Storm Damage Repair (PPNO 2367) project in Santa 
Cruz County, off the State Highway System because this project is advanced from a future program 
year. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP project off the State Highway System 
programmed in Fiscal Year (FY) 2014-15, totaling $850,000.  Although the local agency is ready to 
proceed with this project, it is recommended that the Commission not allocate until it is known that 
sufficient allocation capacity is available once all the projects programmed in FY 2013-14 are 
funded. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3b) Locally Administered STIP Projects off the State Highway System (ADVANCEMENTS)                         Resolution FP-13-  

1 
$850,000 

 
Santa Cruz County 

SCCRTC 
05-Santa Cruz 

 
 
 
 
 

 
Nelson Road Storm Damage Repair.  Near Scotts Valley, 
on Nelson Road at Post Mile 2.0.  Repair or bypass storm 
damage. 
 
(Concurrent Consideration of Funding under Resolution  
E-14-13; May 2014.) 
 
(R/W savings of $244,000 and CONST savings of $95,000 
to be returned to Santa Cruz County regional shares.) 
 
Outcome/Output:  The Nelson Project scope of work 
consists of the construction of two mechanically stabilized 
embankment (MSE) retaining walls, drainage 
improvements, a new asphalt pavement permanent road, 
erosion control, removal of approximately 220 feet of the 
existing temporary bypass road where it crosses Ruins 
Creek, erosion control, restoration and riparian vegetation 
of the creek channel. 
 

THE DEPARTMENT DOES NOT RECOMMEND THIS 
ALLOCATION 

 
05-2367 

RIP/14-15 
CONST 

R/W 
$244,000 

$0 
$945,000 
$850,000 

0512000223 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$850,000 

 
 
 
 
 
 
 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 
 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

  CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 21, 2014 

 Reference No.: 2.5e.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-13-13 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $180,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to close-out the construction 
contract. 

 
 
RESOLUTION: 
 
Resolved, that $180,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0042 to 
provide additional funds to allow the following project to be closed-out. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 07-LA-91 $1,800,000 $2,346,000 $180,000 $2,526,000 7.7% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-13-13 
1  

$180,000 
 

Department of 
Transportation 
Los Angeles 

 
07-LA-91 
R6.4/12.0 

 
In the city of Los Angeles, at the Route 
110 connector Bridge #53-2549H and 
in Long Beach at Route 710 Bridges # 
53-2142K and 53-2144K.  
Outcome/Output:  Rehabilitate three 
bridges to extend the service life of the 
structures. 
 
Supplemental Funds needed to complete 
the construction contract. 
 
Total Revised Amount: $2,526,000 
 

 
07-3922 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 
 

SHOPP 
2012-13 
302-0042 

SHA 
20.20.201.110 
0700001841 

4 
260504 

 
 
 
 

$75,000 
 

$2,271,000 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

       $180,000 
 

 
 
 
 

$75,000 
 

$2,271,000 
 
 
 
 
 

           $180,000 

 
RECOMMENDATION: 
 
The Department recommends that this request for $180,000 be approved to allow this project to be 
closed-out. 
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PROJECT DESCRIPTION: 
 
This project is located in the cities of Los Angeles and Long Beach, at the Route 110 Separation  
No. 53-2549H, and Route 710 Separation/Los Angeles River Bridges No. 53-2142 and No. 53-2144K.  
This project removes unsound concrete spalls and fills with rapid-set concrete, removes approximately 
a half inch of the existing concrete deck surface, seals with methcrylate resin coating, places a 
polyester concrete overlay, and replaces joint seals and assemblies. 
 
FUNDING STATUS: 
 
The project was programmed into the 2010 SHOPP for $4,849,000 and was voted for $1,800,000 
in August 2011 for construction in Fiscal Year 2011-12.  A supplemental allocation of $546,000 
was approved in December 2011 to award the project to the low bidder.  The project is now 
completed, but there are insufficient funds to pay for the settlement of claims.  An additional 
$180,000 in supplemental funds is needed to close-out the construction contract and results in an 
overall increase of 7.7 percent over the current allocation.   
 
REASONS FOR COST INCREASE: 
 
In October 2013, after completion of construction, a Board of Review was convened to determine 
compensation claims submitted by the Contractor.  The Contractor requested a total of $209,343 
for three items.  These items are full compensation for all quantities of bridge deck polyester 
concrete placed, compensation for changes to the work item for removing the existing bridge deck 
surface and patching with rapid setting concrete, and compensation for extra work to grind bridge 
approach and departure slabs to conform to deck and roadway surfaces.  
 
The Board of Review concluded an additional $153,767 for these three items plus accrued interest 
was warranted. 
 
An additional $180,000 in supplemental funds is needed in order to close-out the construction 
contract. 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $180,000 to allow the close-out of this 

construction contract.  
 

OPTION B:   Deny this request and require the Contractor pursue payment from the Department 
through further legal action.  The Department has considered this option and 
determined that the future costs to resolve these issues would most likely be greater 
than the current request and interest will continue to accumulate on the unpaid 
amount. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $180,000, as presented in Option A above, be 
approved to allow the close-out of this construction contract. 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5e.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-13-10 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $475,000 in Interregional 
Improvement Program (IIP) funds for the Route 198 Expressway project (PPNO A4360B) in Kings 
and Tulare Counties. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to close out the 
construction contract. 
 
RESOLUTION: 
 
Resolved, that $475,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

06-Kin, Tul-198 
 

CMIA(1) 
IIP 

Demo 
TCRP 
Total 

$64,591,000 
$0 

$2,040,000 
$3,609,000 

$70,240,000 

$44,514,000 

$1,000,000 
$2,159,750 
$3,609,000 

$51,282,750 

$0 
$475,000 

$0 
$0 

$475,000 

  $44,514,000 
$1,475,000 
$2,159,750 
$3,609,000 

$51,757,750 

0.0% 
47.5% 

0.0% 
0.0% 
0.9% 

 
Notes: 
(1) Current CMIA allocation reflects de-allocation of $20,077,000 in May 2010. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO 
Budget Year 
Fund Type 
Program 
Codes 

Project ID 

 
State 

Federal 
Current  

Amount by  
Fund Type 

State 
Federal 

Additional  
Amount by  
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type  

 
2.5e.(5)  Supplemental Funds for Previously Voted Projects Resolution FA-13-10 

1 
$475,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
R21.5/R28.3 

 
TCAG 
Tulare 

06S-Tul-198 
R0.0/R3.3 

 
 
 
 
 
 
 
 

 
Route 198 Expressway.  Near Hanford, from 
0.5 mile east of Route 43 to 0.4 mile west of 
Route 99.  Convert to 4-lane expressway. 
 
(Contributions from other sources: 
$2,159,750.) 
 
Outcome/Outputs: Daily Travel Time Savings: 
1,250 hours.  Peak Period Time Savings: 
37,833 minutes. 
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $49,598,000 
 

 
06-A4360B 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
2009-10 
TCRP 

899-3007 
TCRF 

20.20.710.870 
 

2011-12 
IIP 

301-0042 
SHA 

20.20.025.700 
 

2012-13 
IIP 

301-0042 
SHA 

20.20.025.700 
0600000390 

4 
3568U4 

 
 
 

$44,514,000 
 
 
 
 
 

$3,609,000 
 
 
 
 
 

$1,000,000 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$475,000 

 
 
 

$44,514,000 
    
 
 
 
 

$3,609,000 
 
 
 
 
 

$1,000,000 
 
 
 
 
 

$475,000 

 
PROJECT DESCRIPTION:  
 
The project is located near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of 
Route 99.  The project converted the two-lane conventional highway to a four-lane expressway. 
 
PROJECT LOCATION: 
 

 

Project Location 

Kings/Tulare County 
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Kings County Tulare County 

 
FUNDING STATUS: 
 
The Commission allocated $64,591,000 of Proposition 1B Corridor Mobility Improvement Account 
(CMIA) funds and $3,609,000 of Traffic Congestion Relief Program (TCRP) funds in May 2009.  The 
construction contract was awarded in September 2009 with an authorized budget of $49,833,222, 
comprised of $44,514,000 of CMIA funds, $3,609,000 of TCRP funds, and $1,710,222 of federal 
Demonstration funds.  The Commission de-allocated CMIA award savings in May 2010.  In 
September 2012, the Department secured an additional $449,528 of federal Demonstration funds, and 
the Commission approved a supplemental allocation of $1,000,000 of IIP funds. 
 
Construction is now complete and all claims have been resolved.  However, an additional $475,000 is 
needed to close out the construction contract. 
 
REASONS FOR COST INCREASE: 
 
In April 2012, the Department’s biologists identified migratory birds nesting in trees within the project 
limits.  Three 200-foot-long Environmentally Sensitive Area (ESA) buffer zones and four 1,200-foot 
long ESA buffer zones were established.  No heavy work was allowed within the ESAs.  Because of 
these restrictions, installation of Lean Concrete Base and Portland Cement Concrete Paving (PCCP), 
which were the controlling operations for the project, could not occur within the buffer zones.  These 
restrictions remained in place until the newborn birds left the nests, which resulted in a delay of almost 
five months. 
 
The buffer zones resulted in delay or idle time costs associated with several pieces of equipment, 
including multiple PCCP paving machines, a concrete batch plant and grading equipment.  In addition, 
there were increased costs associated with starting and stopping the work at various locations, and 
remobilizing in the buffer zones later in the year. 
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The Commission approved a supplemental allocation of $1,000,000 in September 2012 to address 
delay costs associated with the nesting birds.  However, the final delay costs were over $1,785,000.  
The Department anticipated that some of the additional cost would be covered by penalties that were 
withheld from the contractor on items of work unrelated to the delay claims, in accordance with the 
contract special provisions.  However, after the contractor filed claims to recover the penalties, the 
Board of Review recommended payment.  Therefore, an additional $475,000 is needed to close out the 
construction contract. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $475,000 to close 

out the construction contract.  
 
OPTION B: Deny this request.  Under this option, the Department would not be able to pay the 

contractor and would continue to accrue interest on the balance due. 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $475,000, as presented in Option A above, be 
approved to close out the construction contract. 
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REVISE: 
 
Route 198 Expressway project (PPNO A4360B) 

 

Caltrans

PM Ahead

PS&E
CON

Caltrans

PM Back

Caltrans
Caltrans

CO
County District PPNO EA Element Const. Year

Kings, Tulare 6
Route/Corridor

11,981

Kings County Association of Governments

Change
Proposed

0
15,867

A4360B 3568U
PA&ED
R/W

Location
Description:

Route 198 Expressway
Near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of Route 99.
Convert to four-lane expressway.                                                                                                                       

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 15,867 15,867 1,549 800 1,537

2008-09 R21.5, R0.0 R28.3, R3.3 198

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
15,867    

0 00
1,549 800 1,537    11,981  

4,105 1,600
IIP                                     
Existing 17,000 16,000 1,000 0

0
1,0005,281

475 0 0
5,014

Change 475 0 0 475
4,105 1,600

0
Proposed 17,475 16,000 1,000 475   1,475   5,281

44,514

5,014
State Bond - CMIA                          
Existing 44,514 44,514
Change 0 0

 44,514  
0

Proposed 44,514 44,514        
TCRP (Committed)                        
Existing 14,000 14,000 4,500
Change 0 0

5,038
0 0

  4,500 

8533,609
0

2,660 2,660

853
0

Proposed 14,000 14,000   
Demo                                    

 5,038 3,609  

Existing
Change 0 0 0

 2,160 490 10

2,160 490 10

   
0 0

Total
  Proposed 2,660 2,660   

0    Existing 94,041 93,041 1,000
  

22,300 51,283 2,039 5,768
0 475 0 0Change 475 0 0 475  

3,137 9,514
0 0

Proposed 94,516 93,041 1,000 475    3,137 9,51422,300 51,758 2,039 5,768



 State of California  California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION 

  
  

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
M e m o r a n d u m   
  

  
 

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.5e.(4) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-13-14 
 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $450,000 in State Transportation Improvement 
(STIP) Regional Improvement Program (RIP) funds, for the Harbor Boulevard Project (PPNO 0332D) 
in Yolo County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted STIP funded project in order to close out the 
construction contract.   
 
RESOLUTION: 

 
Resolved, that $450,000 be allocated from the Budget Act of 2008, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation   

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

03-Yol-50 
 

RIP 
Demo 
RSTP 
Local 
Total 

$24,625,000 
$1,000,000 
$1,585,000 

$600,000 
$27,810,000 

$16,312,000 
$899,806 

$0 
$0 

$17,211,806 

$450,000 
           $0 
           $0 
           $0 
$450,000 

$16,762,000 
    $899,806 
               $0 
               $0 

  $17,661,806 

2.76% 
0.0% 
0.0% 
0.0% 

2. 64% 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Funding Year 

Program 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-13-14_  
1 

$450,000 
 

Department of 
Transportation 

SACOG 
Yolo 

03-Yol-50 
0.3/2.0 

 
In West Sacramento on Harbor Boulevard.  Widen 
to 6 lanes and revise ramps. 
 
Outcome/Outputs:  This project will save 3,421 
hours in 2020 and 5,101 hours in year 2030.  
Convert 4-lane expressway to 4-lane freeway and 
construct interchange to result in a safer highway 
and reduce operational conflicts. 
 
(Contributions from other sources: $3,185,000 
$899,806.) 
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $16,587,000 
 

 
03-0332D 
2007-08 
304-6058 

TFA 
20.20.075.600 

 
 

2012-13 
RIP 

301-0042 
SHA 

20.20.075.600 
0300000440 

4 
388004 

 
 
 

$16,137,000 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

$450,000 
 
 
 
 

 
 
 

$16,137,000 
 
 
 
 
 
 

$450,000 
 
 
 

 
 

PROJECT DESCRIPTION: 
 

The Harbor Boulevard Interchange and Widening project is located in West Sacramento on US 50 at 
Harbor Boulevard in Yolo County.  The purpose of the project included widening Harbor Boulevard to 
six lanes, reconfiguring the ramps and the addition of auxiliary lanes. 
 

PROJECT LOCATION: 
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FUNDING STATUS: 
 
In June 2008, the Commission allocated $24,625,000 of STIP RIP funds for construction.  Including 
local funding, a total of $27,810,000 was budgeted for construction capital.  The construction contract 
was awarded in May, 2009 with significant savings due to the competitive bidding environment.  At 
the July 2009 commission meeting, the Department requested an adjustment to the allocation per 
Assembly Bill (AB) 608 for a total of $8,488,000 in RIP savings.  After accounting for the AB 608 
adjustment and local funding adjustments, the final project budget is $17,211,806.   
 
Construction began in July, 2009 and was completed in August, 2011.  All claims have been addressed 
and an additional $450,000 is needed to close out the construction contract. 
 
REASONS FOR COST INCREASE: 
 
When this contract was bid, a freeway median barrier project was underway within the project limits.  
Prior to construction, conflicts between the two projects were not anticipated since it was recognized 
that the median barrier work was taking place adjacent to the centerline of the roadway while the 
widening work was to occur along the outside of the travel way.  Furthermore, preliminary 
examination showed that the two projects could be staged without interaction so conflicts were not 
anticipated. 
 
However, during construction the Department determined there were unanticipated conflicts and in an 
attempt to mitigate, the Department initiated meetings between the two construction teams and 
contractors for both projects.  Despite the meetings, conflicts arose which impacted the work on this 
contract.   
 
As the widening work progressed, it became clear that the median barrier project, would in fact impact 
the widening project. This included traffic handling, the timing of bridge paving as well as the 
excavation and embankment fill operations.  Ultimately the contractor could not excavate the fill 
material as originally planned and was required to excavate in other areas which led to a revised 
method of excavation and an increase in cost.  Furthermore, the full impact of these conflicts were not 
fully realized by the Department until the end of the contract when claims were identified, quantified 
and verified. 
 
The contractor has filed claims based on the conflicts between the contracts.  After the Department 
reviewed the claims and had discussions with the contractor, the Department estimated that the 
contractor is entitled to approximately $1.3 million dollars.  With a remaining project budget of 
roughly $867,000, the amount needed to resolve these outstanding claims is $450,000.  And while 
the Department anticipates the contractor’s acceptance, there is a possibility of needing a future 
supplemental.  If the Department does not settle these claims at this time, it could take up to two 
years to finalize the claims at which time additional funds would potentially be needed. 
 
The lesson learned from this is that a more detailed analysis of the impacts of nearby projects 
should be performed.  This lesson was implemented by the Department when it examined the 
interaction between the critical WX bridge repair project and the other work planned in the 
Sacramento area at the same.   This is currently proving to be successful. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $450,000 to 

complete the construction contract. 
 

OPTION B: Deny this request.  Under this option, the Department would not be able to pay the 
contractor and would continue to accrue interest on the balance due.  

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $450,000, as presented in Option A above, be 
approved to allow the construction contract to be closed out. 
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANPORTATION COMMISSION 
 

CTC Meeting: May 21, 2014 
 

             Reference No.: 2.5e.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-13-11 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate an additional $2,944,000 for the State Highway Operation and 
Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to complete the contract. 
 
RESOLUTION: 
 
Resolved, that $2,944,000 be allocated from the Budget Act of 2013, Budget Act Items 2660-302-0890 
and 2660-302-0042, to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 03-Sac-50 $29,925,000 $28,129,600 $2,944,000 $31,073,600 10.5% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
 
 

PPNO 
Program/Year 
Budget Year 

Item # 
Fund Type 

Program Codes 
Project ID 

EA 

 
 
 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 
 
 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(1). Supplemental Funds for Previously Voted Projects Resolution FA-13-11 

1  
$2,944,000 

 
Department of 
Transportation 
Sacramento 

 
03-Sac-50 

1.6 

 
In Sacramento, at Camellia City Viaduct. 
(Bridge #24-0248 R/L.)  Outcome/Output:  
Rehabilitate 2 bridges to maintain structural 
integrity, reduce the risk to lives and 
properties, and to comply with the Bridge 
Inspection Report recommendation. 
 
Supplemental Funds needed to complete the 
construction contract. 
 
Total Revised Amount: $31,073,600 
 
 
 
 

 
03-6226 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 
0300000073 

4 
0F2304 

 
 
 

 
 
 

       
         $165,000 

 
    $27,964,600 
 

 
 
 
 
 
 
 

 
 

 
 
 
 

$2,944,000 
  
 
    
 
       

 
 
 
 

$165,000 
   

      $30,908,600 
 
 
      

 
RECOMMENDATION: 
The Department recommends that this request for $2,944,000 be approved to allow the Department to 
complete the contract.   
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PROJECT DESCRIPTION: 
 
This project is located in Sacramento County, at Camellia City Viaduct (Bridge No. 24-0248R/L).  
The Bridge Inspection Report (BIR) identified these structures as structurally deficient.  Transverse 
and longitudinal cracks have significantly increased over the last few years, while the joints and seals 
continue to deteriorate.  To maintain the structural integrity and reduce the risk to lives and properties, 
this project will rehabilitate the bridge decks; widen shoulders; replace barriers, railings, joint 
compression seals, lighting and overhead sign structures.  This project will enhance the durability of 
the concrete decks, defer increased in maintenance, and delay significant rehabilitation of the entire 
structures.  

 
FUNDING STATUS: 
 
The project was programmed in the 2012 SHOPP for $36,600,000 for construction in Fiscal Year (FY) 
2012-13.  In May 2013, funds were allocated for $29,925,000, advertised, and awarded in September 
2013 for $26,041,000.  A resolution G-12 allocation adjustment of $2,088,600 was made in April 
2014, to execute the contract change order that changes the staging strategy and reimburses the local 
partners for the traffic congestion and additional transit operations.  This request of $2,944,000 
represents an increase of 10.5 percent over the current allocation. 

 
REASONS FOR COST INCREASE: 
 
The cost increase is due to a proposal to change construction staging.  Originally, the contract plan 
included two stages of construction outlined below.  The first stage of construction would work on the 
entire eastbound structure, while eastbound traffic shared the westbound structure.  The second stage of 
construction would work on the entire westbound structure, while the westbound traffic shared the 
eastbound structure.   
 
The Contractor proposed a different staging plan than what was in the bid contract.  The  
Contractor- proposed staging plan is very similar to the one that was examined during the design phase 
of the project.  The analysis of this plan used the production rates for similar work performed 
statewide to evaluate the number of construction days to accomplish the work.  On the basis of this 
analysis, the plan was rejected in favor of a strategy that closed one side of the bridge at a time and 
crossed traffic over to the second structure.  After contract award, a dialogue with the contractor 
revealed that their production rates are higher than what was used in the original analysis.  Using this 
new data, the Contractor-proposed staging plan is shown to have fewer impacts to the traffic 
conditions in the project area than the original staging plan.  Upon resolving specific challenges in the 
details, the Contractor-proposed staging plan was adopted as the best since it reduces the time and 
impact to the traveling public. 
 
The Contractor-proposed staging plan follows a strategy that emphasizes speed in construction and 
reduction of traffic impacts, which will impact the traveling public less than the original strategy, and 
it is accepted by the local partners.  This revised staging plan also includes two stages and two phases 
per stage of work.  However, the construction will impact only one direction at a time.  The first stage 
of construction would work on the entire eastbound structure, while the westbound Highway 50 and 
connectors to Highway 99 and Business 80 will not have any traffic interfering work.  The second 
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stage of construction would work on the westbound structure, while the eastbound Highway 50 and 
connectors from Highway 99 and Business 80 will not have any traffic interfering work. 

 
Additional funding is needed for the work outlined below: 
1. Cost of managing traffic and increased first responder presence in the cities of Sacramento and 

West Sacramento when traffic is diverted from the highway system to local streets. 
2. Cost of six additional incentive days added to the new staging plan. 
3. Cost of additional services from local transit partners.  
4. Cost Increase Sacramento Regional Transit services to encourage non-vehicle trips in the 

Sacramento area. 
 

Item Description Cost 
City of Sacramento and City of West Sacramento Cooperative Agreements $ 845,000 
Additional six days incentive 900,000 
SACOG (Transit) Cooperative Agreement       454,000 
Increase Sacramento Regional Transit services 250,000 
Contingency  495,000 

Total $ 2,944,000 
 

FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $2,944,000 to 

allow this contract to be completed. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department has considered this option and determined that the 
Department will not be able to pay local agencies for additional cost of law 
enforcement, public safety staff, traffic operational improvements, and transit 
enhancements.  This will negatively impact the project construction and provide no 
mitigation for the traffic congestion and delays due to the projects construction 
activities. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $2,944,000, as presented in Option A above, be 
approved to allow this project to be completed. 
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 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED PROPOSITION 1B INTERCITY 

RAIL PROJECTS 
 RESOLUTION ICR1B-A-1314-03 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,305,000 for the State administered 
Proposition 1B Intercity Rail (ICR) Capitol Corridor Track, Bridge and Signal Upgrade Project 
(PPNO 75-2114) in various counties. 
 
ISSUE: 
 
The attached vote list describes the State administered Prop 1B ICR project totaling $1,305,000.  
The Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $1,305,000 be allocated from the Budget Act of 2013, Budget Act Item  
2660-304-6059 for the State administered Proposition 1B Intercity Rail project described on the 
attached vote list 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8a) Proposition 1B – State Administered Intercity Rail Projects Resolution ICR1B-A-1314-03 

1 
$1,305,000 

 
Capitol Corridor 

Joint Powers 
Authority 

MTC, SACOG, 
PCTPA 

03-Various 
04-Various 

 

 
Capitol Corridor Track, Bridge and Signal Upgrade 
Project.  Replace and upgrade certain elements of the 
track, signal and bridge infrastructure. The work will take 
place along the Capitol Corridor Route, in specific areas 
from San Jose to Auburn: Coast Subdivision MP 31.0 – 
47.7, Niles Subdivision MP 4.2 – 34.9, Martinez 
Subdivision MP 2.2 – 106.4, and Roseville Subdivision MP 
106.4 – 125.0.   
 
(CEQA – SE, 04/30/14.) 
 
Original programming resolution: ICR1B-A-0708-01.) 
 
(Concurrent programming amendment under Resolution 
ICR1B-P-1314-02; May 2014.)  
 
Outcome/Output:  Upgrading elements of the track, signal 
and bridge infrastructure allows the useful life to be 
extended, reduce downtime due to component failure, and 
increase operating efficiency and schedule reliability due to 
fewer failures. 

 
75-2114 

ICR/13-14 
CONST 

$1,305,000 
0014000209 

S 

 
2013-14 

304-6059 
PTMISEA 

30.20.090.000 

 
 

$1,305,000 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED PROPOSITION 1B 

HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1314-03 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $9,000,000 for the locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program San Mateo Bridges 
Grade Separation Phase II project, in San Mateo County.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B HRCSA project totaling 
$9,000,000, plus $20,588,000 from other sources.  The local agency is ready to proceed with this 
project and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $9,000,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6063 for the locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered HRCSA Projects  Resolution GS1B-A-1314-03 
 off the State Highway System 

1 
$9,000,000 

 
Peninsula Corridor 

Joint Powers 
Board 
MTC 

04-San Mateo 
 

 
San Mateo Bridges Grade Separation Phase II.  In San 
Mateo County in the City of San Mateo at Poplar, Santa 
Inez, Monte Diablo and Tilton Avenues between Mileposts 
17.09 and 17.7.  The second phase of work consists of the 
replacement of the bridge superstructures and any 
associated civil, track, signal and utility relocations as 
needed. 
 
(CEQA - CE – Section 21080.13 (b) (10) May 2009.) 
 
(Original Programming Resolution: GS1B-P-1213-01 – 
September 2012.) 
 
(Baseline Agreement Resolution: GS1B-P-1213-07 – 
January 2013.) 
 
(Contributions from other sources:  $20,588,000.) 
 
Outcome/Output:  The replacement of these bridges will 
ensure that Cal train can continue to provide safe and 
reliable commuter rail service as well as accommodate 
future service level increases and planned High Speed 
Rail on the San Francisco Peninsula. 

 
75-Rail 

HRCSA/13-14 
CONST 

$9,000,000 
0014000205 

S 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$9,000,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.:  2.5h.  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: FINANCIAL ALLOCATION OF FEDERAL AND STATE FUNDS FOR LOCAL 

ASSISTANCE LUMP SUM ALLOCATION  
 RESOLUTION FM-13-02, AMENDING RESOLUTIONS FM-13-01 AND FM-12-05 
 
             

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the remaining allocation of $828,009,275 for 
the Division of Local Assistance’s federal subvention budget for Fiscal Year (FY) 2013-14.  The 
Department also recommends the Commission approve an increase of $250,000 to the state 
subvention budget for FY 2013-14 to be consistent with the amount from Assembly Bill (AB) 
101 of 2013. 
 
ISSUE: 
 
The Department is requesting to increase the federal lump sum allocation for Local Assistance 
for $828,009,275 of federal funds authorized in the State Budget Act of 2013.  This includes 
$752,789,000 for the second half of the original allocation request, $57,795,655 for August 
Redistribution, and $17,424,620 for Transportation Investment Generating Economic Recovery 
(TIGER) grants currently being requested through a budget revision.   
 
The Department is also requesting to increase the state lump sum allocation by $250,000 to bring 
the total up to the amount of state budget authority provided by AB 101 of 2013.   
 
BACKGROUND: 
  
The Department’s Local Assistance Program administers the Local Assistance subvention budget 
under delegated authority from the Commission.  The Commission provides annual lump sum 
allocations consistent with each fiscal year’s State Budget Act. 
 
On September 27, 2013, FY 2013-14 state budget authority for Local Assistance federal funding 
(Budget Item 2660-102-0890(1)) was increased by $57,795,655 from August Redistribution. 
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On October 8, 2013, the Commission approved Resolution FM-13-01, allocating $752,789,000 
of federal funds for FY 2013-14.  Resolution FM-13-01 consists of only about half of the 
requested federal allocation of $1,505,578,000.   
 
The Department is currently requesting an augmentation to increase the state budget authority for 
the unanticipated awards of two locally-administered, federal TIGER grants in the amount of 
$17,424,620 contingent upon Department of Finance approval.  The Department has confirmed 
with Fresno ($15,924,620) and Truckee ($1,500,000) that they are both on schedule to deliver 
these projects prior to June 30, 2014. 
 
On June 11, 2013, the Commission approved Resolution FM-12-05, allocating $104,063,000 of 
state funds (Budget Item 2660-102-0042(1)) for the Department’s Local Assistance Program for 
FY 2013-14.  This amount was requested based on the Department’s original estimate.  
However, on September 26, 2013, AB 101 was passed and providing state budget authority in 
the amount of $104,313,000.  The Department is requesting the Commission to approve an 
increase of $250,000 to the state lump sum allocation as a result of the difference. 
 
Based on the two increases from August Redistribution and TIGER grants, four programs’ 
allocations will be increased as indicated in the table below and the original federal lump sum 
allocation will increase from $1,505,578,000 to $1,580,798,275. 
 

Program Approved 
Allocation 

Second Half 
Allocation 

August 
Redistribution 

TIGER 
Grants 

Total 

National 
Highway 
Performance 
Program  

$110,500,000 $110,500,000 $8,922,210  $229,922,210 

Surface 
Transportation 
Program  

$267,557,000 $267,556,000 $21,603,578  $556,716,578 

Congestion 
Mitigation and 
Air Quality 
Program 

$224,596,000 $224,597,000 $18,134,816  $467,327,816 

Highway 
Safety 
Improvement 
Program 

$37,000,000 $37,000,000   $74,000,000 

Discretionary 
Programs $113,136,000 $113,136,000 $9,135,051 $17,424,620 $252,831,671 
Total $752,789,000 $752,789,000 $57,795,655 $17,424,620 $1,580,798,275 

 
The Department anticipates all funds allocated by the Commission for FY 2013-14 will be  
sub-allocated to local projects.  For the last 14 years, local agencies have delivered 100 percent 
of their shares of federal funding.  Approval of this request is necessary to ensure that local 
agencies may be reimbursed for their project costs in a timely manner. 
 
Page four displays the revised allocation authority by category. 
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RESOLUTION FM-13-02, AMENDING RESOLUTION FM-13-01: 
 
Resolved, that $828,009,275 in federal funds be allocated from the Budget Act of 2013, Budget 
Act Item 2660-102-0890(1), in accordance with the table on the next page, bringing the total 
lump sum allocation for the FY 2013-14 Local Assistance subvention budget to $1,685,112,000 
contingent upon approval of the TIGER grants.   
 
RESOLUTION FM-13-02, AMENDING RESOLUTION FM-12-05: 
 
Resolved, that $250,000 in state funds be allocated from the Budget Act of 2013, Budget Act 
Item 2660-102-0042(1), in accordance with the table on the next page, bringing the state total 
lump sum allocation for the FY 2013-14 Local Assistance subvention budget to $104,313,000.   
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ALLOCATION OF FUNDS FOR FY 2013-14 LOCAL ASSISTANCE 
(Dollars in Thousands) 

 

                                                 
1 Funding is reserved for State Highway System (SHS) bridges on the National Highway System (NHS).  If a bridge is on the SHS, 
but not on the NHS; the local share of NHPP may be exchanged for the state share of STP. 
2 About $75 million is set aside for bridges that are off the SHS and about $51 million is budgeted to be exchanged on a dollar-for-
dollar basis for State Highway Account funds (2660-102-0042(1)).  Funding is reserved for existing Safe Routes to School projects 
from SAFETEA-LU.   
3 This funding is for discretionary programs, Demonstration projects, Emergency Relief, TIGER Grants, and miscellaneous federal 
programs for MAP-21and previous Federal Highway Acts. 

  State Revised 
State 

Federal Revised 
Federal  

  Total 

 2660-102-0042(1)      
 Surface Transportation Program  
 (STP) State Match and Exchange 

 
$57,849  

    
$57,849 

 Bridge Inspection         735     735 
 Railroad Grade Separations   15,000     15,000 
 Railroad Grade Crossing Maintenance     2,000     2,000 
 Miscellaneous Unassigned Local Programs     3,000  3,250   3,250 
 Freeway Service Patrol   25,479     25,479 
      

Subtotal $104,063     $104,313 
       
 
 
 2660-102-0890(1) 

     

 National Highway Performance Program (NHPP)1 
 Surface Transportation Program (STP)2 

  $110,500 
267,557 

$229,922 
556,717 

$229,922 
556,717 

 Congestion Mitigation and Air Quality Program                                 
(CMAQ)   

  224,596 467,328 467,328 

 Highway Safety Improvement Program (HSIP) 
 Discretionary Programs3 
 

  37,000 
113,136 

74,000 
252,832 

74,000 
252,832 

 
Subtotal   $752,789 $1,580,799 $1,580,799 

      
Total Local Programs $104,313   $1,580,799 $1,685,112 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 21, 2014 

 Reference No.: 2.6a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSIT PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION MFP-13-06 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission allocate $47,120,000 for two locally administered State Transportation Improvement 
Program (STIP) Transit projects.  

 
ISSUE: 
 
The attached vote list describes two locally administered STIP Transit projects totaling $47,120,000. 
The local agencies are ready to proceed with these projects and are requesting an allocation at this 
time. Allocation is contingent upon approval of a budget revision by the Department of Finance. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $47,120,000 be allocated from the Budget Acts of 2012 and 2013, Budget Act Items 
2660-101-0046 and 2660-101-0890 for two locally administered STIP Transit projects described on 
the attached vote list. 

 
Attachment 
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CTC Financial Vote List May 21, 2014 
2.6     Mass Transportation Financial Matters 
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a. Locally Administered STIP Transit Projects Resolution MFP-13-06 

1 
$47,030,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 

 
Metro Light Rail Vehicles System Wide.  Acquisition 
of 175 light rail vehicles to provide needed capacity 
expansion and improve service delivery of light rail 
system.     
 
 
Outcome/Output:  Increase light rail fleet size to help 
meet growing demand, relieve traffic congestion and 
improve regional air quality. 
 
ALLOCATION IS CONTINGENT UPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT OF 
FINANCE. 

 
07-4025 

RIP/13-14 
CONST 

$47,030,000 
0714000243 

S 
R241TD 

 
2012-13 
101-0890 

FTF 
30.10.070.626 

 
 

$47,030,000 

2 
$90,000 

 
Mono County Local 

Transportation 
Commission 

MCLTC 
09-Mono 

 
Replacement Vehicles for Eastern Sierra Transit 
Authority.  Purchase one Class B, conventional fuel, 
ADA accessible replacement vehicle.     
 
 
Outcome/Output:  Lower maintenance and running 
costs, ensure safe and reliable transit service in Eastern 
Sierra region. 

 
09-2566 

RIP/13-14 
CONST 
$90,000 

0914000047 
S 

T298TD 

 
2013-14 
101-0046 

PTA 
30.10.070.626 

 
 

$90,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.6d. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: FISCAL YEAR 2014-15 ALLOCATION FOR THE BAY AREA FERRY OPERATIONS 

PROGRAM  
 RESOLUTION MFP-13-07 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission approve the resolution below, allocating $3,179,000 in Public Transportation Account 
funds for the Waterborne Ferry Program in the San Francisco Bay Area, contingent upon passage of 
2014 Budget Act.   
 
ISSUE: 
 
The Proposed Budget Act of 2014 includes $3,180,000 to fund water transit operations in the San 
Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area 
Toll Authority/Metropolitan Transportation Commission is requesting the allocation for their Ferry 
Boat Operations Program at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,179,000 be allocated from the Budget Act of 2014, Budget Act Item  
2660-105-0046, for the San Francisco Bay Area Waterborne Ferry Program.  This allocation is 
subject to enactment of the Budget Act of 2014.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
     CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

 Reference No.: 2.8a. 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 

LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 14-14 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the projects 1 
and 6 on the attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies six projects totaling $3,068,000 that are programmed in the  
State Transportation Improvement Program (STIP) for delivery in Fiscal Year 2013-14.  The 
agencies will not be able to request an allocation of funds by the June 30, 2014 deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP, Resolution G-13-07, Guidelines adopted by the Commission stipulate that funds that 
are programmed for all components of local grant projects or for Department construction costs are 
available for allocation only until the end of the fiscal year identified in the STIP.  The Commission 
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
 

 
  
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

1 County of Modoc 
Modoc County 
PPNO:  2-3269 
County Road 1 Rehabilitation 
 

$0 
$50 
$0 
$0 
$0 
 

12 Months 
6/30/2015 
Support 

 The County of Modoc (County) is requesting a 12-month extension to the period of allocation for the Project Approval and Environmental 
and Document (PA&ED) phase of the project.  The County experienced delay due to the County being out of compliance with their single 
audit report. 
 
The County failed to complete the single audits and was placed under federal sanctions in August 2012.  The County could not complete the 
NEPA process until the audits were completed and the federal sanction was lifted in August 2013, which caused a 12-month delay.  The 
County received an Authorization to Proceeds with Preliminary Engineering from Federal Highway Administration in September 2013.  The 
environmental studies took longer than expected due to potential archeological findings associated with the two American Indian tribes 
within the project site.  The County anticipates finalizing the NEPA documentation by June 2015.  Therefore, the County is requesting  
a 12-month extension to June 30, 2015. 
  

2 County of Glenn 
Glenn County 
PPNO:  03-1312 
County Road V North 

$0 
$8 
$0 
$0 
$8 

6 Months 
12/31/2014 
Neutral 

 The County of Glenn (County) is requesting a six-month extension to the period of allocation for the Plans, Specifications & Estimate  
(PS&E) phase of the County Road V North project.  The County has experienced unforeseen delays to the project due to staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the PS&E phase by December 2014.  Therefore, the County is requesting a six-month 
extension to December 31, 2014.   
 

3 County of Glenn 
Glenn County 
PPNO:  03-1312 
County Road V North 
 

$0 
$0 
$1 
$0 
$1 

9 Months 
3/30/2015 
Neutral 

 The County of Glenn (County) is requesting a nine-month extension to the period of allocation for the Right of Way (R/W) phase of the  
County Road V North project.  The County has experienced unforeseen delays to the project due to staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the R/W phase by March 2015.  Therefore, the County is requesting a nine-month extension to 
March 31, 2015.   
 

  



 Reference No.:  2.8a. 
 May 21, 2014 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

4 County of Glenn 
Glenn County 
PPNO:  03-1314 
Road V South-39 to Route 162 
Rehabilitation 

$0 
$8 
$0 
$0 
$8 

6 Months 
12/31/2014 
Neutral 

 The County of Glenn (County) is requesting a six-month extension to the period of allocation for the Plans, Specifications & Estimate  
(PS&E) phase of the Road V South-39 to Route 162 Rehabilitation project.  The County has experienced unforeseen delays to the project due to 
staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the PS&E phase by December 2014.  Therefore, the County is requesting a six-month 
extension to December 31, 2014. 
   

5 County of Glenn 
Glenn County 
PPNO:  03-1314 
Road V South-39 to Route 162 
Rehabilitation 
 

$0 
$0 
$1 
$0 
$1 

9 Months 
3/30/2015 
Neutral 

 The County of Glenn (County) is requesting a nine-month extension to the period of allocation for the Right of Way (RW) phase of the  
Road V South-39 to Route 162 Rehabilitation project.  The County experienced delays to the project due to staffing issues.     
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval to increase staff.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E package.  
The County anticipates completion of the RW phase by March 2015.  Therefore, the County is requesting a nine-month extension to  
March 31, 2015.   
 

6 County of  Sonoma 
Sonoma-Marin Area Rail Transit 
(SMART) 
PPNO:  04-5156L 
SMART Multi-Use Pathway 

$0 
$0 
$0 
$0 
$3,000 

12 Months 
6/30/2015 
Support 

 The Sonoma-Marin Area Rail Transit (SMART) is requesting a 12-month extension to the period of allocation for the Construction (CON) phase 
of the SMART Multi-Use Pathway project.  The SMART experienced delays to the completion of the NEPA documentation. 
 
SMART is currently working on extensive environmental review due to the project complexity; the Biological Opinion is still pending and expected to 
be completed by June 2014.  The Categorical Exclusion will be completed in September 2014.  The delay to the environmental documentation will 
impede the finalization of the right of way certification, and the CON allocation request. 
 
Furthermore, SMART will be requesting allocations of funds programmed as part of the 2014 STIP in Fiscal Year 2014-15, for use on construction of 
an adjacent section of the SMART Pathway (Rohnert Park).  SMART wishes to award a single construction project to realize economy of scale in 
contracting the pathways.  Extending this project to Fiscal Year 2014-15 will facilitate using one construction contract.  SMART anticipates 
advertising the construction of the pathways in March 2015 and awarding in June 2015.  Therefore, SMART is requesting a 12-month extension to 
June 30, 2015. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.8b. 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER  STIP 
GUIDELINES 

 WAIVER  14-21 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for one 
State Highway Operation and Protection Program (SHOPP) project and one State Transportation 
Improvement Program (STIP) project described on the attachment. 
 
ISSUE: 
 
On October 8, 2013, the Commission allocated $16,584,000 for one SHOPP project and 
$37,381,000 for one STIP project.  In accordance with STIP guidelines, Resolution G-13-07, the 
deadline to award contracts for projects allocated in October 2013 is April 30, 2014.  The 
Department will not be able to meet the deadlines for these projects and is requesting time 
extensions for the period of contract award.  The attachment shows the details of each project and 
the delays that have resulted in the extension request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation. The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
 
Attachment 
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Reference No.:  2.8b.
May 21, 2014

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0685P 23562 SM-101 Replace bridge. SHOPP 16,584$        10/08/13 20 Dec-2015

2 12-2531E 0F96C ORA-5 Add HOV lane in each direction. STIP 37,381$        10/08/13 3 Jul-2014

Reason for Delay:  Bid opening was delayed to April 17, 2014, per contractor's request as there were several large projects with the same bid opening date. An 
amendment was issued to reflect this change. 12 bids were received. The lowest bidder was disqualified. This three-month time extension will allow the Department 
sufficient time to evaluate all bids, deal with potential bid protests, and award the project.

Reason for Delay:  Bids for this project were opened on January 28, 2014.  Seven bids were received.  The contract has multiple ongoing bid protests, which resulted in 
delay to award and missing the construction window for this season.  After further evaluation by the Department, it was determined to haveall bids be rejected.  In 
addition, this project is sequenced with two adjacent projects resulting in the need to redo the staging.  Therefore, the project will be re-packaged and re-advertised. This 
time extension will allow the Department sufficient time to re-package the contract, advertise, and award the project.

2.8b.  Time Extension / Waiver - Contract Award
Waiver 14-21

Request
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.8c.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED STIP PROJECT ON THE STATE HIGHWAY SYSTEM, PER STIP 
GUIDELINES 
WAIVER 14-15 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Paso Robles (City) to 
extend the period of project completion for the State Transportation Improvement Program (STIP) 
Route 101 Spring Street to Route 46 East project (PPNO 1815) for six months to December 7, 2014. 
 
ISSUE: 
 
On June 30, 2010, the Commission approved Resolution FP-09-50, allocating $9,060,000 to the City 
of Paso Robles for the Route 101 Spring Street to Route 46 East project.  The City awarded a 
construction contract on June 7, 2011.  The City is unable to complete the project construction by the 
deadline of June 7, 2014. 
 
The project scope of work includes adding a lane on a bridge.  The widening was to be achieved by 
narrowing the existing sidewalks from 10 feet to 5 feet.  However, telephone lines were embedded 
within the portion of the sidewalk that was to be removed.  The telephone line relocation delayed the 
project six months because the telephone company workers went on strike and because the telephone 
conduits were made of asbestos, which required abatement.  Therefore, the City is requesting a six-
month time extension, to December 7, 2014, for project completion. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that a local agency has up to 36 months from 
the time of contract award to accept the contract.  The local agency has 180 days after the contract 
acceptance to prepare and submit the final invoices and reports to the Department.  The Guidelines 
further stipulate that the Commission may approve a waiver to the project completion deadline one 
time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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M e m o r a n d u m  
 
To:        CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

                  Reference No.: 2.8c.(3) 
 Action Item 
 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Jila Priebe 
 Acting Division Chief  
 Mass Transportation 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STIP 

TRANSIT PROJECTS, PER STIP GUIDELINES 
WAIVER 14-17 

 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by 20 months, to  
December 31, 2015, for the Metrolink System Wide Infrastructure Replacement and Upgrade project 
(PPNO 2921), in Ventura County.  

 
ISSUE: 
 
In November 2010, the Commission approved Resolution MFP-10-09 allocating $1,500,000 to the 
Southern California Regional Rail Authority (SCRRA) for the Metrolink System Wide Infrastructure 
Replacement and Upgrade project.  Completion of the project has been delayed due to complications 
of the systems integration with Positive Train Control (PTC).  Coordination with fiber and mountain 
top tower installations for PTC is required before completion of the system communications 
upgrade.  To resolve the delay, the SCRRA will be taking the following internal steps; prioritizing 
and completing shorter lead time project components, adjusting project tasks, reconfiguring shorter 
project phases and meeting more frequently with project staff to discuss issues associated with the 
project.        
 
The SCRRA requests that a 20-month extension be granted in order to use the remaining $1,195,223 
in awarded funds and continue progress on the project. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Provide a safe, sustainable, integrated and efficient transportation system  
 to enhance California’s economy and vitality” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 21, 2014 

 Reference No.: 2.8c.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jila Priebe  
 Acting Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR PROPOSITION  

1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS, PER SLPP GUIDELINES 
WAIVER 14-18 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve an 18-month time extension for the period of project completion 
to December 31, 2015, for the Warm Springs Extension project. 

 
ISSUE: 
 
The following are Commission approved Resolutions allocated under Proposition 1B State-Local 
Partnership Program (SLPP) to the San Francisco Bay Area Rapid Transit District (BART) for the 
Warm Springs Extension project: 
 

• SLP1B-A-0910-02 approved January 20, 2011 for $23,341,000 
• SLP1B-A-1112-04 approved October 27, 2011 for $11,894,000 

 
The BART will not be able to fully expend the allocated funds by the deadline because Proposition 
1B Public Transportation Modernization, Improvement, and Service Enhancement Account funds 
needed to be expended first prior to SLPP funding.  The BART has indicated that they anticipate 
liquidating the balance of the allocation now that peak construction progress is occurring on the 
project. 
    
Therefore, BART requests an 18-month time extension for the period of project completion to 
December 31, 2015.      
 

 
BACKGROUND: 
 
In July 2009 and February 2010, the Commission adopted the Proposition 1B SLPP (Resolution 
SLP1B-G-0809-01), which require the implementing agency to request a time extension if the 
project will not meet project completion within 36 months.  The SLPP Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months. 
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 “Provide a safe, sustainable, integrated and efficient transportation system  
 to enhance California’s economy and vitality” 

 

M e m o r a n d u m  
 
To:        CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014  

                  Reference No.: 2.8c.(5) 
 Action Item 
 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Jila Priebe 
 Acting Division Chief  
 Mass Transportation 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR STIP 

TRANSIT PROJECTS, PER STIP GUIDELINES 
WAIVER 14-22 

 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by eight months, to  
January 31, 2015, for the Bus Stop Improvements project (PPNO 2284), in Santa Cruz County.  

 
ISSUE: 
 
In January 2011, the Commission approved Resolution MFP-10-12 allocating $500,000 to the Santa 
Cruz Metropolitan Transit District (SCMTD) for the Bus Stop Improvement project.  Completion of 
the project has been delayed due to project delivery and quality assurance issues with American 
Asphalt (contractor).  The SCMTD has reported that the contractor, is unable to complete final 
improvements on the remaining bus stop, and therefore, the contract has been terminated as of 
March 26, 2014.  Terminating the contract will leave a balance of approximately $12,428 that cannot 
be expended by the deadline. 
 
Therefore, the SCMTD requests that a eight-month extension be granted in order to expend the 
remaining funds and complete the project. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 

dmckee
Typewritten Text
Tab 80



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To: CHAIR AND COMMISSIONERS 
     CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.: 2.8d.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 

FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES  
WAIVER 14-19 

 
 
RECOMMENDATION: 
  
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve extensions to the period of project development expenditure for 
the time periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies two locally-administered State Transportation Improvement Program 
(STIP) projects totaling $4,034,000.  The Commission allocated the funds in Fiscal Year 2011-12  
for the project development phases, as shown on the attachment.  The attachment shows the details 
of the projects and the explanation for the delays.   
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
 
 
 
Attachment 
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 Reference No.:  2.8d.(1) 
 May 21, 2014 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Solano Transit Authority 
Solano County 
PPNO:  04-5301 
I-80 Reliever Route/Jepson Parkway 

Right of Way 
Allocated: $3,800,000 
Balance:   $3,506,602 

 

08/11/2011 
FP-11-12 
12 Months 
06/30/2015 
Support 

 
 

The Solano Transit Authority (STA) is requesting a 12-month extension to the period of project development for the Right of Way (R/W) 
phase of the Interstate 80 Reliever Route/Jepson Parkway project. The STA has experienced delays in finalizing the R/W acquisition.  
 
The STA received an extension to the Plans, Specifications and Estimates phase at the June 2013 Commission meeting.  The delays to the 
design work delayed the project’s R/W engineering work.  The design work had to reach a minimum of 65 percent completion to 
adequately define the number and types of parcels required for the project.  The STA completed all appraisals in February 2014 but recent 
ownership changes to some of the parcels required new appraisals.  As of March 2014, written offers have been delivered to the property 
owners.  Some negotiations have stalled and may require condemnation.  The first of the Resolutions of Necessity will be heard by the 
STA Board in May 2014 and, if necessary, the STA will file for possession in court by June 2014.  The STA anticipates the condemnation 
process to be completed by March 2015.  The STA is requesting an additional 3 months to ensure successful completion of all acquisitions 
by June 2015.  Therefore, the STA is requesting a 12-month extension to June 30, 2015. 
  

2 San Diego Association of Governments  
County of San Diego  
PPNO:  11-7421Y 
Coastal Rail Trail  
 

Environmental Studies & Permits 
Allocated: $234,000 
Balance:   $142,281 
  

05/23/2012 
  FP-11-54 
  12 Months 

6/30/2015 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of project development for Environmental 
Studies & Permits phase of the Coastal Rail Trail project.  The SANDAG has experienced delays in completion of this phase due to changes of the 
Disadvantage Business Enterprise/Under Disadvantage Business Enterprise (DBE/UDBE) requirements and coordination efforts with the San Elijo’s 
Lagoon Bridge Double Track project.  
 
The changes to the DBE/UDBE requirements occurred prior to SANDAG issuing the notice to proceed to the successful consultant selected to work on 
the project.  The project was put on hold until the issue could be resolved resulting, in a delay of three months.  The project limits are shared with the 
San Elijo’s Lagoon Bridge Double Track project along the Los Angeles-San Diego-San Luis Obispo rail corridor.  The San Elijo’s Lagoon Bridge 
Double Track project was conducting its alternative analysis at the same time that this bike project was proceeding.  In order to ensure that the double 
track project alternatives are included in this bike trail, SANDAG had to wait for the alternative analysis to be completed before embarking on 
community outreach, resulting in an additional nine-month delay. Therefore, SANDAG is requesting a 12-month extension to June 30, 2015. 
  

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 21, 2014 

 Reference No.          2.8d.(2) 
Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR LOCALLY-ADMINISTERED ON-SYSTEM STIP PROJECTS, PER STIP GUIDELINES  
WAIVER-14-20 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) extend the period of project development expenditures 
for two locally administered State Transportation Improvement Program (STIP) on-system projects 
for the time periods specified on the attached document.  The City of Goleta and the Amador County 
Transportation Commission concurs. 
 
ISSUE: 
 
The attached document identifies two projects with allocations totaling $6,336,000.  The local 
agencies will not complete project expenditures by the June 30, 2014 deadline.  The attachment 
shows the details of the projects and the explanation for the delays.  The regional planning agencies 
concur with the requested time extensions. 

 
BACKGROUND:  
 
Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed are available for 
expenditure only until the end of the second fiscal year following allocation.  The Commission may 
approve a waiver to the timely use of funds deadline for expenditures one time only for up to 20 
months in accordance with Section 14529.8 of the Government Code. 
 
 
 
 
Attachment 
  

dmckee
Typewritten Text
Tab 82



 Reference No.:  2.8d.(2) 
 May 21, 2014 

 Attachment 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

Time Extension/Waiver – Project Development Expenditure Deadline 
Locally-Administered On-System STIP Projects 

 
Project # Applicant 

County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 
1 

 
City of Goleta 
Santa Barbara County 
PPNO:  05-4611 
Fowler Road and Ekwill 
Street Extension 

 
PS&E  
Allocated: $980,000  
Balance: $292,000  
R/W 
Allocated: $3,581,000  
Balance: $3,581,000  

 
2/22/2012 
FP-11-36 
11 months 
5/31/2015 
11 months 
 

  

This project requires a coastal permit from the California Coastal Commission and a Coastal Development Permit from the City of Santa 
Barbara.  The coastal permits are proving to be very time consuming, with multiple reviews and design revisions.  The City of Goleta 
does not expect to be on the Coastal Commission agenda until the Fall of 2014.  The City expects that conditions of the permit will 
require further design modifications that could require six more months after the Coastal Commission meeting.  Therefore, the City 
requests a time extension of 11 months for PS&E project development expenditures. 
 
The project requires extensive Right of Way acquisitions.  However, due to design revisions based on feedback from Coastal 
Commission staff, Right of Way acquisition has been delayed.  All of the offers have been made, but none had been accepted as of late 
April.  It is anticipated that some of the acquisitions may require condemnation.  Therefore, the City requests a time extension of 11 
months for Right of Way project development expenditures. 
 
The Santa Barbara County Association of Governments concurs with this request. 
 

 
2 

 
Amador County 
Transportation Commission 
Amador County 
PPNO:  10-2454 
Pine Grove Improvements 

 
PA&ED 
Allocated: $1,775,000 
Balance: $1,424,000 

 
8/10/2011 
FP-11-11 
20 months 
2/29/2016 
20 months 
 

  
This project is on Route 88, which serves as the main street through the town of Pine Grove on a historic community corridor.  The 
Amador County Transportation Commission (ACTC) has undertaken an exhaustive alternatives analysis in order to eliminate “fatally 
flawed” alternatives and identify a preferred alternative.  This process has required time-consuming stakeholder outreach, technical 
analysis, and design refinement in order to meet California Environmental Quality Act and National Environmental Policy Act 
requirements.  Additionally, ACTC exhausted all of the programmed federal Demonstration and Regional Surface Transportation 
Program funds before spending the allocated RIP funds.  ACTC’s consultant is scheduled to complete PA&ED in February of 2015. 
 
Upon completion of PA&ED, ACTC expects to have cost savings that ACTC would like to use for the PS&E phase in accordance with 
Section 54 of the 2014 STIP Guidelines.  PS&E is currently programmed with $1,610,000 of Regional Improvement Program (RIP) 
funds in Fiscal Year 2015-16.  By extending the deadline for PA&ED expenditures, ACTC will be able to start PS&E work as soon as 
PA&ED is completed, and ACTC will be able to request a smaller RIP PS&E allocation.  Therefore, ACTC requests the maximum time 
extension of 20 months through February 29, 2016. 
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	Should the Commission, as a Responsible Agency, provide comments in response to the Notice of Preparation (NOP) that an Environmental Impact Report (EIR) will be prepared for the SR 84 Alameda Creek Bridge Replacement Project?
	RECOMMENDATION:
	Staff recommends that the Commission make no comments regarding the environmental issues to be addressed in the EIR for this project; however Staff recommends that a letter be sent to the Department that states the following:
	BACKGROUND:

	The Department is the designated CEQA Lead Agency responsible for the environmental review of these projects. For project summary information, please see the Department’s memorandum included as agenda item 2.2a. (1).
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	Should the Commission, as a Responsible Agency, provide comments in response to the Draft Environmental Impact Report (DEIR) for the Wildwood Road Realignment and Widening Project (project) located in Trinity County?
	RECOMMENDATION:
	Staff recommends that the Commission make no comments regarding the environmental issues addressed in the DEIR.  However, staff recommends that a letter be sent to the Trinity County Department of Transportation (County) that states:
	BACKGROUND:

	Alternative 1 is identified as the locally preferred alternative in the DEIR. A summary of potential impacts and proposed mitigation measures are included in Table ES-1 of the attached Executive Summary. The DEIR indicates that all impacts can be miti...
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	Reference No.: 2.2b. (2) 
	ISSUE:
	Should the Commission, as a Responsible Agency, provide comments in response to the Draft Environmental Impact Report/Environmental Assessment (DEIR/EA) for the Rancho Cordova Parkway Interchange Project (project) located in Sacramento County?
	RECOMMENDATION:
	Staff recommends that the Commission make no comments regarding the environmental issues addressed in the DEIR.  However, staff recommends that a letter be sent to the City of Rancho Cordova that states:
	BACKGROUND:

	A summary of potential impacts from the proposed alternatives is included in Table S-2 of the attached Executive Summary. The DEIR indicates that the proposed project would result in significant unavoidable impacts to Visual/Aesthetic Resources, Traff...
	Attachments – DEIR/EA Executive Summary
	DEIR-EA Executive Summary.pdf
	1.0 EIR_EA_march 2014_Chpt_1_2_final kd_amg_ANG
	2.0 EIR_EA-March 2014_Chpt_3_final kd_amg
	Chapter 3.  California Environmental Quality Act Evaluation
	3.1.  Determining Significance under CEQA
	A Notice of Preparation (NOP) for the Rancho Cordova Parkway Interchange Project was mailed on September 9, 2005, to elected officials, government and other resource agencies, and all individuals and department entities that may have a concern or inte...

	3.2.  Discussion of Significance of Impacts
	3.2.1.  Land Use
	Impact Statements and Mitigation Measures

	3.2.2.  Parks and Recreational Facilities
	Impact Statements and Mitigation Measures

	3.2.3.  Utilities/Emergency Services
	Impact Statements and Mitigation Measures

	3.2.4.  Traffic and Transportation/Pedestrian and Bicycle Facilities
	Impact Statements and Mitigation Measures

	3.2.5.  Visual/Aesthetics
	Impact Statements and Mitigation Measures

	3.2.6.  Cultural Resources
	Impact Statements and Mitigation Measures

	3.2.7.  Hydrology and Floodplain
	Impact Statements and Mitigation Measures

	3.2.8.  Water Quality and Stormwater Runoff
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	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Reference No.: 2.6a.
	Action Item
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered STIP Transit projects totaling $47,120,000. The local agencies are ready to proceed with these projects and are requesting an allocation at this time. Allocation is contingent upon approval of ...
	UFINANCIAL RESOLUTION:
	Attachment

	2.6a  Local Admin STIP (Transit) Mass Trans - Draft - QA 30.10

	74_2.6d
	M e m o r a n d u m
	CTC Meeting: May 21, 2014 
	Reference No.: 2.6d.
	Prepared by: Steven Keck
	RECOMMENDATION:
	ISSUE:
	The Proposed Budget Act of 2014 includes $3,180,000 to fund water transit operations in the San Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area Toll Authority/Metropolitan Transportation Commission is reque...
	FINANCIAL RESOLUTION:

	75_2.8a
	2.8a_STIP Project Allocation rev
	M e m o r a n d u m
	CTC Meeting: May 21, 2014 
	Reference No.: 2.8a.
	Prepared by: Rihui Zhang
	WAIVER 14-14

	RECOMMENDATION:
	UISSUE:
	The attached document identifies six projects totaling $3,068,000 that are programmed in the
	State Transportation Improvement Program (STIP) for delivery in Fiscal Year 2013-14.  The agencies will not be able to request an allocation of funds by the June 30, 2014 deadline.  The attachment shows the details of the projects and the explanation ...
	UBACKGROUND:

	2.8a_STIP Att Project Allocation
	1
	2
	3
	4
	5
	6


	76_2.8b
	2.8b_BI
	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Reference No.: 2.8b.
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation. The Commission may approve waivers to the timely use of fund...
	Attachment

	2_8b Att
	Attachment


	77_2.8c1
	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Reference No.: 2.8c.(1)
	Prepared by: Rachel Falsetti 
	RECOMMENDATION:
	ISSUE:

	78_2.8c3
	M e m o r a n d u m
	CTC Meeting: May 21, 2014 
	Reference No.: 2.8c.(3)
	Prepared by: Jila Priebe
	Acting Division Chief 
	WAIVER 14-17

	RECOMMENDATION:
	ISSUE:
	In November 2010, the Commission approved Resolution MFP-10-09 allocating $1,500,000 to the Southern California Regional Rail Authority (SCRRA) for the Metrolink System Wide Infrastructure Replacement and Upgrade project.  Completion of the project ha...
	The SCRRA requests that a 20-month extension be granted in order to use the remaining $1,195,223 in awarded funds and continue progress on the project.
	BACKGROUND:

	79_2.8c4
	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Reference No.: 2.8c.(4)
	Prepared by: Jila Priebe 
	RECOMMENDATION:
	ISSUE:
	The following are Commission approved Resolutions allocated under Proposition 1B State-Local Partnership Program (SLPP) to the San Francisco Bay Area Rapid Transit District (BART) for the Warm Springs Extension project:
	 SLP1B-A-0910-02 approved January 20, 2011 for $23,341,000
	 SLP1B-A-1112-04 approved October 27, 2011 for $11,894,000
	The BART will not be able to fully expend the allocated funds by the deadline because Proposition 1B Public Transportation Modernization, Improvement, and Service Enhancement Account funds needed to be expended first prior to SLPP funding.  The BART h...
	Therefore, BART requests an 18-month time extension for the period of project completion to December 31, 2015.
	BACKGROUND:

	80_2.8c5
	M e m o r a n d u m
	CTC Meeting: May 21, 2014 
	Reference No.: 2.8c.(5)
	Prepared by: Jila Priebe
	Acting Division Chief 
	WAIVER 14-22

	RECOMMENDATION:
	ISSUE:
	In January 2011, the Commission approved Resolution MFP-10-12 allocating $500,000 to the Santa Cruz Metropolitan Transit District (SCMTD) for the Bus Stop Improvement project.  Completion of the project has been delayed due to project delivery and qua...
	Therefore, the SCMTD requests that a eight-month extension be granted in order to expend the remaining funds and complete the project.
	BACKGROUND:

	81_2.8d1
	2.8d1_STIP Project Development
	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Prepared by: Rihui Zhang
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	Attachment

	2.8d1_STIP Att Project Development
	1
	2


	82_2.8d2
	M e m o r a n d u m
	CTC Meeting: May 21, 2014
	Reference No.          2.8d.(2)
	Prepared by: Rachel Falsetti
	WAIVER-14-20

	RECOMMENDATION:
	ISSUE:
	The attached document identifies two projects with allocations totaling $6,336,000.  The local agencies will not complete project expenditures by the June 30, 2014 deadline.  The attachment shows the details of the projects and the explanation for the...
	BACKGROUND:
	Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed are available for expenditure only until the end of the second fiscal year following allocation.  The Commission may approve a waiver to the timely use of funds deadline for ...
	Attachment




