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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a time extension for six months for the STIP 
Landscape Mitigation project (PPNO 05-0226F) on Route 46 in San Louis Obispo County.  
 
ISSUE: 
 
On March 20, 2014, the Commission allocated $905,000 for one State Transportation Improvement 
Program (STIP) Landscape Mitigation project in San Louis Obispo County.  In accordance with 
STIP guidelines, Resolution G-13-07, the deadline to award contracts for projects allocated in 
March 2014 is September 30, 2014.  The Department will not be able to meet the deadline for this 
project and is requesting a six-month time extension for the period of contract award. 
 
Bids for this project were opened on June 18, 2014.  The low bidder was found non-responsive; 
therefore, the project is to be awarded to the second low bidder.  However, the second low bid is 27 
percent over the Engineer’s Estimate, which may result in funding shortfall and the need for 
supplemental funds.   This six-month time extension will allow the Department sufficient time to 
evaluate the second bid, address the funding shortfall and award the project. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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